

## Eric Fryson

---

**From:** Springer, Pamela <Pamela.Springer@fpl.com> on behalf of Goorland, Scott <Scott.Goorland@fpl.com>  
**Sent:** Wednesday, April 17, 2013 8:35 AM  
**To:** Filings@psc.state.fl.us  
**Cc:** Martha Brown; Stan Rieger  
**Subject:** Electronic Filing/Docket No. 110099-EU - Letter to Ann Cole re: FPL & City of Starke status report  
**Attachments:** 4.18.13 - Transmittal to Cole Docket 110099-EU (Starke).doc.pdf

### Electronic Filing

**a.** Person responsible for this electronic filing:

Scott A. Goorland, Esq.  
700 Universe Boulevard  
Juno Beach, FL 33408  
561-304-5633  
[scott.goorland@fpl.com](mailto:scott.goorland@fpl.com)

**b.** Docket No. 110099-EU - In Re: Joint petition for approval of territorial agreement in Bradford County by Florida Power & Light Company and City of Starke

**c.** The document is being filed on behalf of Florida Power & Light Company.

**d.** There is a total of 1 page.

**e.** The document attached for electronic filing is Florida Power & Light Company's Letter to Ann Cole dated April 18, 2013 re: FPL and Starke to provide status report consistent with Order No. PSC-11-0472-PAA-EU.

Scott A. Goorland, Esq.  
700 Universe Boulevard  
Juno Beach, FL 33408  
561-304-5633  
[scott.goorland@fpl.com](mailto:scott.goorland@fpl.com)





Scott A. Goorland  
Principal Attorney  
Florida Power & Light Company  
700 Universe Boulevard  
Juno Beach, FL 33408-0420  
(561) 304-5633  
(561) 691-7135 (Facsimile)  
E-mail: scott.goorland@fpl.com

April 18, 2013

Ms. Ann Cole  
Division of the Commission Clerk and  
Administrative Services  
Florida Public Service Commission  
2540 Shumard Oak Boulevard, Room 110  
Tallahassee, FL 32399-0850

**Re: Docket No. 110099-EU**

Dear Ms. Cole:

Consistent with Order No. PSC-11-0472-PAA-EU, Docket No. 110099-EU, FPL and Starke provide the following status report on the transfer of the 85 customer accounts affected by the approved territorial agreement:

- 1) To date, 24 accounts have been transferred; 61 accounts remain to be transferred;
- 2) All engineering/design for the required construction work to effect the transfers has been completed, and one work request requires a railroad permit prior to construction; and
- 3) All customers affected are expected to be transferred by October 18, 2013, as required by the agreement/order.

Please contact me if you have any questions.

Sincerely,

Scott Goorland by 

Scott A. Goorland

Cc: Martha Carter Brown, Esq.  
Stanley Reiger, Esq.