

REDACTED ORIGINAL

EXHIBIT "B"

050045-EI

EDITED VERSION

CMP \_\_\_\_\_

COM \_\_\_\_\_

CTR \_\_\_\_\_

ECR 1 \_\_\_\_\_

GCL 1 \_\_\_\_\_

OPC \_\_\_\_\_

RCA \_\_\_\_\_

SCR \_\_\_\_\_

SGA \_\_\_\_\_

SEC 1 \_\_\_\_\_

OTH 1 copy  
records

DOCUMENT NUMBER-DATE

07241 JUL 28 '68

FPSC-COMMISSION CLERK

- 1 Docket No. 050045-EI
- 2 Docket No. 050188-EI
- 3 William L. Yeager Exhibit No. \_\_\_\_\_
- 4 Document No. WLY-10, Page 2 of 2
- 5 CT38 Contract Change Order

Florida Power & Light Company  
**CONTRACT CHANGE ORDER NO. 1**



(A)

(B)

6 Contractor: GENERAL ELECTRIC CO. Title: Unit 38 CT Supply Contract Date: August 15, 2003

7 Schedule of Prices: N/A  
 8 WORKSERVICE START DATE: N/A WORKSERVICE END DATE: N/A

9 it is hereby understood that, upon acceptance of this Change Order, the Contractor shall implement the above-referenced change(s). Owner shall  
 10 adjust the Contract Price, if applicable to reflect the above-referenced changes(s). The above adjustment to the Contract Price will constitute a full  
 11 and complete settlement for the change(s), unless otherwise provided in the detailed description above.

*Malcolm*  
 C Representative

COST HISTORY		Primary Cause of Change (Check One)		SCHEDULE
14	Total Previous Changes Auth. \$ <u>0.00</u>	<input type="checkbox"/>	Variance from Quantity Estimate	<input type="checkbox"/> Change Does Not Affect Guaranteed Commercial Operation Date
15		<input type="checkbox"/>	Regulatory Requirements	
16		<input type="checkbox"/>	Construction Changes	
17	<input checked="" type="checkbox"/> Firm <input type="checkbox"/> Estimate	<input type="checkbox"/>	Engineering Changes	<input type="checkbox"/> Change Will Affect Guaranteed Commercial Operation Date
18	(Including this change)	<input type="checkbox"/>	Other Department Requests	
	Could this CCO Impact Other Contracts?	<input type="checkbox"/>	Vendor Caused (Identify Back Charges)	
	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	<input type="checkbox"/>	Constructability	
		<input type="checkbox"/>	Other (Specify)	

Accepted by:  
 GENERAL ELECTRIC COMPANY  
 Signature: *James D. Pyrala*  
 Name (Print) JAMES D. PYRALA  
 Title (Print) PROJECT MANAGER  
 Date: 2 FEB 2004

Signature: *Robert L. McQuath*  
 Name (Print) Robert L. McQuath  
 Title (Print) Senior Vice President  
 Date: 1-15-04  
 Authorization: FPL GROUP, INC.