



RECEIVED-FPSC  
13 SEP - 3 AM 8:35  
COMMISSION  
CLERK

August 28, 2013

Office of Commission Clerk  
Docket No. 110260-WS  
Florida Public Service Commission  
2540 Shumard Oak Boulevard  
Tallahassee, Florida 32399-0850

Applicant Name: Useppa and the Useppa Island POA, Inc.  
Re: Time Extension for Injection well project/Reverse Osmosis retrofit of water treatment plant.

To: Office of the Commission Clerk

Please accept this letter as the Useppa Island POA, Inc. request for a time extension to complete our deep well and Reverse osmosis retrofit project Order No. PSC-12-0406-PAA-WS.

The Useppa Utility Company is requesting an extension to complete work until January 31, 2014. Due to pending permit approval timeline delays through the Department of Environmental Protection. Upon approval of the project permit the final phase construction and activation of the deep well may begin. We anticipate that the work on the injection well project will be complete by January 31, 2014.

Thank you.

Sincerely,

A handwritten signature in black ink, appearing to read "Chris DeSpain".

Chris DeSpain  
Utility Manager  
Useppa Utility Company  
Cell: (239)707-8780