



FRIEDMAN,  
FRIEDMAN & LONG, P.A.  
ATTORNEYS & COUNSELORS

FILED SEP 26, 2014  
DOCUMENT NO. 05444-14  
FPSC - COMMISSION CLERK

September 26, 2014

E-Filing

Carlotta S. Stauffer, Commission Clerk  
Office of Commission Clerk  
Florida Public Service Commission  
2540 Shumard Oak Boulevard  
Tallahassee, FL 32399

Re: Docket No. 140060-WS - Application for increase in Water and Wastewater rates in Seminole County by Sanlando Utilities Corporation  
Our File No. 30057.214

Dear Ms. Stauffer:

One of the Pro-Forma projects in this Application is the Wekiva WWTP electrical improvement project. Sanlando Utilities Corporation previously provided the Commission with documentation regarding the cost of this project as of the date of filing the Application. Since that date, the project has required a change order which increases the cost of this project from \$198,900.00 to \$215,478.30. Attached is a copy of the change order.

If you or the Staff have any questions, please feel free to contact me.

Very truly yours,

MARTIN S. FRIEDMAN  
For the Firm

MSF/

cc: John Hoy (via e-mail)  
Patrick Flynn (via e-mail)  
Darrien Pitts (via e-mail)  
Steve Reilly (via email)  
Keino Young, Esquire (via email)  
Clarence Prestwood (via email)  
Stan Reiger (via email)  
Kelly Thompson (via email)



9/18/2014

Sanlando Utilities Inc Corporation  
Attn. : Bryan Gongre  
RE: Wekiva MCC Replacement Change Order  
WWTf Electrical Improvements Project

North Lake Electric is pleased to submit the following price for the above referenced project. This price includes all materials, labor, and taxes for a complete system as per the plans and specifications. Please see the scope of work listed below.

Included in Scope

- 1) Provide redundant VPN access server at Wekiva (redundant to LakeGroves), hardware, and configuration.
- 2) Add redundant secondary FIU (IP Gateway) at Wekiva Treatment Plant, hardware, and configuration.

The Price for Base Bid Is: \$ 16,578.30

X

\_\_\_\_\_  
Ryan Strong  
Vice President

Approved By:

Name: Bryan Gongre / Bryan L. Gongre

Signature: *BG* 9/19/14

North Lake Electric, Inc. is not responsible for errors or omissions in the design of this project with respect to local and state codes.

Commercial and Industrial Electrical Contractors - EC# 0001714 - 300-1 Richey Rd./ Leesburg, FL 34748 - 352-435-7297