

State of Florida



Public Service Commission

CAPITAL CIRCLE OFFICE CENTER • 2540 SHUMARD OAK BOULEVARD
TALLAHASSEE, FLORIDA 32399-0850

-M-E-M-O-R-A-N-D-U-M-

RECEIVED-FPSC
2015 DEC 11 AM 10:24
COMMISSION CLERK

DATE: December 11, 2015

TO: Carlotta S. Stauffer, Commission Clerk, Office of Commission Clerk

FROM: Sonica C. Bruce, Economic Analyst, Division of Economics

RE: Docket No. 130265-WU - Application for staff-assisted rate case in Charlotte County by Little Gasparilla Water Utility, Inc.

The attached correspondence is a request for an extension of time to complete Phase II. Please incorporate this document into the docket file.

Sonica Bruce

From: Jack & Diane <lwjd777@yahoo.com>
Sent: Tuesday, December 08, 2015 1:57 PM
To: Sonica Bruce
Subject: Extension

Hi Sonica,

This is to confirm Little Gasparilla Water Utility, will be needing a six month extension to complete building replacement thus delaying phase II rate implementation.

Thank You for your help in this matter!

Have a Blessed Holiday!

Jack

Begin forwarded message:

From: Jack Boyer <lwjd777@yahoo.com>
Date: November 13, 2015 8:49:20 AM EST
To: Martha Golden <mgolden@psc.state.fl.us>, Sonica Bruce <sbruce@psc.state.fl.us>
Cc: "Martin S. Friedman" <mfriedman@ffllegal.com>, Audrey Rice <mudturtlevusa@comcast.net>
Subject: Delay
Reply-To: Jack Boyer <lwjd777@yahoo.com>

Hi Lady's Hope all is well!

LGWU is not going to meet our project time table of December 2015, for the projected phase 2 completion.

There are a variety of things still needing to fall into order?

Permitting has gone through some costly time delays. First a zoning issue but this just got resolved. Construction permitting has also had some costly delays but I believe our engineer is in the final stages. We should have a permit shortly.

Financing became a possible problem when Charlotte County Commissioners were Considering changing the (MWC)

Mandatory Water Connection. Charlotte County Commissioners did not repeal MWC! They are keeping MWC but have granted a 5 year grace period, thus allowing the lender to work with LGWU. Funding will be ready in 45 days.

We did proceed successfully, with an Eminent Domain, in order to install service lines to some customers requesting service. This has gone very well!

We are ready to start installing remote read meters but this financing is tied together with the building construction.

We have implemented the SEP accounts in 2014.

Please let me your decision in this delay and we will do our best to be complete in the first quarter
Have a Blessed Holiday!
Jack @ 941-626-8294