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May 21,2004 
W A  HAND DELIVERY 

Mr. Troy Rendell 
Division of Economic Regulation 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, FL 32399-0850 

MARTIN S. FRIEDMAN, P.A. 
VALERIE L. LORD, OF COUNSEL 
{LICENSED IN TEVAS ONLU) 

Re: Sun Communities Finance, LLC d/b/a Water Oak Utility 
Application for approval of reuse plan in Lake  County; Docket No. 010087-WS 
Our File No. 33013.01 

Dear Troy: 

In accordance with our discussion yesterday, I am writing to update you on 
Water Oak Utility's progress in preparing the Application for Approval of a Reuse 
Project Plan as required under Commission Order No. PSC-00-1165-PAA-WS. In my 
letter in January of this year, I had indicated that the Utility should be in a position 
to file that updated Application by approximately June 1, 2004. There have been 
several factors which have led to further delays in the preparation of this filing which 
have led to a need for further extension of time for the updated submission by the 
Utility. 

SMP 
COM While the permit for construction of the reuse facility was originally planned for 

sometime in January or February of this year, that permit was not finalized and 
r e c e i v e d  approximately one month ago. In addition, soliciting bids and preparation 

ECR of the other documents necessary to submit the filing have been further delayed by 
ongoing discussions, once again, of potential sale of the system to local government. 

K e c e n t l y  those discussions have ended, and as such, the Utility is now moving forward GCL 

opt i m m e d i a t e l y  with construction of the reuse system. 
MMS 

The Utility will let the project out for bids within the next couple of weeks and 
------those bids are expected to be received by the end of June. We will thereafter select the 

SCB appropriate bid and immediately begin preparation of the information necessary for 
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submission of the reuse plan to the Commission. During this period of time, we will 
also upda+e the consumption information to the most recent year available, in order 
to develop the appropriate rates and charges. 

With these delays, we not anticipate we should be able to file the Reuse Project 
Plan Application as updated, by the end of July 2004. If we experience any further 
delays, I will certainly contact you immediately and update you on the status of the 
preparation of this filing. Should you have any questions in the meantime, please let 
me know. 

Sincerely, 

FMD/tms 
cc: Blanca S. Bay0 

Ralph Jaeger, Esq. 
Brian W. Fannon 
Jan Charron 
Julian Coto, P.E. 
Gary Morse, P.E. 
Gabriel Umbel 
Jim Hoekstra 

Rose, Sundstrom & Bentley, LLP 
2 548 Blnirstonc Pines Drive, *ralhhassee, Florida 32301 


