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TAMPA ELECTRIC COMPANY 
DOCKET NO. 080007-E1 
FILED: AUGUST 29, 2008 

BEFORE THE PUBLIC SERVICE COMMISSION 

PREPARED DIRECT TESTIMONY 

OF 

HOWARD T. BRYANT 

Please state your name, address, occupation and employer. 

My name is Howard T. Bryant. My business address is 702 

North Franklin Street, Tampa, Florida 33602. I am 

employed by Tampa Electric Company ("Tampa Electric" or 

"company") as Manager, Rates in the Regulatory Affairs 

Department. 

Please provide a brief outline of your educational 

background and business experience. 

I graduated from the University of Florida in June 1973 

with a Bachelor of Science degree in Business 

Administration. I have been employed at Tampa Electric 

since 1981. My work has included various positions in 

Customer Service, Energy Conservation Services, Demand 

Side Management ("DSM") Planning, Energy Management and 

Forecasting, and Regulatory Affairs. In my current 

position I am responsible for the company's Energy 

Conservation Cost Recovery ("ECCR") clause, the 
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Environmental Cost Recovery Clause (“ECRC“), and retail 

rate design. 

Have you previously testified before the Florida Public 

Service Commission (”Commission“) ? 

Yes. I have testified before this Commission on 

conservation and load management activities, DSM goals 

setting and DSM plan approval dockets, and other ECCR 

dockets since 1993, and ECRC activities since 2001. 

What is the purpose of your testimony in this proceeding? 

The purpose of my testimony is to present, for Commission 

review and approval, both the calculation of the revenue 

requirements and the projected ECRC factors for the 

period of January 2009 through December 2009. In support 

of the projected ECRC factors, my testimony identifies 

the capital and operating and maintenance (“O&M”) costs 

associated with environmental compliance activities for 

the year 2009. Finally, my testimony addresses the 

projected ECRC factors that would become effective in May 

2009 based on the company’s rate design modification 

proposed in Docket No. 080317-EI. 
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Have you prepared an exhibit that shows the determination 

of recoverable environmental costs for the period of 

January 2009 through December 2009? 

Yes. Exhibit No. - (HTB-3), containing eight 

documents, was prepared under my direction and 

supervision. Document Nos. 1 through 7 contain Forms 42- 

1P through 42-7P, which show the calculation and summary 

of O&M and capital expenditures that support the 

development of the environmental cost recovery factors 

for 2009. Document No. 8, consisting of two pages, 

supports the proposed ECRC factors allocated on a 12 

Coincident Peak ("CP") and 25 percent Average Demand 

("AD") basis. The proposed methodology is described in 

the direct testimony of William R. Ashburn submitted in 

Docket No. 080317-EI. 

Are you requesting Commission approval of the projected 

environmental cost recovery factors for the company's 

various rate schedules? 

Yes. The ECRC factors, prepared under my direction and 

supervision, are provided in Exhibit No. ~ (HTB-3), 

Document No. 7, on Form 42-7P. These annualized factors 

are expected to apply for the period January through 
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April 2009. The revised factors provided in Document No. 

9 are based on Tampa Electric’s proposed rate design 

modifications found in Docket No 080317-EI. The company 

is requesting an effective date of May 2009 for these 

revised factors, coincident with the effective date of 

base rate modifications proposed in the above referenced 

docket. 

How will the proposed ECRC factors be impacted if the 

implementation date of the base rate adjustment is 

different from May 1, 2009? 

The proposed ECRC factors starting January 1, 2009 are 

annualized factors. Therefore, those factors would 

remain in effect until the Commission approves the 

proposed changes submitted as part of Docket No. 080317- 

EI. 

What has Tampa Electric calculated as the net true-up to 

be applied in the period January 2009 through December 

2009? 

The net true-up applicable for this period is an over- 

recovery of $4,718,560. This consists of the final true- 

up over-recovery of $12,465,653 for the period of January 
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2007 through December 2007 and an estimated true-up 

under-recovery of $7,747,093 for the current period of 

January 2008 through December 2008. The detailed 

calculation supporting the estimaked net true-up was 

provided on Forms 42-1E through 42-83 of Exhibit No. - 

(HTB-2) filed with the Commission on August 4, 2008. 

What is the major contributing factor that has created 

the net over-recovery to be applied to the company's ECRC 

rates for the period January 2009 through December 2009? 

The major contributing factor that has created the net 

over-recovery was the sale of surplus SO2 emission 

allowances that were originally projected to occur in 

2008 but instead occurred during 2007. 

Does Tampa Electric anticipate the sale of surplus SO2 

allowances during 2009? 

Yes. The company anticipates the sale of approximately 

$13 million of surplus SO2 allowances during 2009. The 

revenues from the allowance sales have an immediate, 

direct benefit to Tampa Electric customers since they 

offset environmental expenses. Additional details 

associated with the 2009 sales are provided by Tampa 
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Electric Witness, Paul L. Carpinone 

Will Tampa Electric propose any new environmental 

compliance projects for ECRC cost recovery for the'period 

from January 2 0 0 9  through December 2009? 

Tampa Electric anticipates proposing a Greenhouse Gas 

("GHG") Reduction program to initiate data collection and 

reporting of GHG emissions as part of The Climate 

Registry as required by House Bill 7135. Presently, the 

Florida Department of Environmental Protection is 

reviewing the bill. Once the review is completed, it is 

anticipated rulemaking will begin and an eventual start 

date determined. At that time, Tampa Electric will file 

for recovery of the GHG program and outline more 

definitive program details and costs to comply with the 

new rule. 

What are the existing capital projects included in the 

calculation of the ECRC factors for 2009? 

Tampa Electric proposes to include for ECRC recovery the 

25 previously approved capital projects and their 

projected costs in the calculation of the ECRC factors 

for 2009. These projects are: 
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1) Big Bend Unit 3 Flue Gas Desulfurization ("FGD") 

Integration 

2) Big Bend Units 1 and 2 Flue Gas Conditioning 

3) Big Bend Unit 4 Continuous Emissions Monitors 

4) Big Bend Fuel Oil Tank 1 Upgrade 

5) Big Bend Fuel Oil Tank 2 Upgrade 

6 )  Phillips Tank No. 1 Upgrade 

7) Phillips Tank No. 4 Upgrade 

8) Big Bend Unit 1 Classifier Replacement 

9 )  Big Bend Unit 2 Classifier Replacement 

10) Big Bend Section 114.Mercury Testing Platform 

11) Big Bend Units 1 and 2 FGD 

12) Big Bend FGD Optimization and Utilization 

13) Big Bend NO, Emissions Reduction 

14) Big Bend Particulate Matter ("PM") Minimization and 

Monitoring 

15) Polk NO, Emissions Reduction 

16) Big Bend Unit 4 SOFA 

17) Big Bend Unit 1 Pre-SCR 

18) Big Bend Unit 2 Pre-SCR 

19) Big Bend Unit 3 Pre-SCR 

20) Big Bend Unit 2 SCR 

21) Big Bend Unit 3 SCR 

22) Big Bend Unit 4 SCR 

23) Big Bend FGD Reliability 
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2 4 )  Clean Air Mercury Rule 

25) SO2 Emission Allowances 

Some of these projects will be described in more detail 

by Tampa Electric Witness, Paul L. Carpinone. 

Have you prepared schedules showing the calculation of 

the recoverable capital project costs for 2009?  

Yes. Form 4 2 - 3 P  contained in Exhibit No. (HTB-3) 

summarizes the cost estimates projected for these 

projects. Form 4 2 - 4 P ,  pages 1 through 26, provides the 

calculations of the costs, which result in recoverable 

jurisdictional capital costs of $ 4 4 , 2 7 5 , 3 3 2 .  

What are the existing O&M projects included in the 

calculation of the ECRC factors for 2 0 0 9 ?  

Tampa Electric proposes to include for ECRC recovery the 

19 previously approved O&M projects and their projected 

costs in the calculation of the ECRC factors for 2009. 

These projects are: 

1) Big Bend Unit 3 FGD Integration 

2 )  Big Bend Units 1 and 2 Flue Gas Conditioning 
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3 )  SO2 Emissions Allowances 

4) Big Bend Units 1 and 2 FGD 

5)  Big Bend PM Minimization and Monitoring 

6) Big Bend NO, Emissions Reduction 

7) NPDES Annual Surveillance Fees 

8) Gannon Thermal Discharge Study 

9 )  Polk NO, Emissions Reduction 

10) Bayside SCR and Ammonia 

11) Big Bend Unit 4 SOFA 

12) Big Bend Unit 1 Pre-SCR 

13) Big Bend Unit 2 Pre-SCR 

14) Big Bend Unit 3 Pre-SCR 

15) Clean Water Act Section 316(b) Phase I1 Study 

16) Arsenic Groundwater Standard Program 

17) Big Bend Unit 4 SCR 

18) Big Bend Unit 3 SCR 

19) Big Bend Unit 2 SCR 

Some of these projects will be described in more detail 

by Tampa Electric Witness, Paul L. Carpinone. 

Have you prepared schedules showing the calculation of 

the recoverable O&M project costs for 2 0 0 9 ?  

Yes. Form 42-2P contained in Exhibit No. (HTB-3) 
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summarizes the recoverable jurisdictional O&M costs for 

these projects which.tota1 $5,593,806 for 2009. 

Do you have a schedule providing the description and 

progress reports for all environmental compliance 

activities and projects? 

Yes. Project descriptions and progress reports, as well 

as the projected recoverable cost estimates, are provided 

in Form 42-5P, pages 1 through 31. 

What are the total projected jurisdictional costs for 

environmental compliance in the year 2009? 

The total jurisdictional O&M and capital expenditures to 

be recovered through the ECRC are calculated on Form 42- 

1P. These expenditures total $49,869,138. 

How were environmental cost recovery factors calculated? 

The environmental cost recovery factors were calculated 

as shown on Schedules 42-6P and 42-7P. The demand 

allocation factors were calculated by determining the 

percentage each rate class contributes to the monthly 

system peaks and then adjusted for losses for each rate 
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Q. 

A. 

class. The energy allocation factors were determined by 

calculating the percentage that each rate class 

contributes to total MWh sales and then adjusted for 

losses for each rate class. This information was based 

on applying historical rate class load research to the 

2009 projected forecast of system demand and energy. 

Form 42-7P presents the calculation of the proposed ECRC 

factors by rate class. 

What are the ECRC billing factors by rate class for the 

period of January through December 2009 which Tampa 

Electric is seeking approval? 

The computation of the billing factors by metering 

voltage level is shown in Exhibit No. - (HTB-3) 

Document No. 7, Form 42-7P. In summary, the January 

through April 2009 proposed ECRC billing factors are as 

follows : 

Rate Class 

R S ,  RST Secondary 

GS, GST, TS Secondary 

GSD, GSDT 

Secondary 

11 

Factor at secondary 

Voltage (C/kWh) 

0.227 

0.227 

0.226 
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Primary 

Transmission 

GSLD, GSLDT, SBF 

Secondary 

Primary 

Transmission 

I S 1 ,  I S T 1 ,  SBI1, I S 3 ,  I S T 3 ,  SB13  

Secondary 

Primary 

Transmission 

SL, OL Secondary 

Average Factor 

0 . 2 2 4  

0 . 2 2 2  

0 . 2 2 5  

0.222 

0 . 2 2 0  

0 . 2 2 2  

0 . 2 1 9  

0 . 2 1 7  

0 . 2 2 4  

0 . 2 2 6  

Please describe the changes to the 2009 ECRC factors 

related to Tampa Electric's proposed rate design 

submitted in Docket No. 0 8 0 3 1 7 - E I .  

As described in the direct testimony of William R. 

Ashburn filed in Docket No. 0 8 0 3 1 7 - E 1  on August 11, 2008,  

Tampa Electric proposes to combine all present demand 

rate schedules, which consist of General Service ~ Demand 

("GSD") , General Service - Large Demand ("GSLD") , and 

Interruptible Service ( ' IS" )  into one new proposed GSD 

rate schedule. Additionally, the allocation of 

production demand costs according to the 12 CP and 1/13th 

1 2  
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AD methodology, where 1/13th or approximately eight 

percent of the demand costs is allocated on an energy 

basis, has been modified to 12 CP and 25 percent AD to 

better reflect cost causation, as shown in the company's 

2009 Cost of Service Study. The proposed rate class 

allocations and ECRC factors for these changes are shown 

in Document No. 8 of Exhibit No. - (HTB-3). In 

summary, the May through December 2009 proposed ECRC 

billing factors are as follows: 

Rate Class 

RS 

GS, TS 

GSD, SBF 

Secondary 

Primary 

Transmission 

LS1 

Average Factor 

Factor at  Secondary 

Voltage (C/kWh) 

0.223 

0.225 

0.229 

0.227 

0.224 

0 . 2 3 8  

0.226 

Q. When does Tampa Electric propose to begin applying these 

environmental cost recovery credits? 

A .  The environmental cost recovery credits will be effective 
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concurrent wit.h the first billing cycle for January 2009. 

Are the costs Tampa Electric is requesting for recovery 

through the ECRC for the period January 2009 through 

December 2009 consistent with criteria established for 

ECRC recovery in Order No. PSC-94-0044-FOF-EI? 

Yes. The costs for which ECRC treatment is requested 

meet the following criteria: 

1. Such costs were prudently incurred after April 13, 

1993; 

2. The activities are legally required to comply with a 

governmentally imposed environmental regulation 

enacted, became effective or whose effect was 

triggered after the company’s last test year upon 

which rates are based; and 

3. Such costs are not recovered through some other cost 

recovery mechanism or through base rates. 

Please summarize your testimony. 

My testimony supports the approval of a final average 

environmental billing factor credit of 0.226 cents per 

kWh which includes projected capital and O&M revenue 

requirements of $49,869,138 associated with a total of 

14 
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31 environmental projects and a true-up over-recovery 

provision of $4,718,560 primarily driven by the timing of 

SO2 allowance sales. My testimony also explains that the 

projected environmental expenditures for 2009 are 

appropriate for recovery through the ECRC. 

Does this conclude your testimony? 

Yes, it does 

15 
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DOCKET NO. 080007-El 
2009 ECRC PROJECTION FILING 
EXHIBIT NO. HTB-3 

INDEX 

ENVIRONMENTAL COST RECOVERY 
COMMISSION FORMS 

JANUARY 2009 THROUGH DECEMBER 2009 

DOCUMENT NO. 

1 

2 

3 

4 

5 

6 

7 

a 

- TITLE 

Form 42-1P 

Form 42-2P 

Form 42-3P 

Form 42-4P 

Form 42-5P 

Form 42-6P 

Form 42-7P 

Proposed Allocations & Factors 

PAGE 

17 

la 

19 

20 

46 

77 

78 

79 
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Tampa Electric Company 
Environmental Cost Recovery Clause (ECRC) 
Total Jurisdictional Amount to Be Recovered 

For the Projected Period 
January 2009 to December 2009 

- Line 

Form 42 - 1P 

Energy Demand Total 
($) ($) (9 

1. Total Jurisdictional Revenue Requirements for the projected period 
a. Projected O&M Activities (Form 42-2P, Lines 7, 8 & 9) $5,259,690 $334,116 $5,593,806 
b. Projected Capital Projects (Form 42-3P. Lines 7, 8 & 9) 44,122,542 152,790 44,275,332 
c. Total Jurisdictional Revenue Requirements for the projected period (Lines la + 1 b) 49,382,232 486.906 49,869,138 

2. True-up for Estimated Over/(Under) Recovery for the 
current period January 2008 to December 2008 
(Form 42-2E, Line 5 + 6 + 10) 

3. Final True-up for the period January 2007 to December 2007 
(Form 42-1A, Line 3) 

4. Total Jurisdictional Amount to Be Recovered/(Refunded) 
in the projection period January 2009 to December 2009 
(Line 1 - Line 2- Line 3) 

5. Total Projected Jurisdictional Amount Adjusted for Taxes 
(Line 4 x Revenue Tax Multiplier) 

(7,776,704) 29.61 1 (7,747,093) 

12,598,033 (1 32,380) 12,465,653 

44,560.903 589,675 45,150,578 

Notes: Allocation to energy and demand in each period is in proportion to the respective period 
split of costs indicated on Lines 7 and 8 of Forms 42-5 and 42-7 of the actuals and estimates. 

$44,592,987 $590,100 $45,183,087 
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Form 42dP 
page 2 0126 

Reum On Capllal Investments. Deptedation and Taxes 
F a  Pmbci: Big Bend Units 1 and 2 Flue Gas Condtianhg 

(i" Dollars) 

Mol 
Beginning of PWeded Pmjected Projened Proiecfed Projected Pmjected Pmj- Pro,&& P- P m  pmj- pm1-d period 

July Au9USl Seplember Cklaber N o v e n t m  December Total Line Description Period Amounl January February March APtil May JUnS 

1. 

2. 
3. 
4. 
5.  

6. 

7 .  

6. 

13 
F 

9. 

10 
11 

12 13 

14 

1"WSMe"tS 
8. ExpendiluresJAdditionr 
b. Clearings lo Plant 
c. Retiremenk 
d. Other 

$0 $0 $0 $0 $0 Io 10 $0 10 Io IO SO $0 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 

PIant4nSeMceDeweualban Bare (AI $5,017,734 $5,017,734 $5,017,734 55,017,734 $5.017.734 $5,017,734 $5,017,734 $5,017,734 15.017.734 $5,017,734 15,011,734 15.017.734 15.017.734 
Less: Acrvmulaled Depredation (2.534.4021 l2.547.8111 (2,581.220) (2.574.6291 (2.588.0361 l2,601.4471 (2,614,858) (2.628.265) l2.641.6741 (2,656.OW) (2,668,4921 (2,681,901) (2,596,310) 

Net 1nverr"I (Liner 2 + 3 f 4) $2,463,332 2,469,923 2,458,514 2,443,105 2.429.696 2,416,267 2.402.678 2389,469 2.376.oM1 2,362,851 2.349.242 2.335.833 2.322.424 

Average Net lnveebnenl 2,476,628 2,463,219 2.449.610 2,436.401 2.422.992 2.409.583 2.396.174 2.382.765 2.369.358 2,366,947 2.342.538 2,329,129 

Retum 00 Average Net Investment 
a. Equity Campanent Grossed UP For Taxes (6) 16.211 18,112 16.014 17.915 17,617 17.718 17,619 17.521 17.422 17,324 17Z5 17,126 $212.024 

5.473 V.761 

M I P  - Nan-Interest Beating 0 0 0 0 0 0 0 0 0 0 0 0 0 

b. DeblComponent(Line6x2.82%xlll2) 5.820 5.789 5,757 5,726 5.694 5.663 5.631 5.599 5.568 5.536 5.505 

i""BSVnB"t Erpenrer 

b. Arw$za60n 0 0 0 0 0 0 0 0 0 0 0 0 0 
c Dismantlement 0 0 0 0 0 0 0 0 0 0 0 0 0 
d. Prcperty Taxes 0 0 0 0 0 0 0 0 0 0 0 0 0 
e. other 0 0 0 0 0 0 0 0 0 0 0 0 0 

a. Dspreuation (C) 13.409 13.409 13,409 13,409 13,409 13.409 13.409 13,409 13AW 13.409 13.409 13.409 160,908 

Tow Syrlem Rearvemble Expenses (Liner 7 I 8 )  37.440 37,310 37.180 37,050 36.920 36.790 36,659 36.529 36,399 36.289 36.139 36.W6 440,693 
a Recoveram Costs Allocated lo Energy 37,440 37.310 37.180 37,050 36,920 36.790 36,659 38.529 36,399 36,269 36.139 36.038 440,693 
b. ReCoveraMB CDSts Allovled to Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 

Energy Jundiclional Factor 
Demand Jurisdidonal Factor 

0.9616613 0.9609826 0.9596958 0.9566978 0.9612606 0.9567369 0.9M1476 0.9607418 0.9660438 0.9610028 0.9636533 0.9699253 
0.9587232 0.9567232 0.9587232 0.9587232 0.9587232 0.9587232 0.9587232 0.9587232 0.9587232 0.9587232 0.9507232 0.9587232 

RBlail Energ/-Reialed Recoverable Ca3l3 (0) 36.005 35,854 35,651 35.520 35,490 35,566 35.345 35.095 35.161 34.855 34.825 34.925 424.324 

Total JmidictbnaiReCOuerable CorlelLiner 12 + 13) 136.005 135.854 135.681 $35,520 135.490 $35.566 135,345 135.095 135.163 134.855 $24,825 Ss.925 U21.324 
Retail Demand-Related Recoverable Casts (El 0 0 0 0 0 0 0 0 0 0 0 0 0 

NO,*$: - 
(A1 Applicable dePreCiabie bare lor 889 Bend: acm~n16 312.41 l12.676.217) and 312.42 ($2,341,517) 
101 Line6x8.8238XxlI12. BaredonROEol11.75%andweiohfedinmmetaxrale~3B.5755iexoansionfaclarof 1.6280021 



ZEZLffi60 ZULUS60 ZEZLSS6O ZEZLffiB'O ZCUBSBO LEZLsEG'O ZfZ19%0 ZEZLSS60 ZEZLSS60 ZEZL8S60 ZEZLSS60 ZfZL9S60 
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Tamm Elsctnc Comoanv Form 4 2 4 P 1  
Envimnmental Cos1 Rsmvery Clause (ECRC) 

Calmlation Of Ihe Proisctsd P a d  Amount 
January 2009 l o  December2009 

Reum on Capitel inveslmem. QepWation and Taxes 
Far Prqect: Big Bend Fuel Oil Tank # 1 Upgrade 

(in Dollars) 

Page4of26 

End of 
Beginning of Projected Pm(ecfed Pmiected Pmjested Projected Pmiected Prajeded P m l d  P m i s w  Pmjeasd Projected Pmj- PsMd 

Peticd Amount January February March &til May June July August September Octabsr Nwmber December T-1 tine oesmption 

.. . . .- 
a. ExpendilUredAdditions 
b. Clearings to Plant 
c.  retirement^ 
d Olher 

Io $0 $0 $0 $0 Io $0 SO $0 50 50 50 $0 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 

2.  Flanl-in-SBNICeDepreciaaon Base (A) 9497.576 $497.578 $497,576 $497.576 $497.578 $497.578 $497.578 $497.578 $497,578 $497,578 $497.578 $497.578 $497,576 
3. Less: Accumulaled Deprsciation (133.6241 (134.7021 (135.7801 (136,8581 (137,9381 (139.014) (140,092) (141,170) (142,248) (143.328) (144.404) (145.482) (146.560) 

5. Ne1 lnvesbnenl (Lines 2 + 3 t 4) 5383.954 362,676 361.796 360,720 359.842 358.554 357.486 356,408 355.330 354.252 353,174 352.098 351,018 
4. CWlP - Nan-loterest Beating 0 0 0 0 0 0 0 0 0 0 0 0 0 

6.  bvsrage Net Inveslment 

7. FIstum on Average Net Inveslmenl 
a. EwIV Cmwnenl G d  Up For Taxes ( 0 )  
b. DebtCamponsnt(Une8x2,82%x 1112) 

6. lllVB51ment Expenses 
a. Dep(gda1ion (C) 
b. Amatvim 
c. Di~manllement 
d. PmpertyTaxes 
e. O m '  

Total Systsm Remvarable Expenses (Liner 7 * 8) 
a. RBU)Verable CosD Allocated to Energy 
b. RBCOVBrabie Cos6 Allocated to Demand 

9. 

10. Energy JunsdicLbnal FacW 
11. Demand Jutisdictlmnal Factor 

12. 
13. 
14. 

Kelaii Energy-Rdaled R-verabls cos6 (D) 
Res81 Demand-Relaw RewvBrablo CosB (E) 
Total Jutisdiclional Remverabls Cos6 (Lmer 12 + 13) 

363.415 362.337 361.259 360,181 359,103 358.025 356.947 355.869 354,791 353,713 352,635 351.551 

2.672 2,664 2,656 2,846 2.841 2.833 2,625 2.817 2.609 2.601 2.593 2,585 131.544 
654 651 849 846 844 841 839 836 834 831 829 826 10,080 

1.076 1.078 t.076 1,078 1.076 1,078 1.078 1,078 1,076 1.076 1,078 1,078 12.935 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 

4,604 4.593 4,563 4,572 4,563 4,552 4,542 4,531 4,521 4.510 4 . 9 0  4,489 54.560 
0 0 0 0 0 0 0 0 0 0 0 0 0 

4.604 4.593 4,563 4,572 4.563 4,552 4.542 4,531 4,521 4,510 4.500 4.489 54.560 

0.9616813 0.9609626 0.9596956 0.9566976 0.9612806 0.9567389 0.9641478 0.9607416 0.9660436 0.961W28 0.9636533 0.9699253 
0.9587232 0.9587232 0.9567232 0.9567232 0.9587232 0.9587232 0.9587232 0.9587232 0.9587232 0.9567232 0.9587232 0.9587232 

0 0 0 0 0 0 0 0 0 0 0 0 0 
4,414 4,403 4,394 4.383 4.375 4,384 4.355 4.344 4,334 4,324 4.314 4.304 52.508 

$4.414 $4,403 $4.394 f4.363 $4,375 $4,384 $4.355 $4,344 $4.334 $4.324 $4.314 $4.304 $52.508 

NOtBS: 
(A) Wplicable depredable bare for Big Bend: acwunl 312.40 
(8) Line 6 x 6.8238% x 1112. Based on ROE of 11.75% and weighted income lax rate of 36.575% (expansion factor of 1.626002) 
IC1 APPlicable demdation rate is 2.8% 
iD) tine 9a x Line 10 
(E] tine 9b x Line 11 



F m  424P 
Page 5 0126' 

Reium on Capital Invesunem. Depredation and Taxes 
FarProject: Big Bend Fuel Dli Tank D 2 Upgrade 

(in Dollars) 

End 01 
Beginning of Pmiected Prolecled Proiected Pmpcled Prolected Prolensd P r w e d  Pmigted Pmleckd Pmleaed Pmjested Prmgted Pemd 

Line neJdpti0n Petid Amount January February March npdl May June July August Ssptemer Ocl- N m b e r  D - m h  ToBi 

1. i""B*Men* 
a, Expe"aitureriAdditio"s $0 $0 $0 $0 $0 $0 XI XI $0 XI $0 XI so 
b. CtaaBa"ngs to Plant 0 0 0 0 0 0 0 0 0 0 0 0 
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0 
a. Other 0 0 0 0 0 0 0 0 0 0 0 0 

2. Planl-hSBMceIDepre@albr Base (A) $818,401 $818.401 $318,401 1818,401 1818.401 1818,401 $616,401 1818,401 1816.401 $816,401 5818.401 5818.401 1818,401 
3. Less: Aswmulaled Dspredatim (219.796) (221.569) (223.342) (225.115) (226.868) (228,6611 (230.434) (232.207) P33.W) (235,753) (237.526) (239,299) (241.0721 

5. Net InVeSiment (Lines 2 + 3 + 4) $598,605 596.832 595.059 593.286 591.513 589,740 587.967 586.194 584.421 582,846 580.875 579,102 577,329 
4. CWIP . Non-inmest Beadng 0 0 0 0 0 0 0 0 0 0 0 0 0 

8. Average Net invelknenl 

7. Relum On AvBrage Nei InVestmBnl 
a. Equity Component Grossed Up For Taxes (B) 
b. Debt Camponenl (Line 6 x 2.82% x 1/12] 

kd 6. investment Expenses 
a. Depredalion (C) 

c. Dismantlement 

e. 0" 

Total System Recaverable Expenses (Liner 7 I 8) 
a. RBmvBraMB COLD Allocated lo Energy 
b. Remverabie Cos% Allocated lo Demand 

4 b. I v n m l o "  

a. propem TBXB. 

9. 

10. Energy Judsdiclional Faclor 
11. Damand JunSdicliOnal Faclor 

12. 
13. 
14. 

Retail Energy-Related Recaverable Costs (D) 
Rslatl Demand-Retaled Reewerable CorD (E) 
Tdal Judsdinional Recoverable Costs (Liner 12 + 13) 

597.719 595.946 594,173 592.400 590,627 588,654 587.081 585,308 583,535 581.762 579,989 578,216 

4.252 $51.882 4.395 4.382 4.389 4.356 4,343 4.330 4.317 4.M4 
1.405 1,400 1.396 1,392 1,388 1.384 1.360 1.375 1.371 1.W 1.363 1.358 16.580 

4,265 4.291 4.278 

1,773 1,773 1.773 1.773 1,773 1.773 1 . m  1 . m  1.773 1,773 1 ,773 1.773 21.276 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 a 
0 0 0 0 0 0 0 0 0 0 0 0 0 

7,573 7,555 7.538 7.521 7 . W  7.487 7.470 7.452 7.435 7.418 7.401 7.384 89,738 

7,401 7.3% 89.736 7.573 7.555 7,536 7,521 7,504 7,487 . 7,470 7,452 
0 0 0 0 0 0 0 0 0 0 0 0 0 

7.435 7.418 

0.9616613 0.%09826 0.9596958 0.9586978 0.9612606 0.9667369 0,9641476 0.9607418 0.9660436 0.9610028 0.9636533 0.9694253 
0.9567232 0.9587232 0.9587232 0.9567232 0.9587232 0.9587232 0.9567232 0.9587232 0.9547232 0.9587232 0.9587232 0.9587232 

0 0 0 0 0 0 0 0 0 0 0 0 0 
7,079 86.034 

~ 1 . 2 6 0  $7,243 a7.227 $7.211 17,194 17.178 sr.162 ~ 7 . 1 ~  57.128 17.112 $TO96 57,079 586,036 
7,260 7,243 7.227 7,211 7.194 7,178 7.162 7.144 7,128 7,112 7.096 

(A) npplicable depreuable bare lor Big Bend: account 312.40 
(B) Line 6 x 8.6238% x 1/12, Based on ROE of 11.75% and weighted inmme tar rate of 38.575% (expansion factoral 1,628002). 
iC1 Awlicable demuation rate is 2.6% . .  . 
(D) Lins 9a x Line 10 
(E) LinegbxLine11 



019'SS 1% ZQ* w S% M 1% 69pS OLV% lLV% ELPI SLV% 9LPS 
819's 19v 290 EBP S90 s+B 190 69V OLV iLP ELP Slf 9LP 
0 0 0 0 0 0 0 0 0 0 0 0 0 

ZFZLffi60 ZEZLBSSO ZEUffi6'0 ZFZLffi60 ZaLffiS0 ZEU9SB'O ZELLBS60 ZEZL8S6'0 ZEZL9560 ZEZL9PfiO ZCZLBSSQ ZEZLffi60 
E5266950 ECS9c960 8100196'0 9Eo09960 9LVLO950 91010960 69EL996'0 90921950 91699S6 0 9S696S60 9296096'0 E1991960 

KSg'S 18p ZQP E8p SBP 98p L9P 69P ffiP 16P E60 S6V 160 
0 0 0 0 0 0 0 0 0 0 0 0 0 
6S8'S 190 290 E8p s9v 98p 190 69P ffiP i6P E6V 560 L6P 

0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
9LL'l Epl EVl EpI Eo1 Epl Epl Et1 EVl Efl EPL Efl EPl 

EOO'L 19 29 28 EB sa E9 v8 lr8 v9 P9 59 98 
OPI'CS ffiz LSL BSZ 6SZ wz 192 191 E92 v92 s92 192 991 

EWVS 9PS'VS 660'SE ZVZ'S% SS'E 9ZSSE LL9'SE VLB'SC LS6'SC CQ1'9$ E7Z'X BCX 

0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 

0 0 

0 0 

0 0 
M 

0 0 
0 0 

0% 

0 
0 0 0 0 
M os of M M OS 

0 0 
0 0 
os 0% 0% 0 OS os 
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Form 42dP 
Page 9 of% 

Calcvlatian of the Projected Ped& h u n t  
January 2009 to Dscsmbu2009 

Return on Capital Investments, Dspredation and Taxes 
For Project: Big Bend Unit 2 Classifier ReplaSBmmt 

(in Dollars) 

End ot 
Beginningot Projected P r c j e M  PrqRted Projected Pmjened P m j d  Pmjested Pmjedsd Pmjeded Pmigted Paected P m j w  w 

tine Deswiption P e t i d  Amount January February March w i t  May JUnS JUhl August Seplsmber odober N-tw Decamber Total 

1. Investments 
a. ExpendituredMdikms 50 $0 90 $0 $0 $0 so $4 lo lo lo lo $0 
b. Cteadngs 10 Plant 0 0 0 0 0 0 0 0 0 0 0 0 
c. Ratiremeas 0 0 0 0 0 0 0 0 0 0 0 0 
d. OVlsr 0 0 0 0 0 0 0 0 0 0 0 0 

2. Pianl-~-SewiCBIDepredsua6on Base (A) $984.794 9984.794 $984,794 9984.794 1984.794 $984,794 5984.794 ~ 8 4 . r ~  s g w m  5984,794 $ 9 ~ . 7 9 4  19a4.794 1w.m 

4. omer 0 0 0 0 0 0 0 0 0 0 0 0 0 
3. Le=: Accumuialed Depredation (368.6961 (371.2381 (373.782) (376.3281 (376.8701 (381.4141 (363,9561 (386,5321 (389.046) (391.5901 (394.1341 (396,6761 (399,2221 

5. Net Investment (Lines 2 + 3 + 4) 5616.100 613,556 611.012 608.488 805.924 603,360 600,836 598.292 595.748 693,204 590.560 588,116 585.5l2 

6. Average Net I n v e r t "  614,828 612,284 609,740 607,196 504.652 602.108 599.W 591,OB 594.476 591.932 589,388 586,814 

7 .  Relvm an Average Net Investment 

a. Equity Component Grossed Up For Taxes (6) 4.521 4.502 4,484 4.465 4,446 4,427 4,409 4,390 4,311 4.363 4.334 4.315 153,017 
b. Debt Component (Line 6 x 2.82% x 1112) 1.445 1.439 1,433 1.427 1,421 1,416 1,409 1.403 1,397 1.391 1.385 1.379 16.944 

8. lnvertment Expenses 
a. Depredation (C] 
b. An-miation 

2.544 30.526 
0 0 0 0 0 0 0 0 0 0 0 0 0 

2.544 2.544 2,544 2.544 2.544 2.544 2,544 2.544 2,544 2.544 2,544 

c. Dismantlemenl 0 0 0 0 0 0 0 0 0 0 0 0 0 
d. Properly Taxes 0 0 0 0 0 0 0 0 0 0 0 0 0 
e. omer 0 0 0 0 0 0 0 0 0 0 0 0 0 

9. Tatat System Remverable Expenses (Lines 7 + 8) 8.510 8.485 8.461 8.436 8.411 8,366 8.362 8.337 6,312 8.288 8.263 8,238 100,489 

b. Remverable Costs Allocated 10 Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 
a. R-erable Costs Allocdled lo Ene~gy 8.510 8.485 8.461 8.436 8.411 8,386 6.362 8.337 6,312 8.288 6.263 8.238 100,489 

10. Energy Judsdickmal Factor 
1 I .  Demand Judsdiaional Facbi 

0.9616613 0.9609826 0.9598956 0.9586976 0.9612606 0.9667369 0.9641416 0.W7418 0.9660436 0.9610028 0.9636533 0.9699253 
0.9587232 0.9587232 0.9587232 0.9567232 0.9567232 0.9581232 0.9687232 0.9587232 0.9587232 0.9581232 0.9587232 0.9587232 

12. Retail EnergyRelated Recoverable Costs (D) 6.184 8.154 8.120 8.068 8.065 6,107 8.062 8.010 8,030 7.966 7.963 7.990 96,758 
13. Rstail DsmandRelaIBd Remverabls Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0 
14. Total JwisdiCUonal Remverable Costs (Liner 12 + 13) 58.184 $8.154 $8.120 58.088 ~8,085 18.107 s w 2  s8,oio 58,030 11,965 17,963 17.990 196.158 

Note*: 
(AI Applicable depreciable base tor Big Bend: account 312.42 
(01 Line 6 X 8.8238% x 1112. Based on ROE of 11.75% and weighled income lax rate of 38.575% (expansion taclor of 1.628002). 
IC) Applicable depreciation rate is 3.1% 
(D) Line 9a x Line 10 
(E) Line 9b x Line 11 
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Tamna Electric Commny 
EnWw"ntal Cod Remusry Clause (ECRC) 

Calculation ofthe Projected Petiod Amount 
January 2009 to December2009 

F m  424P 
Pags12of26 ' 

Refvm on Capital Investments. Depreciation and Taxes 
For Pmiect: Big Bend FGO Optimlrakm and Utiiii6on 

(in Dollan) 

1. I""Bsm"fO 
a ExpendituredAdditioos 
b. Cleatings to Plant 
c. RetiremenD 
d. Other 

SO so $0 $0 Io $0 Io Io M Io $0 M Io 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 

2. Plan l - in -SeMceiDepre~~~  Bare (A) 121,139,737 121,739,737 321,739,737 $21,139,737 127,739,737 $21,733,737 121,739,737 121,739,737 121,739,737 121,739,137 121,739,737 S21.739.751 $21.739.737 
3. Leas: AcCumulaled Dsptsdation (r1.032.085) (4873.727) (4.135.369) (4,157.01 I) 14.198.653) (4,240,295) (4.261.9371 (4323,5791 (4,365,2211 (4.4(15,8651 (4.448.805) 14,490,147) (4.531.7891 
4. CWlP . Non-lnferesf 6wtiq 0 0 0 0 0 0 0 0 0 0 0 0 0 
5. Net lnve~rmsnf (tinea 2 + 3 + 4) 117,707,652 17,886.010 17.624.368 17.582.726 17.541.064 47,499,442 17.457.8W 17,416,158 17.374.518 17.332.874 17.291.232 17.249.590 17.207.918 

6. Average Net Investment 17,586,631 17645,189 17.603.547 17.561.905 17,520,263 17,478,821 17,436,979 17.395.337 17,353,895 17.312.053 17.270.411 17.Z26.769 

7. Relvm m A m g e  Net Investment 
a. EqdWCampmentGmsd UpForTaxerIB) 130.054 129,746 129.442 129.136 128.629 126.523 128.217 127.911 127.805 127.2% 128,992 128.6% 11,560,441 
b. DebtCompanenf(Line8x2,829(x1112) 41.564 41.486 41.368 41.270 41,173 41,075 40.977 40.879 4.761 40.683 40,586 4.486 492.309 

41.642 41.642 41,642 41.642 41.642 41,642 41.642 41,642 41.642 41,642 41.642 41.642 499.704 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 I) 0 0 0 " 

d. Pmperty Taxes 0 a 0 0 0 0 0 0 0 0 0 0 0 
e .  other 0 0 0 0 0 0 0 0 0 0 0 0 0 

9. Total System Remuarable Expenses (Liner 7 * 8) 213.280 212.658 212,452 212,048 211,644 211,240 210.836 210.432 210.028 209.623 209.219 208.816 2.5324% 
a. Remverable Cortr Nlaafed to Energy 213.260 212.656 212,452 212.046 211.W 211.240 210.836 210.432 210.028 209.623 209.219 206.816 2.5324% 
b. Remverable Costa Nlmated lo Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 

10. Enemy Jutididmal Factor 0.9816613 0.9809826 0.95969% 0.9586978 0.9612606 0.9667369 0.9641476 0.9607416 0.9550136 0.9610028 0.9636533 0.9699253 
11. Demand Junsdidonal Fador 0.9587232 0.9587232 0.9587232 0.9587232 0.9567232 0.9587232 0,9587232 0.9587232 0.9587232 0.9687232 0.9587232 0.9587232 

12. Retail Enargy-Related Recoverable Costs (0) 205.064 204.551 203,889 203.290 203.445 2w.214 203.2n 20217i 2028% mi.448 201.815 ~ 2 . 5 3 6  2,436,418 
13. Refaii Demand-Relafed Recoverable Cor& (E) 0 0 0 0 0 0 0 0 0 0 0 0 0 
14. TOBl Jurirdidonal RBmVlyabie Costs (tinea 12 * 13) $205.064 1204.551 1203,889 $203.290 $203.445 $204.214 SM3.277 S2M.171 $202899 1201,448 W1.615 $202535 12.438.416 - 

(A) Nplrable depreciable bare lor Big send. a~sounta 311.45 ($39.818) and 312.45($21.699.919) 
lB)Line6x6.6236%11112. B~redonROEaIll.75%andweightadinmmafaxraleoI36.~5%(expanrionfacfarof1.828002) 
(C) Appiiible depredation rater are 1.3% and 2.3% 
ID) Line S a x  Line 10 
(E) Line 3b 1 Line 1 i 
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1EuBsB'O 
gfwwo 

ZEZLBWO 
69FL9960 

ZCZL9%0 
90921960 

?~LL9%0 
9S696S60 

ZEZL8StiO 
E1991960 

" "40 'a 0 0 0 0 0' 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 " 0 n 0 
0 0 a 0 0 0 0 0 a 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 
FZO'ZZ 888'12 8L9'IL ZLS'LZ 1"lZ 11c'LZ SEZ'lZ 091'11 980'11 WlZ 9EO'lZ LCO'LZ 

0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 
WlC EZ" LLl'CO1 SZE'9S ZEC'ffi UO'gf ELO'IIE ELO'SE ELO'9C ELO'E ELO'E ELO'E 
WlF$ E'S61 LLL'EOII 9ZE'9% ZEE'OSE FLQ'W ELO'gfS ELO'9EE ELO'9EE CLO'FP ELO'EI ELO'FE 
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Fwm 424P 
P q s 1 6 d 2 6  ' 

January 2009 tdDesember2009 

Relum on Capital lnuerfmem. Depreciation and Taxss 
For Pmjed: Big Bend Unit 4 SOFA 

(in Dollars1 

Endof 
Beginning of Projected Proiected Proiecfed Projecled Pmjscted Pmjecfsd PNeded Projecred hjeded Pmjedsd P m j d  Pmjgled Paad 

PetiodAmaunl January Februaly March April May June JdY hpsl September October Navsmht Dsasmbw T W  Une De~wiplion 

1 .  

2. 
3. 
4. 
5. 

6. 

7. 

8. 

0 
UI 

9. 

10. 
11. 

12. 
13. 
14 

lnveslments 
a. ExpendiLuredAdditiOns 
b. Clearimgs to Planl 
c. Retirerents 
d. omer 

$0 $0 $0 $0 PO Io Io $0 $0 SO Io IO so 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 

Plant-in-S-ceiDepredation Bare (A) $2,558,730 $2,656,730 52,558,730 12,558,730 92,558,730 $2,558,730 $2,558,730 $2,556,730 $2.558.730 $2.558.730 52,558,730 12,558,730 12,558,730 
Leu:  Accumuialec D ~ ~ r e ~ i a l i o n  (264,6381 (269,755) (274,8721 (279,9891 i285.1061 (290,223) i295.3401 (3W.457) (305,5741 l310.6911 l3l5.8081 (320.925) 1326.042) 
rwm. Llm.lnl-l ">d"" n n n n n n n " " ,.".....-_-.I " " " " Y Y Y 

Net lnvesknenl (lines 2 + 3 + 4) 52.294.092 2.286.975 2,283,858 2.278.741 2.273.624 2,256,507 2,283,390 2,258,273 2.253.158 2,248,039 2.242.922 2.237.805 2.232.688 

Average Ne1 Investment 2.291.534 2,288,417 2.281.300 2,276,163 2,271,066 2,265,949 2,260,832 2,255,715 2,250,598 2.26.481 2,240.34 2,235.247 

Relum on Avenge Net lnve~tmenl 
a Equity M m w e n t  Gmssed Up For Taxes (0) 16.850 16,612 16,775 16,737 16.700 16.662 16.624 16.587 16,549 16.511 16,474 16,436 $199.717 
b. Debt Componenl (Line 6 x 2.62% x 1112) 5,385 5,373 5,361 5,349 5,337 5.325 5.313 5,301 5.289 5.277 5,266 5,253 83,828 

invsrfment Expenses 
a. Dspeciata"(C) 
b. Amortilatan 
c. Dizmmdemsnt 
d. PmpdyTaxes 
e. omer 

5,117 5,117 5,117 5.117 5,117 5,117 5.117 5,117 5.117 5.117 5,117 5,117 61,404 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 .  0 

Total System Recoverable Expenses (lines 7 + 6) 27,352 27.302 27,253 27,203 27.154 27.104 27,054 27.W5 25.955 26.905 26.856 26,806 324.949 
a. Remvarable Cmts /ulocaled to Energy 27,352 27.302 27,253 27,203 27,154 27,104 27.054 27.W5 26.955 26.905 26,856 26,806 324.949 
b. Recoverable Costs Allocated lo Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 

EOWQY Jutisdidha1 Factor 
Demand Jutisdsdictlmal Facto< 

0.9616613 0.9609626 0.9596956 0.9566976 0.9612606 0.9667369 0.9641476 0.9€47418 0.9660436 0.95lW28 0.9836533 0.9699253 
0.9587232 0.9587232 0.9587232 0.9567232 0.9567232 0.9587232 0.9587232 0.9587232 0.9587232 0.9587232 0.9687232 0.9587232 

Retail Energy-Related Recoverable cor& (Dl 26.303 26.237 26,155 28.073 26,102 26.202 26.0W 25.M 26,MO 26,856 25.880 26.W 312,883 

Total Jutisdidlonal RemverableCosts (Lines I2 + 13) $26,303 126.237 526,156 $26.079 526.102 126.202 126.084 125.945 126.040 525,856 $25.880 128.W 1312.883 
Retail Demand-Relaled R w e r a b l e  Cos18 (E) 0 0 0 0 0 0 0 0 0 0 0 0 0 

Notes: - 
(A) Applicable depretiaMe base far Big Bend; a ~ ~ o ~ n l 3 1 2 . 4 4  
(8) Line 8 x 8.6238% x 111 2. Based on ROE of 11.75% and weighled income tax rate of 36.575% (expandm factor of 1.628002). 
IC) Applicable dspretiataon n l e  is 2.4% 
(Dl Line 9a x Line 10 
(E) Line9bxline11 
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January 2009 to'D.cember2009 

Uehlm on Capital Investments. Papretiation and Taxer 
For Pmiecl: Big Bend Unil 1 Pre-SCR 

(in Dollan) 

End 01 
Beginning of Projected Projeded Pmjecied Pmjected Projected P m k d d  Proidsled Pmieted m i d  Pmjected mead Prokcled P e w  

tine Description Period Amounl January February Mach April May J""@ JUIY Avgvrl Ssplmbsr OCVlber November Dacember Tow 

1. 

2. 
3. 
4. 
5. 

6. 

7. 

6.  

0 
a\ 

9. 

10. 
11. 

12. 
13. 
14 

I""e6lme"lS 
a. ExpendilurerlAddiIions 
b. Clearings to Ptanl 
c. Reliremenb 
d. Mher 

$0 $0 $0 $0 $0 $0 $0 $23.226 148.016 $77,601 $74.656 S32.106 $255.805 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 

Plant-in-S~rviceiDepreuatlonBase(A) $l,M9.121 $1.649.121 $l.M9.121 $1.649.121 $1.649.121 $l.M9.121 $l.M9.121 $1.649.121 51.649.121 11.M9.121 Si.M9.121 S1.Ms.121 $1.649.121 . .~ ~. ~ 

Le-: Acmmulaled DBpreUalion 1106,585) (111,120) (115.655) (izo.i901 1124.725) (129.2601 (133.7951 ( i ~ a . l w )  ii42&) i147:wo) i151;9351 (1s.470) i i61im5) 
CWlP - No"-lnleresl Bearing 367.767 367.767 367,767 367,767 357,767 367.757 367,767 357.767 390.993 439,009 516.810 591,468 623.572 
Ne1 lnverlmenl (Liner 2 + 3 * 4) $1,910.303 1,905,766 1,901,233 1,695,596 1,692,153 1,887,628 1,883,083 1,876,558 1,697,249 1.940.730 2.013.996 2.081.117 2,111,688 

Average Ne1 InueSbWl 1,908,035 1,903,501 1,696,966 1.694431 1,669,896 1,665,361 1,880,826 1.887.904 1,918,993 1.977.363 2,049,057 2,097,903 

Rehlm on Average Net Investmen1 
a Equlv Cmponanl Grossed UP For Taxer (8) 14,030 13,997 13,963 13,930 13,697 13,663 13.830 13,882 14.111 14,540 15,067 15,426 $170.536 
b. Deb1 Component ( h e  6 x 2 62% x 1112) 4,484 4,473 4,463 4.452 4.441 4,431 4.420 4,437 4.510 4.047 4.615 4.930 64.m 

investment Emenoer 
a. Depredation (Cl 
b. Amomzalion 

4,535 4.535 4,535 4.535 4.535 4.535 4,535 4.535 4,535 4,535 4.535 4.535 64.420 
0 0 0 0 0 0 0 0 0 0 0 0 0 

c. Di~mantiemml 0 0 0 0 0 0 0 0 0 0 0 0 0 
d. Property Taxer 0 0 0 0 0 0 0 0 0 0 0 0 0 
e. other 0 0 0 0 0 0 0 0 0 0 0 0 0 

Total System Rewvwable Expenses (Lines 7 f 6) 23,049 23,005 22.961 22,917 22,673 22.629 22,785 22.854 23.156 23.722 24.417 24.891 279.459 
a. Recoverable CartslUlocaled to Enemy 23.049 23,005 22.961- 22,917 22.573 22.829 22.785 22.W 23,156 23.722 24.417 24.891 279.459 
b. Recoverable Cads Nlacaled 10 Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 

Energy J u t i r d i ~ n a l  Fador 
Demaod Ju6sdkik"dl Fador 

0.9516613 0.9609826 0.9596956 0.9566975 0.9612505 0.9667369 0.9641476 0.9507418 0.9850436 0.9610028 0.9636533 0.9699263 
0.9587232 0.9587232 0.9587232 0.9587232 0.9581232 0.9507232 0.9587232 09587232 0.9587232 0.9587232 0.W7232 0.9587232 

Retail Energy-Related Recoverable Cos& (0) 22,165 22,107 22,036 21,970 21,967 22,070 21,968 21,957 22.370 22,797 23,530 24,142 269.0% 

Totel Jurirdidbnal Recoverable CorlriLines 12 + 131 $22,165 $22,107 $22,036 $21.970 $21.987 $22,070 $21.966 $21.957 $22,370 $22.797 $2,530 $24,142 $269,099 
Refail Demand-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0 

(A) Applicable depreciable base for Big Bend account 312.41 
1BI Une6r8.6238% x 1112 Ba~donROEof11.75%andweiohledinmme~xrate~38.5759/.isxoanrionlaclorof 1.628WZl. 
ic j  AWlicable deprecialion rate is 3.3% 
(D) Une9axUnelO 
(E) Une 9b x Line 11 





Tamm Electric Comoany 
Envimnmental Cost Recovery Chuw (ECRC) 

Form 424P 
Page lgo f26  

Calculatan Of Lhe Projected PSMd AmDYnt 
January 2009 lo 0eumb.r WOO9 

Relum on Capifal lnvestmen6, Depeciatbn and Taxer 
Fw P-. Bg Bend UnK 3 Pm-SCR 

(in Dollanl 

End of 
Beginning of Projected P m j a d  Projeded Projected Projested Pmrwed Pmjeaed P m W d  P m W d  Protsded Pmjsded Pmjklad P a a d  

Line D~Knpti0" Period Amount January February Manh April May June July August SBplembr Ocmbor N-br Onsmba. Total 

1. lnvBIWenls 
a. ExpendilureslAdditions 
b. Clearings lo Plant 
c. Retirements 
d. Olher 

$0 $0 $0 $0 $0 $0 $0 SO $0 $0 so $0 Io 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 

2. PlanCin-se~iceiDepeci=ti~~ Base (A] 12.674.426 52,674,426 $2,674,425 $2,674,426 $2,674,426 $2,674,426 52.674.426 52.674.426 $2,674,426 52.674426 52674.426 S2.674.426 $2,674,426 
3. Less: Accumulaled Depreciation (49,053) (54,786) 160.5231 (66,266) (71,993) Cn.7261 (83,461) (69.1961 194.933) llOO.6861 (106.4031 (112.1381 (117.873) 

5. Net InveStment (Lines 2 + 3 + 4) $2,625,373 2,619,638 2,613,903 2,506,166 2,602,433 2,596,698 2,590,963 2,685,228 2,579,493 2,573,758 2.568.023 2.562288 2.556.553 

6. Average Net InvBStment 2,622.506 2,616,771 2,611,036 2,605.301 2,599,566 2,593,631 2,566.096 2,562,361 2,576,626 2,570,691 2,565,156 2,559,421 

4. CWlP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0 

7. Retum on Average Net lnverlment 
a. Equity Component Grossed Up ForTaxes (B) 19.284 19,242 19.199 19,157 19.115 
b. Debt Campanent (Line 6 x 2.62% x 1/12) 6,163 6.149 6,136 6.122 6,109 

6. InveIlrnenl Expenses 
a. Depredation (C) 5.735 5,735 5.735 5.735 5.735 
b. Amodzatian 0 0 0 0 0 
c. Dismantlement 0 0 0 0 0 
d. Pmpem Taxes 0 0 0 0 0 
e. nher 0 0 0 0 0 

9. T o 1  System Recoverable Expenses (Lines 7 + 6 )  31,182 31.126 31.070 31.014 30,959 
a. Recoverable Cash Allocated lo Energy 31,162 31.126 31.070 31.014 30,959 
b. Recoverable Car6 Allocated lo Demand 0 0 0 0 0 

0 
a0 

10. Energy Juridictionat Fador 0.9616613 0.9609626 0.9596956 0.9566976 0.9612606 
11. Demand Jurisdictional Factor 0.9587232 0.9567232 0.9567232 0.9567232 0.9567232 

19,073 19.031 16.969 18.946 18 .W 18.862 16.620 $228.622 
6,096 6,062 6.069 6.055 6.C42 6.023 6,016 73.m 

5.735 5,735 5.735 5.735 6.735 5.735 5.735 68.820 
0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 " 0 0 " " 0 0 " 

30.904 30,848 30.793 30.736 30.661 30.625 30,570 370.508 
30.904 30.848 30,793 30,736 30.681 30.625 30,570 370.508 

0 0 0 0 0 0 0 0 

0.9667369 0.9641476 0.8507416 0.9660436 0.9610026 0.9536533 0.9699253 
0.9587232 0.9587232 0.9567232 0,9587232 0.9587232 0.9587232 0.9587232 

12. Retail Enemy-Related Recoverable Mrls PI 29.967 29,912 29.616 29.733 29.760 29.676 29,742 29,584 29,692 29.486 29.512 29.851 356,762 

14 Total Jurisdictional Recoverable Cos6 (Liner 12 + 13) 129.967 $29.912 $29.616 $29,733 529.760 $29,676 $29.742 $29,664 $29.692 123,485 $29.512 $20.851 $356.752 
13. Retail Demand-Related Recoverable Cosls (E) 0 0 0 0 0 0 0 0 0 0 0 0 0 

io j  ga x ~ i n i  i o  
(E] Line 9b x Line 11 
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Tamw EIenfic Comoant 
Environmenbl Cast Rsmvsry Clause (ECRC) 
Calculation of the Pmjected Pdod Amount 

January 2009to DccemWcr2009 

RsUm on Captai Inuafments. Depmdsbon end Tpxsr 
For Project gig Bend Unit 1 SCR 

(I" Dollals) 

Em* 
Winningd Pmjeded P+bd Projected Praiecbd Pmiaclad Pmjeded Pmjene.3 PmjeLled Pqgted P m ( m  Pmj- Pq- Pdcd 

Line Dernptlon Pencd Amount January FBb~ary March &"I May June July Wgual Smmm Odabsr N m b a  Total 

1. I""srh*"h 
a. ExpendiUreaiAdditionr $3.286.698 $3,750,864 14.112.240 $2,317,700 $1,150,922 11,952,537 11.9y.527 $2.316.M2 $2,586,349 $3,028,762 $4557.799 VWl3.873 534210.913 
b. Cleanngr to Plant 0 0 0 0 0 0 0 0 0 0 0 0 
c. Rshrsmenb 0 0 0 0 0 0 0 0 0 0 0 0 
d. om, 0 0 0 0 0 0 0 0 0 0 0 0 

2. Plan*n-SeWWDePmdaUm Base (A1 141.921.923 145,186,621 $68,939,485 153,051,725 $55,369,425 $57,120,347 $59,072,884 $61,027,411 $53,344,053 165,910.402 168.939.1M 173,196,963 176,140,836 
3. i s :  Accumulated WrsaaUon 0 0 0 0 0 0 0 0 0 0 0 0 0 
4. CWlP . Nan-lntemrl Bsanng 0 0 0 0 0 0 0 0 0 0 0 0 0 
5. Net lnver~ont /Unsr2r3*d)  $41,921,923 45,188,821 16,939,485 53,051,725 55,369,425 57,120,347 59,072,884 61.027.411 83,344,053 86,910,422 58.939.164 73,496,961 78,140,838 

5.  Average Net InvasMmt 43.555.272 47.0M.053 50.995.605 54,210,575 58,244886 58,096,615 M.050.147 52,185,132 64527,227 87,424,783 71.218.063 74,818,888 

7. RBtum on Average Nal IhvesMent 
a. Equity Component Gmrse.3 Up For T a x a  (8) 0 0 0 0 0 0 0 0 0 0 0 0 $0 
b. DeblCamponsnt(U~6xZdZXx1112) 0 0 0 0 0 0 0 0 0 0 0 0 0 

a. Dspreuabon (C) 0 0 0 0 0 0 0 0 0 0 0 0 0 
b. limamzatia, . 0 0 0 0 0 0 0 0 0 0 0 0 0 
5. DlrmsnUBme", 0 0 0 0 0 0 0 0 0 0 0 0 0 
d. Pmperm Taxer 0 0 0 0 0 0 0 0 0 0 0 0 0 
e. olher 0 0 0 0 0 0 0 0 0 0 0 0 0 

9. Total System Rscaerabls Expenses ( h e $  I + 61 0 0 0 0 0 0 0 0 0 0 0 0 0 
a. Racoverabls cartsiU1ocalsd lo Energy 0 0 0 0 0 0 0 0 0 0 0 0 0 
b. RemveraMe CartsNlaaled to Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 

8. 1"vest"tDylennea 

0 
\o 

10. Energy JunsdicPonal Facbr 0.9615613 0.9609825 0.9596958 0.9586878 0.9612506 0.9567359 0.9641475 0.9M17418 0.9660136 , 0.9610326 0.9636533 0.9899253 
11. Demand Ju~adlclional FaWr 0.9587232 0.9587232 0.9587232 0.9587232 0.9587232 0.9587232 0.8587232 0.8587232 0.9587232 0.9587232 0.9587232 0.9587232 

12. R s l l  Energy-Related Recoverable Carts (Dl 0 0 0 0 0 0 0 0 0 0 0 0 0 
13. R e m  Demand+walsd RmveraMs costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0 
14. Total Junsdlcllonal Recovsrable Cork (Llnss ( 2  + 13) (F) SO SO SO $0 $0 SO $0 so to SO so $0 to 

!&wi 
(AI Pppiicabie depreciable bass for Big Bend: amount 315.41. The- ddlam am for backing puiporer only: deprecialon and mum om not calwlalsd un l  lhe pqect  - m to -I_. 

181 tins 5 X 8.8238% X 1112. Based on ROE of 44.75% and weighted lnmms fax rate of36.575% (expanwon factor a i  1,628002). 
(C) AppllcaMe deproclatron rate 16 3.8% 
10) Line *a I Ll"S 10 
lE)UneObxLine11 u m m u  

8 2 2 8  (Fl FPSC Nlhg 8" O&ef NO. 960693-El doer not 8/1w for r~covsry af dollam arxuabd with lhir pmlect unfll placed m.s%ruce. 

-1 
. Z  
N O  
0) 
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168.988 168.988 168.988 168.988 168.1188 168.988 168.968 188.886 168.998 168.988 188,888 188.988 2,027.856 
0 0 0 0 0 0 0 0 0 0 0 0 0 

c. Divnanusmenl 0 0 0 0 0 0 0 0 0 0 0 0 0 * d. PmoertyTaarer 0 0 0 0 0 0 0 0 0 0 0 0 0 
CI e. oms, 0 0 0 0 0 0 0 0 0 0 0 0 0 



Envimnmenfai Cast Recovew Clause (ECRC) 
Calculation of me Proiecbd hid Amwnt 

January 2009 lo D*,eemb.r2009 

Form 42dP 
page 23 of26 ' I  

Refum an Capifal Inuasr"ts. Depreciation and Taxer 
Forptqed: BlOBandUnitlSCR 

(in Dollar$) 

Endd 
Beginningd Pmimled Pmbcted Projected Pmisned Prajsclad Projected PmWed P m W d  Pmbbed P m N d  Pmbbed PWsded P d  

Line Dsmpbon Petid Amount January Febrvaw MWd APd May J"W h l l Y  A w l  SspMnber Odober Nwember Deaamber Tofa1 

1. lnvertmenls 
a. mnditureriMditionr $0 $0 $0 $0 $0 Io $0 $0 to $0 IO SO M 
b. Ueahgh lo Plant 0 0 0 0 0 0 0 0 0 0 0 0 0 
5. Retiremen= 0 0 0 0 0 0 0 0 0 0 0 0 
d. Olher 0 0 0 0 0 0 0 0 0 0 0 0 

2. Plant-in-Servi~DePredalon Bare (A) 151.202.090 S61.MZ.m $61,202.090 151.202.w0 $61,202,090 $61,202,090 $61,m2,090 I61,MZ.w 161.202.090 $61.202.090 I s 1 Z m . m  S61.202P90 161.202wO 

4. CWlP - Nm-lnlecesf Beating 0 0 0 0 0 0 0 0 0 0 0 0 0 
3. Less: /\cCumuiated Depredation (2,363,327) (2.505.7311 (2,626,135) (2,750,5391 12.672.9431 (2,995,347) (3,117,751) (3.240.155) (3.3aZ.SSSJ @.48W63) (3,807,367) (3,729,7711 (3.662.1751 

5. Net invesr"t(Uwr 2 + 3 + 4) $58,816,763 58,696,359 58.573.955 56,451,551 56,329,167 58.206.743 y1.W.339 57.961.935 57.&39,531 57.717.127 57,594,723 57.472.319 57.349.915 

8. Average Net Investment 58.757.561 58,635,157 56,512,753 58,390,349 58.267.945 58.145.541 58,023,137 57.9w.733 57,776,329 57,555,925 57,633,521 57.411.117 

7. Return on Average Net Invermenf 
a. Ewiv Camponenl Gmrred UP For Taxer (Bi 432.054 431.154 430,254 429.354 428.454 427.554 425.6% 425.754 424.854 423.954 423,054 422.154 $5,125,246 
b. DabtComWnen~(Une6x2,82%r1112) 136.080 137,793 137.505 137,217 136.930 136.642 136.354 136.067 135.779 135.491 13534 136.916 1.637.978 

8. Investment Expen%~er 
a. Depredation (C) 
b. iVnoniratian 
c. Dismantlement 

P 
h3 -- 

d. Properm Tares 
e. cmeg 

122.404 122.404 122.404 122.404 122.404 122,404 122.404 122.404 122.404 122,404 122404 122.404 1C56.8uI 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 0 

9. TOtll System Recoverable Expenses ( h e r  7 * 6 )  692.536 691,351 690.163 666.975 667.768 886,600 €85,412 684.225 683.037 661.649 680,662 578.474 6,232,074 
a Recoverable Cor6 Nlocafed Lo Energy 692,536 691.351 690.163 688.975 667.788 666.600 666.412 68d.225 663.037 681.849 680.662 679,474 6.232.074 
b. Recoverable Co- Allocated la Demand 0 0 0 0 0 0 0 0 0 0 0 0 0 

10. Energy Jutisdidlonal Factor 0.9615613 0.9609826 0.9596956 0.9566978 0.9612606 0.9667369 0.W1476 0.W7418 0 . 9 6 W  0.961WzB 0.9636533 0.9699253 
11 Demand Jvtidicflonal Factor 0.9587232 0.9567232 0.9567232 0.9587232 0.9587232 0.9567232 0.9587232 0.9587232 0.9567232 0.9587232 0.9587232 0.9587232 

12. Retail EnergyFelaled Reoverable Cortr (D) 665.987 664.376 662.367 660.519 661,144 663.762 850.838 657.384 659.W 555258 655.922 659.M 7.928.401 

14. TOY1 Judsdcdonal RemverableCosfs(Unes 12 * 13)(F) $665.987 1864.376 1562,367 $660.519 $661.144 1663.782 1680.836 $857,364 $659.04 $656.259 1655.922 1659.036 SW26.401 
13. Retail Demand-Rslaled Rsmuerable Cot6 (E) 0 0 0 0 0 0 0 0 0 0 0 0 0 

&&x 
(AI ADpiicable depmdable base lor Big Bend. accaunl312.44 
(81 Une6~6.62385x1112. BasedonRCEolll 75% andweightedincometlrraleol38.575~bjexpanrianfacVJral1.628002) 
(Cl hpiicable deprecbhan ram is 2.4% 
(Dl Line 9a x Line 10 
(El Line Ob I Line 11 



Form 42- 
Pape24dzB 

2. 
3. 
4. 
5. 

6. 

7. 

6.  

P w 
9. 

10 
11 

12 
13 
14 

1"WStme"k 
a ExpendiredAddibons 
b. Cieanngr lo Plant 
c. RstiremenB 
d. omer 

Io $0 Io Io Io Io $0 Io 
0 0 0 

$0 $0 $0 $0 $0 
0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 0 0 0 0 

PlanHhSsruWDepedtion Base (A) $11,719,963 15.W1.604 $5.001.604 $5.001.w4 $11,419,877 $11.460.480 511.M7.603 $11,552968 $11,813,183 111,648,283 $11.687.758 $11.702855 111.719.W 
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TamDa Electric ComDany 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

This project involved the integration of Big Bend Unit 3 flue gases into the Big Bend Unit 4 Flue Gas 
Desulfurization (“FGD”) system. The integration was accomplished by installing interconnecting 
ductwork between Unit 3 precipitator outlet ducts and the Unit 4 FGD inlet duct. The Unit 4 FGD outlet 
duct was interconnected with the Unit 3 chimney via new ductwork and a new stack breaching. New 
ductwork, linings, isolation dampers, support steel, and stack annulus pressurization fans were 
procured and installed. Modifications to the materials handling systems and controls were also 
necessary. 

Project Accomplishments: 

Fiscal Expenditures: 

Big Bend Unit 3 Flue Gas Desulfurization Integration 

The actuaVestimated depreciation plus return for the period January 2008 
through December 2008, is $808,109 compared to the original projection of 
$808,109, representing no variance. 

The actuallestimated O&M expense for the period January 2008 through 
December 2008 is $3,287,684 compared to the original projection of 
$3,688,900 representing a variance of 10.9%. This variance is due to a lower 
cost of consumables for gypsum production as well as a decrease in 
maintenance costs. 

Progress Summary: 

Projections: 

The project is complete and in-service. 

Estimated depreciation plus return for the period January 2009 through 
December 2009, is expected to be $786,042. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $3,658,000. 
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Tampa Electric ComDany 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

The existing electrostatic precipitators were not designed for the range of fuels needed for compliance 
with the Clean Air Act Amendments (“CAAA”). Flue gas conditioning was required to assure operation 
of the generating units in accordance with applicable permits and regulations. This equipment is still 
required to ensure compliance with the CAAA in the event the FGD system on Units 1 & 2 is not 
operating. 

The project involved the addition of molten sulfur unloading, storage and conveying to sulfur burners 
and catalytic converters where SO2 is converted to SO3. The control and injection system then injects 
this into the ductwork ahead of the electrostatic precipitators. 

Project Accomplishments: 

Big Bend Units 1 & 2 Flue Gas Conditioning 

Fiscal Expenditures: 

Progress Summary: 

Projections: 

The actuallestimated depreciation plus return for the period January 2008 
through December 2008 is $459,431 compared to the original projection of 
$459,431 representing no variance. 

The actuaVestimated O&M expense for this project for the period January 
2008 through December 2008 is $0 and did not vary from the original 
projection. 

The project is complete and in-service. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $440,693. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $0. 
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Tampa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

Big Bend Unit 4 Continuous Emissions Monitors 

Continuous emissions monitors (CEMs) were installed on the flue gas inlet and outlet of Big Bend Unit 
4 to monitor compliance with the CAAA requirements. The monitors are capable of measuring, 
recording and electronically reporting SO2, NOx and volumetric gas flow out of the stack. The project 
consisted of monitors, a CEM building, the CEMs control and power cables to supply a complete 
system. 

40 CFR Part 75 includes the general requirements for the installation, certification, operation and 
maintenance of CEMs and specific requirements for the monitoring of pollutants, opacity and 
volumetric flow. These regulations are very comprehensive and specific as to the requirements for 
CEMs, and in essence, they define the components needed and their configuration. 

Project Accomplishment: 

Fiscal Expenditures: The actuallestimated depreciation plus return for the period January 2008 
through December 2008 is $82,704 compared to the original projection of 
$82,704 representing no variance. 

The project is complete and in-service. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $80,584. 

Progress Summary: 

Projections: 
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TamDa Electric ComDany 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

En\ ..onmental Compliance Activities and Prc,xts 

Project Title: 

Project Description: 

The boiler modifications at Big Bend Unit 1 are part of Tampa Electric's NOX compliance strategy for 
Phase I I  of the CAAA. The classifier replacements will optimize coal fineness by providing a uniform 
particle size. This finer classification, combined with the equalized distribution of coal to outlet pipes 
and furnaces, will enable a uniform, staged combustion. As a result, firing systems will operate at 
lower NOx levels. 

Project Accomplishments: 

Fiscal Expenditures: 

Big Bend Unit 1 Classifier Replacement 

The actuallestimated depreciation plus return for the period January 2008 
through December 2008 is $143,853 compared to the original projection of 
$143,853 representing no variance. 

The project was placed in-service December 1998. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $138,796. 

Progress Summary: 

Projections: 
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Tamoa Electric ComDany 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Env.. mmental Compliance Activities and Prc, cts 

Project Title: 

Project Description: 

The boiler modifications at Big Bend Unit 2 are part of Tampa Electric's NOX compliance strategy for 
Phase II of the CAAA. The classifier replacements will optimize coal fineness by providing a more 
uniform particle size. This finer classification, combined with the equalized distribution of mal to outlet 
pipes and furnaces, will enable a uniform, staged combustion. As a result, firing systems will operate 
at lower NOx levels. 

Project Accomplishments: 

Fiscal Expenditures: 

Big Bend Unit 2 Classifier Replacement 

The actuaVestimated depreciation plus return for the period January 2008 
through December 2008 is $104,046 compared to the original projection of 
$104,046 representing no variance. 

The project was placed in-service May 1998. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $100,489. 

Progress Summary: 

Projections: 
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Tampa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

The Big Bend Units 1 8 2 FGD system consists of equipment capable of removing SO2 from the flue 
gas generated by the combustion of coal. The FGD was installed in order to comply with Phase II of 
the CAAA. Compliance with Phase II is required by January 1, 2000. The CAAA impose SOZ 
emission limits on existing steam electric units with an output capacity of greater than 25 megawatts 
and all new utility units. Tampa Electric conducted an exhaustive analysis of options to comply with 
Phase II of the CAAA that culminated in the selection of the FGD project to serve Big Bend Units 1 8 
2. 

In Docket No. 980693-El, Order No. PSC-99-0075-FOF-EI, issued January 11,1999, the Commission 
found that the FGD project was the most cost-effective alternative for compliance with the SO2 
requirements of Phase II of the CAAA. 

Project Accomplishments: 

Big Bend Units 1 8 2 FGD 

Fiscal Expenditures: 

Progress Summary: 

Projections: 

The actuallestimated depreciation plus return for the period January 2008 
through December 2008 is $8,919,694 compared to the original projection of 
$8,915,093 representing an insignificant variance. 

The actuallestimated O&M expense for the period January 2008 through 
December 2008 is $6,337,155 as compared to the original estimate of 
$7,243,000 resulting in a variance of 12.5%. This variance is primarily due to 
the re-allocation of 2008 maintenance activities with the scheduled outages for 
2009. 

The project was placed in-service in December 1999. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is expected to be $8,957,227. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $7,482,800. 
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Tampa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

The Mercury Emissions Information Collection Effort is mandated by the EPA. The EPA asserts that 
Section 114 of the CAAA grants to the EPA the authority to request the collection of information 
necessary for it to study whether it is appropriate and necessary to develop performance or emission 
standards for electric utility steam generating units. 

In a letter dated November25,1998, Tampa Electric was notified by the EPA that, pursuant to Section 
114 of the CAAA, the company was required to periodically sample and analyze coal shipments for 
mercury and chlorine content during the period January 1, 1999 through December 31, 1999. 

In addition to coal sampling, stack testing and analyses are also required. Tampa Electric received a 
second letter from EPA, dated March 11, 1999, requiring Tampa Electric to perform specialized 
mercury testing of the inlet and outlet of the last emission control device installed for Big Bend Units 1, 
2 or 3, and Polk Unit 1 as part of the mercury data collection. Part of the cost incurred to perform the 
stack testing is due to the need to construct special test facilities at the Big Bend stack testing location 
to meet EPAs testing requirements. 

Big Bend Section 114 Mercury Testing Platform 

Project Accomplishments: 

Fiscal Expenditures: The actual/estimated depreciation plus return for the period January 2008 
through December 2008, is $13,858 compared to the original projection of 
$13,858 representing no variance. 

The project was placed in-service in December 1999 and was completed in 
May 2000. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is expected to be $13,577. 

Progress Summary: 

Projections: 
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Tampa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

Big Bend FGD Optimization and Utilization 

In order to meet the requirements of the FDEP Consent Final Judgment and the EPA Consent Decree, 
Tampa Electric was required to optimize the SO2 removal efficiency and operations of the Big Bend 
Units 1,2 and 3 FGD systems. Tampa Electric performed activities in three key areas to improve the 
performance and reliability of the Big Bend Units 1, 2 and 3 FGD systems. The majority of the 
improvements required on the Unit 3 tower module included the tower piping, nozzle and internal 
improvements, ductwork improvements, electrical system reliability improvements, tower control 
improvements, dibasic acid system improvements, booster fan reliability, absorber system 
improvements, quencher system improvements, and tower demister improvements. Big Bend Units 1 
and 2 FGD system improvements included additional preventative maintenance, oxidation air control 
improvements, and tower water, air reagent and start-up piping upgrades. In order to ensure reliability 
of the FGD systems, improvements to the common limestone supply, gypsum de-watering stack 
reliability and wastewater treatment plant were also being performed. 

Project Accomplishments: 

Fiscal Expenditures: The actual/estimated depreciation plus return for the period January 2008 
through December 2008 is $2,590,639 compared to the original projection of 
$2,590,639 representing no variance. 

The project was placed in-service in January 2002 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is expected to be $2,532,454. 

Progress Summary: 

Projections: 
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Tampa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

In order to meet the requirements of the FDEP Consent Final Judgment and the EPA Consent Decree, 
Tampa Electric is required to develop a Best Operational Practices ("BOP) study to minimize 
emissions from each electrostatic precipitator ("ESP) at Big Bend, as well as perform a best available 
control technology ("BACT") analysis for the upgrade of each existing ESP. The company is also 
required to install and operate particulate matter continuous emission monitors on Big Bend Units 1,2 
and 3 FGD systems. Tampa Electric has identified improvements that are necessary to optimize ESP 
performance such as modifications to the turning vanes and precipitator distribution plates, and 
upgrades to the controls and software system of the precipitators. Tampa Electric has incurred costs 
associated with the recommendations of the BOP study and the BACT analysis in 2001 and will 
continue to experience O&M and capital expenditures during 2002 and beyond. 

Project Accomplishments: 

Big Bend PM Minimization and Monitoring 

Fiscal Expenditures: 

Progress Summary: 

Projections: 

The actual/estimated depreciation plus return for the period January 2008 
through December 2008 is $1,084,033 as compared to the original projection 
of $1,127,247 resulting in an insignificant variance. 

The actuallestimated O&M expense the period January 2008 through 
December 2008 is $438,402 as compared to the original projection of 
$450,000 resulting in a variance of 2.6%. This variance is due to the decrease 
in inspection work during the Unit 3 outage as well as the overall improved 
precipitator performance. 

This project was placed in-service July 2005. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is expected to be $1,124,629. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $455,000. 
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Tampa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

In order to meet the requirements of the FDEP Consent Final Judgment and the EPA Consent Decree, 
Tampa Electric is required to spend up to $3 million with the goal to reduce NO, emissions at Big Bend 
Station. The Consent Decree requires that by December 31,2002, the company must achieve at least 
a 30 percent reduction beyond 1998 levels for Big Bend Units 1 and 2 and at least a 15 percent 
reduction in NO, emissions from Big Bend Unit 3. Tampa Electric has identified projects that are the 
first steps to decrease NO, emissions in these units such as burner and windbox modifications and the 
installation of a neural network system on each of the Big Bend units. 

Project Accomplishments: 

Big Bend NO, Emissions Reduction 

Fiscal Expenditures: 

Progress Summary: 

Projections: 

The actual/estimated depreciation plus return for the period January 2008 
through December 2008 is $798,805 as compared to the original projection of 
$872,714 resulting in an insignificant variance. 

The actuallestimated O&M expense the period January 2008 through 
December 2008 is $512,435 as compared to the original projection of 
$350,000 resulting in a variance of 46.4%. This variance is due to 
unanticipated inspections on boiler tubes and burner modifications. 

The project was placed in-service January 2008. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is expected to be $793,965. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $358,000. 
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TamDa Electric ComDany 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

The Big Bend Fuel Oil Tank No. 1 Upgrade is a 500,000 gallon field-erected fuel storage tank that is 
required to meet the requirements of FDEP Rule 62-762 as an existing field-erected above ground 
storage tank containing a regulated pollutant (diesel fuel). The rule required various modifications and 
a complete internal inspection by the end of 1999. 

The scope of work for this project included cleaning and inspecting the tank in accordance with API 
653 specifications, coating the internal floor plus 30 inches up the tank wall, installing an AEI Segundo 
bottom to the tank as well as installing a leak detection system, installing a spill containment for piping 
fittings and valves surrounding the tank, installing a new truck unloading facility and spill containment 
for the truck unloading facility, installing level instrumentation for overfill protection, installing secondary 
containment for below ground piping or reroute to above ground, and conducting a tank closure 
assessment. 

Project Accomplishments: 

Fiscal Expenditures: 

Big Bend Fuel Oil Tank No. 1 Upgrade 

The actuallestimated depreciation plus return for the period January 2008 
through December 2008 is $56,068 compared to the original projection of 
$56,068 representing no variance. 

The project was placed in-service October 1998 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $54,560. 

Progress Summary: 

Projections: 
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TamDa Electric ComDany 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

The Big Bend Fuel Oil Tank No. 2 Upgrade is a 4,200,000 gallon field-erected fuel storage tank that is 
required to meet the requirements of FDEP Rule 62-762 as an existing field-erected above ground 
storage tank containing a regulated pollutant (diesel fuel). The rule required various modifications and 
a complete internal inspection by the end of 1999. 

The scope of work for this project included cleaning and inspecting the tank in accordance with API 
653 specifications, coating the internal floor plus 30 inches up the tank wall, installing an AEI Segundo 
bottom to the tank as well as installing a leak detection system, installing a spill containment for piping 
fittings and valves surrounding the tank, installing a new truck unloading facility and spill containment 
for the truck unloading facility, installing level instrumentation for overfill protection, installing secondary 
containment for below ground piping or reroute to above ground, and conducting a tank closure 
assessment. 

Big Bend Fuel Oil Tank No. 2 Upgrade 

Project Accomplishments: 

Fiscal Expenditures: The actual/estimated depreciation plus return for the period January 2008 
through December 2008 is $92,212 compared to the original projection of 
$92,212 representing no variance. 

The project was placed in-service December 1998 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $89,738. 

Progress Summary: 

Projections: 
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TamDa Electric ComDany 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

The Phillips Oil Tank No. 1 Upgrade is a 1,300,000 gallon field-erected fuel storage tank that is 
required to meet the requirements of FDEP Rule 62-762 as an existing field-erected above ground 
storage tank containing a regulated pollutant (diesel fuel). The rule required various modifications and 
a complete internal inspection by the end of 1999. 

The scope of work for this project included cleaning and inspecting the tank in accordance with API 
653 specifications, coating the internal floor plus 30 inches up the tank wall, installing a spill 
containment for piping fittings and valves surrounding the tank, installing level instrumentation for 
overfill protection, installing secondary containment for below ground piping or reroute to above 
ground, and conducting a tank closure assessment. 

Project Accomplishments: 

Phillips Oil Tank No. 1 Upgrade 

Fiscal Expenditures: The actuallestimated depreciation plus return for the period January 2008 
through December 2008, is $6,064 compared to the original projection of 
$6,064 representing no variance. 

The project is complete and was placed in-service October 1998. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $5,859. 

Progress Summary: 

Projections: 
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Tampa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

The Phillips Oil Tank No. 4 Upgrade is a 57,000 gallon field-erected fuel storage tank that is required 
to meet the requirements of FDEP Rule 62-762 as an existing field-erected above ground storage tank 
containing a regulated pollutant (diesel fuel). The rule required various modifications and a complete 
internal inspection by the end of 1999. 

The scope of work for this project included cleaning and inspecting the tank in accordance with API 
653 specifications, coating the internal floor plus 30 inches up the tank wall, installing a spill 
containment for piping fittings and valves surrounding the tank, installing level instrumentation for 
ovelfill protection, installing secondary containment for below ground piping or reroute to above 
ground, and conducting a tank closure assessment. 

Project Accomplishments: 

Fiscal Expenditures: The actual/estimated depreciation plus return for the period January 2008 
through December 2008 is $9,528 compared to the original projection of 
$9,528 representing no variance. 

The project is complete and was placed in-service October 1998. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $9,211. 

Phillips Oil Tank No. 4 Upgrade 

Progress Summary: 

Projections: 
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Tampa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: SO2 Emission Allowances 

Project Description: 

The acid rain control title of the CAAA sets forth a comprehensive regulatory mechanism designed to 
control acid rain by limiting sulfur dioxide emissions by electric utilities. The CAAA requires reductions 
in SO2 emissions in two phases. Phase I began on January 1,1995 and applies to 110 mostly coal- 
fired utility plants containing about 260 generating units. These plants are owned by some 40 
jurisdictional utility systems that are expected to reduce annual SO2 emissions by as much as 4.5 
million tons. Phase II began on January 1, 2000, and applies to virtually all existing steam-electric 
generating utility units with capacity exceeding 25 megawatts and to new generating utility units of any 
size. The EPA issues to the owners of generating units allowances (defined as an authorization to 
emit, during or after a specified calendar year, one ton of SOz) equal to the number of tons of SO2 
emissions authorized by the CAAA. EPA does not assess a charge for the allowances it awards. 

Project Accomplishments: 

Fiscal Expenditures: The actuaVestimated return on average net working capital for the period 
January 2008 through December 2008 is ($5,743) compared to the original 
projection of ($9,165) representing a 37.3% variance. The variance is due to 
the sale of SO2 allowances originally projected to occur in 2008 but transpired 
throughout 2007. 

The actuallestimated O&M for the period January 2008 through December 
2008 is ($18,765,601) compared to the original projection of ($29,413,430) 
representing a variance of 36.2%. The significant variance is due to the sale 
of SO2 allowances originally projected to occur in 2008 that actually transpired 
in 2007. 

Progress Summary: SO2 emission allowances are being used by Tampa Electric to meet 
compliance standards for Phase I of the CAAA. 

Estimated return on average net working capital for the period January 2009 
through December 2009 is projected to be ($1,669). 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be ($1 2,123,542). 

Project Projections: 
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Environmental Cost Recoverv Clause - 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: National Pollutant Discharge Elimination System (“NPDES) Annual Surveillance 
Fees 

Project Description: 

Chapter 62-4.052, Florida Administrative Code (“F. A. C.”), implements the annual regulatory program 
and surveillance fees for wastewater permits. These fees are in addition to the application fees 
described in Rule 62-4.050, F. A. C. Tampa Electric’s Big Bend, Hookers Point, Polk Power and 
Gannon Stations are affected by this rule. 

Project Accomplishments: 

Fiscal Expenditures: The actuallestimated O&M expense for the period January 2008 through 
December 2008 is $34,500 compared to the original projection of $34,500 
representing no variance. 

NPDES Surveillance fees are paid annually for the prior year. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $34,500. 

Progress Summary: 

Projections: 
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Tampa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

This project is a direct requirement from the FDEP in conjunction with the renewal of Tampa Electric’s 
Industrial Wastewater Facility Permit under the provisions of Chapter 403, Florida Statutes, and 
applicable rules of the Florida Administrative Code, which constitute authorization for the company’s 
Gannon Station facility to discharge to waters of the State under the NPDES. The FDEP permit is 
Permit No. FL0000809. Specifically, Tampa Electric is required to perform a 316(a) determination for 
Gannon Station to ensure the protection and propagation of a balanced, indigenous population of 
shellfish, fish and wildlife with in the primary area of study. The project will have two facets: 1) develop 
the plan of study and identify the thermal plume, and 2) implement the plan of study through 
appropriate sampling to make the determination if any adverse impacts are occurring. 

Project Accomplishments: 

Fiscal Expenditures: 

Gannon Thermal Discharge Study 

The actuaVestimated O&M expense for the period January 2008 through 
December 2008 is $76,005 compared to the original projection of $50,000, 
which represents a variance of 52.0%. The variance is due to the need for 
additional data collection than what was originally planned. 

This project was approved by the Commission in Docket No. 010593-El on 
September 4,2001. The project is expected to continue through at least 2009. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be 550,000. 

Progress Summary: 

Projections: 
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TamDa Electric ComDany 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

This project is designed to meet a lower NO, emissions limit established by the FDEP for Polk Unit 1 
by July 1, 2005. The lower limit of 15 parts per million by volume dry basis at 15 percent 02 is 
specified in FDEP Permit No. PSD-FL-194F issued February 5, 2002. The project will consist of two 
phases: 1) the humidification of syngas through the installation of a syngas saturator; and 2) the 
modification of controls and the installation of additional guide vanes to the diluent nitrogen 
compressor. 

Project Accomplishments: 

Fiscal Expenditures: 

Polk NO, Emissions Reduction 

The actual/estimated depreciation plus return for the period January 2008 
through December 2008 is $207,879 as compared to the original projection of 
$207,879 representing no variance. 

The actuallestimated O&M for the period January 2008 through December 
2008 is $46,667 compared to the original projection of $65,000, which 
represents a variance of 28.2 YO. The variance is due to a unit outage during 
the second quarter of 2008. 

The project was placed in-service January 2005. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $201,701. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $75,000. 

Progress Summary: 

Project Projections: 
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TamDa Electric ComDany 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: Bayside SCR Consumables 

Project Description: 

This project is necessary to achieve the NO, emissions limit of 3.5 parts per million established by the 
FDEP Consent Final Judgment and the EPA Consent Decree for the natural gas-fired Bayside Power 
Station. To achieve this NO, limit, the installation of selective catalytic reduction (SCR) systems is 
required. An SCR system requires consumable goods - primarily anhydrous ammonia - to be injected 
into the catalyst bed in order to achieve the required NO, emissions limit. Principally, the project is 
designed to capture the cost of consumable goods necessary to operate the SCR systems. 

Project Accomplishments: 

Fiscal Expenditures: The actual/estimated O&M expense for the period January 2008 through 
December 2008 is $108,068 compared to the original projection of $70,000 
resulting in a variance of 54.4%. The variance is due to the increase in price 
and consumption of ammonia. 

This project was approved by the Commission in Docket No. 021255-El, Order 
No. PSC-03-0469-PAA-EI, issued April 4, 2003. As an O&M project, 
expenses are ongoing annually. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be 582,000. 

Progress Summary: 

Projections: 
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TamDa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

This project is necessary to assist in achieving the NO, emissions limit established by the FDEP 
Consent Final Judgment and the EPA Consent Decree for Big Bend Unit 4. A SOFA system stages 
secondary combustion air to prevent NO, formation that would otherwise require removal by post- 
combustion technology. in-furnace combustion control through a SOFA system is the most cost- 
effective means to reduce NO, emissions prior to the application of these technologies. Costs 
associated with the SOFA system will entail capital expenditures for equipment installation and 
subsequent annual maintenance. 

Big Bend Unit 4 Separated Overfire Air (“SOFA) 

Project Accomplishments: 

Fiscal Expenditures: 

Progress Summary: 

Projections: 

The actuai/estimated depreciation plus return for the period January 2008 
through December 2008 is $332,096 compared to the original projection of 
$332,096 representing no variance. 

The actuallestimated O&M for the period January 2008 through December 
2008 is $32,976 compared to the original projection of $50,000, which 
represents a variance of 34.0%. This variance is due to less maintenance 
activity than anticipated. 

The project was placed in-service November 2004. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $324,949. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $50,000. 
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TamDa Electric Company 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

In order to meet the requirements of the FDEP Consent Final Judgment and the EPA Consent Decree, 
Tampa Electric is required to make additional reductions of NO, emissions at Big Bend Station on a 
per unit basis at prescribed times from 2009 through 2010. Based on a comprehensive study, Tampa 
Electric has declared the future fuel for Big Bend Station to be coal which will necessitate the 
installation of cost-effective SCR technology on the generating units to meet NO, emissions 
requirements. Therefore, this project is a necessary precursor to an SCR system designed to reduce 
inlet NO, concentrations to the SCR system thereby mitigating overall capital and O&M costs. The Big 
Bend Unit 1 Pre-SCR technologies include a neural network system, secondary air controls and 
windbox modifications. 

Project Accomplishments: 

Fiscal Expenditures: 

Big Bend Unit 1 Pre-SCR 

The actuallestimated depreciation plus return for the period January 2008 
through December 2008 is $280,044 compared to the original projection of 
$279,624 resulting in an insignificant variance. 

The actuaVestimated O&M for the period January 2008 through December 
2008 is $30,000 compared to the original projection of $75,000, which 
represents a variance of 60.0%. This variance is due to the delay of the in- 
service date for the capital project. 

This project was approved by the Commission in Docket No. 040750-El, Order 
No. PSC-O4-1080-CO-EI, issued November 4, 2004. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $279,459. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $77,000. 

Progress Summary: 

Projections: 
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Tamaa Electric ComDany 
Environmental Cost Recovery Clause 
January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

In order to meet the requirements of the FDEP Consent Final Judgment and the EPA Consent Decree, 
Tampa Electric is required to make additional reductions of NO, emissions at Big Bend Station on a 
per unit basis at prescribed times from 2009 through 2010. Based on a comprehensive study, Tampa 
Electric has declared the future fuel for Big Bend Station to be coal which will necessitate the 
installation of cost-effective SCR technology on the generating units to meet NO, emissions 
requirements. Therefore, this project is a necessary precursor to an SCR system designed to reduce 
inlet NO, concentrations to the SCR system thereby mitigating overall capital and O&M costs. The Big 
Bend Unit 2 Pre-SCR technologies include secondary air controls and windbox modifications. 

Project Accomplishments: 

Big Bend Unit 2 Pre-SCR 

Fiscal Expenditures: 

Progress Summary: 

Projections: 

The actual/estimated depreciation plus return for the period January 2008 
through December 2008 is $224,909 compared to the original projection of 
$224,909 resulting in no variance. 

The actuallestimated O&M for the period January 2008 through December 
2008 is $11,188 compared to the original projection of $75,000, which 
represents a variance of 85.1 %. This variance is due to the delay of the in- 
service date for the capital project. 

This project was approved by the Commission in Docket No. 040750-El, Order 
No. PSC-04-1080-CO-EI, issued November 4,2004. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $219,196. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $77,000. 
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Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

In order to meet the requirements of the FDEP Consent Final Judgment and the EPA Consent Decree, 
Tampa Electric is required to make additional reductions of NOx emissions at Big Bend Station on a 
per unit basis at prescribed times from 2009 through 201 0. Based on a comprehensive study, Tampa 
Electric has declared the future fuel for Big Bend Station to be coal, which will necessitate the 
installation of cost-effective SCR technology on the generating units to meet NOx emissions 
requirements. Therefore, this project is a necessary precursor to an SCR system designed to reduce 
inlet NO, concentrations to the SCR system thereby mitigating overall capital and O&M costs. The Big 
Bend Unit 3 Pre-SCR technologies include a neutral network system, secondary air controls, windbox 
modifications and primary coallair flow controls. 

Project Accomplishments: 

Fiscal Expenditures: 

Big Bend Unit 3 Pre-SCR 

The actuallestimated depreciation plus return for the period January 2008 
through December 2008 is $356,032 compared to the original projection of 
$437,512 resulting in a variance of 18.6%. This variance is due to the 
deferment of activities and associated costs to 2009 after the completion of the 
outage scheduled for the end of 2008. 

The actuallestimated O&M for the period January 2008 through December 
2008 is $2 compared to the original projection of $0 resulting in an insignificant 
variance. 

This project was approved by the Commission in Docket No. 040750-El, Order 
No. PSC-O4-1080-CO-EI, issued November 4, 2004. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $370,508. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $0. 

Progress Summary: 

Projections: 
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January 2009 through December 2009 
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Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

This project is a direct requirement from the EPA to reduce impingement and entrainment of aquatic 
organisms related to the withdrawal of waters for cooling purposes through cooling water intake 
structures. The Phase II Rule requires that power plants meeting certain criteria to comply with 
national performance standards for impingement and entrainment. Accordingly, Tampa Electric must 
develop its compliance strategies for its H. L. Culbreath Bayside Power and the Big Bend Power 
Stations and then submit these strategies for approval through a Comprehensive Demonstration Study 
to the FDEP. 

Project Accomplishments: 

Fiscal Expenditures: 

Clean Water Act Section 316(b) Phase II Study 

The actuallestimated O&M for the period January 2008 through December 
2008 is $124,395 compared to the original projection of $150,000, which 
represents a variance of 17.1%. This variance is due to the decrease in 
contractor costs to complete the impingement study reports. 

This project was approved by the Commission in Docket No. 041300-EI, Order 
No. PSC-05-0164-PAA-EI, issued February 10,2005. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $150,000. 

Progress Summary: 

Projections: 
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January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

In order to meet the requirements of the FDEP Consent Final Judgment and the EPA Consent Decree, 
Tampa Electric is required to make additional reductions of NOx emissions at Big Bend Station on a 
per unit basis at prescribed times from 2009 through 2010. Based on a comprehensive study, Tampa 
Electric has declared the future fuel for Big Bend Station to be coal, which will necessitate the 
installation of cost-effective SCR technology on the generating units to meet NO, emissions 
requirements. This project is associated with the installation of an SCR system on Big Bend Unit 1 
and is scheduled to go in-service May 2010. 

Project Accomplishments: 

Fiscal Expenditures: 

Big Bend Unit 1 SCR 

Based on the Commission’s previous ruling in Docket No. 980693-EL Tampa 
Electric will not seek ECRC recovery of capital costs for this project until May 
201 0, the expected in-service date for the project. At that time, the associated 
depreciation expense and allowance for funds used during construction will be 
requested for ECRC recovery. 

This project was approved by the Commission in Docket No. 041376-El, Order 
No. PSC-05-0616-CO-EI, issued June 3,2005. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $0. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be 50. 

Progress Summary: 

Projections: 
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January 2009 through December 2009 
Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

In order to meet the requirements of the FDEP Consent Final Judgment and the EPA Consent Decree, 
Tampa Electric is required to make additional reductions of NO, emissions at Big Bend Station on a 
per unit basis at prescribed times from 2009 through 2010. Based on a comprehensive study, Tampa 
Electric has declared the future fuel for Big Bend Station to be coal, which will necessitate the 
installation of cost-effective SCR technology on the generating units to meet NO, emissions 
requirements. This project is associated with the installation of an SCR system on Big Bend Unit 2 
and is scheduled to go in-service April 2009. 

Project Accomplishments: 

Fiscal Expenditures: 

Big Bend Unit 2 SCR 

Based on the Commission’s previous ruling in Docket No. 980693-El, Tampa 
Electric will not seek ECRC recovery of capital costs for this project until April 
2009, the expected in-service date for the project. At that time, the associated 
depreciation expense and allowance for funds used during construction will be 
requested for ECRC recovery. 

This project was approved by the Commission in Docket No. 041 376-El, Order 
No. PSC-05-0616-CO-EI, issued June 3, 2005. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $8,589,946. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $1,807,700. 

Progress Summary: 

Projections: 
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Project Title: 

Project Description: 

Big Bend Unit 3 SCR 
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per unit basis at prescribed times from 2009 through 2010. Based on a comprehensive study, Tampa 
Electric has declared the future fuel for Big Bend Station to be coal which will necessitate the 
installation of cost-effective SCR technology on the generating units to meet NO, emissions 
requirements. This project is associated with the installation of an SCR system on Big Bend Unit 3 
and is scheduled to go in-service May 2009. 

Project Accomplishments: 

Fiscal Expenditures: 

Progress Summary: 

Projections: 

The actuaVestimated depreciation plus return for the period January 2008 
through December 2008 is $5,432,066 compared to the original projection of 
$8,778,536, which represents variance of 38.1%. This variance is due to 
turbine rotor repair that caused the delay in commercial operation. 

The actuallestimated O&M for the period January 2008 through December 
2008 is $1,200,000 compared to the original projection of $1,606,900 
representing a variance of 25.3%. The variance is due to the delay in 
commercial operation. 

This projectwas approved by the Commission in Docket No. 041376-El, Order 
No. PSC-05-0616-CO-EI, issued June 3, 2005. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $1 1,134,898. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $2,204,900. 
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Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 

In order to meet the requirements of the FDEP Consent Final Judgment and the EPA Consent Decree, 
Tampa Electric is required to make additional reductions of NO, emissions at Big Bend Station on a 
per unit basis at prescribed times from 2009 through 2010. Based on a comprehensive study, Tampa 
Electric has declared the future fuel for Big Bend Station to be coal which will necessitate the 
installation of cost-effective SCR technology on the generating units to meet NOx emissions 
requirements. This project is associated with the installation of an SCR system on Big Bend Unit 4 
and is scheduled to go in-service June 2009. 

Project Accomplishments: 

Fiscal Expenditures: 

Big Bend Unit 4 SCR 

The actuallestimated depreciation plus return for the period January 2008 
through December 2008 is $8,408,013 compared to the original projection of 
$6,125,701, which represents variance Of 37.1%. This variance is due to an 
inadvertent error found in the formula for the amount of average return on 
investment for the months of January through May 2008 of the 2008 Projection 
filing. 

The actuaVestimated O&M for the period January 2008 through December 
2008 is $1,331,036 compared to the original projection of $1,610,000 
representing a variance of 17.3%. The variance is due to the decreased 
usage of ammonia. 

Progress Summary: 

Projections: 

This project went in to service in May 2008. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $8,232,074. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $1,252,800. 
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Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 
The Arsenic Groundwater Standard Program that is required by the Environmental Protection Agency 
and the Department of Environmental Protection became effective January 1, 2005. It requires 
regulated entities of the State of Florida to monitor the drinking water and groundwater Maximum 
Contaminant Level ('MCL") for arsenic under the federal rule known as the Safe Drinking Water Act. 

Project Accomplishments: 

Arsenic Groundwater Standard Program 

Fiscal Expenditures: 

Progress Summary: 

Projections: 

The actuaVestimated O&M for the period January 2008 through December 
2008 is $98,651 compared to the original projection of $57,000, which 
represents a variance of 73.1%. The FDEP requested to extend the data 
collection period, therefore requiring additional testing. 

In Docket No. 050683-El, Order No. PSC-06-0138-PAA-EI, issued February 
23,2008, the Commission granted Tampa Electric cost recovery approval for 
prudent costs associated with this project. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $114,000. 
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TamDa Electric ComDany 
Environmental Cost Recovery Clause 
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Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 
The Big Bend FGD Reliability project is necessary to maintain the FGD system operations that are 
required by the Consent Decree. Tampa Electric is required to operate the FGD systems at Big Bend 
Station whenever coal is combusted in the units with few exceptions. The compliance dates for the 
strictest operational characteristics are January 1,2010 for Big Bend Unit 3 and January 1, 2013 for 
Big Bend Units 1 and 2. 

Project Accomplishments: 

Fiscal Expenditures: The actuallestimated depreciation plus return for the period January 2008 
through December 2008 is $1,532,141 compared to the original projection of 
$1,549,199, resulting in an insignificant variance. 

In Docket No. 050598-El, Order No. PSC-06-0602-PAA-EI, issued July 10, 
2008, the Commission granted cost recovery approval for prudent costs 
associated with this project. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $1,380,800. 

Big Bend Flue Gas Desulfurization ("FGD) System Reliability 

Progress Summary: 

Projections: 
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Description and Progress Report for 

Environmental Compliance Activities and Projects 

Project Title: 

Project Description: 
The EPA established standards of performance for mercury for new and existing coal-fired electric 
utility steam generating units as defined in the federal CAA Section 11 1, effective January 2009. 
CAMR will permanently cap and reduce mercury emissions nation-wide in two phases: Phase I cap is 
38 tons per year with a compliance date of 2010 and Phase II cap is 15 tons per year with a 
compliance date of 2018. Tampa Electric’s Big Bend and Polk Power Stations will be affected by the 
nation-wide mercury emissions reduction rule. According to Rule, the company must install emission- 
monitoring systems that sample mercury found in flue gas on Big Bend Units 1 through 4 and Polk Unit 
1. 

Project Accomplishments: 

Fiscal Expenditures: 

Clean Air Mercury Rule (“CAMR) 

The actuallestimated depreciation plus return for the period January 2008 
through December 2008 is $70,383 compared to the original projection of 
$1 19,317, which represents a variance of 41 .O%. The variance is due to the 
decrease in the scope of the project as a result of the Circuit Court decision to 
vacate the rule. 

A petition was filed on August 30, 2008 seeking Commission approval of cost 
recovery through the ECRC for the new CAMR program. 

Estimated depreciation plus return for the period January 2009 through 
December 2009 is projected to be $110,652. 

Estimated O&M costs for the period January 2009 through December 2009 are 
projected to be $0. 

Progress Summary: 

Projections: 
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Calculation of the Energy 8 Demand Allocation % By Rate Class 
January 2009 to December 2009 
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(1) (2) (31 (4) (5) (61 (71 (8) (9) (101 (11) 

Average 12 CP Projected Effedve Pmjected Demand Energy Prajeded Pmjected Percentage of Percentage of 12 CP B 1/13 
Load Factor Sales Saieeat Avg12CP Ins LOSS Sales at Avg 12 CP M W  Sales 12 CP Demand AllDcatiOn 

at Meter at ~ e f e r  Secondary ~ e v e l  at Semndary Expansion Expansion Generatbn at Generatlw at Genemtion at Generaton Fadw 
Rate Class. (%) (MWh) (MWh) (MWI Fador FBdW ( W h I  (MW) (%) (%I (X) 

RS. RST 54.27% 9,066,656 9,068.656 1,908 1.08536 1.054823 9.565.824 2.071 45.53% 54.82% 54.11% 

GS. GST. TS 57.68% 1,090,649 1.090.649 216 1.06536 1.054823 1,150,441 234 5.48% 6.19% 6.14% 

GSD. GSDT 74.86% 5.629.887 5.628.510 859 1.06430 1.054259 5,935,356 931 28.25% 24.M% 24.92% 

GSLD. GSLDT. SBF 85.29% 2.583.910 2,571,851 346 1.07227 1.044076 2,697,798 371 12.64% 9.82% 10.05% 

ISI. ISTI. SBll. SBITI, 153, IST3. 5813 99.42% 1.393.108 1,371,631 160 1.03968 1.021235 1.422.691 166 6.77% 4.39% 4.57% 

SUOL 

TOTAL' 4 

515.88% 225.470 225,470 5 1.08536 1,054823 237.831 5 1.13% 0.13% 0.21% 

19,991.680 19.956.767 3.494 21,009,941 3.776 lW.OO% 1W.WX 100.00% 

Notes: (1) Average 12 CP load factor based on 2009 proposed load research data 
(2) Projected MWh sales for the period January 2009 to December 2009 
(3) Projected effective sales at secondary for the period January 2009 to December 2009 
(4) Calculated: (Column 2) l(8.760 hours x Column 1) 
(5) Based on 2009 proposed load research data 
(6) Based on 2009 proposed load research data 
(7) Column 2 x Column 6 
(8) Column 4 x Column 5 
(9) Column 6 I Total Column 6 

(IO) Column 7 /Total Column 7 
(11)C0I~mn8x1/13+Column9x12/13 

*Totals on this schedule may not foot due to rounding 



TamDa Electric Company 
Environmental Cost Recovery Clause (ECRC) 

Calculation of the Energy & Demand Allocation % By Rate Class 

Janualy 2009 to December 2009 

Form 42 - 7P 

I 

(1) (2) (3) (4 ) (5) (6)  . (7) (8) 

Effective Environmental 
Sales at Cost Recovery 

Percentage of 12 CP 8 1/13 Energy- Demand- Total Projected 
MWh Sales Allocation Related Related Environmental Sales at 

at Generation Factor costs CoStS costs Meter Secondary Level Factors 
Rate Class (%) (%) ($) ($1 ($) (MWh) WWh) 

RS. RST 45.53% 54.11% 20,303,187 319,303 20,622,490 9,068,656 9,068,656 0.227 

GS. GST. TS 5.48% 6.14% 2,443,696 36,232 2,479.928 1,090,649 1,090,649 0.227 

GSD. GSDT 
Secondary 
Primary 
Transmission 

4 GSLD. GSLDT, SBF 
00 Secondary 

Primary 
Transmission 

28.25% 24.92% 12,597,519 147,053 12,744,572 5,629,887 5,628,510 
0.226 
0.224 
0.222 

12.84% 10.05% 5.725.740 59,305 5,785.045 2,583.910 2.571.851 
0.225 
0.222 
0.220 

ISI, ISTI, SBII, SBITI, IS3, IST3. SB13 6.77% 4.57% 3,016,945 26,968 3,045,913 1,393,108 1.371.631 
Secondary 0.222 
Primary 0.219 
Transmission 0.217 

SUOL 1.13% 0.21% 503.901 1,239 505,140 225.470 225.470 0.224 

TOTAL * 100.00% 100.00% 44,592,987 590.100 45,183,087 19,991,680 19,956,767 0.226 

Notes: (1) From Form 42-6P. Column 8 
(2) From Form 42-6P, Column 10 
(3) Column 1 x Total Energy Jurisdictional Dollars from Form 42-1 P, line 5 
(4) Column 2 x Total Demand Jurisdictional Dollars from Form 42-IP, line 5 
(5) Column 3 +Column 4 
(6) From Form 426P, Column 2 
(7) From Form 42-6P. Column 3 
(8) Column 5 / Column 7 x 100 

*Totals on this schedule may not foot due to rounding 



TamDa Electric Company 
Environmental Cost Recovery Clause (ECRC) 

Calculation of the Energy 8 Demand Allocation % By Rate Class 
May 2009 to December2009 

Projected 

, 

(1 1 (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) 

Average 12 CP Projected Effective Projected Demand Energy Pmjected Projected Percentage of Percentage of 12 CP 8 25% 
Load Factor Sales Sales at Avg 12 CP LOSS LOSS Sales at Avg 12 CP MWh Sales 12 CP Demand Allocation 

at Meter at Meter Secondary Level at Meter Expansion Expansion Generation at Generation at Generation at Ganeration Factor 
Rate Class (%) (MWh) (MWh) (MW) Fador Factor (MWh) (MW) (%) (x) (%) 

RS 54.27% 6,488.202 6,488.202 1.908 1.08536 1.054823 6.843.905 2.071 45.53% 54.82% 52.50% 

GS, TS 57.68% 739,631 739.631 208 1.08536 1.054823 780,180 225 5.23% 5.96% 5.78% 

GSD, SBF 80.38% 6,707,437 6,684.030 1,372 1.07602 1 .M6728 7,020,862 1,476 48.1 1 % 39.09% 41 35% 

LS1 515.88% 150,739 150,739 5 1.08536 1.054823 159,003 5 1.13% 0.13% 0.38% 

lW.OO% 100.00% 100.00% TOTAL * 14,086,009 14,062,602 3,493 21,824,812 3,778 

4 
Notes: (1) Average 12 CP load factor based on 2009 projected calendar data 

(2) Projected MWh sales for the period May 2009 to December 2009 
(3) Effective Sales at secondary level 
(4) Based on 12 months average CP at meter 
(5) Based on 2009 load research data 
(6) Average 12 CP load factor based on 2009 load research data 
(7) Projected MWh sales for the period May 2009 to December 2009 
(8) Column 4 x Column 5 
(9) Based on 2009 proposed load research data 

(lO)Column8ITotaICalumn8 
(1 1) Column 9 x 0.25 + Column 10 x 0.75 

*Totals on this schedule may not foot due to rounding 



Tampa Electric Company 
Environmental Cost Recovery Clause (ECRC) 

Calculation of the Energy & Demand Allocation % By Rate Class 
May 2009 to December 2009 

Projected 

(1) (2) (3) (4) (5) (6) (7) (8) 

Percentage of 12 CP & 25% Energy- Demand- Total Projected Effective Environmental 
Sales at Sales at Cost Recovery 

at Generation Factor 
MWh Sales Allocation Related Related Environmental 

costs costs costs Meter Secondary Level Factors 
Rate Class (Yo) (%) ($) 6) ($) (MWh) (MWh) (W'W 

RS 45 530% 52.50% 14,413,074 93,611 14,506,685 6,488,202 6,488,202 0.223 

GS, TS 5 230% 5.78% 1,655,620 10,306 1,665,926 739,631 739,631 0.225 

0 GSD,SBF 48.110% 41 35% 15,229,805 73,730 15,303,535 6,707,437 6,684,030 
00 

Secondary 0.229 
Primary 0.227 
Transmission 0.224 

LS1 1.130% 0.38% 357,715 678 358,393 150,739 150,739 0.238 

TOTAL * 100.00% 100.00% 31,656,214 178,307 31,834,521 14,086,009 14,062,602 0.226 

*Totals on this schedule may not foot due to rounding 




