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A. 

DIRECT TESTIMONY 

OF 

William R. Jacobs, Jr. Ph.D. 

On Behalf of the Office of Public Counsel 

Before the 

Florida Public Service Commission 

Docket No. 100009-E1 

1. Introduction 

PLEASE STATE YOUR NAME, TITLE AND BUSINESS ADDRESS. 

My name is William R. Jacobs, Jr., Ph.D. I am a Vice President of GDS 

Associates, Inc. My business address is 1850 Parkway Place, Suite 800, 

Marietta, Georgia, 30067. 

DR. JACOBS, PLEASE SUMMARIZE YOUR EDUCATIONAL 

BACKGROUND AND EXPERIENCE. 

I received a Bachelor of Mechanical Engineering in 1968, a Master of Science 

in Nuclear Engineering in 1969 and a Ph.D. in Nuclear Engineering in 1971, 

all from the Georgia Institute of Technology. I am a registered professional 

engineer and a member of the American Nuclear Society. I have more than 

thirty years of experience in the electric power industry including more than 

twelve years of power plant construction and start-up experience. I have 

participated in the construction and start-up of seven power plants in this 
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15 Q. 

16 A. 

17 

18 

19 

20 

21 

22 
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country and overseas in management positions including start-up manager and 

site manager. As a loaned employee at the Institute of Nuclear Power 

Operations (“INPO’), I participated in the Construction Project Evaluation 

Program, performed operating plant evaluations and assisted in development 

of the Outage Management Evaluation Program. Since joining GDS 

Associates, Inc. in 1986, I have participated in rate case and litigation support 

activities related to power plant construction, operation and decommissioning. 

I have evaluated nuclear power plant outages at numerous nuclear plants 

throughout the United States. I am currently on the management committee 

of Plum Point Unit 1, a 650 MWe coal fired power plant under construction 

near Osceola, Arkansas. As a member of the management committee, I assist 

in providing oversight of the EPC contractor for this project. My resume is 

included as Exhibit WRJ-I. 

WHAT IS THE NATURE OF YOUR BUSINESS? 

GDS Associates, Inc. (“GDS”) is an engineering and consulting firm with 

offices in Marietta, Georgia; Austin, Texas; Corpus Christi, Texas; 

Manchester, New Hampshire; Madison, Wisconsin, Manchester, Maine; and 

Auburn, Alabama. GDS provides a variety of services to the electric utility 

industry including power supply planning, generation support services, rates 

and regulatory consulting, financial analysis, load forecasting and statistical 

services. Generation support services provided by GDS include fossil and 

nuclear plant monitoring, plant ownership feasibility studies, plant 
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management audits, production cost modeling and expert testimony on 

matters relating to plant management, construction, licensing and performance 

issues in technical litigation and regulatory proceedings. 

1 

2 

3 

4 

5 Q. WHOM ARE YOU REPRESENTING IN THIS PROCEEDING? 

6 A. 

7 

8 Q. WHAT WAS YOUR ASSIGNMENT IN THIS PROCEEDING? 

9 A. 

I am representing the Florida Office of Public Counsel. 

I was asked to assist the Florida Office of Public Counsel to conduct a review 

10 

11 

12 

13 

and evaluation of requests by Florida Power and Light (FPL) for authority to 

collect historical and projected costs associated with extended power uprate 

(“EPU”) projects being pursued at Turkey Point Units 3 and 4 and St. Lucie 

Units 1 and 2 and historical and projected costs associated with FPL’s Turkey 

Point Units 6 and 7 through the capacity cost recovery clause. 14 

15 

16 Q. 

17 EFFORT? 

18 A. Yes, I was. 

WERE YOU ASSISTED BY OTHER GDS PERSONNEL IN THIS 

The GDS team involved in the review and evaluation of the 

19 

20 

21 

22 

requests for authorization to recover costs consisted of me, Mr. James P. 

McGaughy, Jr., a former nuclear utility executive with over 37 years of 

experience, and Mr. Cary Cook, a Certified Public Account with extensive 

experience in utility regulation. The resumes of Mr. McGaughy and Mr. 

4 



1 

2 

3 

4 II. 

5 Q* 

6 

7 

8 A. 

9 

10 

11 Q. 

12 

13 

14 

15 A. 

16 

17 

18 

19 

20 

21 

22 Q. 

Cook are attached to my testimony related to Progress Energy Florida filed in 

this docket. 

Summary of Requests for Authorization to Collect Costs 

PLEASE SUMMARIZE FPL’S REQUEST FOR COST RECOVERY IN 

THIS DOCKET UNDER THE NUCLEAR COST RECOVERY 

CLAUSE. 

FPL is requesting to recover a net amount of $28,754,660 in 201 1. 

111. Methodology 

PLEASE DESCRIBE THE METHODOLOGY THAT YOU USED TO 

REVIEW AND EVALUATE THE REQUESTS FOR 

AUTHORIZATION TO COLLECT COSTS SUBMITTED BY FPL 

UNDER THE NUCLEAR COST RECOVERY CLAUSE. 

I first reviewed the Company’s filings in this docket and issued numerous 

interrogatories and requests for production of documents. To evaluate the 

issues related to project schedule, cost and risk management, I reviewed many 

internal documents, status reports and correspondence with regulatory 

authorities. 

IV. Issues and Concerns 

HAVE YOU IDENTIFIED CONCERNS WITH FPL’S FILING? 
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1 A. 

2 

3 

4 

5 Q. 

6 

7 A. 

8 

9 

10 

Yes. I have identified one concern with FPL’s filing. This concern deals with 

the large increase in estimated cost for the extended power uprate (EPU) 

projects for the Turkey Point and St. Luck plants. 

PLEASE BRIEFLY DESCRIBE FPL’S EXTENDED POWER UPRATE 

(EPU) PROJECT. 

The NRC website defines three types of uprate projects 

1. Measurement Uncertainty (MU)-This generally involves improved 

instrumentation to reduce uncertainty and typically amounts to about a 1% 

power increase without any mechanical plant changes. 

11 

12 

13 

14 

15 

16 uprates in 1996. 

2. Stretch (S)-This type of uprate keeps existing plant equipment, but 

reevaluates its capabilities to “stretch” the output using built in margins to 

improve the results of the previous safety analysis. Stretch uprates 

typically provide a power increase of about 5%. St. Lucie 1&2 completed 

stretch uprates in 1981 and 1985, and Turkey Point 3&4 completed stretch 

17 

18 

19 

20 

21 

22 

3. Extended power uprates (EPU) have gone as high as increases of 20% in 

boiling water reactors (BWR), and are typically around 10% in 

pressurized water reactors (PWR) as in the FPL units. An extended uprate 

typically will require changing out pumps, motors, piping, turbines and 

generators in the secondary steam side of the plant, and perhaps changes 

to the reactor and reactor safety systems, also. 

6 
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4 

5 

6 

7 Q. 

8 A. 

9 

WHAT IS THE CURRENT ESTIMATED COST OF THIS PROJECT? 

FPL does not have a detailed cost estimate for its EPU projects. FPL witness 

Jones states on page 6 of his May 3,2010, testimony that “.. .FPL has updated 

All of these uprates require the preparation of a License Amendment Request 

(LAR) for submittal to the NRC. Review by the NRC can take a year or 

more, depending on the complexity of the uprate. 

FPL is planning an EPU for its four nuclear units, and hopes to increase 

output anywhere from 399 MWe to 463 MWe (13% to 15%). 

its nonbinding cost estimate to a forecast range of approximately $2,050 

million to $2,300 million.. .” 

10 

11 

12 

13 Q. 

14 2009 NCRC PROCEEDING? 

15 A. 

16 $1.798 billion. 

17 

18 Q. 

19 

20 

21 A. 

WHAT WAS THE ESTIMATED COST OF THE PROJECT IN THE 

On schedule TOR-7 of the May I, 2009, filing, the estimated cost is listed as 

SO THE ESTIMATED COST OF THE EPU PROJECTS HAS 

INCREASED APPROXIMATELY $500 MILLION SINCE LAST 

YEAR, BASED ON THE TOP OF THE ESTIMATED RANGE? 

Yes. The estimated top of the range has increased $502 million since last 

22 year’s estimate. 
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1 Q. 

2 

3 3? 

4 A. 

5 

6 

7 

8 

9 Q. IS FPL CONFIDENT IN THE CURRENT COST ESTIMATE? 

HOW DOES THIS COST COMPARE TO THE COST FOR 

PROGRESS ENERGY’S EPU PROJECT ON CRYSTAL RIVER UNIT 

Based on the current cost estimate of $2.3 billion (high end of estimate) for 

399 MWe (low range of estimate), the cost of FPL’s EPU project is $5,764 

per Kw. This is very expensive capacity. By comparison, PEF’s CR3 EPU 

project is estimated to cost only$2,663 per Kw. 

10 A. 

11 

12 

13 Q. WHO IS HIGH BRIDGE ASSOCIATES? 

14 A. 

15 

16 

17 Q. 

18 

19 POINT 3 EPU? 

20 A. 

21 

22 

23 

No, FPL is not. FPL has hired High Bridge Associates to provide an 

independent estimate of the cost of the Turkey Point 3 EPU project. 

High Bridge Associates is a small project management consulting and service 

company located in Norcross, Georgia. 

WHY DID FPL FEEL IT WAS NECESSARY TO HIRE HIGH BRIDGE 

TO PROVIDE AN INDEPENDENT ESTIMATE OF THE TURKEY 

According to FPL witness Jones, FPL determined that such a bottoms up 

estimate would serve as a check and negotiating tool in the negotiations with 

Bechtel, their contractor performing the work. Jones stated that the High 

Bridge work should also help FPL refine its own estimates. 



1 Q. 

2 

3 A. 

4 

5 

6 

7 

8 

9 

10 

11 Q. 

12 

13 

14 

15 A. 

16 

17 

18 

19 

20 

21 

22 

23 

WHAT IS THE RESULT OF HIGH BRIDGE’S INDEPENDENT 

ESTIMATE? 

The High Bridge estimate is only for Turkey Point Unit 3. It is about 

. 

FPL’s estimate. The estimate applies to 

IF YOU APPLIED THIS f 

TO THE ENTIRE EPU PROJECT, WHAT WOULD BE 

THE ESTIMATED COST FOR THE ENTIRE PROJECT? 

Mr. Jones has stated that the High Bridge estimate is about a 

FPL’s $2.3 billion top of the range 

estimate for the EPU projects on all four units would 

m 
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IS FPL’s CURRENT METHODOLOGY FOR DETERMINING THE 

ECONOMIC FEASIBILITY OF A PROJECT IN WHICH THE SUNK 

COSTS ARE IGNORED APPROPRIATE FOR A PROJECT WITH 

INCmASING COSTS? 

No, it is not. Since sunk costs are ignored, the cost to complete a project 

could remain constant if the estimated cost of the project is increasing at the 

same rate that funds are expended on the project. Since the estimated cost to 

complete remains constant, the test would indicate continuing feasibility of 

the project, even though the estimated total cost is increasing dramatically. In 

this situation, the Company would be chasing higher and higher project costs, 

with no determination of the ultimate feasibility or benefit to the ratepayer. 

Let me provide an example. Assume the estimated total cost of a project is 

$2,000 million at the start of a project and, therefore, the cost to complete the 

project is $2,000 million. Assume that in the first year the estimated total cost 

of the project increases to $2,200 million, and that $200 million is spent in the 

first year. The cost to complete at the end of the first year remains $2,000 

million. The new total cost estimate is $2,200 million; however, $200 million 

is now sunk costs and is ignored. Assume that this situation continues for four 

years. The cost to complete would remain $2,000 million. The total cost 

estimate would have increased to $2,800, but $800 million would be sunk 

costs and the cost to complete would remain $2,000 million. However, at a 

total cost of $2,800 million, the project may not be economically feasible. 

This is admittedly an extreme example, but it demonstrates that by ignoring 
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5 
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l 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

sunk costs when the cost of a project is increasing can lead to continuation of 

a project that is ultimately not feasible. 

V. Recommendations 

Q. WHAT IS YOUR RECOMMENDATION? 

A. I recommend that in the next NCRC case, the Commission require FPL to 

provide a final estimated total cost for the EPU project and demonstrate its 

feasibility given the uncertainty and rapidly increasing costs for the project. 

One approach would be a breakeven capital cost approach similar to that 

which the Company uses in the Turkey Point 6 and 7 feasibility analysis. I 

further recommend that the Commission require the Office of Public Counsel, 

the Commission Staff, other interested parties and FPL to work together to 

develop a risk sharing mechanism that allocates risk and cost between the 

Company and ratepayers in the event the final cost of the EPU project is 

greater than the final estimate provided by the Company. A risk sharing 

mechanism would result in the Company having some “skin in the game” and 

provide motivation to control costs that is now lacking. 

Q. DOES THAT CONCLUDE YOUR TESTIMONY? 

20 A. Yes,itdoes. 
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William R. Jacobs, Jr. 
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GDS Associates, Inc. 
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EDUCATION: Ph.D., Nuclear Engineering, Georgia Tech 1971 
MS, Nuclear Engineering, Georgia Tech 1969 
BS, Mechanical Engineering, Georgia Tech 1968 

ENGINEERING REGISTRATION: Registered Professional Engineer 

PROFESSIONAL MEMBERSHIP: American Nuclear Society 

EXPERIENCE: 

Dr. Jacobs has over thirty-five years of experience in a wide range of activities in the electric 
power generation industry. He has extensive experience in the construction, startup and 
operation of nuclear power plants. While at the Institute of Nuclear Power Operation (INPO), 
Dr. Jacobs assisted in development of INPO’s outage management evaluation group. He has 
provided expert testimony related to nuclear plant operation and outages in Texas, Louisiana, 
South Carolina, Florida, Wisconsin, Indiana, Georgia and Arizona. He currently provides 
nuclear plant operational monitoring services for GDS clients. Dr. Jacobs was a witness in 
nuclear plant certification hearings in Georgia for the Plant Vogtle 3 and 4 project on behalf of 
the Georgia Public Service Commission and in South Carolina for the V.C. Summer 2 and 3 
projects on behalf of the South Carolina Office of Regulatory Staff. His areas of expertise 
include evaluation of reactor technology, EPC contracting, risk management and mitigation, 
project cost and schedule. He is assisting the Florida Office of Public Counsel in monitoring the 
development of four new nuclear units in the State of Florida, Levy County Units 1 and 2 and 
Turkey Point Units 6 and 7. He has been selected by the Georgia Public Service Commission as 
the Independent Construction Monitor for Georgia Power Company’s new AF’lOOO nuclear 
power plants, Plant Vogtle Units 3 and 4. He has assisted the Georgia Public Service 
Commission staff in development of energy policy issues related to supply-side resources and in 
evaluation of applications for certification of power generation projects and assists the staff in 
monitoring the construction of these projects. He has also assisted in providing regulatory 
oversight related to an electric utility’s evaluation of responses to an RFP for a supply-side 
resource and subsequent negotiations with short-listed bidders. He has provided technical 
litigation support and expert testimony support in several complex law suits involving power 
generation facilities. He monitors power plant operations for GDS clients and has provided 
testimony on power plant operations and decommissioning in several jurisdictions. Dr. Jacobs 
represents a GDS client on the management committee of a large coal-fired power plant 
currently under construction. Dr. Jacobs has provided testimony before the Georgia Public 
Service Commission, the Public Utility Commission of Texas, the North Carolina Utilities 
Commission, the South Carolina Public Service Commission, the Iowa State Utilities Board, the 

GDS Associates, h e . ,  1850 Parkway Place, Suite 800, Marietta, GA 30067 
(770) 425-8100 

(770) 426-0303 -Fax 
Bill.Jacobs@gdsassociates.com 
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Louisiana Public Service Commission, the Florida Public Service Commission, the Indiana 
Regulatory Commission, the Wisconsin Public Service Commission, the Arizona Corporation 
Commission and the FERC. 

A list of Dr. Jacobs' testimony is available upon request. 

1986-Present GDS Associates, Inc. 

As Vice-president, Dr. Jacobs directs GDS' nuclear plant monitoring activities 
and has assisted clients in evaluation of management and technical issues related 
to power plant construction, operation and design. He has evaluated and testified 
on combustion turbine projects in certification hearings and has assisted the 
Georgia PSC in monitoring the construction of the combustion turbine projects. 
Dr. Jacobs has evaluated nuclear plant operations and provided testimony in the 
areas of nuclear plant operation, construction prudence and decommissioning in 
nine states. He has provided litigation support in complex law suits concerning 
the construction of nuclear power facilities. 

Institute of Nuclear Power Operations (INPO) 

Dr. Jacobs performed evaluations of operating nuclear power plants and nuclear 
power plant construction projects. He developed INPO Performance Objectives 
and Criteria for the INPO Outage Management Department. Dr. Jacobs 
performed Outage Management Evaluations at the following nuclear power 

1985-1986 

plants: 

Connecticut Yankee - Connecticut Yankee Atomic Power Co. 
Callaway Unit I - Union Electric Co. 
Suny Unit I - Virginia Power Co. 
Ft. Calhoun - Omaha Public Power District 
Beaver Valley Unit 1 - Duquesne Light Co. 

During these outage evaluations, he provided recommendations to senior utility management on 
techniques to improve outage performance and outage management effectiveness. 

1979-1985 Westinghouse Electric Corporation 

As site manager at Philippine Nuclear Power Plant Unit No. 1 ,  a 655 MWe PWR 
located in Bataan, Philippines, Dr. Jacobs was responsible for all site activities 

GDS Associates, Inc., 1850 Parkway Place, Suite 800, Marietta, GA 30067 
(770) 425-8100 

(770) 426-0303 -Fax 
Bill.Jacobs@gdsassociates.com 
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during completion phase of the project. He had overall management 
responsibility for startup, site engineering, and plant completion departments. He 
managed workforce of approximately 50 expatriates and 1700 subcontractor 
personnel. Dr. Jacobs provided day-to-day direction of all site activities to ensure 
establishment of correct work priorities, prompt resolution of technical problems 
and on schedule plant completion. 

Prior to being site manager, Dr. Jacobs was startup manager responsible for all 
startup activities including test procedure preparation, test performance and 
review and acceptance of test results. He established the system turnover 
program, resulting in a timely turnover of systems for startup testing. 

As startup manager at the KRSKO Nuclear Power Plant, a 632 MWE PWR near 
Krsko, Yugoslavia, Dr. Jacobs' duties included development and review of startup 
test procedures, planning and coordination of all startup test activities, evaluation 
of test results and customer assistance with regulatory questions. He had overall 
responsibility for all startup testing from Hot Functional Testing through full 
power operation. 

1973 - 1979 NUS Corporation 

As Startup and Operations and Maintenance Advisor to Korea Electric Company 
during startup and commercial operation of KO-Ri Unit 1, a 595 MWE PWR near 
Pusan, South Korea, Dr. Jacobs advised KECO on all phases of startup testing and 
plant operations and maintenance through the first year of commercial operation. 
He assisted in establishment of administrative procedures for plant operation. 
As Shift Test Director at Crystal River Unit 3, an 825 MWE PWR, Dr. Jacobs 
directed and performed many systems and integrated plant tests during startup of 
Crystal River Unit 3. He acted as data analysis engineer and shift test director 
during core loading, low power physics testing and power escalation program. 

As Startup engineer at Kewaunee Nuclear Power Plant and Beaver Valley, Unit 1, 
Dr. Jacobs developed and performed preoperational tests and surveillance test 
procedures. 

Southern Nuclear Engineering, Inc. 

Dr. Jacobs performed engineering studies including analysis of the emergency 
core cooling system for an early PWR, analysis of pressure drop through a 

1971 - 1973 

GDS Associates, Inc., 1850 Parkway Place, Suite 800, Marietta, GA 30067 
(770) 425-8100 

(770) 426-0303 -Fax 
Bill.Jacobs@gdsassociates.com 
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redesigned reactor core support structure and developed a computer model to 
determine tritium build up throughout the operating life of a large PWR. 

SIGNIFICANT CONSULTING ASSIGNMENTS: 

Georgia Public Service Commission - Selected as the lndependent Construction Monitor to 
assist the GPSC staff in monitoring all aspects of the design, licensing and construction of Plant 
Vogtle Units 3 and 4, two APlOOO nuclear power plants. 

Georgia Public Service Commission - Assisted the Georgia Public Service Commission Staff 
and provided testimony related to the evaluation of Georgia Power Company’s request for 
certification to construct two APlOOO nuclear power plants at the Plant Vogtle site. 

South Carolina Office of Regulatory Staff - Assisted the South Carolina Office of Regulatory 
Staff in evaluation of South Carolina Electric and Gas’ request for certification of two APlOOO 
nuclear power plants at the V.C. Summer site. 

Florida Office of Public Counsel -Assists the Florida Office of Public Counsel in monitoring the 
development of four new nuclear power plants in Florida including providing testimony on the 
prudence of expenditures. 

East Texas Electric Coouerative - Represents ETEC on the management committee of the Plum 
Point Unit 1 a 650 Mw coal-fired plant under construction in Osceola, Arkansas and represents 
ETEC on the management committee of the Hamson County Power Project, a 525 Mw 
combined cycle power plant located near Marshall, Texas. 

Arizona Corporation Commission - Evaluated operation of the Palo Verde Nuclear Generating 
Station during the year 2005. Included evaluation of 11 outages and providing written and oral 
testimony before the Arizona Corporation Commission. 

Citizens Utility Board of Wisconsin - Evaluated Spring 2005 outage at the Kewaunee Nuclear 
Power Plant and provided direct and surrebuttal testimony before the Wisconsin Public Service 
Commission. 

Georpia Public Service Commission - Assisted the Georgia PSC staff in evaluation of Integrated 
Resource Plans presented by two investor owned utilities. Review included analysis of purchase 
power agreements, analysis of supply-side resource mix and review of a proposed green power 
program. 

GDS Associates, Inc., 1850 Parkway Place, Suite 800, Marietta, GA 30067 
(770) 425-8100 

(770) 426-0303 -Fax 
Bill.Jacobs@gdsassociates.com 
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State of Hawaii, Department of Business, Economic Development and Tourism - Assisted the 
State of Hawaii in development and analysis of a Renewable Portfolio Standard to increase the 
amount of renewable energy resources developed to meet growing electricity demand. Presented 
the results of this work in testimony before the State of Hawaii, House of Representatives. 

Georgia Public Service Commission - Assisted the Georgia PSC staff in providing oversight to 
the bid evaluation process concerning an electric utility’s evaluation of responses to a Request 
for Proposals for supply-side resources. Projects evaluated include simple cycle combustion 
turbine projects, combined cycle combustion turbine projects and co-generation projects. 

Millstone 3 Nuclear Plant Non-operating Owners - Evaluated the lengthy outage at Millstone 3 
and provided analysis of outage schedule and cost on behalf of the non-operating owners of 
Millstone 3. Direct testimony provided an analysis of additional post-outage O&M costs that 
would result due to the outage. Rebuttal testimony dealt with analysis of the outage schedule. 

H.C. Price Comoanv - Evaluated project management of the Healy Clean Coal Project on behalf 
of the General Contractor, H.C. Price Company. The Healy Clean Coal Project is a 50 megawatt 
coal burning power plant funded in part by the DOE to demonstrate advanced clean coal 
technologies. This project involved analysis of the project schedule and evaluation of the impact 
of the owner’s project management performance on costs incurred by our client. 

Steel Dynamics. Inc. - Evaluated a lengthy outage at the D.C. Cook nuclear plant and presented 
testimony to the Indiana Utility Regulatory Commission in a fuel factor adjustment case Docket 
NO. 38702-FAC40-S1. 

Florida Office of Public Counsel - Evaluated lengthy outage at Crystal River Unit 3 Nuclear 
Plant. Submitted expert testimony to the Florida Public Service Commission in Docket No. 
97026 1 -EI. 

United States Trade and Development Agencv - Assisted the government of the Republic of 
Mauritius in development of a Request for Proposal for a 30 MW power plant to be built on a 
Build, Own, Operate (BOO) basis and assisted in evaluation of Bids. 

Louisiana Public Service Commission Staff - Evaluated management and operation of the River 
Bend Nuclear Plant. Submitted expert testimony before the LPSC in Docket No. U-19904. 

US.  Department of Justice - Provided expert testimony concerning the in-service date of the 
Harris Nuclear Plant on behalf of the Department of Justice U.S. District Court. 
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City of Houston - Conducted evaluation of a lengthy NRC required shutdown of the South Texas 
Project Nuclear Generating Station. 

Georgia Public Service Commission Staff - Evaluated and provided testimony on Georgia Power 
Company's application for certification of the Intercession City Combustion Turbine Project - 
Docket No. 4895-U. 

Seminole Electric Cooperative. Inc. - Evaluated and provided testimony on nuclear 
decommissioning and fossil plant dismantlement costs - FERC Docket Nos. ER93-465-000, 
- al. 

Georgia Public Service Commission Staff - Evaluated and prepared testimony on application for 
certification of the Robins Combustion Turbine Project by Georgia Power Company - Docket 
NO. 4311-U. 

North Carolina Electric Membership Corporation - Conducted a detailed evaluation of Duke 
Power Company's plans and cost estimate for replacement of the Catawba Unit 1 Steam 
Generators. 

Georgia Public Service Commission Staff - Evaluated and prepared testimony on application for 
certification of the McIntosh Combustion Turbine Project by Georgia Power Company and 
Savannah Electric Power Company - Docket No. 41334 and 4136-U. 

New Jersev Rate Counsel - Review of Public Service Electric & Gas Company nuclear and fossil 
capital additions in PSE&G general rate case. 

Corn Belt Electric Cooperative/Central Iowa Power Electric Cooperative - Directs an operational 
monitoring program of the Duane Arnold Energy Center (565 Mwe BWR) on behalf of the non- 
operating owners. 

Cities of Calvert and Kosse - Evaluated and submitted testimony of outages of the River Bend 
Nuclear Station - PUCT Docket No. 10894. 

Iowa Office of Consumer Advocate - Evaluated and submitted testimony on the estimated 
decommissioning costs for the Cooper Nuclear Station - IUB Docket No. RPU-92-2. 

Georgia Public Service CommissioniHicks, Maloof & Campbell - Prepared testimony related to 
Vogtle and Hatch plant decommissioning costs in 1991 Georgia Power rate case - Docket No. 
4007-U. 
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City of El Paso - Testified before the Public Utility Commission of Texas regarding Palo Verde 
Unit 3 construction prudence - Docket No. 9945. 

Citv of Houston - Testified before Texas Public Utility Commission regarding South Texas 
Project nuclear plant outages - Docket No. 9850. 

NUCOR Steel Company - Evaluated and submitted testimony on outages of Carolina Power and 
Light nuclear power facilities - SCPSC Docket No. 90-4-E. 

Georgia Public Service CommissionMicks, Maloof & Campbell - Assisted Georgia Public 
Service Commission staff and attorneys in many aspects of Georgia Power Company's 1989 rate 
case including nuclear operation and maintenance costs, nuclear performance incentive plan for 
Georgia and provided expert testimony on construction prudence of Vogtle Unit 2 and 
decommissioning costs of Vogtle and Hatch nuclear units - Docket No. 3840-U. 

Swidler & BerlidNiagara Mohawk - Provided technical litigation support to Swidler & Berlin in 
law suit concerning construction mismanagement of the Nine Mile 2 Nuclear Plant. 

Long Island Lighting Companvishea & Gould - Assisted in preparation of expert testimony on 
nuclear plant construction. 

North Carolina Electric Membership Corporation - Prepared testimony Concerning prudence of 
construction of Carolina Power & Light Company's Shearon Harris Station - NCUC Docket No. 
E-2, S~b537. 

City of Austin. Texas - Prepared estimates of the final cost and schedule of the South Texas 
Project in support of litigation. 

Tex-La Electric Coomrative/Brazos Electric Coouerative - Participated in performance of a 
construction and operational monitoring program for minority owners of Comanche Peak 
Nuclear Station. 

Tex-La Electric CooperativeA3razos Electric Cooperative/Texas Municipal Power Authoritv 
[Attorneys - Burchette & Associates. Spierel & McDiarmid, and Fulbright & Jaworski) - 
Assisted GDS personnel as consulting experts and litigation managers in all aspects of the 
lawsuit brought by Texas Utilities against the minority owners of Comanche Peak Nuclear 
Station. 
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