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Eric Fryson 

From: Goorland, Scott [Scott.Goorland@fpl.com] 

Thursday, October 18, 2012 11:07 AM 

Filings@psc.state.fi.us 

Martha Brown; Stan Rieger 

Electronic Filing/Docket No. 110099-EU - Letter to Ann Cole re: FPL & City of Starke status report 

Sent: 

To: 

Cc: 

Subject: 

Attachments: 10.18.12 - Ltr to PSC Clerk - FPL and Starke Status Reportpdf 

Electronic Fil ing 

a. Person responsible for this electronic filing: 

Scott A. Goorland, Esq. 
700 Universe Boulevard 
Juno Beach, FL 33408 
561-304-5633 
scott. goorland@,fpl. com 

b. Docket No. 110099-EU - In Re: Joint petition for approval of territorial agreement in 
Bradford County by Florida Power & Light Company and City of Starke 

c. The document is being filed on behalf of Florida Power & Light Company. 

d. There is a total of 1 page. 

e. The document attached for electronic filing is Florida Power & Light Company's Letter to Ann 
Cole dated October 18,2012 re: FPL and Starke to provide status report consistent with Order 
No. PSC-ll-0472-PAA-EU. 

Scott A. Goorland, Esq. 
700 Universe Boulevard 
Juno Beach, FL 33408 
561-304-5633 
scott. goorlandfa),fpl.com 
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® Scott A. Goorland 
Principal Attorney 
Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, FL 33408-0420 
(561)304-5633 
(561) 691-7135 (Facsimile) 

IP f̂̂ ^Lww 

October 18,2012 

Ms. Ann Cole 
Division of the Commission Clerk and 
Administrative Sendees 
Florida Public Service Commission 
Betty Easley Conference Center 
2540 Shurnard Oak Boulevard, Room 110 
Tallahassee, FL 32399-0850 

Re: Docket No. 1I0099-EU 

Dear Ms. Cole: 

Consistent with Order No. PSC-II-0472-PAA-EU, Docket No. 110099-EU, FPL and Starke 
provide the following status report on the transfer of the 86 customer accounts affected by the 
approved territorial agreement: 

1) To date, 9 accounts have been transferred; 77 accounts remain to be 
transferred; 

2) The vast majority of the engmeenng/design for the required construction 
work to effect the transfers has been completed; and 

3) All customers affected are expected to be transferred by October 18,2013, 
as required by the agreement/order. 

Please contact me if you have any questions. 

Scott A. Goorland 

cc: Martha Carter Brown, Esq. 
Stanley Reiger, Esq. 
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