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March 3, 2014 

P~DACTED 

Re: Docket No. 140009-EI; Nuclear Power Plant Cost Recovery Clause 

Dear Ms. Cole: 

Enclosed for filing on behalf of Florida Power & Light Company ("FPL") is a 
Request for Confidential Classification of Exhibits TOJ-1 and SDS-1. Seven copies of 
FPL's request, including Exhibits C and D, are included. Also included are one copy of 
Exhibit A and two copies ofExhibit B. 

Exhibit A consists of the confidential documents, and all information that FPL 
asserts is entitled to confidential treatment has been highlighted. Exhibit B is an edited 
version of Exhibit A, in which the information FPL asserts is confidential has been 
redacted. Exhibit C consists of FPL's justification table supporting its Request for 
Confidential Classification. Exhibit D contains two affidavits in support of FPL's 
Request for Confidential Classification. Also included in this fi li ng is a compact disc 
containing FPL's Request for Confidential Classification and Exhibit Conly in Microsoft 
Word format. 

Please contact me if there are any questions regarding this filing. 

Sincerely, 

~taMD 
Jessica A. Cano 
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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Nuclear Power Plant 
Cost Recovery Clause 

) 
) 

Docket No. 140009-EI 
Filed: March 3, 2014 

FLORIDA POWER & LIGHT COMPANY'S 
REQUEST FOR CONFIDENTIAL CLASSIFICATION 

OF EXHIBITS TOJ-1 AND SDS-1 

Pursuant to Section 366.093, Florida Statutes, and Rule 25-22.006, Florida 

Administrative Code, Florida Power & Light Company ("FPL") requests confidential 

classification of portions of Exhibit TOJ-l to the pre-filed testimony of FPL witness Terry 0. 

Jones and portions of Exhibit SDS-1 to the pre-filed testimony of FPL witness Steven D. 

Scroggs. In support of its request, FPL states: 

I. FPL is filing contemporaneously with this request the petition, testimony and 

exhibits in support of its uclear Power Plant Cost Recovery True-Up for the Year ending 

December 2013. Certain portions of Exhibits TOJ-1 and SDS-1 contain confidential contract 

payment amounts. Pursuant to Rule 25-22.006(3)(a), Florida Administrative Code, FPL is filing 

this Request for Confidential Classification. 

2. The following exhibits are included with and made a part of this request: 

a. Exhibit A consists of a copy of the confidential pages on which all 

information that FPL asserts is entitled to confidential treatment has been highlighted. 

b. Exhibit B consists of a copy of the confidential pages on which all 

information that FPL asserts is entitled to confidential treatment has been redacted. 

c. Exhibit C is a table containing an identification of the information 

highlighted in Exhibit A, together with references to the specific statutory basis or bases 

for the claim of confidentiality and to the affidavit in support of the requested 

classification. 



d. Exhibit D includes the affidavits of Bruce Beisler and Steven Scroggs 

in support of this request. 

3. FPL submits that the highlighted information in Exhibit A is proprietary 

confidential business information within the meaning of Section 366.093(3), Florida Statutes. 

Section 366.093(3), Florida Statutes, defines confidential information as information that is 

intended to be and is treated by the company as private in that disclosure of the information 

would cause harm to the company's business operations or its customers, and has not been 

disclosed publicly. The confidential information is intended to be and has been treated by FPL 

as private, its confidentiality has been maintained, and its disclosure would cause harm to FPL 

and its customers. Pursuant to Section 366.093(3)(2), such information is entitled to confidential 

treatment and it is exempt from the disclosure provisions of the public records law. Thus, once 

the Commission determines that the information in question is proprietary confidential business 

information, the Commission is not required to engage in any further analysis or review such as 

weighing the harm of disclosure against the public interest in access to the information 

4. As the affidavits included in Exhibit 0 indicate, the information provided by FPL 

contains contractual data, the public disclosure of which would violate nondisclosure provisions 

of FPL's contracts with certain vendors and impair FPL's abi lity to contract for goods or services 

on favorable terms in the future. Such information is protected by Section 366.093(3)(d), Florida 

Statutes. This information is also competitively sensitive, and its disclosure could impair the 

competitive business of FPL or its vendors. Such information is protected by Section 

366.093(3)(e), Florida Statutes. 

5. Upon a finding by the Commission that the information highlighted in Exhibit A, 

and referenced in Exhibit C, is proprietary confidential business information, the information 

2 



should not be declassified for a period of at least eighteen (18) months and should be returned to 

FPL as soon as the information is no longer necessary for the Commission to conduct its 

business. See§ 366.093(4), Fla. Stat. 

WHEREFORE, FPL respectfully requests confidential classification of the material 

described herein. 

By: 
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Respectfully submitted, 

Jessica A. Cano 
Principal Attorney 
Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, FL 33408 
Telephone: (56 1) 304-5226 
Facsimile: (561) 69 1-71 35 

~UJMO .iSSiCaAcano 
Fla. Bar No. 0037372 



CERTIFICATE OF SERVICE 
DOCKET NO. 140009-El 

I HEREBY CERTIFY that a true and correct copy of FPL's Request for Confidential 
Classification of Exhibits TOJ-1 and SDS-1 (without exhibits)* was served by hand delivery** 
or U.S. Mail this 3rd day of March, 2014 to the following: 

Keino Young. Esq.** 
Michael Lawson, Esq. 
Division of Legal Services 
Florida Public Service Commission 
2540 Shumard Oak Blvd. 
Tallahassee, Florida 32399-0850 
kyoung@psc.state. fl. us 
MLA WSON@.PSC.STATE.FL.US 

J. Michael Walls, Esq. 
Blaise N. Gamba, Esq. 
Carlton Fields Jorden Burt, P.A. 
P.O. Box 3239 
Tampa. Florida 33601 -3239 
mwalls(ci),cfiblaw.com 
bgamba(@,cfj blaw.com 
Attorneys for Duke Energy 

Robert Scheffel Wright 
John T. LaVia 
Gardner Bist Wiener Wadsworth Bowden 
Bush Dee La Via & Wright, P.A. 
1300 Thomaswood Drive 
Tallahassee, FL 32308 
Phone: 850-385-0070 
FAX: (850) 385-5416 
Schef@gbwlegal.com 
.I lavia@gbwlegal.com 
Attorneys for FRF 
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J. R. Kelly, Esq. 
Charles Rehwinkel, Esq. 
Joseph McGlothlin, Esq. 
Erik L. Sayler, Esq. 
Office of Public Counsel 
c/o The Florida Legislature 
Ill West Madison Street, Room 812 
Tallahassee, Florida 32399 
Kelly.jr@leg.state.fl.us 
Rehwinkel.Charles@leg.state.fl.us 
mcglothl in. joseph@leg.state.fl. us 
Sav ler.Erik@leg.state. fl. us 

John T. Burnett, Esq. 
Dianne M. Triplett, Esq. 
Progress Energy Service Company, LLC 
299 First A venue North 
St. Petersburg, Florida 33701 
john. burnett@duke-energv .com 
dianne.triplett@duke-energy.com 
Attorneys for Duke Energy 

Matthew Bernier, Sr. Counsel 
Mr. Paul Lewis, Jr. 
I 06 East College Ave., Suite 800 
Tallahassee, Florida 32301-7740 
Matthew.bernier@duke-energy.com 
paul.lewisjr@duke-energy.com 



James W. Brew, Esq. 
F. Alvin Taylor, Esq. 
Brickfield Law Firm 
1025 Thomas Jefferson Street, N.W., gth Floor 
Washington, D.C. 20007 
jbrew@bbrslaw.com 
atavlor@bbrslaw.com 
Attorneys for PSC Phosphate-White Springs 

By: 

Jon C. Moyle, Jr., Esq. 
Moyle Law Firm, P.A. 
118 North Gadsden Street 
Tallahassee, Florida 32301 
jmoyle@moylelaw.com 
Attorney for FTPUG 

¥~ Utww J~ sica A. Cano 
Fla. Bar No. 003 73 72 

*Exhibits to this Request are not included with the service copies, but copies of Exhibits B, C 
and 0 are available upon request. 
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EXHIBIT C 

JUSTIFICATION TABLE 



Company: 
T itle: 

Docket No.: 

Document 

1 

2 

3 

Exhibit C 

Florida Power and Light Company 
List of Confidential Documents Included in FPL's March 3, 2014 True-Up 
Filing 
140009-EI 

Description No. of Conf. Line Florida Affiant 
Pages YIN No./Col. No. Statute 

366.093 (3) 
Subsection 

2013 Schedule T- 8 y Page 54 Lines (d), (e) Bruce 
7 A Construction 1-27 Columns Beisler 

Costs and Carrying A-D 
Costs On 

Construction Cost Page 55 Lines 
Balance, Extended 28-54 

Power Uprate Columns A-D 
(Exhibit TOJ-1) 

Page 56 Lines 
55-81 

Columns A-D 

Page 57 Lines 
82-108 

Columns A-D 

Page 58 Lines 
109-135 

Columns A-D 

Page 59 Lines 
136-161 

Columns A-D 

Page 60 Lines 
162-183 

Columns A-D 

Page 61 Lines 
184-188 

Columns A-D 
2013 Schedule T- 104 y Pages 62-165 (d), (e) Bruce 
78 Construction Line 1 Beisler 

Costs and Carrying 
Costs On 

Construction Cost 
Balance, Extended 

Power U prate 
{Exhibit TOJ-1) 

2013 Schedule T- 1 y Page 19 Lines (d), (e) Steven D. 
?A Pre- 1-22 Columns Scroggs 

Construction Costs A-D 
and Carrying Costs 



Document Description No. of Cont. Line Florida Affiant 
Pages Y/N No./Col. No. Statute 

366.093 (3) 
Subsection 

On Construction 
Cost Balance, New 

Nuclear 
(Exhibit SDS-1 ) 

4 2013 Schedule T- 9 y Pages 20-28 (d), (e) Steven D. 
7B Pre- Line 1 Scroggs 

Construction Costs 
and Carrying Costs 

On Construction 
Cost Balance, New 

Nuclear 
(Exhibit SDS-1) 
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EXHIBIT D 

AFFIDAVITS 



BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Nuclear Power Plant Cost 
Recovery Clause 

STATE OF FLORIDA 

PALM BEACH COUNTY 

) 
) 

) 
) 
) 

DOCKET NO. 140009-EI 

AFFIDAVIT OF STEVEN D. SCROGGS 

BEFORE ME, the undersigned authority, personally appeared Steven D. Scroggs who, being 
first duly sworn, deposes and says: 

1. My name is Steven D. Scroggs. I am currently employed by Florida Power & Light 
Company ("FPL") as Senior Director, Project Development. I have personal knowledge of the matters 
stated in this affidavit. 

2. I have reviewed Exhibit C and the documents that are included in FPL's Request for 
Confidential C lassification concerning information provided with its Petition for Approval of Nuclear 
Power Plant Cost Recovery True Up for the Year Ending December 2013, for wh ich I am identified on 
Exhibit C as the affiant. The documents and materials that I have reviewed contain proprietary 
confidential business information, including infonnation concerning bids or contractual data. Disclosure 
of this information would violate FPL's contracts with its vendors, work to the detriment of FPL's 
competitive interests, impair the competitive interests of its vendors and/or impair FPL's efforts to enter 
into contracts on commercially favorable terms. To the best of my knowledge, FPL has maintained the 
confidentiality of these documents and materials. 

3. Consistent with the provisions of the Florida Administrative Code, such materials should 
remain confidential for a period of not less than 18 months. In addition, they should be returned to FPL 
as soon as the information is no longer necessary for the Commission to conduct its business so that FPL 
can continue to maintain the confidentiality of these documents. 

4. Affiant says nothing further. 

~f!,ryr-=-
SWORN TO AND SUBSCRIBED before me this ~day of February 2014, by Steven D. 

Scroggs, who is personally known to me or who has produced (type of 
identification) as identi fi cation and who did take an oath. 

My Commission Expires: l~ lta{ f 7 



BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

ln re: Nuclear Power Plant Cost ) 
~R~e~co~v~e~ry~C~la~u~s~e _________________ ) 

STATE OF FLORIDA 

PALM BEACH COUNTY 

) 
) 
) 

DOCKET NO. 140009-EI 

AFFIDAVIT OF BRUCE BEISLER 

BEFORE ME, the undersigned authority, personally appeared Bruce Beisler who, being first 
duly sworn, deposes and says: 

I. My name is Bruce Beisler. r am currently employed by Florida Power & Light Company 
("FPL") as Project Manager- Nuclear. I have personal knowledge of the matters stated in this affidavit. 

2. I have reviewed Exhibit C and the documents that are included in FPL's Request for 
Confidential Classification concern ing information provided with its Petition for Approval of Nuclear 
Power Plant Cost Recovery True Up for the Year Ending December 20 13, for which I am identified on 
Exhibit C as the affiant. The documents and materials that I have reviewed contain proprietary 
confidential business infonnation, including information concerning bids or contractual data. Disclosure 
of this information would violate FPL's contracts with its vendors, work to the detriment of FPL's 
competitive interests, impair the competitive interests of its vendors and/or impair FPL's efforts to enter 
into contracts on commercially favorable terms. To the best of my knowledge, FPL has maintained the 
confidentiality of these documents and materials. 

3. Consistent with the provisions of the Florida Administrative Code, such materials should 
remain confidential for a period of not less than 18 months. In addition, they shou ld be returned to FPL 
as soon as the information is no longer necessary for the Commission to conduct its business so that FPL 
can continue to maintai n the confidentia lity of these documents. 

4. Affiantsaysnoth ;ngfurther. M~ 
Bruce Be isler 

tl: 
SWORN TO AND SUBSCRIBED before me this .&~ - day of February 2014, by Bruce 

Beisler, who is personally known to me or who has produced 41/d (type of identification) 
as identification and who did take an oath. 

My Commission Expires: 



REDACTED 

EXHIBIT B 

REDACTED COPIES 



fl~ PUBliC SEIMCE CONIIISSION 

ProjKI No .. : Elrtond<d ,._, l)p<ol<o 
Conuructlon CostJ; ~nd C.rTY'ng Cottt on eon.~ Cost Ballnc:e 

l"*""'P Flling: COntrac:-. C.ucuMd 

fcwaleY~CIIWCJa<ta.-c:wdngJ2$0.000. ~~cnlff'&).provldotheotCrld....-.rmber«~.~ 
CltiClJiW'II ana Q#I..C CllltWett ~ a~ M'IICIIM"._ ~ upendtod • of hi: end llf 1M! PI* ye.. emoun1 .a:~tnh yw, -~ W CIIOt*ICl 
etl'lOioll'lt. rM~M ot conhdoor aM a,...fon& lf MY m«'*f .. MMdonhdu6ng~of~ ~aNI• ~Cit..-\. 

for the Yurfnded 1213112013 
'Mwl:u T 0 Jotw: • 



Vo 
Vo 

~T·7A 

P'rot--=LNII.-: IE.cllnded Power~-
Cotut:Nc1ion Qx:ts 1nd Ca~Colrs on Com'truc'lion eo.t BalatM.e 

i'l'~ Filir9: Contncts E.J.c:Uiad 

~TJCI'f Fd .. neo.:ll!dc:ort.rw:t&~S250.GDD.~cn.veu~p-owldtl1eC*·C::r.anuMbii'O'IckMiet, .:a., 

~ llndo:.n-rcconhciWJM.,.~•~IIMOI'l ~.a ol'lw W.Scf k ~,... ~d~lfth :rt-r~ .... DCII'1)Mil 

......._....,..flt~...S:a.'SIIot2W .,_,, __._.fii~~..Ga:c!'!l~oi~CIII6ilno~ Wtda~~.....-... 

Forlhe Vat EncSed 12fl1/2'013 
WbM I O.lonH 



~T-7A. 

P_.tNamo: ~ ,.,_, .._....., 
ConMtuetiOin. c~ts • nd C.rryin!gl Cos.ts on Cons~ Co..e: Balanc .• 

Tf'UIIM4J Ring: Contntb E.JI..cutrd 

f« .. a~c.ork.cl.ll a:~ USO,OOO, ~Chii'IQI al'den,), prW!dt: he~......._ <If ldtncl6w ......, 

-~...., r.urrftll canhd t~m:W. ~ ...,t. MftCIII;ft upii'IISt.d .. llll h: .,.. .. ex PI'IOf ..-. ..,.,... o~ ll'llne ra-. tsl.-ed -..CJC~N.a 

a1QCU&.,... "'"**** ...e.a:la1cr-. .. .,., ..e.s ot~~~ol,......,~ . ..:~. ~ oiii!OdL 
f ont. Year Ended 1:2JJ.If2013 

Vliloes>TO.Ioftco 



FlORIDA PUBliC SERVICE COMMISSION 

COMPANY Flonda Powor & ligllt ~ny 

DOCIIET NO 140009-EI 

Prciect Name; Eat•ndt4 Po....r t.Jpftte 
Conwuc:tlon C.O.b and earrp,g Costs on Conavuc-tton Cot( O...&an« 

T~p filing: Com:rac-ta C...cuted 

FOt til t .J..:Utcd i:Oftt.a• ucee6ng $250,000, (includno chq. Clt'deN), ptOVide- IN contraet ,..,mb« ot M)enbM!f. at1U, 

Otlo-"11 wld a.1ert corw•d tM'NI. crigln., •moun!. IMOU!'ft upeonded AS ollhe end o' the ~Ot yew. wnount ex~ In~ yew. etWrnaled fin-' conlnd 
am01.1rtC, name or concr.ctor .,..d aflllA11on• U t~ny. mel\od of h&«ion inc;:ludl~ ~tK.tion or Ju$l}tlca~on ~l.lmtf"'~ tlf'l(la det<~IPtlon o• 'WOI'k. 

For tho Yoat E.noca 12/3112013 
Wrtncu : T, 0 Jones 



Fl.ORIOA PUBLIC SERVICE COM'.IISSION 

COMPANY: FloOO. Powor & Light CofT1)any 

Proiect NatN: Extend.cl Powet Uptate 
COntttvc-don Costs ancs Canylng Coats on CoMtru«ton C011 Sal.anc.e 

Ttue-.up Al ng:: Contract. Eu cuted 

EXPLANATION. F'ot Ml utalted eoottad• u <::Mdng $250,000, (lnductng chlrtpe G~Hrl), prov5dl> fw concrKt nune:.. ~ k*lf let, .._...._ 

orl""lll tnd CWTentoonhd lttrn., CWtSIJ'ntl •moun~. •mount ••P.ndtd" ot lhe ..-ldollttcpri« yc•~. arnourc tlPtndeclln lt\ot yett, KIMII.Oflnai OIII"JUd 

tmCIIJnl , n t me of c.oncrador IRd afflltlbew'll• &flY, mt~ ot MleAon 1ncluting idc-.ntllct bon o l ju$tifttta6on dt)cufYWfUI, end • dt:tCitptlon of wort 
Fon he Year Ended 12/3112013 

Wrtntll T 0 Jonu 



PRljcct ,..,.~ EI;Hnded PowM' Upnrte 
Cotl•tf!IM;I:tfM.Costs 1 nd C:.l"'")'ingCosts on Contlnle·r..on Co~=t8a1ance 

r ,...pRiin;: Con&nic'b.Eil.C\Ited 

EXftNfA7KJtr« Fw .. ota~td cenhCtl acndng S25C,OOO, (anra.d.ng d-qe orclea) ;If~ N <Utf8l% ~ • lcMnfter: IIILC, 

~...,~~~i2"'QQIWW~........,.~-c4b.::J CIIII»pr._,_, ..-,.~_.. .. JMr, 'llll:imftd,._CIO"'WKK 

..,...., ftillrllt ofccnW.IdGf ............. ~ a.---.y.~otlitihcl•ncr.dnt; ~ ,,..~c:~~.on~ ..... ~ .... .n 
fOf 1M VNr. EnOtd 12/31Q01 3 

W4ne-SS" T 0 JOC'Cs 



~T-7A 

ftORJO.O. PUBUC SERVICE CO!It.IISSIOH 

DOCKET NO t 400CIIt.e 

Proj~t Nlme: E.c"ttneMd POONtr Uprate 
Consnuc.tion Coltts 1nd C.rtyi1g Coitt on Con:llrv(.tion Cost S.llnu 

TnA-up Ring: Conttacb EAecuted 

F01 .. n !~CUed tWm~c:aa «J"fte-..g S2"..0 000. ~en~ orden). prow~ h CICif'hd tunbtf or ..,._.._, &1Aa. 
onglri.IIIMCICVtltCCO*-d~,OI.giNII~ ..,...~aol .. endOihpnot'(t!Jill. ati'IQIIIG:pendotdirth) .. , ul.,_likodfiMIODM.U 

.mourt.nlmitofate.aorao'MII.ra.Jor.ll., ~o·Mfifdclr'~~ol~~ ..ta.-cr~ofWIOt\ 
For ihc YurEnded 12131/2013 

VtMnc.u T 0 Jones 



Sc:h«Ut r 7A 

FtORIOA PVBLIC SERVICE COMMISSION EXPlANAflON 

COMPANY. Aoric>a Power' Ught Compony 

OOCKST NO. 140009-EI 

legend· Noi ... 

Pfoj.CI Na""': ~ POOIWt Upta11t 
Con.tn.Ktion Coat5 <11nd Ca~ Costs on Con~r.ruccton Coat Sabooe 

rru.~p Filing:: COMnetl Eue\11.-d 

Fot •I txtcU&td ~ridS e):CJMdl'lg ~.000, (indudng chltlQf orelft). p-O'ttdrt'"' eontrac:II'Ul'bet 01 ~•llftt!l ltnJa. 

Ot'lgiNf 1nc1 currcnl con&ractt.trrn~, or9nl' IUn(IUr(. •mounc u pended "9! Chi Md ot IN priory..,, • lnOUI'lt "~fi'IUW' v«•. tt<M!Il'llled fin-' oont!Kt 
~tltiOI.II'It n•~ of <»n~o~·acaor tnc~effll1111ont 11 any method or ••~ lndl.4 ng •demt'c:aton or ~nca·oon dow:rMntl, 111nd • dncrlplon ot wor11. 

POS • Pr«k!.t«mbed So.rce SeYWIIf con&I'8C:b d\a1 'N8t'e opel\ as of 12131113 ltld l\lve a.ubleque.ntty bMn ctosed are~ u dos.td ¥11M 1hc doiUt't dat• 

OE>I• Ori ..... - _. ....... 
PSL •Sl.luc:M: 
PTN • Twby Pod 

.... 

For 1M Yur Ended t213t12013 
Wrtnen T 0 Jon•• 



Schedule T -78 

FLORIDA PUBLIC SERVlCE COMMISSION 

COMPANY FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-op Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceedtng 51,000,000, tnduding change O<'ders. proVIde the contrect number 

or identifier, major tasks. vendor idenuty, vendor affihation if any, number of vendO<'S solicited. 

number of btds receoved, current contract status. the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12/31/2013 

DOCKET NO· 140009-EI 

Contract No.: 
PTN PO 1211!69 

Major Task or Tasks Associated With: 
Supply Eognt (8) Normal Contaonmenl Coolers And prcwtde Testtng 

SOOt ices 

Vendor Identity; 
American Air Fjter Company Inc 

Vendor Affiliation !specify 'direct' or 'indircc()' 
Owed' 

"This indicate. the contractualarra~ement. FPl hu no dtrect or ind,rect corporate affiliation with the vendor. 

Number of Vendors Solicited: 
4 

Number of Bids Received: 
2 

Brief Descriptjon of Selection Process: 
CompeWve seledlon with a technical and commerclal evaluation 
process resub>g 111 an ""'anl to AAF Mc:Ouay 

Dollar Va lue; 

Total Coottad Valuettvough Revision 515-
Contract Status: 
Closed 

Term Begin: 
April29 2009 

Term End; 
Decembef 9, 2013 

Nature and Scope of Work: 
Sl.4)ply Eight (8) Normal Conta'nment Coolers artd provide Testing 

Services 

Witness. T 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprnte Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, including change orders, provtde the contract number 

or tdentifier, major tasks, vendor tdenttty, vendor affiliation If any, number of vendors solicited. 
number of btds received, current contract status, the current term of the contract. 
and the current nature/scope of work. For the Year Ended 1213112013 

DOCKET NO· 140009-EI 

Contract No.: 
PSL PO 120769 

Major Task or Tasks Associated With: 
Replooemenl l soPhase Bus Duel Coolers 

Vqndor Identity · 
Calven Company lne. 

Vendor Affiliation (specify 'direct' or 'indirect'): 

"This indkates the contractul larral18ement. FPl has no direct or indirect corporote arfitiotion w.th the v<!ndor. 

Number of Vendors Solicited: 
4 

Nymber of Bids Received: , 
Brief Description of Selection Process: 
Compet~lve selec1oon with a technocel and commerclel evelueloon 

proeess resunong '"an awetd to Colvon Company Inc. 

Dollar Value: 

Total Dollar Value through Revostan 7 "' ••••• 

Contract Status: 
Closed 

Term Begin: 
March 26. 2009 

Term End; 
Apnl tO. 2013 

Nature and Scope of Work: 
Ropillcement lsoPhase Bus Duet CooiO<s. Tocl'o\irollnotallation 
Support and Foeld Testing. 

INitness· T 0 Jones 
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Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POVIIER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carry ing Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1 ,000,000, including change orders, provide the contract number 

or Identifier. major tasks. vendor identoty, vendor affiliation if any, number of vendors solictted, 
number of btds recetved, current contract status. the current term of the contract. 
and the current nature/scope of work. For the Year Ended 1213112013 

DOCKET NO. 140009-EI 

Contract No.: 
PTN PO 124436 

Maior Task or Tasks Associated With: 
Replacement Isolated Phase Bv<Dvct 

Vendor Identity: 
Calvetl Company Inc. 

Vendor Affiliation (specify 'direct' or 'Indi rect'): 
0.-.ct' 
"This lncfiCates the conuactual ar<al18ement. fPl has no direct or ind~rect corporate afflloatlon woth the vendo<. 

Number of Vendors Solicited ; 
3 

Number of B ids Received: 
3 

Brief Description of Selection Process: 
Compet~IV& selection with o technical and common:lol ovaiUation 

procoss rosuning in an award to Calvon Company Inc 

Dollar Value: 

T01a1 Dollar ValUe through Revlsoon 3 1•••••• 

Contract Status: 
Closed 

Term Begin: 
July 17. 2009 

Term End: 
March 26, 2013 

Npturc and Scope of Work: 
Replacement Isolated Phase BusDIJCI, OemoiHoon and Installation 
Scrvieos. Evaluation, Testing end Engineenng 

Wtness· T 0 . Jones 



Schedule T· 7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Cos ts and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding $1,000,000, including change orders. prov1do the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors soiJctted, 
number of b1ds received. current contract status, the current term of the contract. 

and the current nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO 12196S 

Major Task or Tasks Associated With: 
Replacement Main Feedwaler Pumps 

Vendor Identity: 
Flow•e<ve CO<J). 

Vendor Affiliation (specify 'direct' or 'indirect'); 
Oreet· 
"Till$ indocotes the contractual ar~ncement. FPL h.as no direct or indirect corporote affiliatiOn with the vendor. 

Number of Vendors Solicited: 
5 

Number of Bids Received: 
2 

Brief Description of Selection Process: 
Competitive saMchon with a technical and commOfc:ial evaluation 
PfOCGss rosulling in an award to Flow serve Corp. 

Dollar Value: 
Totll Ooli<or Value uYough Revision 6 is ••••• 

Contract Status: 
ClOst<~ 

Term Begin: 
Ap<d 24. 2009 

Term End: 
Fetm>wy 12. 2013 

Nature and Scope of Work: 
Replaoemool Main Feedwater Pumps. spare pans and toclm""'l 
dlrection or .,stana1ion. 

Witness: T 0 Jooes 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Stlucie and Turkey Point Uprate Project 

Co nstruction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION· For ell executed contracts exceeding $1 ,000,000. including change orders. provide the contract number 

or identifier. major tasks. vendor identity, vendor affiliation rf any, number of vendors sohcoted. 
number of bids received. current contract status. !he current term ol the contract, 
and the current nature/scope of work. For the Year Ended 1213112013 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO 123137 

Ma!or Task or Tasks Associated With: 
Matn F eedwate< Isolation Valves 

Vendor Identity: 
Flowserve Corp 

Vendor Affiliati on (specify 'direct' o r 'Indirect'!: 
o~ec~· 

-rhls lndkates the rontrKtu•l arr~,..ement. fPl hiS no direct or lndi-rect corporat~ affihatfon wtth the vendor. 

Number of Vendors Solic ited: 
3 

Number of B ids Received: 
3 

Brief Description of Selection Process: 
Competrove selection with a l&etvueat and c:ommere.aJ evalua;t10n 
process resulting in an award to Flow serve Corp 

Dollar Value: ••••• 
TOUII Oo41ar Valle lhrough ReviSIOn 1 IS 

Contract Status: 
Ctcced 

Term Begin: 
May28, 2009 

Term End: 
July 30. 2013 

Nature and Scope of Work: 
Main Feodwator Isolation Valves. Tochr\lcal Field Sorvo<:<~s, Tostlog, 
Engo.-rong and OocumentaliOII 

Witness T 0 . Jones 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO 125454 

Major Task or Tasks Associated With: 
Replacement Heater Drain Pumps 

Vendor Identity : 
Flowser;e COI'p 

Vendor Affiliation (specify 'direct' or ' indirect'!: 
Direct' 

St Lucie and Turkey Point Uprate Project 
Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Fi ling: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1 ,000,000, including change orders, provide the contract number 
or identifier, major tasks. vendor identity. vendor affiliation if any, number of vendors solicited, 
number of bids received , current contract status. the current term of the contract. 
and the current naturelscope of work. For the Year Ended 12/3112013 

Witness: T. 0 . Jones 

~is indicates the contractual arrang~ment. FPL has no direct or indirect corporate affiliatlon with the vendor. 
Number of Vendors Solicited: 
3 

Number of Bids Received: 
3 

Brief Description of Selection Process: 
Competitsve satection with a technical and commercial evaluation 
process resulting 1n an award to Flowserve Corp. 

Dollar Value: 
\ Total Dollar Vatuo Uvough Revision 5 is ••••• 

Contract Status: 
Closed 

Term Begin: 
August 28, 2009 

Term End: 
August21 , 2013 

Nature and Scope of Work: 
Replacemont Heal"' Dra1n Pumps. Sparo Heater, Technical 
Diroction 



\ 
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Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding S 1,000,000, Including change orders, provide tho contract number 

or identifier, major tasks, vendor odentoty, vendor affiliation if any, number of vendors solicoted, 
number of bids received, current contract status. the current term of the contract. 
and the current nature/scope of work. For the Year Ended 1213112013 

DOCKET NO. 140009-EI 

Contract No.: 
PTN PO 119078 

Major Task or Tasks Associated With: 
NSSS Englneemg EvalUation and LAR llnalysot ror PTN Unots 3 & 4 

Vendor Identity: 
Westinghouse 

Vendor Affiliation (specify 'direct' or ' indirect'!: 
oorec~· 
~~s indicates the contractual arr•,..ement. FPl has no direct or indirect corpor~te affiliation wrth the vendor. 

Number of Vendors Solicited: 

Number of Bids Received: 

Brief Description of Selection Process: 
OEM 

Dollar Value: 
Total Oolla<Value t!Yough Revision 8 ...... . 

Contract Status: 
ClOSed 

Term Begin: 
Lel!et of Authortzalion issued 1219108, PO ISSued 1126/00 

Torm End: 
Novomber 11.2913 

Nature and Scope ol Work: 
N$$$ Engineenng Evaluation and LAR Analysis for PTN Units 3 & 4 

Wotness: T 0 . Jones 



Schedule T·7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY FLORIDA POWER & LIGHT COMPANY 

St. Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION For aH executed contracts exceeding $1,000,000, mcluding cnange orders. proVIde the contract number 

or identifter. major tasks. vendor tdenttly, vendor affiliation if any, number of vendors soliCited, 

number of bids received, current contract status, the current tenn of lhe contract, 

and the current nature/scope of work For the Year Ended 12131/2013 

DOCKET NO 140009·EI 

Contract No.: 
PSl PO 115297 

Major Task or Tasks Associated W ith: 
Design Rev- fot LAR (Sieam G-'ll!ot and Reaeu:>r Head) 

Vendor ldentitv : 
AREVA 

Vendor Affiliation !s pecify 'direct' or 'ind irect'): 
Died" 
"This indicates the contr >ehJat arransement. FPL has no direct or Indirect corporate af~loation with the vendor. 

Number of Vendors Soljcited: 
1 

Number o f Bids Recejved: 
1 

Brief Descri Ption o f Selection Process: 
Sngle Source 

Dollar Valyc: 
To!al Dollar VOivetrwough Rev10oon 9 ••••• 

Contract Status; 
Closod 

Term Begin; 
August 27. 2008 

Term End: 
April 30. 2013 

Nature and Scope of Work: 
Oestgn Revtew for LAR (Stoam Generator and Roactot Head) 

Wttness. T. 0 . Jones 
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Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO· 140009-EI 

Contract No.: 
PTN PO 11 S338 

Major Task or Tasks Associated With: 
Enginoonng Analy$is 

Vendor Identity: 
AREVA 

vendor Affiliation (specify 'direct' or 'Indirect'!: 
Drect' 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION, For all executed contracts exceeding $1,000,000, includtng change orders, provide tho conlract number 

or tdentifJer, major tasks, vendor identtty, vendor affiliation if any, number of vendors solicited, 

number of bids received, current contract status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12/31/2013 

Wrtness T 0 Jones 

' Th11 indicates the contractual arranaement. FPl has no direct or indirect corporate affihtlon Wllh the vendor. 

Number of Vendors Solicited: 

Number of Bids Received: , 
Brief Description of Selection Process: 
S'"g~ Source 

Dollar Value: 
Total Dollar Value through Rev•llon 12····· 

Contract Status: 
Closed 

Term Begin: 
August 27. 2008 

Term End: 
September 24, 2013 

Nature and Scope of Work: 
Design reviow IO< the Reactor Coolant •ystom, Control Rod 
Mechanism, EMA. CFD and BMI 



Schedule T-78 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

FLORIDA PUBLIC SERVICE COMMISSION EXPLANATION_ For an executed contracts exceeding St ,000,000, mduding change orders. provide the contraCl number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number or vendors soliCited. 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

DOCKET NO. 140009-EI 

Contract No.: 
PTN PO 117809 

Major Task or Tasks Associated With: 
Pr<Wlde Eng.neerong, Proc:axement and Construc:bOO Scrvces IO< 
PTN 

vendor Identity i 
Bechtel 

Vendor Affiliation (s!?9(:ifv 'direct' or 'Indirect'): 
o;ea· 

number of bids rece•ved, current contract status, the current term of the contract, 

and the current nature/scope of work. 

"This indiUt<!S the conHOC1u•t orransement. FPl has no dorect or indirect corponte affllootion with the Yf:ndor. 

Number of Vendors Solicited: 
6 

Number of Bids Received: 
5 

Brief Descripllon of Selection process: 
Bidders were evaluated aganst predetermined tectvlical end 
commerc.al cntena, IJW&rdngto tho lowest ovaluatod bidder 

Dollar Value: 

PO value through Rev 10/Rel 0 •••• 

Contract Status: 
Active 

Term Begin; 
December 2, 2008 

Term End: 
Open 

Nature and Scope of Work: 
Beehters scope oneludcs pro)«< management, desogn e<~goneerlng, proeutemont ond matonal 

handkng serviCOJ, wcrk order plam1ng, construc:lionftrnplomontatoon, project controls, qualny 

assurance. quality control, radtation protection (alara), safety, security interface. and other 

servk:es as designated on the Contract documents 

For the Year Ended 12/3112013 

Witness: T. 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PO 1 116068 

Major Task or Tasks Associated With: 
Turbine/Generator Uprate 

Vendor Identity: 
Slemans 

Vendor Afflliation (spec ltv 'direct' or '!nd!rect'l: 
Dorect' 

St. Lucie and Turl<ey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1 ,000,000. including change orders. provode the contract number 

or odentifoer, major tasks, vendor identi1y. vendor affiliation if any, number of vendors solicited. 
number of bods received, current contract status. the current term of the contract. 
and the current nature/scope of worl<. For the Year Ended 12/3112013 

Witness: T. 0 Jones 

' This indicates the contractual arransement. FPl has no direct Of Indirect corporate afflll•tlon with lhe vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 
1 

Brief Description of Selection Proci!Sl\i 
Single &OU<ce 

Dollar Value: 
Totol Value of Blanket Purcllase Order through Rnvosoon 8/Release 
0 ••• 

Contract Status: 
Cbsed 

Term Begin: 
Seplember 29. 2008 

Term End: 
Augu$11 , 2013 

Nature and Scooe of Work: 
Englnoenng. Parts and Installation 101 PSL TunmeiGenerator Uprate 



Schedule T-7B 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carryi ng Costs on Construction Cost Balance 
True-up Filing: Co ntracts Executed 

FLORIDA PUBLIC SERVICE COMMISSION EXPLANA TION· For all executed contracts exceedong $1 .000.000. ondudong change orders, proVIde the contract number 

or odentofier, maJC)r tasks. vendor odenbty. vendor affiliation if any, number o f vendors soliCited, 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

DOCKET NO 140009-EI 

Contract No.; 
PSL PO 1178?0 

MaJor Task or Tasks Assoc iated Wjtb: 
Provide Englneerong, Procurement and Construct>on Services for 
PSL 

Vendor ldentltv · 
Bechtel 

Vendor Affiliation lspecjfy 'd jrecl' o r ' indirect'!: 
D.reet• 

number of bids received, current contract status. the current term of the contract. 

and the current nature/scope of work. 

' ThiS Indicates the contraCtual arrangement. FPL has no dlreet or Indirect corporate alflllation with the vendor 

Number of Vendors Solic ited ; 
6 

Number of Bids Received; 
5 

Brief Descri ption of Selection Process: 
Bdcle<> were evaluated agenst precle!emuned tecm,caJ and 
c:ommercoel cnt-. awarding to the lowest evaluateclbodclef 

Dollar Value: 

\ POTota!ValJethroughRev 11/RaiOis····· 

Contract Status ; 
Closed 

Term Beg in: 
Oeoembe< 2. 2008 

Term End; 
Oeoembe< 17, 2013 

Nature and Scooe o f Work: 
Bechters scope 1nclvdos PfOJ&el management, design engineering, proc..-ement and materiel 
hanciUng services, work order plannong, eon•tructtonlimplementahon, proted controls, quaJay 
assurance, quallly control, radiation prOiection (alare). safety, secumy inte<fsce, and olhe< 

services as de•ognated '" the Conuact doeumonts. 

For the Year Ended 1213112013 

Witness T 0 Jones 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding $1 ,000,000, including change orders, provide the contract number 

01 Identifier. major tasks, vendor idenlny, vendor affiliation if any, number of vendors solicited, 
number of b1ds received, current contract status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12/3112013 

DOCKET NO· 140009-EI 

Contract No.: 
POll 116090 

Major Task or Tasks Associated With: 
PTN Turbine Generator Uprate 

Vendor Identity: 
Siemens 

Vendor Affiliation lspecitv 'djrecr or 'indirect '!: 
o~oct· 

' This Indicates the contractual arransement. FPl hu no d1r~ or indirect corpor•te •ffohation with the vendor. 

Number of Vendors Solicited; 
I 

Number of Bids Received: 
t 

Brief Description of Selection Process: 
S.nglo Source 

Dollar Value: 
Total Value of Blanke! Purchase Order ltvough Rev. 7/Rel 0 Is····· 

Contract Status: 
Closed 

Term Begin: 
Soptembor 29. 2006 

Term End: 
Oecember 1, 2013 

Nature and Scope of Work: 
PTN Engneering, Parts and lnsl&llahon fot Turt>ineJGenerator Uprate 

Witness· T. 0 Jones 



Schedule T-78 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

FLORIDA PUBLIC SERVICE COMMISSION EXPLANATION: For all executed contracts exceed1ng $1 .000,000, including change orders. provide the contract number 

or Identifier. major tasks, vendor Identity. vendor affiliation if any. number of vendors solicited, 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
P0•118328 

Major Task or Tasks Associated Wjth: 
PTN Condenser Tube Bundles fa< Umt 3 & 4 

Voodor Identity : 
Thermal Englneanng lntemat.onal (USA) InC. 

Vendor Affiliation !specify 'direct' or 'indjrect'l; 
Direct' 

number of bids received. current contract status. the current term of the contract. 
and the current naturelscope of work 

•rnls indicat es the contta<:tualaoranaement. FPL hu no direct or in direct corporate affiliation with the vendor. 

Number of Vendors Solicited: 
3 

Number of Bids Received: 
3 

Briof Description of Selection Procen: 
The evatuatron process indvded tecmicat•nd commercial clarifatiOnS wllh award made to TEl 
as the total evaluated low b<dde<. 

Dollar Value: 
Total Dollar Value through Revision 10 •• ••••• 

Contract Status: 
Closed 

Term Begin: 
Oec:ember 19, 2008 

Term End: 
December 16, 2013 

Nature and Scope of Work : 
Supply PTN Condense< Tube Bundles 

For the Year Ended 12/3112013 

W•tness. T 0 Jones 



SChedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY FLORIDA POWER & LIGHT COMPANY 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION For afl executed contracts exceedtng $1,000,000, including Change orders. provtde the contract number 
or tdenllfier. maJOr tasks. vendor identity, vendor affiliation if any, number of vendors solicited, 
number of bids receiVed, current contract status, the currenttenn of the contract. 
arid the current nature/scope of work. For the Year Erlded 1213112013 

DOCKET NO 140009-EI 

Contract No.; 
PO* 118206 

Maier Task or Tasks Associated With: 
PTN MSR's for Untts 3 & 4 

Vendor ldentltv: 
Thermal EngMerong lntometoonal (USA) Inc. 

Vendor Affiliation !spocifv 'direct' or 'indirect'!; 
O~rect• 

' This lndocates t h~ contraC1ual arransement. f Pl has no direct or ind.rect corporate affi liation with the vendor. 

Number of Vendors Solicited: 
3 

Number of Bids Received: 
2 

Brief Description of Selection Process: 
The evak>a1oon process n:tuded tec:hncal and commeraal clati!Catoons WJCh swam made to 
TEl as1he tOialevak>ated low bodde< 

Dollar Value; 
Touol Dollar v-.. ttvough Rov.sion 4 ••••• 

Contract Status: 
Cloosed 

Tqrm Bqgin; 
Oeoembef 17 2006 

Term End; 
November 8, 2013 

Nature and Scopg of Work: 
Supply PTN MOisture Separator Reheaters 

\IVItness. T. 0 . Jones 



Schedule T-76 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

FLORIDA PUBLIC SERVICE COMMISSION EXPLANATION: For all executed contracts exceeding S1.000.000. including change orders. provide the contract number 

or identifier. major tasks. vendor identity. vendor affiliatJon 1f any, number of vendors solicited, 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No-: 
PO • 118205 

Major Task or Tasks Associated With: 
PSL MSR's IO< Units 1 & 2 

Vendor Identity: 
Thermal Engineering lnlemaiiOnal (USA) Inc 

Vendor Affiliation (specify 'direct' or 'indirect'): 
orrec~· 

number of bods received. current contract status. the current term of the contract, 
and the current nature/scope or work. 

"Th1s 1ndicotes the con~ual orrangemenL FPl has no direct or indirect corporate affollatkln w1th the vendor

Number of Vendors Solicited: 
3 

Number of Bids Received: 
2 
Brief Description of Selection Proceu: 
The evaluaiJCn p<e>ee$$ rneluded tecnncal and c:omme<oal clarf"oeatooru wi1h award m~ to 

TEl as the tO(al evaluated low bidder. 

Dollar Value: 

Tou.l Oonar Value through Revision 7 ~~····· 
Contract Status: 
Closed 

Term Begin: 
December 17, 2008 

Term End: 
Apn118, 2013 

Nature and Scope of Work: 
Supply PSL Mo1sture SepallltOI' Rel>eaters 

For the Year Ended 12/31/2013 

Witness T 0 Jones 



Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Constructoon Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceedrng $1,000.000, including change orders, provrde the contract number 

or identifier, major tasks. vendor identity, vendor affiliation if any, number of vendors soliCJted, 
number of bids received, current contract status, the current term of the contract, 

and the cunent nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO: 140009-EI 

Contract No.: 
P0.118241 

Major Task or Tasks Associated With: 
PTN Feedwater Heaters lor Unrts 3 & 4 

vendor ldentltv: 
Thermal Engineermo lnromarionol (USA) Inc. 

Vendor Affiliation (specify 'direct' or 'Indirect'!: 
orrec:~· 
"This indocates the contractual arransement. FPL has no direct or Indirect corporate atf1flation with the vendor. 

Nymber of Vendors Solicited; 

Number of Bids Received: 
3 

Brief Description of Selection Process: 
Th<levalu<obon process inclwed teehoieal and commercial clarrf'>eations witt> awa<d made to 
TEl as 11>e total evaluatoo low bidder 

Dollar Value: 
Total Contract Value through Revision 4 ••••• 

Contract Status: 
Closed 

Term Begin: 
Oec:embef 19, 2006 

Term End: 
November 20, 2013 

Nature and Scope of Work: 
5'-"!'ly PTN Faoowater Heaters 

Witness: T. 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY. FLORIDA POINER & LIGHT COMPANY 

DOCKET NO. 140009-EI 

Contract No.: 
P011112221 

Major Task or Tasks Associated With: 
PSL Licensing Eng1neenno end BOP Spoc Oovoloprnenl 

Vendor Identity ; 
Shaw • Stone & Webster 

Vendor Affiliation !specify 'direct' or 'indirect'!; 
Direct' 

Sl Lucio and Turkey Point Uprate Project 
Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceed•ng S1,000.000, •ncluding change orders, provide the contraa number 
or Identifier, mator tasks, vendor •denbty, vendor affiliation if any, number of vendors solicited, 
number of bids reoe1ved. current centrad status. the current term of the contraC1, 
and the current nature/scope of W'DI'k. For the Year Ended 12131/2013 

Witness: T. 0. Jones 

' This indlcates the contractuotorroncement. FPL has no direct or indirect corporate affiliation with the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 
1 

Brief Description of Selection Process: 
S11gle Source 

Dollar Value: 
T~l Otanket PW"' r Max Va"" thtcugll RevtS#122 to 
Release Oil 

Contract Status; 
ActMt 

Term Begin: 
~22.200e 

Term End: 
Open 

Nature and Scopg of Work: 
PSL L!COnslng Engo,_.ng and BOP Spec Development 



00 
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Schedule T-76 

fLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PO • t 121n 

Major Task or Tasks Associated With: 
PTN ueensing Engineering and BOP Spec Development 

Vendor ldentitv: 
ShiiW - Stone & ~bster 

Vendor Affiliation (specify 'direct' or '!ndlroct'l: 
D•ect• 

St. Lucie and Turkey Point Uprate Project 

Const ruction Costs and Carrying Costs on Construction Cost Balance 
True-Up Filing: Contracts Executed 

EXPLANATION For all executed contracts exceedong $1,000,000, including Change orders, provide the contract number 

or odenhfier, major tasks, vendor identity, vendor affiliation if any. number of vendors solicited, 
number of bids received, current contract status, the current term of the contract. 

and the current nature/scope of work. For the Year Ended 12/31/2013 

Wrtness: T. 0 Jones 

'This inditat~ the contrattual arrancement. FPL has no direct or indirect C.OI'J)ome alflllatlon with the vendor. 

Number of Vendors Solicited: 

Number of B ids Rece ived: 

Brief Description of Selection Process: 
Stngle Source 

Dollar Va lue: 
VI!' *rlr n Blanket Purchase Ordor through Rov 8/Rel 0,. 

Contract Status: 
Closed 

Term Begin: 
Apnl22. 2008 

Term End; 
J<onuary 2, 2914 

Nature and Sco oe of Work; 
PTN Llconsing Engrn.emg and BOP Spec Oevelopmenl 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY. FLORIDA POWER & LIGHT COMPANY 

DOCKET NO· 140009-EI 

Contract No.: 
PO 117272 

Major Task or Tasks Associated With: 
Gantry crane repa~rlroodrfiC8tK>n 

Vendor ldentitv: 
Amoriclin Crana 

Vendor Affiliation (specify 'd jrect' or 'indirect'): 
D~eet" 

Sl Lucie and Turlcey Point Uprato Project 

Construction Cos ts and Carrying Costs o n Construction Cost Balance 
True-up Filing: Contracts Eltecuted 

EXPLANATION: For all executed contracts exceeding $1,000,000. including change orders, provrde the contract number 

or identifier. major tasks, vendor identrty, vendor affiliation if any, number of vendors solicited. 
number of bids received. current contract status. the current term of the contract, 

and the current naturelscope of work. For the Year Ended 12131/2013 

Witness T 0 Jones 

•This indrcates the conuactualarranse-nt FPL has no d1rect or rndirect corporate affiliation wtth the vendor. 

Number of Vendors Solic ited: 

Number of B ids Received; 

Brief Desc ription of Selection Process: 
OEM 

Total Oolllll Value through Rev 7 ,. ••••• 

\ 

Dollar Value: 

00 

Contract Status: 
Closed 

Term Begin: 
No118mber 13. 2008 

Term End: 
Apri 18. 2013 

Nature and Scope of Work: 
Complete modification ol Unrt 1 crane and upci11e ol ek!ctrrcal 
components for una 2 crane 



00 
N 

Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

DOCKET NO. 140009-EI 

Contract No.: 
PO I 118224 

Major Task or Tasks Associated With: 
PSL Feedwacer Hoa\l!fs for Units 1 & 2 

Vendor Identity: 
Thotmol Englnoem g lnternaltonal (USA) l<>c. 

Vendor Affiliation (specifv 'direct' or 'indjrect"): 
O<ect" 

St. lucie and Turkey Point Uprato Project 

Const.ruction Costs and Carry ing Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceedtng $1,000,000, including change orders, provide the contract number 

or identifier. major tasks, vendor identity, vendor affiliation if any, number of vendors soltctted, 
number of bids received, current contract status. the current term of the contract 

and the current nature/scope of work For the Year Ended 12131/2013 

W~ness. T. 0 . Jones 

•This indicotes the contractuolar.,nsement. FPL hos no dlrtct or indirect corporote iffihatlon with the vendor. 

Number of Vendors Solicited: 

Number of Bids Received: 
3 

Brief Description of Selecti on Process: 

Competrtove 

Dollar value: 
Total Dollar Value tiVU Revision 9 ••••• 

Contract Status: 
Closed 

Term Begin: 
Oecetrbef 11. 2008 

Term End: 
Apnl18, 2013 

Nature and Scope of Work; 
Supply PSL Feedwater Heaters 



00 
w 

Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PO • 115465 

Mj!ior Task or Tasks Associated With: 
Eng. Se!Vio&$ lor NSSS, BOP & Locensng ACIIV•t•s 

Vendor fdentitv: 
Zachry Nuc::lear Engineering 

vendor Affiliation I specify 'direct' or 'indirect'!: 
OfroCt• 

Sl Lucie and Turkey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $ 1.000,000, including change orders. provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation tf any. number o f vendors solicited, 
number of bids received, current contract status. the current term or the contract, 

and the current nature/scope o f work. For the Year Ended 12131/2013 

Witness T 0 Jones 

"This Indicates the conlractual arrang~ment. FPl has no direct o r indirect corporato affiliation with th< ••ndor. 

Number o f Vendors Solicited : 

Nymber of B ids Received : 
1 

Brief Description of Select ion Process: 
Sngle Source 

Dollar Value: 
Total Dollar Value through RevisK>n 6 ,, ••••• 

Contract Status: 
Closed 

Term Begin: 
Soptember 3. 2006 

Term End: 
November 11. 2013 

Nature and Scope of Work: 
PTN Eng Setvices fer NSSS. BOP and Lansng ACitvt\lOS 



Schedule T-79 

St. Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

FLORIDA PUBLIC SERVICE COMMISSION EXPLANATION for an executed contracts exceeding $1 ,000.000, including change orders, proVIde the contract number 

or ldentJfier, ma)Or tasks. vendor identity, vendor affiliation if any, number of vendors soh<Ated, 

COMPANY· FLORIDA POWER & LIGHT COMPANY number of btds rece1ved, current contract status, the current term of the contract, 

and the current nature/scope of work. 

DOCKET NO 140009-EI 

Contract No.: 
PO I 118278 

Major Task or Tasks Associated With: 
PSL Heat Excllangots lor Unu 1 & 2 

Vendor ldcntitv: 
Thermal EnglnoO<if19 lntematlonal (USA) Inc. 

Vendor Affiliation lsoocify 'direct' or ' indirect'!: 
D•ec:t' 
'This Indicates the contrxtual arrangement. FPL has no direct or incfirect corpor•te • ffillation with the vendor 

Number of Vendors Solicited: 
4 

Number of Bids Received: 
3 
Brief Description of Selection Process: 
The evalua1ioo pr~•• •nduded technical and commercial clatifications wrth sword made to 

TEl as the total evaluated low bldcler. 

Dollar Value: 
To:al Ooltaf Value 1IYOugll Rovoslon 6 is···· 

Contract Status: 
Closed 

Term Begin; 
December 19, 2008 

Term End: 
Apri1 18, 2013 

Nature and Scope of Work: 
Supply PSL Heat Exc:nang.rs 

For the Year Ended 12131/2013 

Witness: T. 0 . Jones 



00 
Vi 

Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

St. Lucie and Turkey Point Upratc Project 
Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EX PI ANA l'ION: For all executed contracts exceeding S 1,000,000, including change orders, provtde the contract number 

or identifier, major tasks. vendor identity, vendor affiliation if any, number of vendors solicited. 
number of btds received, current contract status. the current term of tile contract. 
and the current naturefscope of work For the Year Ended 12/3112013 

DOCKET NO: 140009-EI 

Contract No.: 

P0•105720 

Major Task or Tasks Associated With: 
PSL FuelS Analys1s 

vendor Identity: 
A/eva 

Vendor Affiliation {specify 'direct' o r 'indirect'!: 
orect· 
•Thrs Indicates the contractual ~rnnaement. FPL has no dilect ot ;ndirect corporne ~ffiiJatfon wrth the vendor. 

Number of Vendors Solicited; 

Number of Bids Received: 
1 

Brief Description of Setpction Process: 
S"'glo Source 

Dollar Value: 
Total Order value through Revis101'118 is····· 

Contract Status: 
Closed 

Term Begin: 
Septembe< 12. 2fX17 

Term End: 
March 26. 2013 

Nature and Scope of Work: 
Fuels Performance Study and Anatysl• 

Witness. T 0 . Jones 



00 
0\ 

Schedule T-79 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO t .t:0009-El 

Contract No.; 
PO 116107 

Major Task or Tasks Associated With: 
Ultroson.c Flow Measunng System 

Vendor Identity: 
Cameron Technologies 

Vendor Affiliation Cspecitv 'di rect' or 'indirect'): 
Oirec1' 

St. Lucie and Turltey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000.000, including change orders. provldo the contract number 

or •dentofier. major tasks. vendor idontity, vendor affiliation if any, number of vendors solicited. 
number of bids received. current contract status. the current term of the contract, 

and the current nature/scope of work Forlhe Year Ended 12/31/2013 

Wrtness T 0 . Jones 

•rh1s indicates t.he contractual arrangement. FPl has no dtrect or indirect corporate affiltation wrth the vendor. 

Nymber of Vendors Solicited: 
t 

Nymber of Bids Received: 
1 

Brief Description of Selection Process: 
Single Source 

Dollar Value: 

Total Purchase Order Value uvough Revision 3 i&····· 
Contract Status: 
ClOSed 

Term Begin: 
Septernbet 29. 2008 

Term End: 
Mey16.2013 

Nature and Scope of Work: 
UllfasoniC Flow Meas..wing System '"' PTN 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PO • 126453 

Major Task or Tasks Associated With: 
Turbnl Plant Coobng Water Heat £xchang0<1 

Vendor Identity: 
Josoph Oat Corporation 

Vendor Affiliation lspecifv 'direct' or 'Indirect'!: 
Oiroct· 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, including change orders, provide the contract number 

or tdentifier, major tasks, vendor identity, vendor affiliation if any, number of vendors sohcned, 

number of bids received, current contract status. the current term of the contract. 

and the current nature/scope of worlt. FortheYearEnded 12/31/2013 

Witness. T 0 . Jones 

' Thit •ndlcates the contractual arrangement. FPl has no dlrect or .ndirect corporate affillatlon with the vendor. 

Number of Vendors Solicited: 
3 

Number of B ids Received: 
3 

Brief Description of Selection Process: 
Compet!Cive Selectoon, Commerc"'l and Tecnnlcal EvaluatiOn 

Dollar Value: 
Total Contract Value through ReviSion 2 ., ••••• 

Contract Status: 
ClOsed 

Term Begin: 
Novembe< 5. 2009 

Term End: 
July 29,2013 

Nature and Scope of Work: 
Supply Tutbine Plant CooiiOQ Water t l eat Exchangers 



00 
00 

Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTNP0#12m7 

Maior Task or Tasks Associated With: 
Esbmating Se<VIC8S 

Vendor Identity; 
Hogh Bndga 

vendor Affiliation !soecifv 'direct' or ' indirect'); 
OI<OCI' 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs o n Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, including change orders, provtde the ccntract number 

or identifier. major tasks. vendor identity. vendor affiliation If any, number of vendors solicited. 
number of btds received, current contract status, the current term of the contract, 

and the current nature/scope of worl< For the Year Ended 1213112013 

Wrtness T. 0 . Jones 

"This Indicates the contractual arrancement. FPl has no dir~ or indirect corporate af011ation with the vendor. 

Number of Vendors Solicited; 
1 

Number of Bids Received: 
1 

Brjef Description of Selection Process: 
S1119le Source 

Dollar Value: 

Total Contract Vat~ through revislo<l3 is···· 

Contract Status: 
Closed 

Term Begin: 
Oec:emDer 8. 2009 

Term End; 
July 30, 2013 

Nature and Scope of Work: 
Esbma~ng S"'v""'s 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO I 127881 

Major Task or Tasks Associated With: 
ProcedUre Wrotora 

Vendor Identity: 
Absolute Consulong 

Vendor Affiliation (specify 'direcr or 'Indirect'!: 
0~9CI· 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION. For all executed contracts exceedong $1,000,000, oncluding change orders. provide the contrsct number 

or odentof.er. maJor tasks, vendor idenloty. vondor affiliation of any. number of vendors solicited, 

number of bods received, current contract status, the current term of the contract, 

and the current nature/scope of work For the Year Ended t2131/2013 

Witness: T 0 . Jones 

"This indic•tes the controctuol arrangement. FPl has no direct 0< indirect corpo~te affi liation with the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received; 
\ 

Brief Descrlptjon of Selection Process: 
Single Souroe 

Dollar Value; ••••• 
T ota1 Comaa Vakle lhrougl1 ravis!on 1 is 

Contract Status; 
Closed 

Term Begin: 
December 22, 2009 

Term End; 
July 30,2013 

Nature and Scope of Work: 
Procedure wnters 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO 1118563 

Ma!or Task or Tasks Associated With: 
Fuel Stcmge Cntocalny and Rol:ltod AnalysiS (PSL 1) 

Vendor !dentitv: 
Ho"oc 

Vendor Affiliation (spec ltv 'direct' or 'Indirect'!: 
D~ect· 

Sl Lucie and Turkey Point Upratc Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-Up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, including change orders, provide the contract number 

or identifier, major tasks, vendor odenllty, vendor affiliation if any, number of vendors solicited, 
number of bids received. current contract status, the current term of the contract, 
and the current nature/scope of work. For the Year Ended 1213112013 

VVitness T. 0 . Jones 

' Thos indicates the contractual am~n&ement. rPL has no direct or indirect corporate offillatlon with the vender. 

Number of Vendors Solicited: 
3 

Number of Bids Received: 
2 

Brief Description of Selection Process: 
Compellli"" 

pollar Value: 
Total PurChase Order Value through Rovlsten 7os-

Contract Status: 
CIO<lod 

Term Begin: 
Januaty 14. 2009 

Term End: 
Januaty 29 2013 

Nature and Scooe of Work: 
Fuel Storage Crtocalty and Relllled Analysis (PSL 1) 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

SL Lucie and Turby Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-Up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1.000,000, including change orders. provode the contract number 

()(identifier, major tasks vendor identity, vendor alfdiation if any, number or vendors sohc:.led, 
number or bids received, current contract status, the current tenn or the contract. 

and the current nature/scope of work For the Year Ended 12131/2013 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO* 130160 

Major Task or Tasks Associated With: 
Condensate Pumps 

Vendor Identity: 
Fiowserve Coql. 

Vendor Affiliation lsoecitx 'direct' or '!ndjrcct'l: 
Ootea" 
•Thts andates the contraaual arn,.e~t FPll\as no dlre<:t or indirKt corpo~te •ffill.ttion wtth the vendor 

Number of Vendors Solicited : 
2 

Number of Bids Recejyed: 
2 

Brief Description of So!octjon Process: 
~ 

Dollar Value: 

Total Con~ect Valuo 1IYough Rovlsion 2 ••
(Replaced by Contract 2263006) 
Contract Status; 
Closed 

Term Begin; 
March29,2010 

Term End· 
41'1/2013 

Nature and Scope of Work: 
Condensale Ptmps 

IMtness. T. 0 . Jones 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY. FLORIDA POWER & LIGHT COMPANY 

DOCKET NO· 140009-EI 

Contract No.: 
PTN PO I 130612 

Maior Task or Tasks Associated With: 
Condensate Pumps 

Vendor Identity: 
Flowser'i<l Corp 

Vendor Affiliation (specify 'direct' or 'indirect'!: 
Ovect• 

St. Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-Up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1 ,000.000, including change orders. provide the contract number 

or identifier. major tasks, vendor identrty, vendor affiliation if any, number of vendors solicited, 
number of bids received, current contract status. the current term of the contract. 
and the current nature/scope of work. For the Year Endod 12/3112013 

Witness. T. 0 . Jones 

"'Thi• lnditates the contractual arra"8e~Mnt. FPl has no direct 0< indirect corporate affiliation with the vendor. 

Number of Vendors Solicited: 
3 

Number of B ids Received: 
3 

Brief Description of Selection Procns: 
CompetttJve 

Dollar Value: 
Total Contract Value through Revision 4 is····· 

Contract Status: 
Closed 

Term Begin: 
l\pnl22, 2010 

Term End: 
December 12, 2013 

Nature and Scope of Work: 
Condensate Pumps 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY FLORIDA POWER & UGHT COMPANY 

St Lucio and Turkey Point Uprate Project 
Construction Costs and Carrying Costs on Construction Cost Balance 

True-up F1ling: Contracts Executed 

EXPLANATION For all executed contracts exceedlllg $1,000,000, including change orders. provide the contract number 
or ident1fier. major tasks, vendor Identity. vendor affiliation if any, number of vendors sohcl1ed 
number of bids rece1ved, current contract status, the current term of the contract, 
and the current nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO. 140009-EI 

Contract No.: 
PTN PO nl06o49 

Major Task or Tasks Associated With: 
Ma1n F<lOCNalcr Pumps 

Vendor ldontltv ; 
FlowsetVe Corp 

Vendor AffiliAtion !specify 'direct' or 'Indirect') ; 
Oirecl" 
' This indi~I~S the cootuctual arranEtment. FPL has no direct or indirect corporate affiliation with th~ vendor. 

Nymber of Vendors Solicited: 
3 

Number of Bids Received: 
1 

Brief Description of Selection Process; 
CompeliiJ\18 

Dollar Value: 
\ To!al Con!rad Veluettvough Rov. 1 11 •••• 

Contract Status: 
Closed 

Term Begin; 
Apnl 22. 2010 

Term End: 
March 26,2013 

Nature and Scopg of Work : 
Maon Fee<twatcr Pumps 

Witness: T. 0 . Jones 



Schedule T-79 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Upratc Project 
Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding S 1 ,000,000, mcluding change orders. provtde the contract number 

or identifier. major tasks, vendor tdenttty, vendor affiliation if any, number of vendors solicited, 
number of bids received. current contract status, the current term of the contract, 

and the current nature/scope of wont For the Year Ended 12/31/2013 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO M 126227 

Major Task or Tasks Assoc iated With: 
Control System FWH, Moisture Sepe<atot 

vendor ldentitv: 
lnvansys 

vendor Affiliation /specify 'direct' or 'Indirect'!: 
Direct' 
•n.IJ lncllcates the contractual a rrangement. FPl h•s no direct or indirect corporate affiliation with the vendor. 

Number of Vendors Solicited: 

Number of Bids Received: 
1 

Brief Oescdotion of Selection Process; 
OEM 

Dollar Value: 
Total ooaar Va!ue through rev1s1on 13t••••• 

Contract Status: 
Cloud 

Term Begin: 

~- 13 2009 

Term End: 
Oeoembe< 09. 2013 

Nature and Scope of Work: 
Control System FWH. Moisture Separator 

Witness T 0 Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO • 129689 

Major Task or Tasks Associated With: 
Turbine O~gillll Upgrade 

Vendor Identity: 
lnvensys 

Vendor Affiliation !specify 'd irect' or 'Indirect'): 
Onoco· 

Sl L ucie and Turl<ey Point Upratc Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-Up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, including change orders. provide the contract number 

or odentifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited. 
number of bids rece1ved, current contract status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12131/2013 
Wotness: T 0 . Jones 

•;This lnd1cates the contractual arr1naement FPl has no direct or indirect corporate aff•hatlon With the vendor. 

Number of Vendors Soljcjted: 
3 

Number of Bids Received: 
3 

Brief Description of Selection Process: 
Com petit'"" 

Dollar Valye: 
Total Dollar Value through Revision Sis····· 

Contract Status: 
Closed 

Term Begin: 
March 17. 2010 

Term End: 
Oec:embef 16. 2013 

Nature and Scope of Work: 
T .. tllne O~grtol Upgrade 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION For all executed contracts exceeding $1,000.000. mduding change orders. provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 

number of bids received, current contract status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO· 140009-EI 

Contract No,; 
PTN PO 1130272 

Major Task or Tasks Associated With: 
Electro-Hydr.uloe FlUid Systems 

Vendor Identity : 
S.emens 

Vendor Affiliation !specify 'direct' or 'lndlrect'l: 
Oorect' 
"This indiutes th~ contrllctual arrang~ment. fPl has no d1rect or .nd~rect corporate afflDation with the vmdor. 

Number of Vendors Solicited: 
3 

Number of B ids Rece ived: 
3 

Brief Description of Selection Process: 
Competitive 

Dollar Value: 

Total Dora< ValUe~ Rev 6 1s···· 

Cont ract Status : 
Closed 

Term Begin: 
April 8, 2010 

Term End: 
Augu$l 30, 2013 

Nature and Scooo of Work: 
Electn>-Hydre<Aoe FUel Systems 

Witness: T. 0 . Jones 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO 1131533 

Maior Task or Tasks Associated With: 
Non-Fuels NSSS lntetim LAR (PSL 1 & 2) 

vendor Identity: 
Areva 

vendor Affiliation !specify 'direct' or 'indirect'): 
Owect· 

SL Lucie and Turlley Point Up rate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding S 1.000,000. including change orders. provtde lhe contract number 

or identifier, major tasks, vendor Identity, vendor affiliation if any, number of vendors sohctted, 
number of bids received, current contract status. the current term of the contract 
and the current nature/scope of work. For the Year Ended 12/3112013 

Witness T. 0 . Jones 

• fhis Indicates the contractual arrangement. FPL has no direct or indirect corporate affillatlOI> w1th the vendor. 

Number of Vendors Solicited: 

Number of Bids Received: 

Brief Description of Selection Process; 
Pteeletermltled Source 

Dollar Value: 

Total Contr9CI Value through Revision 4 ls····· 

Contract Status: 
Closed 

Term Begin: 
June 10, 2010 

Term End: 
~29. 2013 

Nature and Scope of Work: 
Non-Fuels NSSS lntetim LAR (PSL 1 & 2) 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO •131907 

Maior Task or Tasks Associated With: 
Fuels Related Interim LARIMOD klt EPU a! PSL 

Vendor Identity: 
Areva 

Vendor Affiliation !specify 'direct' or 'indirect'!: 
Dl'ec:l' 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1 ,000,000, 1ncluding change orders, provide the contract number 

or Identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors sohCJled, 

number of bids received, current contract status, the current term of the contract. 

and the current nature/scope of wor~ FortheYearEnded 1213112013 

Witness: T. 0 Jones 

•This Indicates the contr-.ctu~t arr~naemenL FPl has no d.rt<t or indirt<t corporate affiliation With the vendor. 

Number of Vendors Solicited: 

Number of Bids Recejved: 
1 

Brief Ocscr!otlon of Scl£ction Process: 
Predettmlined SOiree 

\ 

Dollar Value: 

Total Co~rad Value 1hrough Rovls10n 5 •s••••• 

Contract Status: 
Clooed 

Term Begin: 
June 1 1, 2010 

Term End: 
Janullr)' 29, 2013 

Nature and Scope of Work· 
Fuels Related Interim l.ARitdOO for EPU at PSL 



Schedule T-7B 

rLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

St. Lucie and Turkey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION For all executed contracts exceeding $1 ,000,000, including change orders, provide the contract number 

or Identifier, major tasks. vendor odent1ty, vendor affiliation if any, number of vendors solicited. 
number of bids received. current contract status, the current tenn of the contract, 

and the current nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO· 140009-Et 

Contract No.: 
PSL PO# 131585 

Major Task or Tasks Assoc iated Wjth: 
lnlenm lARIMOO lor EPU al PSL 

Vendor tdentitv: 
Shaw - Slone & Webslar 

Yond or Affiliation !specify 'direct' or 'indirect'): 
Oiroel' 
"This indicates the contractual arrangement. FPL has no direct or Indirect corporate afflllatlon with tho vendor. 

NymOOr of Vendors Solicited: 
1 

Number of B ids Received: 

Brief Description of Selection Process: 
Predeterrmned Source 

Dollar Value: 
ToUJI ConuaCI Value l!'lrough Revision 81s····· 

Contract Status: 
Closed 

Term Begin: 
June 15, 2010 

Term End: 
Fob<vary 20, 2013 

Nature and Scope of Work: 
lntenn lARIMOD for EPU at PSL 

W1tness T 0 Jones 



0 
0 

Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO • t31742 

Major Task or Tasks Associated With: 
LAR/Reques< for Addrt10011llnfonna11on 

Vendor ldentitv: 
Weslnghouse 

Vendor Affiliation !specify 'direct' or 'indirect'!: 
Direct" 

Sl Lucie and Turkey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION For all executed contracts exceeding $1 ,000,000, including change orders, prov<de the contract number 

or <dentifier, major tasks. vendor ldenlity, vendor affiliation if any. number of vendors solic~ed. 

number of bids received, current contract status. the current term of the contract. 

and the current naturelscope of work For the Year Ended 12/31/2013 
Witness. T. 0 Jones 

' Thi• indicates II>~ cont ractual arrancemenl fPl has no direct or indi rect corporate afllllatlon w<lll the vendor. 

Number of Vendors Solicited: 

Number of Bids Received: 

Brief Description of Selection Process: 
Predetenn<ned Source 

Pollar Value: 
Total Contraa value through Revision 6 is ••••• 

Contract Status: 
Closod 

Term Begin; 
Juno 16, 2010 

Term End: 
November 14, 2013 

Nature and Scooe of Work: 

LAR/Request for Addilional lnfonnation for Non.f' uels related seope 



0 

Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding S 1 ,000,000, including change orders, provide the contract number 

or identifter, majOr tasks, vendor identrty, vendor affihaton rf any, number of vendors solicited, 

number of brds recerved, current contract status. the current term of the contract, 

and the current nature/scope of work. For the Year Ended 1213112013 

DOCKET NO: 140009-EI 

Contract No.; 
PSL PO 1131940 

Major Task or Tasks Associated With: 
Man Steam Turbl'18 Control Replacemenl 

Vendor ldentitv; 
westrnghouse 

Vendor Affiliation !specjtv 'direct' or 'lodirocl'l : 
Oireel' 
•This lndicatH the contractual arrangement. fPl has no direct or indirect corpoute affiliation w~h the vendor. 

Number of Vendors Solicited: 
4 

Numbor of Bids Roceived: 
4 

Brief Description of Selection Process: 
Competitive 

Dollar Value: 

TO(al Value ol Btani<•t Purc.l\ase Order tiYoug> Rev 3to Reloase 0 ••••• 

Contract Status: 
Closed 

Term Begin: 
June 30, 2010 

Term End: 
September 24, 2013 

Nature and ScoP9 of Work: 
Man Steam Turb1'18 Control Replacement 

Witness: T 0 Jones 



0 
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Schedule T· 78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO 12259675 

Major Task or Tasks Associated With: 
Furnish New Spent Fuel Pool Heat Exchqers 

Vendor ldentitv: 
JOseph Oat Corporation 

Vendor Affiliation !specify 'direct' or 'indjroct'l: 
Oroct' 

St. Lucie and Turkey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding $1.000,000. including change orders, provtde the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 

number of bids received. current contract status. the current term of the contraCl, 

and the current nature/scope of work. For the Year Ended 12/3112013 

VVilness. T. 0 . Jones 

'1 his Indicates the contractual arrangem~nt. FPL ha> no dir~ or indir~ corporate affiliation with the vendor. 

Number of Vendors Solicited: 
2 

NumOOr of Bids Received: 
2 

Brief Description of Selection Process; 
Cornpoti\Jvo 

Dollar Velue: -Contr<Jcl Status: 
Closed 

Term Begin: 
Juty 23 2010 

Term End: 
Oecembet 4 , 2013 

Nature and Scope of Work: 
Fumosh New Spent Fuel Pool Heat Excher>ger$ 



0 
w 

SChedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTNP0422~ 

Maier Task o r Tasks Associated With: 
Rewinc!IRefl.<btsh Uprgrade Condensate Pumps 

Vendor Identity: 
Tampa Armat'-"0 Wo<l<s 

vendor Affiliation !speci!y 'direct' or 'indirect'!: 
D•oct• 

Sl Lucie and Turkey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing : Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, includ.ng change orders, provide the contract number 

or identifter, major tasks, vendor odentity, vendor affiliation if any, number of vendors solicited, 
number or bids received. current contrad status, the current term of the contract, 

and the current nature/scope of woi'X. For the Year Ended 12/3112013 

Witness· T 0 Jones 

• This indicates the contractual arrangemtnL FPL has no direct or indirect c:o<porate afnliaUon with the vendor. 

Number of Vendors Solicited: 

Number of Bids Received: 
2 

Brjef Description of Selection Process: 
Competrt1vo 

Dollar Value: -Contract Status: 
Closed 

Term Begin: 
August 2, 2010 

Term End: 
Se;>tember 20, 2013 

Nature and Scope of Work: 
Rew1nd/Refurbosh Uprgrade Condef\sate Pumps 



Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceed1n9 S 1,000,000, including change orders, provide the contract number 

or identifier. major tasks, vendor identity, vendor affiliation if any, number of vendors sollc~ed. 

number of bids recetved, current contract status, the current term of the contract, 

and the current nature/scope of work For the Year Ended 12131/2013 

DOCKET NO: 140009-EI 

Contrae1 No.: 
PSL PO .t2260113 

Major Task or Tasks Associated With: 
PSL Rod ContrOl Sys:em UpgradM 

Vendor Identity: 
W<!StlllghOU$e 

Vendor Affiliation (specify 'direct' or 'Indirect'): 
Owect' 
•This indicates the contractual arra1111~ent. FPlltas no d1rect or indirect corporate affiliation with the vendor. 

Number of Vendors Solicited; 
I 

Number of Bids Received: 
I 

Brief Description of Selection Process: 
OEM 

Dollar Value: 

Tocal Conlrllc1 Value through Amendment 4 os-
Contract Status: 
Closed 

Term Begin: 
Sop:Gmbof 23. 201 o 

Term End: 
July 10. 2013 

Nature and Scope of Work: 
PSL Rod Control System Upgrades 

Wrtness: T. 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 
Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding $1,000,000, including change orders, provide the contract number 

or identifier, major tasks. vendor idcnhty, vendor affiliation if any, number of vendors solicited. 
number of bids received, current contract status. the current term of the contract, 

and the current nature/sccpe of work. For the Year Ended 12/31/2013 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO 112261747 

Major Task or Tasks Associated With: 
EPU NSSS Engt>eenng and Modofocallon Suppon 

Vendor Identity: 
Welling house 

Vendor Affiliation !specify 'direct' or 'Indirect'!: 
Oit9ct' 
' This indicates the eontractualarransement. FPL has no d~rect or indirect torporate •!foliation with the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 
1 

Brjef Description of Selection Process; 
Predoterm~ned Source 

Dollar Value: 
\ Total Contract Value lhrougn Ameodment4-

C> 
VI 

Contract Status: 
Closed 

Term Begin: 
September 23 2010 

Term End: 
Jut)< 25, 2013 

Nature and Scope of Work: 
EPU NSSS Engoneenng and Modifocatlon Support 

Witness T. 0 . Jones 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO • 2263036 

Major Task or Tasks Associated With: 
Condoosate Pumps (PSL) 

Vendor Identity: 
FlowsO<Ve Corp 

Vendor Affiliation (specify 'direct' or 'lndlrect'l; 
Direct' 

Sl Lucie and Turkey Point Upratc Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, including change orders, provide the contract number 

or tdentif~er, major tasks, vendor identtty, vendor affiliation if any, number of vendors solicited. 
number of bids received, current contract status, the current term of the contract, 
and the current nature/scope of work. For !he Year Ended 12131/2013 

Witness. T. 0 . Jones 

•ThiS lndeates the contrl>Ctualarransement. FPl ha> no dlrect or indirect corporne affillatlon with the vendor. 

Number of Vendors Solicited: 
NIA 

Number of Bids Received: 
N/A 

Brief Description of Selection Process: 
Replaces PO 130160, which was compebtrvely bid 

Dollar Value: 
Total Conttact Value through Amendmem3····· 

Contract Status: 
ClOsed 

Term Begin: 
OctOber 19, 2010 

Term End: 
Apnl 25. 2013 

Nature and Scope of Work; 
Replac:emenl Condensate Pumps (PSL) 



Schedule T -76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO. 140009-EI 

Contract No.: 
PTN PO 12263$49 

Maior Task or Tasks Associated With: 
PrOJect Managemert 

Vendor Identity: 
Atevo NP Inc. 

Vendor Affiliation !specify 'direct' or 'indirect'!: 
D~ec:t· 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, including change orders, provide the contrael number 

or Identifier, ma)or tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 
number of bids received, current contract status, the current term of the contract, 
and the ctment nature/scope or work For the Year Ended 12/31/2013 

Witness T 0 Jones 

•rhls indicates the contractualarrangcmcnc. FPL has no direct or .ndire<t corporate affillallon wilh the vendor. 

Number of Vendors Solicited: 
2 

Number of Bids Received: 
2 

Brief Description of Selection Process: 
CompelJhve 

Dollar Value: 
Total Dollar ValYe through Atnendment *4-

Contract Status: 
Closed 

Term Begin: 
November 10, 2010 

Term End: 
December 02. 2013 

Nature and Scope of Work: 
Setvioes of a Prqeet Marwoger 



Schedule T -7 B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO. 140009-EI 

Contract No.: 
PTN PO 12263930 

Maior Task or Tasks Associated Wjth: 
Scalfoldtng Material 

Vendor ldentltv: 
Brond Energy Solutions 

vendor Affiliation /specify 'djrccr or 'indirect'!: 
Owe<:!' 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1 ,000,000. including change orders. provido the contract number 

or tdentifier, major tasks, vendor idontity, vendor affiliation if any, number of vendors solicited. 
number of bids received, current oontract status. the current term of the contract, 
and the current nature/scope of work. For the Year Ended 12/31/2013 

Witness: T 0 Jones 

' This ondicates the contr~ctual arran&ement. FPL has no direct<>< indirect corporate affiliation with the vendor. 

Number of Vendors Solicited: 
N/A 

Number of Bids Received; 
N/A 

Brief Description of Selection process; 
Replac.s t31356, whoch was compet~ovely btd. 

Dollar Value: 
\ Total OoPar Value lhrough Amendment 13 ••••• 

C> 
00 

Contract Status: 
Clo•ed 

Term Begin: 
November 11, 2010 

Term End: 
July 25, 2013 

Nature and Scope of Work: 
Supply ol Saollolding 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POVIIER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO •2264914 

Major Task or Tasks Associated With: 
CEOMS Power Swrtch Ref1Xbishmen1 (PSL 2) 

vendor Identity: 
WesUnhouse E1ecVIc 

v endor Affiliation !specitv 'direct' or 'Indirect'!: 
0.-oct" 

Sl Lucie and Turiley Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all exewted contracts exceeding S 1 ,000.000. including change orders, provide the contract number 

or identifier. major tasks. vendor rdentity. vendor affiliation if any, number of vendors solicited, 

number of bids received. current contract status. the current term of the contracL 
and the current nature/scope of work. For the Year Ended 12/3112013 

Witness· T 0 Jones 

•This Indicates the contractual arrangement. FI'L has no direct or indirect corporate affiloatlon with the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 
1 

Brief pescrjption of Selection Process: 
OEM 

Dollar Value: 

Total Dollar Value···· 

Contract Status: 
Closed 

Term Begin: 
Oacemb«7, 2010 

Term End: 
Oaobef 24, 2013 

Nature and Scope of Wor11: 
CEOMS Power Switch Refurbtshmenr (PSL 2) 



0 

Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO 12285418 

Major Task or Tasks Assoc iated With: 
lmplementalJOO Spares fCC' Tumlne Gen«&IOC' Work 

Vendor Identity: 
SMimens 

Vendor Affiliation !specify 'direct' or 'Indirect'!: 
Orect-

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION For all executed contracts exceed1ng $1,000,000, including change orders, provide lhe contract number 

or 1dent1fier. major tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 
number of b1ds rece1ved, current contract status. the current term of tho contract, 

and the current nature/scope of worl< For the Year Ended 12/3112013 
Witness T. 0 . Jones 

•thts indicates the contractuolarnnaement. FPL has no dorect or indirect corporate atnloation woth the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received; 

Briel Description of Selection Process: 
OEM 

Dollar Value: 

Total Conlr&Cl Value lhrough Amendmcnl3····· 

Contract Status: 
Closed 

Tonn Begin: 
December 16, 2010 

Term End: 
May7, 2013 

Ni'ture and Scope of Work; 
tmplomonl.alioo Spares 10< Turbtne GeneraiOC' Work 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

DOCKET NO· 140009-E I 

Contract No.: 
PTN PO #2285720 

Major Task or Tasks Associated With: 
Lleensfng/Oeslgn Basil/Program ModifK:ahon 

Vendor ldootltv; 
Enercon Sorvlcos Inc. 

Vendor Atrlllatlon lspocifv 'direct' or 'indirect'): 
Direct· 

St. Lucie and Turkey Point Uprate Project 

Construction Costs and Carry ing Costs o n Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION For all executed contracts exceeding St,OOO.OOO, including change orders. provide the contract number 

or identifier. maJor tasks, vendor identity, vendor affiliation if any. number of vendors sohcJted. 
number of beds receeved current contract status. the current term of the contract. 

and the current nature/scope of work. For the Year Ended 12/31/2013 

VVitness: T o. Jones 

•This indicates the c.ontractual arnngemenl. FPL has no direct or indirect corporate affiliation with the vendor. 

Number of Vendors Solicited: 
2 

Number of Bjds Received; 
2 

Brief Description of Selection Process: 
Compe1.CIY8 

Dollar Value; -Contract Status: 
Closed 

Term Begin: 
January 4 , 2011 

Term End: 
September 20. 20t 3 

Nature and Scooo of Work: 
Licenslng!Oeo.gn Besis/Prcg•am Moddocahon 



Schedule T-7B 

FLORIDA PUBliC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO· 140009-EI 

Contract No.: 
PTNPO#~ 

Major Task or Tasks Associated With: 
Design, En~eer~ng and Fabncatoon Ill Tlll1>ine Crouover poptng 

Vendor Identity: 
Siemens 

Vendor Affiliation (specify 'direct' or 'indirect'!: 
Direct" 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPlANATION. Fer all executed contracts exceeding S1,000,000, mcludtng change orders. prolllde the contract number 

or identifter, major tasks. vendor identity, vendor affiliation if any, number of vendors soliCited, 

number of b;ds received. current contract status, the current term of the contract 

and the current nature/scope of work. For the Year Ended 1213112013 
Witness: T. 0. Jones 

"This indocates tile contractual arraneemenL FPI. has no d1r~ or indir~ corponte affil,atlon with the vendol. 

Number of Vendors Solicited: 
1 

Number of Bids Rece ived: 

Brief Description of Selection Process: 
OEM 

Dollar Value: -Contract Status; 
Closed 

Term Begin: 
Mareh31 , 2011 

Term End; 
December 2, 2013 

Nature and Scope of Work: 
Oes.gn. Engneemg ond Fabricatoon of TI.Wbine Crossover poping 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY; FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION. For all executed contracts exceedtng $1,000,000, mcludtng change orders. provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 
number of bids received, current contract status, the current term of the contract. 

and the current nature/scope of work For the Year Ended I 2/3112013 

DOCKET NO: 140009-EI 

Contract No.: 
PSL POf 2286521 

Major Task or Tasks Associated With: 
MSIVJMSCV MOdf'ocations 

Vendor Identity: 
Shaw - Stone & Webster 

Vendor Affiliation !specify 'd irect' or 'lndjrect'): 
Direa' 
• rhi.s indicates th~ contractual arrangement. rPL has no direct or indirect corporate .affmation w•lh the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 
1 

Brief Description of Selection Process: 
PDS 

Dollar Value: 
Total OoHar VaiUelhrough Amendmenc #4-
Contract Status: 
Closed 

Term Begin: 
Januety , 8, 2011 

Term End: 
J4nuary 23, 2013 

Nature and Scope of Work; 
MSIVIMSCV MOdf'ocations 

Witness. T 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA PO\NER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN POI2290614 

Major Task or Tasks Associated With: 
Man Fee<!Water Pump Cas111g ModifiCBOiono 

Vendor tdentitv: 
Flowse<ve Corp. 

Vendor Affiliation !specify 'direct' or 'Indirect'): 
Oorect• 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True -up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000.000, including change orders. provide the contract number 

or identifier , major tasks. vendor identoty, vendor affiliation if any, number of vendors solicited, 

number of bods received, current contract status, the current term of the contract. 

and the current nature/scope of work For the Year Ended 12/31/2013 

Witness· T 0 Jones 

'This incfiCates the contractual arrangement. FPL has no direct or indirect corporllte affillatoon with the vendor. 

Number of Vendors Solicited: 
NIA 

Number of Bids Received: 
NIA 

Brief Description of Selection Process: 
Ropl3ces PO 130649, which was compet~rvety b<d 

Dollar Value: 

Toool Contracx value througto Amend 3 ••••• 

Contract Status: 
Closed 

Term Begin: 
May 2, 2011 

Term End: 
Oecemb« 2. 2013 

Nature and Scope of Work: 
Man Foedwater Pump Cas111g Modofocat10111 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

St. Lucie and Turkey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, includmg change orders, provide the contract number 

or odentifier, major tasks, vendor identoty, vendor affiliation if any, number of vendors solicited, 
number of bids received, current contract status, the current term of the contract. 

and the current nature/scope of work For the Year Ended 12/31/2013 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO. 2293950 

Major Task or Tasks Associated With: 
Tutbitle Generulor Pre-Oucage Pi4mitlg PTN 3 & 4 

Vendor Identity: 
Soemens 

Vendor Affiliation !specify 'direct' or 'jodjrect'l: 
O~t!<:t" 

"This indicates the contractual arrang~ent. FPL has no dorect o r lndlrect corporate affiliation with the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received; 
1 

Brief Description of Selection Process: 
Songte Source 

Dollar Value: 
Total Contract value through Amendmenl 2····· 

Contract Status: 
Closed 

Term Begin: 
Juna 24, 2011 

Term End; 
July 18. 2013 

Nature and Scooe of Work: 
Turbine Genorator Pre-Outage Plamong PTN 3 & 4 
(Turt>lrl8 Generator lnsUlllalion) 

Witness T 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO 140009·EI 

Contract No.: 
PSL POt 2294855 

Major Task or Tasks Associated With: 
Prqoct Engr1eenng 

Vendor Identity: 
Zectvy Nuclear Engoneering 

Vendor Affiliation Cspeclfv 'direct' or ' indirect'!: 
0Kec1 ' 

St. Lucie and Turkey Point Upr01to Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION For all executed contracts exceeding $1.000,000. 1nctuding change orders, provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited. 
number of bids received, current contract status, the current term of the contract, 

and lhe current nature/scope of work, For the Year Ended 12/31/2013 
Witness. T. 0 . Jones 

"Thos lndocates the contractualarraoce~nt. FPL has no d irect or indirect corporate affiliation with the vendor. 

Number of Vendors Solicited: 
1 

Number of B ids Received: 
1 

Brief Description of Selection Process: 
Songte SOU<ce 

Dollar Value: 
TOUII Collar ValUe through Amendment N-4 -

Contract Status: 
Closed 

Term Begjn: 
July21. 2011 

Term End: 
Odcbet 29, 201 3 

Nature and Scope of Work: 

P~ct Eng.-nng SvPI>Ofl 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No; 
PSL POll' 2295071 

Major Task or Tasks Associated With: 
Unit 1 Vobraloon and Suppon Mods for FW & Conc!e~e 

Vendor ldentitv: 
Shaw - Stone & Webstor 

Vendor Affil iation lspcclrv 'direct' or 'lndlrect'l; 
orect· 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION_ For all executed contracts exceeding $1 ,000,000, oncludong change orders, provide the contract number 

or odentofier, major tasks, vendor identity, vendor affiliation of any, number of vendors solicited, 

number of bids received, current contract status, the current term of the contract, 

and the current nature/scope of work FortheYearEnded 12/31/2013 

Witness: T 0 Jones 

"This indiaote.s the con~actual arrancement- FPl has no dorect or indirect corpora !I! affiliation with the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 
1 

Brief Description of Selection Process: 
Single Source 

Dollar Value: 

TOial Dolar VlD.lelhrough Amendment t:l-
Contract Status: 
Closed 

Term Begin; 
August 1, 2011 

Term End; 
July 10,2013 

Nature and Scopo of Work: 
Urit 1 Vobrauon and Supper~ Mods for FW & Condensate 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY. FLORIDA POWER & LIGHT COMPANY 

DOCKET NO· 140009-EI 

Contract No.: 
PTN POll 2296556 

Major Task or Tasks Assoc iated With: 
Mo<l<f!CaiiOil, ovemaul and ref\.<b1$1Vnenl o! lhe B and C AFW 

Vendor Identity; 
Sulzer Pumps 

Vendor Affitlation lspec ifv 'direct' or 'indirect'): 
Direct' 

SL Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding S1,000,000, including change orders, provide the contract number 

or identifier, ma)or tasks, vendor 1dentrty, vendor affiliation if any number of vendors soliclted, 

number of bids received, current contract status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12131/2013 

Witness: T. 0 . Jones 

'This indlcot~ I he contrkt~l arrangeme<~t. fPL has no direct Of indirect corporate affiliation with the vendor. 

Number of Vendors Solicited: 
1 

Number o f Bids Received: 
1 

Brief Description of Selection Process: 
OEM 

Dollar Value; 

\ ~~lt3CI Value lhloug> Amendment 3 is •••• 

00 

Contract Status: 
Closed 

Term Begin; 
September 2. 2011 

Term End: 
December 5, 2013 

Nature and Scope of Work: 
Modd~on. ovo<noul end ref..t>.shtnenl o! lhe B and C AFW 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO<f 229S266 

Major Task or Tasks Associated With: 
Shuttle Bus Service 

Vendor Identity: 
Frar.mer Corporation 

Vendor Affiliation (specify 'direct' or 'indirect'!: 
Owec1· 

Sl Lucie and Turkey Point Up rate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION. For all executed contracts exceeding $1,000,000, including change orders. provide the contract number 

or identifier. major tasks, vendor identity. vendor affiliation if any, number of vendors solicited. 
number of bids rece•ved. current contract status, the current term of the contract, 
and the current nature/scope of work. For the Year Ended 121311201 3 

Witness: T. 0 . Jones 

' Th•s tndicates the contractual arrangement. FPl has no dnect or 1nd1rect corporate afftllation with the vendor. 

Nymber of Vendors Solicited: 
3 

Number of Bids Received: 
2 

Brief Description of Selection Process: 
Compel-""' 

Po!lar Value: 
Total Oollar Value through Amendment #2 •••• 

Contract Status: 
Closed 

Term Begin: 
Oclobet 12. 2011 

Term End: 
September 20, 2013 

Nature and Scope of Work: 
Sr..ctle Bus SOMOO 
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Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO. 140009-EI 

Contract No.: 
PSl P<>- 22ll8406 

Major Task or Tasks Assocjated With: 
Fuel Movon lor MetamiC tnsoru 

vendor ldentitv: 
Master lee Energy ServiCes 

Vendor Affiliation (specify 'direct' or 'Indirect'!: 
Diect' 

St Lucie and Turkey Point Up rate Project 

Construction Costs and Carrying Costs on Construction Cost Ba.lance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceed1ng $1,000,000, including change orders. provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 
number of bids received, current contract status, the current term of the contract, 

and the current nature/scope of work FortheYearEnded 12/31/2013 
Witness: T 0 . Jones 

' This indicates the contractual arranseml!<'lt. fi'L has no dtrect or Indirect corporate affiliation with the vendor. 

Number of vendors Solicited; 
3 

Number of Bids Received: 

Brief Description of Selection Process: 
Corn~t .. ve 

Dollar Value: 
ToUII DoNar Value through Amendment 21s-

Contract Status: 
Closed 

Term Begin: 
Oclober 12 201 1 

Term End: 
Ap-125, 2013 

Nature and Scope of Work: 
F uol Movers lot MetatniC Jnsens 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

SL Lucie and Turkey Point Uprate Project 

Construct ion Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding 51,000,000, including change orders, provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited. 
number of bids received, current contract status, the current term of the contract, 
and the current nature/scope of work. For the Year Ended 12/3112013 

DOCKET NO: 140009-EI 

Conlract No.: 
PTN P~ 2299618 

Ma!or Task or Tasks Associated With: 
Trud< Mon~omgiWaste Charecterrzauon 

Vendor Identity: 
RadiatiOn Safety & Con1r01 

Vendor Affiliation lspecitv 'd jrocr or ' indi rect'): 
Oir0<:1' 
' This Indicates th~ contractual arunsemenl FPL has no direct or indirect corporate affiliation w~h th~ vendor. 

Number of Vendors Solicited : 
2 

Number of B ids Received: 
2 

Brief Description of Selection Process: 
Compe1JIJV8 

Dollar Value: 
Total Oolat Value through Amendment W3-

Controct Status: 
CIOSOd 

Term Begin: 
Novembef 4, 2011 

Term End: 
February 2, 201 4 

Npture and Scope of Work : 

Truck Monrtoring/Waste Characterization 

Witness· T 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN POfl 2297624 

Maior Task or Tasks Associated With: 
Turb~t~e Valvo CotWil<S>on to EH 

Vendor Identity: 
Siemens 

Vendor Affiliation !specify 'direct' or 'Indirect'): 
ow oct· 

St Lucie and Turkey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANA TION. For all executed contracts exceeding $1.000,000, including change orders. provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited. 

number of bids received, current contract status, the current term of the contract, 

and the current nature/scope of work Forthe Year Ended 12/31/2013 

Witness: T 0 Jones 

•This indicates the contractual arransement. FPL has no direct or indirect corporate affiliation wnh the vendor. 

Numb£r of Vendors Solicited : 

Number of Bids Received : 

Brief Description of Selection Process: 
OEM 

\ 

Dollar Value: 

Total Dollar Value through Amendment tJ3····· 

Contract Status: 
Closed 

Tprm Begin: 
Oclobor 27. 201 t 

Term End: 
Oocembe< 30, 2013 

Nature and Scooe of Work: 
Turbone Valvo Convers•on to EH 
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Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA P0\11/ER & LIGHT COMPANY 

Sl Lucie and Turt<ey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPlANATION: For all executed contracts exceeding $1 ,000.000, includmg change orders, provtde the contract number 

or tdentifier. major tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 
number of bids received. current contract status. the current term of the contract. 

and the current nature/scope of wort< For the Year Ended 1213112013 

DOCKET NO· 140009-EI 

Contract No.: 
PSl POM 2297055 

Maier Task or Tasks Associated Wjth: 
Rel)lacem...,t Un~t2 LP M4 Feed\Nater Heaters for EPU 

Vendor ldentitv: 
Thennal Engneering 

Vendor Affiliation (specifv 'direct' or '!nd!rect'l : 
D~ec:t' 

' This mdkates I he cont ractual arransemenl. FPl h01 no dorect or i ndi rect corparole •lflloallon wrlh lh~ vendor. 

Number of Vendors Solicited; 
I 

Number of Bids Rec.eived: 
1 

Brief Description of Selection Process; 
S.-.gle Sou""' 

Dollar Valye: 
Toto! Dollnr Value through Amendment M1-

Contract Status: 
Closod 

Term Bcgjn; 
Soptem-16, 2011 

Term End· 
Apr~ 18. 2013 

Nature and Scope of Work; 
Replacement Unit2 LP M4 Feeclwater Hoate<c for EPU 

Wrtness T. 0 Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding $1,000,000. mcluding change orders, provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 
number of b1ds received. current con1ra01 status, the current term of tho conlract. 

and the current nature/scope o f work. For the Year Ended 12/3112013 

DOCKET NO: 140009-EI 

Contract No.: 
PSL POl 2300139 

Major Task or Tasks Associated With: 
SL 1-24 Turbine Generator Installation 

Vondor Identity: 
Siemens 

Vendor Affiliation !spec ltv 'direct' or 'indirect'); 
Direct• 
•This indicates the contractual ar~naement FPL has no direct or indirect corporate affiliation Wtth the vendor. 

Nymber of Vendors Solic ited· 
1 

Numb!!r of B ids Received: 

Brief Description of Selection Process; 
SlllQie SOU'ce 

Dollar Value: 

Total Dollar Value through Amondmont #2····· 

Contract Status: 
Closed 

Term Begin; 
November 21, 2011 

Term End: 
Od<lbet 29. 2013 

Nt~ture and Scope of Work: 
SL t -24 Turbne Generator lnstallallon 

Wrtness: T 0 . Jones 
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Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL POl 229962• 

Maior Task or Tasks Associated With: 
Upgrade SIIIVI<e$ lor FeedWaler Pumps 

Vendor Identity: 
Ames Group LLC 

Vendor Affiliation !specify 'direct' or 'Indirect'!: 
D•OC1" 

St. Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding $1,000,000. including change orders. provide the contract number 

or tdenllfier, major tasks. vendor idenllty, vendor affiliation if any, number of vendors solicited, 
number of bids neceived, current contract status. the current term of the contract. 

and the current nature/scope of work. For the Year Ended 12/31/2013 

Witness: T 0 . Jones 

*l"h&S indKates theconttaetual arr1naement. FPl has no direct or Indirect corporate affitlatkm with the vendor. 

Number of Vendors Solicjted: 
1 

Number of Bids Received: 
1 

Brief Description of Selection Process: 
Stngle Souroo 

Dollar Value: 
Tolnl Doll..- Value lhroughAmendmont 4ls -

Contract Status: 
Closed 

Term Begin: 
NOY&-16. 2011 

Term End: 
Janua<)l 17. 2013 

Nature and Scooe of Work: 
Upgrade Ser>toces for F eed'Natar Pumps 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding S 1 ,000,000. including change orders, provide the contract number 

or identifier, major tasks, vendor Identity, vendor affiliation tf any, number of vendors solicited, 
number of bids received , current contract status, the current term of the contract, 

and the current nature/scope of work For the Year Ended 12/31/2013 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO * 2301867 

Major Task or Tasks Associat\!d With: 
DevelOp Engineenng Change Packages IO< EPU at PTN 

Vendor Identity: 
Enercon SeiYices Inc 

Vendor Affiliation (specify 'direct' or 'Indirect'!: 
Oltect' 
' Thos tndicates the contraaual arransem.,.,t. FPL h•s no direct or Indirect corporate affill<ltlon With the vendor. 

Number of Vendors Solicjted: 
1 

Number of B ids Received; 
1 

Brief Description of Selection Process: 
Single Source 

pollar Value: 
Totul Ooll&r Value tiVOugh Amendment N3-

Contract Status: 
Clo51d 

Term Begin: 
Oectmber 28. 2011 

Term End; 
December 13 2013 

Nature and Scope of Work: 
Develop Engoneemg Change Peckogt~s lor EPU ot PTN 

Witness: T 0 Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

St. Lucie and Turkey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION. For all executed contracts exceeding $1,000,000. including change orders, prov1de the contract number 

or Identifier, major tasks, vendor identity. vendor affiliation if any. number of vendors solicited. 

number of bids received, current contract status. the current term of the contract. 

and the current nature/scope ofworl\. For the Year Ended 12/3112013 

DOCKET NO; 140009-EI 

Contract No.: 
PTN PO# 2261800 

Maior Task or Tasks Associated With: 
Supply of SimuiOior SCD Software Tm'ISl.'J!Cl( Upgraoo 

Vendor ldentitv: 
L 3 Communications Mapps Inc 

Vendor Affiliation !specify 'direct' or 'Indirect'!; 
Duel" 
"This 1nd1cates the contrac.tualarrafl&ement. FPI. has no direct or indirect corporate affillatoon with the vendor. 

Number of Vendors Solicited: 

Number of Bids Received; 
t 

Brief Description of Selection Process; 
OEM 

Dollar Value; 

TOlal Contract Value lhrough Amendment 4-
Contract Status; 
Closed 

Term Begin: 
SeptemDe<28. 2010 

Term End; 
July 2S. 2013 

Nature and Scope gf Work: 
Supply of Simulator SCO Sollwanl Tr811Siator U~ 

Witness: T 0 . Jones 



Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contract.s Executed 

EXPLANATION: For all executed conlracts exceeding $1,000,000, oncludong change orders. provode the contract number 

or odentofier, major tasks, vendor identity, vendor affiliation of any. number of vendors solicited, 

number of bids received. current contract status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO # 2301737 

Major Task or Tasks Associated With: 
Consll'UC::oon Management Oven4o SeiVlee$ tor PTN 

Vendor ldentitv: 
PCI En<~rgy Ser.oicas 

Vendor Affiliation !specify 'direct' or 'Indirect') : 
Onc.t' 
'This indates the cont111Ct1J•I•rr•,.•~nt. FPl hos no d~r~:et or indirect corpoflte •ffination whh thev~dor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 

Brief Description of Selection Process: 
SW>glo Soutee 

Dollar Value: -Contract Status: 
Closed 

Term Begin: 
Oecembet 21. 2011 

Term End: 
Sep!ember6, 2013 

Nature and Scope of Work: 
Consttucloon M anagement OveB 10 Semces tor PTN 

Witness: T. 0 . Jones 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY FLORIDA POWER & LIGHT COMPANY 

DOCKET NO. 140009-€1 

Contract No.; 
PTN PO f 2301736 

Major Task or Tasks Associated With: 
ConstructiOn Mana9Qment Oven~e Services 

Vendor ldentilll : 
Wei<!t&cll Sll!Vices 

Vendor AHlllation !spec ltv 'direct' or ' indirect') : 
D•ect• 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION For all exewled contracts exceedtng Sl .OOO,OOO, tnduding change orders, provide the contract number 

or ldenbfoer. maJOr tasks. vendor identily, vendor affiliation if any, number of vendors sohcrted. 
number of btds rocetved, current contrac1 status. the current terrn of the contract, 
and the current nature/scope of worK For the Year Ended 12/3112013 

Witness. T. 0 Jones 

*This lndlc&t~ the contractual arrangement. FPL has no direct or indirect corporate affiliation with the vendor. 

Number of Vendors Solicited: 
1 

Number o f Bjds Received: 
1 

Brief Description o f Selection Process; 
SngleSCUC& 

Dollar Value: -Contract Status: 
Closed 

Term Begin: 
Oocembe< 21, 2011 

Term End: 
S"!'tember 30. 2013 

Nature and Scooe of Work: 
Construc:!lon Management Over1fte Services 
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Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO. 140009-EI 

Contract No.: 
PTN PO 12301871 

Major Task or Tasks Associated W ith: 
Develop Eng,_.,g Changes Package$ lOt EPU el PTN 

Vendor ldentitv ; 
Zllehry Nuele<lr EnglllOOring 

Vendor Affi!jat!on !specify 'direct' or ' indirect') ; 
Orect' 

St. Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts EKecuted 

EXPLANATION: For all executed contracts exceed1ng $1,000,000, includ•ng change orders. provide the contraa number 

or idenufoer. maJOr tasks, vendor identtty, vendor affihallon if any, number of vendors soliCited. 

number ot btds recetved, current contrael status. the current term of the contract. 

and the cunrenl nature/scope of work. For the Year Ended 12/31/2013 

Witness: T. 0 . Jones 

•This incfa1es the contrxtual arrangement. FPL h~s no direct or indirect corpo~te alflfi•tion with the vendor. 

Number o f Vendors Solicited : 

Number of Bids Recejved; 
1 

Brief Descrlptlon of So!ect!on Process: 
S11>Qie Sourc:o 

Dollar Value: 

Coroact Value lhrough Amendment I -

Contract Statu!!; 
Closed 

Term Begin; 
Oecemoor 28, 2011 

Term End: 
October 25, 2013 

Nature and Scope of Work: 
Oevelcp Engneenng Changes Package$ k>< EPU at PTN 



Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHl COMPANY 

DOCKET NO: 140009-EI 

Contrps;t No.: 
PTN PO "2301858 

Major Task or Tasks Asscx:iatod With: 
Oavelop TPCW Changes Pael<ages lor EPU at PTN 

vendor Identity: 
Sasvenl & Lundy Inc 

Vendor Affiliation (specify 'd irect' or 'lod!roct'l : 
Direct' 

Sl Luc ie and Turt<ey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, mcluding change orders, provide the contract number 

or odentifier, major tasks, vendor tdentity. vendor affiliation if any, number of vendors solicited, 

number of bids received, current contract status, the current term of the contract, 

and the current nature/scope o f work ForlheYearEnded 12/31/2013 
Witness. T 0 Jones 

•This indic•tes the contractualarrongement. FPl has no direct or indiroct corporate affiliotlon woth the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 

Brief Description of Selection Process: 
Single Source 

I Dollar V;~luo : 

Tota l ContrsC1 Value ttvough Amon<Ynent ll -

Contract Status: 
CIOSOd 

Term Begin: 
December 28, 2011 

Term End: 
Oc:tot>« 2 2013 

Nature and Scope of Work; 
Develop TPCW Changes Pad<ages ror EPU at PTN 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO 112302164 

Maior Task or Tasks Associated With: 
Vatve Upgrade $01VIC8S lor EPUIPTN 3 & 4 

Vendor Identity: 
Ames Group LLC 

Vendor Affiliation !specify 'direct' or 'indirect'!: 
Oiroc!' 

St .. Lucie and Turitey Point Uprate Project 

Construction Costs and Carrying Costs o n Construction Cost Balance 

True-up Filing: Cont racts Executed 

EXPLANATION: For all executed contracts exceedtng $1 ,000,000, including change orders. provide the contract number 

or identifier, major tasks, vendor identity, vendor affilialton if any, number of vendors solicited. 
number of bids received, current contracl status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12/31/2013 

Witness T. 0 Jones 

•rhb indicates the contractual aru"stment. FPL has no direct or indirect corporate affiliauon wlth the vendor. 

Number of Vendors Solicited: 

Number of Bids Recoived: 
1 

Brief Description of Selection Process : 
Single Source 

Dollar Value: 

Total Dollar Value through Amendment 3 Is •••• 

Contract Status; 
Clo•ed 

Term Begin: 
Janua~y 25, 2012 

Term End: 
Janua~y 22. 201 • 

Nature and Scope of Work: 
Vlllve Upgrade s.tvicas for EPUIPTN 3 & 4 
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Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding S 1,000,000. including change orders. prov1de the contract number 

or identifier, major tasks, vendor 1dent1ty, vendor affiliation if any, number of vendors solicited. 
number of b1ds received. current contract status. the current term of the contract. 

and the current nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO· 140009-EI 

Contract No.: 
PTN PO •2303610 

Major Task or Tasks Associated With: 
Eng1noonng Suppo<t 

vendor Identity: 
Shaw· Stone & Webster 

Vendor Affiliation (specify 'direct' or 'indlrect'l : 
Oir.a• 
.-This in"'-~tes the contractual ananae.me.nt. f'-PL has no dnect or •nd•rect corporate aff1llatjon w1tt\ the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 
1 

Brief Description of Selection Process: 
S.-.gle Source 

Qollar Value: 
Total Dollar Value tlvoug11 Amendment #2-

Contract Status: 
Clooed 

Term Begin: 
Februaty 15, 2012 

Term End: 
Oclobe<2, 2013 

Nature and Scope of Work· 
Engmeering Support 

Witness T 0 Jones 



Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contrllct No.: 
PTN PO 12303735 

Major Task or Tasks Associated With: 
3R26 Outage lmplemenlatiOfl Services lot E PU at PTN 

Vendor ldentitv: 
Siemens 

Vendor Affiliation (specifv 'direct' or 'jndirect'l: 
OAC~" 

SL Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding $1,000,000. including change orders, provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors soliciled, 
number of bids received. current contract status. the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12/31/2013 

1/Vitness: T 0 . Jones 

"This IndiCAtes the contr.Jctualarrangement. FPL hO$ no direct or indirect corporate affiliation woth the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 
1 

Brief DescriPtion of Selection Process: 
SingiO Source 

Dollar Value: 
Total Dollar Value lhrough Amenomenllf3····· 

Contract Status: 
Closed 

Term Begin: 
Febluary 14, 2012 

Term End: 
OctOber 22. 2013 

Nature and Scooe of Work; 
3R26 O<Aage Implementation Setvoces lor EPU at PTN 



Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY FLORIDA POWER & LIGHT COMPANY 

DOCKET NO· 140009-EI 

Contract No.: 
PSL PO •2302300 

Major Task or Tasks Associated With: 
U.-.t2 OEH Turbine Control Syllem Replacement for EPU at PSL 

Vendor Identity: 
Shaw - Stone & WebSter 

Vendor Affiliation !specify 'direct' or 'indirect'!: 
o.-ec~· 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceedtng S 1,000,000, includtng change orders. provide the contract number 

or identifier. major tasks, vendor identity. vendor affiliation if any. number of vendors solicited. 

number of btds received. current contract status. the current term of the contract. 

and the current nature/scope of work For the Year Ended 12/31/2013 
Witness T. 0 Jones 

•This indk:ates the conuactuiJ affingtmetn. fPl has no direct or indirect corpotdte •ffiliition wilh the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 

Brief pescrjption of Selection Process: 
Prodetonntn<l<! Source 

Dollar Value: 

Total Dollar Value through Amendmont •? ls •••• 

Contract Status: 
Closad 

Term Begin: 
Jaruary 11. 2012 

Term End: 
Apnl 25. 201 3 

Nature and Scope of Work: 
Ur.t 2 OEH Turt>ine Con:rol Syllem Replacement for EPU at PSL 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO. 140009-EI 

Contract No.: 
PTN PO W2304432 

Major Task or Tasks Associated With: 
EPU Welding lmplementalion and lnstallahon SeNices 

Vendor ldentitv: 
Weldlech Se<Vices 

Vendor Affiliation (specify 'direct' or 'Indirect'); 
Oiroct· 

Sl Lucie and Turkey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION. ror all executed contracts exceeding $1,000.000, including change orders. provide the contract number 

or identifier. major tasks. vendor identity, vendor affiliation if any, number of vendors soliCited. 
number of bids received, current contract status. the current term of the contract. 
and the current nature/scope of work. Forthe Year Ended 12131/2013 

Wotness: T. 0 . Jones 

' This Indicates tht contractual arrongement. FPl has no direct or indirect c;orpor.~te affillatron wrth the vendor. 

Numt?er of Vendors Solicited: 
1 

Number of Bids Received ; 
1 

Brief Description of Selection Process: 
Srngle Sour;:e 

Dollar Value: 

Total Oollar Value through Amendmenl #5 ••••••• 

Contract Status: 
Clo•ed 

Term Begin: 
FebrUary 28. 2012 

Term End; 
OclobG< 7. 2013 

Nature and Scope of Work: 
EPU Welding lmpleiTMiroltion and lnstaDatron S""'rces 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO 1'2304908 

Major Task or Tasks Associated With: 
EngineennQ &nd EC ~foe PTN 

Vendor Identity: 
Zsd1ry NuClear Englneenno 

Vendor Affiliation (specifv 'direct' or 'Indirect'); 
Direct' 

St lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True -up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000. mcluding change orners. proVIde the contract number 

or tdenufier, ma1or tasks, vendor identity. vendor affiliation If any number of vendors solicited, 

number of bids received. current contract status. the current term of the contract. 

and the current nature/scope of work. For the Year Ended 12131/2013 

Vv'itness. T. 0 . Jones 

•This rncf.cates th~ contractual arrangeme:nt FPL has no dtrect or Jndirect corporate affiliatiOn with the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 
1 

Brief Qesqiptlon of Selection Process: 
SlllQ!e Source 

Dollar Value; 

Total Dolar Vaue IIYough Amendmont 2-

Contract Status: 
Closed 

Term Begin; 
March 6, 201 2 

Term End: 
Deoembet 23 2013 

Nature and Scope of W ork: 
Engineemg and EC SI.W<'f1 foe PTN 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION. For all executed contracts exceedong S 1,000,000, including change orders. provide the contract number 

or identifoer. maJOr tasks. vendor odentoty, vendor affiliation tf any, number ot vendors solocited, 

number of bids received, current contract status. the current term ol the contract, 

and the current nature/scope of work. For the Year Ended 12/31/2013 

DOCKET NO: 140009-Ei 

Contract No.: 
PTN PO.:Z302888 

Major Task or Tasks Associated With: 
Poctable To.let SOMCes 

Vendor Identity: 
AI Star T oolel$ 

Vendor Affiliation Csoccjfv 'direct' or 'indirect'): 
D•eet· 
"This indltlltes the contractual amongemenL FPI. has no d11ect or inc!ilect corpor~te alfiliation Wlth the vendor. 

Number of Vendors Solicited: 
I 

Number of Bids Received: 
1 

Brief Description of Selectjon Processj 

Replaces PO 131599, which was competitively bid 

Dollar Value: 

Total 0o1ar Vaklo lhrc<lgh Amendmont I 3 is ••••• 

Contract Status: 
Closed 

Term Begin: 
January 23, 2012 

Term End: 
Cecernber 39, 2013 

Nature and Scope of Work: 

Ptrtable T ollet ServiCe I 

Witness: T. 0 Jones 



Schedule T-79 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSl PO 1230nto 

Major Task or Tasks Assoc iated With: 
Un~ 1 Mld.qde Anatys.s 

Vendor ldentitv: 
Arova NP Inc 

Vendor Affiliation !specify 'djrect' o r 'indirect'!: 
Oired" 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceed1ng $1 ,000,000, including change orders, provide the contract number 

or Identifier, major tasks, vendor 1dent1ty, vendor affiliation if any, number of vendors solicited, 
number of b1ds received, current contract status. the current tenm of the contract, 
end the current nature/scope of work For the Year Ended 12/31/2013 

Witness T 0 . Jones 

•This indic<ltes the controctual arrangem~nL FPL hu no di1ect or indir~ corporate affiliation with the vendor. 

Number of Vendors Solicited: 
N/A 

Number of B ids Received: 
N/A 

Brief Oescrjption of Selection Process: 
Replaces 105no 

Dollar Value: 

Contract Status: 
Closed 

Term Begin: 
May 15, 2012 

Term End: 
Janua.-y 31. 2013 

N11ture and Scope of Work: 
UM 1 Mld.qde Analysis 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY; FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing : Contracts Executed 

EXPLANATION. For all executed contracts exceeding $1,000,000, including change orders, provide the contract number 

or 1dcnllfier, major tasks, vendor ident1ty, vendor affiliat1on if any, number of vendors solicited, 

number of bidS received, current contract status. the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO; 140009-EI 

Contract No.: 
PTN PO •2308808 

Major Task or Tasks Associated With: 
Replacement ot Isolated Phase Bus Duel 

Vendor Identity: 
Calvort Company Inc. 

Vendor Affiliation !specify 'direct' or 'indirect'! : 
Orec:t' 
•This lndk•tes thecontrxtu•l•rr•ncement. FPl h~ no direct or ind'11ect corporote offihatoon wnh the vendor. 

Number of Vendors Solicjtcd; 
N/A 

Number of Bids Received: 
NIA 

Brief Description of Selection Process: 
Replaces 12•436, wllich was compelllrvefy bid. 

Dollar Value: 

Total Collar ValVe through Amondmont '-1····· 

Contract Status: 
Closed 

Term Begin: 
June 12.2012 

Term End: 
()(sober 24, 2013 

Nature and Scope of Work: 
Reptooomens of Isolated Phase Bus Duct 

Witness. T. 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Tur1cey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True~p Filing: Contracts E~ccutcd 

EXPLANATION: For all executed contracts exceeding $1,000,000. including change orders. provide the contract number 

or identifier. major tasks, vendor idenlrty, vendor affiflation if any, number of vendors solicited. 
number of bids received, current contract status, the current term of the contract. 
and the current nature/scope of work For the Year Ended 12/31/2013 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO #2309312 

Major Task or Tasks Associated With: 
Valve Actuator Suppon Speciahy SeMOe$ 

Vendor Identity: 
Ames Group LLC 

Vendor Affiliation !specify 'direct' or 'indirect'! : 
D~oa· 

• This Indicates the contrattuat arrangement. fPl ha$ no direct or indirect COIJXlrate affiliation with the vendor. 

Number of Vendors Solicited; 
1 

Number of B ids Received: 

Brief Description of Selection Process: 
Single Source 

Dollar Value: 
Tow I Dolar Value through Amendment Nl 18 ••••• 

Contract Status; 
Closed 

Term Begin: 
June 25. 2012 

Term End: 
Apnl4, 2013 

Nature and Scope of Work : 
Valve Actuator Supporl Speeiaby SeMces 

Witness: T. 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY FLORIDA POWER & LIGHT COMPANY 

DOCKET NO 140009-EI 

Contract No.; 
PSL PO • 23094<2 

Major Task or Tasks Associated With: 
stan-Up anc1 Test1119 suwon 

Vendor ldentitv: 
J . Givoo Consultants 

Vendor Affiliation (specify 'direct' or 'Indirect') : 
O•ect' 

St. Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION. For all executed contracts exceedtng $1.000,000. Including dlange orders. provide the contract number 

or identifier, maJOr tasks. vendor identity, vendor affiliation if any. number of verldors soltet1Cd. 

number of btds reoe1ved, current contract status. the current terrn of the contract. 

and the current nature/scope of work. For the Year Ended 12/31/2013 

Witness T 0 Jones 

wrhi$ indic•t~ the conlt actual ilrrana:em~nt. FPl has no difect Of indirea corpc:wate iffihnton with th~ vt:ndof. 

Number of Vendors Solicited : 
5 

Number of Bids Received : 

Brief Description of Selection Process: 
Compelrtwe 

Dollar Vpluc; 

Total Oolar Value lhrougl> Amendmer4 12 IS -

Contract Status: 
Ctosea 

Term Beqjn; 
July 9, 2012 

Term End: 
Apnl2. 2013 

Nature and Scope of Work: 
start-up anc1 Test1no suwon 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

St lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding $1,000,000. including change orders, provide the contract number 

or identifier, major tasks, vendor idenhty, vendor affiliation if any, number of vendors solicited, 
number of bids received, current oontrad status. the current term of the contract. 

and the current nature/scope of work. For the Year Ended 12/3112013 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO #2310597 

Major Task or Tasks Associated With: 
Outage Maclurung Support foe EPU 

Vendor Identity: 
K Machine 

Vendor Affiliation (specify 'direct' or 'Indirect'): 
Direct' 
• This indlc~tes the contractu~! arl'4lnsement. FPl h•.s no direct or mdirect corporate affiliation with the vendot. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 
t 

Brief pescription of Selection Process: 
SlngleSou<ce 

Dollar Value: 
Total OoRar ValUe ttv'ough Amendment if3•s-

Contract Status: 
CloJod 

Term Begin: 
July 26, 2012 

Term End; 
Ocloll« 28.2013 

Nature and Scope of Work: 
Outage Maclunong Suppo<1 foe EPU 

'Mtness T 0 Jones 



Schedule T-7B 

rLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

DOCKET NO. 140009-EJ 

Contract No.: 
PTN PO 12309693 

Major Task or Tasks Associated With: 
Implementation and rnstallallcn of unt 4 Spent Fuel Pool Heat 

Exchangors 

Vendor ldent!tv: 
PCI EMI!IV Set11iees 

Vendor Affiliation !specify 'direct' or 'indjrect'l: 
Onct" 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPIJ\NA nON: For all executed contracts exceedrng $1,000,000, including change orders. provide the contract number 

or identifier, major tasks. vendor identity. vendor affiliation if any. number of vendors solicited. 
number of bids received, current oontract status, the current term of the contract, 

and the current nature/scope of work For the Year Ended 12/31/2013 

Witness T 0 Jones 

• Thts indicates the contractual arranaemenL FPL hos no direct or indirect corporote affiliation wlth the vendor, 

Number of Vendors Solicited: 
7 

Nymber of Bids Received: 
4 

Brief Description of Selection Process: 
Competrtove 

Dollar Value; 
Tolltl Oonar Value through Amendmoni 1 •••• 

Contract Status: 
Closed 

Term Begin: 
July6, 2012 

Term End: 
Soptomber 6, 2013 

Nature and Scope of Work: 
lmplementatoon and tnstalla:oon of Unrt 4 SP<Ini Fuel Pool Heat 

Exchangers 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTNP0#2311St0 

Major Task or Tasks Associated With: 
Engoneemg Suppoft for EPU (PTN 4) 

Vendor ldentitv: 
Shaw · Stone & Webster 

Vendor Affiliation lspecitv 'direct' or 'indirect'): 
D~ect· 

St. Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, including change orders. provide the conlract number 

or identifier. major tasks. vendor tdentrty, vendor affihatJon if any, number of vendors solicited, 

number of bids received, current contract status, the current term of the contract. 

and the current nature/scope of work. For the Year Ended 1213112013 

Witness: T. 0. Jones 

•This indicat~ the contrKtuil arrang~t. FPl has no dtrect or indirect eotporate affil~t!On witn the vendor. 

Number of Vendors Solicited: 

Number of Bids Received: 

Brief Description of Selection Process: 
Single Source 

Dollar Value: 

local Conuact Valuo through Amendment ,5 Is ••••• 

Contract Status: 
Closed 

Term Begin; 
AuguS\16, 2012 

Term End: 
January 15, 2014 

Nature and Scope of Work: 
EngineenrQ Support for EPU (PTN 4) 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO 12310927 

Major Task or Tasks Associated Wjth: 
PSL 2-20 Turbine Geoefator SeN ICeS 

Vendor Identity: 
s ... mens 

Vendor Affiliation !specify 'direct' or 'indirect'!: 
OtH~Cf" 

St. Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000.000, oncluding change orders, provide the contract number 

or identifier, major tasks, vendor odontity, vendor affiliation if any, number of vendors solicited. 
number of bids received. current contract status. the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12/31/2013 

Witness. T. 0 . Jones 

• Th,s i.ndkates the contractual arranctm~t FPL has no direct or induect corporate affiliation w1th the vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received; 
1 

Brief Description of Selection Process: 
S•ngle Source 

Dollar Value: 
Total Dollar VakJe Iunde<! through Amendment /12 ••••• 

Contract Status: 
Cloced 

Term Begin: 
August 7, 2012 

Term End: 
Ncwembet 20. 2013 

Natyre and Scooo of Work: 
PSL 2-20 Turbono Gencrotor Servoces 



Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO 112311900 

Major Task or Ti!sks Associated With: 
PTN 4-27 T..t>one Gonotlllor Servtces 

Vendor ldentltv: 
Stem ens 

Vendor Affil iation !specify 'direct' or 'lndjrcct'l: 
Direct" 

St. Lucie and Turkey Point Uprate Project 

Consttuction Costs and Carrying Costs on Consttuction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION. FOf all executed contracts exceedrng $1,000,000,mcluding change orders. proVIde the contract number 

or identifier, major tasks. vendor identtty, vendor affiliation i f any, number of vendors solictted, 

number of btds received. current contract status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12/31/2013 

Witness: T. 0 . Jones 

"This indicates thec.ontrKtual arrangement. FPlhas no direct or indirect corporate affiliatiOn with t he vendor. 

Number of Vendors Solicited: 
1 

Number of Bids Received: 

Brief Description of Selection Process: 
Single Source 

1 
Dollar Value: 
Total Oolar Value Mded ltwough Amendment 112 ...... 

Contract Status: 
Closed 

Term Begin: 
September 5. 2012 

Term End: 
October 29. 2913 

Nature and Scope of Work: 
PTN 4-27 TUI'bone Generator SeMCeS 



Schedule T -7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Cont ract No.: 
PTNP023tt037 

Mal or Task or Tasks Associated With: 
Coatong Se<vas 

vendor Identity: 
W.lloams Specialty Services 

Vendor Affiliation !specify 'direct' or ' indirecn: 
O~ec~· 

St. Lucie and Turkey Point Upratc Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceedtng $1 ,000,000, including change orders, provtde the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solic~ed . 

number of bids received, current contro~ct status, the current term of tho contract. 

and the current nature/scope of work. For the Year Ended 12/3112013 

'Mtness· T 0 Jones 

' Thts indO:ates the contrattuolarr,nsement. FPl has no direct o r indirect corporate affiliation w1th the vendor. 

Number of Vendors Solicited: 
N/A 

Number of Bids Received: 
N!A 

Brief Qescription of Selection Process: 
Replaces CO<PO<ate Blanl<et 4500412063, wtoch was competitively bid. 

Dollar Value: 
Total Oollar Value through Amendment N I iS ••••• 

Contract Status: 
Closed 

Term Begin: 
Augu$1 10, 2012 

Term End; 
December 30. 2013 

Nature and Scope of Work; 
Coaling Se<viCes 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION: For a ll executed contract& exceeding $ 1.000,000. including change orders, provide the contract number 

or 1dentofier. major tasks, vendor identity, vendor affiliation if any number of vendors soliCited, 

number of bids received , current contract status. the current term of the contract. 

and the current nature/scope of work For the Year Ended 12/3112013 

DOCKET NO: 140009-EI 

Contract No.: 
PTN PO 2314332 

Major Task or Tasks Associated With: 
Radoogfaphy Tesmg Ser~as 

Vendor Identity: 
Team toclustrial SGIVices Inc 

Vendor Affiliation (specify 'direct' or 'indirect'!: 
Direct' 
•This Indicates the contractual arrancement. fPl has no direct or indirect COtJ)Otate affiliatiOft with the vendor 

Number of Vendors Solicited: 
1 

Number of Bids Received: 

Brief DescriPtion of Selection Process: 
Slflll:eSource 

Dollar Value: 

Total dollar value through Amondmontll2 1s-

Contract Status: 
Closed 

Term Begin: 
Octobe< 30 2012 

Term End: 
October 9, 2013 

Nature and Scope of Work: 
RadiOQ[aphy Test.lg SOMC:es 

Witness: T. 0 . Jones 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceedong S1 .000,000, rncluding change orders. provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation rf any, number of vendors solicited, 

number of bids rocerved. current contract status, the current term of the contrad, 

and the current nature/scope of work. For the Year Ended 12/31/2013 

DOCKET NO· 140009-EI 

Contract No.: 
PTN PO 2315146 

Major Task or Tasks Associated With: 
Scallold RontGI 

Vendor ldentltv: 
BrMd Energy Sokltoos. LLC 

Vendor Affili11tlon !specify 'direct' or 'Indirect'! ; 

'This indkate1 the contractual•rrang,ment FPl hn no direct or indirect corporate affiliation with the vendor. 

Number ol Vendors Solicited: 
1 

Number of Bids Received: 

Brief Description of Selection Process: 
Replaces 2263930 

Dollar Value; 

( TotaiOoAarVa~lhtoughAmendment •1os····· 
Contract Status; 
Clo$ed 

Term Begin; 
November 21, 2012 

Term End: 
September 27. 2013 

Nature and Scooo of Work: 
Sca!lold Rental 

Witness: T. 0 . Jones 



Schedule T-79 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY. FLORIDA POWER & LIGHT COMPANY 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, including change orders, provtde the contract number 

or Identifier. major tasks, vendor identity, vendor affiliation if any, number of vendors solicited. 
number of bids received, current contract status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO: 140009-EI 

Contract No.: 
PSL PO nJ01976 

Major Task or Tasks Associated With: 
Spent Fual Handling Moddteabcn 

Vendor Identity: 
Wesltnghouse Eleclric Co. 

Vendor Affiliation !specify 'direct' or 'Indirect'): 

•This mdlcates the contractual arr~ngement. fPl has no direct or indirect cO<porate affiliation with the vendor. 

Number of Vendors Solicited; 

Number of Bids Received: 
1 

Brief Descdotion of Selection Process: 

OEM 

Po liar Value: 
Total DOllar Value through Amondmenl •S is ••••• 

Contract Status : 
Clo5ed 

Term Begin: 
Fet>ru;wy 1. 2012 

Term End: 
October 29. 2013 

Nature and Scope of Work: 

Spentluel handling mod~IC8bcn tOt EPU 

Witness· T. 0 . Jones 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PSL Release 01~ 81-el ContraCI2260135 

Major Task or Tasks Associated With: 
Rad'"'""" Prcxect!On Servces 

Vendor Identity: 
Bartlett Nuclear Inc. 

Vendor Affiliation lspeci!y 'direct' or 'indirect'! : 
Direct" 

St Lucie and Turkoy Point Uprato Proj ect 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceed1ng $1 .000,000, Including change orders. provide the contract number 

or idenbfier, ma1or tasks. vendor identity, vendor affiliation if any, number of vendors solicited, 

number of bids received, current contract status. the current term of the contract, 

and the current nature/scope of work. For the Year Ended 1213112013 

Wttness: T. 0 . Jones 

' This indicates the contractual arrangement. FPL has no direct 0< ondlrect corporate affiliation with the vendor. 

Number of Vendors Solicited: 
3 

Number of Bids Received: 
3 

Brief Description of Selection Process: 

Blanl<et Convact 22601 35 Replaces BlanKet Contrad t 13086 whiCh 

was issued on a ccmpeb'twe basis. 

Dollar Value: 

Total Dollar Vakle ~Amendment 116os····· 

Contract Status: 
Closed 

Term Begin: 
October 26, 2010 

Term End: 
Ap<. 24. 2013 

Nature and Scope of Work: 

Radiation Protection Sorvoees 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprato Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION. For all executed contracts exceeding $1,000,000. including change orders proVIde the contract number 

or identifier. maJor tasks, vendor ldenlrty, vendor affiliation if any, number of vendors solicited. 

number of bids received, current contract status. the current term of the contract. 

and the current nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO· 140009-EI 

Contract No.; 
PTN Re!Nse 013 O:anket Contract 2262301 

Major Task or Tasks Associated With: 
Racl.auon Protoctoon S<lnnce$ 

Vendor ldeotitv; 
Bartlett Nvc~ar Inc 

Vendor Affiliation !specify 'direct' or '!ndlrect'l: 
Oiroot' 
"This indicatM th~ cont ractual arrangem~nt. FPl has no direct or indorect corporal~ affiliat ion w1th the vendor. 

Number of Vendors Solicited: 
3 

Number of Bids Received: 
3 

Brief Description of Selection Process; 
Blanke! Conlracl2262301 Replaces Blanket Contr.c:l113293 which 

was issued on a eompobtive basis 

Dollar Value: 
Total Oollil< Va~ llvoogh Amendmeol .. , ••••• 

Contract Status: 
Closed 

Term Begin: 
January 30. 2012 

Term End: 
September 27 2013 

Nature and Scooe of Work: 

Racf.abon Protection Serv.ce.s 

Witness: T. 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN Release 017 Blanket Contract 2262301 

Major Task or Tasks Associated With: 
Radiatoon ProtoctiOI'I ServiCCis 

Vendor ldentitv: 
Bartlett Nucleat Inc 

Vendor Affiliation lspecifv 'direct' or 'lodjroct'l: 
Dorea· 

St. Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceedmg $1,000,000, mcluding change orders, provide the contract number 

or identifier. major tasks vendo' ldenuty, vendor affiltation if any, number of vendors solicited, 

number of bids received. current contract status. the current term of the contract. 

and the current nature/scope of work For the Year Ended 12131/2013 

Witness: T. 0. Jones 

' This indiutes the contractual ar~ncement. fPl has no direct or Indirect corpor~te ~ffillatlon with the vendor. 

Number of Vendors Solicited: 
3 

Number of Bids Received: 
3 

Brief Description of Selection Process: 

Blarl<et Contraa 2262301 Replaces Blanket Contract 1 132!13 whiCh 
was issued on a compotitrvo basis. 

Contract Status: 
Closed 

Term Begin: 
June 21 , 2012 

Term End: 
Seplembe< 30 2013 

Nature and Scope of Work: 

RadiatiOI'I ProteCllon Sennces 



SCI1edule T • 76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY FLORIDA POWER & LIGHT COMPANY 

St Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION For all exewtcd contracts exceeding $1.000.000. including change orders pro,ide the contract number 

or identif~er. ma1or tasks. "endor identrty. vendor affiliation if any. number of vendors solicited. 

number o f bids reoetved. current contract status. the current term of the contract. 

and the current nature/scope o f work. For the Year Ended 12/3112013 

DOCKET NO: 140009-EI 

Contract No.: 
PTN Release 004 to Blanket Con1Taet 22879<14 

Major Task or Tasks Associated With: 
EPU Radt08Clrve Waste D.sposal 

Vendor tdentltv : 
Energy SolutiOns. LLC 

Vendor Affiliation !specify 'direct" or ' indirect'): 
Drect' 
-rhis ln~t..s the c:ontf11ctual orrongement. FPl has no direct or indirect corporate aff1!Jotion wrth the vendor 

Number of Vendors Solicited: 

Number of Bids Received: 
1 

Brief Oescrjpt!on of Selection Process: 

Blanket Contract 2287944 replaced Blanket Contrad 99395 wtucll 
was ISSUed os a Sngle So<.rce. 

Dollar Value: 

Total Conlnlcl Value tiYough Amenclment l1····· 

Contract Status: 
Closed 

Term Begin: 
March 7. 2012 

Term End: 
Fobruaty 4. 20t4 

Nature and Scope of Work: 

EPU Radioac1ive Waste DISposal 

W itness: T. 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & UGHT COMPANY 

SL Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION: ror all executed contracts exceeding $1 ,000.000, including change orders, provide tho contract number 

or identifier, major tasks, vendor identity, vendor affilia!Jon if any, number of vendors solicited, 

number of b1ds received, current contract status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12/3112013 

DOCKET NO: 140009-EI 

Contract No. : 
PTN Role4so 006 to Blanl<ec Conuact2260140 

Major T!l§k or Tasks Associated With: 
$acl.w11y SeMcos for EPU Unl 4 

Vendor Identity: 
G~S Regulated Security Solutoona Inc. 

Vendor Affiliation lspecjfy 'direct' or ' indirect'): 

o~ect· 

•ThH indKates the contractual '"aneement. f PL has no dnect or indirect corporate ~ffifi~tion with the vendor. 

Number of Vendors Solic ited: 

Numbor of Bids Received: , 
Brief Descrjption of Selection Process: 

Blanke! Contrac:t2260140 Replaces Blanl<el Conlr.lcl 118419 "'hch 

was issued as a Sngle SOU'Ce 

Dol!gr va lue; 

Total Dollar Va!ue lhrough Amlll>dmenl #1 is ••••• 

Contract Status: 
Closed 

Term Begin: 
December 17, 2012 

Term End: 
September 25, 2013 

Nature and Scope of Work: 

SIICI>'ity SeMc&s for EPU Unrt 4 

vvruness· T. O Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN Release 007 to Blanket Conlract2293489 

Maior Task or Tasks Assoc iatod With: 
Supplementary Matntenance and Relotod ServiCes 

Vendor Identity: 
Stone & Webster Construchon Inc 

vendor Affiliation (specify 'direct' or 'Indirect'!: 
DitOK:t' 

St. Lucie and Turkey Point Uprato Proj ect 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION. For all executed contracts exceeding $1,000.000. including change orders. provode the contract number 

or identifier. major tasks, vendor identity. vendor affiliation if any, number of vendors solicited, 
number of bids received. current contract status, the current term of the contract, 

and the current nature/scope of work For the Year Ended 12/31/2013 

IMtness: T. 0 . Jones 

'Thti indicates the tontractual arrancement. rPL has no direct or lndirett corporate affiliat ion with the vendor. 

Number of Vendors Solicited: 
3 

Number of Bids Received: 
3 

Brief Description of Selection Process: 
Blanl<et Contract 2293489 was compet•ively bid 

Dollar Value: 
Total Dollar Vau e through AmMdment It 6 Is····· 

Contract Status: 
Closod 

Term Begin: 
Sepcernbe< 7 2011 

Term End: 
Sepcambe< 23,2013 

Nature and Scope of Work: 

Supplomcntary ~la;ntenance and Relatod Servocea 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION: For all executed contracts exceeding $1,000,000, including change orders. provide the contract number 

or identifier. major tasks. vendor 1dentity, vendor affiliation if any. number or vendors solicited. 
number of bids received, current contract status, the current term of the contract. 

and the current naturefscope of work. For the Year Ended 1213112013 

DOCKET NO: 140009-EI 

Contract No.; 
PSL Relea$8 009 to Blanket ContniCI 2293489 

Major Task or Tasks Associated With: 
Supplementary Ma1<1tonnnce and Related Services 

vendor Identity: 
Stono & Webster ConS1/\Icllon Inc 

Vendor Affiliation lspecitv 'direct' or 'Indirect'!: 
Diruct• 
•This inditates the contr&ttualarrang~t. FPl has no direct or indirect corporate affollation w1th the vendor. 

Number of Vendors Solicited: 
3 

Number of Bids Received: 
3 

Brief Description of Selection Process: 

Blanket Contrad 2293489 was oompet•tllloly bid 

Dollar Value: I Total Dollar Value llvo.,gh Amendment # 2 •s••••• 

V\ 
00 

Contract Status: 
Closed 

Term Begin: 
OclobGr 13. 2011 

Term End: 
August20, 2013 

Nature and Scope of Work: 

Supplementary Maintenance and Related Scrv!COS 

Witness: T. 0 . Jones 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO 140009-EI 

Contract No.: 
PTN PQir2319009 

Major Task or Tasks Associated With: 
EPU ConswCIIO<IImp!cmentaeion • Coalng and Washdown 

Vendor Identity ; 
Williams Specially Servces 

Vendor Affiliation (specify 'direct' or 'Indirect'}; 
o~..a· 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contract$ Executed 

EXPLANATION. For all executed contracts exceedtng $1,000,000, tncluding change orders, provide the contract number 

or tdenufier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 

number of bids received. current contract status, the current term of the contract, 

and the current nature/scope of work. For the Year Ended 12/31/2013 
Witness T 0 Jones 

"This iodkates the contrxtual arransement. FPL has no direct or indirect corporate affiliation with the vendor. 

Number of Vendors Solicited; 
NIA 

Number of B ids Received: 
NIA 

Brief Description of Selection Process; 

Compet~ively Bod Blankel4500412063 

l~alue: 

Contract Status: 
Closed 

Term Begin: 
May 7. 2013 

Term End: 
Novemt>er1 . 2013 

Nature and Scooe of Work: 

EPU C<lnstiiJCiioo lmptementatoon • Coatng end Washdown 

l 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO· 140009-EI 

Contract No.: 
P TN POI2318864 

Maior Task or Tasks Associated With: 
Upclalo/Convett Final As BLOt! Oocu:nencs for EPU P"""c;t CC Package 

Vendor Ident ity : 
Zachry Nucl9ar Engineering 

Vendor Affiliation !specify 'direct' or 'indirect'>: 
O~ec;t· 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Cont racts Executed 

EXPLANATION· For all executed contracts exceeding $1,000,000, including change orders. provtde the contract number 

or identifier, major tasks, vendor identity. vendor affiliation if any, number of vendors solicited, 
number of bids received. current contract status. the current tenn of the contract. 
and the current nature/scope of work. Fonhe Year Ended 12/31/2013 

W11ness. T. 0 . Jones 

"This Indicates the contractual arr;mgement. FPl has no direct or indirect corporate affiliation woth the vendor. 

Number of Vendors Solicited; 
8 

Number of Bids Received: 
3 

Brief O~scrlption of Selection Process: 

Cornpoullve 

Dollar Value: 
Total Dollar Vallie thr0<1gh AmondmentN 1 is····· 

Contract Status: 
Closed 

Term Begin: 
April 30, 2013 

Tenm End: 
December 10, 2013 

Nature and Scope of Work: 

Upclate/Conven Final As Buill Documents fO< EPU Project EC Package 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN ReJHse 003 to Blanket COO'Itract 2320444 

Major Task or Tasks Assoc iated With: 
EPU MartteNJnce S~emontal Services 

Vendor Identity: 
Oay & Zimmennenn NPS Inc. 

Vendor Affiliation lsoecl!y 'direct' or 'Indirect'!: 
O~ed" 

St. Lucio and Turkey Point Uprato Project 

Construction Cost s and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION For all executed contracts exceed1ng $1,000,000, Including change orders. provide the contract number 

or identifier, maJOr tasks, vendor 1dentrty, vendor affiliation if any, number of vendors solicited, 

number of bids received, current contract status, the current term of the contrad , 

and the current nature/scope of work For the Year Ended 12131/2013 
Witness: T. 0 . Jones 

"This indiul t!S the(l()fltractual arra~>&ernent. FPl has no d ireet or indirect corporate affil~llon with the vendor. 

Number of Vendors Solicited: 
NIA 

Number of Bids Received: 
N/A 

Brief Description of Selection Process: 

Dollar Value; -Contract Status: 
ClOsed 

Term Bgqin; 
August 15, 201 3 

Term End: 
December 30 2013 

Nature and S£01!!! of Work: 

EPU Maintenance Supplomental Service$ 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN ReleaS<t 016 10 Blanket Contr~ 23005<16 

Major Task or Tasks Associated Wjth: 
Radoatoon Proleci>On Supplies 

Vondor Identity: 
Unhech Services Group Inc. 

Vendor Affiliation (specify 'direct' or 'indirect'): 
Ouect• 

Sl Lucie and Turkey Point Uprate Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding $1,000,000, including change orders, provide the contract number 

or identifier, major tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 
number of bids received. current contract status. the current term of the contract. 

and the current nature/scope of work. For theYearEnded 12/3112013 

Witness. T. 0 . Jones 

•nus indicates the contractual arra"&ement. FPl has no direct o r indirect corpor.11e affiliatoon With the vendor. 

Number of Vendors Solicited; 

Number of B ids Received: 

Brief Description of Selection Process: 

Blanket Contract 2300546 was bid compet•ovely 

pollar Value; 
Total Dollar Value through Revision 3 is •••• 

Contract Status: 
Closed 

Term Begin: 
July 31 , 2012 

Term End: 
December 3, 2013 

Nal\lre and Scope of Work: 

Radoatoon Pro1ec1100 Supplies 



Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY flORIDA POWER & LIGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN Po.23082 19 

Major Task or Tasks Associated With: 
PC Se<v.ce and Consumol>les 

Vendor Identity; 
Un~e<:h Services Grovp Inc 

Vendor Affiliation Cspecjfy 'direct' or 'indirect'): 
OKea' 

St Lucie and Turkey Point Uprale Project 

Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed 

EXPLANATION. For all executed contracts exceeding $1,000.000, including change orders, provide the contract number 

or identifier, maJor tasks vendor identrty. vendor affiliation if any. number of vendors solicited, 

number of btds received. current contract stalus. the current term of the contract. 

and the current nature/scope of work. For the Year Ended 12/31/2013 
Witness: T. 0 . Jones 

'This indates the conttactual arrangement. FPl has no dlfect or Indirect corporate affifiation with the vendor. 

Number of VendoG Solicited: 
1 

Number of Bids Recelyed; , 
Brief Description of Selection Process: 

SJOgle Sovrce 

Dollar Value; 

\ T Olal Doner Vakle Uvough Amendmeot I 1 ...... 

Contract Status: 
Closed 

Term Begin: 
May22, 2012 

Term End: 
October 28, 2013 

Nature and Scope of Work: 

PC ServiCe end Cons.mables 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· FLORIDA POWER & UGHT COMPANY 

DOCKET NO: 140009-EI 

Contract No.: 
PTN Release 005 to Btank&l Contract 2262364 

MaJor Task or Tasks Associllted With: 
SHe Medcal Support lOt EPU 

vendor Identity: 
Tako Coro Hoallh Systems In<:. 

Vendor Affiliation l sooclfv 'direct' or 'indirect'!: 
D<eel' 

Sl Lucie and Turkey Point Uprate Project 
Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Fohng: Contracts Executed 

EXPLANATION For all executed contracts exceedong $1,000.000, including change orders provode the contract number 
or adentifier. major tasks, vendor idenbty. vendor affiliation if any, number of vendors sohcoted, 
number of bods receoved, current contract status, the current term of the contract, 
and the current nature/scope of work. For the Year Ended 12/3112013 

Witness. T. 0 . Jones 

' This lndocates the contractual arronsement. FPL has no direct or indirect corporate afOIIatlon with the vendor. 

Number of Vendors Sollcjted: 

' 
Number of Bids Received; 

Brjcf Description of Selection process: 

Sngle Source 

Dollar Value: 
Total Oolter ValJe thro\JQh Amendment t I IS •••• 

Contract Status: 
Closed 

Term Begin: 
Mart:h 26, 2012 

Term End: 
OclobOf 28, 2013 

Nature and Scopg of Work: 

Skc ModiC81 Suppon lOt EPU 



Schedule T-76 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: FLORIDA POWER & LIGHT COMPANY 

Sl Luc ie and Turkey Point Uprate Project 
Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed 

EXPLANATION· For all executed contracts exceeding $1.000,000, including change orders, provide the contract number 

or identifter. major tasks, vendor identity, vendor affiliation if any, number of vendors solicited, 
number of btds received, current contract status. the current term of tho contract, 
and the current nature/scope of work. For the Year Ended 12131/2013 

DOCKET NO. 140009-EI 

Contract No.: 
PTN Reloaso Ot7 to Blanke! Ccntr.lct 2311i007 

MaJor Task or Tasks Associated With: 
2013 Secunty Services f<lf EPU 

vendor Identity: 
G4S Regulated Security Solutions tnc 

Vendor Affiliation !specify 'direct' or 'Indirect'!; 
D.roct• 
• rhls indiut~s th~ contractual arrancem~t . FPL has no direct or Indirect corpora~ afnllallon w"h th~ vendor. 

Number of Vendors Solicited: 
1 

Number of B ids Received: 
1 

Brief Description of Selection Process; 

Blanket Contract 2316007 was bod Cornpet«ovely 

Dollar Value: I Tol41 OollarVoluc I••••• 
Contract Status: 
Closed 

Term Begin: 
MtllCI> 6. 2013 

Term End: 
November 07. 2013 

Nature and Scope of Work: 

2013 Security Scrv<:es l<lf EPU 

Witness T 0 Jones 



Scl1edUe T-7A 

FlORIDA PUBUC SERVICE COMMISSION 

COMPANY. Floncla-& Loghl ~ 

DOCI<CT H0 t-El 

(A) (B) (C) (0) 

Turl<• y Polnt6&7 
Pro-Construction Cost• and Carrying Costs- on Conauuctlon Cost Batancc 

Ttl.f0o.U9 f-illno: Contracts Executed 

FOt al exeasted conttactA ex<Mdng $250.000. (l'ldudlng change orders), P<<MdelhO conuaa romb«Ot -..n.,, r~r.ua, 
ongnel _, <UITWll contrad tenn• Otvnolomourc. """"""e_,cjed os Of lht end Of the pnor Y"¥- .,_ e•ponde<l on cne wrren~ yeo<. 

eiUTIIItl<l'-'"' ccroraa """"""- nomo of.....,,_..,., a!!ilialionl r any, rndlod o1 ~Including 

_..........,of JUStllca!Jon docunents, anc1 ~or-

CONFIDENTIAL CONAOENTIAL CONFIDEHTIAL CONFIOENllAL 

(E) (F) (G) (H) (I) (J) 

FOt they..., Enc*l 1213112013 
VWno•s· SleYWO 0 Sctoggo 

(K) 



N 
0 

Schedule T -78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· Floods Power & light Company 

DOCKET NO 1~1 

Contract No.: 

Major Task or Tasks Associated With : 

vendor Identity; 

Vendor Affiliation lspesity 'direct' or 'jndlrect'l: 

Number of Vendors Solicited: 

Number of Bids Received: 

Brief Description of Selection Process: 

1 Dollar value; 

Contract Status: 

Term Begin: 

Term End: 

Nalure and Scope of Work: 

Turkey Point 6&7 

Pre-Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed Details 

EXPLANATION Provide addi~onal detaols of contracts executed in excess of $1 million 
onclud1ng, the nature and scope of !he work, I he nature of any 
aff~iaOOn wolh &elected vendor, the method of vendor seleciJOn, 
boo! desctiption of vendor sel~on process, and cutTeni status 

(Sectoon (9)(c)J 

of lhe comract Fct 1he Y&ar EnO&d 12/3112013 

Whn&u StevenO 

4500395492 

COLA and SCA Preparation and Support 

Bechtel Power Corporation 

Direct 

Two 

Two 

IMial contract competibvely bid. Change Orders 1-11 ISsued as Single Source. Designated as Predetermined Source 

January 2009 lhrough July 2013. Subsequent change orders justified as Single Source. 

Open- COII54 

11/06/07 

02127/16 

Engineering Services to support preparation of COLA and SCA. including post-submittal support for RAI responses. 



Sclledule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY. Florida Power & L'!lhl Company 

DOCKET NO 1401J09.EI 

Contract No.: 

Major Task or Tasks Associated With : 

Vendor Identity: 

Vendor Affi liation lspecltv 'd!rocr or 'Indirect'!: 

Number of Vendors Solicited: 

Number of Bids Received: 

Brief Description of Selection Process: 

1 Dollar Value: 

Contract Status: 

Tenn Begin: 

Tenn End: 

Nature and Scope of Wor!s: 

Turkey Point 6& 7 
Pre-ConsiTuction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed Details 

EXPLANATION: Provide additional delails of contracts execuled '"excess of $1 million 
including, the nature and scope of the work. the nature of any 
affiliahon wnh selected vendor. the method of vendor seloction. 

bnef desc:ription of vendor selection process, and currefll siB Ius 
ol the contract. 

4500518167 

Post-SCA Submittal Support 

Environmental Consulting and Technology, Inc. 

Direct 

One 

One 

(Section (9)(c)) 

For the Year Ended 12131/2013 
Witness Steyen D Scroggs 

Single Source JustifiCation or Initial Contract. Des1gnated as Predetermined Source December 2009 lhrough July 2013 

Open· C0#11 

07123109 

06129/14 

Post-SCA Submittal Suppon 

Page20! 9 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: Aorida POYo·er & Ltghl Company 

DOCKET NO .• 14~t 

Contract No.: 

Maior Task or Tasks Associated With: 

Vendor Identity: 

Vendor Afflll<tUon (specify 'direct' or '!odirt>ct'l: 

Number of Vendors Solicited: 

Number of Bids Received: 

Brief Description of Selection Process: 

1 Dollar Value: 

Contract Status: 

Term Begin: 

Term End: 

Nature and Scope of Work: 

Turkey Point 6&7 
Pre-Construction Costs and Canylng Costs on Construction Cost Balance 

True-up Filing: Contracts Executed Ootalls 

EXPLANATION· Provide additional detais of contracts executed '" excess of $1 million 
indudlng, the nature and scope of the worlt, the nature of any 
aff••abOn with selected vendor, the method of vendor selection. 
bne! descropbon of ~~endor setec11on process, and current status 
of the contract. 

4500430034 

Advanced NuClear Technology; Near term deployment of Advanced Light Water Reactors 

Electric Power Research Institute 

Diroct 

One 

One 

Single Source Justification 

Open ·C0#1 

06116108 

06129/1 4 

Advanced Nuclear Technology; Near term deployment of Advanced Light Water Reactors 

[Secl•on (9Xc)) 

For the Year Ended 12131/2013 

wttne•s· StfM!n 0 ScrOQ95 

Page3cl9 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: Rorida Power & Llght Company 

DOCKET NO.: 140009-EI 

Contract No.: 

Malor Task or Tasks Associated With: 

vendor ldentltv: 

Vendor Affiliation (specify 'direct' or 'lndirect1: 

Number of Vendors Solicited: 

Number o f B ids Reulved: 

Brief Description of Selection Process; 

1 Dollar Value: 

Contract Status: 

Term Begin: 

Term End: 

Nature and Scope of Wor!s : 

Turkey Point 6&7 

Pre-Construction Costs and Carrying Costs on Construction Cost Balance 
True-up Filing: Contracts Executed Details 

EXPLANATION Provide additional details of contracts executed on exoess of $1 milliOn 

including, U1e nature and scope of tile work, the nature of any 

affiliation w oU1 selected vendor, the met/lod of vendor selection. 
brief desc;tiption of vendor selection process, and current status 

of the oontracl 

4500518160 

Post SCA Submottal Support 

Golder & Assooates. Inc. 

Direct 

One 

One 

(Sectoon (9)(c)J 

For lhe Year Ended 1213112013 
Wmess StevM 0 S 

lnotaal contract awarded Single Source, Designated as Predetermined Source February 2010 through July 2013. 

Open . COII10 

07123109 

11128/ 13, term to be eJttended through upcomong change order 

Post-SCA Submittal Support 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: Florida Power & Light Company 

DOCKET NO .. 140009-EI 

Contract No.: 

Major Task or Tasks Associated With: 

Vendor Identity: 

Vendor Affiliation lspecifv 'direct' or 'indirect'): 

Number of Vendors Solicited : 

Number of Bids Received : 

Brief Description of Select ion Process: 

1 Dollar Value: 

Contract Status: 

Term Begin: 

Term End: 

Nature and Scope of Worts: 

Turlley Point 6&7 
Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-up Filing: Contracts Executed Details 

EXPLANATION. Provide (ldditional deta~s of contracts execu1ed on excess of $1 milloon 
lncludong. the nature and scope of the work. the nature ol any 
affoloatlon with selected vendor. the methOd of vendor selection. 

bnef descriptoon ol vendor seleclioo process, and cunenl status 

of the contract. 

4500425707 

Conceptual Engtneering of Cooling Water Supply and Discharge 

HOR Engineering, Inc. 

Direct 

Four 

Four 

Initial contract was competitively bid. subsequenl change orders were single source )ustifocabon 

Open- COliS 

05123/08 

06129/14 

Conceptual Engineering of Cooling Water Supply and Discharge 

(Sectoon (9)(c)] 

For the Year Ended 1213112013 

Wo!ness St8Yen D SCIO!l!lS 

Pege Scl9 



Schedule T-7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY Fio<oda Power & l!ght Company 

DOCKET NO 14Q009.EI 

Contract No.: 

Maior Task or Tasks Associated With : 

Vendor Identity; 

Vendor Affiliation (spec ltv 'direct' or 'indirect'!: 

Number of Vendors Soljcited: 

Number of Bids Received: 

Brief Description o f Selection Process: 

1 Dollar Value: 

Contract Status: 

Term Begin: 

Term End: 

Nature and Scope of Wort< : 

Turtcey Point 6& 7 
Pre-Construction Cos!$ and Canying Cos!$ on Construction Cost Balance 

True-up Filing: Contracts Executoo Details 

EXPLANATION: Provide addrbOnal deta~s ol oonll'llds executoo in eKcess of S1 mdhoo 
indud.ng, the nature and scope ollhe wort<. the nature of any 
affiltaoon wrlh seleclod vendot. the method of vendor selection. 
brief description of vendof selecbon process. and current status 
otlhe coo tract. 

4500652043 

PIN 6& 7 Exploratory/U IC Well Installation 

Layne Chnstensen Company 

Direct 

Three 

Three 

Initial Contract compehlively brd. change orders justified as single source. 

Closoo - COt13 

03/03/11 

08/31113 

PIN 6&7 Exploralory/UIC Well installation 

[Section (9Xc)) 

For tt>e Year (nded 12/31/2013 
Wotneu SIIM!n 0 

Page6 ol9 



Schedule T·7B 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY. Ronda Power & light Company 

DOCKET NO. 140009-EI 

Contract No .; 

Maior Task o r Tasks Associated With: 

Vendor Identity : 

Vendor A!O!Iation (specify 'direct' or 'indirect'): 

Number o f Vendors Solici ted: 

Number o f Bids Received ; 

Brief Description of Selection Process: 

1 Dollar value: 

Contract Status: 

Term Begin; 

Term End; 

Nature and Scope of Work: 

Tun<cy Point 6&7 

Pr&-Conatructlon Costs and Canylng Costs on Construction Cost Balance 
True·up Filing: Contracts Executed Ootalls 

EXPLANATION; Provide addiUonal detais of oonltacts executed tn excess of S1 mtlhon 

tndudong, the nature and scope of llle wolk. the nature of any 
atfiltalion with selected vendor, the me1hod of vendor selectton. 

bnef descripbon of vendor selection process, and current status 

of the conltact 

4500536449 

PTN 6&7 UIC Subject Matter Expert 

McNabb Hydrogeolog•c Consulting, Inc. 

Three 

Three 

lntlial Contract competilivety bid; change orders just1fied as single source. 

Closed - C0#4 

10/12/09 

06129/13 

PTN 6&7 UIC Subject Matter Expert 

(Secbon (9Xc)) 

For tho Year Ended 12131 /2013 

Witness: Stoven D. Set 

Page7d9 



Schedule T-78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: Flonda Power & Loght Company 

DOCKET NO t400Cl9-EI 

Contract No.: 

Major Task or Tasks Associated With : 

Vendor Identity: 

Vendor Affiliation !specify 'direct' or 'lndi!"(!ct'l: 

Number of Vendors Solicited: 

Number of Bids Received : 

Brief Description of Selection Process: 

1 Collar Value: 

Contract Status: 

Term Begin: 

Term End: 

Nature and Scope of Work: 

Turkey Point 6&7 

Pr&-Construetion Costs and Carrying Costs on Construction Coat Balance 

True-up Filing: Contracts Executed Oetalls 

EXPLANATION: ProVIde additional detaols of contracts executed in excess of $ 1 million 

including, the nature and scope of the work, the nature of any 
alfdlallon w~h selected vendor, the method of vendor selectJon, 

briel description ol vendor selec~on process, and current status 

ollhe contract. 

2000102364 

PTN 6&7 Field Investigation and FSAR 2.5 Revisoon 

Paul C. Rizzo Associates. Inc. 

Oorect 

One 

One 

Single Source 

Open . C0tl6 

05106/13 

06129115 

PTN 6&7 Field Investigation and FSAR 2 5 Revosion 

[SectJOn (9)(c)) 

For lhe Year Endo<l 12/3112013 
Wllness· Stcvon D ScroQoa 
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Schedule T -78 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· Florida Power & Ught Company 

DOCKET NO: 1~.1 

Contract No.; 

Ma!or Task or Tasks Associated With : 

Vondor Identity : 

Vendor Affiliation lspes;ifV 'direct' or 'ind irect'!: 

Nymber o f Vendors Solicited: 

Number of Bids Received: 

Brief Description of Selection Process: 

1 Dollar Value: 

Contract Status: 

Term Begin: 

Term End: 

Natyry and Scope of Wor1c: 

Tur1cey Point 6&7 
Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

Truo-up Filing: Cont racts Executed Details 

EXPLANATION: ProVlde additional detaas of contracts executed in excess of $1 mUiion 

tnduding, the nature and scope of the work, the nature of any 

alfiJation wtth se'ecled vendor. the method o1 vendor select lOll, 

bnef description of vendor selection process. and current status 
of the contract 

4500404639 

COLA preparatiOn support 

Wesbnghouse Electric Company 

Direct 

One 

One 

Sole source justification. Designated as Predetermined Source March 2009 through July 2013 

Open -C0#8 

01/31108 

02/27/16 

Engtneenng ServiCeS to support Preparation of COLA, tncluding post-submttlal support for RAt responses. 

[Section (9)(c)J 

For the Yearl:.ndod 12/3112013 

\Mtness Steven 0. Scroggs 
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