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	STAFF'S SECOND SET OF INTERROGATORIES TO GULF POWER COMPANY (NOS. 2-7)
	DEFINITIONS
	INTERROGATORIES
	2. For each estimated capital expenditure and estimated O&M expense, please describe how Gulf developed its estimates. Please include a list and description of sources relied on for each estimate. 
	3. Please list Gulf’s generating facilities that will be affected by the Effluent Limitations Guidelines.
	4. On page 4, the witness testifies that the variance for Line Item 1.19 “is primarily due to a delay in replacing the FGAS fans in Plant Crist’s Unit 7 SCR.” Please identify the date that the replacement occurred and describe how the delay resulted in an increase in 2015 capital costs.  
	5. On page 4, the witness testifies that variance for Line Item 1.26 “is primarily due to two budget items.” For the two budget items, please state the capital variance associated with each item. 
	6. On page 4 the witness testifies that, “Plant Daniel anticipates bringing the Unit 1 scrubber and common scrubber equipment in-service in the month of October and the Unit 2 scrubber in-service in November,” instead of December. Please explain how/why the change in in-service date impacted the capital costs associated with Line Item 1.26.
	7. On page 7, the witness testifies that the variance for Line Item 1.20 is primarily due to costs that were “incurred by Gulf in determining its MATS compliance strategy for Plant Smith." 
	a. Please provide an itemized list of activities and costs associated with the compliance strategy discussed by witness Vick.
	b. Please describe the steps taken by Gulf to ensure that the costs incurred were prudent and reasonable.
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