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Christopher T. Wright 
Senior Attorney – Regulatory 
Florida Power & Light Company 
700 Universe Blvd 
Juno Beach, FL  33408-0420 
Phone: (561) 691-7144 
E-mail: Christopher.Wright@fpl.com
Florida Authorized House Counsel;
Admitted in Pennsylvania

August 14, 2020 

VIA ELECTRONIC FILING 

Mr. Adam Teitzman 
Division of the Commission Clerk and Administrative Services 
Florida Public Service Commission 
2540 Shumard Oak Blvd. 
Tallahassee, FL 32399-0850 

Re: Docket No. 20200092-EI 
Correction to Florida Power & Light Company’s  
2021 Storm Protection Plan Cost Recovery Clause Filing 

Dear Mr. Teitzman: 

Enclosed for filing on behalf of Florida Power & Light Company (“FPL”) are the following 
documents correcting inadvertent errors in FPL’s 2021 Storm Protection Plan Cost Recovery 
Clause (“SPPCRC”) filing that was submitted on July 24, 2020: 

 Errata Sheet of FPL witness Renae B. Deaton, correcting Forms 4P and 5P to Appendix
I of Exhibit RBD-1, and Attachment A to FPL’s 2021 SPPCRC Petition

 Form 4P to Appendix I of Exhibit RBD-1, page 1 of 1 in legislative format
 Form 4P to Appendix I of Exhibit RBD-1, page 1 of 1 in in clean format
 Form 5P to Appendix I of Exhibit RBD-1, page 1 of 1 in legislative format
 Form 5P to Appendix I of Exhibit RBD-1, page 1 of 1 in in clean format
 Attachment A to FPL’s 2021 SPPCRC Petition, page 1 of 1 in legislative format
 Attachment A to FPL’s 2021 SPPCRC Petition, page 1 of 1 in clean format
 A complete copy of the Exhibit RBD1 in clean format

FPL discovered that it inadvertently used the 2020 sales data for the calculation of the 2021 Storm 
Protection Plan Factors, which has been corrected to reflect the projected 2021 sales data.  The 
correction to the sales data is reflected in the above-referenced documents.  This correction results 
in a change to the 2021 Storm Protection Plan Factors for the following rate classes: 
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Rate Class 
Original 2021 
SPP Factor 

Corrected 2021 
SPP Factor 

OS2 $0.00139/kWh $0.00150/kWh 

OL1/SL1/SL1M/PL1 $0.00047/kWh $0.00048/kWh 
SL2/SL2M/GSCU1 $0.00027/kWh $0.00026/kWh 

Copies of this filing will be provided as indicated on the enclosed Certificate of Service.  If you or 
your staff have any questions regarding this filing, please contact me at (561) 691-7144. 

Respectfully submitted, 

 /s/Christopher Wright 

Christopher T. Wright  
Authorized House Counsel No. 1007055 

Enclosures 



BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Storm Protection Plan Cost Recovery Clause    Docket No. 20200092-EI 

   Filed: August 14, 2020 

ERRATA SHEET OF RENAE B. DEATON 

July 24, 2020 –Direct Testimony 

Exhibit # Page # Change 

Form 4P to Appendix I of 
Exhibit RBD-1 

1 of 1 FPL inadvertently used the 2020 sales data for the 
calculation of the energy and demand allocation percentage 
by rate class, which has been corrected to reflect the 
projected 2021 sales data. 

Form 5P to Appendix I of 
Exhibit RBD-1 

1 of 1 The correction to the sales data used in Form 4P resulted in 
a change to the 2021 SPP Factors on Form 5P to the 
following rate classes: 

Rate Class 
Original 2021 

SPP Factor 
Corrected 2021 

SPP Factor 
OS2 $0.00139/kWh $0.00150/kWh 

OL1/SL1/SL1M/PL1 $0.00047/kWh $0.00048/kWh 
SL2/SL2M/GSCU1 $0.00027/kWh $0.00026/kWh 

Attachment A to FPL’s 
2021 SPPCRC Petition 

Attachment A to FPL’s 2021 SPPCRC Petition has been 
revised consistent with the correction to Form 5P above 

The above-described corrections are reflected in the following attached documents: 

 Form 4P to Appendix I of Exhibit RBD-1, page 1 of 1 in legislative format
 Form 4P to Appendix I of Exhibit RBD-1, page 1 of 1 in in clean format
 Form 5P to Appendix I of Exhibit RBD-1, page 1 of 1 in legislative format
 Form 5P to Appendix I of Exhibit RBD-1, page 1 of 1 in in clean format
 Attachment A to FPL’s 2021 SPPCRC Petition, page 1 of 1 in legislative format
 Attachment A to FPL’s 2021 SPPCRC Petition, page 1 of 1 in clean format
 A complete copy of the Exhibit RBD1 in clean format



Form 4P to Appendix I of Exhibit RBD-1, page 1 of 1 
(legislative format)



Form 4P 
Page 1 of 1 

Florida Power & Light Company 
Storm Protection Plan Cost Recovery Clause 

Initial Projection 
Calculation of the Energy & Demand Allocation % By Rate Class 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) 

RATE CLASS 
Avg 12 CP Load Factor at 

Meter (%)  

Avg 12 GCP Load 
Factor at Meter 

(%)  Projected Sales at Meter (kWh) 

Projected 
Avg 12 CP 

at Meter 
(kW) 

Projected 
Avg 12 
GCP at 

Meter (kW) 

Demand 
Loss 

Expansion 
Factor 

Projected Avg 12 
CP at Generation 

(kW) 

Projected 
Avg 12 
GCP 

Demand at 
Generation 

(kW) 

Percentage 
of 12 CP 

Demand at 
Generation 

(%) 

Percentage 
of 12 GCP 
Demand at 
Generation 

(%) 
RS1/RTR1 61.756 61.336% 59.072 58.670% 59,729,073,564 59,322,627,597 11,040,784 11,542,423 1.062274          11,728,341 12,261,220 57.14078% 57.90415% 
GS1/GST1 61.000 60.440% 59.662 59.113% 6,506,168,667 6,446,369,405 1,217,559 1,244,876 1.062274   1,293,382 1,322,400 6.30139% 6.24509% 
GSD1/GSDT1/HLFT1 70.568 69.952% 69.554 68.947% 27,339,372,990 27,100,711,056 4,422,592 4,487,060 1.062195   4,697,655 4,766,132 22.88709% 22.50827% 
OS2 154.701 166.755% 15.348 16.543% 9,166,365 9,880,568 676 6,818 1.037280     702 7,072 0.00342% 0.03340% 
GSLD1/GSLDT1/CS1/CST1/HLFT2 69.605 69.009% 66.528 65.958% 10,202,110,568 10,114,802,689 1,673,190 1,750,590 1.061387   1,775,902 1,858,052 8.65224% 8.77473% 
GSLD2/GSLDT2/CS2/CST2/HLFT3 84.453 83.458% 81.681 80.718% 2,700,592,177 2,668,776,184 365,038 377,429 1.052348     384,147 397,187 1.87157% 1.87573% 
GSLD3/GSLDT3/CS3/CST3 83.597 65.878% 0.000% 259,242,549 204,293,707 35,401 0 1.022227       36,188 0 0.17631% 0.00000% 
SST1T 84.075% 0.000% 92,787,905 12,598 0 1.022227       12,879 0 0.06274% 0.00000% 
SST1D1/SST1D2/SST1D3 52.653 51.706% 14.380 14.121% 1,849,941 1,816,666 401 1,469 1.045147     419 1,535 0.00204% 0.00725% 
CILC D/CILC G 85.444 85.442% 84.136 84.133% 2,739,981,680 2,739,895,986 366,067 371,760 1.052161     385,161 391,152 1.87651% 1.84723% 
CILC T 93.078 92.434% 0.000% 1,470,591,289 1,460,414,129 180,360 0 1.022227     184,369 0 0.89825% 0.00000% 
MET 76.794 76.872% 68.401 68.470% 80,325,996 80,407,711 11,941 13,406 1.037280       12,386 13,906 0.06034% 0.06567% 
OL1/SL1/SL1M/PL1 13,844.128 13,926.572% 48.912 49.203% 575,951,839 579,381,697 475 134,420 1.062274     504 142,791 0.00246% 0.67434% 
SL2/SL2M/GSCU1 96.257 95.778% 94.339 93.870% 105,664,172 105,138,830 12,531 12,786 1.062274       13,312 13,582 0.06485% 0.06414% 
Total 111,812,879,702 110,927,304,130 19,339,613 19,943,037          20,525,345 21,175,029 100.00000% 100.00000% 

Notes: 
(2) (3) avg 12 CP and GCP load factor based on projected 2021 load research data
(4) projected kWh sales for 2021
(5) (6) avg 12 CP and GCP KW based on projected 2021 load research data
(7) based on projected 2021 demand losses
(8) column 5 / column 7
(9) column 6 / column 7
(10) column 8 / total of column 8
(11) column 9 / total of column 9
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Form 4P to Appendix I of Exhibit RBD-1, page 1 of 1 
(clean format)



Form 4P 
Page 1 of 1 

Florida Power & Light Company 
Storm Protection Plan Cost Recovery Clause 

Initial Projection 
Calculation of the Energy & Demand Allocation % By Rate Class 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) 

RATE CLASS 
Avg 12 CP Load Factor at 

Meter (%)  

Avg 12 GCP Load 
Factor at Meter 

(%)  Projected Sales at Meter (kWh) 

Projected 
Avg 12 CP 

at Meter 
(kW) 

Projected 
Avg 12 
GCP at 

Meter (kW) 

Demand 
Loss 

Expansion 
Factor 

Projected Avg 12 
CP at Generation 

(kW) 

Projected 
Avg 12 
GCP 

Demand at 
Generation 

(kW) 

Percentage 
of 12 CP 

Demand at 
Generation 

(%) 

Percentage 
of 12 GCP 
Demand at 
Generation 

(%) 
RS1/RTR1 61.756 % 59.072 % 59,729,073,564 11,040,784 11,542,423 1.062274          11,728,341 12,261,220 57.14078% 57.90415% 
GS1/GST1 61.000 % 59.662 % 6,506,168,667 1,217,559 1,244,876 1.062274   1,293,382 1,322,400 6.30139% 6.24509% 
GSD1/GSDT1/HLFT1 70.568 % 69.554 % 27,339,372,990 4,422,592 4,487,060 1.062195   4,697,655 4,766,132 22.88709% 22.50827% 
OS2 154.701 % 15.348 % 9,166,365 676 6,818 1.037280     702 7,072 0.00342% 0.03340% 
GSLD1/GSLDT1/CS1/CST1/HLFT2 69.605 % 66.528 % 10,202,110,568 1,673,190 1,750,590 1.061387   1,775,902 1,858,052 8.65224% 8.77473% 
GSLD2/GSLDT2/CS2/CST2/HLFT3 84.453 % 81.681 % 2,700,592,177 365,038 377,429 1.052348     384,147 397,187 1.87157% 1.87573% 
GSLD3/GSLDT3/CS3/CST3 83.597 % 0.000% 259,242,549 35,401 0 1.022227       36,188 0 0.17631% 0.00000% 
SST1T 84.075% 0.000% 92,787,905 12,598 0 1.022227       12,879 0 0.06274% 0.00000% 
SST1D1/SST1D2/SST1D3 52.653 % 14.380 % 1,849,941 401 1,469 1.045147     419 1,535 0.00204% 0.00725% 
CILC D/CILC G 85.444 % 84.136 % 2,739,981,680 366,067 371,760 1.052161     385,161 391,152 1.87651% 1.84723% 
CILC T 93.078 % 0.000% 1,470,591,289 180,360 0 1.022227     184,369 0 0.89825% 0.00000% 
MET 76.794 % 68.401 % 80,325,996 11,941 13,406 1.037280       12,386 13,906 0.06034% 0.06567% 
OL1/SL1/SL1M/PL1 13,844.128 % 48.912 % 575,951,839 475 134,420 1.062274     504 142,791 0.00246% 0.67434% 
SL2/SL2M/GSCU1 96.257 94.339 % 105,664,172 12,531 12,786 1.062274       13,312 13,582 0.06485% 0.06414% 
Total 111,812,879,702 19,339,613 19,943,037          20,525,345 21,175,029 100.00000% 100.00000% 

Notes: 
(2) (3) avg 12 CP and GCP load factor based on projected 2021 load research data
(4) projected kWh sales for 2021
(5) (6) avg 12 CP and GCP KW based on projected 2021 load research data
(7) based on projected 2021 demand losses
(8) column 5 / column 7
(9) column 6 / column 7
(10) column 8 / total of column 8
(11) column 9 / total of column 9
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Form 5P to Appendix I of Exhibit RBD-1, page 1 of 1 
(legislative format)



Form 5P 
Page 1 of 1 

Florida Power & Light Company 
Storm Protection Plan Cost Recovery Clause 

Initial Projection 
Projected Period:  January 2021 through December 2021 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

Rate Class 

Percentage of 
12 CP 

Demand at 
Generation 

(%)  

Percentage 
of GCP 

Demand at 
Generation 

(%) 

12CP
Demand 

Related Cost 
($) 

GCP Demand 
Related Cost ($) 

Total 
SPPCRC 
Costs ($) 

Projected Sales at 
Meter (kWh) 

Billing KW Load 
Factor (%) 

Projected 
Billed KW at 
Meter (kW) 

SPP 
Factor 
($/kW) 

SPP Factor 
($/kWh) 

RDC 
($/kW) SDD ($/kW) 

RS1/RTR1 57.14078% 57.90415% $1,522,827 $23,610,004 $25,132,831 
59,729,073,564 
59,322,627,597 0.00042 

GS1/GST1 6.30139% 6.24509% $167,935 $2,546,392 $2,714,327 
6,506,168,667 
6,446,369,405  0.00042 

GSD1/GSDT1/HLFT1/GSDEV 22.88709% 22.50827% $609,951 $9,177,585 $9,787,536 
27,339,372,990 
27,100,711,056 

51.93294% 
51.47958% 72,114,537 0.14 

OS2 0.00342% 0.03340% $91 $13,618 $13,709 
9,166,365 
9,880,568  

0.00150 
0.00139 

GSLD1/GSLDT1/CS1/CST1/HLFT2/G
SLD1EV 8.65224% 8.77473% $230,586 $3,577,835 $3,808,421 

10,202,110,568 
10,114,802,689 

57.38509% 
56.89400% 24,353,877 0.16 

GSLD2/GSLDT2/CS2/CST2/HLFT3 1.87157% 1.87573% $49,878 $764,817 $814,695 
2,700,592,177 
2,668,776,184  

66.01952% 
65.24174% 5,603,557 0.15 

GSLD3/GSLDT3/CS3/CST3 0.17631% 0.00000% $4,699 $0 $4,699 
259,242,549 
204,293,707  

68.80148% 
54.21838% 516,162 0.01 

SST1T 0.06274% 0.00000% $1,672 $0 $1,672 
92,787,905 
92,787,905  14.79189% 859,300 0.02 0.01 

SST1D1/SST1D2/SST1D3 0.00204% 0.00725% $54 $2,955 $3,010 
1,849,941 
1,816,666  

11.92716% 
11.71263% 21,247 0.02 0.01 

CILC D/CILC G 1.87651% 1.84723% $50,010 $753,195 $803,205 
2,739,981,680 
2,739,895,986 

71.04120% 
71.03897% 5,283,413 0.15 

CILC T 0.89825% 0.00000% $23,939 $0 $23,939 
1,470,591,289 
1,460,414,129 

75.77028% 
75.24592% 2,658,705 0.01 

MET 0.06034% 0.06567% $1,608 $26,776 $28,384 
80,325,996 
80,407,711  

55.87377% 
55.93061% 196,936 0.14 

OL1/SL1/SL1M/PL1 0.00246% 0.67434% $66 $274,956 $275,022 
575,951,839 
579,381,697 

0.00048 
0.00047 

SL2/SL2M/GSCU1 0.06485% 0.06414% $1,728 $26,154 $27,882 
105,664,172 
105,138,830 

0.00026 
0.00027 

TOTAL $2,665,044 $40,774,287 $43,439,331 
111,812,879,702 
110,927,304,130 

Notes: 
(2) (3) avg 12 CP and GCP load factor based on projected 2021 load research data
(4) column 2 x total of column 4
(5) column 3 x total of column 5
(6) column 4 + column 5
(7) projected kWh sales for 2021
(8) (projected kWh sales / 8760 hours) / (avg customer NCP * 8760 hours)
(9) column 7 / (column 8 *730)
(10) column 6 / column 9
(11) column 6 / column 7
(12) (total of column 6/total of avg 12 CP at generation * 0.10 * rate demand loss expansion factor)/12
(13) ((total of column 6/total avg 12 CP at generation)/(21 * rate demand loss expansion factor))/12
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Form 5P to Appendix I of Exhibit RBD-1, page 1 of 1 
(clean format)



(4)
(5)
(6)
(7)
(8)
(9)
(10)
(11)
(12)
(13)

column 2 x total of column 4
column 3 x total of column 5
column 4 + column 5
projected kWh sales for 2021
(projected kWh sales / 8760 hours) / (avg customer NCP * 8760 hours)
column 7 / (column 8 *730)
column 6 / column 9
column 6 / column 7
(total of column 6/total of avg 12 CP at generation * 0.10 * rate demand loss expansion factor)/12
((total of column 6/total avg 12 CP at generation)/(21 * rate demand loss expansion factor))/12

Form 5P 
Page 1 of 1 

Florida Power & Light Company 
Storm Protection Plan Cost Recovery Clause 

Initial Projection 
Projected Period:  January 2021 through December 2021 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

Rate Class 

Percentage of 
12 CP 

Demand at 
Generation 

(%)  

Percentage 
of GCP 

Demand at 
Generation 

(%) 

12CP
Demand 

Related Cost 
($) 

GCP Demand 
Related Cost ($) 

Total SPPCRC 
Costs ($) 

Projected Sales at 
Meter (kWh) 

Billing KW 
Load Factor 

(%) 

Projected 
Billed KW at 
Meter (kW) 

SPP 
Factor 
($/kW) 

SPP Factor 
($/kWh) 

RDC 
($/kW) SDD ($/kW) 

RS1/RTR1 57.14078% 57.90415% $1,522,827 $23,610,004 $25,132,831 59,729,073,564 0.00042 
GS1/GST1 6.30139% 6.24509% $167,935 $2,546,392 $2,714,327 6,506,168,667  0.00042 

GSD1/GSDT1/HLFT1/GSDEV 22.88709% 22.50827% $609,951 $9,177,585 $9,787,536 27,339,372,990 51.93294% 72,114,537 0.14 
OS2 0.00342% 0.03340% $91 $13,618 $13,709 9,166,365   0.00150 
GSLD1/GSLDT1/CS1/CST1/HLFT2/G
SLD1EV 8.65224% 8.77473% $230,586 $3,577,835 $3,808,421 10,202,110,568 57.38509% 24,353,877 0.16 

GSLD2/GSLDT2/CS2/CST2/HLFT3 1.87157% 1.87573% $49,878 $764,817 $814,695 2,700,592,177  66.01952% 5,603,557 0.15 

GSLD3/GSLDT3/CS3/CST3 0.17631% 0.00000% $4,699 $0 $4,699 259,242,549 68.80148% 516,162 0.01 

SST1T 0.06274% 0.00000% $1,672 $0 $1,672 92,787,905 14.79189% 859,300 0.02 0.01 

SST1D1/SST1D2/SST1D3 0.00204% 0.00725% $54 $2,955 $3,010 1,849,941 11.92716% 21,247 0.02 0.01 

CILC D/CILC G 1.87651% 1.84723% $50,010 $753,195 $803,205 2,739,981,680 71.04120% 5,283,413 0.15 

CILC T 0.89825% 0.00000% $23,939 $0 $23,939 1,470,591,289 75.77028% 2,658,705 0.01 

MET 0.06034% 0.06567% $1,608 $26,776 $28,384 80,325,996 55.87377% 196,936 0.14 
OL1/SL1/SL1M/PL1 0.00246% 0.67434% $66 $274,956 $275,022 575,951,839 0.00048 
SL2/SL2M/GSCU1 0.06485% 0.06414% $1,728 $26,154 $27,882 105,664,172 0.00026 
TOTAL $2,665,044 $40,774,287 $43,439,331 111,812,879,702 

Notes: 
(2) (3) avg 12 CP and GCP load factor based on projected 2021 load research data
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Attachment A to FPL’s 2021 SPPCRC Petition, page 1 of 1 
(legislative format)



Form 5P 
Page 1 of 1 

Florida Power & Light Company 
Storm Protection Plan Cost Recovery Clause 

Initial Projection 
Projected Period:  January 2021 through December 2021 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) 

Rate Class 

Percentage of 
12 CP 

Demand at 
Generation 

(%)  

Percentage 
of GCP 

Demand at 
Generation 

(%) 

12CP
Demand 

Related Cost 
($) 

GCP Demand 
Related Cost ($) 

Total 
SPPCRC 
Costs ($) 

Projected Sales at 
Meter (kWh) 

Billing KW Load 
Factor (%) 

Projected 
Billed KW at 
Meter (kW) 

SPP 
Factor 
($/kW) 

SPP Factor 
($/kWh) 

RDC 
($/kW) SDD ($/kW) 

RS1/RTR1 57.14078% 57.90415% $1,522,827 $23,610,004 $25,132,831 
59,729,073,564 
59,322,627,597 0.00042 

GS1/GST1 6.30139% 6.24509% $167,935 $2,546,392 $2,714,327 
6,506,168,667 
6,446,369,405  0.00042 

GSD1/GSDT1/HLFT1/GSDEV 22.88709% 22.50827% $609,951 $9,177,585 $9,787,536 
27,339,372,990 
27,100,711,056 

51.93294% 
51.47958% 72,114,537 0.14 

OS2 0.00342% 0.03340% $91 $13,618 $13,709 
9,166,365 
9,880,568  

0.00150 
0.00139 

GSLD1/GSLDT1/CS1/CST1/HLFT2/G
SLD1EV 8.65224% 8.77473% $230,586 $3,577,835 $3,808,421 

10,202,110,568 
10,114,802,689 

57.38509% 
56.89400% 24,353,877 0.16 

GSLD2/GSLDT2/CS2/CST2/HLFT3 1.87157% 1.87573% $49,878 $764,817 $814,695 
2,700,592,177 
2,668,776,184  

66.01952% 
65.24174% 5,603,557 0.15 

GSLD3/GSLDT3/CS3/CST3 0.17631% 0.00000% $4,699 $0 $4,699 
259,242,549 
204,293,707  

68.80148% 
54.21838% 516,162 0.01 

SST1T 0.06274% 0.00000% $1,672 $0 $1,672 
92,787,905 
92,787,905  14.79189% 859,300 0.02 0.01 

SST1D1/SST1D2/SST1D3 0.00204% 0.00725% $54 $2,955 $3,010 
1,849,941 
1,816,666  

11.92716% 
11.71263% 21,247 0.02 0.01 

CILC D/CILC G 1.87651% 1.84723% $50,010 $753,195 $803,205 
2,739,981,680 
2,739,895,986 

71.04120% 
71.03897% 5,283,413 0.15 

CILC T 0.89825% 0.00000% $23,939 $0 $23,939 
1,470,591,289 
1,460,414,129 

75.77028% 
75.24592% 2,658,705 0.01 

MET 0.06034% 0.06567% $1,608 $26,776 $28,384 
80,325,996 
80,407,711  

55.87377% 
55.93061% 196,936 0.14 

OL1/SL1/SL1M/PL1 0.00246% 0.67434% $66 $274,956 $275,022 
575,951,839 
579,381,697 

0.00048 
0.00047 

SL2/SL2M/GSCU1 0.06485% 0.06414% $1,728 $26,154 $27,882 
105,664,172 
105,138,830 

0.00026 
0.00027 

TOTAL $2,665,044 $40,774,287 $43,439,331 
111,812,879,702 
110,927,304,130 

Notes: 
(2) (3) avg 12 CP and GCP load factor based on projected 2021 load research data
(4) column 2 x total of column 4
(5) column 3 x total of column 5
(6) column 4 + column 5
(7) projected kWh sales for 2021
(8) (projected kWh sales / 8760 hours) / (avg customer NCP * 8760 hours)
(9) column 7 / (column 8 *730)
(10) column 6 / column 9
(11) column 6 / column 7
(12) (total of column 6/total of avg 12 CP at generation * 0.10 * rate demand loss expansion factor)/12
(13) ((total of column 6/total avg 12 CP at generation)/(21 * rate demand loss expansion factor))/12

ATTAC
H

M
EN

T  A - C
O

R
R

EC
TED



Attachment A to FPL’s 2021 SPPCRC Petition, page 1 of 1 
(clean format)



Form 5P 
Page 1 of 1

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)

Rate Class

Percentage of 12 
CP Demand at 
Generation (%) 

Percentage of 
GCP Demand at 
Generation (%)

12CP Demand 
Related Cost ($)

GCP Demand 
Related Cost ($)

Total SPPCRC 
Costs ($)

Projected Sales at Meter 
(kWh)

Billing KW Load 
Factor (%)

Projected Billed 
KW at Meter 

(kW)

SPP 
Factor 
($/kW)

SPP Factor 
($/kWh) RDC ($/kW)

SDD 
($/kW)

RS1/RTR1 57.14078% 57.90415% $1,522,827 $23,610,004 $25,132,831 59,729,073,564             0.00042
GS1/GST1 6.30139% 6.24509% $167,935 $2,546,392 $2,714,327 6,506,168,667 0.00042
GSD1/GSDT1/HLFT1/GSDEV 22.88709% 22.50827% $609,951 $9,177,585 $9,787,536 27,339,372,990             51.93294% 72,114,537        0.14       
OS2 0.00342% 0.03340% $91 $13,618 $13,709 9,166,365 0.00150
GSLD1/GSLDT1/CS1/CST1/HLFT2/GSLD1EV 8.65224% 8.77473% $230,586 $3,577,835 $3,808,421 10,202,110,568             57.38509% 24,353,877        0.16       
GSLD2/GSLDT2/CS2/CST2/HLFT3 1.87157% 1.87573% $49,878 $764,817 $814,695 2,700,592,177 66.01952% 5,603,557          0.15       
GSLD3/GSLDT3/CS3/CST3 0.17631% 0.00000% $4,699 $0 $4,699 259,242,549 68.80148% 516,162             0.01       
SST1T 0.06274% 0.00000% $1,672 $0 $1,672 92,787,905 14.79189% 859,300             0.02           0.01
SST1D1/SST1D2/SST1D3 0.00204% 0.00725% $54 $2,955 $3,010 1,849,941 11.92716% 21,247 0.02           0.01
CILC D/CILC G 1.87651% 1.84723% $50,010 $753,195 $803,205 2,739,981,680 71.04120% 5,283,413          0.15       
CILC T 0.89825% 0.00000% $23,939 $0 $23,939 1,470,591,289 75.77028% 2,658,705          0.01       
MET 0.06034% 0.06567% $1,608 $26,776 $28,384 80,325,996 55.87377% 196,936             0.14       
OL1/SL1/SL1M/PL1 0.00246% 0.67434% $66 $274,956 $275,022 575,951,839 0.00048
SL2/SL2M/GSCU1 0.06485% 0.06414% $1,728 $26,154 $27,882 105,664,172 0.00026
TOTAL $2,665,044 $40,774,287 $43,439,331 111,812,879,702           

Notes:
(2) (3) avg 12 CP and GCP load factor based on projected 2021 load research data
(4) column 2 x total of column 4
(5) column 3 x total of column 5
(6) column 4 + column 5
(7) projected kWh sales for 2021
(8) (projected kWh sales / 8760 hours) / (avg customer NCP * 8760 hours)
(9) column 7 / (column 8 *730)
(10) column 6 / column 9
(11) column 6 / column 7
(12) (total of column 6/total of avg 12 CP at generation * 0.10 * rate demand loss expansion factor)/12
(13) ((total of column 6/total avg 12 CP at generation)/(21 * rate demand loss expansion factor))/12

Florida Power & Light Company
Storm Protection Plan Cost Recovery Clause

Initial Projection
Projected Period:  January 2021 through December 2021

ATTAC
H

M
EN

T  A - C
O

R
R

EC
TED



 
 
 
 
 
 
 
 
 
 

Complete Copy of the Corrected Exhibit RBD-1 
(clean format) 

 
 
 
 
 
 
 
 
 



GPC Demand 12 CP Demand
Line Distribution ($) Transmission ($) Total ($)

1. Total Jurisdictional Revenue Requirements for the Projected Period
a. Overhead Hardening Programs (SPPCRC Form 2P, Line 15 + SPPCRC Form 3P, Line 15) 29,903,964$   2,623,781$    32,527,744$   
b. Undergrounding Programs (SPPCRC Form 2P, Line 17 + SPPCRC Form 3P, Line 17) 9,991,443$   -$  9,991,443$   
c. Vegetation Management Programs (SPPCRC Form 2P, Line 16 + SPPCRC Form 3P, Line 16) -$  -$  -$   
d. Implementation Costs (SPPCRC Form 2P, Line 18 + SPPCRC Form 3P, Line 18) 849,544$   39,346$    888,889$   
e. Total Projected Period Rev. Req. 40,744,951$   2,663,126$    43,408,077$   

2. Estimated True up of Over/(Under) Recovery for the Current Period
(SPPCRC Form E1, Line 5c) $0 $0 $0

3. Final True Up  of Over/(Under) Recovery for the Prior Period $0 $0
(SPPCRC Form A1, Line 5c) $0

4. Jurisdictional Amount to Recovered/(Refunded) 40,744,951$   2,663,126$    43,408,077$   
(Line 1e - Line 2 - Line 3)

5. Jurisdictional Amount to Recovered/(Refunded) Adjusted for Taxes $40,774,287 $2,665,044 $43,439,331
Revenue Tax Multiplier: 1.00072  

Notes:
(a) FPL does not classify any transmission or distribution costs as energy related

Form 1P
Page 1 of 1

Projected Period: January through December 2021

Summary of Projected Period Recovery Amount
(in Dollars)

Florida Power & Light Company

Initial Projection
Storm Protection Plan Cost Recovery Clause
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Form 2P
Page 1 of 1

End of
Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Period Distribution Transmission

Line O&M Activities T/D January February March April May June July August September October November December Total GCP Demand 12 CP Demand Total

1 Overhead Hardening O&M Programs
1. Feeder Hardening - Distribution D $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
2. Pole Inspections - Distribution D $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
3. Structures/Other Equipment Inspections Transmission T $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
4. Wood Structures Hardening (Replacing) Transmission T $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
5. Substation Storm Surge/Flood Mitigation D $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

1.a Adjustments $0
1.b Subtotal of Overhead Hardening Programs -  O&M $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

2 Vegetation Management O&M Programs
1. Vegetation Management - Distribution D $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
2. Vegetation Management - Transmission T $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

2.a Adjustments $0 $0 $0 $0
2.b Subtotal of Vegetation Management Programs -  O&M $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

3 Undergrounding Laterals O&M Programs 
1. Lateral Hardening (Undergrounding) Distribution D $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

3.a Adjustments $0 $0 $0 $0
Subtotal of Underground Laterals Programs - O&M $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

4 Implementation Costs- A&G
1. Implementation Costs - Distribution D $52,871 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $447,113 $433,649 $433,649
2 Implementation Costs - Transmission T $2,449 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $20,707 $20,084 $20,084

4.a. Adjustments $0 $0 $0 $0
Subtotal of Implementation Costs - O&M $55,320 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $467,820 $433,649 $20,084 $453,733

4 Total of O&M Programs $55,320 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $37,500 $467,820 $433,649 $20,084 $453,733

5 Allocation of O&M Costs
a. Distribution O&M Allocated to GPC Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Transmission O&M Allocated to 12 CP Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
c. Implementation Costs Allocated to Distribution GCP Demand $52,871 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $35,840 $447,113
d. Implementation Costs Allocated to Transmission 12 CP Demand $2,449 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $1,660 $20,707

6 Implementation Costs Allocation
a. Distribution 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57%
b. Transmission 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43%

7 Retail Jurisdictional Factors
a. Distribution  Jurisdictional Factor 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000%
b. Transmission Jurisdictional Factor 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300%
c. A&G Jurisdictional Factor 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888%

8 Jurisdictional GCP Demand Revenue Requirements - Distribution $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
9 Jurisdictional 12 CP Demand Revenue Requirements - Transmission $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

10 Jurisdictional Implementation Costs Allocated to Distribution GCP Demand $51,279 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $433,649
11 Jurisdictional Implementation Costs Allocated to Transmission 12 CP Demand $2,375 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $20,084
12 Total Jurisdictional O&M Revenue Requirements $53,654 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $453,733

13 Overhead Hardening O&M Programs $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
a. Allocated to GCP Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Allocated  to 12 CP Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

14 Vegetation Management O&M Programs $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
a. Allocated to GCP Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Allocated  to 12 CP Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Undergrounding Laterals O&M Programs $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
a. Allocated to GCP Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Allocated  to 12 CP Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

16 Implementation O&M $53,654 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $36,371 $453,733
a. Allocated to Distribution $51,279 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $34,761 $433,649
b. Allocated  to Transmission $2,375 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $1,610 $20,084

Monthly Sums of (Activity Cost x Allocation x Jur. Factor)

Method of Classification

O&M Revenue Requirements by Category of Activity

Florida Power & Light Company
Storm Protection Plan Cost Recovery Clause

Initial Projection
Projected Period: January through December 2021

Calculation of Annual Revenue Requirements for O&M Programs
(in Dollars)
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Form 2P Projects
Page 1 of 1

Line O&M Activities T or D
See FPL Exhibit MJ-2 attached to the testimony of FPL Witness Jarro

Florida Power & Light
Storm Protection Plan Cost Recovery Clause

Initial Projection
Projected Period: January through December 2021

Project Listing by Each O&M Program

D
ocket N

o. 20200092-EI 
Appendix 1 - 2021 SPPC

R
C

 Projections 
C

O
R

R
EC

TED
 Exhibit R

BD
-1, Page 3 of 31



SPPCRC Form 3P
Page 1 of 1

 

Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected End of Period Distribution Transmission

Line Capital Investment Activities T/D January February March April May June July August September October November December Total GCP Demand 12 CP Demand Total

1 Overhead Hardening Capital Investment Programs
1. Feeder Hardening - Distribution D $163,962 $497,167 $860,627 $1,269,761 $1,695,993 $2,103,713 $2,489,572 $2,883,693 $3,301,598 $3,742,894 $4,176,660 $4,581,114 $27,766,754 $27,766,754 $27,766,754
2. Pole Inspections - Distribution D $10,214 $31,240 $53,293 $76,073 $99,365 $123,014 $146,908 $170,968 $195,136 $219,370 $243,640 $267,926 $1,637,147 $1,637,147 $1,637,147
3. Structures/Other Equipment Inspections Transmission T $5,153 $17,484 $33,761 $52,509 $71,696 $89,484 $105,558 $121,497 $138,179 $156,605 $175,540 $192,619 $1,160,085 $1,046,744 $1,046,744
4. Wood Structures Hardening (Replacing) Transmission T $7,851 $26,948 $51,081 $78,221 $106,052 $132,386 $157,610 $183,236 $210,305 $237,958 $265,244 $290,905 $1,747,796 $1,577,036 $1,577,036
5. Substation Storm Surge/Flood Mitigation D $3,026 $12,283 $25,047 $35,304 $42,725 $47,073 $48,180 $48,953 $50,999 $55,988 $62,606 $67,881 $500,063 $500,063 $500,063

1.a Adjustments
1.b Subtotal of Overhead Hardening Capital Investment Programs   $190,207 $585,121 $1,023,808 $1,511,868 $2,015,831 $2,495,669 $2,947,828 $3,408,347 $3,896,216 $4,412,814 $4,923,690 $5,400,445 $32,811,845 $29,903,964 $2,623,781 $32,527,744

2 Vegetation Management Capital Investment Programs
1. Vegetation Management - Distribution D $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
2. Vegetation Management - Transmission T $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

2.a Adjustments
2.b Subtotal of Vegetation Management Capital Investment Programs $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

3 Undergrounding Laterals Capital Programs 
1. Lateral Hardening (Undergrounding) Distribution D $46,281 $141,564 $262,380 $437,616 $627,102 $771,471 $887,243 $1,026,502 $1,191,075 $1,381,611 $1,549,734 $1,668,865 $9,991,443 $9,991,443 $9,991,443

3.a Adjustments
3.b Subtotal of Underground Laterals Program - Capital $46,281 $141,564 $262,380 $437,616 $627,102 $771,471 $887,243 $1,026,502 $1,191,075 $1,381,611 $1,549,734 $1,668,865 $9,991,443 $9,991,443 $0 $9,991,443

3 Implementation Costs - G&I
1. Implementation Costs - Distribution D $15,189 $21,709 $22,957 $31,377 $40,143 $41,637 $42,725 $43,024 $42,819 $42,614 $42,409 $42,204 $428,807 $415,895 $415,895
2 Implementation Costs - Transmission T $703 $1,005 $1,063 $1,453 $1,859 $1,928 $1,979 $1,993 $1,983 $1,974 $1,964 $1,955 $19,860 $19,262 $19,262

3.a Adjustments
3.b Subtotal of Implementation Capital Programs $15,892 $22,715 $24,020 $32,830 $42,002 $43,565 $44,704 $45,017 $44,802 $44,588 $44,373 $44,158 $448,667 $415,895 $19,262 $435,157

4.a Total Capital Investment Programs $252,380 $749,400 $1,310,209 $1,982,314 $2,684,935 $3,310,705 $3,879,774 $4,479,866 $5,132,094 $5,839,013 $6,517,797 $7,113,468 $43,251,955 $40,311,302 $2,643,042 $42,954,344

5 Allocation of Capital Investment Programs
a. Distribution Allocated to GPC Demand $223,483 $682,254 $1,201,347 $1,818,755 $2,465,185 $3,045,271 $3,571,903 $4,130,116 $4,738,808 $5,399,863 $6,032,639 $6,585,785 $39,895,407
b. Transmission Allocated to 12 CP Demand $13,005 $44,432 $84,842 $130,730 $177,748 $221,870 $263,168 $304,733 $348,483 $394,563 $440,784 $483,524 $2,907,881
c. Implementation Costs Allocated to Distribution GCP Demand $15,189 $21,709 $22,957 $31,377 $40,143 $41,637 $42,725 $43,024 $42,819 $42,614 $42,409 $42,204 $428,807
d. Implementation Costs Allocated to Transmission 12 CP Demand $703 $1,005 $1,063 $1,453 $1,859 $1,928 $1,979 $1,993 $1,983 $1,974 $1,964 $1,955 $19,860

6 Implementation Costs Allocation
a. Distribution 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57% 95.57%
b. Transmission 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43% 4.43%

7 Retail Jurisdictional Factors
a. Distribution Demand Jurisdictional Factor 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000% 100.0000%
b. Transmission 12 CP Demand Jurisdictional Factor 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300% 90.2300%
c. General & Intangible Plant Jurisdictional Factor 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888% 96.9888%

8 Jurisdictional GCP Demand Revenue Requirements - Distribution $223,483 $682,254 $1,201,347 $1,818,755 $2,465,185 $3,045,271 $3,571,903 $4,130,116 $4,738,808 $5,399,863 $6,032,639 $6,585,785 $39,895,407
9 Jurisdictional 12 CP Demand Revenue Requirements - Transmission $11,734 $40,091 $76,553 $117,957 $160,382 $200,193 $237,456 $274,960 $314,436 $356,014 $397,720 $436,284 $2,623,781
10 Jurisdictional Implementation Costs Allocated to Distribution GCP Demand $14,732 $21,055 $22,266 $30,432 $38,934 $40,383 $41,438 $41,729 $41,530 $41,331 $41,132 $40,933 $415,895
11 Jurisdictional Implementation Costs Allocated to Transmission 12 CP Demand $682 $975 $1,031 $1,409 $1,803 $1,870 $1,919 $1,933 $1,923 $1,914 $1,905 $1,896 $19,262
12 Total Jurisdictional Capital Investment Revenue Requirements 250,631 744,375 1,301,196 1,968,553 2,666,304 3,287,717 3,852,717 4,448,738 5,096,698 5,799,121 6,473,396 7,064,898 42,954,344

13 Overhead Hardening Capital Investment Programs $188,937 $580,780 $1,015,519 $1,499,096 $1,998,465 $2,473,993 $2,922,116 $3,378,574 $3,862,169 $4,374,266 $4,880,625 $5,353,204 $32,527,744
a. Allocated to GCP Demand $177,202 $540,690 $938,967 $1,381,139 $1,838,082 $2,273,800 $2,684,660 $3,103,614 $3,547,733 $4,018,252 $4,482,906 $4,916,920 $29,903,964
b. Allocated  to 12 CP Demand $11,734 $40,091 $76,553 $117,957 $160,382 $200,193 $237,456 $274,960 $314,436 $356,014 $397,720 $436,284 $2,623,781

14 Vegetation Management Capital Investment Programs $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
a. Allocated to GCP Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Allocated  to 12 CP Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

15 Undergrounding Laterals Capital Investment Programs $46,281 $141,564 $262,380 $437,616 $627,102 $771,471 $887,243 $1,026,502 $1,191,075 $1,381,611 $1,549,734 $1,668,865 $9,991,443
a. Allocated to GCP Demand $46,281 $141,564 $262,380 $437,616 $627,102 $771,471 $887,243 $1,026,502 $1,191,075 $1,381,611 $1,549,734 $1,668,865 $9,991,443
b. Allocated  to 12 CP Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

16 Implementation Capital $15,414 $22,031 $23,297 $31,842 $40,738 $42,253 $43,357 $43,662 $43,453 $43,245 $43,037 $42,829 $435,157
a. Allocated to Distribution $14,732 $21,055 $22,266 $30,432 $38,934 $40,383 $41,438 $41,729 $41,530 $41,331 $41,132 $40,933 $415,895
b. Allocated  to Transmission $682 $975 $1,031 $1,409 $1,803 $1,870 $1,919 $1,933 $1,923 $1,914 $1,905 $1,896 $19,262

Method of Classification

Monthly Sums of (Activity Cost x Allocation x Jur. Factor)
Capital Investment Revenue Requirements by Category of Activity

Florida Power & Light Company
Storm Protection Plan Cost Recovery Clause

Initial Projection
Projected Period: January through December 2021

Calculation of Annual Revenue Requirements for Capital Investment Programs
(in Dollars)
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Form 3P Projects
Page 1 of 1

Line Capital Activities T or D
See FPL Exhibit MJ-2 attached to the testimony of FPL Witness Jarro

Florida Power & Light Company
Storm Protection Plan Cost Recovery Clause

Initial Projection
Projected Period: January through December 2021

Project Listing by Each Capital Program
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Form 3P Capital
Page 1 of 7

Beginning
  of Period Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected 

Line Amount January February March April May June July August September October November December
1. Investments 

a. Expenditures/Additions (a) $2,801,274 $2,801,274 $2,801,274 $2,801,274 $2,801,274 $2,801,274 $2,801,274 $2,801,274 $2,801,274 $2,801,274 $2,801,274 $2,801,274 $33,615,282
b. Clearings to Plant $785,317 $1,350,477 $1,757,197 $2,049,897 $2,260,540 $2,412,131 $2,521,224 $2,599,734 $2,656,234 $2,696,895 $2,726,157 $2,747,215 $26,563,018

2. Plant-In-Service/Depreciation Base $0 $785,317 $2,135,794 $3,892,991 $5,942,888 $8,203,428 $10,615,559 $13,136,783 $15,736,517 $18,392,751 $21,089,646 $23,815,803 $26,563,018
3. Less: Accumulated Depreciation $0 $844 $3,984 $10,465 $21,039 $36,246 $56,477 $82,010 $113,049 $149,738 $192,182 $240,455 $294,612
4. CWIP - Non Interest Bearing $0 $2,015,956 $3,466,753 $4,510,829 $5,262,206 $5,802,940 $6,192,082 $6,472,132 $6,673,671 $6,818,710 $6,923,089 $6,998,206 $7,052,264

5. Net Investment  (Lines 2 - 3 + 4) $0 $2,800,429 $5,598,563 $8,393,355 $11,184,055 $13,970,121 $16,751,164 $19,526,904 $22,297,139 $25,061,723 $27,820,553 $30,573,553 $33,320,670

6. Average Net Investment $1,400,215 $4,199,496 $6,995,959 $9,788,705 $12,577,088 $15,360,643 $18,139,034 $20,912,021 $23,679,431 $26,441,138 $29,197,053 $31,947,112

7. Return on Average Net Investment 
a. Equity Component grossed up for taxes (b) $7,922 $23,759 $39,580 $55,380 $71,155 $86,903 $102,622 $118,310 $133,967 $149,592 $165,183 $180,742 $1,135,115

 b. Debt Component (Line 6 x debt rate)  (c) $1,448 $4,341 $7,232 $10,120 $13,002 $15,880 $18,752 $21,619 $24,480 $27,335 $30,184 $33,027 $207,419

8. Investment Expenses
a. Depreciation (d) $844 $3,140 $6,481 $10,574 $15,207 $20,230 $25,534 $31,039 $36,689 $42,444 $48,273 $54,157 $294,612
c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9. Total System Recoverable Expenses (Lines 7 + 8) $10,214 $31,240 $53,293 $76,073 $99,365 $123,014 $146,908 $170,968 $195,136 $219,370 $243,640 $267,926 $1,637,147

Notes:
(a) Excludes Cost of Removal on the retirement of existing plant.
(b) The Gross-up factor for taxes is 1/.754782, which reflects the Federal Income Tax Rate of 21%. The equity component for the period Jan. – Dec. 2021 is 5.1242% based on FPL’s most recent financial forecast. 
(c) The debt component is 1.2406% based on FPL’s most recent financial forecast. 
(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2016 retail base rate settlement agreement (Order No. PSC-16-0560-AS-EI).  

End of Period 
Total

Florida Power & Light Company
Storm Protection Plan - Distribution Pole Inspection

Estimated Revenue Requirements for the Period January 2021 through December 2021
(in Dollars)
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Form 3P Capital
Page 2 of 7

Beginning
  of Period Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected 

Line Amount January February March April May June July August September October November December
1. Investments 

a. Expenditures/Additions (a) $12,693,439 $12,694,611 $18,421,137 $26,380,419 $20,650,743 $12,691,465 $12,691,465 $19,535,940 $19,535,940 $26,201,839 $12,691,465 $12,690,247 $206,878,709
b. Clearings to Plant $3,558,516 $6,119,756 $9,568,362 $14,281,504 $16,067,075 $15,120,747 $14,439,714 $15,868,406 $16,896,573 $19,505,239 $17,595,045 $16,220,020 $165,240,959

2. Plant-In-Service/Depreciation Base $0 $3,558,516 $9,678,273 $19,246,635 $33,528,139 $49,595,215 $64,715,961 $79,155,676 $95,024,081 $111,920,655 $131,425,894 $149,020,939 $165,240,959
3. Less: Accumulated Depreciation $0 $3,825 $18,055 $49,149 $105,882 $195,240 $318,124 $472,786 $660,029 $882,495 $1,144,093 $1,445,573 $1,783,404
4. CWIP - Non Interest Bearing $0 $9,134,922 $15,709,777 $24,562,552 $36,661,466 $41,245,134 $38,815,852 $37,067,602 $40,735,137 $43,374,504 $50,071,104 $45,167,523 $41,637,750

5. Net Investment  (Lines 2 - 3 + 4) $0 $12,689,613 $25,369,995 $43,760,038 $70,083,723 $90,645,109 $103,213,689 $115,750,491 $135,099,188 $154,412,663 $180,352,905 $192,742,889 $205,095,305

6. Average Net Investment $6,344,807 $19,029,804 $34,565,016 $56,921,880 $80,364,416 $96,929,399 $109,482,090 $125,424,840 $144,755,926 $167,382,784 $186,547,897 $198,919,097

7. Return on Average Net Investment 
a. Equity Component grossed up for taxes (b) $35,896 $107,662 $195,553 $322,037 $454,664 $548,381 $619,398 $709,595 $818,961 $946,973 $1,055,400 $1,125,391 $6,939,910
b. Debt Component (Line 6 x debt rate)  (c) $6,559 $19,673 $35,733 $58,846 $83,081 $100,206 $113,183 $129,664 $149,649 $173,040 $192,853 $205,643 $1,268,129

8. Investment Expenses
a. Depreciation (d) $3,825 $14,230 $31,094 $56,733 $89,358 $122,885 $154,662 $187,243 $222,466 $261,598 $301,480 $337,832 $1,783,404
c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9. Total System Recoverable Expenses (Lines 7 + 8) $46,281 $141,564 $262,380 $437,616 $627,102 $771,471 $887,243 $1,026,502 $1,191,075 $1,381,611 $1,549,734 $1,668,865 $9,991,443

Notes:
(a) Excludes Cost of Removal on the retirement of existing plant.
(b) The Gross-up factor for taxes is 1/.754782, which reflects the Federal Income Tax Rate of 21%. The equity component for the period Jan. – Dec. 2021 is 5.1242% based on FPL’s most recent financial forecast.
(c) The debt component is 1.2406% based on FPL’s most recent financial forecast.
(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2016 retail base rate settlement agreement (Order No. PSC-16-0560-AS-EI).

End of Period 
Total

Florida Power & Light Company
Storm Protection Plan - Lateral Hardening & Undergrounding Distribution

Estimated Revenue Requirements for the Period January 2021 through December 2021
(in Dollars)
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Form 3P Capital
Page 3 of 7

Beginning
  of Period Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected 

Line Amount January February March April May June July August September October November December
1. Investments 

a. Expenditures/Additions (a) $44,970,195 $43,776,929 $48,821,508 $52,926,726 $50,593,904 $45,702,801 $43,534,396 $47,671,149 $49,777,693 $53,568,548 $47,047,007 $45,268,176 $573,659,033
b. Clearings to Plant $12,607,078 $21,345,327 $29,048,082 $35,742,292 $39,905,837 $41,530,975 $42,092,620 $43,656,522 $45,372,549 $47,670,240 $47,495,521 $46,871,100 $453,338,144

2. Plant-In-Service/Depreciation Base $0 $12,607,078 $33,952,406 $63,000,487 $98,742,779 $138,648,616 $180,179,592 $222,272,212 $265,928,734 $311,301,283 $358,971,523 $406,467,044 $453,338,144
3. Less: Accumulated Depreciation $0 $13,553 $63,604 $167,828 $341,702 $596,898 $939,638 $1,372,274 $1,897,090 $2,517,612 $3,238,156 $4,061,002 $4,985,293
4. CWIP - Non Interest Bearing $0 $32,363,117 $54,794,718 $74,568,145 $91,752,579 $102,440,646 $106,612,472 $108,054,248 $112,068,875 $116,474,019 $122,372,327 $121,923,813 $120,320,889

5. Net Investment  (Lines 2 - 3 + 4) $0 $44,956,642 $88,683,520 $137,400,804 $190,153,656 $240,492,364 $285,852,425 $328,954,186 $376,100,519 $425,257,689 $478,105,694 $524,329,855 $568,673,740

6. Average Net Investment $22,478,321 $66,820,081 $113,042,162 $163,777,230 $215,323,010 $263,172,395 $307,403,306 $352,527,352 $400,679,104 $451,681,692 $501,217,775 $546,501,797

7. Return on Average Net Investment 
a. Equity Component grossed up for taxes (b) $127,172 $378,037 $639,539 $926,574 $1,218,196 $1,488,905 $1,739,143 $1,994,434 $2,266,854 $2,555,402 $2,835,654 $3,091,850 $19,261,761

 b. Debt Component (Line 6 x debt rate)  (c) $23,238 $69,079 $116,863 $169,313 $222,601 $272,068 $317,794 $364,443 $414,222 $466,949 $518,159 $564,974 $3,519,701

8. Investment Expenses
a. Depreciation (d) $13,553 $50,051 $104,224 $173,874 $255,196 $342,740 $432,636 $524,816 $620,522 $720,543 $822,846 $924,291 $4,985,293
c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9. Total System Recoverable Expenses (Lines 7 + 8) $163,962 $497,167 $860,627 $1,269,761 $1,695,993 $2,103,713 $2,489,572 $2,883,693 $3,301,598 $3,742,894 $4,176,660 $4,581,114 $27,766,754

Notes:
(a) Excludes Cost of Removal on the retirement of existing plant.
(b) The Gross-up factor for taxes is 1/.754782, which reflects the Federal Income Tax Rate of 21%. The equity component for the period Jan. – Dec. 2021 is 5.1242% based on FPL’s most recent financial forecast. 
(c) The debt component is 1.2406% based on FPL’s most recent financial forecast. 
(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2016 retail base rate settlement agreement (Order No. PSC-16-0560-AS-EI).  

End of Period 
Total

Florida Power & Light Company
Storm Protection Plan - Feeder Hardening Distribution

Estimated Revenue Requirements for the Period January 2021 through December 2021
(in Dollars)
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Form 3P Capital
Page 4 of 7

Beginning
  of Period Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected 

Line Amount January February March April May June July August September October November December
1. Investments 

a. Expenditures/Additions (a) $2,227,740 $3,102,124 $3,464,249 $3,756,236 $3,478,991 $3,190,144 $3,077,316 $3,254,121 $3,446,475 $3,375,895 $3,304,648 $2,893,234 $38,571,171
b. Clearings to Plant $467,750 $1,020,879 $1,533,903 $2,000,518 $2,310,947 $2,495,548 $2,617,700 $2,751,326 $2,897,284 $2,997,776 $3,062,209 $3,026,730 $27,182,568

2. Plant-In-Service/Depreciation Base $0 $467,750 $1,488,628 $3,022,532 $5,023,049 $7,333,996 $9,829,544 $12,447,244 $15,198,570 $18,095,854 $21,093,630 $24,155,839 $27,182,568
3. Less: Accumulated Depreciation $0 $400 $2,071 $5,924 $12,796 $23,351 $38,012 $57,040 $80,654 $109,093 $142,567 $181,218 $225,069
4. CWIP - Non Interest Bearing $0 $1,759,990 $3,841,235 $5,771,581 $7,527,299 $8,695,344 $9,389,939 $9,849,556 $10,352,350 $10,901,541 $11,279,660 $11,522,099 $11,388,603

5. Net Investment  (Lines 2 - 3 + 4) $0 $2,227,340 $5,327,793 $8,788,189 $12,537,552 $16,005,989 $19,181,472 $22,239,760 $25,470,266 $28,888,302 $32,230,722 $35,496,720 $38,346,102

6. Average Net Investment $1,113,670 $3,777,567 $7,057,991 $10,662,871 $14,271,770 $17,593,730 $20,710,616 $23,855,013 $27,179,284 $30,559,512 $33,863,721 $36,921,411

7. Return on Average Net Investment 
a. Equity Component grossed up for taxes (b) $6,301 $21,372 $39,931 $60,326 $80,743 $99,537 $117,171 $134,960 $153,768 $172,891 $191,585 $208,884 $1,287,468

 b. Debt Component (Line 6 x debt rate)  (c) $1,151 $3,905 $7,297 $11,023 $14,754 $18,188 $21,411 $24,661 $28,098 $31,592 $35,008 $38,169 $235,259

8. Investment Expenses
a. Depreciation (d) $400 $1,671 $3,853 $6,872 $10,555 $14,661 $19,028 $23,614 $28,439 $33,474 $38,651 $43,852 $225,069
c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9. Total System Recoverable Expenses (Lines 7 + 8) $7,851 $26,948 $51,081 $78,221 $106,052 $132,386 $157,610 $183,236 $210,305 $237,958 $265,244 $290,905 $1,747,796

Notes:
(a) Excludes Cost of Removal on the retirement of existing plant.
(b) The Gross-up factor for taxes is 1/.754782, which reflects the Federal Income Tax Rate of 21%. The equity component for the period Jan. – Dec. 2021 is 5.1242% based on FPL’s most recent financial forecast. 
(c) The debt component is 1.2406% based on FPL’s most recent financial forecast. 
(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2016 retail base rate settlement agreement (Order No. PSC-16-0560-AS-EI).  

End of Period Total

Florida Power & Light Company
Storm Protection Plan - Wood Structure Hardening & Replacement - Transmission

Estimated Revenue Requirements for the Period January 2021 through December 2021
(in Dollars)
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Form 3P Capital
Page 5 of 7

Beginning
  of Period Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected 

Line Amount January February March April May June July August September October November December
1. Investments 

a. Expenditures/Additions (a) $830,000 $1,660,000 $1,660,000 $830,000 $830,000 $0 $0 $0 $415,000 $830,000 $830,000 $415,000 $8,300,000
b. Clearings to Plant $232,685 $632,823 $920,785 $895,334 $877,018 $631,152 $454,213 $326,878 $351,582 $485,703 $582,224 $535,344 $6,925,740

2. Plant-In-Service/Depreciation Base $0 $232,685 $865,507 $1,786,292 $2,681,625 $3,558,643 $4,189,795 $4,644,008 $4,970,886 $5,322,468 $5,808,171 $6,390,396 $6,925,740
3. Less: Accumulated Depreciation $0 $250 $1,431 $4,281 $9,084 $15,793 $24,122 $33,619 $43,955 $55,020 $66,985 $80,099 $94,414
4. CWIP - Non Interest Bearing $0 $597,315 $1,624,493 $2,363,708 $2,298,375 $2,251,357 $1,620,205 $1,165,992 $839,114 $902,532 $1,246,829 $1,494,604 $1,374,260

5. Net Investment  (Lines 2 - 3 + 4) $0 $829,750 $2,488,569 $4,145,719 $4,970,916 $5,794,207 $5,785,878 $5,776,381 $5,766,045 $6,169,980 $6,988,015 $7,804,901 $8,205,586

6. Average Net Investment $414,875 $1,659,160 $3,317,144 $4,558,317 $5,382,561 $5,790,043 $5,781,130 $5,771,213 $5,968,013 $6,578,997 $7,396,458 $8,005,244

7. Return on Average Net Investment 
a. Equity Component grossed up for taxes (b) $2,347 $9,387 $18,767 $25,789 $30,452 $32,757 $32,707 $32,651 $33,764 $37,221 $41,846 $45,290 $342,977

 b. Debt Component (Line 6 x debt rate)  (c) $429 $1,715 $3,429 $4,712 $5,564 $5,986 $5,977 $5,966 $6,170 $6,801 $7,646 $8,276 $62,672

8. Investment Expenses
a. Depreciation (d) $250 $1,181 $2,851 $4,803 $6,708 $8,330 $9,496 $10,336 $11,065 $11,965 $13,113 $14,315 $94,414
c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9. Total System Recoverable Expenses (Lines 7 + 8) $3,026 $12,283 $25,047 $35,304 $42,725 $47,073 $48,180 $48,953 $50,999 $55,988 $62,606 $67,881 $500,063

Notes:
(a) Excludes Cost of Removal on the retirement of existing plant.
(b) The Gross-up factor for taxes is 1/.754782, which reflects the Federal Income Tax Rate of 21%. The equity component for the period Jan. – Dec. 2021 is 5.1242% based on FPL’s most recent financial forecast. 
(c) The debt component is 1.2406% based on FPL’s most recent financial forecast. 
(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2016 retail base rate settlement agreement (Order No. PSC-16-0560-AS-EI).  

End of Period 
Total

Florida Power & Light Company
Storm Protection Plan - Substation Storm Surge & Flood Mitigation Distribution

Estimated Revenue Requirements for the Period January 2021 through December 2021
(in Dollars)
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Form 3P Capital
Page 6 of 7

Beginning
  of Period Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected 

Line Amount January February March April May June July August September October November December
1. Investments 

a. Expenditures/Additions (a) $1,462,215 $1,978,266 $2,458,059 $2,542,887 $2,454,219 $2,045,915 $1,910,769 $1,985,261 $2,107,702 $2,462,782 $2,221,076 $1,908,216 $25,537,367
b. Clearings to Plant $307,015 $657,921 $1,035,889 $1,352,307 $1,583,671 $1,680,727 $1,729,028 $1,782,828 $1,851,040 $1,979,485 $2,030,211 $2,004,596 $17,994,720

2. Plant-In-Service/Depreciation Base $0 $307,015 $964,937 $2,000,826 $3,353,133 $4,936,804 $6,617,531 $8,346,559 $10,129,387 $11,980,427 $13,959,913 $15,990,124 $17,994,720
3. Less: Accumulated Depreciation $0 $262 $1,349 $3,882 $8,455 $15,536 $25,405 $38,187 $53,969 $72,854 $95,012 $120,594 $149,623
4. CWIP - Non Interest Bearing $0 $1,155,199 $2,475,544 $3,897,715 $5,088,295 $5,958,842 $6,324,030 $6,505,771 $6,708,204 $6,964,865 $7,448,162 $7,639,027 $7,542,646

5. Net Investment  (Lines 2 - 3 + 4) $0 $1,461,953 $3,439,132 $5,894,658 $8,432,973 $10,880,111 $12,916,156 $14,814,143 $16,783,622 $18,872,438 $21,313,063 $23,508,557 $25,387,744

6. Average Net Investment $730,976 $2,450,543 $4,666,895 $7,163,815 $9,656,542 $11,898,133 $13,865,149 $15,798,882 $17,828,030 $20,092,751 $22,410,810 $24,448,150

7. Return on Average Net Investment 
a. Equity Component grossed up for taxes (b) $4,136 $13,864 $26,403 $40,529 $54,632 $67,314 $78,442 $89,383 $100,863 $113,675 $126,790 $138,316 $854,347

 b. Debt Component (Line 6 x debt rate)  (c) $756 $2,533 $4,825 $7,406 $9,983 $12,300 $14,334 $16,333 $18,431 $20,772 $23,168 $25,274 $156,115

8. Investment Expenses
a. Depreciation (d) $262 $1,086 $2,533 $4,573 $7,081 $9,869 $12,782 $15,782 $18,885 $22,157 $25,582 $29,029 $149,623
c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9. Total System Recoverable Expenses (Lines 7 + 8) $5,153 $17,484 $33,761 $52,509 $71,696 $89,484 $105,558 $121,497 $138,179 $156,605 $175,540 $192,619 $1,160,085

Notes:
(a) Excludes Cost of Removal on the retirement of existing plant.
(b) The Gross-up factor for taxes is 1/.754782, which reflects the Federal Income Tax Rate of 21%. The equity component for the period Jan. – Dec. 2021 is 5.1242% based on FPL’s most recent financial forecast. 
(c) The debt component is 1.2406% based on FPL’s most recent financial forecast. 
(d) Calculated using the composite depreciation rates for distribution/transmission function as reflected in FPL's 2016 retail base rate settlement agreement (Order No. PSC-16-0560-AS-EI).  

End of Period Total

Florida Power & Light Company
Storm Protection Plan - Structures/Other Equipment Inspections Transmission

Estimated Revenue Requirements for the Period January 2021 through December 2021
(in Dollars)

D
ocket N

o. 20200092-EI 
Appendix 1 - 2021 SPPC

R
C

 Projections 
C

O
R

R
EC

TED
 Exhibit R

BD
-1, Page 11 of 31



Form 3P Capital
Page 7 of 7

Beginning
  of Period Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected 

Line Amount January February March April May June July August September October November December Total 
1. Investments 

a. Expenditures/Additions (a) 83,006$         142,552$         104,169$         87,315$           80,832$            70,248$           45,114$           -$                     -$                     -$                     -$                     -$                     $613,236
b. Clearings to Plant 851,549$       50,255$           21,168$           972,465$         80,832$            70,248$           45,114$           -$                     -$                     -$                     -$                     -$                     $2,091,632

2. Plant-In-Service/Depreciation Base $0 $851,549 $901,804 $922,972 $1,895,438 $1,976,270 $2,046,518 $2,091,632 $2,091,632 $2,091,632 $2,091,632 $2,091,632 $2,091,632
3. Less: Accumulated Depreciation $0 $5,741 $17,609 $30,039 $50,748 $80,235 $110,981 $142,689 $174,772 $206,856 $238,939 $271,022 $303,106
4. CWIP - Non Interest Bearing $1,478,396 $709,852 $802,149 $885,150 $0 $0 $0 $0 $0 $0 $0 $0 $0

5. Net Investment  (Lines 2 - 3 + 4) $1,478,396 $1,555,660 $1,686,344 $1,778,084 $1,844,689 $1,896,034 $1,935,536 $1,948,943 $1,916,859 $1,884,776 $1,852,692 $1,820,609 $1,788,526

6. Average Net Investment $1,517,028 $1,621,002 $1,732,214 $1,811,387 $1,870,362 $1,915,785 $1,942,239 $1,932,901 $1,900,817 $1,868,734 $1,836,651 $1,804,567

7. Return on Average Net Investment 
a. Equity Component grossed up for taxes (b) $8,583 $9,171 $9,800 $10,248 $10,582 $10,839 $10,988 $10,935 $10,754 $10,572 $10,391 $10,209 $123,072

 b. Debt Component (Line 6 x debt rate)  (c) $1,568 $1,676 $1,791 $1,873 $1,934 $1,981 $2,008 $1,998 $1,965 $1,932 $1,899 $1,866 $22,489

8. Investment Expenses
a. Depreciation (d) 5,741$           11,868$           12,429$           20,710$           29,487$            30,746$           31,707$           32,083$           32,083$           32,083$           32,083$           32,083$           $303,106
c. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9. Total System Recoverable Expenses (Lines 7 + 8) $15,892 $22,715 $24,020 $32,830 $42,002 $43,565 $44,704 $45,017 $44,802 $44,588 $44,373 $44,158 $448,667

Notes:
(a) Excludes Cost of Removal on the retirement of existing plant.
(b) The Gross-up factor for taxes is 1/.754782, which reflects the Federal Income Tax Rate of 21%. The equity component for the period Jan. – Dec. 2021 is 5.1242% based on FPL’s most recent financial forecast. 
(c) The debt component is 1.2406% based on FPL’s most recent financial forecast. 
(d) Capital Costs on this schedule include Intangible plant which is amortized over various periods

Florida Power & Light Company
Storm Protection Plan - Implementation Costs

Estimated Revenue Requirements for the Period January 2021 through December 2021
(in Dollars)
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Form 4P
Page 1 of 1

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11)

RATE CLASS
Avg 12 CP Load 

Factor at Meter (%) 

Avg 12 GCP 
Load Factor at 

Meter (%) 
Projected Sales at Meter 

(kWh)
Projected Avg 12 
CP at Meter (kW)

Projected Avg 12 
GCP at Meter 

(kW)

Demand Loss 
Expansion 

Factor

Projected Avg 12 
CP at Generation 

(kW)

Projected Avg 12 
GCP Demand at 
Generation (kW)

Percentage of 12 
CP Demand at 
Generation (%)

Percentage of 12 
GCP Demand at 
Generation (%)

RS1/RTR1 61.756% 59.072% 59,729,073,564 11,040,784 11,542,423 1.062274 11,728,341          12,261,220 57.14078% 57.90415%
GS1/GST1 61.000% 59.662% 6,506,168,667 1,217,559 1,244,876 1.062274 1,293,382            1,322,400 6.30139% 6.24509%
GSD1/GSDT1/HLFT1 70.568% 69.554% 27,339,372,990 4,422,592 4,487,060 1.062195 4,697,655            4,766,132 22.88709% 22.50827%
OS2 154.701% 15.348% 9,166,365 676 6,818 1.037280 702                       7,072 0.00342% 0.03340%
GSLD1/GSLDT1/CS1/CST1/HLFT2 69.605% 66.528% 10,202,110,568 1,673,190 1,750,590 1.061387 1,775,902            1,858,052 8.65224% 8.77473%
GSLD2/GSLDT2/CS2/CST2/HLFT3 84.453% 81.681% 2,700,592,177 365,038 377,429 1.052348 384,147                397,187 1.87157% 1.87573%
GSLD3/GSLDT3/CS3/CST3 83.597% 0.000% 259,242,549 35,401 0 1.022227 36,188                  0 0.17631% 0.00000%
SST1T 84.075% 0.000% 92,787,905 12,598 0 1.022227 12,879                  0 0.06274% 0.00000%
SST1D1/SST1D2/SST1D3 52.653% 14.380% 1,849,941 401 1,469 1.045147 419                       1,535 0.00204% 0.00725%
CILC D/CILC G 85.444% 84.136% 2,739,981,680 366,067 371,760 1.052161 385,161                391,152 1.87651% 1.84723%
CILC T 93.078% 0.000% 1,470,591,289 180,360 0 1.022227 184,369                0 0.89825% 0.00000%
MET 76.794% 68.401% 80,325,996 11,941 13,406 1.037280 12,386                  13,906 0.06034% 0.06567%
OL1/SL1/SL1M/PL1 13,844.128% 48.912% 575,951,839 475 134,420 1.062274 504                       142,791 0.00246% 0.67434%
SL2/SL2M/GSCU1 96.257% 94.339% 105,664,172 12,531 12,786 1.062274 13,312                  13,582 0.06485% 0.06414%
Total 111,812,879,702 19,339,613 19,943,037 20,525,345          21,175,029 100.00000% 100.00000%

Notes:
(2) (3) avg 12 CP and GCP load factor based on projected 2021 load research data
(4) projected kWh sales for 2021
(5) (6) avg 12 CP and GCP KW based on projected 2021 load research data
(7) based on projected 2021 demand losses
(8) column 5 / column 7
(9) column 6 / column 7 
(10) column 8 / total of column 8
(11) column 9 / total of column 9

Storm Protection Plan Cost Recovery Clause
Initial Projection

Calculation of the Energy & Demand Allocation % By Rate Class

Florida Power & Light Company
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Form 5P 
Page 1 of 1

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13)

Rate Class

Percentage of 12 
CP Demand at 
Generation (%) 

Percentage of 
GCP Demand at 
Generation (%)

12CP Demand 
Related Cost ($)

GCP Demand 
Related Cost ($)

Total SPPCRC 
Costs ($)

Projected Sales at Meter 
(kWh)

Billing KW Load 
Factor (%)

Projected Billed 
KW at Meter 

(kW)

SPP 
Factor 
($/kW)

SPP Factor 
($/kWh) RDC ($/kW)

SDD 
($/kW)

RS1/RTR1 57.14078% 57.90415% $1,522,827 $23,610,004 $25,132,831 59,729,073,564             0.00042
GS1/GST1 6.30139% 6.24509% $167,935 $2,546,392 $2,714,327 6,506,168,667 0.00042
GSD1/GSDT1/HLFT1/GSDEV 22.88709% 22.50827% $609,951 $9,177,585 $9,787,536 27,339,372,990             51.93294% 72,114,537        0.14       
OS2 0.00342% 0.03340% $91 $13,618 $13,709 9,166,365 0.00150
GSLD1/GSLDT1/CS1/CST1/HLFT2/GSLD1EV 8.65224% 8.77473% $230,586 $3,577,835 $3,808,421 10,202,110,568             57.38509% 24,353,877        0.16       
GSLD2/GSLDT2/CS2/CST2/HLFT3 1.87157% 1.87573% $49,878 $764,817 $814,695 2,700,592,177 66.01952% 5,603,557          0.15       
GSLD3/GSLDT3/CS3/CST3 0.17631% 0.00000% $4,699 $0 $4,699 259,242,549 68.80148% 516,162             0.01       
SST1T 0.06274% 0.00000% $1,672 $0 $1,672 92,787,905 14.79189% 859,300             0.02           0.01
SST1D1/SST1D2/SST1D3 0.00204% 0.00725% $54 $2,955 $3,010 1,849,941 11.92716% 21,247 0.02           0.01
CILC D/CILC G 1.87651% 1.84723% $50,010 $753,195 $803,205 2,739,981,680 71.04120% 5,283,413          0.15       
CILC T 0.89825% 0.00000% $23,939 $0 $23,939 1,470,591,289 75.77028% 2,658,705          0.01       
MET 0.06034% 0.06567% $1,608 $26,776 $28,384 80,325,996 55.87377% 196,936             0.14       
OL1/SL1/SL1M/PL1 0.00246% 0.67434% $66 $274,956 $275,022 575,951,839 0.00048
SL2/SL2M/GSCU1 0.06485% 0.06414% $1,728 $26,154 $27,882 105,664,172 0.00026
TOTAL $2,665,044 $40,774,287 $43,439,331 111,812,879,702           

Notes:
(2) (3) avg 12 CP and GCP load factor based on projected 2021 load research data
(4) column 2 x total of column 4
(5) column 3 x total of column 5
(6) column 4 + column 5
(7) projected kWh sales for 2021
(8) (projected kWh sales / 8760 hours) / (avg customer NCP * 8760 hours)
(9) column 7 / (column 8 *730)
(10) column 6 / column 9
(11) column 6 / column 7
(12) (total of column 6/total of avg 12 CP at generation * 0.10 * rate demand loss expansion factor)/12
(13) ((total of column 6/total avg 12 CP at generation)/(21 * rate demand loss expansion factor))/12

Florida Power & Light Company
Storm Protection Plan Cost Recovery Clause

Initial Projection
Projected Period:  January 2021 through December 2021
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FORM: 6P 

 FLORIDA POWER & LIGHT COMPANY 
PROJECT DESCRIPTION AND PROGRESS REPORT 

Program Title:  Pole Inspections – Distribution Program 

Description: 

The Pole Inspections - Distribution Program included in the Storm Protection Plan (“SPP”) 

is a continuation of Florida Power & Light Company’s (“FPL”) existing Florida Public 

Service Commission (“Commission”) approved distribution pole inspection program. 

FPL’s existing, Commission-approved distribution pole inspection program is an eight-

year pole inspection cycle for all distribution poles that targets approximately 1/8 of the 

system annually (the actual number of poles inspected can vary somewhat from year to 

year).  To ensure inspection coverage throughout its service territory, FPL established nine 

inspection zones (based on FPL’s management areas and pole population) and annually 

performs pole inspections of approximately 1/8 of the distribution poles in each of these 

zones, as well as any necessary remediation as a result of such inspections.  With 

approximately 1.2 million distribution poles as of year-end 2019, FPL expects to inspect 

approximately 150,000 poles annually (spread throughout its nine inspection zones) during 

the 2020-2029 SPP period.   

The total estimated costs for the Pole Inspection – Distribution Program for the ten-year 

period of 2020-2029 is $605 million with an annual average cost of approximately $61 

million, which is consistent with historical costs for the existing distribution pole inspection 

program.1  A detailed description of the Pole Inspection – Distribution Program is provided 

in Section IV(A) of FPL’s SPP filed in Docket No. 20200071. 

1 Note, the 2020-2029 program costs shown above are the projected costs estimated as of the April 
10, 2020 filing date of FPL's 2020-20209 SPP, and subsequent projected and actual costs could 
vary.  The projected, actual/estimated, and actual costs for the SPP programs will be addressed 
annually in FPL’s Storm Protection Plan Cost Recovery Clause filings. 
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 FLORIDA POWER & LIGHT COMPANY 
PROJECT DESCRIPTION AND PROGRESS REPORT 

 

 
 

Accomplishments: 

Fiscal Expenditures: 

SPP Year 2020 – For 2020, FPL’s SPP estimated approximately $54.5 million for the Pole 

Inspections - Distribution Program, which included approximately $50.7 million in capital 

costs and approximately $3.8 million in Operations & Maintenance (“O&M”) expenses.  

As of the end of May 2020, the total spend for this program is $16.5 million, which includes 

$15.1 million in capital costs and $1.4 million in O&M expenses.  FPL is not seeking to 

recover any 2020 costs associated with the Pole Inspections - Distribution Program through 

the Storm Protection Plan Cost Recovery Clause.  

Progress Summary: 

SPP Year 2020 – In its SPP, FPL projected the inspection of 150,000 distribution poles 

spread throughout its nine inspection zones.  As of the end of May 2020, FPL completed 

approximately 57,418 pole inspections and is on track to complete the remaining 92,582 

inspections for a total of 150,000 pole inspections by the end of 2020. 

Projections:  

SPP Year 2021 – For 2021, FPL projects it will inspect 150,000 distribution poles spread 

throughout its nine inspection zones.  FPL estimates that it will incur approximately $57.9 

million in 2021 for the Pole Inspections – Distribution Program, which includes 

approximately $33.6 million in capital expenditures, $20.5 million in cost of removal, and 

$3.8 million in O&M expenses.  FPL is seeking to recover $33.6 million of capital 

expenditures for the Pole Inspections – Distribution Program through the Storm Protection 

Plan Cost Recovery Clause; the 2021 O&M expenditures and cost of removal for this 

program will be recovered through base rates. 
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 FLORIDA POWER & LIGHT COMPANY 
PROJECT DESCRIPTION AND PROGRESS REPORT 

 

 
 

Program Title:  Structures/Other Equipment Inspections – Transmission Program 

Description: 

The Structures/Other Equipment Inspections – Transmission Program included in the SPP 

is a continuation of FPL’s existing Commission-approved transmission inspection 

program.  The SPP will continue FPL’s current, Commission-approved transmission 

inspection program which requires:  (a) transmission circuits and substations and all 

associated hardware to be inspected on a six-year cycle; (b) wood structures to be inspected 

visually from the ground on an annual basis and conduct climbing or bucket truck 

inspections to be conducted on a six-year cycle; and (c) steel and concrete structures to be 

inspected visually on an annual basis and climbing or bucket truck inspections to be 

conducted on a ten-year cycle.  FPL expects to inspect approximately 68,000 structures 

annually during the 2020-2029 SPP period.   

The total estimated costs for the Structures/Other Equipment Inspections – Transmission 

Program for the ten-year period of 2020-2029 is $500 million with an annual average cost 

of approximately $50 million, which is consistent with historical costs for the existing 

transmission inspection program.2  A detailed description of the Structures/Other 

Equipment Inspections – Transmission Program is provided in Section IV(B) of FPL’s SPP 

filed in Docket No. 20200071. 

 

Accomplishments: 

Fiscal Expenditures: 

SPP Year 2020 – For 2020, FPL’s SPP estimated approximately $35.8 million for 

the Structures/Other Equipment Inspections – Transmission Program, which included 

approximately $34.5 million in capital costs and approximately $1.3 million in O&M 

expenses.  As of the end of May 2020, the total spend for this program is $16.5 million, 

which includes $16 million in capital costs and $0.5 million in O&M expenses.  FPL is not 

                                                 
2 See footnote 1. 
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 FLORIDA POWER & LIGHT COMPANY 
PROJECT DESCRIPTION AND PROGRESS REPORT 

 

 
 

seeking to recover any 2020 costs associated with the Structures/Other Equipment 

Inspections – Transmission Program through the Storm Protection Plan Cost Recovery 

Clause.  

Progress Summary: 

SPP Year 2020 – In its SPP, FPL projected the inspection of 68,000 structures.  As of the 

end of May 2020, FPL completed approximately 28,500 inspections and is on track to 

complete a total of 68,000 inspections by the end of 2020. 

Projections:  

SPP Year 2021 – For 2021, FPL projects it will inspect 68,000 structures.  FPL estimates 

that it will incur approximately $32.2 million in 2021 for the Structures/Other Equipment 

Inspections – Transmission Program, which includes approximately $25.5 million in 

capital expenditures, $5.7 million in cost of removal, and $1.0 million in O&M expenses.  

FPL is seeking to recover $25.5 million of capital expenditures for the Structures/Other 

Equipment Inspections – Transmission Program through the Storm Protection Plan Cost 

Recovery Clause; the 2021 O&M expenditures and cost of removal for this program will 

be recovered through base rates. 
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PROJECT DESCRIPTION AND PROGRESS REPORT 

 

 
 

 

Program Title:  Feeder Hardening (EWL) – Distribution Program 

Description: 

The Feeder Hardening (EWL) – Distribution Program included in the SPP is a continuation 

of FPL’s existing Commission-approved approach to harden existing feeders and certain 

critical distribution poles, as well as FPL’s initiative to design and construct new pole lines 

and major planned work to meet the National Electrical Safety Code’s (“NESC”) extreme 

wind loading criteria (“EWL”).  During the period 2006-2019, FPL hardened over 1,300 

existing feeders, the vast majority being Critical Infrastructure Function (“CIF”) feeders 

(i.e., feeders that serve hospitals, 911 centers, police and fire stations, water treatment 

facilities, county emergency operation centers) and Community Project feeders (i.e., 

feeders that serve other key community needs like gas stations, grocery stores and 

pharmacies) throughout FPL’s service territory.  Additional feeders were hardened as a 

result of FPL’s Priority Feeder Initiative, a reliability program that targeted feeders 

experiencing the highest number of interruptions and/or customers interrupted.  FPL also 

applied EWL to the design and construction of new pole lines and major planned work, 

including pole line extensions and relocations and certain pole replacements. 

FPL expects to harden approximately 250-350 feeders annually, with 100% of FPL’s 

feeders expected to be hardened or underground by year-end 2024 and with the final costs 

of the program to be incurred in 2025.  The total estimated costs for the Feeder Hardening 

(EWL) – Distribution Program for the period of 2020-2025 is $3,206 million with an 

annual average cost of approximately $534 million, which is consistent with historical costs 

for the existing distribution feeder hardening program.3  A detailed description of the 

Feeder Hardening (EWL) – Distribution Program is provided in Section IV(C) of FPL’s 

SPP filed in Docket No. 20200071. 

 

                                                 
3 See footnote 1. 
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PROJECT DESCRIPTION AND PROGRESS REPORT 

 

 
 

Accomplishments: 

Fiscal Expenditures: 

SPP Year 2020 – For 2020, FPL’s SPP estimated approximately $628.1 million for 

the Feeder Hardening (EWL) – Distribution Program, which included approximately 

$628.1 million in capital costs and $0 in O&M expenses.  As of the end of May 2020, the 

total spend for this program is $279.5 million, which includes $279.5 million in capital 

costs and $0 in O&M expenses.  FPL is not seeking to recover any 2020 costs associated 

with the Feeder Hardening (EWL) – Distribution Program through the Storm Protection 

Plan Cost Recovery Clause.  

Progress Summary: 

SPP Year 2020 – In its SPP, FPL projected the hardening of 300-350 feeders.  As of the 

end of May 2020, FPL completed the hardening of approximately 62 feeders and is on 

track to complete a total of 300-350 hardened feeders by the end of 2020. 

Projections:  

SPP Year 2021 – For 2021, FPL projects it will harden 300-350 feeders.  FPL estimates 

that it will incur approximately $664.9 million in 2021 for the Feeder Hardening (EWL) – 

Distribution Program, which includes approximately $573.7 million in capital 

expenditures, $91.3 million in cost of removal, and $0 in O&M expenses. FPL is seeking 

to recover $573.7 million of capital expenditures for the Feeder Hardening (EWL) – 

Distribution Program through the Storm Protection Plan Cost Recovery Clause; the 2021 

O&M expenditures and cost of removal for this program will be recovered through base 

rates. 
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Program Title:  Lateral Hardening (Undergrounding) – Distribution Program 

Description: 

The Lateral Hardening (Undergrounding) - Distribution Program included in the SPP is a 

continuation and expansion of FPL’s existing three-year Storm Secure Underground 

Program Pilot (“SSUP Pilot”) implemented in 2018.  The SSUP Pilot is a program that 

targets certain overhead laterals that were impacted by recent storms and have a history of 

vegetation-related outages and other reliability issues for conversion from overhead to 

underground.  As part of its proposed SPP, FPL will complete its existing three-year SSUP 

Pilot in 2020 and expand the application of the SSUP during 2021-2029 to the 

implementation of the system-wide Lateral Hardening (Undergrounding) – Distribution 

Program to provide the benefits of underground lateral hardening throughout its system.   

By the end of 2020, the third and final year of the SSUP Pilot, FPL expects to have 

converted a total of 220-230 laterals from overhead to underground, which is consistent 

with the SSUP Pilot plan most recently approved in July 2019 in FPL’s most recent storm 

hardening plan docket, Docket No. 20180144-EI.  After completing the SSUP Pilot in 

2020, FPL estimates that it will convert approximately 300-700 laterals annually in 2021-

2023 and approximately 800-900 laterals annually in 2024-2029.   

The total estimated costs for the Lateral Hardening (Undergrounding) - Distribution 

Program for the ten-year period of 2020-2029 is $5,101 million with an annual average 

cost of approximately $510 million.4  A detailed description of the Lateral Hardening 

(Undergrounding) - Distribution Program is provided in Section IV(D) of FPL’s SPP filed 

in Docket No. 20200071. 

 

  

                                                 
4 See footnote 1. 
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Accomplishments: 

Fiscal Expenditures: 

SPP Year 2020 – For 2020, FPL’s SPP estimated approximately $120.4 million for 

the Lateral Hardening (Undergrounding) - Distribution Program, which included 

approximately $120.4 million in capital costs and $0 in O&M expenses.  As of the end of 

May 2020, the total spend for this program is $56.8 million, which includes $56.5 million 

in capital costs and $0.3 million in O&M expenses.  FPL is not seeking to recover any 2020 

costs associated with Lateral Hardening (Undergrounding) - Distribution Program through 

the Storm Protection Plan Cost Recovery Clause.  

Progress Summary: 

SPP Year 2020 – In its SPP, FPL projected the hardening of a total of 220-230 laterals in 

the third and final year of the SSUP Pilot.  As of end the of May 2020, FPL completed the 

hardening of approximately 78 laterals and is on track to complete a total of 220-230 

hardened/underground laterals by the end of 2020, the third and final year of the SSUP 

Pilot. 

Projections:  

SPP Year 2021 – For 2021, FPL projects it will harden 300-350 laterals.  FPL estimates 

that it will incur approximately $212.5 million in 2021 for the Lateral Hardening 

(Undergrounding) - Distribution Program, which includes approximately $206.9 million in 

capital expenditures, $5.6 million in cost of removal, and $0 in O&M expenses.  FPL is 

seeking to recover $206.9 million of capital expenditures for the Lateral Hardening 

(Undergrounding) - Distribution Program through the Storm Protection Plan Cost 

Recovery Clause; the 2021 O&M expenditures and cost of removal for this program will 

be recovered through base rates. 
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Program Title:  Wood Structures Hardening (Replacing) – Transmission Program 

Description: 

The Wood Structures Hardening (Replacing) – Transmission Program included in the SPP 

is a continuation of FPL’s existing transmission hardening program to replace all wood 

transmission structures with steel or concrete structures.  As of year-end 2019, 96% of 

FPL’s transmission structures, system-wide, were steel or concrete, with less than 2,900 

(or 4%) wood structures remaining to be replaced.  FPL expects to replace the remaining 

wood transmission structures on its system by year-end 2022.   

The total estimated costs for the Wood Structures Hardening (Replacing) – Transmission 

Program for the period of 2020-2022 is $118 million with an annual average cost of 

approximately $39 million, which is a decrease from the historical costs for the existing 

transmission hardening program.5  A detailed description of the Wood Structures 

Hardening (Replacing) – Transmission Program is provided in Section IV(E) of FPL’s 

SPP. 

 

Accomplishments: 

Fiscal Expenditures: 

SPP Year 2020 – For 2020, FPL’s SPP estimated approximately $52.9 million for 

the Wood Structures Hardening (Replacing) – Transmission Program, which included 

approximately $52.7 million in capital costs and approximately $0.2 million in O&M 

expenses.  As of the end of May 2020, the total spend for this program is $47.6 million, 

which includes $47.6 million in capital costs and $0 in O&M expenses.  FPL is not seeking 

to recover any 2020 costs associated with the Wood Structures Hardening (Replacing) – 

Transmission Program through the Storm Protection Plan Cost Recovery Clause.  

  

                                                 
5 See footnote 1. 
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Progress Summary: 

SPP Year 2020 – In its SPP, FPL projected the replacement of 900-1,100 wood 

structures.  As of the end of May 2020, FPL completed the replacement of approximately 

314 wood structures and is on track to complete a total of 900-1,100 wood structure 

replacements by the end of 2020.  

Projections:  

SPP Year 2021 – For 2021, FPL projects it will replace 500-700 wood structures.  FPL 

estimates that it will incur approximately $42.9 million in 2021 for the Wood Structures 

Hardening (Replacing) – Transmission Program, which includes approximately $38.6 

million in capital expenditures, $4.1 million in cost of removal, and $0.2 million in O&M 

expenses.  FPL is seeking to recover $38.6 million of capital expenditures for the Wood 

Structures Hardening (Replacing) – Transmission Program through the Storm Protection 

Plan Cost Recovery Clause; the 2021 O&M expenditures and cost of removal for this 

program will be recovered through base rates. 
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 FLORIDA POWER & LIGHT COMPANY 
PROJECT DESCRIPTION AND PROGRESS REPORT 

Program Title:  Vegetation Management – Distribution Program 

Description: 

The Vegetation Management – Distribution Program included in the SPP is a continuation 

of FPL’s existing, Commission-approved distribution vegetation management program. 

FPL’s currently-approved distribution vegetation program, includes the following system-

wide vegetation management activities:  three-year cycle for feeders; mid-year cycle 

targeted trimming for certain feeders; six-year cycle for laterals; and continued education 

of customers through its Right Tree, Right Place initiative.  Under the SPP, FPL plans to 

trim, on average, approximately 15,200 miles annually, including approximately 11,400 

miles for feeders (cycle and mid-cycle) and 3,800 miles for laterals, which is consistent 

with the historic miles trimmed annually for 2017-2019.   

The total estimated costs for the Vegetation Management – Distribution Program for the 

ten-year period of 2020-2029 is $596 million with an annual average cost of approximately 

$60 million, which is consistent with historical costs for the existing distribution vegetation 

management program.6  A detailed description of the Vegetation Management – 

Distribution Program is provided in Section IV(G) of FPL’s SPP filed in Docket No. 

20200071. 

Accomplishments: 

Fiscal Expenditures: 

SPP Year 2020 – For 2020, FPL’s SPP estimated approximately $61.1 million for 

the Vegetation Management – Distribution Program, which included $0 in capital costs 

and approximately $61.1 million in O&M expenses.  As of the end of May 2020, the total 

spend for this program is $30.6 million, which includes $0 in capital costs and $30.6 

million in O&M expenses.  FPL is not seeking to recover any 2020 costs associated with 

6 See footnote 1. 
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the Vegetation Management – Distribution Program through the Storm Protection Plan 

Cost Recovery Clause.  

Progress Summary: 

SPP Year 2020 – In its SPP, FPL projected 15,200 miles of vegetation maintenance.  As 

of the end of May 2020, FPL completed approximately 7,018 miles of vegetation 

maintenance and is on track to complete a total of 15,000 miles by the end of 2020. 

Projections:  

SPP Year 2021 – For 2021, FPL projects it will complete 15,200 miles of vegetation 

maintenance.  FPL estimates that it will incur approximately $61.3 million in O&M 

expense and $0 in capital expenditures in 2021 for the Vegetation Management – 

Distribution Program.  FPL is not seeking recovery of the 2021 costs for the Vegetation 

Management – Distribution Program through the Storm Protection Plan Cost Recovery 

Clause; the 2021 O&M expenditures for this program will be recovered through base rates. 
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Program Title:  Vegetation Management – Transmission Program 

Description: 

The Vegetation Management – Transmission Program included in the SPP is a continuation 

of FPL’s existing transmission vegetation management program.  The key elements of 

FPL’s transmission vegetation management program are to inspect the transmission right-

of-ways, document vegetation inspection results and findings, prescribe a work plan, and 

execute the work plan.  In its SPP, FPL will continue its current transmission vegetation 

management plan, which includes visual and aerial inspections of all transmission line 

corridors, Light Detection and Ranging (“LiDAR”) inspections of North American Electric 

Reliability Corporation’s (“NERC”) transmission line corridors, developing and executing 

annual work plans to address identified vegetation conditions, and identifying and 

addressing priority and hazard tree conditions prior to and during storm season.  Under the 

SPP, FPL plans to inspect and maintain, on average, approximately 7,000 miles of 

transmission lines annually, including approximately 4,300 miles for NERC transmission 

line corridors and 2,700 miles for non-NERC transmission line corridors.  This is 

comparable to the approximately 7,000 miles inspected and maintained annually, on 

average for 2017-2019.   

The total estimated costs for the Vegetation Management – Transmission Program for the 

ten-year period of 2020-2029 is $96 million with an annual average cost of approximately 

$10 million, which is consistent with historical costs for the existing transmission 

vegetation management program.7  A detailed description of the Vegetation Management 

– Transmission Program is provided in Section IV(H) of FPL’s SPP filed in Docket No. 

20200071. 

 

  

                                                 
7 See footnote 1. 
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Accomplishments: 

Fiscal Expenditures: 

SPP Year 2020 – For 2020, FPL’s SPP estimated approximately $9.0 million for 

the Vegetation Management – Transmission Program, which included $0 in capital costs 

and approximately $9.0 million in O&M expenses.  As of the end of May 2020, the total 

spend for this program is $3.8 million, which includes $0 in capital costs and $3.8 million 

in O&M expenses.  FPL is not seeking to recover any 2020 costs associated with the 

Vegetation Management – Transmission Program through the Storm Protection Plan Cost 

Recovery Clause.  

Progress Summary: 

SPP Year 2020 – In its SPP, FPL projected 7,000 miles of vegetation maintenance.  As of 

the end of May 2020, FPL completed approximately 2,660 miles of vegetation maintenance 

and is on track to complete a total of 7,000 miles by the end of 2020. 

Projections:  

SPP Year 2021 – For 2021, FPL projects it will complete 7,000 miles of vegetation 

maintenance.  FPL estimates that it will incur approximately $8.9 million in O&M expense 

and $0 in capital expenditures in 2021 for the Vegetation Management – Transmission 

Program.  FPL is not seeking recovery of the 2021 costs for the Vegetation Management – 

Transmission Program through the Storm Protection Plan Cost Recovery Clause; the 2021 

O&M expenditures for this program will be recovered through base rates. 
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Program Title:  Substation Storm Surge/Flood Mitigation Program 

Description: 

The Substation Storm Surge/Flood Mitigation Program is a new program to mitigate 

damage at several targeted substations that are susceptible to storm surge and flooding 

during extreme weather events. To prevent/mitigate future substation equipment damage 

and customer outages due to storm surge and flooding, the Storm Surge/Flood Mitigation 

Program will raise the equipment at certain substations above the flood level and construct 

flood protection walls around other substations to prevent/mitigate future damage due to 

storm surge and flooding. At this time, FPL has identified between 8-10 substations where 

it initially plans to implement storm surge/flood mitigation measures over the next three 

years (2020-2022).   

The total estimated costs for the new Substation Storm Surge/Flood Mitigation over this 

three-year period is approximately $23 million with an annual average cost of 

approximately $8 million per year.8  A detailed description of the Substation Storm 

Surge/Flood Mitigation Program is provided in Section IV(F) of FPL’s SPP filed in Docket 

No. 20200071.   

 

Accomplishments: 

Fiscal Expenditures: 

SPP Year 2020 – For 2020, FPL’s SPP estimated approximately $3.0 million for 

the Substation Storm Surge/Flood Mitigation Program, which included approximately $3.0 

million in capital costs and $0 in O&M expenses.  As of the end of May 2020, the total 

spend for this program is $0.  FPL is not seeking to recover any 2020 costs associated with 

the Substation Storm Surge/Flood Mitigation Program through the Storm Protection Plan 

Cost Recovery Clause.  

                                                 
8 See footnote 1. 
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Progress Summary: 

SPP Year 2020 – In its SPP, FPL projected to begin the flood mitigation construction of 1 

substation in 2020, which is projected to be completed in 2021.  As of the end of May 2020, 

FPL is on track to complete the flood mitigation at this substation plan by end of 2021. 

Projections:  

SPP Year 2021 – For 2021, FPL projects it will initiate flood mitigation construction of 2 

substations.  FPL estimates that it will incur approximately $10.0 million in 2021 for the 

Substation Storm Surge/Flood Mitigation Program, which includes approximately $8.3 

million in capital expenditures, $1.7 million in cost of removal, and $0 in O&M expenses.  

FPL is seeking to recover $8.3 million of capital expenditures for the Substation Storm 

Surge/Flood Mitigation Program through the Storm Protection Plan Cost Recovery Clause; 

the 2021 O&M expenditures and cost of removal for this program will be recovered 

through base rates. 
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Form 7P
Page 1 of 1

PRE-TAX
ADJUSTED MIDPOINT WEIGHTED WEIGHTED

RETAIL RATIO COST RATES COST COST

LONG_TERM_DEBT 14,422,813,072 30.730% 3.86% 1.1856% 1.19%
SHORT_TERM_DEBT 699,416,366 1.490% 0.75% 0.0112% 0.01%
PREFERRED_STOCK 0 0.000% 0.00% 0.0000% 0.00%
CUSTOMER_DEPOSITS 417,807,033 0.890% 2.04% 0.0182% 0.02%
COMMON_EQUITY (b) 22,313,469,981 47.543% 10.55% 5.0158% 6.65%
DEFERRED_INCOME_TAX 8,285,651,758 17.654% 0.00% 0.0000% 0.00%
INVESTMENT_TAX_CREDITS  
   ZERO COST 0 0.000% 0.00% 0.0000% 0.00%
   WEIGHTED COST 794,379,656 1.693% 7.92% 0.1341% 0.17%

TOTAL $46,933,537,866 100.00% 6.3648% 8.03%
 

ADJUSTED COST WEIGHTED PRE TAX
RETAIL RATIO RATE COST COST

LONG TERM DEBT $14,422,813,072 39.26% 3.858% 1.515% 1.515%
PREFERRED STOCK 0 0.00% 0.000% 0.000% 0.000%
COMMON EQUITY 22,313,469,981 60.74% 10.550% 6.408% 8.490%

TOTAL $36,736,283,053 100.00% 7.923% 10.005%
RATIO  

 

DEBT COMPONENTS:
LONG TERM DEBT 1.1856%
SHORT TERM DEBT 0.0112%
CUSTOMER DEPOSITS 0.0182%
TAX CREDITS -WEIGHTED 0.0256%   

TOTAL DEBT 1.2406%
EQUITY COMPONENTS:
PREFERRED STOCK 0.0000%
COMMON EQUITY 5.0158%
TAX CREDITS -WEIGHTED 0.1085%  

TOTAL EQUITY 5.1242%
TOTAL 6.3648%
PRE-TAX EQUITY 6.7890%
PRE-TAX TOTAL 8.0296%

       
Note:

CALCULATION OF THE WEIGHTED COST FOR CONVERTIBLE INVESTMENT TAX CREDITS (C-ITC) (c)

(a) Forecasted capital structure includes a deferred income tax proration adjustment consistent with FPSC Order No. PSC-2020-0165-PAA-EU, Docket No. 20200118-EU.
(b) Cost rate for common equity represents FPL's mid-point return on equity approved by the FPSC in Order No. PSC-16-0560-AS-EI, Docket Nos. 160021-EI, 160061-EI, 
160062-EI, and 160088-EI.

(c) This capital structure applies only to Convertible Investment Tax Credit (C-ITC)

FLORIDA POWER & LIGHT COMPANY
FORECASTED 2021

CAPITAL STRUCTURE AND COST RATES (a) 

Equity @ 10.55%
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CERTIFICATE OF SERVICE 

I HEREBY CERTIFY that a true and correct copy of the foregoing was served by 

electronic delivery to the following parties of record this 14th day of August, 2020: 

Shaw Stiller, Esquire 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, FL 32399 
sstiller@psc.state.fl.us 
For Commission Staff 

Office of Public Counsel 
c/o The Florida Legislature 
111 West Madison Street, Room 812 
Tallahassee, FL 32399-1400 
kelly.jr@leg.state.fl.us 
rehwinkel.charles@leg.state.fl.us 
christensen.patty@leg.state.fl.us 
david.tad@leg.state.fl.us 
morse.stephanie@leg.state.fl.us 
fall-fry.mireille@leg.state.fl.us 
For Office of Public Counsel 

John T. Burnett 
Vice President and Deputy General Counsel 
Jason A. Higginbotham 
Senior Attorney 
Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, FL 33408-0420 
Email: john.t.burnett@fpl.com 
Email: jason.higginbotham@fpl.com 
For Gulf Power Company 

Russell A. Badders 
Vice President & Associate General Counsel 
Gulf Power Company 
One Energy Place 
Pensacola, FL 32520 
Email: russell.badders@nexteraenergy.com  
For Gulf Power Company 

Dianne M. Triplett 
Deputy General Counsel 
Duke Energy Florida, LLC 
299 First Avenue North 
St. Petersburg, FL 33701 
E: Dianne.Triplett@Duke-Energy.com 

Matthew R. Bernier 
Associate General Counsel 
Duke Energy Florida, LLC 
106 E. College Avenue, Suite 800 
Tallahassee, FL 32301 
E: Matthew.Bernier@Duke-Energy.com 
    FLRegulatoryLegal@Duke-Energy.com 
For Duke Energy Florida, LLC 

James D. Beasley 
J. Jeffrey Wahlen
Malcolm M. Means
Ausley McMullen
Post Office Box 391
Tallahassee, Florida 32302
Email: jbeasley@ausley.com
Email: jwahlen@ausley.com
Email: mmeans@ausley.com

Ms. Paula K. Brown 
Regulatory Affairs 
P. O. Box 111 
Tampa FL 33601-0111 
regdept@tecoenergy.com 
For Tampa Electric Company 



James W. Brew 
Laura Wynn Baker 
Stone Mattheis Xenopoulos & Brew, PC 
1025 Thomas Jefferson Street, NW 
Suite 800 West 
Washington, DC 20007-5201 
jbrew@smxblaw.com 
lwb@smxblaw.com 
For PCS Phosphate - White Springs 

Stephanie U. Eaton 
Spilman Thomas & Battle, PLLC 
110 Oakwood Drive, Suite 500 
Winston-Salem, NC 27103 
seaton@spilmanlaw.com 

Derrick Price Williamson 
Spilman Thomas & Battle, PLLC 
1100 Bent Creek Boulevard, Suite 101 
Mechanicsburg, PA 17050 
dwilliamson@spilmanlaw.com 
For Walmart Inc. 

Jon C. Moyle, Jr. 
Karen A. Putnal 
Moyle Law Firm, P.A. 
118 North Gadsden Street 
Tallahassee, Florida 32301 
Telephone: (850) 681-3828 
Facsimile: (850) 681-8788 
jmoyle@moylelaw.com 
kputnal@moylelaw.com 
mqualls@moylelaw.com 
For Florida Industrial Power Users Group 

 /s/Christopher T. Wright 

Christopher T. Wright 
Fla. Auth. House Counsel No. 1007055 
Florida Power & Light Company 
700 Universe Boulevard (JB/LAW) 
Juno Beach, Florida 33408 

Attorney for Florida Power & Light Company 


	20200092 - FPL Notice of Errata to direct testimony of Deaton
	20200092 - FPL SPPCRC Errata Sheet for Deaton
	RBD-1 Attachment A CORRECTED.pdf
	Form 5P

	RBD-1 APPENDIX 1 - FPL SPPCRC Form P 2021 - Corrected.pdf
	Form 1P
	 Form 2P
	Form 2P Projects
	Form 3P
	Form 3P Projects
	Page 3P Capital - Pole Inspe
	Page 3P Cap Detail Lateral
	Page 3P Cap Detail - Feeder
	Page 3P Cap Detail Wood Struc
	Page 3P Cap Detail Sub-Flood
	Page 3P Cap Detail Other Struc
	Page 3P Cap Detail Impl Cost
	Form 4P
	Form 5P
	Form 7P





