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	STAFF'S THIRD SET OF INTERROGATORIES
	TO DUKE ENERGY FLORIDA, LLC (NOS. 4 - 6)
	DEFINITIONS
	INTERROGATORIES
	4. For the following questions, please refer to DEF witness Hill’s direct testimony filed on July 30, 2021.
	a. Please refer to page 2, lines 14-16. Please identify the total cost of the reclassified invoices that were received in 2020, but not processed until 2021.
	b. Please refer to page 3, lines 19-20. Witness Hill testified that Project 18 - CCR Ash Landfill Project will be completed in 2021.
	i.  Please explain if additional capital investments will be needed for Project 18 beyond 2021 and under the current Federal CCR Rule. If so, please identify the capital investments.
	ii.  Please explain if annual operation and maintenance (O&M) costs will be needed for Project 18 beyond 2021. If so, please identify the O&M costs.


	5. For the following questions, please refer to DEF witness Anderson’s direct testimony filed on July 30, 2021.
	a. Please refer to page 4, line 16. Witness Anderson stated that the cost variance for Project 7.4 - CAIR/CAMR CR-Energy (Conditions of Certification) Program was “primarily due to a decrease in the forecasted repairs.”
	i. Please identify if the total number of forecasted repairs was lower or if the actual costs for each repair performed were lower than forecasted.
	ii. Please explain if the forecasted repairs were scheduled or unscheduled repairs that were anticipated by DEF.

	b. Please refer to page 4, line 22. Witness Anderson stated that the cost variance for Project 17 - MATS CR 4 & 5 was “primarily due to a decrease in the forecasted repairs.”
	i. Please identify if the total number of forecasted repairs was lower or if the actual costs for each repair performed were lower than forecasted.
	ii. Please explain if the forecasted repairs were scheduled or unscheduled repairs that were anticipated by DEF.


	6. For the following question, please refer to DEF witness Dean’s direct testimony filed on July 30, 2021, Exhibit GPD-3, page 7 of 27. Project 17x – Mercury & Air Toxics Standards (MATS). Please explain the 2.0 percent decrease in capital investment ...
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