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	Staff's First Set of Interrogatories to
	Tampa Electric Company (Nos. 1-9)
	DEFINITIONS
	INTERROGATORIES
	1. Please refer to the April 1, 2025 testimony of Witness C. David Sweat page 3, lines 16-25, and page 4, lines 1-12. For the company’s 499 Distribution Lateral Undergrounding projects that were in progress in 2024, please provide:
	a. The number of projects actually engineered.
	b. The number of projects that began construction in 2024.
	c. The number of projects that completed construction in 2024.
	d. The primary factors resulting in work on projects from previous years being carried over into 2024.
	a. How many transmission asset upgrade projects were projected to be completed, not just worked, in 2024?
	b. How many of the completed 5 projects were started in 2024?
	c. Across the remaining 5 projects, how many poles still need to be upgraded?

	3. Please refer to the April 1, 2025 testimony of Witness C. David Sweat page 10, lines 18-22.
	a. What materials were delayed?
	b. Why were these materials delayed?
	c. What quarter of 2025 will the unfinished project be completed?

	4. Please refer to the April 1, 2025 testimony of Witness C. David Sweat page 11, lines 16-17. Of the 79 projects that were projected to be in progress during 2024, how many of these projects were started in 2024 and how many were started before 2024?
	5. Please refer to the April 1, 2025 testimony of Witness C. David Sweat page 15, lines 6-15.
	a. What existing processes are the company referring to that made the mentioned activities be deemed duplicative?
	b. How long were these duplicative activities occurring before the contract refinement?
	c. Were the costs associated with these existing processes recovered through base rates or through the SPPCRC?
	d. Will the company make adjustments to future SPPCRC filings to account for this contract refinement?

	6. Please refer to the April 1, 2025 testimony of Witness C. David Sweat page 18, lines 7-9.
	a. Is TECO planning to fill the SPP manager position vacancy?
	b. If yes, when?
	c. If no, will the position be removed from future calculations?

	7. Please refer to Exhibit ASL-1 of Witness A. Sloan Lewis’ April 1, 2025 testimony. Please explain the 31.4% variance in Asset Upgrade O&M costs.
	8. Please refer to the April 1, 2025 testimony of Witness C. David Sweat page 7, lines 3-9.
	a. What factors resulted in the contract default of one of TECO’s vegetation management contractors?
	b. What steps are being taken to replace the mentioned contract?
	c. Will there be any increased costs associated with the replacement of the mentioned contract?

	9. Please fill out the following table with the project costs that are recovered through base rates and amounts that are recovered through the SPP Cost Recovery Clause for each of the respective SPP programs for the year 2024.
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