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	Staff's FIRST Set of Interrogatories to
	FLORIDA POWER & LIGHT COMPANY (Nos. 1-8)
	DEFINITIONS
	INTERROGATORIES
	1. Please provide in further detail (beyond the categorical assignments described in AP-2)  individualized reasons for the following variances as reported in Exhibit AP-1.
	 For 2025 Distribution Feeder Hardening –
	 For 2025 Distribution Lateral Hardening –
	 For 2025 Transmission Hardening –
	 For 2025 Substation Storm Surge/Flood Mitigation –

	2. Please refer to the April 1, 2026 testimony of Witness Andrew Pankratz Exhibit No. AP- 1, pages 1-20
	3. Please refer to the April 1, 2026 testimony of Witness L. April Epperson Form 4A,  Exhibit No. (ALE-1), page 4.
	a. Please explain the (1,153,878.3%) variance for the Distribution Feeder Hardening Program O&M costs.
	b. Please explain the 23.2% variance for the Transmission Inspection Program O&M costs.
	c. Please explain the (87.5%) variance for the Transmission Hardening Program O&M costs.
	d. Please explain the $9,311 variance for the Substation Storm Surge/Flood Mitigation Program O&M costs.
	e. Please explain the (251.5%) variance for the Distribution Lateral Hardening Program O&M costs.
	f. Please explain the use of parentheses in the first column, for the values in line 1a and 3a.

	4. Please refer to the April 1, 2026 testimony of Witness Andrew Pankratz page 7, lines 14- 16. Witness Pankratz states that generally the acceleration of a project does not impact  the total project cost.
	a. Did any specific project see an increase in total cost due to a project acceleration during 2025?
	b. If so, please list these projects and explain how the total project cost was impacted.

	5. Please refer to the April 1, 2026 testimony of Witness Andrew Pankratz page 8, lines 2-4.  Witness Pankratz states that generally the delay of a project does not impact the total  project cost.
	a. Did any specific project see an increase in total cost due to a project delay during 2025?
	b. If so, please list these projects and explain how the total project cost was impacted.

	6. Please refer to the April 1, 2026 testimony of Witness Andrew Pankratz page 8, lines 11- 14.
	a. Do all project estimate changes made by FPL in 2025 keep compliance with FPL’s 2023 commission-approved SPP?
	b. What percentage of FPL’s 2025 SPP projects had an estimate change?

	7. Please refer to the April 1, 2026 testimony of Witness Andrew Pankratz page 8, lines 19- 22.
	a. Which specific extreme weather events did FPL experience which impacted its overall project costs for 2025?
	b. Please list all projects that were affected and explain how they were affected.
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