



Date: Thursday, December 6, 2012 12:27 PM

From: teresafletcher@cox.net

To: Robert Simpson <RSimpson@PSC.STATE.FL.US>, LRoberts@PSC.STATE.FL.US, SHudson@PSC.STATE.FL.US

Cc: BFletche@PSC.STATE.FL.US, PVickery@PSC.STATE.FL.US, parobins@psc.state.fl.us, AMAurey@PSC.STATE.FL.US

Subject: Docket No. ~~100741-SU~~ S&I Utilities, Inc.

100471-SU-00

In addition to the previous email, please be advised that I am sending a copy of that letter to the Office of Commission Clerk today. Thank you.

Teresa Fletcher
Teresa Fletcher

RECEIVED-FPSC
12 DEC 10 PM 3:37

COMMISSION
CLERK

MESSAGE NUMBER-DATE

08071 DEC 10 2

FPSC-COMMISSION CLERK



Date: Thursday, December 6, 2012 12:16 PM

From: teresafletcher@cox.net

To: Robert Simpson <RSimpson@PSC.STATE.FL.US>, LRoberts@PSC.STATE.FL.US, SHudson@PSC.STATE.FL.US

Cc: BFletche@PSC.STATE.FL.US, PVickery@PSC.STATE.FL.US, parobins@psc.state.fl.us, AMAurey@PSC.STATE.FL.US


Subject: Re: Docket No. 100741-SU; S&L Utilities

Dear Commission,

As per conversation with Mr. Simpson, I must write to request an extension of time to complete Phase I of my Pro-Forma. We have completed cleaning of the pond and placement of a camera in the lines. We have not completed replacing the blowers, due to lack of finances at this time. The system is working really well, but there have been repairs to pay during the year.

I apologize to have to write this to you, but please consider an extension of three months; which will be March 1, 2013. Completing this is very important to me, I just need a little more time.

Your consideration is greatly appreciated.



Sincerely,
Teresa Fletcher

cc: Office of
Commission Clerk

S.L. Utilities, Inc
P.O. Box 4186
Ocala, FL 34478

GAINESVILLE FL 326

07 DEC 2012 PM 1 T



10 DEC 10 10 7:05

Office of Commission Clerk
Public Service Commission
Capital Circle Office Center
2540 Shumard Oaks BLVD
Tallahassee, FL 32399-0850

32399+0850

