



Kenneth M. Rubin
Senior Counsel
Florida Power & Light Company
700 Universe Boulevard
Juno Beach, FL 33408-0420
(561) 691-2512
(561) 691-7135 (Facsimile)
Ken.Rubin@fpl.com

March 5, 2014

VIA ELECTRONIC FILING

Ms. Carlotta S. Stauffer
Commission Clerk
Florida Public Service Commission
2540 Shumard Oak Blvd.
Tallahassee, FL 32399-0850

Re: Docket 140000-OT, FPL Status of Inspections

Dear Ms. Stauffer:

In response to Staff's request for a status report to be filed in Docket 140000-OT, FPL submits the following:

Pursuant to Order No. 13-0387-DS-EI, FPL is in the process of conducting a study of approximately 400 randomly selected customer-owned meter enclosures and FPL meters housed in those enclosures.

FPL submits this status report to inform the Commission that when the study was proposed in Docket No. 130160-EI, FPL anticipated completing its fieldwork no later than the first quarter of 2014, after which the Company planned to provide the Commission with a report of the results along with a plan for the future use of the information obtained. However, customer response has been lower than anticipated, causing the Company to extend the dates for completion of this project. Based upon the current numbers (at this writing 235 customers have agreed to participate in the study), FPL anticipates completion of field work by the end of the 3rd quarter of 2014. On this schedule FPL would then report back to the Commission during the 4th quarter of 2014.

If you should have any questions, please do not hesitate to contact me at (561) 691-2512 or ken.rubin@fpl.com.

Sincerely,

/s/ Kenneth M. Rubin

Kenneth M. Rubin

Enclosures
cc: Walter Clemence