FILED 11/27/2023 DOCUMENT NO. 06213-2023 FPSC - COMMISSION CLERK

	1100	
1		BEFORE THE
2	FLORIDA	A PUBLIC SERVICE COMMISSION
3		
4	In the Matter of:	
5		DOCKET NO. 20230098-GU
6		
7	projected 2023 tru	oval of 2022 true-up, ue-up, and 2024 revenue surcharges associated with
8	cast iron/bare ste	eel pipe replacement rider,
9	by Peoples Gas Sys	//
10		
11	PROCEEDINGS:	COMMISSION CONFERENCE AGENDA ITEM NO. 13
12	COMMERCIONED	
13	COMMISSIONERS PARTICIPATING:	CHAIRMAN ANDREW GILES FAY COMMISSIONER ART GRAHAM
14		COMMISSIONER ART GRAHAM COMMISSIONER GARY F. CLARK COMMISSIONER MIKE LA ROSA
15		COMMISSIONER MIRE LA ROSA COMMISSIONER GABRIELLA PASSIDOMO
16	DATE:	Thursday, November 9, 2023
17	PLACE:	Betty Easley Conference Center Room 148
18		4075 Esplanade Way Tallahassee, Florida
19	REPORTED BY:	DEBRA R. KRICK
20	REPORTED DI:	Court Reporter and
21		Notary Public in and for the State of Florida at Large
22		PREMIER REPORTING
23		TALLAHASSEE, FLORIDA (850) 894-0828
24		
25		

1 PROCEEDINGS 2 CHAIRMAN FAY: We will move to item No. 13 for 3 Go ahead when you are ready. you. 4 MR. WARD: Item 13 is a petition by Peoples 5 Gas System, Inc., for approval of the 2022 true-up, projected 2023 true-up, and 2024 revenue 6 7 requirements and surcharges associated with the 8 cast iron/bare steel pipe replacement rider. 9 On April 4th, 2023, Peoples filed its petition 10 for a rate increase, which is pending a filing 11 decision by the Commission in December. As 12 required in the original 2012 order, Peoples has 13 proposed to move CI/BSR investments into rate base 14 that were made during January 1st, 2021, through 15 December 31st, 2023. Accordingly, the CI/BSR 16 tariff provided in the petition, and shown in 17 Attachment B, has been calculated using the 18 assumption that the Commission will approve 19 Peoples' request to move CI/BSR investments into 20 rate base. 21 Peoples was originally scheduled to complete 22 the cast iron/bare steel pipe replacements last 23 year, but it explained that it experienced delays. 24 Peoples stated that it expects to have 25 approximately 7.5 miles of cast iron/bare steel

(850)894-0828

2

1	replacement remaining in 2024. The replacement of
2	problematic plastic pipeline is expected to
3	continue until 2028. The proposed surcharge would
4	have a monthly bill impact of six cents per
5	residential customer who uses 20 therms.
6	Staff recommends approval of the proposed
7	surcharges.
8	CHAIRMAN FAY: Okay. Great. Thank you for
9	that presentation, Mr. Ward.
10	All right. Commissioners, any comments or
11	questions for Mr. Ward?
12	Showing none, we can take up a motion on Item
13	No. 13.
14	COMMISSIONER CLARK: Move to approve the item
15	as presented, Mr. Chairman.
16	COMMISSIONER GRAHAM: Second.
17	CHAIRMAN FAY: Okay. We have a motion and a
18	second.
19	All that approve say aye.
20	(Chorus of ayes.)
21	CHAIRMAN FAY: Okay. Commissioners, show Item
22	No. 13 passes unanimously.
23	Thank you, Mr. Ward.
24	(Agenda item concluded.)
25	

3

1	CERTIFICATE OF REPORTER
2	STATE OF FLORIDA) COUNTY OF LEON)
3	
4	
5	I, DEBRA KRICK, Court Reporter, do hereby
6	certify that the foregoing proceeding was heard at the
7	time and place herein stated.
8	IT IS FURTHER CERTIFIED that I
9	stenographically reported the said proceedings; that the
10	same has been transcribed under my direct supervision;
11	and that this transcript constitutes a true
12	transcription of my notes of said proceedings.
13	I FURTHER CERTIFY that I am not a relative,
14	employee, attorney or counsel of any of the parties, nor
15	am I a relative or employee of any of the parties'
16	attorney or counsel connected with the action, nor am I
17	financially interested in the action.
18	DATED this 27th day of November, 2023.
19	
20	
21	
22	Dur PV
23	Lebbre & Arice
24	DEBRA R. KRICK NOTARY PUBLIC
25	COMMISSION #HH31926 EXPIRES AUGUST 13, 2024

(850)894-0828

4