

STEEL
HECTOR
& DAVIS

REGISTERED LIMITED LIABILITY PARTNERSHIP

RECEIVED - SC

JAN 29 PM 12:52

RECORDS AND REPORTING
January 29, 1999

Steel Hector & Davis LLP
215 South Monroe, Suite 601
Tallahassee, Florida 32301-1804
850.222.2300
850.222.8410 Fax
www.steelhector.com

Charles A. Guyton
850.222.3423

Blanca S. Bayó, Director
Records and Reporting
Florida Public Service Commission
4075 Esplanade Way, Room 110
Tallahassee, Florida 32399-0850

By Hand Delivery

Re: **Green Pricing Quarterly Report**

990000

Dear Ms. Bayó:

Enclosed for filing on behalf of Florida Power & Light Company are the original and fifteen (15) copies of the Florida Power & Light Company Green Pricing Research and Development Project Sixth Quarterly Report. The report covers the fourth quarter of 1998.

If you or the Staff have any questions regarding this filing, please contact me.

Very truly yours,

Charles A. Guyton
Charles A. Guyton

- HCK _____
- AFA 1
- APP _____
- CAF _____
- CMU _____
- CTR CAG/td
- EAG enc.
- LES 1
- LIN _____
- OPC _____
- RCN _____
- SEC 1
- WAS _____
- OIH _____

RECEIVED & FILED

FPSC-BUREAU OF RECORDS

DOCUMENT NUMBER-DATE

01173 JAN 29 1999

São Paulo Rio de Janeiro
FPSC-RECORDS/REPORTING

Miami West Palm Beach Tallahassee Key West London Caracas

FLORIDA POWER & LIGHT COMPANY
Green Pricing R&D Project
Sixth Quarterly Report
Report Period: Fourth Quarter 1998

PERIOD FOR ACTIVITIES:

October, November, and December 1998

PROGRAM STATUS:

The FPL Green Pricing Research and Development Project (GPRDP) was approved by the Commission in Order No. PSC-97-FOF-0528-EG, dated May 7, 1997. This program is designed to allow FPL the flexibility to test FPL customer response to a Green Pricing Initiative. Under the GPRDP, FPL will solicit contributions from its customers to be used to purchase, install, maintain, and operate Photovoltaic (PV) modules on FPL's system.

FPL has completed the education and solicitation campaign for the project and has proceeded with the design and implementation phases.

ACTIVITIES CONDUCTED:

1. FPL completed the development of the design specifications for the actual photovoltaic facility and maximized the generation output for the level of funding received.
2. FPL developed a preliminary list of qualified providers of photovoltaic equipment installations.
3. FPL drafted a "Request For Proposal" (RFP), with the Florida Solar Energy Center's assistance, to be sent to potential providers of PV equipment.

CONTRIBUTIONS:

The following reflect contributions as of December 31, 1998:

Total number of contributions.....	11,202
Total amount of contributions.....	\$89,428.30
Average contribution amount.....	\$7.98

BUDGET/EXPENDITURES:

The GPRDP has an approved two year cost cap of \$475,000

FPL's expenditures during this reporting period have been.....\$2,796.00

FPL's annual expenditures have been.....\$141,471.00

FPL's program to date expenditures have been.....\$166,468.00