

MEMORANDUM

JANUARY 19, 2011

RECEIVED-FPSC

11 JAN 19 PM 3: 08

COMMISSION
CLERK

TO: OFFICE OF COMMISSION CLERK
FROM: CAROLINE KLANCKE, ATTORNEY
RE: DOCKET NO. 090072-WU

Please place the attached correspondence in Docket No. 090072-WU. Please let me know if you have any questions. Thank you.

CMK
Attachment
Document5

DOCUMENT NUMBER DATE

00443 JAN 19 =

FPSC-COMMISSION CLERK

KSRU

Keen Sales, Rentals and Utilities, Inc.

685 Dyson Road
Haines City, FL 33844
Business Phone 863-421-6827

January 6, 2011

Caroline Klancke
Public Service Commission
Capital Circle Office Center
2540 Shumard Oak Blvd
Tallahassee, FL 32399-0850

Ref: Order # PSC-09-0716-PAA-WU


This is in response to the letter you sent on the above order dated January 3, 2011.

Keen Sales, Rentals & Utilities, Inc. is in the process of completing all upgrades that are written in our SARC order.

The 4" backup well site with a 5hp motor has been completed. However, the service upgrade, lighting & control panel are still being constructed. There has been a delay on the completion of these upgrades due to my misunderstanding of the order language of when the completion was to be done in combination of waiting on Progress Energy to relocate the power pole which was necessary in order for the upgrades on the service, lighting & control panels to be completed. The power pole has been relocated and the work necessary to finish the remainder of the upgrades are in progress. All upgrades will be completed as of January 31, 2011.

Thank you in advance for your lenience on this matter.

Respectfully submitted,


Mindy Dunnahoe
President

DOCUMENT NUMBER - DATE

00443 JAN 19 =

FPSC-COMMISSION CLERK

