

FLORIDA PUBLIC SERVICE COMMISSION

Item 25

VOTE SHEET

April 16, 2015

FILED APR 16, 2015
DOCUMENT NO. 02155-15
FPSC - COMMISSION CLERK

Docket No. 110200-WU – Application for increase in water rates in Franklin County by Water Management Services, Inc.


Issue 1: Should the Utility's request for an extension of time to complete the pro forma plant projects be approved?

Recommendation: Yes. The Utility's request for an extension of time to complete the previously approved pro forma plant projects should be approved. WMSI should have the plant projects completed no later than December 31, 2015.

APPROVED

COMMISSIONERS ASSIGNED: Edgar, Brown, Patronis

COMMISSIONERS' SIGNATURES

MAJORITY


DISSENTING

REMARKS/DISSENTING COMMENTS:

(Continued from previous page)

Issue 2: Should WMSI be required to submit support documentation for its pro forma plant projects within 60 days of the Florida Department of Environmental Protection's letter of clearance?

Recommendation: Yes. The Utility should provide support documentation for its pro forma plant projects to the Commission within 60 days of the issuance of the letter of clearance from the Florida Department of Environmental Protection (FDEP).

APPROVED

Issue 3: Should this docket be closed?

Recommendation: No. This docket should remain open for staff to verify that the approved pro forma plant projects have been completed, and to complete the true-up analysis of the pro forma plant costs. Once these actions are complete, this docket should be closed administratively.

APPROVED