


State of Florida



Public Service Commission

CAPITAL CIRCLE OFFICE CENTER • 2540 SHUMARD OAK BOULEVARD
TALLAHASSEE, FLORIDA 32399-0850

-M-E-M-O-R-A-N-D-U-M-

DATE: September 24, 2015
TO: Carlotta S. Stauffer, Commission Clerk, Office of Commission Clerk
FROM: Melinda Watts, Engineering Specialist, Division of Engineering 
RE: Docket No. 150102- SU-Application for increase in wastewater rates in Charlotte County by Utilities, Inc. of Sandalhaven.

Please file the attached Utility's wastewater treatment plant diversion project update in the above mentioned docket file.

Thank you.

Melinda Watts

From: Melinda Watts
Sent: Thursday, September 24, 2015 11:35 AM
To: Laura King
Cc: Shannon Hudson; Kelly Thompson; Greg Shafer
Subject: Sandalhaven

I just spoke with Patrick about the issue with meeting DEP's October 1 deadline for the diversion. FPL has reached an easement agreement with Lemon Bay Conservancy and will proceed with the work needed. Patrick acknowledged that this will delay the diversion of wastewater flows to the interconnection some. but Utilities Inc. has been in contact with DEP and will formally submit a request for an extension next week. DEP understands that the delay is due to factors beyond the utility's control and is satisfied with the progress. Patrick said he would keep me informed of the status of the project.

Melinda Watts

Florida Public Service Commission
(850) 413-6952 (voice)
(850) 413-6953 (fax)