

**Invoice**

Invoice Date: Sep 5, 2017

Invoice Num: 46396

Billing Through: Aug 31, 2017

 KEY WEST RESORT UTILITIES  
 6630 Front Street  
 Key West, FL 33040
**Filters Replacement (16013.001-170:014) - Managed by****Professional Services**

<u>Date</u>	<u>Employee</u>	<u>Description</u>	<u>Hours</u>	<u>Rate</u>	<u>Amount</u>
8/1/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	4.50	\$115.00	\$517.50
8/2/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	4.25	\$115.00	\$488.75
8/3/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	1.50	\$115.00	\$172.50
8/4/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	2.00	\$115.00	\$230.00
8/7/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	3.00	\$115.00	\$345.00
8/9/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	2.50	\$115.00	\$287.50
8/14/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	3.00	\$115.00	\$345.00
8/18/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	6.00	\$115.00	\$690.00
8/21/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	4.50	\$115.00	\$517.50



## Invoice

**Invoice Date:** Sep 5, 2017

**Invoice Num:** 46396

**Billing Through:** Aug 31, 2017

 KEY WEST RESORT UTILITIES  
 6630 Front Street  
 Key West, FL 33040

**Filters Replacement (16013.001-170:014) - Managed by**
**Professional Services**

<u>Date</u>	<u>Employee</u>	<u>Description</u>	<u>Hours</u>	<u>Rate</u>	<u>Amount</u>
8/22/2017	Ed Castle	Contract: Filters Replacement KWRU, CCCs, meet with Steve, discuss status of design, schedule to finish	0.25	\$190.00	\$47.50
8/22/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	4.00	\$115.00	\$460.00
8/23/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	5.50	\$115.00	\$632.50
8/24/2017	Steve Suggs	Contract: Filters Replacement KWRU WWTP- KWRU Filter & CCC Replacement- Worked on specs and plans for KWRU filter/ CCC replacement.	3.00	\$115.00	\$345.00
8/28/2017	Ed Castle	Contract: Filters Replacement KWRU Filters Replacement, work on bid docs and modifications to plans	2.00	\$190.00	\$380.00
8/28/2017	Cameron Kenyon	Contract: Filters Replacement  KWRU - Piecing Together Bid documents with Spec Sections, TOC, Cover Page.	4.25	\$55.00	\$233.75
8/29/2017	Ed Castle	Contract: Filters Replacement KWRU, Filters Replacement, work on scope narrative, bid documents and plans revisions	3.00	\$190.00	\$570.00
8/29/2017	Cameron Kenyon	Contract: Filters Replacement  KWRU - Finished acquiring and reviewing Bid docs for Spec Section, TOC and Cover PAGE	5.00	\$55.00	\$275.00
8/30/2017	Cameron Kenyon	Contract: Filters Replacement  KWRU- Meeting with Ed and Louis to work on KWRU Bid Docs and Plan Set	0.50	\$55.00	\$27.50
8/30/2017	Ed Castle	Contract: Filters Replacement KWRU, Filters Replacement, revisions of bid docs and drawings, correspondence with KWRU	4.25	\$190.00	\$807.50



KEY WEST RESORT UTILITIES  
 6630 Front Street  
 Key West, FL 33040

**Invoice**

Invoice Date: Sep 5, 2017  
 Invoice Num: 46396  
 Billing Through: Aug 31, 2017

**Filters Replacement (16013.001-170:014) - Managed by**

**Professional Services**

<u>Date</u>	<u>Employee</u>	<u>Description</u>	<u>Hours</u>	<u>Rate</u>	<u>Amount</u>
8/31/2017	Cameron Kenyon	Contract: Filters Replacement	1.50	\$55.00	\$82.50
		KWRU - Finished Spec Section for the KWRU CCC Replacements Project			
8/31/2017	Ed Castle	Contract: Filters Replacement	4.50	\$190.00	\$855.00
		KWRU, Filters Replacement, work on generals & supplementary condition's, tech specs, meet with Zappone, contact Close			

Total Service Amount:                     \$8,310.00

**Reimbursable Expenses:**

<u>Employee</u>	<u>Amount</u>
FEDEX	\$21.42

Total Expenses:                     \$21.42

Amount Due This Invoice:                     \$8,331.42

*This invoice is due on 9/5/2017*

**Account Summary**

Services BTD	Expenses BTD	Last Inv Num	Last Inv Date	Last Inv Amt	Last Pay Amt	Prev Unpaid Amt
\$15,835.00	\$21.42	46339	8/3/2017	\$7,405.00	\$7,405.00	\$0.00

Total Amount Due Including This Invoice:                     \$8,331.42



**KW RESORTS UTILITIES CORP**  
**CAPITAL ACCOUNT**  
 PO BOX 2125  
 KEY WEST, FL 33045  
 PH. 305-295-3301

**BB&T**  
 BRANCH BANKING AND TRUST COMPANY  
 1-800-BANK BBT BBT.com  
 63-9138/2631

0411

PAY TO THE  
 ORDER OF

09/22/2017

\$

The Weiler Engineering Corporation

\*\*8,473.92

DOLLARS

Eight thousand four hundred seventy-three and 92/100\*\*\*\*\*

The Weiler Engineering Corporation  
 201 West Marion Ave  
 Suite 1306  
 Punta Gorda, FL 33950

MEMO

*[Handwritten Signature]*  
 \_\_\_\_\_  
 AUTHORIZED SIGNATURE

⑈000411⑈ ⑆263191387⑆

Security Features Included Details on Back

KW RESORTS UTILITIES CORP

0411

09/22/2017

The Weiler Engineering Corporation

Date	Type	Reference	Original Amount	Balance Due	Payment
09/05/2017	Bill	46395	142.50	142.50	142.50
09/05/2017	Bill	46396	8,331.42	8,331.42	8,331.42
			Check Amount		8,473.92

1313000 BB&T Capita

8,473.92

KW RESORTS UTILITIES CORP

0411

09/22/2017

The Weiler Engineering Corporation

Date	Type	Reference	Original Amount	Balance Due	Payment
09/05/2017	Bill	46395	142.50	142.50	142.50
09/05/2017	Bill	46396	8,331.42	8,331.42	8,331.42
			Check Amount		8,473.92

1313000 BB&T Capita

8,473.92

