

From: [Treat, Dustin <dustin.treat@evoqua.com>](mailto:dustin.treat@evoqua.com)
To: ssuggs@weilerengineering.org
ssuggs@weilerengineering.org
ttyson@heywardfl.com
ttyson@heywardfl.com
greg@kwru.com
greg@kwru.com
CC: [Ed Castle](mailto:Ed.Castle@me.com)
[edrcastle@me.com](mailto:Ed.Castle@me.com)
[John Sinn](mailto:John.Sinn@weilerengineering.org)
[jsinn@weilerengineering.org](mailto:John.Sinn@weilerengineering.org)
[Chris Johnson](mailto:Chris.Johnson@kwru.com)
[chris@kwru.com](mailto:Chris.Johnson@kwru.com)
Date: 3/15/2018 2:34:07 PM
Subject: RE: [liquidfiles.evoqua.com] KWRU WWTP Rehab 2033/001030

Steve,

That should be fine. Are there technical concerns as well? If so, I might should involve a member from Applications and/or Design team on the conference call.

Thanks,

Dustin Treat
Project Manager

Evoqua Water Technologies LLC
Tel: (229) 227-8760
dustin.treat@evoqua.com

From: ssuggs@weilerengineering.org [mailto:ssuggs@weilerengineering.org]
Sent: Thursday, March 15, 2018 2:24 PM
To: [Treat, Dustin <dustin.treat@evoqua.com>](mailto:dustin.treat@evoqua.com); ttyson@heywardfl.com; greg@kwru.com
Cc: [Ed Castle <edrcastle@me.com>](mailto:Ed.Castle@me.com); [John Sinn <jsinn@weilerengineering.org>](mailto:John.Sinn@weilerengineering.org); [Chris Johnson <chris@kwru.com>](mailto:Chris.Johnson@kwru.com)
Subject: RE: [liquidfiles.evoqua.com] KWRU WWTP Rehab 2033/001030

Thanks Dustin,

Based on the provided tentative schedule we are going to have some conflicts with the current construction project at the site. Based on our current project a late May-June mobilization date would be best. I would like to have a conference call so that we can get the schedule and other concerns worked out.

How does 1:30pm on March 28th work for you?

Best Regards,

Steve Suggs E.I.
Weiler Engineering Corporation
(941) 323-1787

----- Original Message -----

Subject: RE: [liquidfiles.evoqua.com] KWRU WWTP Rehab 2033/001030
From: "Treat, Dustin" <dustin.treat@evoqua.com>

KWRU 017764

Date: Thu, March 15, 2018 1:37 pm
To: "ssuggs@weilerengineering.org" <ssuggs@weilerengineering.org>, "ttyson@heywardfl.com" <ttyson@heywardfl.com>, "greg@kwru.com" <greg@kwru.com>
Cc: Ed Castle <edrcastle@me.com>, John Sinn <jsinn@weilerengineering.org>, Chris Johnson <chris@kwru.com>

Steve,

Regarding the effluent pipe size from east clarifier weir trough, this was a typo on the submittal and should read 8" sch 40 steel pipe. We will get this corrected on our end.

Also, please see below tentative schedule. If any of the dates should change, I will notify you immediately. Let me know if you have any questions or concerns.

Tentative Schedule:

Mobilization - 4/23/18

Start of Coating - 6/20/18

Completion - 8/29/18

Thanks,

Dustin Treat
Project Manager

Evoqua Water Technologies LLC

Tel: (229) 227-8760

dustin.treat@evoqua.com

From: Treat, Dustin

Sent: Thursday, March 8, 2018 4:06 PM

To: 'ssuggs@weilerengineering.org' <ssuggs@weilerengineering.org>; Selph, Nick <nicholas.selph@evoqua.com>; ttyson@heywardfl.com; greg@kwru.com

Cc: Ed Castle <edrcastle@me.com>; John Sinn <jsinn@weilerengineering.org>; Chris Johnson <chris@kwru.com>

Subject: RE: [liquidfiles.evoqua.com] KWRU WWTP Rehab 2033/001030

Steve,

Submittal approval has been received. I'll provide a schedule update as soon as possible.

Thanks,

Dustin Treat
Project Manager

Evoqua Water Technologies LLC

Tel: (229) 227-8760

dustin.treat@evoqua.com

From: ssuggs@weilerengineering.org [mailto:ssuggs@weilerengineering.org]

Sent: Thursday, March 8, 2018 11:26 AM

KWRU 017765

To: Selph, Nick <nicholas.selph@evoqua.com>; tyson@heywardfl.com; greg@kwru.com
Cc: Treat, Dustin <dustin.treat@evoqua.com>; Ed Castle <edrcastle@me.com>; John Sinn <jsinn@weilerengineering.org>; Chris Johnson <chris@kwru.com>
Subject: RE: [liquidfiles.evoqua.com] KWRU WWTP Rehab 2033/001030

All,

See attached submittal approved with comments. If you have any questions let me know.

We would like a tentative schedule that shows mobilization dates, start of coating, etc.. from Evoqua regarding this project.

Best regards,

Steve Suggs E.I.
Weiler Engineering Corporation
(941) 323-1787

----- Original Message -----

Subject: [liquidfiles.evoqua.com] KWRU WWTP Rehab 2033/001030
From: Nicholas Selph <liquidfiles@evoqua.com>
Date: Wed, February 21, 2018 4:00 pm
To: <tyson@heywardfl.com>, <ssuggs@weilerengineering.org>, <greg@kwru.com>
Cc: <dustin.treat@evoqua.com>

Message:

Good Afternoon,
Here is the submittal for KWRU. Please let us know of any questions comments or concerns. After the link provided, input your email address to gain access.

Regards,
Nick Selph
Document Control
Evoqua Water Technologies

Files attached to this message

Filename	Size	Checksum (SHA256)
1030-SUBMITTAL.pdf	3.83 MB	09c5ec97e4bb7b1f70c98ff1802d8fe30ab4e9be461a1e629b0c3904d1

Please click on the following link to download the attachments: <https://liquidfiles.evoqua.com/message/K0zkpajuTHJZpNoMbFJNn5>

KWRU 017766

This email or download link can not be forwarded to anyone else.
The attachments are available until: **Wednesday, 14 March.**
Message ID: K0zkpajuTHJZpNoMbFJNn5

<https://liquidfiles.evoqua.com>