

FLORIDA PUBLIC UTILITIES

WORK DATE	10-14-18	WEEK ENDING	10-14-18	
PROJECT NUMBER	UST-18540-SW18	PURCHASE ORDER NO.		COMPLETE
WORK ORDER	Michael Storm	PROJECT NAME	FPUC	INCOMPLETE <input checked="" type="checkbox"/>

CREW/TASK: 61205
 BY SIGNING BELOW, AS AN EMPLOYEE OF MASTEC I ACKNOWLEDGE THAT THIS HAS BEEN AN ACCIDENT FREE WEEK WITH NO INJURIES OR INCIDENTS TO REPORT:

EMPLOYEE NUMBER	EMPLOYEE NAME	PER. CLASS	LABOR CLASS	MON	TUE	WED	THU	FRI	SAT	SUN	ST HOURS	OT HOURS	DT HOURS
				10/8	10/9	10/10	10/11	10/12	10/13	10/14			
61205	Chris Melvin		FOREMAN				10	16	16	16	17	25	16
EMPLOYEE SIGNATURE: Chris Melvin													
12322	Jeremy Horton		LINEMAN A				10	16	16	16	17	25	16
EMPLOYEE SIGNATURE: Jeremy Horton													
123798	Kaleb Champion		LINEMAN B				10	16	16	16	17	25	16
EMPLOYEE SIGNATURE: Kaleb Champion													
135630	Triston Ruidel		APPRENTICE				10	16	16	16	17	25	16
EMPLOYEE SIGNATURE: Triston Ruidel													
136240	Chris Boehyer		OPERATOR				10	16	16	16	17	25	16
EMPLOYEE SIGNATURE: Chris Boehyer													
EMPLOYEE SIGNATURE:													

COMMENTS:

FPUC storm time

FOREMAN SIGNATURE: Chris Melvin GF SIGNATURE: Marylshn

EQUIPMENT USAGE					
DESCRIPTION	ASSET#	HRS USED	DESCRIPTION	ASSET#	HRS USED
PICKUP TRUCK 4 X 4	315883	58	DIGGER DERRICK 4 X 4	341426	58
BUCKET TRUCK MH 4 X 4 MH	316105	58	DIGGER DERRICK 4 X 4		
BUCKET TRUCK MH 2 X 4 MH	35677	58	POLE TRAILER	40547	58

MASTEC STORM TIMESHEET

WEEK ENDING: 10-21-18 CUSTOMER: FLORIDA PUBLIC UTILITIES

PROJECT: UST-18540-SW18 LOCATION: Marianna FL

WR# 61205 HURRICANE MICHAEL STORM RESTORATION

BY SIGNING BELOW, AS AN EMPLOYEE OF MASTEC I ACKNOWLEDGE THAT THIS HAS BEEN AN ACCIDENT FREE WEEK WITH NO INJURIES OR INCIDENTS TO REPORT

EMP.#	EMPLOYEE NAME	CLASS	MON 10/15	TUE 10/16	WED 10/17	THU 10/18	FRI 10/19	SAT 10/20	SUN 10/21	ST HOURS	OT HOURS	OT- HOURS
61205	Chris Melvin	Foreman	16	16	16	16	16	16	16	40	56	16
SIGNATURE	<i>Chris Melvin</i>											
10322	Jeremy Horton		16	16	16	16	16	16	16			
SIGNATURE	<i>Jeremy Horton</i>											
123798	Kaleb Champion		16	16	16	16	16	16	16			
SIGNATURE	<i>Kaleb Champion</i>											
135630	Triston Ruff		16	16	16	16	16	16	16			
SIGNATURE	<i>Triston Ruff</i>											
136240	Travis Barber		16	16	16	16	16	16	16			
SIGNATURE	<i>Travis Barber</i>											
	Jonathan Melvin		■	■	■	■	■	16	16	-	16	16
SIGNATURE	<i>Jonathan Melvin</i>											
SIGNATURE												
SIGNATURE												
SIGNATURE												

START TIME: 6:00 AM 6 AM 6 AM 6 AM 6 AM 6 AM 6 AM
 STOP TIME: 10:00 PM 10 PM 10 PM 10 PM 10 PM 10 PM 10 PM

COMMENTS:
 Jonathan Melvin new hire no employee number

FOREMAN SIGNATURE: *Chris Melvin* GENERAL FOREMAN SIGNATURE: *Lang Usher*

EQUIPMENT USAGE

DESCRIPTION	ASSET#	HOURS	DESCRIPTION	ASSET#	HOURS
PICKUP TRUCK CREW CAB 4X4	31583	112	BUCKET TRUCK 4X4 to 65' MH	31605	112
PICKUP TRUCK CREW CAB 4X4			BUCKET TRUCK 4X4 to 55' MH		
MATERIAL/POLE TRAILER	40547	112	DIGGER DERRICK 4X4	241426	112
AIR COMPRESSOR			DIGGER DERRICK 4X4		
BUCKET TRUCK 4X2 to 65'	35677	112	DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			BACKYARD MACHINE		



MASTEC STORM TIMESHEET

WEEK ENDING: **10-21-18** CUSTOMER: FLORIDA PUBLIC UTILITIES

PROJECT: UST-18540-SW18 LOCATION: *Marianna*

WR# HURRICANE MICHAEL STORM RESTORATION

BY SIGNING BELOW, AS AN EMPLOYEE OF MASTEC I ACKNOWLEDGE THAT THIS HAS BEEN AN ACCIDENT FREE WEEK WITH NO INJURIES OR INCIDENTS TO REPORT

EMP.#	EMPLOYEE NAME	CLASS	MON	TUE	WED	THU	FRI	SAT	SUN	ST HOURS	OT HOURS	OT HOURS
9571	Michael Thompson	General Foreman			16	16	16	16	16	8	56	16
SIGNATURE	<i>[Signature]</i>											
55855	Kamryn McMullen <i>8#25x</i>	Foreman			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
121515	Joseph Thompson	Lineman B			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
CSI	Mike Stonesifer	Lineman B			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
127342	Jeffrey Graves	Operator			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
131230	Torrence Stephenson	Truck Driver			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
135070	Tyler Padgett	Truck Driver			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
SIGNATURE												
SIGNATURE												

START TIME: 6 AM 6 AM 6 AM 6 AM 6 AM
 STOP TIME: 6 PM 10 PM 10 PM 10 PM 10 PM

COMMENTS: *[Handwritten notes]*

FOREMAN SIGNATURE: *[Signature]* GENERAL FOREMAN SIGNATURE: *[Signature]*

EQUIPMENT USAGE

DESCRIPTION	ASSET#	HOURS	DESCRIPTION	ASSET#	HOURS
PICKUP TRUCK CREW CAB 4X4	342526		BUCKET TRUCK 4X4 to 55' MH	326846	
PICKUP TRUCK CREW CAB 4X4	343161		BUCKET TRUCK 4X4 to 55' MH	327563	
MATERIAL/POLE TRAILER	47996		DIGGER DERRICK 4X4	326565	
AIR COMPRESSOR	17598		DIGGER DERRICK 4X4		
BUCKET TRUCK 4X2 to 55'			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			BACKYARD MACHINE	339681	

MASTEC STORM TIMESHEET

WEEK ENDING: 10-21-18 CUSTOMER: FLORIDA PUBLIC UTILITIES

PROJECT: UST-18540-SW18 LOCATION: Marianna

WR# HURRICANE MICHAEL STORM RESTORATION

BY SIGNING BELOW, AS AN EMPLOYEE OF MASTEC I ACKNOWLEDGE THAT THIS HAS BEEN AN ACCIDENT FREE WEEK WITH NO INJURIES OR INCIDENTS TO REPORT

EMP.#	EMPLOYEE NAME	CLASS	MON	TUE	WED	THU	FRI	SAT	SUN	ST HOURS	OT HOURS	TOTAL HOURS
9330	Shannon Barlow	General Foreman	1	1	10:17	10:18	10:19	10:20	10:21			
SIGNATURE												
107533	Thomas Bryant <u>32 RR</u>	Foreman			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
125190	Mikel Lloyd	Lineman B			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
134773	Darlon Lewis	Lineman B			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
134336	Aaron Coleman	Lineman C			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
120422	Stephen McCardell	Operator			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
135306	Hunter Watson	Truck Driver			16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
SIGNATURE												
SIGNATURE												

START TIME:		6:00	6:00	6:00	6:00	6:00	6:00
STOP TIME:		10:00	10:00	10:00	10:00	10:00	10:00

COMMENTS: *[Handwritten Note]*

FOREMAN SIGNATURE: *[Signature]* GENERAL FOREMAN SIGNATURE: *[Signature]*

EQUIPMENT USAGE

DESCRIPTION	ASSET#	HOURS	DESCRIPTION	ASSET#	HOURS
PICKUP TRUCK CREW CAB 4X4	329581		BUCKET TRUCK 4X4 to 55' MH	342989	
PICKUP TRUCK CREW CAB 4X4	339085		BUCKET TRUCK 4X4 to 55' MH	316104	
MATERIAL/POLE TRAILER	49867		DIGGER DERRICK 4X4	329064	
AIR COMPRESSOR	35542		DIGGER DERRICK 4X4		
BUCKET TRUCK 4X2 to 55'			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			BACKYARD MACHINE		

MASTEC STORM TIMESHEET

WEEK ENDING: **10-21-18**

CUSTOMER: FLORIDA PUBLIC UTILITIES

PROJECT: UST-18540-SW18

LOCATION: **Marianna**

WR#

HURRICANE MICHAEL STORM RESTORATION

BY SIGNING BELOW, AS AN EMPLOYEE OF MASTEC I ACKNOWLEDGE THAT THIS HAS BEEN AN ACCIDENT FREE WEEK WITH NO INJURIES OR INCIDENTS TO REPORT

EMP.#	EMPLOYEE NAME	CLASS	MON	TUE	WED	THU	FRI	SAT	SUN	ST HOURS	OT HOURS	TOTAL HOURS
119106	Tally Chambers	Foreman			16	16	16	16	16	8	56	16
SIGNATURE	<i>Tally Chambers</i>											
(CSI)	Terrill Alston	Lineman A			16	16	16	16	16	8	56	11
SIGNATURE	<i>Terrill Alston</i>											
123421	Ell Barrington	Lineman B			16	16	16	16	16	8	56	11
SIGNATURE	<i>Ell Barrington</i>											
136600	Dillon Moore	Operator			16	16	16	16	16	8	56	11
SIGNATURE	<i>Dillon Moore</i>											
134843	Rory Martin	Truck Driver			16	16	16	16	16	8	56	11
SIGNATURE	<i>Rory Martin</i>											
135308	Devon Mines	Truck Driver			16	16	16	16	16	8	56	11
SIGNATURE	<i>Devon Mines</i>											
SIGNATURE												
SIGNATURE												
SIGNATURE												
START TIME:					6 AM	6 AM	6 AM	6 AM	6 AM			
STOP TIME:					10 PM	10 PM	10 PM	10 PM	10 PM			

COMMENTS:

Devon
10/21/18

FOREMAN SIGNATURE: *Tally Chambers*

GENERAL FOREMAN SIGNATURE: *[Signature]*

EQUIPMENT USAGE

DESCRIPTION	ASSET#	HOURS	DESCRIPTION	ASSET#	HOURS
PICKUP TRUCK CREW CAB 4X4	315566		BUCKET TRUCK 4X4 to 55' MH	327564	
PICKUP TRUCK CREW CAB 4X4			BUCKET TRUCK 4X4 to 55' MH		
MATERIAL/POLE TRAILER	325625		DIGGER DERRICK 4X4	329005	
AIR COMPRESSOR	349813		DIGGER DERRICK 4X4		
BUCKET TRUCK 4X2 to 55'			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH	326835		DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			BACKYARD MACHINE		

Storm-Crew Daily Time Report
 (This time report is to be completed daily and given to Rep.)

Storm Name: Hurricane Michael
 Work Order No: CWST1817
 Rep: Print: Gary Odum
 Rep: Approved/Signature: Gary Odum
 Phone: () - -

Work Loc: High Point NC
 Contractor: Mastec
 Travel Team #: Michael Thompson
 General Foreman: Michael Thompson

Invoice #: _____
 Date: 10/15/18
 Page 1 of 1
 Mon Tue Wed Thur Fri Sat Sun

Comments: Resp# = 5312 - H2H RENT

ALL HOURS & EXPENSES MUST BE VERIFIED & APPROVED BY REP. TO RECEIVE PAYMENT

Employee / Equipment (Plate)	Classification	ID #	Start	Stop	Employee		Equip. Total Hours	Mch. Dn/Up Y/N	# Meals Served by Duke	Housing Request Y/N	Fuel Requested Y/N	Comments
					Total Hours	Total Hours						
1 Michael Thompson	General Foreman	9571	6:00am	10:00pm	16	16	16	N	3	N	N	Pickup 342526
2 Kameron McHullen	Foreman	55655	↑	↑	↑	↑	↑	↑	↑	↑	↑	Pickup 343161
3 Joseph Thompson	Lineman B	121515	↑	↑	↑	↑	↑	↑	↑	↑	↑	Bucket 326846
4 Mike Stonesifer	Lineman B	CS1	↑	↑	↑	↑	↑	↑	↑	↑	↑	Bucket 327563
5 Jeffrey Graves	Operator	127342	↑	↑	↑	↑	↑	↑	↑	↑	↑	Mini Derrick Derrick Bucket 329681 327865
6 Torrance Stephenson	Truck Driver	131230	↑	↑	↑	↑	↑	↑	↑	↑	↑	Pole Trailer 47996
7 Tyler Padgett	Truck Driver	135070	↑	↑	↑	↑	↑	↑	↑	↑	↑	Air Camp 17598
8 Thomas Bryant	Foreman	107533	↑	↑	↑	↑	↑	↑	↑	↑	↑	Pickup 337085
9 Mikel Lloyd	Lineman B	125190	↑	↑	↑	↑	↑	↑	↑	↑	↑	Bucket 342969
10 Darian Lewis	Lineman B	134773	↑	↑	↑	↑	↑	↑	↑	↑	↑	Bucket 316104
11 Stephen McCardell	Operator	120422	↑	↑	↑	↑	↑	↑	↑	↑	↑	Derrick 329064
12 Hunter Watson	Truck Driver	135306	↑	↑	↑	↑	↑	↑	↑	↑	↑	Pole Trailer 49867
13 Aaron Coleman	Lineman A	134336	↑	↑	↑	↑	↑	↑	↑	↑	↑	Air Camp 35542
14 Tolly Chambers	Foreman	119106	↑	↑	↑	↑	↑	↑	↑	↑	↑	Pickup 315565
15 Terrill Alston	Lineman B	CS1	↑	↑	↑	↑	↑	↑	↑	↑	↑	Bucket 326835
16 Eli Barrington	Lineman B	123421	↑	↑	↑	↑	↑	↑	↑	↑	↑	Bucket 327564
17 Dillon Mann	Operator	136600	↑	↑	↑	↑	↑	↑	↑	↑	↑	Derrick 329085
18 Gary Martin	Truck Driver	134843	↑	↑	↑	↑	↑	↑	↑	↑	↑	Pole Trailer 325625
19 Darian Mines	Truck Driver	135308	6:00am	10:00pm	16	16	16	N	3	N	N	Air Camp 349813
20 Totals												

HOURS WORKED PRIOR TO HURRICANE MICHAEL


Storm Crew Daily Time Report
 (This time report is to be completed daily and given to Rep.)

Storm Name: Hurricane Michael Work Loc: High Point NC Invoice #: _____ Page 1 of 1
 Work Order No: CWSTM1812 Contractor: Mastec Date: 10/16/18 Mon Tue Wed Thur Fri Sat Sun
 (Rep) Print: _____
 (Rep) Approved Signature: Harry Adams Travel Team #: _____
 Phone: () - - General Foreman: Michael Thompson
 Comments: Resp # = 5312 - High Point Released

ALL HOURS & EXPENSES MUST BE VERIFIED & APPROVED BY REP. TO RECEIVE PAYMENT.

Employee / Equipment (Print)	Classification	ID #	Start	Stop	Employees		Equipment Total Hours	Mob/ Ditch Y/N	# Masts Served by Foreman	Housing Receipt Y/N	Fuel Receipt Y/N	Comments
					Total Hours	Total Hours						
1 Michael Thompson	General Foreman	9571	6:00 AM	12:00 PM	16	N	16	N	N	Y	Y	Pickup 347526
2 Karyn McAllen	Foreman	55655				N						Pickup 343161
3 Joseph Thompson	Lineman B	121515				N						Bucket 326846
4 Mike Stinesifer	Lineman B	CST				N						Bucket 327503
5 Jeffrey Graves	Operator	127342				N						Mini Derrick Derrick Bucket 333681 327665
6 Torrance Stephenson	Truck Driver	131230				N						Pallet Trailer 47996
7 Tyler Padgett	Truck Driver	135070				N						Air Camp 17598
8 Thomas Bryant	Foreman	107533				N						Pickup 339085
9 Mikel Lloyd	Lineman B	125190				N						Bucket 342969
10 Darian Lewis	Lineman B	134773				N						Bucket 316104
11 Stephen McCadell	Operator	120432				N						Derrick 329064
12 Hunter Watson	Truck Driver	135306				N						Pallet Trailer 49867
13 Aaron Coleman	Lineman C	134336				N						Air Camp 35547
14 Tally Chambers	Foreman	119106				N						Pickup 315565
15 Terrill Alston	Lineman B	CST				N						Bucket 326835
16 Eli Baccington	Lineman B	123421				N						Bucket 327564
17 Dillon Meier	Operator	136600				N						Derrick 329065
18 Rory Martin	Truck Driver	134843				N						Pallet Trailer 325625
19 Darian Miles	Truck Driver	135308	6:00 AM	10:00 AM	16	N	16	N	N	Y	Y	Air Camp 349813
20 Totals												

HOURS WORKED PRIOR TO HURRICANE MICHAEL



WEEK ENDING 10/28/18
FLORIDA PUBLIC UTILITIES | HURRICANE MICHAEL

Last Name	First Name	EXP ID	Classification	Hours Payroll Status	ST Hours	Rate	TOTAL	OT Hours	Rate	TOTAL	LABOR TOTAL	Equipment ID	Equipment Description	Rate	TOTAL	Equipment Hours	Equipment Charge	Meals	
Thompson	Michael	1471	General Foreman	0.00	40.00	112.11	\$ 4,484.40	56.00	156.96	\$ 8,789.76	16.00	199.98	\$ 3,199.68	18,473.84	342926	Pickup Truck 4x4	112	23.27	\$ 2,606.24
Baylor	Shannon	1316	General Foreman	0.00	40.00	112.11	\$ 4,484.40	40.00	156.96	\$ 6,278.40	0.00	199.98	\$ -	10,782.80	328591	Pickup Truck 4x4	112	23.27	\$ 1,861.60
McVinn	Chris	61205	Foreman	0.00	40.00	92.23	\$ 3,689.20	56.00	129.52	\$ 7,253.12	16.00	165.02	\$ 2,640.32	13,592.64	316593	Pickup Truck 4x4	112	23.27	\$ 2,606.24
Horan	Jenny	10322	Lineman A	0.00	40.00	85.64	\$ 3,426.60	56.00	119.89	\$ 6,719.84	16.00	152.49	\$ 2,439.84	12,579.28	319105	Bucket Truck 4x4 to 55' MH	112	56.99	\$ 6,392.88
Champion	Colin	123756	Lineman B	0.00	40.00	71.80	\$ 2,872.00	56.00	104.14	\$ 5,831.84	16.00	127.80	\$ 2,044.80	10,748.64	36577	Bucket Truck 2x4 to 55' MH	112	56.99	\$ 5,894.56
Ruid	Tristan	195530	Apprentice	0.00	40.00	60.26	\$ 2,410.40	56.00	84.98	\$ 4,768.88	16.00	110.01	\$ 1,760.16	8,929.44	341425	Digger Derrick 4x4	112	64.45	\$ 7,218.40
McVinn	Johnathon	137048	Truck Driver	0.00	40.00	53.22	\$ 2,128.80	56.00	74.44	\$ 4,168.64	16.00	92.89	\$ 1,486.24	7,783.68	40547	Material/Pole Trailer	112	4.75	\$ 532.00
Boobyer	Chris	139240	Operator	0.00	40.00	56.13	\$ 2,245.20	56.00	78.59	\$ 4,401.04	16.00	100.92	\$ 1,614.72	8,260.56					
McMillen	Kennya	56625	Foreman	0.00	40.00	92.23	\$ 3,689.20	56.00	129.52	\$ 7,253.12	16.00	165.02	\$ 2,640.32	13,592.64	343161	Pickup Truck 4x4	112	23.27	\$ 2,606.24
Thompson	Joseph	121513	Lineman E	0.00	40.00	71.80	\$ 2,872.00	56.00	104.14	\$ 5,831.84	16.00	127.80	\$ 2,044.80	10,748.64	326946	Bucket Truck 4x4	112	56.99	\$ 6,392.88
Stovessifer	Miles	CSI	Lineman E	0.00	40.00	71.80	\$ 2,872.00	56.00	104.14	\$ 5,831.84	16.00	127.80	\$ 2,044.80	10,748.64	327553	Bucket Truck 4x4	112	56.99	\$ 6,392.88
Gawes	Jeffrey	127342	Operator	0.00	40.00	56.13	\$ 2,245.20	56.00	78.59	\$ 4,401.04	16.00	100.92	\$ 1,614.72	8,260.56	326565	Digger Derrick	112	64.45	\$ 7,218.40
Stephenson	Tonnesse	131230	Truck Driver	0.00	40.00	53.22	\$ 2,128.80	56.00	74.44	\$ 4,168.64	16.00	92.89	\$ 1,486.24	7,783.68	339881	Rear Easement Digger Derrick	112	57.41	\$ 6,493.52
Padgett	Tyler	135070	Truck Driver	0.00	40.00	53.22	\$ 2,128.80	56.00	74.44	\$ 4,168.64	16.00	92.89	\$ 1,486.24	7,783.68	47996	Material/Pole Trailer	112	4.75	\$ 532.00
															17658	Air Compressor	112	12.21	\$ 1,367.52
Bryant	Thomas	107533	Foreman	0.00	40.00	92.23	\$ 3,689.20	56.00	129.52	\$ 7,253.12	16.00	165.02	\$ 2,640.32	13,592.64	339085	Pickup Truck 4x4	112	23.27	\$ 2,606.24
Lloyd	Mike	125190	Lineman B	0.00	40.00	71.80	\$ 2,872.00	56.00	104.14	\$ 5,831.84	16.00	127.80	\$ 2,044.80	10,748.64	342989	Bucket Truck 4x4 to 45' MH	112	56.99	\$ 6,392.88
Lewis	Dillon	134773	Lineman B	0.00	40.00	71.80	\$ 2,872.00	56.00	104.14	\$ 5,831.84	16.00	127.80	\$ 2,044.80	10,748.64	316104	Bucket Truck 4x4 to 55' MH	112	56.99	\$ 6,392.88
Coleman	Aaron	134536	Lineman C	0.00	40.00	64.56	\$ 2,582.40	56.00	93.67	\$ 5,245.52	16.00	116.28	\$ 1,844.48	9,872.40	329064	Digger Derrick 4x4	112	64.45	\$ 7,218.40
McCardell	Stephen	120422	Operator	0.00	40.00	56.13	\$ 2,245.20	56.00	78.59	\$ 4,401.04	16.00	100.92	\$ 1,614.72	8,260.56	35542	Air Compressor	112	12.21	\$ 1,367.52
Wilson	Harler	133006	Truck Driver	0.00	40.00	53.22	\$ 2,128.80	56.00	74.44	\$ 4,168.64	16.00	92.89	\$ 1,486.24	7,783.68	46867	Material/Pole Trailer	112	4.75	\$ 532.00
Chambers	Tally	119106	Foreman	0.00	40.00	92.23	\$ 3,689.20	56.00	129.52	\$ 7,253.12	16.00	165.02	\$ 2,640.32	13,592.64	316565	Pickup Truck 4x4	112	23.27	\$ 2,606.24
Alston	Trent	CSI	Lineman A	0.00	34.00	85.64	\$ 2,911.76	30.00	115.89	\$ 3,596.70	0.00	132.49	\$ -	6,598.46	362835	Bucket Truck 4x4 to 55' MH	112	51.83	\$ 5,894.56
Burroughs	Eli	129421	Lineman B	0.00	40.00	71.80	\$ 2,872.00	56.00	104.14	\$ 5,831.84	16.00	127.80	\$ 2,044.80	10,748.64	327564	Bucket Truck 4x4 to 55' MH	112	56.99	\$ 6,392.88
Moore	Dillon	136800	Operator	0.00	40.00	56.13	\$ 2,245.20	56.00	78.59	\$ 4,401.04	16.00	100.92	\$ 1,614.72	8,260.56	329005	Digger Derrick 4x4	112	64.45	\$ 7,218.40
Foley	Martin	134643	Truck Driver	0.00	40.00	53.22	\$ 2,128.80	40.00	74.44	\$ 4,277.50	0.00	92.89	\$ -	6,106.40	325525	Material/Pole Trailer	112	4.75	\$ 532.00
Mines	Devon	133008	Truck Driver	0.00	34.00	53.22	\$ 1,903.48	30.00	74.44	\$ 2,233.20	0.00	92.89	\$ -	4,649.68	349913	Air Compressor	112	12.21	\$ 1,367.52
Reynolds	James	PCA	Lineman A	0.00	0.00	85.64	\$ -	23.50	119.89	\$ 2,617.42	16.00	132.49	\$ 2,439.84	5,257.28					

\$ 262,333.52

\$ 106,334.08

WEEK ENDING 10/28/18 CREW TOTAL

\$368,667.60

MASTEC STORM TIMESHEET

WEEK ENDING: 10-28-18

CUSTOMER: FLORIDA PUBLIC UTILITIES

PROJECT: UST-18540-SW18

LOCATION: Maryann E.

WR#

HURRICANE MICHAEL STORM RESTORATION

BY SIGNING BELOW, AS AN EMPLOYEE OF MASTEC I ACKNOWLEDGE THAT THIS HAS BEEN AN ACCIDENT FREE WEEK WITH NO INJURIES OR INCIDENTS TO REPORT

EMP.#	EMPLOYEE NAME	CLASS	MON	TUE	WED	THU	FRI	SAT	SUN	ST HOURS	OT HOURS	DT HOURS
			10/22	10/23	10/24	10/25	10/26	10/27	10/28			
101205	Chris Melvin		16	16	16	16	16	16	16	40	56	16
SIGNATURE	<i>Chris Melvin</i>											
103222	Jeremy Horton		16	16	16	16	16	16	16			
SIGNATURE	<i>Jeremy Horton</i>											
123798	Kyle Champion		16	16	16	16	16	16	16			
SIGNATURE	<i>Kyle Champion</i>											
135630	Triston Rueda		16	16	16	16	16	16	16			
SIGNATURE	<i>Triston Rueda</i>											
136240	Chris Boyer		16	16	16	16	16	16	16			
SIGNATURE	<i>Chris Boyer</i>											
	Jonathan Melvin		16	16	16	16	16	16	16	40	56	16
SIGNATURE	<i>Jonathan Melvin</i>											
SIGNATURE												
SIGNATURE												
SIGNATURE												
		START TIME:										
		STOP TIME:										

COMMENTS:

FOREMAN SIGNATURE: *Chris Melvin*

GENERAL FOREMAN SIGNATURE: *Maryann E.*

EQUIPMENT USAGE

DESCRIPTION	ASSET#	HOURS	DESCRIPTION	ASSET#	HOURS
PICKUP TRUCK CREW CAB 4X4	315583	112	BUCKET TRUCK 4X4 to 55' MH	316605	112
PICKUP TRUCK CREW CAB 4X4			BUCKET TRUCK 4X4 to 55' MH		
MATERIAL/POLE TRAILER	40547	112	DIGGER DERRICK 4X4	341426	112
AIR COMPRESSOR			DIGGER DERRICK 4X4		
BUCKET TRUCK 4X2 to 55'	35677	112	DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			BACKYARD MACHINE		



MASSTEC STORM TIMESHEET

WEEK ENDING: 10-29-18 CUSTOMER: FLORIDA PUBLIC UTILITIES

PROJECT: UST-18540-SW18 LOCATION: Marianna

WR# HURRICANE MICHAEL STORM RESTORATION

BY SIGNING BELOW, AS AN EMPLOYEE OF MASSTEC I ACKNOWLEDGE THAT THIS HAS BEEN AN ACCIDENT FREE WEEK WITH NO INJURIES OR INCIDENTS TO REPORT

EMP.#	EMPLOYEE NAME	CLASS	MON	TUE	WED	THU	FRI	SAT	SUN	ST HOURS	OT HOURS	TOTAL HOURS
9571	Michael Thompson	General Foreman	16	16	16	16	16	16	16	40	56	
SIGNATURE	<i>[Signature]</i>											
55866	Kamryn McMullen	Foreman	16	16	16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
121515	Joseph Thompson	Lineman B	16	16	16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
CSI	Mike Stonesifer	Lineman B	16	16	16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
127342	Jeffrey Graves	Operator	16	16	16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
131230	Torrence Stephenson	Truck Driver	16	16	16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
135070	Tyler Padgett	Truck Driver	16	16	16	16	16	16	16			
SIGNATURE	<i>[Signature]</i>											
SIGNATURE												
SIGNATURE												

OT 16

START TIME: 6 AM 6 AM 6 AM 6 AM 6 AM 6 AM 6 AM
 STOP TIME: 10 PM 10 PM 10 PM 10 PM 10 PM 10 PM 10 PM

COMMENTS:
[Handwritten signature]

FOREMAN SIGNATURE: *[Signature]* GENERAL FOREMAN SIGNATURE: *[Signature]*

EQUIPMENT USAGE

DESCRIPTION	ASSET#	HOURS	DESCRIPTION	ASSET#	HOURS
PICKUP TRUCK CREW CAB 4X4	342526		BUCKET TRUCK 4X4 to 55' MH	328846	
PICKUP TRUCK CREW CAB 4X4	343161		BUCKET TRUCK 4X4 to 55' MH	327563	
MATERIAL/POLE TRAILER	47996		DIGGER DERRICK 4X4	326565	
AIR COMPRESSOR	17598		DIGGER DERRICK 4X4		
BUCKET TRUCK 4X2 to 55'			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			BACKYARD MACHINE	339681	

MASTEC STORM TIMESHEET

WEEK ENDING: 10-28-18	CUSTOMER: FLORIDA PUBLIC UTILITIES
PROJECT: UST-18540-SW18	LOCATION: Maricopa Fl
WR#	HURRICANE MICHAEL STORM RESTORATION

BY SIGNING BELOW, AS AN EMPLOYEE OF MASTEC I ACKNOWLEDGE THAT THIS HAS BEEN AN ACCIDENT FREE WEEK WITH NO INJURIES OR INCIDENTS TO REPORT

EMP.#	EMPLOYEE NAME	CLASS	MON	TUE	WED	THU	FRI	SAT	SUN	ST HOURS	OT HOURS	TOTAL HOURS
			10/22	10/23	10/24	10/25	10/26	10/27	10/28			
9330	Shannon Barlow	General Foreman	16	16	16	16	16	0	0			
SIGNATURE	<i>Shannon Barlow</i>											
107533	Thomas Bryant	Foreman	16	16	16	16	16	16	16			
SIGNATURE	<i>Thomas Bryant</i>											
125190	Mikel Lloyd	Lineman B	16	16	16	16	16	16	16			
SIGNATURE	<i>Mikel Lloyd</i>											
134773	Darlon Lewis	Lineman B	16	16	16	16	16	16	16			
SIGNATURE	<i>Darlon Lewis</i>											
134336	Aaron Coleman	Lineman C	16	16	16	16	16	16	16			
SIGNATURE	<i>Aaron Coleman</i>											
120422	Stephen McCardell	Operator	16	16	16	16	16	16	16			
SIGNATURE	<i>Stephen McCardell</i>											
135306	Hunter Watson	Truck Driver	16	16	16	16	16	16	16			
SIGNATURE	<i>Hunter Watson</i>											
SIGNATURE												
SIGNATURE												
START TIME:			6:00	6:00	6:00	6:00	6:00	6:00	6:00			
STOP TIME:			10:00	10:00	10:00	10:00	10:00	10:00	10:00			

COMMENTS:

Chris G. [Signature] KPA

FOREMAN SIGNATURE: *[Signature]* GENERAL FOREMAN SIGNATURE: *[Signature]*

EQUIPMENT USAGE

DESCRIPTION	ASSET#	HOURS	DESCRIPTION	ASSET#	HOURS
PICKUP TRUCK CREW CAB 4X4	329581		BUCKET TRUCK 4X4 to 55' MH	342969	
PICKUP TRUCK CREW CAB 4X4	339085		BUCKET TRUCK 4X4 to 55' MH	316104	
MATERIAL/POLE TRAILER	49867		DIGGER DERRICK 4X4	329064	
AIR COMPRESSOR	35542		DIGGER DERRICK 4X4		
BUCKET TRUCK 4X2 to 55'			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			DIGGER DERRICK 4X2		
BUCKET TRUCK 4X2 to 55' MH			BACKYARD MACHINE		