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Dear Ms. Bayo: 

Enclosed on behalf of Ocala Springs Utilities Inc. is an original and fifteen (15) copies of 
a Motion for Extension of Time of Ocala Springs Utilities Inc. 
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letter and returning same to my attention. 

Sincerely , 

RUDEN, McCLOSKY, SMITH, 
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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Application for 1 
certificates to operate a 1 

in Marion County by Ocala 1 
Springs Utilities Inc. ) 

water and wastewater utility ) 
Docket No. 980876-WS 

Filed: December 4, 2001 

MOTION FOR EXTENSION OF TIME 
OF OCALA SPRINGS UTILITIES I N C .  

Ocala Springs Utilities Inc. (”OSUI”), by and through its 

undersigned attorneys, hereby files this its motion for 

extension of time in which to file information pursuant to 

Florida Public Service Commission ( “ P S C ” )  requirements in this 

docket, and s t a t e s :  

1. Pursuant to Order No. PSC-98-1644-FOF-WS, issued 

December 7, 1998 in this docket, O S U I  was gran ted  Certificate 

Nos. 604-W and 520-S. Certification was obtained in order to 

provide OSUI and Avatar Properties Inc. (“API”), its affiliated 

developer, with the reasonable assurances required to 

effectively plan and coordinate the development of Ocala Springs 

active adult community development in Marion County (“Ocala 

Springs”) and the utility infrastructure necessary to provide 

water and wastewater service in an efficient and cost-effective 

manner. At t h e  time that OSUI applied for certification from 

the PSC, t h e  planning and permitting of the Ocala S p r i n g s  were 
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imminent, and development was intended to commence within two 

years. 

2. Order No. PSC-98-1644-FOF-WS required OSUI as part of 

this docket and pursuant to Order No. PSC-98-1374-PCO-WS, to 

submit a separate application by December 7, 2000, to establish 

initial rates and charges, and to submit detailed system maps 

and evidence of ownership of plant sites at the time it submits 

its applications f o r  permits with the Water Management District 

and the Florida Department of Environmental Protection. This 

docket was held open pending the completion of t h e  filing 

requirements and the establishment of rates and charges. 

3. Development of Ocala Springs was delayed f o r  the 

reasons set f o r t h  in Response of Ocala Springs Utilities Inc., 

to Staff's First Data Request and Request for Extension of Time 

to F i l e  Information Pursuant to Orders Nos. PSC-98-1644-FOF-WS 

and PSC-98-1374-PCO-WS, filed September 12, 2000, and 

Supplemental Response of Ocala Springs Utilities Inc. to Staff's 

First Data Request and Amended Request f o r  Extension of Time, 

filed October 11, 2000 ("Supplemental Response") . Order No. 

PSC-OO-2387-FOF-WS, Order Granting Amended Request for Extension 

of Time and Requiring Status Report, issued December 13, 2000, 

granted OSUI until February 7, 2002 to file an application in 

this docket for initial rates and charges, including all 

previously required information. 
1 
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4. API has informed OSUI that API does not fee l  that it 

would be a prudent business and investment decision to proceed 

with the development of Ocala Springs under the present 

prevailing market and economic conditions. Thus, OSUI is not in 

a position to u n d e r t a k e  permitting and construction of the 

utility infrastructure proposed f o r  Ocala Springs. The 'filing 

of an application f o r  initial rates and charges by February 7, 

2002 as required by Order No. PSC-00-2387-FOF-WS on the part of 

OSUI would, because of the a fo resa id ,  be premature at this time. 

5. There is no water and wastewater utility service 

available to the Ocafa Springs except by OSUI. Granting of this 

motion would be in the public interest because it allows a 

certificated utility to remain in existence to be ready to serve 

a proposed development where there is no other utility provider 

in existence. 

6. The continued certification of O S U I  as service 

provider f o r  Ocala Springs remains important to the orderly 

development, and regulatory and permitting process. 

7. Granting of this motion would be wholly consistent 

with S e c t i o n  367.111(1), F l a .  Stat., which gives the PSC 

discretionary authority to review a utility's authority to serve 

an area if service has not been provided within five yea r s  after 

the date of authorization for service. In this case, OSUI's 
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application f o r  certificates was granted on December 7, 1998, 

and thus has been certificated only three years. 

8. The current proposed time frame f o r  OSUI permitting 

and construction is as follows: 

Final decision as to type of development 
(active a d u l t  vs. traditional residential) 

Commencement of replanning and replatting 
of development with Marion County 

Major advertising effort begins for the 
Ocala Springs development 

April 2003 

A p r i l  2 0 0 3  

J u l y  2 0 0 3  

Consumptive use permit application submitted 
to Water Management District October 2003 

Construction permit application for water 
and wastewater facilities submitted to DEI? October 2003 

Submit to PSC copies of detailed system maps 
and evidence of ownership of plant sites December 7, 2003 

File with PSC application to establish 
initial water a n d  wastewater rates 

Construction to begin on water and 
wastewater facilities 

December 7, 2003 

March 2004 

WHEREFORE, OSUI, respectfully requests that the Commission 

g r a n t  it: 

1. An extension of time from the February 7, 2002 filing 

date established by Order No. PSC-00-2387-FOF-WS in which to 

file the information required by Order Nos. PSC-98-1374-PCO-WS 

a n d  PSC-98-1644-FOF-WSr as set f o r t h  therein, until December 7, 

2003; and 
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2. Such other r e l i e f  as is appropriate. 

Respectfully submitted this 4th day of December 2001. 

r No. 03639 

Schuster & Russell, P:A. 
215 S. Monroe St., Suite 815 
Tallahassee, FL 32301 
(850) 681-9027 

Attorneys f o r  Ocala Springs 
Utilities I n c .  

CERTIFICATE OF SERVICE 

I HEREBY C E R T I F Y  that a t r u e  and correct copy of the 
foregoing Motion f o r  Extension of Time of Ocala Springs 
Utilities Inc. has been furnished this 4th day of December 2001, 
by hand delivery to Samantha Cibula, Division of Appeals, Gunter 
Building, Room 301D, Flor ida  Public Service Commission, 2540 
Shumard O a k  Boulevard, Tallahassee, 
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