
State of Florida 

CAPITAL CIRCLE OFFICE CENTER 2540 SHUMARD OAK BOULEVARD 
TALLAHASSEE, FLORIDA 32399-0850 

-M-E-M-0-R-A-N-D-U-M- 

DATE: March 1,2010 

TO: 

FROM: 

RE: 

Ann Cole, Commission Clerk - PSC, Office of Commission Clerk 

Lisa Ray, Staff Assistant, Division of Economic Regulat ioA 

Docket No. 080203-E1, Petition to determine need for West County Energy Center 
Unit 3 electrical power plant, by Florida Power & Light Company. 

Attached is a document for inclusion in the docket file for Docket No. 080203-EL 
Petition to determine need for West County Energy Center Unit 3 electrical power plant, by 
Florida Power & Light Company. 

The document is an addendum to the report filed February 25, 2010, required by order 
number PSC-080591-FOF-EL 



e FPL 

Cape 
Canaveral Cape 
Estimate Canaveral 

Approved in Actual Costs 
Need through 

Determination Jan. 31,2010 
(2013 $MM) ($MM) 

963 5.11 
0 0 

Florida Power &Light Company, 215 S. Monroe St.. Suite 810,Tallahassee. FL3pm 

Riviera Riviera 
Estimate 

Approved in Actual Costs 
Need through 

Determination Jan. 31,2010 
(2014 $MM) ($MM) 

Estimate 

997 2.73 
0 0 

March 1,2010 

Integration 
AFUDC 

Mr. Marshall Willis, Acting Director 
Division of Economic Regulation 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, FL 32399 

Re: West County Energy Center Unit 3 and Modernizations of Cape Canaveral and 
Riviera Cost Update -Dockets 080203-EI, 080245-E1 and 080246-E1 

Dear Mr. Willis, 

33 . I2 132 .34 
119 .07 147 .03 

In response to FPL's cost update filed on February 29', Commission Staff requested FPL 
provide a report on any incurred costs for the Modernizations of Cape Canaveral and 
Riviera units through January 31, 2010. Accordingly, FPL is providing the following 
cost information: 

Total Plant Cost 1,115 5.30 

Power Block 

Transmission, 
Interconnection and 

1,276 3.10 

Please contact me if you have any questions. 

-&- Amy S. Albury 
Director, Regulatory Issues Management 

an FPL Group company 



Riviera 

Cape 

Riviera 
Rounded (MM) 
Schedule 
Rounded nearest M 

Cape 
Rounded (MM) 
Schedule 
Rounded nearest M 

MODERNIZATION COSTS AS OF 1/31/2010 

Development/ 
Permitting Cnst AFUDC T&D 

$2,303,069.74 $49,310.15 $26,158.72 $343,287.71 $3,101,826.32 

$2,636,531.00 .$2,478,21 1.42 $64,849.17 $1 19,661.87 $5,299,253.46 

Power Block 

$2,732,379.89 
$2.732 
$2.73 

$3 

$5,114,742.42 
$5.115 

$5.1 1 
$5 

Land 

$0.00 
$0.00 
$0.00 

$0 

$0.00 
$0.00 
$0.00 

$0 

Transmission/ 
Interconnect 

$343,287.71 
$0.343 
$0.34 

$0 

$1 19,661.87 
$0.120 

$0.12 
$0 

AFUDC Total Plant 
cost 

$26.158.72 $3,101,826.32 Check 
$0.026 $3.102 $3.102 
$0.03 $3.10 

$0 $3 

$64,849.17 $5,299.253.46 

$0.07 $5.30 
$0 $5 

$0.065 $5.299 $5.299 
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