FILED OCT 07, 2013

DOCUMENT NO. 05957-13

FPSC - COMMISSION CLERK
Hopping Green & Sams

aztober 7, 2013

BY E-FILING

Ms. Ann Cole, Commission Clerk
Florida Public Service Commission
2540 Shumard Oak Boulevard
Tallahassee, FL 32399

Re: Docket No. 130007-E1
Dear Ms. Cole:

On behalf of Duke Energy Florida, Inc. (DEF), I enclose the following for filing in the
above docket: '

. DEF’s Motion for Leave to File Revised Testimony & Exhibits;

. Revised Pre-filed Direct Testimony of Thomas G. Foster (originally submitted on
August 1, 2013), along with Mr. Foster’s Exhibit Nos.  (TGF-3R)and
(TGF-4R);

. Revised Pre-filed Direct Testimony of Thomas G. Foster (originally submitted on
August 30, 2013), along with Mr. Foster’s Exhibit Nos. ~ (TGF-5R)and
(TGF-6R);

. Revised Pre-filed Direct Testimony of Jeffrey Swartz (originally submitted on

August 1, 2013)); and

J Revised Pre-filed Direct Testimony of Jeffrey Swartz (originally submitted on
August 30, 2013), along with Mr. Swartz’s Exhibit No.  (JS-1);

Five copies of the enclosed documents are being furnished to counsel for the Commission
by hand-delivery and one copy of each document is being furnished to the other parties on the
attached certificate of service by U.S. mail. Electronic copies of the exhibits to Mr. Foster’s
testimony will be provided by separate e-mail correspondence.

Please acknowledge receipt and filing of the above by stamping the duplicate copy of this
letter. If you have any questions regarding this filing, please call me at 425-2359.

Very truly yours,

HOPPING GREEN & SAMS, PA;
ey A
%A gf// f;’ P

" Gary V. Perko /

i

v Attorneys for Duke Enerigy Florida, In
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BEFORE THE PUBLIC SERVICE COMMISSION

In re: Environmental Cost Recovery DOCKET NO. 130007-El

Clause.

FILED: OCTOBER 7, 2013

DUKE ENERGY FLORIDA’S MOTION FOR LEAVE TO FILE
REVISED DIRECT TESTIMONY AND EXHIBITS

Duke Energy Florida (“DEF”), pursuant to Rule 28-106.204, Florida Administrative
Code (F.A.C.), hereby moves for leave to file the revised direct testimony and exhibits of
Thomas G. Foster and the revised direct testimony and exhibit of Jeffrey Swartz proffered
herewith. In support, DEF states:

1. DEF has determined that two corrections should be made to the pre-filed direct
testimony and Exhibit Nos. _ (TGF-3), _ (TGF-4), _(TGF-5)and _ (TGF-6) of Thomas G.
Foster, and, the pre-filed testimony of Jeffrey Swartz. As shown in Attachment A to this motion,
the net impact of such corrections would reduce DEF’s requested 2014 retail revenue
requirements by a total of $258,862; however, this would not change DEF’s proposed ECRC
residential factor of $2.43 (1000/kWh). Each correction is summarized below and on
Attachments B and C to this motion:

@) Exhibit No.__ (TGF-3) Schedule 82-8E page 8 of 18 and Exhibit
No. (TGF-4) page 21 of 24 Project 7.4p — Bottom Ash (PH)/Fly Ash (Ammonia) total
estimated expenditures were increased by $2,296,400 to correct a data entry error.

(b) Exhibit No.__ (TGF-5) Schedule 42-2P page 4 of 45 line 1 - 7.4
CAIR/CAMR Crystal River — Base was reduced by $300,000 to correct a data entry error.

2. DEF respectfully submits that revising the testimony and exhibits of Mr. Foster
and Mr. Swartz to make the corrections discussed above ensures that the Commission has

accurate information at the time of the ECRC hearing.



3. In accordance with Rule 28-106.204(3), F.A.C., counsel for the Applicants has
attempted to contact counsel for Staff and Intervenors to this proceeding and is authorized to
state that Public Counsel takes no position and that no party, including Public Counsel, objects to
this Motion.

WHEREFORE, Duke Energy Florida respectfully requests that the Prehearing Officer
grant DEF leave to file the revised testimony and exhibits of Thomas G. Foster and Jeffrey
Swartz proffered with this motion for inclusion in the record at the Commission’s November
hearing in this docket.

RESPECTFULLY SUBMITTED this 7" day of October, 2013.

John T. Burnett By: /s Gary V. Perko

Dianne M. Triplett Gary V. Perko

Duke Energy Florida, Inc. Hopping Green & Sams, P.A.

299 First Avenue North (33701) 119 South Monroe Street, Suite 300

St. Petersburg, FL 33701 Tallahassee, Florida 32301
gperko@hgslaw.com

Tel.: (850) 222-7500
Fax: (850) 224-8551

Attorneys for DUKE ENERGY FLORIDA, INC.
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Duke Energy Florida
Revnue Requirement Revisions
Attachment A

As Filed Revised Difference
Transmission Distribution  Production Transmission
Energy Demand Demand Demand Total Energy Demand Total Total
Line ($) ($) ($) ($) ($) ($) ($) ($) (5)
1 Total Jurisdictional Rev. Req. for the projected period
a Projected O&M Activities (Form 42-2P, Lines 7 through 9) $ 39,210,034 $ 760,296 S 785,819 S 1,047,781 $ 41,803,930 $ 38,931,379 $ 760,296 S 785,819 S 1,047,783 $ 41,525,277 $ (278,653)
b  Projected Capital Projects (Form 42-3P, Lines 7 through 9) 16,381,300 0 1,462 9,324,930 25,707,691 16,381,300 0 1,462 9,324,930 25,707,691 0
¢ Total Jurisdictional Rev. Req. for the projected period (Lines 1a + 1b) 55,591,334 760,296 787,281 10,372,711 67,511,621 55,312,679 760,296 787,281 10,372,713 67,232,968 (278,653)
2 True-up for Estimated Over/(Under) Recovery for the
current period January 2013 - December 2013
(Form 42-2E, Line 5 + 6 + 10) (9,164,896)  (1,080,581)  (244,896)  (7,056,822) (17,547,195) (9,184,847)  (1,080,584)  (244,896)  (7,056,845) (17,567,172) (19,978)
3 Final True-up for the period January 2012 - December 2012
(Form 42-1A, Line 3) (2,175,994) 200,889 (93,212) 67,153 (2,001,164) (2,175,994) 200,889 (93,212) 67,153 (2,001,164) 0
4 Total Jurisdictional Amount to Be Recovered/(Refunded)
in the Projection period January 2014 - December 2014
(Line 1 - Line 2 - Line 3) 66,932,223 1,639,988 1,125,388 17,362,380 87,059,979 66,673,519 1,639,991 1,125,389 17,362,405 86,801,304 (258,675)
5 Total Projected Jurisdictional Amount Adjusted for Taxes

(Line 4 x Revenue Tax Multiplier of 1.00072) $ 66,980,415 S 1,641,168 $ 1,126,198 $ 17,374,881 $ 87,122,663 $ 66,721,524 S 1,641,172 $ 1,126,199 $ 17,374,906 $ 86,863,801 $ (258,862)




Duke Energy Florida

Corrections to Testimony of Thomas G. Foster

Attachment B

Corrections to Testimony of Thomas G. Foster
Orginally Submitted August 1, 2013

Page Line From To
2 18 S 17,547,195 S 17,567,173
2 21 S 19,548,359 S 19,568,337
7 20 $6.7M $9.0M
7 20 145% 194%
Corrections to Testimony of Thomas G. Foster
Orginally Submitted August 30, 2013
Page Line From To
3 2 $87.1M $86.9M
3 8 $19.5M $19.6M
3 11 $17.5M $17.6M
8 4 $41.8M $41.5M
8 21 $67.5M $67.2M
10 Rate Class Table
General Service Non-Demand
Secondary 0.236 cents/kWh 0.235 cents/kWh
Primary 0.234 cents/kWh 0.233 cents/kWh
Transmission 0.231 cents/kWh 0.230 cents/kWh
General Service 0.206 cents/kWh 0.205 cents/kWh
General Service Demand
Secondary 0.221 cents/kWh 0.220 cents/kWh
Primary 0.219 cents/kWh 0.218 cents/kWh
Transmission 0.217 cents/kWh 0.216 cents/kWh
Curtailable
Secondary 0.294 cents/kWh 0.293 cents/kWh
Primary 0.291 cents/kWh 0.290 cents/kWh
Transmission 0.288 cents/kWh 0.287 cents/kWh
11 8 0.232 cents/kWh 0.231 cents/kWh
11 11 $67.5M $67.2M
11 12 $19.5M $19.6M



Duke Energy Florida
Corrections to Testimony of Jeffrey Swartz
Attachment C

Corrections to Testimony of Jeffrey Swartz
Orginally Submitted August 1, 2013

Page Line From To
2 20 $6.7M $9.0M
2 20 145% 194%
3 4 S7.6M $9.9M

Corrections to Testimony of Jeffrey Swartz
Orginally Submitted August 30, 2013

Page Line From To
2 17 $35.7M $35.4M
3 6 S1M S0.7M
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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION

DIRECT TESTIMONY OF

THOMAS G. FOSTER

ON BEHALF OF
DUKE ENERGY FLORIDA
DOCKET NO. 130007-El
AUGUST 1, 2013

(Revised OCTOBER 7, 2013)

Please state your name and business address.
My name is Thomas G. Foster. My business address is 299 First Avenue North,

St. Petersburg, FL 33701.

Have you previously filed testimony before this Commission in Docket No.
130007-E1?

Yes, | provided direct testimony on April 1, 2013.

Has your job description, education background and professional
experience changed since that time?

No.

What is the purpose of your testimony?
The purpose of my testimony is to present, for Commission review and

approval, Duke Energy Florida's (DEF) estimated/actual true-up costs associated
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with environmental compliance activities for the period January 2013 through
December 2013. | also explain the variance between 2013 estimated/actual cost
projections versus original 2013 cost projections for emission allowances

(Project 5).

Have you prepared or caused to be prepared under your direction,
supervision or control any exhibits in this proceeding?
Yes. | am sponsoring the following exhibits:
1. Exhibit No. _ TGF-3R, which consists of PSC Forms 42-1E through
42-9E; and
2. Exhibit No. _ TGF-4R, which provides details of capital projects by
site.
These exhibits provide detail on DEF’s estimated/actual true-up capital and
O&M environmental costs and revenue requirements for the period January

2013 through December 2013.

What is the estimated/actual true-up amount for which DEF is requesting
recovery for the period of January 2013 through December 2013?

The estimated/actual true-up amount for 2013 is an under-recovery, including
interest, of $17,567,172 as shown in Exhibit No. __ (TGF-3R), Form 42-1E,
Line 4. This amount will be added to the final true-up under-recovery of
$2,001,164 for 2012 shown on Form 42-2E, Line 7a, resulting in a net under-

recovery of $19,568,337 as shown on Form 42-2E, Line 11. The calculations
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supporting the estimated true-up for 2013 are contained in Forms 42-1E through

42-8E.

Q.  What capital structure, components and cost rates did DEF rely upon to
calculate the revenue requirement rate of return for the period January
2013 through December 2013?

A.  The capital structure, components and cost rates relied upon to calculate the
revenue requirement rate of return for the period January 2013 through
December 2013 are shown on page 42-9E. Page 42-9E includes the derivation
of debt and equity components used in the Return on Average Net Investment,
lines 7 (a) and (b), on Form 42-8E included in Exhibit TGF-3R. The schedule
also cites all sources and includes the rationale for using the particular capital

structure and cost rates.

Q. How do estimated/actual O&M expenditures for January 2013 through
December 2013 compare with original projections?

A. Form 42-4E shows that total O&M project costs are projected to be
approximately $10 million or 29% higher than originally projected. Significant

O&M variances are below.

O&M Project Variances

1. Transmission and Distribution Substation Environmental Investigation,

Remediation, and Pollution Prevention (Project 1) - O&M
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O&M expenditures for the substation system programs are estimated to be
approximately $1.6 million or 66% higher than originally projected as

discussed in the testimony of Mr. Corey Zeigler.

Distribution System Environmental Investigation, Remediation, and
Pollution Prevention (Project 2) - O&M

O&M expenditures for the distribution system program are estimated to be
approximately $79k or 42% lower than originally projected as discussed in

the testimony of Mr. Zeigler.

Pipeline Integrity Management Program (Project 3) - O&M
O&M expenditures for the PIM program are expected to be approximately
$221k or 37% lower than originally projected as dicusssed in the testimony

of Ms. Patricia West.

. Emissions Allowances (Project 5) - O&M

S02 and NOx expenses are estimated to be approximately $633k million or
22% higher than originally projected. This variance is primarily due to

increased burns at Crystal River Units 1&2.

5. CAIR/CAMR - Peaking Program (Project 7.2) — O&M
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O&M expenditures for the CAIR/CAMR - Peaking Program are estimated to
be approximately $47k or 69% higher than originally projected as discussed

in the testimony of Ms. West.

CAIR Crystal River - Energy (Project 7.4) - O&M
Total O&M expenditures are expected to be approximately $7.2 million or
26% higher than originally projected as discussed in the testimony of Mr.

Swartz

7. Best Available Retrofit Technology Program (Project 7.5) - O&M

O&M costs for the BART Program are estimated to be approximately $12k
or 74% lower than originally projected as discussed in the testimony of Ms.

West.

. Arsenic Groundwater Standard (Project 8) - O&M

O&M costs for the Arsenic Groundwater Standard are expected to be
approximately $10k or 32% lower than originally projected as discussed in

the testimony of Ms. West.

. Sea Turtle — Coastal Street Lighting (Project 9) - O&M

O&M costs for the Sea Turtle Program are expected to be approximately $2k
or 76% lower than originally projected as discussed in the testimony of Mr.

Zeigler.
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10. National Pollutant Discharge Elimination System - Energy (Project 16)
- 0&M
O&M costs for the NPDES Program are expected to be approximately $98k
or 21% lower than originally projected as discussed in the testimony of Ms.

West.

11. Mercury & Air Toxics Standards (MATS) Program — CR4&5 (Project
17) - O&M
O&M expenditures for the MATS — CR4&5 Program are expected to be
approximately $198k higher than originally projected as discussed in the

testimony of Ms. West.

12. Mercury & Air Toxics Standards (MATS) Program — CR1&2 (Project
17.2) - O&M
O&M expenditures for the MATS — CR1&2 Program are expected to be

approximately $786k as discussed in the testimony of Ms. West.

How do estimated/actual capital recoverable costs for January 2013
through December 2013 compare with DEF’s original projections?

Total recoverable capital costs itemized on Form 42-6E, are projected to be
approximately $5.8 million or 3% higher than originally projected. Below are

variance explanations for expenditures associated with capital investment



projects with significant variances. The return on investment, depreciation and
taxes for each project for the estimated/actual period are provided on Form 42-

8E, pages 1 through 18.

Capital Investment Project Variances — Recoverable Costs

1. Pipeline Integrity Management Program (Project 3) - Capital
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Capital expenditures for the PIM Program are expected to be approximately
$1.1 million lower than originally projected. This decrease is due to the
correction of prior year accounting adjustments. In February 2005, $0.59
million recorded in ECRC CWIP was reversed in the same month in a non-
ECRC CWIP account. Consequently, this reversal was not reflected in
ECRC as it was posted to non-ECRC CWIP. In April 2005, $0.51 million of
PIM costs previously charged to ECRC CWIP in December 2003 were
inadvertently charged again in January 2004 . DEF has reflected a $1.1
million credit to the PIM project in January 2013 and a total credit of $1.3
million to accumulated depreciation, return, and depreciation and property
tax as shown on Exhibit TGF-4R page 2 of 23 Lineslb, 3, 7c and 8e,
respectively. The January 2013 deferred ECRC under-recovered ECRC
balance was offset by interest of approximately $52k associated with this

credit as shown on Exhibit TGF-3R page 3 of 27 Line 6.

2. CAIR (Project 7.x) — Capital
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Capital expenditures are estimated to be approximately $9.0 million or 194%
higher for this program than originally projected as discussed in the

testimony of Mr. Swartz.

Sea Turtle — Coastal Street Lighting Program (Project 9)
Capital expenditures are estimated to be approximately $3k or 100% lower

than originally projected as discussed in the testimony of Mr. Zeigler.

. Thermal Discharge Permanent Cooling Tower (Project 11.1) — Capital

As explained in the petition filed in Docket No. 130007-EI and Docket
130091-El, DEF announced on February 5, 2013 that it will retire Crystal
River Unit 3 (CR3). Due to the reduction in thermal loading resulting from
the retirement of CR3, construction of the thermal discharge permanent
cooling tower is no longer necessary. For that reason, DEF is treating costs
incurred of approximately $18.2 million for the project, including any future
exit or wind-down costs, as a regulatory asset as of January 1, 2013, and
amortizing it over three years until fully recovered by December 31, 2015,

with a return on the unamortized balance.

National Pollutant Discharge Elimination System (NPDES) (Project 16)

- Capital



10

11

12

13

14

15

16

17

18

Q.

Capital expenditures for the NPDES Program are expected to be
approximately $9.3 million higher than originally projected as discussed in

the testimony of Ms. West.

Mercury & Air Toxics Standards (MATS) Program — CR4&5 (Project
17) - Capital
Capital expenditures for MATS — CR4&5 are expected to be approximately
$9.6 million or 96% lower than originally projected as discussed in the direct

testimony of Ms. West.

7. Mercury & Air Toxics Standards (MATS) Program — CR1&2 (Project

17.2) - Capital
Capital expenditures for MATS — CR1&2 Program are shown to be
approximately $194k higher than originally projected as discussed in the

testimony of Ms. West.

Does this conclude your testimony?

Yes.



Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)
Page 1 of 27

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause
Commission Forms 42-1E Through 42-9E

January 2013 - December 2013
Calculation for the Current Period Estimated / Actual Amount
Actuals for the Period of January 2013 through June 2013
Estimates for the Period July 2013 through December 2013

DOCKET NO. 130007-El



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013
(in Dollars)

Line

1 Over/(Under) Recovery for the Period
(Form 42-2E, Line 5)

2 Interest Provision
(Form 42-2E, Line 6)

3 Sum of Current Period Adjustments
(Form 42-2E, Line 10)

4 Final True-Up Amount to be Refunded/(Recovered)
in the Projection Period January 2014 to December 2014
(Lines1+2+3)

Period Amount

$  (17,617,016)

49,843

$  (17,567,173)

Form 42-1E

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)
Page 2 of 27



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Form 42-2E

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster

End-of-Period True-Up Amount Exh. No. __(TGF-3R)

(in Dollars) Page 3 of 27
End of
Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 ECRC Revenues (net of Revenue Taxes) $12,724,956 $12,575,407 $12,399,033 $13,063,519 $14,671,872 $16,250,130 $17,522,850 $18,332,463 $18,348,449 $16,027,400 $13,893,297 $13,361,182 $179,170,558
2 True-Up Provision (Order No. PSC-12-0613-FOF-EI) $12,944,423 1,078,702 1,078,702 1,078,702 1,078,702 1,078,702 1,078,702 1,078,702 1,078,702 1,078,702 1,078,702 1,078,702 1,078,702 12,944,423
3 ECRC Revenues Applicable to Period (Lines 1 +2) $13,803,658 13,654,109 13,477,735 14,142,221 15,750,574 17,328,832 18,601,552 19,411,165 19,427,151 17,106,102 14,971,999 14,439,884 192,114,981
4 Jurisdictional ECRC Costs
a. O &M Activities (Form 42-5E, Line 9) $2,304,433 2,229,281 3,703,194 2,949,676 2,724,590 3,366,284 3,917,630 4,632,156 4,551,641 4,259,375 3,448,030 3,487,628 41,573,918
b. Capital Investment Projects (Form 42-7E, Line 9) 12,982,168 13,911,983 13,904,433 13,896,220 13,884,188 13,872,916 14,103,345 14,297,387 14,282,863 14,267,199 14,254,770 14,500,606 168,158,079
c. Other 0
d. Total Jurisdictional ECRC Costs $15,286,601 16,141,264 17,607,627 16,845,896 16,608,778 17,239,200 18,020,975 18,929,543 18,834,504 18,526,574 17,702,800 17,988,234 209,731,997
5 Over/(Under) Recovery (Line 3 - Line 4d) ($1,482,944) (2,487,155) (4,129,892) (2,703,675) (858,205) 89,633 580,577 481,622 592,646 (1,420,472) (2,730,801) (3,548,350) (17,617,016)
6 Interest Provision (Form 42-3E, Line 10) (A) 53,104 532 181 (156) (305) (328) (365) (392) (419) (494) (652) (863) 49,843
7 Beginning Balance True-Up & Interest Provision 12,944,423 10,435,881 6,870,556 1,662,143 (2,120,390) (4,057,602) (5,046,999) (5,545,489) (6,142,961) (6,629,435) (9,129,103) (12,939,258) 12,944,423
a. Deferred True-Up - January 2012 to December 2012 (2,001,164) (2,001,164) (2,001,164) (2,001,164) (2,001,164) (2,001,164) (2,001,164) (2,001,164) (2,001,164) (2,001,164) (2,001,164) (2,001,164) (2,001,164)
8 True-Up Collected/(Refunded) (see Line 2) (1,078,702) (1,078,702) (1,078,702) (1,078,702) (1,078,702) (1,078,702) (1,078,702) (1,078,702) (1,078,702) (1,078,702) (1,078,702) (1,078,702) (12,944,423)
9 End of Period Total True-Up (Lines 5+6+7+7a+8) $8,434,717 4,869,392 (339,021) (4,121,554) (6,058,766) (7,048,163) (7,546,653) (8,144,125) (8,630,599) (11,130,267) (14,940,422) (19,568,337) (19,568,337)
10  Adjustments to Period Total True-Up Including Interest 0 0 0 0 0 0 0 0 0 0 0 0 0
11 End of Period Total True-Up (Over/(Under) (Lines 9 + 10) $8,434,717 $4,869,392 ($339,021) ($4,121,554) ($6,058,766) ($7,048,163) (7,546,653) ($8,144,125) ($8,630,599) ($11,130,267) ($14,940,422) ($19,568,337) ($19,568,337)

(A) Jan 2013 interest provision includes $52,524 of interest related to a $1,104,364 accounting adjustment to pipeline expenditures as shown on Form 42 8E p1 as explained in the 8/1/13 direct testimony of Thomas G. Foster.



Beginning True-Up Amount (Form 42-2E, Line 7 + 7a + 10)

Ending True-Up Amount Before Interest (Line 1 + Form 42-2E, Lines 5 + 8)

Total of Beginning & Ending Interest Rates (Lines 5 + 6)

Line Description

1

2

3 Total of Beginning & Ending True-Up (Lines 1 + 2)
4 Average True-Up Amount (Line 3 x 1/2)

5 Interest Rate (Last Business Day of Prior Month)
6 Interest Rate (Last Business Day of Current Month)
7

8 Average Interest Rate (Line 7 x 1/2)

9 Monthly Average Interest Rate (Line 8 x 1/12)

10

Interest Provision for the Month (Line 4 x Line 9)

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Interest Provision

Form 42-3E

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 4 of 27
End of
Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$10,943,259 $8,434,717 $4,869,392 ($339,021) ($4,121,554) ($6,058,766) ($7,048,163) ($7,546,653) ($8,144,125) ($8,630,599) ($11,130,267)  ($14,940,422)
8,381,613 4,868,860 (339,202) (4,121,398) (6,058,461) (7,047,835) (7,546,288) (8,143,733) (8,630,180) (11,129,773) (14,939,770)  (19,567,474)
19,324,872 13,303,577 4,530,190 (4,460,419) (10,180,015) (13,106,601)  (14,594,451)  (15,690,385) (16,774,305) (19,760,372) (26,070,037)  (34,507,896)
9,662,436 6,651,789 2,265,095 (2,230,210) (5,090,008) (6,553,301) (7,297,226) (7,845,193) (8,387,153) (9,880,186) (13,035,019)  (17,253,948)
0.05% 0.09% 0.10% 0.08% 0.08% 0.07% 0.06% 0.06% 0.06% 0.06% 0.06% 0.06%
0.09% 0.10% 0.08% 0.08% 0.07% 0.06% 0.06% 0.06% 0.06% 0.06% 0.06% 0.06%
0.14% 0.19% 0.18% 0.16% 0.15% 0.13% 0.12% 0.12% 0.12% 0.12% 0.12% 0.12%
0.070% 0.095% 0.090% 0.080% 0.075% 0.065% 0.060% 0.060% 0.060% 0.060% 0.060% 0.060%
0.006% 0.008% 0.008% 0.007% 0.006% 0.005% 0.005% 0.005% 0.005% 0.005% 0.005% 0.005%
$580 $532 $181 ($156) ($305) ($328) ($365) ($392) ($419) (5494) ($652) ($863) ($2,681)




Line

Notes:

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Variance Report of O&M Activities

Form 42 4E

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(In Dollars) Page 5 of 27
(1) (2) (3) (4)
Estimated/ Projection Variance
Actual Filing Amount Percent

Description of O&M Activities - System

1 Transmission Substation Environmental Investigation, Remediation, and Pollution $2,662,426 $1,326,996 $1,335,430 101%

Prevention

la Distribution Substation Environmental Investigation, Remediation, and Pollution Prevention 1,242,730 1,020,672 222,058 22%
2 Distribution System Environmental Investigation, Remediation, and Pollution Prevention 107,721 186,600 (78,879) -42%
3 Pipeline Integrity Management - Bartow/Anclote Pipeline - Intm 372,042 593,000 (220,958) -37%
4 Above Ground Tank Secondary Containment 0 0 0 0%
5 SO2/NOx Emissions Allowances - Energy 3,555,724 2,923,146 632,578 22%
6 Phase Il Cooling Water Intake 0 0 0 0%
6.a Phase Il Cooling Water Intake 316(b) - Intm 0 0 0 0%
7.2 CAIR/CAMR - Peaking - Demand 115,168 68,100 47,068 69%
7.4 CAIR/CAMR Crystal River - Base 17,480,437 17,026,199 454,238 3%
7.4 CAIR/CAMR Crystal River - Energy 17,446,501 10,697,492 6,749,009 63%
7.4 CAIR/CAMR Crystal River - A&G 195,722 184,271 11,451 6%
7.4 CAIR/CAMR Crystal River - Conditions of Certification 6,000 0 6,000 100%
7.5 Best Available Retrofit Technology (BART) - Energy 4,208 16,000 (11,792) -74%
8 Arsenic Groundwater Standard - Base 21,018 31,000 (9,982) -32%
9 Sea Turtle - Coastal Street Lighting - Distrib 600 2,500 (1,900) -76%
11 Modular Cooling Towers - Base 0 0 0 0%
12 Greenhouse Gas Inventory and Reporting - Energy 0 0 0 0%
13 Mercury Total Daily Maximum Loads Monitoring - Energy 0 0 0 0%
14 Hazardous Air Pollutants (HAPs) ICR Program - Energy 0 0 0 0%
15 Effluent Limitation Guidelines ICR Program - Energy 0 0 0 0%
16 National Pollutant Discharge Elimination System (NPDES) - Energy 378,956 477,200 (98,244) -21%
17 Mercury & Air Toxic Standards (MATS) CR4 & CRS - Energy 197,852 0 197,852 100%
17.1 Mercury & Air Toxic Standards (MATS) Anclote Gas Conversion - Energy 0 0 0 0%
17.2  Mercury & Air Toxic Standards (MATS) CR1 & CR2 - Energy 786,176 0 786,176 100%
Total O&M Activities - Recoverable Costs $44,573,281  $34,553,176  $10,020,105 29%
Recoverable Costs Allocated to Energy $22,369,417  $14,113,838 $7,481,195 53%
Recoverable Costs Allocated to Demand $22,203,864  $20,439,338 $2,538,910 12%

Column (1) - End of Period Totals on Form 42-5E
Column (2) - 2013 Projection Filing Form 42-2P
Column (3) = Column (1) - Column (2)

Column (4) = Column (3) / Column (2)



1 Transmission Substation Environmental Investigation, Remediation, and Pollution Prevention

la Distribution Substation Environmental Investigation, Remediation, and Pollution Prevention
Distribution System Environmental Investigation, Remediation, and Pollution Prevention
Pipeline Integrity Management - Bartow/Anclote Pipeline

2
3
4 Above Ground Tank Secondary Containment - Peaking
5 S02/NOx Emissions Allowances - Energy

6 Phase Il Cooling Water Intake 316(b) - Base

6a Phase Il Cooling Water Intake 316(b) - Intm

7.4 CAIR/CAMR Crystal River - Base

7.4  CAIR/CAMR Crystal River - Energy

7.4 CAIR/CAMR Crystal River - A&G

7.4 CAIR/CAMR Crystal River - Conditions of Certification
7.5  Best Available Retrofit Technology (BART) - Energy

8 Arsenic Groundwater Standard - Base

9 Sea Turtle - Coastal Street Lighting - Distrib

11 Modular Cooling Towers - Base

12 Greenhouse Gas Inventory and Reporting - Energy

13 Mercury Total Daily Maximum Loads Monitoring - Energy

14 Hazardous Air Pollutants (HAPs) ICR Program - Energy
15 Effluent Limitation Guidelines ICR Program - Energy

16 National Pollutant Discharge Elimination System (NPDES) - Energy

17 Mercury & Air Toxic Standards (MATS) CR4 & CR5 - Energy

17.1 Mercury & Air Toxic Standards (MATS) Anclote Gas Conversion - Energy
17.2  Mercury & Air Toxic Standards (MATS) CR1 & CR2 - Energy

Recoverable Costs Allocated to Energy

Recoverable Costs Allocated to Demand - Transm
Recoverable Costs Allocated to Demand - Distrib
Recoverable Costs Allocated to Demand - Prod-Base
Recoverable Costs Allocated to Demand - Prod-Intm
Recoverable Costs Allocated to Demand - Prod-Peaking
Recoverable Costs Allocated to Demand - A&G

Retail Transmission Demand Jurisdictional Factor

Retail Distribution Demand Jurisdictional Factor

Retail Production Demand Jurisdictional Factor - Base
Retail Production Demand Jurisdictional Factor - Intm
Retail Production Demand Jurisdictional Factor - Peaking
Retail Production Demand Jurisdictional Factor - A&G

Jurisdictional Energy Recoverable Costs (A)

Jurisdictional Demand Recoverable Costs - Transm (B)
Jurisdictional Demand Recoverable Costs - Distrib (B)
Jurisdictional Demand Recoverable Costs - Prod-Base (B)
Jurisdictional Demand Recoverable Costs - Prod-Intm (B)
Jurisdictional Demand Recoverable Costs - Prod-Peaking (B)
Jurisdictional Demand Recoverable Costs - A&G (B)

Total Jurisdictional Recoverable Costs for O&M

Line Description

1 Description of O&M Activities
7.2 CAIR/CAMR - Peaking

2 Total of O&M Activities

3

4

5 Retail Energy Jurisdictional Factor

6

7

8

9
Activities (Lines 7 + 8)

Notes:

(A) Line 3xLine 5
(B) Line 4 x Line 6

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Form 42-5E

Docket No. 130007-EI
Duke Energy Florida
Witness: T. G. Foster

O&M Activities Exh. No. __ (TGF-3R)
(in Dollars) Page 6 of 27
End of
Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$393,609 $223,668 $195,162 $49,152 $140,035 $214,800 $241,000 $241,000 $241,000 $241,000 $241,000 $241,000 $2,662,426
62,511 40,839 168,940 248,445 (72,894) 178,887 102,667 102,667 102,667 102,667 102,667 102,667 1,242,730
3,823 26,381 7,396 12,142 15,261 11,119 0 0 5,000 26,600 0 0 107,721
29,495 18,094 56,783 20,452 47,731 20,963 29,760 29,760 29,760 29,760 29,730 29,755 372,042
0 0 0 0 0 0 0 0 0 0 0 0 0
175,303 152,208 250,233 244,386 354,763 337,553 496,775 522,664 436,237 274,406 153,799 157,397 3,555,724
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
108,926 (9,663) 118 (1,375) 0 0 0 17,162 0 0 0 0 115,168
826,013 1,057,040 2,369,834 1,059,734 1,068,910 1,184,630 1,268,341 1,798,583 2,183,965 2,150,996 1,440,755 1,071,637 17,480,437
911,692 845,147 872,234 1,438,638 1,253,579 1,515,133 1,779,016 1,825,183 1,765,974 1,565,760 1,664,237 2,009,909 17,446,501
7,750 18,306 28,695 12,502 12,747 17,861 16,310 16,310 16,310 16,310 16,310 16,310 195,722
0 0 6,300 0 0 (6,300) 2,500 0 0 1,000 0 2,500 6,000
(3,725) 2,267 2,552 712 0 402 0 0 2,000 0 0 0 4,208
0 3,210 0 4,308 0 0 0 7,500 0 6,000 0 0 21,018
0 0 0 0 0 0 100 100 100 100 100 100 600
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
27,959 26,631 24,736 14,957 31,422 18,650 26,500 44,810 38,500 42,790 43,500 38,500 378,956
0 0 0 0 0 0 2,750 32,750 3,426 122,750 2,750 33,426 197,852
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 1,646 78,693 97,747 227,850 318,794 61,446 0 0 0 786,176
2,543,356 2,404,128 3,982,981 3,105,699 2,930,246 3,591,446 4,193,568 4,957,283 4,886,385 4,580,139 3,694,848 3,703,201 44,573,281
1,111,230 1,026,254 1,156,054 1,700,339 1,718,456 1,963,186 2,535,390 2,744,201 2,307,583 2,006,706 1,864,286 2,241,732 22,375,417
393,609 223,668 195,162 49,152 140,035 214,800 241,000 241,000 241,000 241,000 241,000 241,000 2,662,426
66,334 67,220 176,335 260,587 (57,633) 190,006 102,767 102,767 107,767 129,367 102,767 102,767 1,351,051
826,013 1,060,250 2,369,834 1,064,042 1,068,910 1,184,630 1,268,341 1,806,083 2,183,965 2,156,996 1,440,755 1,071,637 17,501,455
29,495 18,094 56,783 20,452 47,731 20,963 29,760 29,760 29,760 29,760 29,730 29,755 372,042
108,926 (9,663) 118 (1,375) 0 0 0 17,162 0 0 0 0 115,168
7,750 18,306 28,695 12,502 12,747 17,861 16,310 16,310 16,310 16,310 16,310 16,310 195,722
0.95540 0.97400 0.96990 0.96580 0.95680 0.96480 0.95890 0.95830 0.95760 0.95730 0.96630 0.97420
0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203
0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561
0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924
0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221
1,061,669 999,571 1,121,257 1,642,187 1,644,219 1,894,082 2,431,186 2,629,767 2,209,741 1,921,020 1,801,459 2,183,895 21,540,053
276,325 157,021 137,010 34,506 98,309 150,796 169,189 169,189 169,189 169,189 169,189 169,189 1,869,101
66,043 66,925 175,561 259,443 (57,380) 189,172 102,316 102,316 107,294 128,799 102,316 102,316 1,345,121
767,242 984,813 2,201,220 988,336 992,857 1,100,344 1,178,098 1,677,581 2,028,576 2,003,526 1,338,246 995,390 16,256,229
21,444 13,155 41,283 14,869 34,702 15,240 21,636 21,636 21,636 21,636 21,615 21,633 270,485
104,486 (9,269) 113 (1,319) 0 0 0 16,462 0 0 0 0 110,473
7,224 17,065 26,750 11,654 11,883 16,650 15,205 15,205 15,205 15,205 15,205 15,205 182,456
$2,304,433  $2,229,281  $3,703,194  $2,949,676  $2,724,590 $3,366,284  $3,917,630  $4,632,156 $4,551,641 $4,259,375 $3,448,030 $3,487,628 $41,573,918




DUKE ENERGY FLORIDA

Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount

January 2013 through December 2013

Variance Report of Capital Investment Activities

(In Dollars)

(1)

(2)

Form 42 6E

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)
Page 7 of 27

(3) (4)

Estimated/ Projection Variance
Line Actual Filing Amount Percent

1 Description of Capital Investment Activities

3.x Pipeline Integrity Management - Bartow/Anclote Pipeline ($987,293) $423,922 ($1,411,215) -333%

4.x  Above Ground Tank Secondary Containment 1,870,280 1,888,872 (18,592) -1%

5 S0O2/NOx Emissions Allowances 2,029,519 2,045,923 (16,404) -1%

7.x CAIR/CAMR 167,158,995 166,730,840 428,155 0%

9  Sea Turtle - Coastal Street Lighting 1,327 1,572 (245) -16%

10.x Underground Storage Tanks 29,167 28,892 275 1%

11 Modular Cooling Towers 0 0 0 0%

11.1 Thermal Discharge Permanent Cooling Tower 7,618,532 44,155 7,574,377 17154%

16  National Pollutant Discharge Elimination System (NPDES) 272,280 356,073 (83,793) -24%

17.x  Mercury & Air Toxics Standards (MATS) 2,666,626 3,307,243 (640,617) -19%

2 Total Capital Investment Activities - Recoverable Costs $180,659,433 $174,827,493 $5,831,941 3%

3 Recoverable Costs Allocated to Energy 4,750,405 5,440,335 ($689,930) -13%

4 Recoverable Costs Allocated to Demand $175,909,028 $169,387,157 $6,521,871 4%

Notes:

Column (1) - End of Period Totals on Form 42-7E
Column (2) - 2013 Projection 42-3P

Column (3) = Column (1) - Column (2)

Column (4) = Column (3) / Column (2)



3.1 Pipeline Integrity Management - Bartow/Anclote Pipeline - Intermediate
4.1 Above Ground Tank Secondary Containment - Peaking

4.2 Above Ground Tank Secondary Containment - Base

4.3 Above Ground Tank Secondary Containment - Intermediate

5 SO2/NOX Emissions Allowances - Energy

7.1 CAIR/CAMR Anclote- Intermediate

7.4 CAIR/CAMR Crystal River AFUDC - Base

7.4 CAIR/CAMR Crystal River AFUDC - Energy

9 Sea Turtle - Coastal Street Lighting -Distribution
10.1  Underground Storage Tanks - Base

10.2  Underground Storage Tanks - Intermediate

11.1  Crystal River Thermal Discharge Compliance Project - Base
16 National Pollutant Discharge Elimination System (NPDES) - Intermediate
17 Mercury & Air Toxic Standards (MATS) CR4 & CR5 - Energy
17.1  Mercury & Air Toxic Standards (MATS) Anclote Gas Conversion - Energy
17.2  Mercury & Air Toxic Standards (MATS) CR1 & CR2 - Energy

Total Investment Projects - Recoverable Costs

Recoverable Costs Allocated to Distribution Demand

Recoverable Costs Allocated to Demand - Production - Base
Recoverable Costs Allocated to Demand - Production - Intermediate
Recoverable Costs Allocated to Demand - Production - Peaking

Retail Distribution Demand Jurisdictional Factor
Retail Demand Jurisdictional Factor - Production - Base
Retail Demand Jurisdictional Factor - Production - Intermediate

Retail Demand Jurisdictional Factor - Production - Peaking

Jurisdictional Energy Recoverable Costs (B)
Jurisdictional Demand Recoverable Costs - Distribution (B)

Jurisdictional Demand Recoverable Costs - Production - Base (C)
Jurisdictional Demand Recoverable Costs - Production - Intermediate (C)

Jurisdictional Demand Recoverable Costs - Production - Peaking (C)

Total Jurisdictional Recoverable Costs for

Line Description
1  Description of Investment Projects (A)
7.2 CAIR/CAMR - Peaking
73 CAMR Crystal River - Base
11 Modular Cooling Towers - Base
2
3 Recoverable Costs Allocated to Energy
4
5  Retail Energy Jurisdictional Factor
6
7
8
9
Investment Projects (Lines 7 + 8)
Notes:

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Capital Investment Projects-Recoverable Costs

Form 42-7E

Docket No. 130007-El

Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 8 of 27
End of
Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
($1,261,718) $25,069 $25,022 $24,973 $24,925 $24,877 25,049 $24,999 $24,951 $24,902 $24,854 $24,804 (5987,293)
125,962 125,678 125,393 125,109 124,825 124,542 125,299 125,011 124,724 124,436 124,148 123,860 1,498,987
28,158 28,127 28,096 28,065 28,034 28,003 28,258 28,226 28,194 28,164 28,132 28,100 337,557
2,822 2,818 2,814 2,809 2,805 2,800 2,822 2,818 2,814 2,809 2,805 2,800 33,736
181,981 180,581 178,860 176,747 174,185 171,227 169,815 165,403 161,252 158,174 156,321 154,973 2,029,519
0 0 0 0 0 0 0 0 0 0 0 0 0
19,748 19,718 19,688 19,657 19,627 19,597 19,753 19,722 19,692 19,661 19,629 19,599 236,091
2,472 2,472 2,472 2,472 2,472 2,472 2,503 2,503 2,503 2,503 2,503 1,252 28,599
13,920,870 13,918,108 13,917,589 13,916,756 13,908,801 13,897,567 13,912,381 13,916,385 13,905,165 13,891,445 13,875,723 13,859,255 166,840,045
6,114 5,103 4,337 3,563 3,825 4,540 4,483 4,459 4,459 4,459 4,459 4,459 54,260
112 108 108 109 109 109 110 110 112 113 113 114 1,327
1,652 1,651 1,648 1,646 1,643 1,640 1,653 1,650 1,648 1,645 1,643 1,640 19,759
790 789 787 785 783 782 786 785 783 781 779 778 9,408
0 0 0 0 0 0 0 0 0 0 0 0 0
657,460 653,086 648,823 644,600 640,333 636,305 633,912 629,543 625,173 620,802 616,433 612,062 7,618,532
5,691 5,789 6,133 6,481 11,320 16,754 19,404 24,498 31,813 37,869 41,353 65,175 272,280
2,152 2,139 2,341 2,499 2,520 2,565 2,616 2,611 2,607 3,469 4,599 5,490 35,608
0 0 0 0 0 0 227,426 431,491 430,878 430,266 429,654 680,462 2,630,177
0 0 0 0 0 0 0 0 0 0 0 841 841
$13,694,266 $14,971,236 $14,964,111 $14,956,271 $14,946,207 $14,933,780 $15,176,270 $15,380,214 $15,366,768 $15,351,498 $15,333,148 $15,585,664  $180,659,433
190,247 187,823 185,538 182,809 180,530 178,332 404,340 603,964 599,196 596,368 595,033 846,225 4,750,405
112 108 108 109 109 109 110 110 112 113 113 114 1,327
14,610,612 14,603,444 14,598,628 14,593,539 14,581,283 14,565,987 14,578,707 14,578,307 14,562,683 14,544,559 14,524,434 14,502,309 174,844,492
(1,252,415) 34,465 34,756 35,048 39,833 45,213 48,061 53,100 60,361 66,361 69,791 93,557 (671,869)
145,710 145,396 145,081 144,766 144,452 144,139 145,052 144,733 144,416 144,097 143,777 143,459 1,735,078
0.95540 0.97400 0.96990 0.96580 0.95680 0.96480 0.95890 0.95830 0.95760 0.95730 0.96630 0.97420
0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561
0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924
181,762 182,940 179,954 176,557 172,731 172,055 387,722 578,778 573,790 570,903 574,980 824,392 4,576,564
112 108 108 109 109 109 110 110 112 113 113 113 1,321
13,571,067 13,564,409 13,559,936 13,555,209 13,543,825 13,529,617 13,541,432 13,541,060 13,526,548 13,509,714 13,491,021 13,470,470 162,404,306
(910,543) 25,057 25,269 25,481 28,960 32,871 34,942 38,605 43,884 48,246 50,740 68,019 (488,469)
139,771 139,470 139,167 138,865 138,564 138,264 139,140 138,834 138,530 138,224 137,917 137,612 1,664,356
$12,982,168 $13,911,983 $13,904,433 $13,896,220 $13,884,188 $13,872,916 14,103,345 $14,297,387 $14,282,863 $14,267,199 $14,254,770 $14,500,606  $168,158,079

(A) Each project's Total System Recoverable Expenses on Form 42-8E, Line 9; Form 42-8E, Line 5 for Project 5 - Emission Allowances and Project 7. 4 - Reagents.

(B) Line3xLine5
(C) Line 4 x Line 6



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes

For Project: PIPELINE INTEGRITY MANAGEMENT - Bartow/Anclote Pipeline - Intermediate (Project 3.1)

Form 42-8E
Page 10f18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 9 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions (A) ($1,104,364) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 S0 ($1,104,364)
b. Clearings to Plant (1,104,364) 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $3,719,068 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704
3 Less: Accumulated Depreciation (A) (847,311) (579,965) (585,609) (591,253) (596,897) (602,541) (608,185) (613,829) (619,473) (625,117) (630,761) (636,405) (642,049)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $2,871,757 $2,034,739 $2,029,095 $2,023,451 $2,017,807 $2,012,163 $2,006,519 $2,000,875 $1,995,231 $1,989,587 $1,983,943 $1,978,299 $1,972,655
6 Average Net Investment $2,453,248 $2,031,917 $2,026,273 $2,020,629 $2,014,985 $2,009,341 $2,003,697 $1,998,053 $1,992,409 $1,986,765 $1,981,121 $1,975,477
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 5,029 4,165 4,154 4,142 4,131 4,119 3,757 3,746 3,736 3,725 3,715 3,704 48,123
b. Equity Component Grossed Up For Taxes ~ 7.80% 8.14% 15,942 13,204 13,168 13,131 13,094 13,058 13,592 13,553 13,515 13,477 13,439 13,400 162,573
c. Other (A) (930,968) 0 0 0 0 0 0 0 0 0 0 0 (930,968)
8 Investment Expenses
a. Depreciation (C) 5,644 5,644 5,644 5,644 5,644 5,644 5,644 5,644 5,644 5,644 5,644 5,644 67,728
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 0
d. Property Taxes (D) 2,056 2,056 2,056 2,056 2,056 2,056 2,056 2,056 2,056 2,056 2,056 2,056 24,672
e. Other (A) (359,421) 0 0 0 0 0 0 0 0 0 0 0 (359,421)
9 Total System Recoverable Expenses (Lines 7 + 8) ($1,261,718) $25,069 $25,022 $24,973 $24,925 $24,877 $25,049 $24,999 $24,951 $24,902 $24,854 $24,804 (987,293)
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand ($1,261,718) $25,069 $25,022 $24,973 $24,925 $24,877 $25,049 $24,999 $24,951 $24,902 $24,854 $24,804 (987,293)
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Intermediate) 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
12 Retail Energy-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Retail Demand-Related Recoverable Costs (F) (917,307) 18,226 18,192 18,156 18,121 18,086 18,211 18,175 18,140 18,105 18,070 18,033 (717,792)
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) ($917,307) $18,226 $18,192 $18,156 $18,121 $18,086 $18,211 $18,175 $18,140 $18,105 $18,070 $18,033 ($717,792)
Notes:

(A) Jan 2013 includes credits for the correction of prior period accounting adjustments as explained in the 8/1/13 direct testimony of Thomas G. Foster.
(B) Jan -Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Depreciation calculated in Pipeline Integrity Management section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-El.
(D) Property tax calculated in Pipeline Integrity Management section of Capital Program Detail file only on assets in- service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E)
(F)

Line 9a x Line 10
Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes

For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - Peaking (Project 4.1)

Form 42-8E
Page 2 of 18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 10 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions S0 S0 sS0 $0 sS0 $0 S0 $0 $0 S0 S0 S0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803
3 Less: Accumulated Depreciation (1,609,767)  (1,642,994)  (1,676,221)  (1,709,448) (1,742,675) (1,775,902) (1,809,129) (1,842,356) (1,875,583) (1,908,810) (1,942,037)  (1,975,264)  (2,008,491)
4 CWIP - Non-Interest Bearing (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
5 Net Investment (Lines 2 + 3 + 4) $9,692,037 $9,658,810 $9,625,583 $9,592,356  $9,559,129  $9,525,902  $9,492,675 $9,459,448  $9,426,221 $9,392,994  $9,359,767 $9,326,540 $9,293,313
6 Average Net Investment $9,675,423 $9,642,196 $9,608,969  $9,575,742  $9,542,515  $9,509,288 $9,476,061  $9,442,834 $9,409,607  $9,376,380 $9,343,153 9,309,926
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 19,835 19,767 19,698 19,630 19,562 19,494 17,768 17,705 17,643 17,581 17,518 17,456 223,657
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 62,875 62,659 62,443 62,227 62,011 61,796 64,279 64,054 63,829 63,603 63,378 63,152 756,306
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 33,227 33,227 33,227 33,227 33,227 33,227 33,227 33,227 33,227 33,227 33,227 33,227 398,724
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 10,025 10,025 10,025 10,025 10,025 10,025 10,025 10,025 10,025 10,025 10,025 10,025 120,300
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $125,962 $125,678 $125,393 $125,109 $124,825 $124,542 $125,299 $125,011 $124,724 $124,436 $124,148 $123,860 1,498,987
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $125,962 $125,678 $125,393 $125,109 $124,825 $124,542 $125,299 $125,011 $124,724 $124,436 $124,148 $123,860 1,498,987
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Peaking) 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924
12 Retail Energy-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Retail Demand-Related Recoverable Costs (F) 120,828 120,555 120,282 120,010 119,737 119,466 120,192 119,916 119,640 119,364 119,088 118,811 1,437,888
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $120,828 $120,555 $120,282 $120,010 $119,737 $119,466 $120,192 $119,916 $119,640 $119,364 $119,088 $118,811  $1,437,888
Notes:

(A) N/A
(B) Jan - Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(D]

(
(

E
F

)
)
)
)

(C) Depreciation calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-EI.

Property tax calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

Line 9a x Line 10
Line 9b x Line 11



DUKE ENERGY FLORIDA

Form 42-8E

Environmental Cost Recovery Clause (ECRC) Page 30f 18
Calculation of the Estimated / Actual Amount
January 2013 through December 2013 Docket No. 130007-El
Duke Energy Florida
Return on Capital Investments, Depreciation and Taxes Witness: T. G. Foster
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - Base (Project 4.2) Exh. No. __ (TGF-3R)
(in Dollars) Page 11 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962
3 Less: Accumulated Depreciation (259,418) (263,048) (266,678) (270,308) (273,938) (277,568) (281,198) (284,828) (288,458) (292,088) (295,718) (299,348) (302,978)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2+ 3 +4) $2,622,544 $2,618,914 $2,615284  $2,611,654 $2,608,024 $2,604,394  $2,600,764  $2,597,134  $2,593,504 $2,589,874  $2,586,244 $2,582,614 $2,578,984
6 Average Net Investment $2,620,729  $2,617,099 $2,613,469  $2,609,839  $2,606,209  $2,602,579  $2,598,949  $2,595,319 $2,591,689  $2,588,059 $2,584,429 $2,580,799
7 Return on Average Net Investment Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 5,372 5,365 5,358 5,350 5,343 5,335 4,873 4,866 4,859 4,853 4,846 4,839 61,259
b. Equity Component Grossed Up For Taxes (B) 7.80% 8.14% 17,031 17,007 16,983 16,960 16,936 16,913 17,630 17,605 17,580 17,556 17,531 17,506 207,238
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 3,630 3,630 3,630 3,630 3,630 3,630 3,630 3,630 3,630 3,630 3,630 3,630 43,560
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 2,125 2,125 2,125 2,125 2,125 2,125 2,125 2,125 2,125 2,125 2,125 2,125 25,500
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $28,158 $28,127 $28,096 $28,065 $28,034 $28,003 $28,258 $28,226 $28,194 $28,164 $28,132 $28,100 337,557
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $28,158 $28,127 $28,096 $28,065 $28,034 $28,003 $28,258 $28,226 $28,194 $28,164 $28,132 $28,100 337,557
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
12 Retail Energy-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Retail Demand-Related Recoverable Costs (F) 26,155 26,126 26,097 26,068 26,039 26,011 26,247 26,218 26,188 26,160 26,130 26,101 313,540
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $26,155 $26,126 $26,097 $26,068 $26,039 $26,011 $26,247 $26,218 $26,188 $26,160 $26,130 $26,101 $313,540
Notes:
(A) N/A

(B) Jan -Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Depreciation calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-EI.
(D) Property tax calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.
(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA Form 42-8E

Environmental Cost Recovery Clause (ECRC) Page 4 of 18
Calculation of the Estimated / Actual Amount
January 2013 through December 2013 Docket No. 130007-El
Duke Energy Florida
Return on Capital Investments, Depreciation and Taxes Witness: T. G. Foster
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - Intermediate (Project 4.3) Exh. No. __ (TGF-3R)
(in Dollars) Page 12 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297
3 Less: Accumulated Depreciation (41,286) (41,811) (42,336)  (42,861) (43,386)  (43,911) (44,436)  (44,961) (45,486) (46,011) (46,536) (47,061) (47,586)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2+ 3 +4) $249,012 $248,487 $247,962 $247,437 $246,912  $246,387  $245,862  $245337  $244,812 $244,287 $243,762 $243,237 $242,712
6 Average Net Investment $248,749 $248,224  $247,699  $247,174  $246,649  $246,124  $245,599  $245,074 $244,549 $244,024 $243,499 $242,974
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 510 509 508 507 506 505 460 460 459 458 457 456 5,795
b. Equity Component Grossed Up For Taxes ~ 7.80% 8.14% 1,616 1,613 1,610 1,606 1,603 1,599 1,666 1,662 1,659 1,655 1,652 1,648 19,589
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 525 525 525 525 525 525 525 525 525 525 525 525 6,300
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 171 171 171 171 171 171 171 171 171 171 171 171 2,052
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $2,822 $2,818 $2,814 $2,809 $2,805 $2,800 $2,822 $2,818 $2,814 $2,809 $2,805 $2,800 33,736
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $2,822 $2,818 $2,814 $2,809 $2,805 $2,800 $2,822 $2,818 $2,814 $2,809 $2,805 $2,800 33,736
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Intermediate) 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
12 Retail Energy-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Retail Demand-Related Recoverable Costs (F) 2,052 2,049 2,046 2,042 2,039 2,036 2,052 2,049 2,046 2,042 2,039 2,036 24,527
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $2,052 $2,049 $2,046 $2,042 $2,039 $2,036 $2,052 $2,049 $2,046 $2,042 $2,039 $2,036 $24,527
Notes:
(A) N/A

(B) Jan -Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.6280
See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Depreciation calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-EI.

(D) Property tax calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10

(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

502 and NOx EMISSIONS ALLOWANCES - Energy (Project 5)

Form 42-8E
Page 5 of 18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster

(in Dollars) Exh. No. __ (TGF-3R)
Page 13 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Working Capital Dr (Cr)
a. 1581001 SO, Emission Allowance Inventory $4,460,139  $4,435,485  $4,413,666  $4,370,976  $4,326,091  $4,272,206  $4,228,117  $4,169,414  $4,113,392 $4,061,983  $4,034,228  $4,004,529  $3,974,551 $3,974,551
b. 25401FL  Auctioned SO, Allowance (1,044,746)  (1,005,283) (965,820) (926,358) (886,734) (847,231) (807,728) (768,225) (728,722) (689,219) (649,716) (610,213) (570,710) ($570,710)
c. 1581002  NOx Emission Allowance Inventory 17,960,403 17,770,291 17,600,440 17,353,434 17,114,309 16,773,929 16,440,962 15,963,387 15,457,242 15,032,912 14,746,758 14,583,155 14,416,232 14,416,232
d. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
2 Total Working Capital $21,375,797  $21,200,494 $21,048,286 $20,798,053  $20,553,667 $20,198,905 $19,861,351 $19,364,576 $18,841,913  $18,405,676 $18,131,269 $17,977,470 $17,820,073 $17,820,073
3 Average Net Investment $21,288,145  $21,124,390  $20,923,169 $20,675,860 $20,376,286 $20,030,128 $19,612,964 $19,103,245  $18,623,794 $18,268,472 $18,054,370 $17,898,772
4 Return on Average Net Working Capital Balance (A) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 43,641 43,305 42,892 42,386 41,771 41,062 36,774 35,819 34,920 34,253 33,852 33,560 464,235
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 138,340 137,276 135,968 134,361 132,414 130,165 133,041 129,584 126,332 123,921 122,469 121,413 1,565,284
5 Total Return Component (B) $181,981 $180,581 $178,860 $176,747 $174,185 $171,227 $169,815 $165,403 $161,252 $158,174 $156,321 $154,973 2,029,519
6 Expense Dr (Cr)
a.5090001 SO, Allowance Expense 24,654 21,820 42,689 44,885 53,885 44,089 58,703 56,022 51,409 27,755 29,699 29,977 485,588
b. 4074004 Amortization Expense (39,463) (39,463) (39,463) (39,624) (39,503) (39,503) (39,503) (39,503) (39,503) (39,503) (39,503) (39,503) (474,035)
€. 5090003  NOx Allowance Expense 190,112 169,851 247,006 239,125 340,380 332,967 477,575 506,145 424,331 286,154 163,603 166,923 3,544,171
d. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
7 Net Expense (C) 175,303 152,208 250,233 244,386 354,763 337,553 496,775 522,664 436,237 274,406 153,799 157,397 3,555,724
8 Total System Recoverable Expenses (Lines 5 + 7) $357,284 $332,789 $429,093 $421,133 $528,948 $508,780 $666,590 $688,067 $597,489 $432,580 $310,120 $312,370 5,585,243
a. Recoverable costs allocated to Energy 357,284 332,789 429,093 421,133 528,948 508,780 666,590 688,067 597,489 432,580 310,120 312,370 5,585,243
b. Recoverable costs allocated to Demand 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Energy Jurisdictional Factor 0.95540 0.97400 0.96990 0.96580 0.95680 0.96480 0.95890 0.95830 0.95760 0.95730 0.96630 0.97420
10 Demand Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Retail Energy-Related Recoverable Costs (D) $341,350 $324,136 $416,177 $406,730 $506,097 $490,871 $639,193 $659,374 $572,156 $414,109 $299,669 $304,311 5,374,173
12 Retail Demand-Related Recoverable Costs (E) o] 0 o] 0 o] 0 o] 0 0 0 0 0 0
13 Total Jurisdictional Recoverable Costs (Lines 11 + 12) $ 341350 $ 324,136 S 416,177 S 406,730 $ 506,097 S 490,871 S 639,193 $ 659374 S 572,156 S 414,109 S 299,669 S 304,311 $ 5,374,173
Notes:

(A) Jan -Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(B) Line 5 is reported on Capital Schedule
(C) Line 7 is reported on O&M Schedule
(D) Line 8ax Line9
(E) Line 8b x Line 10



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes

For Project: CAIR/CAMR - Peaking (Project 7.2 - CT Emission Monitoring Systems)

Form 42-8E
Page 6 of 18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 14 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated  Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments )
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108
3 Less: Accumulated Depreciation (218,616)  (222,166)  (225,716)  (229,266)  (232,816)  (236,366)  (239,916)  (243,466)  (247,016) (250,566)  (254,116) (257,666) (261,216)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $1,717,492  $1,713,942 $1,710,392 $1,706,842 $1,703,292 $1,699,742 $1,696,192 $1,692,642 $1,689,092  $1,685542 $1,681,992 $1,678,442  $1,674,892
6 Average Net Investment 1,715,717 1,712,167 1,708,617 1,705,067 1,701,517 1,697,967 1,694,417 1,690,867 1,687,317 1,683,767 1,680,217 1,676,667
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 3,517 3,510 3,503 3,495 3,488 3,481 3,177 3,170 3,164 3,157 3,150 3,144 39,956
b. Equity Component Grossed Up For Taxes ~ 7.80%  8.14% 11,149 11,126 11,103 11,080 11,057 11,034 11,494 11,470 11,446 11,422 11,397 11,373 135,151
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 3,550 3,550 3,550 3,550 3,550 3,550 3,550 3,550 3,550 3,550 3,550 3,550 42,600
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 1,532 1,532 1,532 1,532 1,532 1,532 1,532 1,532 1,532 1,532 1,532 1,532 18,384
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $19,748 $19,718 $19,688 $19,657 $19,627 $19,597 $19,753 $19,722 $19,692 $19,661 $19,629 $19,599 236,091
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $19,748 $19,718 $19,688 $19,657 $19,627 $19,597 $19,753 $19,722 $19,692 $19,661 $19,629 $19,599 236,091
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Peaking) 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924
12 Retail Energy-Related Recoverable Costs (E) $0 $0 $0 $0 $0 $0 $0 S0 $0 $0 $0 $0 0
13 Retail Demand-Related Recoverable Costs (F) 18,943 18,914 18,386 18,856 18,827 18,798 18,948 18,918 18,889 18,360 18,829 18,300 226,468
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $18,943 $18,914 $18,886 $18,856 $18,827 $18,798 $18,948 $18,918 $18,889 $18,860 $18,829 $18,800 $226,468
Notes:

(A) N/A

(B) Jan -Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).
See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Depreciation calculated in CAIR CTs section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-EI.

(D) Property tax calculated in CAIR CTs section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes

Form 42 8E
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Docket No. 130007-El
Duke Energy Florida
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For Project: CAMR - Crystal River - Base (Project 7.3 - C Mercury N ing S ) Exh. No. __ (TGF-3R)
(in Dollars) Page 15 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions (A) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 ($289,107) ($289,107)
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base S0 0 0 0 0 0 0 0 0 0 0 0 0
3 Less: Accumulated Depreciation o] o] o] o] o] o] 0 0 0 0 0 0 0
4 CWIP - Non-Interest Bearing 289,107 289,107 289,107 289,107 289,107 289,107 289,107 289,107 289,107 289,107 289,107 289,107 0
5 Net Investment (Lines 2 + 3 + 4) $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 S0
6 Average Net Investment $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $289,107 $144,554
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 593 593 593 593 593 593 542 542 542 542 542 271 $6,539
b. Equity Component Grossed Up For Taxes ~ 7.80% 8.14% 1,879 1,879 1,879 1,879 1,879 1,879 1,961 1,961 1,961 1,961 1,961 981 22,060
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 2.1000% 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.008850 0 0 0 0 0 0 0 0 0 0 0 0 0
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $2,472 $2,472 $2,472 $2,472 $2,472 $2,472 $2,503 $2,503 $2,503 $2,503 $2,503 $1,252 28,599
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $2,472 $2,472 $2,472 $2,472 $2,472 $2,472 $2,503 $2,503 $2,503 $2,503 $2,503 $1,252 28,599
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
12 Retail Energy-Related Recoverable Costs (E) S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 30 0
13 Retail Demand-Related Recoverable Costs (F) 2,296 2,296 2,296 2,296 2,296 2,296 2,325 2,325 2,325 2,325 2,325 1,163 26,564
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $2,296 $2,296 $2,296 $2,296 $2,296 $2,296 $2,325 $2,325 $2,325 $2,325 $2,325 $1,163 $26,564
Notes:

(A) Dec 13 credit due to transfer of Continuous Mercury Monitoring CMMS) expenditures to Mercury & Air Toxics Standards (MATS) projects 17 and 17.2 as explained in the 8/1/13 direct testimony of Patricia West.
(B) Jan -Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Line 2 x rate x 1/12. Depreciation Rate based on 2010 Rate Case Order PSC-10-0131-FOF-EI.

(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.
(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes
For Project: CAIR/CAMR - Base (Project 7.4 - Crystal River FGD and SCR)

Form 42-8E
Page 8 of 18

Docket No. 130007-1
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 16 of 27
(CAIR Projects in Service by Year End 2013)
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Estimated
Line Description Period Amount January 13 February 13 March 13 April 13 May 13 June 13 July 13 August 13 September 13 October 13 November 13 December 13 Total
1 Investments
a. Expenditures/Additions 9,749,165 $1,131,696 $2,055,854 $1,807,500 $1,230,750 $1,134,506 $883,407 $647,000 $447,000 $473,600 $373,600 $311,600 $249,600  $10,746,112
b. Clearings to Plant (8,376) 192,576 (213) 2,271,965 (59,231) 37,562 15,065,523 447,000 473,600 373,600 311,600 249,600
c. Retirements 638,571 0 0 0 0 0 0 0 0 0 0 0 638,571
d. Other (A) 80,367 0 0 0 0 0 0 0 0 0 0 0 80,367
2 Plant-in-Service/Depreciation Base $1,249,372,865 1,248,725,918 1,248,918,494 1,248,918,281 1,251,190,245 1,251,131,014 1,251,168,576 1,266,234,099 1,266,681,099 1,267,154,699 1,267,528,299 1,267,839,899 1,268,089,499
3 Less: Accumulated Depreciation (90,948,236) (92,557,167) (94,886,135) (97,215,104) (99,546,410) (101,879,930) (104,213,514) (106,562,603) (108,927,525) (111,293,846) (113,661,104) (116,029,003) (118,397,416)
4 CWIP - AFUDC-Interest Bearing 8,609,093 9,749,165 11,612,443 13,420,155 12,378,941 13,572,678 14,418,523 0 0 0 0 0 0
5 Net Investment (Lines 2 +3 +4) $1,167,033,722 $1,165,917,916 $1,165,644,801 $1,165,123,332 $1,164,022,777 $1,162,823,763 $1,161,373,585 $1,159,671,496 $1,157,753,574 $1,155,860,853 $1,153,867,195 $1,151,810,896 $1,149,692,083
6 Average Net Investment $1,166,475,819 $1,165,781,359 $1,165,384,067 $1,164,573,054 $1,163,423,270 $1,162,098,674 $1,160,522,541 $1,158,712,535 $1,156,807,214 $1,154,864,024 $1,152,839,046 $1,150,751,490
7 Return on Average Net Investment (B)
a. Debt Component 2.95% 2,869,895 2,868,186 2,867,209 2,865,214 2,862,385 2,859,126 2,855,248 2,850,795 2,846,107 2,841,326 2,836,344 2,831,208 34,253,043
b. Equity Component Grossed Up For Taxes 8.02% 7,799,269 7,794,625 7,791,969 7,786,546 7,778,859 7,770,002 7,759,464 7,747,362 7,734,622 7,721,630 7,708,091 7,694,133 93,086,572
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 2,327,870 2,328,968 2,328,969 2,331,306 2,333,520 2,333,584 2,349,089 2,364,922 2,366,321 2,367,258 2,367,899 2,368,413 28,168,119
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 920,934 921,076 921,077 922,752 922,709 922,736 933,847 934,177 934,526 934,802 935,032 935,216 11,138,884
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $13,917,968 $13,912,855 $13,909,224 $13,905,818 $13,897,473 $13,885,448 $13,897,648 $13,897,256 $13,881,576 $13,865,016 $13,847,366 $13,828,970 $166,646,618
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 $0
b. Recoverable Costs Allocated to Demand $13,917,968 $13,912,855 $13,909,224 $13,905,818 $13,897,473 $13,885,448 $13,897,648 $13,897,256 $13,881,576 $13,865,016 $13,847,366 $13,828,970 $166,646,618
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
12 Retail Energy-Related Recoverable Costs (E) S0 $0 S0 S0 S0 S0 N S0 N S0 $0 S0 [
13 Retail Demand-Related Recoverable Costs (F) 12,927,705 12,922,955 12,919,583 12,916,419 12,908,668 12,897,498 12,908,830 12,908,466 12,893,902 12,878,520 12,862,126 12,845,039 154,789,711
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $12,927,705 $12,922,955 $12,919,583 $12,916,419 $12,908,668 $12,897,498 $12,908,830 $12,908,466 $12,893,902 $12,878,520 $12,862,126 $12,845,039  $154,789,711
Notes:

(A) $80,367 is cost of removal associated with retirements.

(B) Consistent with Order No. PSC-12-0425-PAA-EU the allowable return on CAIR investments is calculated using the approved capital structure and cost rates per the 2010 Rate Case Order No. PSC-10-0131-FOF-EI.
(C) Depreciation calculated in CAIR Crystal River section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-EI.
(D) Property taxes calculated in CAIR Crystal River section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes
For Project: CAIR/CAMR - Base (Project 7.4 - Crystal River FGD and SCR)
(in Dollars)
(CAIR Projects NOT in Service by Year End 2013)

Form 42-8E
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Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)
Page 17 of 27

End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount January 13 February 13 March 13 April 13 May 13 June 13 July 13 August 13 September 13 October 13 November 13 December 13 Total
1 Investments
a. Expenditures/Additions $121,461 $428,404 $299,685 $38,998 ($33,262) $139,947 $435,927 $435,317 $435,317 $224,930 $224,930 $224,930 $2,976,584
b. Clearings to Plant 0 0 0 639,317 (101,923) 123,604 0 470,230 210,387 0 0
c. Retirements 0 o 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $0 0 0 0 639,317 537,394 660,998 660,998 1,131,229 1,341,616 1,341,616 1,341,616 1,341,616
3 Less: Accumulated Depreciation 0 0 0 0 (658) (1,764) (3,125) (4,486) (6,138) (8,342) (10,546) (12,750) (14,954)
4 CWIP - AFUDC-Interest Bearing 278,772 400,233 828,637 1,128,322 528,003 596,664 613,006 1,048,933 1,014,020 1,238,950 1,463,880 1,688,810 1,913,740
5 Net Investment (Lines 2 +3 +4) $278,772 $400,233 $828,637 $1,128,322 $1,166,662 $1,132,294 $1,270,880 $1,705,446 $2,139,111 $2,572,224 $2,794,950 $3,017,676 $3,240,402
6 Average Net Investment $339,502 $614,435 $978,479 $1,147,492 $1,149,478 $1,201,587 $1,488,163 $1,922,278 $2,355,668 $2,683,587 $2,906,313 $3,129,039
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 696 1,260 2,006 2,352 2,356 2,463 2,790 3,604 4,417 5,032 5,449 5,867 38,292
b. Equity Component Grossed Up For Taxes ~ 7.80% 8.14% 2,206 3,993 6,359 7,457 7,470 7,808 10,095 13,039 15,979 18,204 19,715 21,225 133,550
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 0 0 0 658 1,106 1,361 1,361 1,652 2,204 2,204 2,204 2,204 14,954
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 o 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0 0 0 471 396 487 487 834 989 989 989 989 6,631
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $2,902 $5,253 $8,365 $10,938 $11,328 $12,119 $14,733 $19,129 $23,589 $26,429 $28,357 $30,285 $193,427
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 S0
b. Recoverable Costs Allocated to Demand $2,902 $5,253 $8,365 $10,938 $11,328 $12,119 $14,733 $19,129 $23,589 $26,429 $28,357 $30,285 $193,427
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
12 Retail Energy-Related Recoverable Costs (E) $0 S0 $0 S0 $0 S0 S0 $0 $0 $0 $0 S0 0
13 Retail Demand-Related Recoverable Costs (F) 2,696 4,879 7,770 10,160 10,522 11,257 13,685 17,768 21,911 24,549 26,339 28,130 179,665
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $2,696 $4,879 $7,770 $10,160 $10,522 $11,257 $13,685 $17,768 $21,911 $24,549 $26,339 $28,130 $179,665
Notes:

(A) N/A

(B) Jan - Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).
See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Depreciation calculated in CAIR Crystal River section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-El.

(D) Property taxes calculated in CAIR Crystal River section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA Form 42-8E

Environmental Cost Recovery Clause (ECRC) Page 10 of 18
Calculation of the Current Period Estimated/Actual Amount
January 2013 through December 2013 Docket No. 130007-El
Duke Energy Florida
Schedule of Amortization and Return Witness: T. G. Foster
For Project: CAIR/CAMR - Energy (Project 7.4 - Reagents and By-Products) Exh. No. __ (TGF-3R)
(in Dollars) Page 18 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Working Capital Dr (Cr)
a.1544001 Ammonia Inventory $25,282 $65,442 $61,308 $23,683 $22,088 $114,310 $46,056 $55,481 $55,481 $55,481 $55,481 $55,481 $55,481 55,481
b. 1544004 Limestone Inventory 745,847 593,971 473,229 456,555 331,240 427,309 474,582 459,481 459,481 459,481 459,481 459,481 459,481 459,481
2 Total Working Capital $771,129 659,412 534,537 480,239 353,328 541,619 520,638 514,962 514,962 514,962 514,962 514,962 514,962 514,962
3 Average Net Investment 715,271 596,975 507,388 416,783 447,473 531,128 517,800 514,962 514,962 514,962 514,962 514,962
4 Return on Average Net Working Capital Balance (A) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 1,466 1,224 1,040 854 917 1,089 971 966 966 966 966 966 $12,389
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 4,648 3,879 3,297 2,708 2,908 3,452 3,512 3,493 3,493 3,493 3,493 3,493 41,871
5 Total Return Component (B) 6,114 5,103 4,337 3,563 3,825 4,540 4,483 4,459 4,459 4,459 4,459 4,459 54,260
6 Expense Dr (Cr)
a.5020011 Ammonia Expense 216,455 234,662 223,804 328,375 334,021 400,615 296,713 304,078 287,228 256,018 272,517 328,917 3,483,403
b.5020012 Limestone Expense 478,327 581,455 479,167 784,704 594,381 513,075 624,783 646,224 613,589 550,130 585,492 701,056 7,152,382
€. 5020013 Dibasic Acid Expense 0 6,913 0 0 0 0 20,000 0 20,000 0 0 20,000 66,913
d. 5020003 Gypsum Disposal/Sale 89,403 (105,512) 66,147 133,257 86,491 381,476 676,402 699,614 664,283 595,581 633,865 758,977 4,679,984
e.5020014 Bottom/Fly Ash Reagents Expense 0 0 0 0 0 0 0 0 0 0 0 0 0
f. 5020015 Hydrated Lime 127,507 127,629 103,117 192,301 238,686 219,967 161,118 165,267 155,873 139,031 147,363 175,959 1,953,819
g. 5020016 Caustic 0 0 0 0 0 0 0 10,000 25,000 25,000 25,000 25,000 110,000
7 Net Expense (C) 911,692 845,147 872,234 1,438,638 1,253,579 1,515,133 1,779,016 1,825,183 1,765,974 1,565,760 1,664,237 2,009,909 17,446,501
8 Total System Recoverable Expenses (Lines 5 +7) $917,807 $850,250 $876,572 $1,442,201 $1,257,404 $1,519,674 $1,783,499 $1,829,642 $1,770,432 $1,570,219 $1,668,696 $2,014,368 $17,500,761
a. Recoverable costs allocated to Energy 917,807 850,250 876,572 1,442,201 1,257,404 1,519,674 1,783,499 1,829,642 1,770,432 1,570,219 1,668,696 2,014,368 17,500,761
b. Recoverable costs allocated to Demand S0 S0 S0 S0 S0 $0 S0 $0 S0 $0 $0 $0 $0
9 Energy Jurisdictional Factor 0.95540 0.97400 0.96990 0.96580 0.95680 0.96480 0.95890 0.95830 0.95760 0.95730 0.96630 0.97420
10 Demand Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Retail Energy-Related Recoverable Costs (D) 876,872 828,144 850,187 1,392,878 1,203,084 1,466,181 1,710,197 1,753,346 1,695,366 1,503,170 1,612,461 1,962,397 16,854,282
12 Retail Demand-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Total Jurisdictional Recoverable Costs (Lines 11 +12) $ 876,872 S 828,144 S 850,187 $ 1,392,878 $ 1,203,084 $ 1,466,181 $ 1,710,197 $ 1,753,346 $ 1,695,366 $ 1,503,170 $ 1,612,461 $ 1,962,397 S 16,854,282
Notes:

(A) Jan - Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).
See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(B) Line 5 is reported on Capital Schedule

(C) Line 7 is reported on O&M Schedule

(D) Line 8axLine 9

(E) Line 8b x Line 10



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount

January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes

For Project: SEA TURTLE - COASTAL STREET LIGHTING - (Project 9)

Form 42-8E
Page 11 of 18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 19 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions ($841) 30 ) $37 ) S0 $125 $125 $125 $125 $125 $125 ($54)
b. Clearings to Plant 0 0 0 205 0 0 0 250 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $10,199 10,199 10,199 10,199 10,404 10,404 10,404 10,404 10,654 10,654 10,654 10,654 10,654
3 Less: Accumulated Depreciation (1,636) (1,662) (1,688) (1,714) (1,741) (1,768) (1,795) (1,822) (1,849) (1,876) (1,903) (1,930) (1,957)
4 CWIP - Non-Interest Bearing 1,009 168 168 168 0 0 0 125 0 125 250 375 500
5 Net Investment (Lines 2 + 3 + 4) $9,572 $8,705 $8,679 $8,653 $8,663 $8,636 $8,609 $8,707 $8,805 $8,903 $9,001 $9,099 $9,197
6 Average Net Investment 9,139 8,692 8,666 8,658 8,650 8,623 8,658 8,756 8,854 8,952 9,050 9,148
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 19 18 18 18 18 18 16 16 17 17 17 17 $209
b. Equity Component Grossed Up For Taxes 7.80% 59 56 56 56 56 56 59 59 60 61 61 62 701
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 3.0658% 26 26 26 27 27 27 27 27 27 27 27 27 321
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.009210 8 8 8 8 8 8 8 8 8 8 8 8 96
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $112 $108 $108 $109 $109 $109 $110 $110 $112 $113 $113 $114 $1,327
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $112 $108 $108 $109 $109 $109 $110 $110 $112 $113 $113 $114 $1,327
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - (Distribution) 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561
12 Retail Energy-Related Recoverable Costs (E) S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 0
13 Retail Demand-Related Recoverable Costs (F) 112 108 108 109 109 109 110 110 112 113 113 113 1,321
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $112 $108 $108 $109 $109 $109 $110 $110 $112 $113 $113 $113 $1,321
Notes:

(A) N/A

(B) Jan - Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).
See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Line 2 x rate x 1/12. Depreciation Rate based on approved rates in Order PSC-10-0131-FOF-EI.

(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA

Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount

January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes
For Project: UNDERGROUND STORAGE TANKS - Base (Project 10.1)

Form 42-8E
Page 12 of 18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 20 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions S0 S0 $0 S0 S0 S0 S0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941
3 Less: Accumulated Depreciation (24,688) (24,984) (25,280) (25,576) (25,872) (26,168) (26,464) (26,760) (27,056) (27,352) (27,648) (27,944) (28,240)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $144,253 $143,957 $143,661 $143,365 $143,069 $142,773 $142,477 $142,181 $141,885 $141,589 $141,293 $140,997 $140,701
6 Average Net Investment 144,105 143,809 143,513 143,217 142,921 142,625 142,329 142,033 141,737 141,441 141,145 140,849
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 295 295 294 294 293 292 267 266 266 265 265 264 $3,356
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 936 935 933 931 929 927 965 963 961 959 957 955 11,351
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 2.1000% 296 296 296 296 296 296 296 296 296 296 296 296 3,552
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.008850 125 125 125 125 125 125 125 125 125 125 125 125 1,500
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $1,652 $1,651 $1,648 $1,646 $1,643 $1,640 $1,653 $1,650 $1,648 $1,645 $1,643 $1,640 $19,759
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $1,652 $1,651 $1,648 $1,646 $1,643 $1,640 $1,653 $1,650 $1,648 $1,645 $1,643 $1,640 $19,759
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
12 Retail Energy-Related Recoverable Costs (E) N N N N N N N N N $0 $0 $0 0
13 Retail Demand-Related Recoverable Costs (F) 1,534 1,534 1,531 1,529 1,526 1,523 1,535 1,533 1,531 1,528 1,526 1,523 18,353
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $1,534 $1,534 $1,531 $1,529 $1,526 $1,523 $1,535 $1,533 $1,531 $1,528 $1,526 $1,523 $18,353
Notes:

(A) N/A

(B) Jan - Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Line 2 x rate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-EI.
(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes
For Project: UNDERGROUND STORAGE TANKS - Intermediate (10.2)

Form 42-8E
Page 13 of 18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 21 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated  Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 S0 $0 S0 S0 $0 S0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006
3 Less: Accumulated Depreciation (14,477) (14,680) (14,883) (15,086) (15,289) (15,492) (15,695) (15,898) (16,101) (16,304) (16,507) (16,710) (16,913)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $61,529 $61,326 $61,123  $60,920 $60,717 $60,514 $60,311 $60,108 $59,905 $59,702 $59,499 $59,296 $59,093
6 Average Net Investment 61,428 61,225 61,022 60,819 60,616 60,413 60,210 60,007 59,804 59,601 59,398 59,195
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 126 126 125 125 124 124 113 113 112 112 111 111 1,422
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 399 398 397 395 394 393 408 407 406 404 403 402 4,806
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 3.2000% 203 203 203 203 203 203 203 203 203 203 203 203 2,436
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.009730 62 62 62 62 62 62 62 62 62 62 62 62 744
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $790 $789 $787 $785 $783 $782 $786 $785 $783 $781 $779 $778 $9,408
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $790 $789 $787 $785 $783 $782 $786 $785 $783 $781 $779 $778 $9,408
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Intermediate) 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
12 Retail Energy-Related Recoverable Costs (E) N N $0 $0 $0 $0 $0 $0 N $0 $0 $0 0
13 Retail Demand-Related Recoverable Costs (F) 574 574 572 571 569 569 571 571 569 568 566 566 6,840
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $574 $574 $572 $571 $569 $569 $571 $571 $569 $568 $566 $566 $6,840
Notes:

(A) N/A

(B) Jan - Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Line 2 x rate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-EI.
(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.
(E) Line 9a x Line 10
(F) Line 9b x Line 11



January 2013 through December 2013

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount

Return on Capital Investments, Depreciation and Taxes
For Project: CRYSTAL RIVER THERMAL DISCHARGE COMPLIANCE PROJECT - AFUDC - Base (Project 11.1)

Form 42 8E

Page 14 of 18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 22 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions ($15,582) $1,629 $10,477 $10,976 S0 $66,993 S0 S0 S0 S0 S0 S0 $74,493
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other - (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Regulatory Asset Balance $18,095,351 $18,079,769  $17,576,681  $17,082,441  $16,588,700  $16,083,983  $15,646,258  $15,141,541  $14,636,824 $14,132,107  $13,627,390  $13,122,673 $12,617,956 $12,113,239
3 Less: Current Period Amortization 0 (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717)
4 CWIP - AFUDC Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $18,095,351 $17,575,052  $17,071,964  $16,577,724  $16,083,983  $15,579,266  $15,141,541  $14,636,824  $14,132,107 $13,627,390  $13,122,673  $12,617,956 $12,113,239
6 Average Net Investment $17,835,202  $17,323,508  $16,824,844  $16,330,853  $15,831,624  $15,360,403  $14,889,182  $14,384,465 $13,879,748  $13,375,031  $12,870,314  $12,365,597
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 36,562 35,513 34,491 33,478 32,455 31,489 27,917 26,971 26,025 25,078 24,132 23,185 357,296
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 115,901 112,576 109,335 106,125 102,881 99,819 100,998 97,575 94,151 90,727 87,304 83,880 1,201,272
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Amortization (C) 504,717 504,717 504,717 504,717 504,717 504,717 504,717 504,717 504,717 504,717 504,717 504,717 6,056,604
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 280 280 280 280 280 280 280 280 280 280 280 280 3,360
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $657,460 $653,086 $648,823 $644,600 $640,333 $636,305 $633,912 $629,543 $625,173 $620,802 $616,433 $612,062 $7,618,532
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $657,460 $653,086 $648,823 $644,600 $640,333 $636,305 $633,912 $629,543 $625,173 $620,802 $616,433 $612,062 $7,618,532
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
12 Retail Energy-Related Recoverable Costs (E) $0 S0 S0 S0 S0 S0 S0 S0 $0 $0 $0 $0 0
13 Retail Demand-Related Recoverable Costs (F) 610,682 606,619 602,659 598,737 594,773 591,032 588,809 584,751 580,692 576,632 572,574 568,514 7,076,473
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $610,682 $606,619 $602,659 $598,737 $594,773 $591,032 $588,809 $584,751 $580,692 $576,632 $572,574 $568,514 $7,076,473
Notes:

(A) N/A

(B) Jan -Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Investment amortized over three years in accordance with the petition filed 4/1/13 in docket 130007-EI.
(D) Property taxes calculated in CR Thermal Discharge Project section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes
For Project: NPDES (Project 16)

Form 42 8E
Page 15 of 18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 23 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions ($8,818) $31,786 $48,604 $32,792 $1,099,308 $172,185 $390,048 $786,662 $903,126 $495,560 $309,309 $5,193,440 $9,454,002
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base 30 0 0 0 0 0 0 0 0 0 0 0 0
3 Less: Accumulated Depreciation 0 0 0 0 0 0 0 0 0 0 0 0 0
4 CWIP - Non-Interest Bearing 670,160 661,342 693,128 741,732 774,524 1,873,831 2,046,017 2,436,065 3,222,727 4,125,853 4,621,413 4,930,722 10,124,162
5 Net Investment (Lines 2 + 3 + 4) $670,160 $661,342 $693,128 $741,732 $774,524 $1,873,831 $2,046,017 $2,436,065 $3,222,727 $4,125,853 $4,621,413 $4,930,722 $10,124,162
6 Average Net Investment $665,751 $677,235 $717,430 $758,128 $1,324,178 $1,959,924 $2,241,041 $2,829,396 $3,674,290 $4,373,633 $4,776,067 $7,527,442
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 1,365 1,388 1,471 1,554 2,715 4,018 4,202 5,305 6,889 8,201 8,955 14,114 60,177
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 4,326 4,401 4,662 4,927 8,605 12,736 15,202 19,193 24,924 29,668 32,398 51,061 212,103
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0 0 0 0 0 0 0 0 0 0 0 0 0
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $5,691 $5,789 $6,133 $6,481 $11,320 $16,754 $19,404 $24,498 $31,813 $37,869 $41,353 $65,175 $272,280
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $5,691 $5,789 $6,133 $6,481 $11,320 $16,754 $19,404 $24,498 $31,813 $37,869 $41,353 $65,175 $272,280
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Intermediate) 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
12 Retail Energy-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Retail Demand-Related Recoverable Costs (F) 4,138 4,209 4,459 4,712 8,230 12,181 14,107 17,811 23,129 27,532 30,065 47,384 197,956
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $4,138 $4,209 $4,459 $4,712 $8,230 $12,181 $14,107 $17,811 $23,129 $27,532 $30,065 $47,384 $197,956
Notes:
(A) N/A

(B) Jan -Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) N/A
(D) N/A
(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA

Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount

January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes

For Project: MERCURY & AIR TOXIC STANDARDS (MATS) - CRYSTAL RIVER UNITS 4 & 5 - Energy (Project 17)

Form 42 8E
Page 16 of 18

Docket No. 130007-El

Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 24 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions ($2,086) $0 $28,913 $5,508 $105 $6,902 $0 $0 $0 $200,000 $62,000 $144,901 $446,243
b. Clearings to Plant (2,086) 0 28,913 5,508 105 6,902 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $191,285 189,199 189,199 218,112 223,620 223,725 230,627 230,627 230,627 230,627 230,627 230,627 230,627
3 Less: Accumulated Depreciation (197) (586) (975) (1,424) (1,884) (2,345) (2,820) (3,295) (3,770) (4,245) (4,720) (5,195) (5,670)
4 CWIP - Non-Interest Bearing (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 200,000 262,000 406,901
5 Net Investment (Lines 2 +3) $191,087 $188,612 $188,223 $216,688 $221,736 $221,380 $227,807 $227,332 $226,857 $226,382 $425,907 $487,432 $631,858
6 Average Net Investment $189,850 $188,418 $202,456 $219,212 $221,558 $224,593 $227,569 $227,094 $226,619 $326,144 $456,669 $559,645
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 389 386 415 449 454 460 427 426 425 612 856 1,049 6,348
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 1,234 1,224 1,316 1,425 1,440 1,460 1,544 1,540 1,537 2,212 3,098 3,796 21,826
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 2.4700% 389 389 449 460 461 475 475 475 475 475 475 475 5,473
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.008850 140 140 161 165 165 170 170 170 170 170 170 170 1,961
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $2,152 $2,139 $2,341 $2,499 $2,520 $2,565 $2,616 $2,611 $2,607 $3,469 $4,599 $5,490 $35,608
a. Recoverable Costs Allocated to Energy 2,152 2,139 2,341 2,499 2,520 2,565 2,616 2,611 2,607 3,469 4,599 5,490 35,608
b. Recoverable Costs Allocated to Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
10 Energy Jurisdictional Factor 0.95540 0.97400 0.96990 0.96580 0.95680 0.96480 0.95890 0.95830 0.95760 0.95730 0.96630 0.97420
11 Demand Jurisdictional Factor - Production (Energy) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
12 Retail Energy-Related Recoverable Costs (E) $2,056 $2,083 $2,271 $2,414 $2,411 $2,475 $2,508 $2,502 $2,496 $3,321 $4,444 $5,348 34,329
13 Retail Demand-Related Recoverable Costs (F) 0 0 0 0 0 0 0 0 0 0 0 0 0
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $2,056 $2,083 $2,271 $2,414 $2,411 $2,475 $2,508 $2,502 $2,496 $3,321 $4,444 $5,348 $34,329
Notes:

(A) N/A

(B) Jan -Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).
See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Line 2 x rate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-EI.

(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.
(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes

For Project: MERCURY & AIR TOXIC STANDARDS (MATS) - ANCLOTE GAS CONVERSION - Energy (Project 17.1)

Form 42 8E
Page 17 of 18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 25 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $5,622,200 $3,525,385 $3,358,841 $6,734,666 $4,029,155 $6,946,456 $7,738,287 $2,813,959 $8,141,080 $3,847,560 $4,574,010 $7,402,451 $64,734,049
b. Clearings to Plant 0 0 0 0 0 0 39,074,251 0 0 0 0 43,144,415
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other - AFUDC (A) 128,756 148,844 170,614 199,231 234,027 259,407 244,868 160,841 194,643 231,746 258,379 166,502
2 Plant-in-Service/Depreciation Base S0 S0 0 0 0 0 0 39,074,251 39,074,251 39,074,251 39,074,251 39,074,251 82,218,666
3 Less: Accumulated Depreciation 0 0 0 0 0 0 0 (35,366) (106,097) (176,828) (247,559) (318,290) (428,070)
4 CWIP - AFUDC Bearing 25,155,712 30,906,668 34,580,897 38,110,351 45,044,248 49,307,431 56,513,293 25,422,197 28,396,997 36,732,719 40,812,026 45,644,415 10,068,953
5 Net Investment (Lines 2 +3) S0 S0 S0 S0 S0 S0 S0 $39,038,886  $38,968,155 $38,897,424  $38,826,693  $38,755,962 $81,790,596 S0
6 Average Net Investment $0 $0 $0 $0 $0 $0 $19,519,443  $39,003,520 $38,932,789  $38,862,058  $38,791,327  $60,273,279
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 0 0 0 0 0 0 36,599 73,132 72,999 72,866 72,734 113,079 441,409
b. Equity Component Grossed Up For Taxes  7.80% 8.14% 0 0 0 0 0 0 132,407 264,574 264,094 263,615 263,135 409,094 1,596,919
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 2.1722% 0 0 0 0 0 0 35,366 70,731 70,731 70,731 70,731 109,780 428,070
b. Amortization N/A 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.007080 0 0 0 0 0 0 23,054 23,054 23,054 23,054 23,054 48,509 163,779
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $0 $0 $0 $0 $0 $0 $227,426 $431,491 $430,878 $430,266 $429,654 $680,462 $2,630,177
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 227,426 431,491 430,878 430,266 429,654 680,462 2,630,177
b. Recoverable Costs Allocated to Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
10 Energy Jurisdictional Factor 0.95540 0.97400 0.96990 0.96580 0.95680 0.96480 0.95890 0.95830 0.95760 0.95730 0.96630 0.97420
11 Demand Jurisdictional Factor - Production (Energy) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
12 Retail Energy-Related Recoverable Costs (E) S0 S0 S0 S0 S0 S0 $218,079 $413,498 $412,609 $411,894 $415,175 $662,906 2,534,161
13 Retail Demand-Related Recoverable Costs (F) 0 0 0 0 0 0 0 0 0 0 0 0 0
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) S0 S0 S0 S0 S0 S0 $218,079 $413,498 $412,609 $411,894 $415,175 $662,906 $2,534,161
Notes:

(A) AFUDC rate reflected within Docket 100134-El per Order PSC-1 (AFUDC Monthly Compound Rate) 0.5995%
(B) Jan -Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

(©
(D)
(B)
(F)

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
Line 2 x rate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-EI.
Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

Line 9a x Line 10

Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Estimated / Actual Amount
January 2013 through December 2013

Return on Capital Investments, Depreciation and Taxes

For Project: MERCURY & AIR TOXIC STANDARDS (MATS) - CRYSTAL RIVER UNITS 1 & 2 - Energy (Project 17.2)

Form 42 8E
Page 18 of 18

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

(in Dollars) Page 26 of 27
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions S0 S0 30 30 30 30 30 30 S0 30 $S0 $194,206 $194,206
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other - AFUDC (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base N 0 0 0 0 0 0 0 0 0 0 0 0
3 Less: Accumulated Depreciation 0 0 0 0 0 0 0 0 0 0 0 0 0
4 CWIP - AFUDC Bearing 0 0 0 0 0 0 0 0 0 0 0 0 194,206
5 Net Investment (Lines 2 + 3 ) S0 S0 S0 S0 S0 S0 $0 $0 $0 $0 $0 $0 $194,206 S0
6 Average Net Investment S0 S0 S0 S0 $0 S0 S0 S0 $0 $0 $0 $97,103
7 Return on Average Net Investment (B) Jan-Jun Jul-Dec
a. Debt Component 2.46% 0 0 0 0 0 0 0 0 0 0 0 182 182
b. Equity Component Grossed Up For Taxes 7.80% 0 0 0 0 0 0 0 0 0 0 0 659 659
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Amortization N/A 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0 0 0 0 0 0 0 0 0 0 0 0 0
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $0 $0 S0 S0 S0 S0 S0 S0 S0 $0 $0 $841 $841
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 841 841
b. Recoverable Costs Allocated to Demand N N N N N $S0 N N S0 $0 N S0 $0
10 Energy Jurisdictional Factor 0.95540 0.97400 0.96990 0.96580 0.95680 0.96480 0.95890 0.95830 0.95760 0.95730 0.96630 0.97420
11 Demand Jurisdictional Factor - Production (Energy) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
12 Retail Energy-Related Recoverable Costs (E) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $819 819
13 Retail Demand-Related Recoverable Costs (F) 0 0 0 0 0 0 0 0 0 0 0 0 0
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $0 $0 $0 $0 $0 $0 $0 $0 $0 S0 S0 $819 $819
Notes:

(A) N/A

(B) Jan - Jun 2013 Line 7 x 10.26% x 1/12. Jul - Dec 2013 Line 7 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 4.79% (Jan-Jun) or 5.00% (Jul-Dec), and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002).

See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Line 2 x rate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-EI.
(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of Final True-Up Amount
January 2013 through December 2013

Capital Structure and Cost Rates

PreTax

Retail Weighted Weighted

Class of Capital Amount Staff Adjusted Ratio Cost Rate Cost Rate Cost Rate
CE $ 2,916,026 $ 2,945,782 46.74% 0.10500 4.908% 7.990%
PS 21,239 21,456 0.34% 0.04510 0.015% 0.025%
LTD 2,817,708 2,846,460 45.17% 0.06178 2.790% 2.790%
STD 41,245 41,666 0.66% 0.03720 0.025% 0.025%
CD-Active 144,119 145,590 2.31% 0.05950 0.137% 0.137%
CD-Inactive 1,457 1,472 0.02% 0.00000 0.000% 0.000%
ADIT 415,881 420,125 6.67% 0.00000 0.000% 0.000%
FAS 109 (122,914) (124,168) -1.97% 0.00000 0.000% 0.000%
ITC 3,857 3,896 0.06% 0.08360 0.005% 0.008%
Total $ 6,238,618 S 6,302,278 100.00% 7.881% 10.976%
Total Debt 2.952% 2.952%
Total Equity 4.928% 8.023%

Approved capital structure and cost rates in accordance with the 2010 Rate Case Order PSC-10-0131-FOF-EI.

Staff 13-Month Average Capital Structure worksheet - Schedule 2 REVISED - handed out at 1/11/10 Rate Case Agenda - Docket No. 090079-El.

PreTax
Retail Weighted Weighted Cost
Class of Capital Amount Ratio Cost Rate Cost Rate Rate

CE $ 3,384,964 45.48% 0.10500 4.780% 7.782%
PS 23,017 0.31% 0.04510 0.010% 0.016%
LTD 3,010,543 40.45% 0.05730 2.320% 2.320%
STD 20,229 0.27% 0.00650 0.000% 0.000%
CD-Active 168,807 2.27% 0.06270 0.140% 0.140%
CD-Inactive 882 0.01% 0.00000 0.000% 0.000%
ADIT 976,720 13.12% 0.00000 0.000% 0.000%
FAS 109 (145,373) -1.95% 0.00000 0.000% 0.000%
ITC 2,887 0.04% 0.08360 0.000% 0.000%
Total S 7,442,678 100.00% 7.250% 10.258%
Total Debt 2.460% 2.460%

Total Equity 4.790% 7.798%

May 2012 DEF Surveillance Report capital structure and cost rates.

Rates used for all ECRC projects except CAIR for January - June 2013 - See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU,

Docket No. 120007-El.

PreTax
Retail Weighted Weighted Cost
Class of Capital Amount Ratio Cost Rate Cost Rate Rate

CE $ 3,951,603 47.50% 0.10500 4.990% 8.124%
PS 17,874 0.21% 0.04488 0.010% 0.016%
LTD 3,223,164 38.75% 0.05610 2.170% 2.170%
STD 35,074 0.42% 0.01220 0.010% 0.010%
CD-Active 182,636 2.20% 0.03210 0.070% 0.070%
CD-Inactive 1,162 0.01% 0.00000 0.000% 0.000%
ADIT 1,059,780 12.74% 0.00000 0.000% 0.000%
FAS 109 (155,042) -1.86% 0.00000 0.000% 0.000%
ITC 2,091 0.03% 0.08224 0.000% 0.000%
Total $ 8,318,342 100.00% 7.250% 10.390%
Total Debt 2.250% 2.250%

Total Equity 5.000% 8.140%

May 2013 DEF Surveillance Report capital structure and cost rates.
Rates used for all ECRC projects except CAIR for July - December 2013 - See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU,
Docket No. 120007-El.

Form 42 9E

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-3R)

Page 27 of 27



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause
Capital Program Detail

January 2013 - December 2013

Docket No. 130007-El

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)

Page 1 of 24



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013

Pipeline Intergrity Management (Project 3 Recap)

IERGY FLORIDA

Line Description
1 Investments

a. Expenditures/Additions

b. Clearings to Plant

c. Retirements

d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

a. Depreciation 1.8857%
b. Amortization

c. Dismantlement

d. Property Taxes 0.009439

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Line Description
1 Investments
a. Expenditures/Additions
b. Clearings to Plant (Note)
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base

3 Less: Accumulated Depreciation (Note)
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 +3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other (Note)

8 Investment Expenses

a. Depreciation 2.5579%
b. Amortization

c. Dismantlement

d. Property Taxes 0.009439

e. Other (Note)

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Jan-Jun

Jan-Jun

Docket No. 130007-EI
DukeEnergy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)

Page 2 of 24
For Project: PIPELINE INTEGRITY MANAGEMENT - Alderman Road Fence (Project 3.1a)
{in Dollars|
End of
Beginning of Actual Actual Actual Actual Actual Actual i Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952
(7,429) (7,482) (7,535) (7,588) (7,641) (7,694) (7,747) (7,800) (7,853) (7,906) (7,959) (8,012) (8,065)
0 0 0 0 0 0 0 0 0 0 0 0 0
$26,524 $26,471 $26,418 $26,365 $26,312 $26,259 $26,206 $26,153 $26,100 $26,047 $25,994 $25,941 $25,888
26,497 26,444 26,391 26,338 26,285 26,232 26,179 26,126 26,073 26,020 25,967 25,914
Jul-Dec
2.46% 2.25% 54 54 54 54 54 54 49 49 49 49 49 49 618
7.80% 8.14% 172 172 172 171 171 170 178 177 177 177 176 176 2,089
0 0 0 0 0 0 0 0 0 0 0 0 0
53 53 53 53 53 53 53 53 53 53 53 53 636
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
27 27 27 27 27 27 27 27 27 27 27 27 324
0 0 0 0 0 0 0 0 0 0 0 0 0
$306 $306 $306 $305 $305 $304 $307 $306 $306 $306 $305 $305 $3,667
0 0 0 0 0 0 0 0 0 0 0 0 0
$306 $306 $306 $305 $305 $304 $307 $306 $306 $306 $305 $305 $3,667
For Project: PIPELINE INTEGRITY MANAGEMENT - Pipeline Leak Detection (Project 3.1b)
{in Dollars|
End of
Beginning of Actual Actual Actual Actual Actual Actual i Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
(1,104,364) 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$2,640,636 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272
(726,527) (456,812) (460,087) (463,362) (466,637) (469,912) (473,187) (476,462) (479,737) (483,012) (486,287) (489,562) (492,837)
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,914,109 $1,079,460 $1,076,185 $1,072,910 $1,069,635 $1,066,360 $1,063,085 $1,059,810 $1,056,535 $1,053,260 $1,049,985 $1,046,710 $1,043,435
1,496,785 1,077,823 1,074,548 1,071,273 1,067,998 1,064,723 1,061,448 1,058,173 1,054,898 1,051,623 1,048,348 1,045,073
Jul-Dec
2.46% 2.25% 3,068 2,210 2,203 2,196 2,189 2,183 1,990 1,984 1,978 1,972 1,966 1,960 25,899
7.80% 8.14% 9,727 7,004 6,983 6,962 6,940 6,919 7,200 7,178 7,156 7,134 7,111 7,089 87,403
(930,968) 0 0 0 0 0 0 0 0 0 0 0 (930,968)
3,275 3,275 3,275 3,275 3,275 3,275 3,275 3,275 3,275 3,275 3,275 3,275 39,300
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
1,208 1,208 1,208 1,208 1,208 1,208 1,208 1,208 1,208 1,208 1,208 1,208 14,496
(359,421) 0 0 0 0 0 0 0 0 0 0 0 (359,421)
($1,273,111) $13,697 $13,669 $13,641 $13,612 $13,585 $13,673 $13,645 $13,617 $13,589 $13,560 $13,532 ($1,123,291)
0 0 0 0 0 0 0 0 0 0 0 0 0
($1,273,111) $13,697 $13,669 $13,641 $13,612 $13,585 $13,673 $13,645 $13,617 $13,589 $13,560 $13,532 ($1,123,291)

Note> Jan 2013 includes credits for the correction of prior period accounting adjustments as explained in the 8/1/13 direct testimony of Thomas G. Foster.
(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.




DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013

Pipeline Intergrity Management (Project 3 Recap)

Line Description
1 Investments

a. Expenditures/Additions

b. Clearings to Plant

c. Retirements

d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

a. Depreciation 2.5579%
b. Amortization

c. Dismantlement

d. Property Taxes 0.009439

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Line Description
1 Investments

a. Expenditures/Additions

b. Clearings to Plant

c. Retirements

d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

a. Depreciation 3.3596%
b. Amortization

c. Dismantlement

d. Property Taxes 0.009439

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Docket No. 130007-EI
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.

Page 3 of 24
For Project: PIPELINE INTEGRITY MANAGEMENT - Pipeline Controls Upgrade (Project 3.1c)
(in Dollars]
End of
Beginning of Actual Actual Actual Actual Actual Actual i Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407
(108,628) (110,566) (112,504) (114,442) (116,380) (118,318) (120,256) (122,194) (124,132) (126,070) (128,008) (129,946) (131,884)
(0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
$800,778 $798,840 $796,902 $794,964 $793,026 $791,088 $789,150 $787,212 $785,274 $783,336 $781,398 $779,460 $777,522
799,809 797,871 795,933 793,995 792,057 790,119 788,181 786,243 784,305 782,367 780,429 778,491
Jan-Jun  Jul-Dec
246% 2.25% 1,640 1,636 1,632 1,628 1,624 1,620 1,478 1,474 1,471 1,467 1,463 1,460 18,593
7.80% 8.14% 5,198 5,185 5172 5,160 5,147 5,135 5,346 5,333 5,320 5,307 5,294 5,281 62,878
0 0 0 0 0 0 0 0 0 0 0 0 0
1,938 1,938 1,938 1,938 1,938 1,938 1,938 1,938 1,938 1,938 1,938 1,938 23,256
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
715 715 715 715 715 715 715 715 715 715 715 715 8,580
0 0 0 0 0 0 0 0 0 0 0 0 0
$9,491 $9,474 $9,457 $9,441 $9,424 $9,408 $9,477 $9,460 $9,444 $9,427 $9,410 $9,394 $113,307
0 0 0 0 0 0 0 0 0 0 0 0 0
$9,491 $9,474 $9,457 $9,441 $9,424 $9,408 $9,477 $9,460 $9,444 $9,427 $9,410 $9,394 $113,307
For Project: PIPELINE INTEGRITY MANAGEMENT - Control Room Management (Project 3.1d)
(in Dollars]
End of
Beginning of Actual Actual Actual Actual Actual Actual i Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074
(4,728) (5,106) (5,484) (5,862) (6,240) (6,618) (6,996) (7,374) (7,752) (8,130) (8,508) (8,886) (9,264)
0 0 0 0 0 0 0 0 0 0 0 0 0
$130,346 $129,968 $129,590 $129,212 $128,834 $128,456 $128,078 $127,700 $127,322 $126,944 $126,566 $126,188 $125,810
130,157 129,779 129,401 129,023 128,645 128,267 127,889 127,511 127,133 126,755 126,377 125,999
Jan-un  Jul-Dec
246%  2.25% 267 266 265 264 264 263 240 239 238 238 237 236 3,017
7.80% 8.14% 846 843 841 838 836 834 868 865 862 860 857 855 10,205
0 0 0 0 0 0 0 0 0 0 0 0 0
378 378 378 378 378 378 378 378 378 378 378 378 4,536
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
106 106 106 106 106 106 106 106 106 106 106 106 1,272
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,597 $1,593 $1,590 $1,586 $1,584 $1,581 $1,592 $1,588 $1,584 $1,582 $1,578 $1,575 $19,030
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,597 $1,593 $1,590 $1,586 $1,584 $1,581 $1,592 $1,588 $1,584 $1,582 $1,578 $1,575 $19,030




DUKE ENERGY FLORIDA
Envrionmental Cost Recovery Clause (ECRC)
Capital Programs Detail Support - January 2013 through December 2013

Above Ground Tank Secondary Containment (Projects 4.1 - 4.3 Recap) Docket No. 130007-El

Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)

Page 4 of 24
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - TURNER CTs (Project 4.1a)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 [¢]
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600
3 Less: Accumulated Depreciation (219,975) (225,133) (230,291) (235,449) (240,607) (245,765) (250,923) (256,081) (261,239) (266,397) (271,555) (276,713) (281,871)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $1,846,625 $1,841,467 $1,836,309 $1,831,151 $1,825,993 $1,820,835 $1,815,677 $1,810,519 $1,805,361 $1,800,203 $1,795,045 $1,789,887 $1,784,729
6 Average Net Investment 1,844,046 1,838,888 1,833,730 1,828,572 1,823,414 1,818,256 1,813,098 1,807,940 1,802,782 1,797,624 1,792,466 1,787,308
7 Return on Average Net Investment (A) Jan-Jun Jul-Dec
a. Debt Component 2.46%  2.25% 3,780 3,770 3,759 3,749 3,738 3,727 3,400 3,390 3,380 3,371 3,361 3,351 42,776
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 11,983 11,950 11,916 11,883 11,849 11,816 12,299 12,264 12,229 12,194 12,159 12,124 144,666
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation Blended 5,158 5,158 5,158 5,158 5,158 5,158 5,158 5,158 5,158 5,158 5,158 5,158 61,896
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.012040 2,073 2,073 2,073 2,073 2,073 2,073 2,073 2,073 2,073 2,073 2,073 2,073 24,876
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $22,994 $22,951 $22,906 $22,863 $22,818 $22,774 $22,930 $22,885 $22,840 $22,796 $22,751 $22,706 $274,214
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $22,994 $22,951 $22,906 $22,863 $22,818 $22,774 $22,930 $22,885 $22,840 $22,796 $22,751 $22,706 $274,214
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - BARTOW CTs (Project 4.1b)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 [¢] 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801
3 Less: Accumulated Depreciation (159,891) (163,576) (167,261) (170,946) (174,631) (178,316) (182,001) (185,686) (189,371) (193,056) (196,741) (200,426) (204,111)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $1,313,910 $1,310,225 $1,306,540 $1,302,855 $1,299,170 $1,295,485 $1,291,800 $1,288,115 $1,284,430 $1,280,745 $1,277,060 $1,273,375 $1,269,690
6 Average Net Investment 1,312,067 1,308,382 1,304,697 1,301,012 1,297,327 1,293,642 1,289,957 1,286,272 1,282,587 1,278,902 1,275,217 1,271,532
7 Return on Average Net Investment (A) Jan-Jun Jul-Dec
a. Debt Component 2.46%  2.25% 2,690 2,682 2,675 2,667 2,660 2,652 2,419 2,412 2,405 2,398 2,391 2,384 30,435
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 8,526 8,502 8,478 8,455 8,431 8,407 8,750 8,725 8,700 8,675 8,650 8,625 102,924
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 3.0000% 3,685 3,685 3,685 3,685 3,685 3,685 3,685 3,685 3,685 3,685 3,685 3,685 44,220
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.009730 1,195 1,195 1,195 1,195 1,195 1,195 1,195 1,195 1,195 1,195 1,195 1,195 14,340
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $16,096 $16,064 $16,033 $16,002 $15,971 $15,939 $16,049 $16,017 $15,985 $15,953 $15,921 $15,889 $191,919
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $16,096 $16,064 $16,033 $16,002 $15,971 $15,939 $16,049 $16,017 $15,985 $15,953 $15,921 $15,889 $191,919

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
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DUKE ENERGY FLORIDA
Envrionmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013
Above Ground Tank Secondary Containment (Projects 4.1 - 4.3 Recap)

Description

Investments

a. Expenditures/Additions
b. Clearings to Plant

c. Retirements

d. Other

Plant-in-Service/Depreciation Base
Less: Accumulated Depreciation
CWIP - Non-Interest Bearing

Net Investment (Lines 2 + 3 + 4)

Average Net Investment

Return on Average Net Investment (A)

a. Debt Component

b. Equity Component Grossed Up For Taxes

c. Other

Investment Expenses

a. Depreciation 6.6000%
b. Amortization

c. Dismantlement

d. Property Taxes 0.008670
e. Other

Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

Investments

a. Expenditures/Additions
b. Clearings to Plant

c. Retirements

d. Other

Plant-in-Service/Depreciation Base
Less: Accumulated Depreciation
CWIP - Non-Interest Bearing

Net Investment (Lines 2 + 3 + 4)

Average Net Investment

Return on Average Net Investment (A)

a. Debt Component

b. Equity Component Grossed Up For Taxes

c. Other

Investment Expenses

a. Depreciation 4.8000%
b. Amortization

c. Dismantlement

d. Property Taxes 0.009310

e. Other

Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)

Page 5 of 24
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - INTERCESSION CITY CTs (Project 4.1c)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 [¢] 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664
(505,127) (514,266) (523,405) (532,544) (541,683) (550,822) (559,961) (569,100) (578,239) (587,378) (596,517) (605,656) (614,795)
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,156,537 $1,147,398 $1,138,259 $1,129,120 $1,119,981 $1,110,842 $1,101,703 $1,092,564 $1,083,425 $1,074,286 $1,065,147 $1,056,008 $1,046,869
1,151,968 1,142,829 1,133,690 1,124,551 1,115,412 1,106,273 1,097,134 1,087,995 1,078,856 1,069,717 1,060,578 1,051,439
Jan-Jun Jul-Dec
2.46%  2.25% 2,362 2,343 2,324 2,305 2,287 2,268 2,057 2,040 2,023 2,006 1,989 1,971 25,975
7.80% 8.14% 7,486 7,427 7,367 7,308 7,248 7,189 7,442 7,380 7,318 7,256 7,194 7,132 87,747
0 0 0 0 0 0 0 0 0 0 0 0 0
9,139 9,139 9,139 9,139 9,139 9,139 9,139 9,139 9,139 9,139 9,139 9,139 109,668
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201 14,412
0 0 0 0 0 0 0 0 0 0 0 0 0
$20,188 $20,110 $20,031 $19,953 $19,875 $19,797 $19,839 $19,760 $19,681 $19,602 $19,523 $19,443 $237,802
0 0 0 0 0 0 0 0 0 0 0 0 0
$20,188 $20,110 $20,031 $19,953 $19,875 $19,797 $19,839 $19,760 $19,681 $19,602 $19,523 $19,443 $237,802
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - AVON PARK CTs (Project 4.1d)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 [¢] 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938
(46,937) (47,653) (48,369) (49,085) (49,801) (50,517) (51,233) (51,949) (52,665) (53,381) (54,097) (54,813) (55,529)
0 0 0 0 0 0 0 0 0 0 0 0 0
$132,001 $131,285 $130,569 $129,853 $129,137 $128,421 $127,705 $126,989 $126,273 $125,557 $124,841 $124,125 $123,409
131,643 130,927 130,211 129,495 128,779 128,063 127,347 126,631 125,915 125,199 124,483 123,767
Jan-Jun Jul-Dec
2.46%  2.25% 270 268 267 265 264 263 239 237 236 235 233 232 3,009
7.80% 8.14% 855 851 846 842 837 832 864 859 854 849 844 840 10,173
0 0 0 0 0 0 0 0 0 0 0 0 0
716 716 716 716 716 716 716 716 716 716 716 716 8,592
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
139 139 139 139 139 139 139 139 139 139 139 139 1,668
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,980 $1,974 $1,968 $1,962 $1,956 $1,950 $1,958 $1,951 $1,945 $1,939 $1,932 $1,927 $23,442
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,980 $1,974 $1,968 $1,962 $1,956 $1,950 $1,958 $1,951 $1,945 $1,939 $1,932 $1,927 $23,442

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
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DUKE ENERGY FLORIDA
Envrionmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013
Above Ground Tank Secondary Containment (Projects 4.1 - 4.3 Recap)

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment
7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes

c. Other

8 Investment Expenses

a. Depreciation 2.9936%
b. Amortization

c. Dismantlement

d. Property Taxes 0.009730
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment
7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes

c. Other

8 Investment Expenses

a. Depreciation 3.3000%
b. Amortization

c. Dismantlement

d. Property Taxes 0.008380

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)
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For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - BAYBORO CTs (Project 4.1e)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 [¢] 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295
(111,284) (113,106) (114,928) (116,750) (118,572) (120,394) (122,216) (124,038) (125,860) (127,682) (129,504) (131,326) (133,148)
0 0 0 0 0 0 0 0 0 0 0 0 0
$619,011 $617,189 $615,367 $613,545 $611,723 $609,901 $608,079 $606,257 $604,435 $602,613 $600,791 $598,969 $597,147
618,100 616,278 614,456 612,634 610,812 608,990 607,168 605,346 603,524 601,702 599,880 598,058
Jan-Jun Jul-Dec
2.46%  2.25% 1,267 1,263 1,260 1,256 1,252 1,248 1,138 1,135 1,132 1,128 1,125 1,121 14,325
7.80% 8.14% 4,017 4,005 3,993 3,981 3,969 3,957 4,119 4,106 4,094 4,082 4,069 4,057 48,449
0 0 0 0 0 0 0 0 0 0 0 0 0
1,822 1,822 1,822 1,822 1,822 1,822 1,822 1,822 1,822 1,822 1,822 1,822 21,864
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
592 592 592 592 592 592 592 592 592 592 592 592 7,104
0 0 0 0 0 0 0 0 0 0 0 0 0
$7,698 $7,682 $7,667 $7,651 $7,635 $7,619 $7,671 $7,655 $7,640 $7,624 $7,608 $7,592 $91,742
0 0 0 0 0 0 0 0 0 0 0 0 0
$7,698 $7,682 $7,667 $7,651 $7,635 $7,619 $7,671 $7,655 $7,640 $7,624 $7,608 $7,592 $91,742
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - SUWANNEE CTs (Project 4.1f)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 [¢] 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199
(187,032) (189,884) (192,736) (195,588) (198,440) (201,292) (204,144) (206,996) (209,848) (212,700) (215,552) (218,404) (221,256)
0 0 0 0 0 0 0 0 0 0 0 0 0
$850,167 $847,315 $844,463 $841,611 $838,759 $835,907 $833,055 $830,203 $827,351 $824,499 $821,647 $818,795 $815,943
848,741 845,889 843,037 840,185 837,333 834,481 831,629 828,777 825,925 823,073 820,221 817,369
Jan-Jun Jul-Dec
2.46%  2.25% 1,740 1,734 1,728 1,722 1,717 1,711 1,559 1,554 1,549 1,543 1,538 1,533 19,628
7.80% 8.14% 5,515 5,497 5,478 5,460 5,441 5,423 5,641 5,622 5,603 5,583 5,564 5,544 66,371
0 0 0 0 0 0 0 0 0 0 0 0 0
2,852 2,852 2,852 2,852 2,852 2,852 2,852 2,852 2,852 2,852 2,852 2,852 34,224
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
724 724 724 724 724 724 724 724 724 724 724 724 8,688
0 0 0 0 0 0 0 0 0 0 0 0 0
$10,831 $10,807 $10,782 $10,758 $10,734 $10,710 $10,776 $10,752 $10,728 $10,702 $10,678 $10,653 $128,911
0 0 0 0 0 0 0 0 0 0 0 0 0
$10,831 $10,807 $10,782 $10,758 $10,734 $10,710 $10,776 $10,752 $10,728 $10,702 $10,678 $10,653 $128,911

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
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DUKE ENERGY FLORIDA
Envrionmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013
Above Ground Tank Secondary Containment (Projects 4.1 - 4.3 Recap)

Description

Investments

a. Expenditures/Additions
b. Clearings to Plant

c. Retirements

d. Other

Plant-in-Service/Depreciation Base
Less: Accumulated Depreciation
CWIP - Non-Interest Bearing

Net Investment (Lines 2 + 3 + 4)

Average Net Investment

Return on Average Net Investment (A)

a. Debt Component

b. Equity Component Grossed Up For Taxes
c. Other

Investment Expenses

a. Depreciation 2.6000%
. Amortization

. Dismantlement

. Property Taxes 0.012040
. Other

o a0 o

Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

Investments

a. Expenditures/Additions
b. Clearings to Plant

c. Retirements

d. Other

Plant-in-Service/Depreciation Base
Less: Accumulated Depreciation
CWIP - Non-Interest Bearing

Net Investment (Lines 2 + 3 + 4)

Average Net Investment

Return on Average Net Investment (A)

a. Debt Component

b. Equity Component Grossed Up For Taxes
c. Other

Investment Expenses

a. Depreciation 2.0482%
b. Amortization

c. Dismantlement

d. Property Taxes 0.012930
e. Other

Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)
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For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - DeBARY CTs (Project 4.1g)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 [¢] 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904
(257,870) (265,707) (273,544) (281,381) (289,218) (297,055) (304,892) (312,729) (320,566) (328,403) (336,240) (344,077) (351,914)
0 0 0 0 0 0 0 0 0 0 0 0 0
$3,359,034 $3,351,197 $3,343,360 $3,335,523 $3,327,686 $3,319,849 $3,312,012 $3,304,175 $3,296,338 $3,288,501 $3,280,664 $3,272,827 $3,264,990
3,355,115 3,347,278 3,339,441 3,331,604 3,323,767 3,315,930 3,308,093 3,300,256 3,292,419 3,284,582 3,276,745 3,268,908
Jan-Jun Jul-Dec
2.46%  2.25% 6,878 6,862 6,846 6,830 6,814 6,798 6,203 6,188 6,173 6,159 6,144 6,129 78,024
7.80% 8.14% 21,803 21,752 21,701 21,650 21,599 21,548 22,440 22,387 22,334 22,280 22,227 22,174 263,895
0 0 0 0 0 0 0 0 0 0 0 0 0
7,837 7,837 7,837 7,837 7,837 7,837 7,837 7,837 7,837 7,837 7,837 7,837 94,044
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
3,629 3,629 3,629 3,629 3,629 3,629 3,629 3,629 3,629 3,629 3,629 3,629 43,548
0 0 0 0 0 0 0 0 0 0 0 0 0
$40,147 $40,080 $40,013 $39,946 $39,879 $39,812 $40,109 $40,041 $39,973 $39,905 $39,837 $39,769 $479,511
0 0 0 0 0 0 0 0 0 0 0 0 0
$40,147 $40,080 $40,013 $39,946 $39,879 $39,812 $40,109 $40,041 $39,973 $39,905 $39,837 $39,769 $479,511
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - University of Florida (Project 4.1h)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 [¢] 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435
(45,882) (46,123) (46,364) (46,605) (46,846) (47,087) (47,328) (47,569) (47,810) (48,051) (48,292) (48,533) (48,774)
0 0 0 0 0 0 0 0 0 0 0 0 0
$95,552 $95,311 $95,070 $94,829 $94,588 $94,347 $94,106 $93,865 $93,624 $93,383 $93,142 $92,901 $92,660
95,432 95,191 94,950 94,709 94,468 94,227 93,986 93,745 93,504 93,263 93,022 92,781
Jan-Jun Jul-Dec
2.46%  2.25% 196 195 195 194 194 193 176 176 175 175 174 174 2,217
7.80% 8.14% 620 619 617 615 614 612 638 636 634 633 631 629 7,498
0 0 0 0 0 0 0 0 0 0 0 0 0
241 241 241 241 241 241 241 241 241 241 241 241 2,892
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
152 152 152 152 152 152 152 152 152 152 152 152 1,824
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,209 $1,207 $1,205 $1,202 $1,201 $1,198 $1,207 $1,205 $1,202 $1,201 $1,198 $1,196 $14,431
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,209 $1,207 $1,205 $1,202 $1,201 $1,198 $1,207 $1,205 $1,202 $1,201 $1,198 $1,196 $14,431
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DUKE ENERGY FLORIDA
Envrionmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013
Above Ground Tank Secondary Containment (Projects 4.1 - 4.3 Recap)

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment
7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes

c. Other

8 Investment Expenses

a. Depreciation 5.4000%
b. Amortization

c. Dismantlement

d. Property Taxes 0.009730
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment
7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes

c. Other

8 Investment Expenses

a. Depreciation 3.7000%
b. Amortization

c. Dismantlement

d. Property Taxes 0.008850

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.

Docket No. 130007-El
Duke Energy Florida
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For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - Higgins (Project 4.1i)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 [¢] 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968
(75,768) (77,545) (79,322) (81,099) (82,876) (84,653) (86,430) (88,207) (89,984) (91,761) (93,538) (95,315) (97,092)
0 0 0 0 0 0 0 0 0 0 0 0 0
$319,200 $317,423 $315,646 $313,869 $312,092 $310,315 $308,538 $306,761 $304,984 $303,207 $301,430 $299,653 $297,876
318,311 316,534 314,757 312,980 311,203 309,426 307,649 305,872 304,095 302,318 300,541 298,764
Jan-Jun Jul-Dec
2.46%  2.25% 653 649 645 642 638 634 577 574 570 567 564 560 7,273
7.80% 8.14% 2,069 2,057 2,045 2,034 2,022 2,011 2,087 2,075 2,063 2,051 2,039 2,027 24,580
0 0 0 0 0 0 0 0 0 0 0 0 0
1,777 1,777 1,777 1,777 1,777 1,777 1,777 1,777 1,777 1,777 1,777 1,777 21,324
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
320 320 320 320 320 320 320 320 320 320 320 320 3,840
0 0 0 0 0 0 0 0 0 0 0 0 0
$4,819 $4,803 $4,787 $4,773 $4,757 $4,742 $4,761 $4,746 $4,730 $4,715 $4,700 $4,684 $57,017
0 0 0 0 0 0 0 0 0 0 0 0 0
$4,819 $4,803 $4,787 $4,773 $4,757 $4,742 $4,761 $4,746 $4,730 $4,715 $4,700 $4,684 $57,017
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - CRYSTAL RIVER 1 & 2 (Project 4.2)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 [¢] 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092
(12,219) (12,321) (12,423) (12,525) (12,627) (12,729) (12,831) (12,933) (13,035) (13,137) (13,239) (13,341) (13,443)
0 0 0 0 0 0 0 0 0 0 0 0 0
$20,873 $20,771 $20,669 $20,567 $20,465 $20,363 $20,261 $20,159 $20,057 $19,955 $19,853 $19,751 $19,649
20,822 20,720 20,618 20,516 20,414 20,312 20,210 20,108 20,006 19,904 19,802 19,700
Jan-Jun Jul-Dec
2.46%  2.25% 43 42 42 42 42 42 38 38 38 37 37 37 478
7.80% 8.14% 135 135 134 133 133 132 137 136 136 135 134 134 1,614
0 0 0 0 0 0 0 0 0 0 0 0 0
102 102 102 102 102 102 102 102 102 102 102 102 1,224
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
24 24 24 24 24 24 24 24 24 24 24 24 288
0 0 0 0 0 0 0 0 0 0 0 0 0
$304 $303 $302 $301 $301 $300 $301 $300 $300 $298 $297 $297 $3,604
0 0 0 0 0 0 0 0 0 0 0 0 0
$304 $303 $302 $301 $301 $300 $301 $300 $300 $298 $297 $297 $3,604
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DUKE ENERGY FLORIDA

Envrionmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013
Above Ground Tank Secondary Containment (Projects 4.1 - 4.3 Recap)

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)
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For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - CRYSTAL RIVER 4 & 5 (Project 4.2a)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 30 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 [¢] 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870
3 Less: Accumulated Depreciation (247,199) (250,727) (254,255) (257,783) (261,311) (264,839) (268,367) (271,895) (275,423) (278,951) (282,479) (286,007) (289,535)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $2,601,672 $2,598,144 $2,594,616 $2,591,088 $2,587,560 $2,584,032 $2,580,504 $2,576,976 $2,573,448 $2,569,920 $2,566,392 $2,562,864 $2,559,336
6 Average Net Investment 2,599,908 2,596,380 2,592,852 2,589,324 2,585,796 2,582,268 2,578,740 2,575,212 2,571,684 2,568,156 2,564,628 2,561,100
7 Return on Average Net Investment (A) Jan-Jun Jul-Dec
a. Debt Component 2.46%  2.25% 5,330 5323 5315 5,308 5,301 5,294 4,835 4,829 4,822 4,815 4,809 4,802 60,783
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 16,895 16,872 16,849 16,827 16,804 16,781 17,492 17,469 17,445 17,421 17,397 17,373 205,625
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.4860% 3,528 3,528 3,528 3,528 3,528 3,528 3,528 3,528 3,528 3,528 3,528 3,528 42,336
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 2,101 2,101 2,101 2,101 2,101 2,101 2,101 2,101 2,101 2,101 2,101 2,101 25,212
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $27,854 $27,824 $27,793 $27,764 $27,734 $27,704 $27,956 $27,927 $27,896 $27,865 $27,835 $27,804 $333,956
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $27,854 $27,824 $27,793 $27,764 $27,734 $27,704 $27,956 $27,927 $27,896 $27,865 $27,835 $27,804 $333,956
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - Anclote (Project 4.3)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 30 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 [¢] 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297
3 Less: Accumulated Depreciation ($41,286) (41,811) (42,336) (42,861) (43,386) (43,911) (44,436) (44,961) (45,486) (46,011) (46,536) (47,061) (47,586)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $249,012 $248,487 $247,962 $247,437 $246,912 $246,387 $245,862 $245,337 $244,812 $244,287 $243,762 $243,237 $242,712
6 Average Net Investment 248,749 248,224 247,699 247,174 246,649 246,124 245,599 245,074 244,549 244,024 243,499 242,974
7 Return on Average Net Investment (A) Jan-Jun Jul-Dec
a. Debt Component 2.46%  2.25% 510 509 508 507 506 505 460 460 459 458 457 456 5,795
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 1,616 1,613 1,610 1,606 1,603 1,599 1,666 1,662 1,659 1,655 1,652 1,648 19,589
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.1722% 525 525 525 525 525 525 525 525 525 525 525 525 6,300
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.007080 171 171 171 171 171 171 171 171 171 171 171 171 2,052
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $2,822 $2,818 $2,814 $2,809 $2,805 $2,800 $2,822 $2,818 $2,814 $2,809 $2,805 $2,800 $33,736
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $2,822 $2,818 $2,814 $2,809 $2,805 $2,800 $2,822 $2,818 $2,814 $2,809 $2,805 $2,800 $33,736

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.




DUKE ENERGY FLORIDA
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{in Dollars|
End of
Beginning of Actual Actual Actual Actual Actual Actual i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754
3 Less: Accumulated Depreciation (19,097) (19,501) (19,905) (20,309) (20,713) (21,117) (21,521) (21,925) (22,329) (22,733) (23,137) (23,541) (23,945)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $142,657 $142,253 $141,849 $141,445 $141,041 $140,637 $140,233 $139,829 $139,425 $139,021 $138,617 $138,213 $137,809
6 Average Net Investment 142,455 142,051 141,647 141,243 140,839 140,435 140,031 139,627 139,223 138,819 138,415 138,011
7 Return on Average Net Investment (A) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 292 291 290 290 289 288 263 262 261 260 260 259 3,305
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 926 923 920 918 915 913 950 947 944 942 939 936 11,173
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 3.0000% 404 404 404 404 404 404 404 404 404 404 404 404 4,848
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.009310 125 125 125 125 125 125 125 125 125 125 125 125 1,500
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $1,747 $1,743 $1,739 $1,737 $1,733 $1,730 $1,742 $1,738 $1,734 $1,731 $1,728 $1,724 $20,826
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $1,747 $1,743 $1,739 $1,737 $1,733 $1,730 $1,742 $1,738 $1,734 $1,731 $1,728 $1,724 $20,826
For Project: CAIR CTs - BARTOW (Project 7.2b)
in Dollars|
End of
Beginning of Actual Actual Actual Actual Actual Actual Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions N N N S0 S0 S0 N N $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347
3 Less: Accumulated Depreciation (32,377) (32,735) (33,093) (33,451) (33,809) (34,167) (34,525) (34,883) (35,241) (35,599) (35,957) (36,315) (36,673)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $242,970 $242,612 $242,254 $241,896 $241,538 $241,180 $240,822 $240,464 $240,106 $239,748 $239,390 $239,032 $238,674
6 Average Net Investment 242,791 242,433 242,075 241,717 241,359 241,001 240,643 240,285 239,927 239,569 239,211 238,853
7 Return on Average Net Investment (A) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 498 497 496 496 495 494 451 451 450 449 449 448 5,674
b. Equity Component Grossed Up For Taxes 7.80%  8.14% 1,578 1,575 1,573 1,571 1,568 1,566 1,632 1,630 1,628 1,625 1,623 1,620 19,189
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.5610% 358 358 358 358 358 358 358 358 358 358 358 358 4,296
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
¢. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.009730 223 223 223 223 223 223 223 223 223 223 223 223 2,676
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $2,657 $2,653 $2,650 $2,648 $2,644 $2,641 $2,664 $2,662 $2,659 $2,655 $2,653 $2,649 $31,835
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $2,657 $2,653 $2,650 $2,648 $2,644 $2,641 $2,664 $2,662 $2,659 $2,655 $2,653 $2,649 $31,835

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.




DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013
CAIR CTs (Project 7.2 Recap)

Line

Line

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment
Jan-Jun Jul-Dec

2.46% 2.25%
7.80% 8.14%

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

a. Depreciation 2.3149%
b. Amortization

c. Dismantlement

d. Property Taxes 0.009730

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment
Jan-Jun Jul-Dec

2.46% 2.25%
7.80% 8.14%

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

a. Depreciation 3.0000%
b. Amortization

c. Dismantlement

d. Property Taxes 0.012040

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

For Project: CAIR CTs - BAYBORO (Project 7.2c)

Docket No. 130007-EI
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)
Page 11 of 24

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.

(in Dollars]
End of
Beginning of Actual Actual Actual Actual Actual Actual i Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988
(24,831) (25,215) (25,599) (25,983) (26,367) (26,751) (27,135) (27,519) (27,903) (28,287) (28,671) (29,055) (29,439)
0 0 0 0 0 0 0 0 0 0 0 0 0
$174,157 $173,773 $173,389 $173,005 $172,621 $172,237 $171,853 $171,469 $171,085 $170,701 $170,317 $169,933 $169,549
173,965 173,581 173,197 172,813 172,429 172,045 171,661 171,277 170,893 170,509 170,125 169,741
357 356 355 354 353 353 322 321 320 320 319 318 4,048
1,131 1,128 1,126 1,123 1,121 1,118 1,164 1,162 1,159 1,157 1,154 1,151 13,694
0 0 0 0 0 0 0 0 0 0 0 0 0
384 384 384 384 384 384 384 384 384 384 384 384 4,608
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
161 161 161 161 161 161 161 161 161 161 161 161 1,932
0 0 0 0 0 0 0 0 0 0 0 0 0
$2,033 $2,029 $2,026 $2,022 $2,019 $2,016 $2,031 $2,028 $2,024 $2,022 $2,018 $2,014 $24,282
0 0 0 0 0 0 0 0 0 0 0 0 0
$2,033 $2,029 $2,026 $2,022 $2,019 $2,016 $2,031 $2,028 $2,024 $2,022 $2,018 $2,014 $24,282
For Project: CAIR CTs - DeBARY (Project 7.2d)
(in Dollars]
End of
Beginning of Actual Actual Actual Actual Actual Actual i Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667
(14,259) (14,478) (14,697) (14,916) (15,135) (15,354) (15,573) (15,792) (16,011) (16,230) (16,449) (16,668) (16,887)
0 0 0 0 0 0 0 0 0 0 0 0 0
$73,408 $73,189 $72,970 $72,751 $72,532 $72,313 $72,094 $71,875 $71,656 $71,437 $71,218 $70,999 $70,780
73,298 73,079 72,860 72,641 72,422 72,203 71,984 71,765 71,546 71,327 71,108 70,889
150 150 149 149 148 148 135 135 134 134 133 133 1,698
476 475 473 472 471 469 488 487 485 484 482 481 5,743
0 0 0 0 0 0 0 0 0 0 0 0 0
219 219 219 219 219 219 219 219 219 219 219 219 2,628
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
88 88 88 88 88 88 88 88 88 88 88 88 1,056
0 0 0 0 0 0 0 0 0 0 0 0 0
$933 $932 $929 $928 $926 $924 $930 $929 $926 $925 $922 $921 $11,125
0 0 0 0 0 0 0 0 0 0 0 0 0
$933 $932 $929 $928 $926 $924 $930 $929 $926 $925 $922 $921 $11,125
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For Project: CAIR CTs - HIGGINS (Project 7.2e)

{in Dollars|
End of
Beginning of Actual Actual Actual Actual Actual Actual i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total

1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198
3 Less: Accumulated Depreciation (36,837) (37,676) (38,515) (39,354) (40,193) (41,032) (41,871) (42,710) (43,549) (44,388) (45,227) (46,066) (46,905)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $310,361 $309,522 $308,683 $307,844 $307,005 $306,166 $305,327 $304,488 $303,649 $302,810 $301,971 $301,132 $300,293
6 Average Net Investment 309,941 309,102 308,263 307,424 306,585 305,746 304,907 304,068 303,229 302,390 301,551 300,712
7 Return on Average Net Investment (A) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 635 634 632 630 628 627 572 570 569 567 565 564 7,193
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 2,014 2,009 2,003 1,998 1,992 1,987 2,068 2,063 2,057 2,051 2,046 2,040 24,328
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.9000% 839 839 839 839 839 839 839 839 839 839 839 839 10,068
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.009730 282 282 282 282 282 282 282 282 282 282 282 282 3,384
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $3,770 $3,764 $3,756 $3,749 $3,741 $3,735 $3,761 $3,754 $3,747 $3,739 $3,732 $3,725 $44,973
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $3,770 $3,764 $3,756 $3,749 $3,741 $3,735 $3,761 $3,754 $3,747 $3,739 $3,732 $3,725 $44,973
For Project: CAIR CTs - INTERCESSION CITY (Project 7.2f)
in Dollars|
End of
Beginning of Actual Actual Actual Actual Actual Actual Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total

1 Investments
a. Expenditures/Additions N N N S0 S0 S0 N N $0 $0 $0 $0 $0

b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583
3 Less: Accumulated Depreciation (47,791) (48,578) (49,365) (50,152) (50,939) (51,726) (52,513) (53,300) (54,087) (54,874) (55,661) (56,448) (57,235)

4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Net Investment (Lines 2 + 3 + 4) $301,793 $301,006 $300,219 $299,432 $298,645 $297,858 $297,071 $296,284 $295,497 $294,710 $293,923 $293,136 $292,349

6 Average Net Investment 301,399 300,612 299,825 299,038 298,251 297,464 296,677 295,890 295,103 294,316 293,529 292,742

7 Return on Average Net Investment (A) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 618 616 615 613 611 610 556 555 553 552 550 549 6,998
b. Equity Component Grossed Up For Taxes 7.80%  8.14% 1,959 1,954 1,948 1,943 1,938 1,933 2,012 2,007 2,002 1,996 1,991 1,986 23,669
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Investment Expenses
a. Depreciation 2.7000% 787 787 787 787 787 787 787 787 787 787 787 787 9,444
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
¢. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008670 253 253 253 253 253 253 253 253 253 253 253 253 3,036
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Total System Recoverable Expenses (Lines 7 + 8) $3,617 $3,610 $3,603 $3,596 $3,589 $3,583 $3,608 $3,602 $3,595 $3,588 $3,581 $3,575 $43,147
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $3,617 $3,610 $3,603 $3,596 $3,589 $3,583 $3,608 $3,602 $3,595 $3,588 $3,581 $3,575 $43,147

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
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For Project: CAIR CTs - TURNER (Project 7.2g)

in Dollars|
End of
Beginning of Actual Actual Actual Actual Actual Actual i i i i i i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total

1 Investments
a. Expenditures/Additions S0 S0 S0 S0 S0 S0 N S0 $0 $0 $0 $0 $0

b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012
3 Less: Accumulated Depreciation (12,615) (12,751) (12,887) (13,023) (13,159) (13,295) (13,431) (13,567) (13,703) (13,839) (13,975) (14,111) (14,247)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $121,397 $121,261 $121,125 $120,989 $120,853 $120,717 $120,581 $120,445 $120,309 $120,173 $120,037 $119,901 $119,765
6 Average Net Investment 121,329 121,193 121,057 120,921 120,785 120,649 120,513 120,377 120,241 120,105 119,969 119,833
7 Return on Average Net Investment (A) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 249 248 248 248 248 247 226 226 225 225 225 225 2,840
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 788 788 787 786 785 784 817 817 816 815 814 813 9,610
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.2187% 136 136 136 136 136 136 136 136 136 136 136 136 1,632
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
¢. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.012040 134 134 134 134 134 134 134 134 134 134 134 134 1,608
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $1,307 $1,306 $1,305 $1,304 $1,303 $1,301 $1,313 $1,313 $1,311 $1,310 $1,309 $1,308 $15,690
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $1,307 $1,306 $1,305 $1,304 $1,303 $1,301 $1,313 $1,313 $1,311 $1,310 $1,309 $1,308 $15,690
For Project: CAIR CTs - SUWANNEE (Project 7.2h)
in Dollars|
End of
Beginning of Actual Actual Actual Actual Actual Actual i i i i i i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total

1 Investments
a. Expenditures/Additions N N N S0 S0 S0 N N $0 $0 $0 $0 $0

b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0

2 Plant-in-Service/Depreciation Base $381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560

3 Less: Accumulated Depreciation (30,810) (31,233) (31,656) (32,079) (32,502) (32,925) (33,348) (33,771) (34,194) (34,617) (35,040) (35,463) (35,886)

4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Net Investment (Lines 2 + 3 + 4) $350,750 $350,327 $349,904 $349,481 $349,058 $348,635 $348,212 $347,789 $347,366 $346,943 $346,520 $346,097 $345,674

6 Average Net Investment 350,538 350,115 349,692 349,269 348,846 348,423 348,000 347,577 347,154 346,731 346,308 345,885

7 Return on Average Net Investment (A) Jan-Jun Jul-Dec
a. Debt Component 2.46% 2.25% 719 718 717 716 715 714 653 652 651 650 649 649 8,203
b. Equity Component Grossed Up For Taxes 7.80%  8.14% 2,278 2,275 2,272 2,270 2,267 2,264 2,361 2,358 2,355 2,352 2,349 2,346 27,747
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Investment Expenses
a. Depreciation 1.3299% 423 423 423 423 423 423 423 423 423 423 423 423 5,076
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
¢. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008380 266 266 266 266 266 266 266 266 266 266 266 266 3,192
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Total System Recoverable Expenses (Lines 7 + 8) $3,686 $3,682 $3,678 $3,675 $3,671 $3,667 $3,703 $3,699 $3,695 $3,691 $3,687 $3,684 $44,218
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $3,686 $3,682 $3,678 $3,675 $3,671 $3,667 $3,703 $3,699 $3,695 $3,601 $3,687 $3,684 $44,218

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
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in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated d d d d Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions ($1,350) $12,200 ($452) $582 $2,107 $0 $0 $0 $0 $0 $0 $0 $13,086
b. Clearings to Plant (1,350) 12,200 (452) 582 2,107 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $17,593,631 17,592,281 17,604,480 17,604,028 17,604,610 17,606,717 17,606,717 17,606,717 17,606,717 17,606,717 17,606,717 17,606,717 17,606,717
3 Less: Accumulated Depreciation (1,594,952) (1,616,737) (1,638,537) (1,660,337) (1,682,137) (1,703,940) (1,725,743) (1,747,546) (1,769,349) (1,791,152) (1,812,955) (1,834,758) (1,856,561)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $15,998,679 $15,975,544 $15,965,944 $15,943,691 $15,922,474 $15,902,777 $15,880,974 $15,859,171 $15,837,368 $15,815,565 $15,793,762 $15,771,959 $15,750,156
6 Average Net Investment 15,987,112 15,970,744 15,954,818 15,933,082 15,912,625 15,891,876 15,870,073 15,848,270 15,826,467 15,804,664 15,782,861 15,761,058
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 39,333 39,293 39,254 39,200 39,150 39,099 39,045 38,992 38,938 38,884 38,831 38,777 468,796
b. Equity Component Grossed Up For Taxes 8.02% 106,893 106,783 106,677 106,531 106,395 106,256 106,110 105,964 105,819 105,673 105,527 105,381 1,274,009
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.4860% 21,785 21,800 21,800 21,800 21,803 21,803 21,803 21,803 21,803 21,803 21,803 21,803 261,609
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 12,974 12,983 12,983 12,983 12,985 12,985 12,985 12,985 12,985 12,985 12,985 12,985 155,803
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $180,985 $180,859 $180,714 $180,514 $180,333 $180,143 $179,943 $179,744 $179,545 $179,345 $179,146 $178,946 $2,160,217
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $180,985 $180,859 $180,714 $180,514 $180,333 $180,143 $179,943 $179,744 $179,545 $179,345 $179,146 $178,946 $2,160,217
For Project: CAIR Crystal River AFUDC - UNIT 4 LNB/AH (Project 7.4b)
(in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 622,996 0 0 0 0 0 0 0 0 0 0 0
d. Other 80,367 0 [¢] 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $12,374,383 11,751,387 11,751,387 11,751,387 11,751,387 11,751,387 11,751,387 11,751,387 11,751,387 11,751,387 11,751,387 11,751,387 11,751,387
3 Less: Accumulated Depreciation (1,162,049) (482,232) (506,420) (530,608) (554,796) (578,984) (603,172) (627,360) (651,548) (675,736) (699,924) (724,112) (748,300)
4 CWIP - Non-Interest Bearing (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
5 Net Investment (Lines 2 + 3 + 4) $11,212,334 $11,269,155 $11,244,967 $11,220,779 $11,196,591 $11,172,403 $11,148,215 $11,124,027 $11,099,839 $11,075,651 $11,051,463 $11,027,275 $11,003,087
6 Average Net Investment 11,240,744 11,257,061 11,232,873 11,208,685 11,184,497 11,160,309 11,136,121 11,111,933 11,087,745 11,063,557 11,039,369 11,015,181
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 27,656 27,696 27,636 27,577 27,517 27,458 27,398 27,339 27,279 27,220 27,160 27,101 329,037
b. Equity Component Grossed Up For Taxes 8.02% 75,158 75,267 75,105 74,943 74,782 74,620 74,458 74,296 74,135 73,973 73,811 73,649 894,197
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.4700% 23,547 24,188 24,188 24,188 24,188 24,188 24,188 24,188 24,188 24,188 24,188 24,188 289,615
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 8,667 8,667 8,667 8,667 8,667 8,667 8,667 8,667 8,667 8,667 8,667 8,667 104,004
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $135,028 $135,818 $135,596 $135,375 $135,154 $134,933 $134,711 $134,490 $134,269 $134,048 $133,826 $133,605 $1,616,853
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $135,028 $135,818 $135,596 $135,375 $135,154 $134,933 $134,711 $134,490 $134,269 $134,048 $133,826 $133,605 $1,616,853

(A) Consistent with Order No. PSC-12-0425-PAA-EU the allowable return on CAIR investments is calculated using the approved capital structure and cost rates per the 2010 Rate Case Order No. PSC-10-0131-FOF-EI.




DUKE ENERGY FLORIDA

Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013
CAIR/CAMR Crystal River AFUDC (Project 7.4 Recap)

Line Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment

7 Return on Average Net Investment (A)

a. Debt Component 2.95%
b. Equity Component Grossed Up For Taxes 8.02%
c. Other

8 Investment Expenses

Depreciation 2.4700%
Amortization

Dismantlement

Property Taxes 0.008850
Other

@

o ao0oT

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Line Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)

a. Debt Component 2.95%
b. Equity Component Grossed Up For Taxes 8.02%
c. Other

8 Investment Expenses

Depreciation Blended
Amortization

Dismantlement

Property Taxes 0.008850
Other

@

P oo o

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

For Project: CAIR Crystal River AFUDC - Selective Catalytic Reduction CR5 (Project 7.4c)

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)
Page 15 of 24

in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated d d d d Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
($8,706) $180,376 $0 $0 $0 $13,018 $0 $0 $0 $0 $0 $0 $184,688
(8,706) 180,376 0 0 0 13,018 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$96,847,971 96,839,265 97,019,641 97,019,641 97,019,641 97,019,641 97,032,659 97,032,659 97,032,659 97,032,659 97,032,659 97,032,659 97,032,659
(8,445,554) (8,644,881) (8,844,580) (9,044,279) (9,243,978) (9,443,677) (9,643,403) (9,843,129) (10,042,855) (10,242,581) (10,442,307) (10,642,033) (10,841,759)
(0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
$88,402,417 $88,194,385 $88,175,062 $87,975,363 $87,775,664 $87,575,965 $87,389,256 $87,189,530 $86,989,804 $86,790,078 $86,590,352 $86,390,626 $86,190,900
88,298,401 88,184,723 88,075,212 87,875,513 87,675,814 87,482,611 87,289,393 87,089,667 86,889,941 86,690,215 86,490,489 86,290,763
217,242 216,962 216,693 216,201 215,710 215,235 214,759 214,268 213,776 213,285 212,794 212,302 2,579,227
590,379 589,619 588,887 587,552 586,216 584,925 583,633 582,297 580,962 579,626 578,291 576,956 7,009,343
0 0 0 0 0 0 0 0 0 0 0 0 0
199,327 199,699 199,699 199,699 199,699 199,726 199,726 199,726 199,726 199,726 199,726 199,726 2,396,205
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
71,419 71,552 71,552 71,552 71,552 71,562 71,562 71,562 71,562 71,562 71,562 71,562 858,561
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,078,367 $1,077,832 $1,076,831 $1,075,004 $1,073,177 $1,071,448 $1,069,680 $1,067,853 $1,066,026 $1,064,199 $1,062,373 $1,060,546 $12,843,336
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,078,367 $1,077,832 $1,076,831 $1,075,004 $1,073,177 $1,071,448 $1,069,680 $1,067,853 $1,066,026 $1,064,199 $1,062,373 $1,060,546 $12,843,336
For Project: CAIR Crystal River AFUDC - FGD Common (Project 7.4d)
(in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated i Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$1,764 $0 $239 $4,178 $0 $11,527 $0 $0 $0 $0 $0 $0 $17,708
1,764 0 239 4,178 0 11,527 0 0 0 0 0 0
15,575 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$626,132,221 626,118,411 626,118,411 626,118,650 626,122,828 626,122,828 626,134,355 626,134,355 626,134,355 626,134,355 626,134,355 626,134,355 626,134,355
(45,063,709) (46,136,038) (47,224,012) (48,311,987) (49,399,966) (50,487,948) (51,575,940) (52,663,932) (53,751,332) (54,839,156) (55,927,148) (57,015,140) (58,103,132)
(0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
$581,068,512 $579,982,372 $578,894,398 $577,806,663 $576,722,862 $575,634,880 $574,558,415 $573,470,423 $572,383,023 $571,295,199 $570,207,207 $569,119,215 $568,031,223
580,525,442 579,438,385 578,350,531 577,264,762 576,178,871 575,096,648 574,014,419 572,926,723 571,839,111 570,751,203 569,663,211 568,575,219
1,428,274 1,425,599 1,422,923 1,420,252 1,417,580 1,414,917 1,412,255 1,409,579 1,406,903 1,404,226 1,401,549 1,398,873 16,962,930
3,881,498 3,874,230 3,866,956 3,859,697 3,852,436 3,845,200 3,837,964 3,830,692 3,823,420 3,816,146 3,808,871 3,801,597 46,098,707
0 0 0 0 0 0 0 0 0 0 0 0 0
1,087,904 1,087,974 1,087,975 1,087,979 1,087,982 1,087,992 1,087,992 1,087,400 1,087,824 1,087,992 1,087,992 1,087,992 13,054,998
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
461,762 461,762 461,763 461,766 461,766 461,774 461,774 461,774 461,774 461,774 461,774 461,774 5,541,237
0 0 0 0 0 0 0 0 0 0 0 0 0
$6,859,438 $6,849,565 $6,839,617 $6,829,694 $6,819,764 $6,809,883 $6,799,985 $6,789,445 $6,779,921 $6,770,138 $6,760,186 $6,750,236 $81,657,872
0 0 0 0 0 0 0 0 0 0 0 0 0
$6,859,438 $6,849,565 $6,839,617 $6,829,694 $6,819,764 $6,809,883 $6,799,985 $6,789,445 $6,779,921 $6,770,138 $6,760,186 $6,750,236 $81,657,872

(A) Consistent with Order No. PSC-12-0425-PAA-EU the allowable return on CAIR investments is calculated using the approved capital structure and cost rates per the 2010 Rate Case Order No. PSC-10-0131-FOF-EI.
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For Project: CAIR Crystal River AFUDC - SCR Common Items (Project 7.4e)

in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated d d d d Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions S0 $0 S0 $0 S0 $0 S0 S0 30 $0 $0 $0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $61,260,702 61,260,702 61,260,702 61,260,702 61,260,702 61,260,702 61,260,702 61,260,702 61,260,702 61,260,702 61,260,702 61,260,702 61,260,702
3 Less: Accumulated Depreciation (5,303,617) (5,424,004) (5,544,391) (5,664,778) (5,785,165) (5,905,552) (6,025,939) (6,146,326) (6,266,713) (6,387,100) (6,507,487) (6,627,874) (6,748,261)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $55,957,085 $55,836,698 $55,716,311 $55,595,924 $55,475,537 $55,355,150 $55,234,763 $55,114,376 $54,993,989 $54,873,602 $54,753,215 $54,632,828 $54,512,441
6 Average Net Investment 55,896,892 55,776,505 55,656,118 55,535,731 55,415,344 55,294,957 55,174,570 55,054,183 54,933,796 54,813,409 54,693,022 54,572,635
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 137,524 137,228 136,931 136,635 136,339 136,043 135,747 135,450 135,154 134,858 134,562 134,266 1,630,737
b. Equity Component Grossed Up For Taxes 8.02% 373,737 372,932 372,127 371,322 370,517 369,712 368,907 368,102 367,297 366,492 365,687 364,883 4,431,715
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation Blended 120,387 120,387 120,387 120,387 120,387 120,387 120,387 120,387 120,387 120,387 120,387 120,387 1,444,644
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 45,180 45,180 45,180 45,180 45,180 45,180 45,180 45,180 45,180 45,180 45,180 45,180 542,160
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $676,828 $675,727 $674,625 $673,524 $672,423 $671,322 $670,221 $669,119 $668,018 $666,917 $665,816 $664,716 $8,049,256
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $676,828 $675,727 $674,625 $673,524 $672,423 $671,322 $670,221 $669,119 $668,018 $666,917 $665,816 $664,716 $8,049,256
For Project: CAIR Crystal River AFUDC - Flue Gas Desulfurization CR5 (Project 7.4f)
(in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $129,727,926 129,727,926 129,727,926 129,727,926 129,727,926 129,727,926 129,727,926 129,727,926 129,727,926 129,727,926 129,727,926 129,727,926 129,727,926
3 Less: Accumulated Depreciation (9,934,266) (10,201,289) (10,468,312) (10,735,335) (11,002,358) (11,269,381) (11,536,404) (11,803,427) (12,070,450) (12,337,473) (12,604,496) (12,871,519) (13,138,542)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $119,793,660 $119,526,637 $119,259,614 $118,992,591 $118,725,568 $118,458,545 $118,191,522 $117,924,499 $117,657,476 $117,390,453 $117,123,430 $116,856,407 $116,589,384
6 Average Net Investment 119,660,149 119,393,126 119,126,103 118,859,080 118,592,057 118,325,034 118,058,011 117,790,988 117,523,965 117,256,942 116,989,919 116,722,896
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 294,401 293,744 293,087 292,430 291,774 291,117 290,460 289,803 289,146 288,489 287,832 287,175 3,489,458
b. Equity Component Grossed Up For Taxes 8.02% 800,069 798,284 796,499 794,713 792,928 791,143 789,357 787,572 785,787 784,001 782,216 780,430 9,482,999
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.4700% 267,023 267,023 267,023 267,023 267,023 267,023 267,023 267,023 267,023 267,023 267,023 267,023 3,204,276
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 95,674 95,674 95,674 95,674 95,674 95,674 95,674 95,674 95,674 95,674 95,674 95,674 1,148,088
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $1,457,167 $1,454,725 $1,452,283 $1,449,840 $1,447,399 $1,444,957 $1,442,514 $1,440,072 $1,437,630 $1,435,187 $1,432,745 $1,430,302 $17,324,821
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $1,457,167 $1,454,725 $1,452,283 $1,449,840 $1,447,399 $1,444,957 $1,442,514 $1,440,072 $1,437,630 $1,435,187 $1,432,745 $1,430,302 $17,324,821

(A) Consistent with Order No. PSC-12-0425-PAA-EU the allowable return on CAIR investments is calculated using the approved capital structure and cost rates per the 2010 Rate Case Order No. PSC-10-0131-FOF-EI.
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(A) Consistent with Order No. PSC-12-0425-PAA-EU the allowable return on CAIR investments is calculated using the approved capital structure and cost rates per the 2010 Rate Case Order No. PSC-10-0131-FOF-EI.

(in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $850,198 850,198 850,198 850,198 850,198 850,198 850,198 850,198 850,198 850,198 850,198 850,198 850,198
3 Less: Accumulated Depreciation (55,895) (57,645) (59,395) (61,145) (62,895) (64,645) (66,395) (68,145) (69,895) (71,645) (73,395) (75,145) (76,895)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $794,303 $792,553 $790,803 $789,053 $787,303 $785,553 $783,803 $782,053 $780,303 $778,553 $776,803 $775,053 $773,303
6 Average Net Investment 793,428 791,678 789,928 788,178 786,428 784,678 782,928 781,178 779,428 777,678 775,928 774,178
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 1,952 1,948 1,943 1,939 1,935 1,931 1,926 1,922 1,918 1,913 1,909 1,905 23,141
b. Equity Component Grossed Up For Taxes 8.02% 5,305 5,293 5,282 5,270 5,258 5,246 5,235 5,223 5211 5,200 5,188 5,176 62,887
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.4700% 1,750 1,750 1,750 1,750 1,750 1,750 1,750 1,750 1,750 1,750 1,750 1,750 21,000
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 627 627 627 627 627 627 627 627 627 627 627 627 7,524
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $9,634 $9,618 $9,602 $9,586 $9,570 $9,554 $9,538 $9,522 $9,506 $9,490 $9,474 $9,458 $114,552
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $9,634 $9,618 $9,602 $9,586 $9,570 $9,554 $9,538 $9,522 $9,506 $9,490 $9,474 $9,458 $114,552
For Project: CAIR Crystal River AFUDC - CR4 Sootblower & Intelligent Soot Blowing Controls (Project 7.4h)
(in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions ($84) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 ($84)
b. Clearings to Plant (84) 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $917,313 917,229 917,229 917,229 917,229 917,229 917,229 917,229 917,229 917,229 917,229 917,229 917,229
3 Less: Accumulated Depreciation (55,995) (57,883) (59,771) (61,659) (63,547) (65,435) (67,323) (69,211) (71,099) (72,987) (74,875) (76,763) (78,651)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $861,319 $859,346 $857,458 $855,570 $853,682 $851,794 $849,906 $848,018 $846,130 $844,242 $842,354 $840,466 $838,578
6 Average Net Investment 860,332 858,402 856,514 854,626 852,738 850,850 848,962 847,074 845,186 843,298 841,410 839,522
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 2,117 2,112 2,107 2,103 2,098 2,093 2,089 2,084 2,079 2,075 2,070 2,065 25,092
b. Equity Component Grossed Up For Taxes 8.02% 5,752 5,739 5,727 5,714 5,702 5,689 5,676 5,664 5,651 5,638 5,626 5,613 68,191
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.4700% 1,888 1,888 1,888 1,888 1,888 1,888 1,888 1,888 1,888 1,888 1,888 1,888 22,656
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 676 676 676 676 676 676 676 676 676 676 676 676 8,112
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $10,433 $10,415 $10,398 $10,381 $10,364 $10,346 $10,329 $10,312 $10,294 $10,277 $10,260 $10,242 $124,051
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $10,433 $10,415 $10,398 $10,381 $10,364 $10,346 $10,329 $10,312 $10,294 $10,277 $10,260 $10,242 $124,051
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Line Description

Line

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

Depreciation 2.4700%
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Dismantlement

Property Taxes 0.008850
Other
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9 Total System Recoverable Expenses (Lines 7 + 8)

a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

Depreciation 2.4700%
Amortization

Dismantlement

Property Taxes 0.008850
Other

@
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9 Total System Recoverable Expenses (Lines 7 + 8)

a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

2.95%
8.02%

2.95%
8.02%

For Project: CAIR Crystal River AFUDC - CR4 SCR (Project 7.4i)

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)
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in Dollars
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated d d d d Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $224,454 $478,884 $6,179 ($61,338) $13,018 $0 $0 $0 $0 $0 $0 $661,196
0 0 0 2,267,205 (61,338) 13,018 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$108,798,396 108,798,396 108,798,396 108,798,396 111,065,600 111,004,262 111,017,280 111,017,280 111,017,280 111,017,280 111,017,280 111,017,280 111,017,280
(7,036,619) (7,260,562) (7,484,505) (7,708,448) (7,934,724) (8,163,208) (8,391,719) (8,620,230) (8,848,741) (9,077,252) (9,305,763) (9,534,274) (9,762,785)
1,557,688 1,557,688 1,782,142 2,261,026 0 0 0 0 0 0 0 0 0
$103,319,465  $103,095,522  $103,096,033  $103,350,973  $103,130,877  $102,841,054  $102,625561  $102,397,050  $102,168,539 $101,940,028  $101,711,517 _ $101,483,006  $101,254,495
103,207,494 103,095,777 103,223,503 103,240,925 102,985,966 102,733,308 102,511,306 102,282,795 102,054,284 101,825,773 101,597,262 101,368,751
253,923 253,648 253,962 254,005 253,378 252,756 252,210 251,648 251,085 250,523 249,961 249,399 3,026,498
690,064 689,317 690,171 690,288 688,583 686,893 685,409 683,881 682,353 680,826 679,298 677,770 8,224,853
0 0 0 0 0 0 0 0 0 0 0 0 0
223,943 223,943 223,943 226,276 228,484 228,511 228,511 228,511 228,511 228,511 228,511 228,511 2,726,166
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
80,239 80,239 80,239 81,911 81,866 81,875 81,875 81,875 81,875 81,875 81,875 81,875 977,619
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,248,169 $1,247,147 $1,248,315 $1,252,480 $1,252,311 $1,250,035 $1,248,005 $1,245,915 $1,243,824 $1,241,735 $1,239,645 $1,237,555 $14,955,136
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,248,169 $1,247,147 $1,248,315 $1,252,480 $1,252,311 $1,250,035 $1,248,005 $1,245,915 $1,243,824 $1,241,735 $1,239,645 $1,237,555 $14,955,136
For Project: CAIR Crystal River AFUDC - CR4 FGD (Project 7.4j)
(in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated i Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$0 $0 $0 $0 $0 $0 $0 S0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$139,587,350 139,587,350 139,587,350 139,587,350 139,587,350 139,587,350 139,587,350 139,587,350 139,587,350 139,587,350 139,587,350 139,587,350 139,587,350
(9,036,101) (9,323,418) (9,610,735) (9,898,052) (10,185,369) (10,472,686) (10,760,003) (11,047,320) (11,334,637) (11,621,954) (11,909,271) (12,196,588) (12,483,905)
0 0 0 0 0 0 0 0 0 0 0 0 0
$130,551,249 $130,263,932 $129,976,615 $129,689,298 $129,401,981 $129,114,664 $128,827,347 $128,540,030 $128,252,713 $127,965,396 $127,678,079 $127,390,762 $127,103,445
130,407,590 130,120,273 129,832,956 129,545,639 129,258,322 128,971,005 128,683,688 128,396,371 128,109,054 127,821,737 127,534,420 127,247,103
320,843 320,137 319,430 318,723 318,016 317,309 316,602 315,895 315,188 314,481 313,775 313,068 3,803,467
871,929 870,008 868,087 866,166 864,245 862,323 860,402 858,481 856,560 854,639 852,718 850,797 10,336,355
0 0 0 0 0 0 0 0 0 0 0 0 0
287,317 287,317 287,317 287,317 287,317 287,317 287,317 287,317 287,317 287,317 287,317 287,317 3,447,804
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
102,946 102,946 102,946 102,946 102,946 102,946 102,946 102,946 102,946 102,946 102,946 102,946 1,235,352
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,583,035 $1,580,408 $1,577,780 $1,575,152 $1,572,524 $1,569,895 $1,567,267 $1,564,639 $1,562,011 $1,559,383 $1,556,756 $1,554,128 $18,822,978
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,583,035 $1,580,408 $1,577,780 $1,575,152 $1,572,524 $1,569,895 $1,567,267 $1,564,639 $1,562,011 $1,559,383 $1,556,756 $1,554,128 $18,822,978

(A) Consistent with Order No. PSC-12-0425-PAA-EU the allowable return on CAIR investments is calculated using the approved capital structure and cost rates per the 2010 Rate Case Order No. PSC-10-0131-FOF-EI.
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For Project: CAIR Crystal River AFUDC - Gypsum Handling (Project 7.4k)

in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated d d d d Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions S0 $0 S0 $0 S0 $0 S0 S0 30 $0 $0 $0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $20,988,196 20,988,196 20,988,196 20,988,196 20,988,196 20,988,196 20,988,196 20,988,196 20,988,196 20,988,196 20,988,196 20,988,196 20,988,196
3 Less: Accumulated Depreciation (1,576,946) (1,618,789) (1,660,632) (1,702,475) (1,744,318) (1,786,161) (1,828,004) (1,869,847) (1,911,690) (1,953,533) (1,995,376) (2,037,219) (2,079,062)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $19,411,250 $19,369,407 $19,327,564 $19,285,721 $19,243,878 $19,202,035 $19,160,192 $19,118349  $19,076,506 $19,034,663  $18992,820  $18,950977  $18,909,134
6 Average Net Investment 19,390,329 19,348,486 19,306,643 19,264,800 19,222,957 19,181,114 19,139,271 19,097,428 19,055,585 19,013,742 18,971,899 18,930,056
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 47,706 47,603 47,500 47,397 47,294 47,192 47,089 46,986 46,883 46,780 46,677 46,574 565,681
b. Equity Component Grossed Up For Taxes 8.02% 129,647 129,367 129,088 128,808 128,528 128,248 127,969 127,689 127,409 127,129 126,850 126,570 1,537,302
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation Blended 41,843 41,843 41,843 41,843 41,843 41,843 41,843 41,843 41,843 41,843 41,843 41,843 502,116
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 15,479 15,479 15,479 15,479 15,479 15,479 15,479 15,479 15,479 15,479 15,479 15,479 185,748
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $234,675 $234,292 $233,910 $233,527 $233,144 $232,762 $232,380 $231,997 $231,614 $231,231 $230,849 $230,466 $2,790,847
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $234,675 $234,292 $233,910 $233,527 $233,144 $232,762 $232,380 $231,997 $231,614 $231,231 $230,849 $230,466 $2,790,847
For Project: CAIR Crystal River AFUDC - CR5 Acid Mist Mitigation Controls (Project 7.4l)
(in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $9,406,705 9,406,705 9,406,705 9,406,705 9,406,705 9,406,705 9,406,705 9,406,705 9,406,705 9,406,705 9,406,705 9,406,705 9,406,705
3 Less: Accumulated Depreciation (614,434) (633,796) (653,158) (672,520) (691,882) (711,244) (730,606) (749,968) (769,330) (788,692) (808,054) (827,416) (846,778)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $8,792,271 $8,772,909 $8,753,547 $8,734,185 $8,714,823 $8,695,461 $8,676,099 $8,656,737 $8,637,375 $8,618,013 $8,598,651 $8,579,289 $8,559,927
6 Average Net Investment 8,782,590 8,763,228 8,743,866 8,724,504 8,705,142 8,685,780 8,666,418 8,647,056 8,627,694 8,608,332 8,588,970 8,569,608
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 21,608 21,560 21,513 21,465 21,417 21,370 21,322 21,274 21,227 21,179 21,132 21,084 256,151
b. Equity Component Grossed Up For Taxes 8.02% 58,722 58,593 58,463 58,334 58,204 58,075 57,945 57,816 57,686 57,557 57,427 57,298 696,120
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.4700% 19,362 19,362 19,362 19,362 19,362 19,362 19,362 19,362 19,362 19,362 19,362 19,362 232,344
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 6,937 6,937 6,937 6,937 6,937 6,937 6,937 6,937 6,937 6,937 6,937 6,937 83,244
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $106,629 $106,452 $106,275 $106,098 $105,920 $105,744 $105,566 $105,389 $105,212 $105,035 $104,858 $104,681 $1,267,859
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $106,629 $106,452 $106,275 $106,098 $105,920 $105,744 $105,566 $105,389 $105,212 $105,035 $104,858 $104,681 $1,267,859

(A) Consistent with Order No. PSC-12-0425-PAA-EU the allowable return on CAIR investments is calculated using the approved capital structure and cost rates per the 2010 Rate Case Order No. PSC-10-0131-FOF-EI.
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For Project: CAIR Crystal River AFUDC - FGD Settling Pond (Project 7.4m)

in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated d d d d Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions S0 $0 S0 $0 S0 $0 S0 S0 30 $0 $0 $0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $7,677,316 7,677,316 7,677,316 7,677,316 7,677,316 7,677,316 7,677,316 7,677,316 7,677,316 7,677,316 7,677,316 7,677,316 7,677,316
3 Less: Accumulated Depreciation (314,844) (324,351) (333,858) (343,365) (352,872) (362,379) (371,886) (381,393) (390,900) (400,407) (409,914) (419,421) (428,928)
4 CWIP - Non-Interest Bearing 0 (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
5 Net Investment (Lines 2 + 3 +4) $7,362,472 $7,352,965 $7,343,458 $7,333,951 $7,324,444 $7,314,937 $7,305,430 $7,295,923 $7,286,416 $7,276,909 $7,267,402 $7,257,895 $7,248,388
6 Average Net Investment 7,357,718 7,348,211 7,338,704 7,329,197 7,319,690 7,310,183 7,300,676 7,291,169 7,281,662 7,272,155 7,262,648 7,253,141
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 18,102 18,079 18,056 18,032 18,009 17,985 17,962 17,939 17,915 17,892 17,868 17,845 215,684
b. Equity Component Grossed Up For Taxes 8.02% 49,195 49,131 49,068 49,004 48,941 48,877 48,814 48,750 48,687 48,623 48,559 48,496 586,145
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.4860% 9,507 9,507 9,507 9,507 9,507 9,507 9,507 9,507 9,507 9,507 9,507 9,507 114,084
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 5,662 5,662 5,662 5,662 5,662 5,662 5,662 5,662 5,662 5,662 5,662 5,662 67,944
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $82,466 $82,379 $82,293 $82,205 $82,119 $82,031 $81,945 $81,858 $81,771 $81,684 $81,596 $81,510 $983,857
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $82,466 $82,379 $82,293 $82,205 $82,119 $82,031 $81,945 $81,858 $81,771 $81,684 $81,596 $81,510 $983,857
For Project: CAIR Crystal River AFUDC - Coal Pile Runoff Treatment System (Project 7.4n)
(in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $15,969,106 15,969,106 15,969,106 15,969,106 15,969,106 15,969,106 15,969,106 15,969,106 15,969,106 15,969,106 15,969,106 15,969,106 15,969,106
3 Less: Accumulated Depreciation (686,336) (706,111) (725,886) (745,661) (765,436) (785,211) (804,986) (824,761) (844,536) (864,311) (884,086) (903,861) (923,636)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $15,282,770 $15,262,995 $15,243,220 $15,223,445 $15,203,670 $15,183,895 $15,164,120 $15,144,345 $15,124,570 $15,104,795 $15,085,020 $15,065,245 $15,045,470
6 Average Net Investment 15,272,883 15,253,108 15,233,333 15,213,558 15,193,783 15,174,008 15,154,233 15,134,458 15,114,683 15,094,908 15,075,133 15,055,358
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 37,576 37,527 37,479 37,430 37,381 37,333 37,284 37,235 37,187 37,138 37,090 37,041 447,701
b. Equity Component Grossed Up For Taxes 8.02% 102,117 101,985 101,853 101,721 101,588 101,456 101,324 101,192 101,060 100,927 100,795 100,663 1,216,681
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.4860% 19,775 19,775 19,775 19,775 19,775 19,775 19,775 19,775 19,775 19,775 19,775 19,775 237,300
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 11,777 11,777 11,777 11,777 11,777 11,777 11,777 11,777 11,777 11,777 11,777 11,777 141,324
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $171,245 $171,064 $170,884 $170,703 $170,521 $170,341 $170,160 $169,979 $169,799 $169,617 $169,437 $169,256 $2,043,006
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $171,245 $171,064 $170,884 $170,703 $170,521 $170,341 $170,160 $169,979 $169,799 $169,617 $169,437 $169,256 $2,043,006

(A) Consistent with Order No. PSC-12-0425-PAA-EU the allowable return on CAIR investments is calculated using the approved capital structure and cost rates per the 2010 Rate Case Order No. PSC-10-0131-FOF-EI.
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in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated d d d d Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions S0 $0 S0 $0 S0 $0 S0 S0 30 $0 $0 $0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $1,094,418 1,094,418 1,094,418 1,094,418 1,094,418 1,094,418 1,094,418 1,094,418 1,094,418 1,094,418 1,094,418 1,094,418 1,094,418
3 Less: Accumulated Depreciation (63,148) (65,401) (67,654) (69,907) (72,160) (74,413) (76,666) (78,919) (81,172) (83,425) (85,678) (87,931) (90,184)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $1,031,271 $1,029,018 $1,026,765 $1,024,512 $1,022,259 $1,020,006 $1,017,753 $1,015,500 $1,013,247 $1,010,994 $1,008,741 $1,006,488 $1,004,235
6 Average Net Investment 1,030,144 1,027,891 1,025,638 1,023,385 1,021,132 1,018,879 1,016,626 1,014,373 1,012,120 1,009,867 1,007,614 1,005,361
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 2,534 2,529 2,523 2,518 2,512 2,507 2,501 2,496 2,490 2,485 2,479 2,474 30,048
b. Equity Component Grossed Up For Taxes 8.02% 6,888 6,873 6,858 6,843 6,827 6,812 6,797 6,782 6,767 6,752 6,737 6,722 81,658
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.4700% 2,253 2,253 2,253 2,253 2,253 2,253 2,253 2,253 2,253 2,253 2,253 2,253 27,036
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 807 807 807 807 807 807 807 807 807 807 807 807 9,684
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $12,482 $12,462 $12,441 $12,421 $12,399 $12,379 $12,358 $12,338 $12,317 $12,297 $12,276 $12,256 $148,426
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $12,482 $12,462 $12,441 $12,421 $12,399 $12,379 $12,358 $12,338 $12,317 $12,297 $12,276 $12,256 $148,426
For Project: CAIR Crystal River AFUDC - Bottom Ash (PH)/Fly Ash (Ammonia) (Project 7.4p)
(in Dollars;
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $1,140,072 $1,638,824 $1,328,829 $1,219,811 $1,193,738 $845,845 $647,000 $447,000 $473,600 $373,600 $311,600 $249,600 $9,869,518
b. Clearings to Plant 0 0 0 0 0 0 15,065,523 447,000 473,600 373,600 311,600 249,600
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $147,033 147,033 147,033 147,033 147,033 147,033 147,033 15,212,556 15,659,556 16,133,156 16,506,756 16,818,356 17,067,956
3 Less: Accumulated Depreciation (3,774) (4,033) (4,292) (4,551) (4,810) (5,069) (5,328) (21,092) (53,281) (86,445) (120,378) (154,952) (190,040)
4 CWIP - Non-Interest Bearing 7,051,405 8,191,477 9,830,301 11,159,130 12,378,941 13,572,679 14,418,523 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $7,194,664 $8,334,477 $9,973,042 $11,301,612 $12,521,164 $13,714,643 $14,560,228 $15,191,464 $15,606,275 $16,046,711 $16,386,378 $16,663,404 $16,877,916
6 Average Net Investment 7,764,571 9,153,760 10,637,327 11,911,388 13,117,903 14,137,435 14,875,846 15,398,870 15,826,493 16,216,545 16,524,891 16,770,660
7 Return on Average Net Investment (A)
a. Debt Component 2.95% 19,103 22,521 26,171 29,306 32,274 34,783 36,599 37,886 38,938 39,898 40,656 41,261 399,396
b. Equity Component Grossed Up For Taxes 8.02% 51,915 61,204 71,123 79,642 87,709 94,525 99,463 102,960 105,819 108,427 110,488 112,132 1,085,407
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation Blended 259 259 259 259 259 259 15,764 32,189 33,164 33,933 34,574 35,088 186,266
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 108 108 108 108 108 108 11,219 11,549 11,898 12,174 12,404 12,588 72,480
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $71,385 $84,092 $97,661 $109,315 $120,350 $129,675 $163,045 $184,584 $189,819 $194,432 $198,122 $201,069 $1,743,549
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $71,385 $84,092 $97,661 $109,315 $120,350 $129,675 $163,045 $184,584 $189,819 $194,432 $198,122 $201,069 $1,743,549

(A) Consistent with Order No. PSC-12-0425-PAA-EU the allowable return on CAIR investments is calculated using the approved capital structure and cost rates per the 2010 Rate Case Order No. PSC-10-0131-FOF-EI.
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For Project: CAIR Crystal River AFUDC - FGD Common (Project 7.4d)

in Dollars)
End of
Beginning of Actual Actual Actual Actual Actual Actual i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $89,179 $54,627 $67,543 $37,883 $19,257 $2,901 $238,930 $224,930 $224,930 $224,930 $224,930 $224,930 $1,634,968
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base S0 0 0 0 0 0 0 0 0 0 0 0 0
3 Less: Accumulated Depreciation 0 0 0 0 0 0 0 0 0 0 0 0 0
4 CWIP - Non-Interest Bearing 278,772 367,951 422,577 490,120 528,003 547,260 550,160 789,090 1,014,020 1,238,950 1,463,880 1,688,810 1,913,740
5 Net Investment (Lines 2 + 3 +4) $278,772 $367,951 $422,577 $490,120 $528,003 $547,260 $550,160 $789,090 $1,014,020 $1,238,950 $1,463,880 $1,688,810 $1,913,740
6 Average Net Investment 323,361 395,264 456,349 509,061 537,631 548,710 669,625 901,555 1,126,485 1,351,415 1,576,345 1,801,275
7 Return on Average Net Investment (A) Jan-Jun  Jul-Dec
a. Debt Component 246%  2.25% 663 810 936 1,044 1,102 1,125 1,256 1,690 2,112 2,534 2,956 3,377 19,605
b. Equity Component Grossed Up For Taxes 7.80% 8.14% 2,101 2,569 2,966 3,308 3,494 3,566 4,542 6,116 7,641 9,167 10,693 12,219 68,382
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.4860% 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 0 0 0 0 0 0 0 0 0 0 0 0 0
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $2,764 $3,379 $3,902 $4,352 $4,596 $4,691 $5,798 $7,806 $9,753 $11,701 $13,649 $15,596 $87,987
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $2,764 $3,379 $3,902 $4,352 $4,596 $4,691 $5,798 $7,806 $9,753 $11,701 $13,649 $15,596 $87,987
For Project: Crystal River 4&5 - Conditions of Certification (Project 7.4q)
in Dollars]
End of
Beginning of Actual Actual Actual Actual Actual Actual i i i i i i Period
Line Description Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $49,404 $13,442 $196,997 $210,387 $210,387 $0 $0 $0 $680,618
b. Clearings to Plant 0 0 0 0 0 0 0 470,230 210,387 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base S0 0 0 0 0 0 0 0 470,230 680,618 680,618 680,618 680,618
3 Less: Accumulated Depreciation 0 0 0 0 0 0 0 0 (291) (1,134) (1,977) (2,820) (3,663)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 49,404 62,846 259,843 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) S0 S0 S0 S0 S0 $49,404 $62,846 $259,843 $469,939 $679,484 $678,641 $677,798 $676,955
6 Average Net Investment 0 0 0 0 24,702 56,125 161,345 364,891 574,712 679,062 678,219 677,376
7 Return on Average Net Investment (A) Jan-Jun  Jul-Dec
a. Debt Component 2.46% 2.25% 0 0 0 0 51 115 303 684 1,078 1,273 1,272 1,270 6,046
b. Equity Component Grossed Up For Taxes 7.80%  8.14% 0 0 0 0 161 365 1,004 2,475 3,898 4,606 4,601 4,595 21,795
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.4860% 0 0 0 0 0 0 0 291 843 843 843 843 3,663
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
¢. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 0 0 0 0 0 0 0 347 502 502 502 502 2,355
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $0 $0 $0 $0 $212 $480 $1,397 $3,797 $6,321 $7,224 $7,218 $7,210 $33,859
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $0 $0 $0 $0 $212 $480 $1,397 $3,797 $6,321 $7,224 $7,218 $7,210 $33,859
Note> Consistent with the Sti ion & Agreement in Order No. PSC-12-0425-PAA-EU these assets were not projected to be in-service as of year end 2013 and accordingly will not be moved to base rates in 2014.

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013
CAIR/CAMR Crystal River AFUDC (Project 7.4 Recap)

Line Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

Plant-in-Service/Depreciation Base
Less: Accumulated Depreciation
CWIP - Non-Interest Bearing

Net Investment (Lines 2 + 3 + 4)

“oswN

o

Average Net Investment

7 Return on Average Net Investment (A) Jan-Jun  Jul-Dec
a. Debt Component 2.46% 2.25%
b. Equity Component Grossed Up For Taxes 7.80% 8.14%
c. Other

8 Investment Expenses

a. Depreciation 2.4700%
b. Amortization

c. Dismantlement

d. Property Taxes 0.008850
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Note> Consistent with the

For Project: CAIR Crystal River AFUDC - FGD Common (Project 7.4r) - CR4 Clinker Mitigation

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)
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in Dollars]
End of
Beginning of Actual Actual Actual Actual Actual Actual Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
$32,282 $373,778 $232,142 $1,116 ($101,923) $123,604 $0 $0 $0 $0 $0 $0 $660,998
0 0 0 639,317 (101,923) 123,604 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
S0 0 0 0 639,317 537,394 660,998 660,998 660,998 660,998 660,998 660,998 660,998
0 0 0 0 (658) (1,764) (3,125) (4,486) (5,847) (7,208) (8,569) (9,930) (11,291)
0 32,282 406,060 638,202 0 0 0 0 0 0 0 0 0
$0 $32,282 $406,060 $638,202 $638,659 $535,630 $657,873 $656,512 $655,151 $653,790 $652,429 $651,068 $649,707
16,141 219,171 522,131 638,430 587,145 596,752 657,193 655,832 654,471 653,110 651,749 650,388
33 449 1,070 1,309 1,204 1,223 1,232 1,230 1,227 1,225 1,222 1,219 12,643
105 1,424 3,393 4,149 3,816 3,878 4,458 4,449 4,439 4,430 4,421 4,412 43,374
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 658 1,106 1,361 1,361 1,361 1,361 1,361 1,361 1,361 11,291
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
0 0 0 471 396 487 487 487 487 487 487 487 4,276
0 0 0 0 0 0 0 0 0 0 0 0 0
$138 $1,873 $4,463 $6,587 $6,522 $6,949 $7,538 $7,527 $7,514 $7,503 $7,491 $7,479 $71,584
0 0 0 0 0 0 0 0 0 0 0 0 0
$138 $1,873 $4,463 $6,587 $6,522 $6,949 $7,538 $7,527 $7,514 $7,503 $7,491 $7,479 $71,584

&
(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU

Agreement in Order No. PSC-12-0425-PAA-EU these assets were not projected to be in-service as of year end 2013 and accordingly will not be moved to base rates in 2014.




DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2013 through December 2013

Thermal Discharge Permanent Cooling Tower (Project 11.1a Recap)

Line Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other - AFUDC

2 Regulatory Asset Balance

3 Less: Current Period Amortization (A)
4 CWIP - AFUDC Bearing

5 Net Investment (Lines 2 + 3)

6 Average Net Investment
7 Return on Average Net Investment (B)
a. Debt Component
b. Equity Component Grossed Up For Taxes

c. Other

8 Investment Expenses

a. Depreciation 0.0000%
b. Amortization 33.3333%
c. Dismantlement

d. Property Taxes

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)

a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Line Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Regulatory Asset Balance

3 Less: Current Period Amortization (A)
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment
7 Return on Average Net Investment (B)
a. Debt Component
b. Equity Component Grossed Up For Taxes

c. Other

8 Investment Expenses

a. Depreciation 0.0000%
Amortization 33.3333%

Dismantlement
Property Taxes (C)
Property Insurance
Other

o aono

9 Total System Recoverable Expenses (Lines 7 + 8)

a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Jan-Jun
2.46%
7.80%

Jan-Jun
2.46%
7.80%

Jul-Dec

2.25%
8.14%

Jul-Dec

2.25%
8.14%

For Project: Crystal River Thermal Discharge Compliance Project AFUDC - Point of Discharge (POD) Cooling Tower (Project 11.1a)

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-4R)
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in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
($10,463) $1,629 $10,477 $10,976 $0 $66,993 $0 $0 $0 $0 $0 $0 $79,611
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$17,754,373 17,743,910 17,250,151 16,765,240 16,280,828 15,785,440 15,357,044 14,861,656 14,366,268 13,870,880 13,375,492 12,880,104 12,384,716
0 (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388)
0 0 0 0 0 0 0 0 0 0 0 0 0
$17,754,373 $17,248,522 $16,754,763 $16,269,852 $15,785,440 $15,290,052 $14,861,656 $14,366,268 $13,870,880 $13,375,492 $12,880,104 $12,384,716 $11,889,328
17,501,448 17,001,643 16,512,308 16,027,646 15,537,746 15,075,854 14,613,962 14,118,574 13,623,186 13,127,798 12,632,410 12,137,022
35,878 34,853 33,850 32,857 31,852 30,906 27,401 26,472 25,543 24,615 23,686 22,757 350,670
113,732 110,484 107,304 104,155 100,971 97,970 99,131 95,771 92,411 89,050 85,690 82,330 1,178,999
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
495,388 495,388 495,388 495,388 495,388 495,388 495,388 495,388 495,388 495,388 495,388 495,388 5,944,656
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
$644,998 $640,725 $636,542 $632,400 $628,211 $624,264 $621,920 $617,631 $613,342 $609,053 $604,764 $600,475 7,474,325
0 0 0 0 0 0 0 0 0 0 0 0 0
$644,998 $640,725 $636,542 $632,400 $628,211 $624,264 $621,920 $617,631 $613,342 $609,053 $604,764 $600,475 7,474,325
For Project: Crystal River Thermal Discharge Compliance Project AFUDC - MET Tower (Project 11.1b)
in Dollars
End of
Beginning of Actual Actual Actual Actual Actual Actual Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Total
($5,119) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 ($5,119)
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$340,978 335,859 326,530 317,201 307,872 298,543 289,214 279,885 270,556 261,227 251,898 242,569 233,240
0 (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329)
0 0 0 0 0 0 0 0 0 0 0 0 0
$340,978 $326,530 $317,201 $307,872 $298,543 $289,214 $279,885 $270,556 $261,227 $251,898 $242,569 $233,240 $223,911
333,754 321,865 312,536 303,207 293,878 284,549 275,220 265,891 256,562 247,233 237,904 228,575
684 660 641 622 602 583 516 499 481 464 446 429 6,627
2,169 2,092 2,031 1,970 1,910 1,849 1,867 1,804 1,740 1,677 1,614 1,551 22,274
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
9,329 9,329 9,329 9,329 9,329 9,329 9,329 9,329 9,329 9,329 9,329 9,329 111,948
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
280 280 280 280 280 280 280 280 280 280 280 280 3,360
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
$12,462 $12,361 $12,281 $12,201 $12,121 $12,041 $11,992 $11,912 $11,830 $11,750 $11,669 $11,589 $144,209
0 0 0 0 0 0 0 0 0 0 0 0 0
$12,462 $12,361 $12,281 $12,201 $12,121 $12,041 $11,992 $11,912 $11,830 $11,750 $11,669 $11,589 $144,209

(A) Investment amortized over three years in accordance with the petition filed 4/1/13 in docket 130007-El.
(B) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
(C) Based on 2011 Effective Tax Rate on original cost.
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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION

DIRECT TESTIMONY OF

THOMAS G. FOSTER

ON BEHALF OF
DUKE ENERGY FLORIDA
AUGUST 30, 2013

(Revised OCTOBER 7, 2013)

Please state your name and business address.
My name is Thomas G. Foster. My business address is 299 First Avenue North,

St. Petersburg, FL 33701.

Have you previously filed testimony before this Commission in Docket No.
130007-E1?

Yes, | provided direct testimony on April 1, 2013, and August 1, 2013.

Has your job description, education background or professional experience
changed since that time?

No.

What is the purpose of your testimony?
The purpose of my testimony is to present, for Commission review and

approval, Duke Energy Florida’s (DEF or Company) calculation of revenue
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requirements and Environmental Cost Recovery Clause (ECRC) factors for

customer billings for the period January 2014 through December 2014. My

testimony addresses capital and O&M expenses associated with DEF’s

environmental compliance activities for the year 2014.

Q. Have you prepared or caused to be prepared under your direction,

supervision, or control any exhibits in this proceeding?

Yes. | am sponsoring the following exhibits:

1. Exhibit No. _ (TGF-5R), which consists of PSC Forms 42-1P through

42-8P; and

2. Exhibit No. _ (TGF-6R), which provides details of capital projects.

The following individuals are co-sponsors of Forms 42-5P pages 1 through 21 as

indicated in their testimony:

Mr. Zeigler will co-sponsor Forms 42-5P pages 1, 2 and 10.

Ms. West will co-sponsor Forms 42-5P pages 3, 4, 6, 8, 9, 11, 12, 13, 14,
15, 16, 17, 18, and 109.

Mr. Swartz and Ms. West will co-sponsor Form 42-5P page 7.

Mr. Hellstern will co-sponsor Form 42-5P page 20.

Mr. Swartz will co-sponsor Form 42-5P page 21.

Q. What is the total recoverable revenue requirement relating to the

projection period January 2014 through December 20147
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The total recoverable revenue requirement including true-up amounts and
revenue taxes is approximately $86.9 million as shown on Form 42-1P, Line 5

of Exhibit No. __ (TGF-5R).

What is the total true-up to be applied for period January 2014 through
December 20147

The total true-up applicable for this period is an under-recovery of
approximately $19.6 million. This consists of the final true-up under-recovery
of approximately $2 million for the period from January 2012 through
December 2012 and an estimated true-up under-recovery of approximately
$17.6 million for the current period of January 2013 through December 2013.
The detailed calculation supporting the 2013 estimated true-up was provided on
Forms 42-1E through 42-8E of Exhibit No. __ (TGF-3R) filed with the

Commission on October 4, 2013.

Are all the costs listed in Forms 42-1P through 42-7P attributable to
environmental compliance programs previously approved by the
Commission?

Yes, the following programs were previously approved by the Commission:

The Substation and Distribution System O&M programs (Project 1 & 2) were

previously approved by the Commission in Order No. PSC-02-1735-FOF-EL.
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The Pipeline Integrity Management Program (Project 3) and the Above Ground
Tank Secondary Containment Program (Project 4) were previously approved in

Order No. PSC-03-1348-FOF-EL.

The recovery of sulfur dioxide (SO) Emission Allowances (Project 5) was
previously approved in Order No. PSC-95-0450-FOF-EI, however, the costs
were moved to the ECRC Docket from the Fuel Docket beginning January 1,
2004 at the request of Staff to be consistent with the other Florida investor

owned utilities.

The Phase Il Cooling Water Intake 316(b) Program (Project 6) was previously

approved in Order No. PSC-04-0990-PAA-EI.

DEF’s Integrated Clean Air Compliance Plan (Project 7) approved by the
Commission as a prudent and reasonable means of complying with CAIR and

related regulatory requirements in Order No. PSC-07-0922-FOF-EL.

The Arsenic Groundwater Standard Program (Project 8), the Sea Turtle Lighting
Program (No. 9), and the Underground Storage Tanks Program (No. 10) were

previously approved in Order No. PSC-05-1251-FOF-ELI.

The Modular Cooling Tower Program (Project 11) was previously approved by

the Commission in Order No. PSC-07-0722-FOF-EI.
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The Crystal River Thermal Discharge Compliance Project (Project 11.1) and the
Greenhouse Gas Inventory and Reporting Project (Project 12) were previously

approved in Order No. PSC-08-0775-FOF-EL.

The Total Maximum Daily Loads for Mercury Project (Project 13) was

previously approved in Order No. PSC-09-0759-FOF-EI.

The Hazardous Air Pollutants (HAPs) ICR Project (Project 14) was previously

approved in Order No. PSC-10-0099-PAA-EI.

The Effluent Limitations Guidelines ICR Project (Project 15) was previously

approved in Order No. PSC-10-0683-PAA-EI.

National Pollutant Discharge Elimination System (NPDES) (Project 16) was

previously approved in Order No. 11-0553-FOF-EI.

Mercury & Air Toxic Standards (MATS) (Project 17) which replaces Maximum
Achievable Control Technology (MACT) was previously approved in Order No.

11-0553-FOF-EI and Order No. PSC-12-0432-PAA-EI.
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Are costs that were incurred by DEF for the Thermal Discharge Permanent
Cooling Tower (No. 11.1) being treated in accordance with Order No. PSC-
13-0381-PAA-EI?

Yes. DEF announced on February 5, 2013 that it will retire Crystal River Unit 3
(CR3). Due to the reduction in thermal load resulting from the retirement of
CR3, construction of the thermal discharge permanent cooling tower is no
longer necessary. For that reason, DEF is treating costs of approximately $18.2
million incurred for the project, including any future exit or wind-down costs, as
a regulatory asset as of January 1, 2013, and amortizing it over three years until
fully recovered by December 31, 2015, with a return on the unamortized
balance. The Commission approved this treatment in Order No. PSC-13-0381-

PAA-ELI.

What capital structure, components and cost rates did DEF rely upon to
calculate the revenue requirement rate of return for the period January
2014 through December 20147

DEF used the capital structure, components, and cost rates consistent with the
language in Order No. PSC-12-0425-PAA-EU. As such, DEF used the rates
contained in its May 2013 Earnings Surveillance Report Weighted Average Cost
of Capital. These rates are shown on Form 42-8P, Exhibit No. _ (TGF-5R).
Form 42-8P includes the derivation of debt and equity components used in the

Return on Average Net Investment, lines 7 (a) and (b).
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What effect does the Stipulation and Settlement Agreement in Order No.
PSC-12-0104-FOF-EI and the 2013 Revised and Restated Stipulation and
Settlement Agreement in Docket No. 130208, subject to approval by the
Commission, have on the CAIR investments presented in this Docket?

As | described in my direct testimony dated August 30, 2012 in Docket No.
120007-El, pursuant to the Stipulation and Settlement Agreements, DEF
disaggregated Project 7.4 CAIR assets that were projected to be in service by
year end 2013 from those that were not expected to be in-service. The provision
of the Stipulation and Settlement Agreement that provided authority for this
disaggregation has been carried forward into the Revised and Restated
Stipulation and Settlement Agreement. Specifically, paragraph 14 of both the
Settlement Agreement and Revised and Restated Stipulation and Settlement
Agreement states that effective with the first billing cycle of January 2014, DEF
is authorized to remove capital assets installed and in-service on the Crystal
River Units 4 & 5 power plants to comply with the Federal Clean Air Interstate
Rule (CAIR) from the ECRC and transfer those capital assets to base rates in an
amount equal to the annual retail revenue requirements of the assets projected to
be in-service as of December 31, 2013 (excluding O&M related costs) which
was reflected in the Company's filing (Form 42-4P; Project 7.4, Page 8 of 17) in
Docket 120007-El in Exhibit__ (TGF-3). The investments not projected to be
in-service at year end 2013 continue to be recovered through the ECRC in future

dockets and are included on Form 42-4P page 8 of 17 in Exhibit_(TGF-5R).
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Have you prepared schedules showing the calculation of the recoverable
O&M project costs for 2014?

Yes. Form 42-2P contained in Exhibit No. __ (TGF-5R) summarizes
recoverable jurisdictional O&M cost estimates for these projects of

approximately $41.5 million.

Have you prepared schedules showing the calculation of the recoverable
capital project costs for 2014?

Yes. Form 42-3P contained in Exhibit No. __ (TGF-5R) summarizes
recoverable jurisdictional capital cost estimates for these projects of
approximately $25.7 million. Form 42-4P, pages 1 through 17, shows detailed

calculations of these costs.

Have you prepared schedules providing progress reports for all
environmental compliance projects?
Yes. Form 42-5P, pages 1 through 21, contained in Exhibit No. _ (TGF-5R)

provide a description, progress, and recoverable cost estimates for each project.

What is the total projected jurisdictional costs for environmental
compliance projects for the year 20147

Total jurisdictional capital and O&M costs of approximately $67.2 million to be
recovered through the ECRC are calculated on Form 42-1P, Line 1c of Exhibit

No. _ (TGF-5R).
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Please describe how the proposed ECRC factors are developed.

The ECRC factors are calculated as shown on Forms 42-6P and 42-7P contained in
Exhibit No. _ (TGF-5R). The demand component of class allocation factors are
calculated by determining the percentage each rate class contributes to monthly
system peaks adjusted for losses for each rate class which is obtained from DEF’s
load research study filed with the Commission July 2012. The energy allocation
factors are calculated by determining the percentage each rate class contributes to
total kilowatt-hour sales adjusted for losses for each rate class. Form 42-7P

presents the calculation of the proposed ECRC billing factors by rate class.

What are DEF’s proposed 2014 ECRC billing factors by the various rate
classes and delivery voltages?
The computation of DEF’s proposed ECRC factors for 2014 customer billings is

shown on Form 42-7P in Exhibit No. _ (TGF-5R). These factors are as follows:



ECRC FACTORS

RATE CLASS 12CP & 1/13AD
Residential 0.243 cents/kWh
General Service Non-Demand
@ Secondary Voltage 0.235 cents/kWh
@ Primary Voltage 0.233 cents/lkWh
@ Transmission Voltage 0.230 cents/kWh
General Service 100% Load Factor 0.205 cents/kWh
General Service Demand
@ Secondary Voltage 0.220 cents/kWh
@ Primary Voltage 0.218 cents/kWh
@ Transmission Voltage 0.216 cents/kWh
Curtailable
@ Secondary Voltage 0.293 cents/kWh
@ Primary Voltage 0.290 cents/kWh
@ Transmission Voltage 0.287 cents/lkWh
Interruptible
@ Secondary Voltage 0.201 cents/kWh
@ Primary Voltage 0.199 cents/kWh

@ Transmission Voltage

0.197 cents/kWh

Lighting

0.183 cents/kWh

10
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When is DEF requesting that the proposed ECRC billing factors be
effective?

DEF is requesting that its proposed ECRC billing factors be effective with the
first bill group for January 2014 and continue through the last bill group for

December 2014.

Please summarize your testimony.

My testimony supports the approval of an average ECRC billing factor of 0.231
cents per kwWh which includes projected jurisdictional capital and O&M revenue
requirements for the period January 2014 through December 2014 of
approximately $67.2 million associated with a total of 17 environmental
projects, and a true-up under-recovery provision of approximately $19.6 million
from prior periods. My testimony also demonstrates that projected
environmental expenditures for 2014 are appropriate for recovery through the

ECRC.

Does this conclude your testimony?

Yes.

11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause
Commission Forms 42-1P Through 42-8P

January 2014 - December 2014
Calculation for the Projected Period Amount
January through December 2014

DOCKET NO. 130007-El

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)
Page 1 of 45



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Total Jurisdictional Amount to be Recovered

For the Projected Period

January 2014 through December 2014
(in Dollars)

Form 42-1P

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

Line

1 Total Jurisdictional Rev. Req. for the projected period
a Projected O&M Activities (Form 42-2P, Lines 7 through 9)
b Projected Capital Projects (Form 42-3P, Lines 7 through 9)
¢ Total Jurisdictional Rev. Reg. for the projected period (Lines 1a + 1b)

2 True-up for Estimated Over/(Under) Recovery for the
current period January 2013 - December 2013
(Form 42-2E, Line 5+ 6 + 10)

3 Final True-up for the period January 2012 - December 2012
(Form 42-1A, Line 3)

4 Total Jurisdictional Amount to Be Recovered/(Refunded)
in the Projection period January 2014 - December 2014
(Line 1 - Line 2 - Line 3)

5 Total Projected Jurisdictional Amount Adjusted for Taxes
(Line 4 x Revenue Tax Multiplier of 1.00072)

Page 2 of 45

Transmission Distribution Production
Energy Demand Demand Demand Total
($) ($) ($) ($) ($)
38,931,379 §$ 760,296 S 785,819 S 1,047,783 S 41,525,277
16,381,300 0 1,462 9,324,930 25,707,691
55,312,679 760,296 787,281 10,372,713 67,232,968
(9,184,847) (1,080,584) (244,896) (7,056,845) (17,567,172)
(2,175,994) 200,889 (93,212) 67,153 (2,001,164)
66,673,519 1,639,991 1,125,389 17,362,405 86,801,304
66,721,524 S 1,641,172 § 1,126,199 $ 17,374,906 $ 86,863,801




1 Transmission Substation Environmental Investigation, Remediation, and Pollution Prevention
la Distribution Substation Environmental Investigation, Remediation, and Pollution Prevention
Distribution System Environmental Investigation, Remediation, and Pollution Prevention

2
3 Pipeline Integrity Management - Bartow/Anclote Pipeline
4 Above Ground Tank Secondary Containment - Peaking
5 S02/NOx Emissions Allowances - Energy

6 Phase Il Cooling Water Intake 316(b) - Base

6a Phase Il Cooling Water Intake 316(b) - Intm

7.4 CAIR/CAMR Crystal River - Base

7.4 CAIR/CAMR Crystal River - Energy

7.4 CAIR/CAMR Crystal River - A&G

7.4 CAIR/CAMR Crystal River - Conditions of Certification

7.5  Best Available Retrofit Technology (BART) - Energy

8 Arsenic Groundwater Standard - Base

9 Sea Turtle - Coastal Street Lighting - Distrib

11 Modular Cooling Towers - Base

12 Greenhouse Gas Inventory and Reporting - Energy

13 Mercury Total Daily Maximum Loads Monitoring - Energy

14 Hazardous Air Pollutants (HAPs) ICR Program - Energy

15 Effluent Limitation Guidelines ICR Program - Energy

16 National Pollutant Discharge Elimination System (NPDES) - Energy
17 Mercury & Air Toxic Standards (MATS) CR4 & CR5 - Energy

17.1 Mercury & Air Toxic Standards (MATS) Anclote Gas Conversion - Energy
17.2  Mercury & Air Toxic Standards (MATS) CR1 & CR2 - Energy

Recoverable Costs Allocated to Energy

Recoverable Costs Allocated to Demand - Transm
Recoverable Costs Allocated to Demand - Distrib
Recoverable Costs Allocated to Demand - Prod-Base
Recoverable Costs Allocated to Demand - Prod-Intm
Recoverable Costs Allocated to Demand - Prod-Peaking
Recoverable Costs Allocated to Demand - A&G

Retail Transmission Demand Jurisdictional Factor

Retail Distribution Demand Jurisdictional Factor

Retail Production Demand Jurisdictional Factor - Base
Retail Production Demand Jurisdictional Factor - Intm
Retail Production Demand Jurisdictional Factor - Peaking
Retail Production Demand Jurisdictional Factor - A&G

Jurisdictional Energy Recoverable Costs (A)

Jurisdictional Demand Recoverable Costs - Transm (B)
Jurisdictional Demand Recoverable Costs - Distrib (B)
Jurisdictional Demand Recoverable Costs - Prod-Base (B)
Jurisdictional Demand Recoverable Costs - Prod-Intm (B)
Jurisdictional Demand Recoverable Costs - Prod-Peaking (B)
Jurisdictional Demand Recoverable Costs - A&G (B)

Total Jurisdictional Recoverable Costs for O&M

Line Description

1 Description of O&M Activities
7.2 CAIR/CAMR - Peaking

2 Total of O&M Activities

3

4

5 Retail Energy Jurisdictional Factor

6

7

8

9
Activities (Lines 7 + 8)

Notes:

(A) Line 3xLine 5
(B) Line 4 x Line 6

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

January 2014 through December 2014

Form 42-2P

Docket No. 130007-EI
Duke Energy Florida
Witness: T. G. Foster

O&M Activities Exh. No. __ (TGF-5R)
(in Dollars) Page 3 of 45
End of
Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total

$90,250 $90,250 $90,250 $90,250 $90,250 $90,250 $90,250 $90,250 $90,250 $90,250 $90,250 $90,250 $1,083,000

64,417 64,417 64,417 64,417 64,417 64,417 64,417 64,417 64,417 64,417 64,417 64,417 773,004

0 0 0 0 0 0 0 0 0 0 0 15,800 15,800

46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 0 0 0 0 368,000

0 0 0 0 0 0 0 0 0 0 0 0 0

170,624 133,341 177,127 271,450 379,263 383,965 444,268 480,642 419,099 290,808 181,503 154,471 3,486,561

200,000 0 200,000 0 200,000 0 0 40,000 40,000 40,000 40,000 40,000 800,000

0 0 0 0 0 0 0 0 0 0 0 0 0

0 36,500 0 0 0 0 0 0 0 0 0 7,822 44,322

970,516 1,139,598 2,111,013 1,744,628 1,119,043 1,205,019 1,131,692 1,459,443 1,125,769 1,804,730 1,773,300 1,003,994 16,588,745

1,418,485 1,172,476 1,172,946 1,332,659 1,072,590 1,084,405 1,659,896 2,027,649 1,994,896 1,979,371 1,693,510 1,983,751 18,592,634

16,799 16,799 16,799 16,799 16,799 16,799 16,799 16,799 16,799 16,799 16,799 16,799 201,594

0 0 0 0 0 2,500 0 0 0 0 0 2,500 5,000

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 20,000 0 20,000 0 0 0 0 0 0 0 40,000

40 40 40 40 40 40 40 40 40 40 40 40 480

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

37,500 10,000 107,435 17,500 4,290 84,625 17,500 0 97,435 11,750 4,290 84,875 477,200

2,750 11,841 12,516 11,841 11,841 12,516 43,549 43,549 44,224 43,549 63,549 104,224 405,950

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 100,000 300,000 400,000 150,000 50,000 0 0 20,000 50,000 0 1,070,000

3,017,381 2,721,262 4,118,543 3,895,585 3,424,533 3,140,536 3,564,412 4,268,791 3,892,929 4,361,715 3,977,658 3,568,944 43,952,290

1,629,359 1,327,657 1,570,024 1,933,451 1,867,983 1,718,011 2,215,213 2,551,841 2,555,654 2,345,478 1,992,852 2,329,821 24,037,345

90,250 90,250 90,250 90,250 90,250 90,250 90,250 90,250 90,250 90,250 90,250 90,250 1,083,000

64,457 64,457 64,457 64,457 64,457 64,457 64,457 64,457 64,457 64,457 64,457 80,257 789,284

1,170,516 1,139,598 2,331,013 1,744,628 1,339,043 1,205,019 1,131,692 1,499,443 1,165,769 1,844,730 1,813,300 1,043,994 17,428,745

46,000 46,000 46,000 46,000 46,000 46,000 46,000 46,000 0 0 0 0 368,000

0 36,500 0 0 0 0 0 0 0 0 0 7,822 44,322

16,799 16,799 16,799 16,799 16,799 16,799 16,799 16,799 16,799 16,799 16,799 16,799 201,594
0.97119 0.97246 0.98117 0.97479 0.97151 0.97144 0.96362 0.96142 0.96132 0.96030 0.96877 0.97962
0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203 0.70203
0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561
0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924
0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221 0.93221

1,582,417 1,291,091 1,540,465 1,884,705 1,814,755 1,668,951 2,134,617 2,453,389 2,456,793 2,252,352 1,930,609 2,282,336 23,292,480

63,358 63,358 63,358 63,358 63,358 63,358 63,358 63,358 63,358 63,358 63,358 63,358 760,296

64,174 64,174 64,174 64,174 64,174 64,174 64,174 64,174 64,174 64,174 64,174 79,905 785,819

1,087,233 1,058,516 2,165,162 1,620,498 1,243,770 1,119,282 1,051,172 1,392,758 1,082,824 1,713,478 1,684,284 969,714 16,188,691

33,443 33,443 33,443 33,443 33,443 33,443 33,443 33,443 0 0 0 0 267,544

0 35,012 0 0 0 0 0 0 0 0 0 7,503 42,515

15,661 15,661 15,661 15,661 15,661 15,661 15,661 15,661 15,661 15,661 15,661 15,661 187,932

$2,846,286  $2,561,255 $3,882,263  $3,681,839  $3,235,161 $2,964,869  $3,362,425  $4,022,783 $3,682,810 $4,109,023 $3,758,086 $3,418,477 $41,525,277




3.1 Pipeline Integrity Management - Bartow/Anclote Pipeline - Intermediate
4.1 Above Ground Tank Secondary Containment - Peaking

4.2 Above Ground Tank Secondary Containment - Base

4.3 Above Ground Tank Secondary Containment - Intermediate

5 SO2/NOX Emissions Allowances - Energy

7.1 CAIR/CAMR Anclote- Intermediate

7.4 CAIR/CAMR Crystal River AFUDC - Base

7.4 CAIR/CAMR Crystal River AFUDC - Energy

9 Sea Turtle - Coastal Street Lighting -Distribution
10.1  Underground Storage Tanks - Base

10.2  Underground Storage Tanks - Intermediate

11.1  Crystal River Thermal Discharge Compliance Project - Base
16 National Pollutant Discharge Elimination System (NPDES) - Intermediate
17 Mercury & Air Toxic Standards (MATS) CR4 & CR5 - Energy
17.1  Mercury & Air Toxic Standards (MATS) Anclote Gas Conversion - Energy
17.2  Mercury & Air Toxic Standards (MATS) CR1 & CR2 - Energy

Total Investment Projects - Recoverable Costs

Recoverable Costs Allocated to Distribution Demand

Recoverable Costs Allocated to Demand - Production - Base
Recoverable Costs Allocated to Demand - Production - Intermediate
Recoverable Costs Allocated to Demand - Production - Peaking

Retail Distribution Demand Jurisdictional Factor
Retail Demand Jurisdictional Factor - Production - Base
Retail Demand Jurisdictional Factor - Production - Intermediate

Retail Demand Jurisdictional Factor - Production - Peaking

Jurisdictional Energy Recoverable Costs (B)
Jurisdictional Demand Recoverable Costs - Distribution (B)

Jurisdictional Demand Recoverable Costs - Production - Base (C)
Jurisdictional Demand Recoverable Costs - Production - Intermediate (C)

Jurisdictional Demand Recoverable Costs - Production - Peaking (C)

Total Jurisdictional Recoverable Costs for

Line Description
1  Description of Investment Projects (A)
7.2 CAIR/CAMR - Peaking
73 CAMR Crystal River - Base
11 Modular Cooling Towers - Base
2
3 Recoverable Costs Allocated to Energy
4
5  Retail Energy Jurisdictional Factor
6
7
8
9
Investment Projects (Lines 7 + 8)
Notes:

(A) Each project's Total System Recoverable Expenses on Form 42-4P, Line 9; Form 42-4P, Line 5 for Project 5 - Emission Allowances and Project 7. 4 - Reagents.

(B) Line3xLine5
(C) Line 4 x Line 6

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

January 2014 through December 2014

Capital Investment Projects-Recoverable Costs

Form 42-3P

Docket No. 130007-El

Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

(in Dollars) Page 4 of 45
End of
Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total

$24,755 $24,707 $24,657 $24,609 $24,560 $24,512 24,462 $24,413 $24,365 $24,315 $24,267 $24,218 $293,840

123,573 123,286 122,997 122,710 122,422 122,134 121,847 121,559 121,271 120,983 120,696 120,409 1,463,887

28,069 28,037 28,007 27,975 27,943 27,912 27,880 27,849 27,818 27,786 27,755 27,723 334,754

2,796 2,791 2,786 2,782 2,777 2,773 2,768 2,764 2,759 2,755 2,750 2,745 33,246

153,554 152,238 150,894 148,952 146,135 142,831 139,245 135,241 131,345 128,272 126,228 124,773 1,679,708

0 0 0 0 0 0 0 0 0 0 0 0 0

19,568 19,537 19,507 19,476 19,445 19,415 19,384 19,354 19,323 19,292 19,262 19,230 232,793

0 0 0 0 0 0 0 0 0 0 0 0 0

32,142 34,941 38,754 43,805 47,318 49,090 50,862 52,634 54,407 56,179 57,951 62,703 580,786

4,459 4,459 4,459 4,459 4,459 4,459 4,459 4,459 4,459 4,459 4,459 4,459 53,505

115 117 118 119 120 122 123 124 126 127 128 129 1,468

1,638 1,635 1,632 1,630 1,627 1,625 1,622 1,620 1,617 1,615 1,612 1,609 19,482

776 774 772 770 769 767 765 764 762 760 758 756 9,193

0 0 0 0 0 0 0 0 0 0 0 0 0

507,810 603,323 598,952 594,582 590,213 585,842 581,472 577,103 572,732 568,362 563,993 559,622 6,904,006

87,984 88,608 89,141 89,611 93,986 122,990 138,525 138,253 137,980 137,708 137,435 137,163 1,399,384

6,824 8,395 9,344 10,652 11,355 13,503 19,980 28,622 34,666 36,814 42,519 45,548 268,222

800,855 887,821 886,405 884,988 1,120,170 1,342,056 1,358,596 1,364,718 1,364,506 1,363,054 1,360,943 1,359,886 14,093,998

1,681 1,681 1,681 1,681 1,681 1,681 1,681 1,681 1,681 1,681 1,681 1,681 20,172

$1,796,599 $1,982,350 $1,980,106 $1,978,801 $2,214,980 $2,461,712 $2,493,671 $2,501,158 $2,499,817 $2,494,162 $2,492,437 $2,492,654 $27,388,444

967,373 1,054,594 1,052,783 1,050,732 1,283,800 1,504,530 1,523,961 1,534,721 1,536,657 1,534,280 1,535,830 1,536,347 16,115,605

115 117 118 119 120 122 123 124 126 127 128 129 1,468

569,659 667,936 667,345 667,992 667,101 664,469 661,836 659,206 656,574 653,942 651,311 651,657 7,839,028

116,311 116,880 117,356 117,772 122,092 151,042 166,520 166,194 165,866 165,538 165,210 164,882 1,735,663

143,141 142,823 142,504 142,186 141,867 141,549 141,231 140,913 140,594 140,275 139,958 139,639 1,696,680
0.97119 0.97246 0.98117 0.97479 0.97151 0.97144 0.96362 0.96142 0.96132 0.96030 0.96877 0.97962
0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561
0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924

939,502 1,025,548 1,032,962 1,024,241 1,247,218 1,461,566 1,468,514 1,475,510 1,477,214 1,473,362 1,487,861 1,505,034 15,618,532

114 116 117 118 119 121 122 123 125 126 127 128 1,462

523,024 613,160 612,664 613,317 612,542 610,150 607,757 605,367 602,975 600,582 598,191 598,565 7,198,295

84,562 84,975 85,321 85,624 88,765 109,812 121,065 120,828 120,590 120,351 120,113 119,874 1,261,879

137,307 137,002 136,696 136,390 136,085 135,779 135,474 135,169 134,863 134,557 134,253 133,947 1,627,523

$1,684,509 $1,860,802 $1,867,761 $1,859,691 $2,084,729 $2,317,429 2,332,933 $2,336,998 $2,335,766 $2,328,979 $2,340,545 $2,357,549 $25,707,691




DUKE ENERGY FLORIDA

Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

January 2014 through December 2014

Return on Capital Investments, Depreciation and Taxes

For Project: PIPELINE INTEGRITY MANAGEMENT - Bartow/Anclote Pipeline - Intermediate (Project 3.1)

Form 42-4P
Page 1 of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

(in Dollars) Page 5 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704 2,614,704
3 Less: Accumulated Depreciation (642,049) (647,693) (653,337) (658,981) (664,625) (670,269) (675,913) (681,557) (687,201) (692,845) (698,489) (704,133) (709,777)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $1,972,655 $1,967,011  $1,961,367  $1,955,723  $1,950,079  $1,944,435  $1,938,791  $1,933,147  $1,927,503  $1,921,859  $1,916,215  $1,910,571  $1,904,927
6 Average Net Investment $1,969,833  $1,964,189  $1,958,545  $1,952,901  $1,947,257  $1,941,613  $1,935969  $1,930,325  $1,924,681  $1,919,037  $1,913,393  $1,907,749
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 3,693 3,683 3,672 3,662 3,651 3,641 3,630 3,619 3,609 3,598 3,588 3,577 43,623
b. Equity Component Grossed Up For Taxes  8.14% 13,362 13,324 13,285 13,247 13,209 13,171 13,132 13,094 13,056 13,017 12,979 12,941 157,817
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 5,644 5,644 5,644 5,644 5,644 5,644 5,644 5,644 5,644 5,644 5,644 5,644 67,728
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 0
d. Property Taxes (D) 2,056 2,056 2,056 2,056 2,056 2,056 2,056 2,056 2,056 2,056 2,056 2,056 24,672
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $24,755 $24,707 $24,657 $24,609 $24,560 $24,512 $24,462 $24,413 $24,365 $24,315 $24,267 $24,218 293,840
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $24,755 $24,707 $24,657 $24,609 $24,560 $24,512 $24,462 $24,413 $24,365 $24,315 $24,267 $24,218 293,840
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Intermediate) 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
12 Retail Energy-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Retail Demand-Related Recoverable Costs (F) 17,998 17,963 17,926 17,891 17,856 17,821 17,785 17,749 17,714 17,678 17,643 17,607 213,630
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $17,998 $17,963 $17,926 $17,891 $17,856 $17,821 $17,785 $17,749 $17,714 $17,678 $17,643 $17,607 $213,630
Notes:

(A) N/A

(B) Line 6 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Depreciation calculated in Pipeline Integrity Management section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-EI.
(D) Property tax calculated in Pipeline Integrity Management section of Capital Program Detail file only on assets in- service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA

Environmental Cost Recovery Clause (ECRC)

Calculation of the Projected Period Amount
January 2014 through December 2014

Return on Capital Investments, Depreciation and Taxes
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - Peaking (Project 4.1)

Form 42-4P
Page 2 of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __(TGF-5R)

(in Dollars) Page 6 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions S0 S0 S0 S0 S0 S0 S0 S0 S0 NI S0 NI $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 o] 0 [¢] 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803 11,301,803
3 Less: Accumulated Depreciation (2,008,491) (2,041,718) (2,074,945) (2,108,172) (2,141,399) (2,174,626) (2,207,853) (2,241,080) (2,274,307) (2,307,534) (2,340,761) (2,373,988) (2,407,215)
4 CWIP - Non-Interest Bearing (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
5 Net Investment (Lines 2 + 3 +4) $9,293,313 $9,260,086 $9,226,859 $9,193,632 $9,160,405 $9,127,178 $9,093,951 $9,060,724 $9,027,497 $8,994,270 $8,961,043 $8,927,816 $8,894,589
6 Average Net Investment $9,276,699 $9,243,472 $9,210,245 $9,177,018 $9,143,791 $9,110,564 $9,077,337 $9,044,110 $9,010,883 $8,977,656 $8,944,429 8,911,202
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 17,394 17,332 17,269 17,207 17,145 17,082 17,020 16,958 16,895 16,833 16,771 16,709 204,615
b. Equity Component Grossed Up For Taxes 8.14% 62,927 62,702 62,476 62,251 62,025 61,800 61,575 61,349 61,124 60,898 60,673 60,448 740,248
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 33,227 33,227 33,227 33,227 33,227 33,227 33,227 33,227 33,227 33,227 33,227 33,227 398,724
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement 0 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 10,025 10,025 10,025 10,025 10,025 10,025 10,025 10,025 10,025 10,025 10,025 10,025 120,300
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $123,573 $123,286 $122,997 $122,710 $122,422 $122,134 $121,847 $121,559 $121,271 $120,983 $120,696 $120,409 1,463,887
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $123,573 $123,286 $122,997 $122,710 $122,422 $122,134 $121,847 $121,559 $121,271 $120,983 $120,696 $120,409 1,463,887
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Peaking) 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924
12 Retail Energy-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Retail Demand-Related Recoverable Costs (F) 118,536 118,261 117,984 117,708 117,432 117,156 116,881 116,604 116,328 116,052 115,776 115,501 1,404,219
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $118,536 $118,261 $117,984 $117,708 $117,432 $117,156 $116,881 $116,604 $116,328 $116,052 $115,776 $115,501 $1,404,219
Notes:

(A) N/A

(B) Line 6 x10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Depreciation calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-EI.
(D) Property tax calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9ax Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA

Environmental Cost Recovery Clause (ECRC)

Calculation of the Projected Period Amount
January 2014 through December 2014

Return on Capital Investments, Depreciation and Taxes
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - Base (Project 4.2)

Form 42-4pP
Page 3 of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

(in Dollars) Page 7 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962 2,881,962
3 Less: Accumulated Depreciation (302,978) (306,608) (310,238) (313,868) (317,498) (321,128) (324,758) (328,388) (332,018) (335,648) (339,278) (342,908) (346,538)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2+ 3 + 4) $2,578,984 $2,575,354 $2,571,724 $2,568,094 $2,564,464 $2,560,834 $2,557,204 $2,553,574 $2,549,944 $2,546,314 $2,542,684 $2,539,054 $2,535,424
6 Average Net Investment $2,577,169 $2,573,539 $2,569,909 $2,566,279 $2,562,649 $2,559,019 $2,555,389 $2,551,759 $2,548,129 $2,544,499 $2,540,869 $2,537,239
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 4,832 4,825 4,819 4,812 4,805 4,798 4,791 4,785 4,778 4,771 4,764 4,757 57,537
b. Equity Component Grossed Up For Taxes 8.14% 17,482 17,457 17,433 17,408 17,383 17,359 17,334 17,309 17,285 17,260 17,236 17,211 208,157
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 3,630 3,630 3,630 3,630 3,630 3,630 3,630 3,630 3,630 3,630 3,630 3,630 43,560
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 2,125 2,125 2,125 2,125 2,125 2,125 2,125 2,125 2,125 2,125 2,125 2,125 25,500
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $28,069 $28,037 $28,007 $27,975 $27,943 $27,912 $27,880 $27,849 $27,818 $27,786 $27,755 $27,723 334,754
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $28,069 $28,037 $28,007 $27,975 $27,943 $27,912 $27,880 $27,849 $27,818 $27,786 $27,755 $27,723 334,754
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
12 Retail Energy-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Retail Demand-Related Recoverable Costs (F) 26,072 26,042 26,014 25,985 25,955 25,926 25,896 25,868 25,839 25,809 25,780 25,751 310,936
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $26,072 $26,042 $26,014 $25,985 $25,955 $25,926 $25,896 $25,868 $25,839 $25,809 $25,780 $25,751 $310,936
Notes:

(A) N/A

(B) Line 6 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Depreciation calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-El.

(D) Property tax calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

January 2014 through December 2014

Return on Capital Investments, Depreciation and Taxes
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - Intermediate (Project 4.3)

Form 42-4pP
Page 4 of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

(in Dollars) Page 8 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297
3 Less: Accumulated Depreciation (47,586) (48,111) (48,636) (49,161) (49,686) (50,211) (50,736) (51,261) (51,786) (52,311) (52,836) (53,361) (53,886)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2+ 3 + 4) $242,712 $242,187 $241,662 $241,137 $240,612 $240,087 $239,562 $239,037 $238,512 $237,987 $237,462 $236,937 $236,412
6 Average Net Investment $242,449 $241,924 $241,399 $240,874 $240,349 $239,824 $239,299 $238,774 $238,249 $237,724 $237,199 $236,674
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 455 454 453 452 451 450 449 448 447 446 445 444 5,394
b. Equity Component Grossed Up For Taxes ~ 8.14% 1,645 1,641 1,637 1,634 1,630 1,627 1,623 1,620 1,616 1,613 1,609 1,605 19,500
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 525 525 525 525 525 525 525 525 525 525 525 525 6,300
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 171 171 171 171 171 171 171 171 171 171 171 171 2,052
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $2,796 $2,791 $2,786 $2,782 $2,777 $2,773 $2,768 $2,764 $2,759 $2,755 $2,750 $2,745 33,246
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $2,796 $2,791 $2,786 $2,782 $2,777 $2,773 $2,768 $2,764 $2,759 $2,755 $2,750 $2,745 33,246
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Intermediate) 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
12 Retail Energy-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Retail Demand-Related Recoverable Costs (F) 2,033 2,029 2,026 2,023 2,019 2,016 2,012 2,010 2,006 2,003 1,999 1,996 24,171
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $2,033 $2,029 $2,026 $2,023 $2,019 $2,016 $2,012 $2,010 $2,006 $2,003 $1,999 $1,996 $24,171
Notes:

(A) N/A

(B) Line 6 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Depreciation calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-El.

(D) Property tax calculated in Above Ground Tank Secondary Containment section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

January 2014 through December 2014

502 and NOx EMISSIONS ALLOWANCES - Energy (Project 5)

Form 42-4P
Page 5of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster

(in Dollars) Exh. No. __ (TGF-5R)
Page 9 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Working Capital Dr (Cr)
a.1581001 SO, Emission Allowance Inventory $3,974,551  $3,945,863  $3,921,696  $3,889,320  $3,851,515  $3,803,222  $3,756,625  $3,706,603  $3,655,511 $3,608,390  $3,582,314  $3,552,431  $3,526,548 $3,526,548
b. 25401FL  Auctioned SO, Allowance (570,710) (542,977) (515,244) (487,511) (459,617) (431,844) (404,070) (376,297) (348,524) (320,750) (292,977) (265,204) (237,431) ($237,431)
c. 1581002  NOx Emission Allowance Inventory 14,416,232 14,246,564 14,109,657 13,937,174 13,675,634 13,316,890 12,951,749 12,529,730 12,072,406 11,672,655 11,380,149 11,200,757 11,044,396 11,044,396
d. Other 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2 Total Working Capital $17,820,073 $17,649,450 $17,516,109 $17,338,982 $17,067,531 $16,688,269 $16,304,304 $15,860,035 $15,379,393  $14,960,294 $14,669,486 $14,487,984 $14,333,513 $14,333,513
3 Average Net Investment $17,734,762  $17,582,779 $17,427,545 $17,203,257 $16,877,900 $16,496,286 $16,082,169 $15,619,714  $15,169,844 $14,814,890 $14,578,735 $14,410,748
4 Return on Average Net Working Capital Balance (A)
a. Debt Component 2.25% 33,253 32,968 32,677 32,256 31,646 30,931 30,154 29,287 28,443 27,778 27,335 27,020 363,748
b. Equity Component Grossed Up For Taxes 8.14% 120,301 119,270 118,217 116,696 114,489 111,900 109,091 105,954 102,902 100,494 98,893 97,753 1,315,960
5 Total Return Component (B) $153,554 $152,238 $150,894 $148,952 $146,135 $142,831 $139,245 $135,241 $131,345 $128,272 $126,228 $124,773 1,679,708
6 Expense Dr (Cr)
a.5090001 SO, Allowance Expense 28,688 24,167 32,376 37,805 48,292 46,598 50,022 51,091 47,121 26,076 29,883 25,883 448,004
b. 4074004 Amortization Expense (27,733) (27,733) (27,733) (27,894) (27,773) (27,773) (27,773) (27,773) (27,773) (27,773) (27,773) (27,773) (333,280)
€. 5090003  NOx Allowance Expense 169,668 136,907 172,483 261,540 358,744 365,141 422,020 457,324 399,751 292,505 179,393 156,361 3,371,836
d. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
7 Net Expense (C) 170,624 133,341 177,127 271,450 379,263 383,965 444,268 480,642 419,099 290,808 181,503 154,471 3,486,561
8 Total System Recoverable Expenses (Lines 5 + 7) $324,178 $285,579 $328,021 $420,402 $525,398 $526,796 $583,513 $615,883 $550,444 $419,080 $307,731 $279,244 5,166,269
a. Recoverable costs allocated to Energy 324,178 285,579 328,021 420,402 525,398 526,796 583,513 615,883 550,444 419,080 307,731 279,244 5,166,269
b. Recoverable costs allocated to Demand 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Energy Jurisdictional Factor 0.97119 0.97246 0.98117 0.97479 0.97151 0.97144 0.96362 0.96142 0.96132 0.96030 0.96877 0.97962
10 Demand Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Retail Energy-Related Recoverable Costs (D) $314,838 $277,714 $321,845 $409,803 $510,426 $511,753 $562,283 $592,122 $529,151 $402,441 $298,119 $273,553 5,004,048
12 Retail Demand-Related Recoverable Costs (E) o] 0 o] 0 o] 0 o] 0 0 0 0 0 0
13 Total Jurisdictional Recoverable Costs (Lines 11 + 12) $ 314838 S 277,714 S 321,845 S 409,803 $ 510426 S 511,753 S 562,283 $ 592,122 S 529,151 $ 402,441 S 298119 $ 273553 $ 5,004,048
Notes:

(A) Line 3 x10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(B) Line 5 is reported on Capital Schedule
(C) Line 7 is reported on O&M Schedule
(D) Line 8a x Line 9

(E) Line 8b x Line 10



DUKE ENERGY FLORIDA Form 42-4P

Environmental Cost Recovery Clause (ECRC) Page 6 of 17
Calculation of the Projected Period Amount
January 2014 through December 2014 Docket No. 130007-El
Duke Energy Florida
Return on Capital Investments, Depreciation and Taxes Witness: T. G. Foster
For Project: CAIR/CAMR - Peaking (Project 7.2 - CT Emission Monitoring Systems) Exh. No. __ (TGF-5R)
(in Dollars) Page 10 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108 1,936,108
3 Less: Accumulated Depreciation (261,216) (264,766) (268,316) (271,866) (275,416) (278,966) (282,516) (286,066) (289,616) (293,166) (296,716) (300,266) (303,816)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $1,674,892 $1,671,342 $1,667,792 $1,664,242 $1,660,692 $1,657,142 $1,653,592 $1,650,042 $1,646,492 $1,642,942 $1,639,392 $1,635,842 $1,632,292
6 Average Net Investment 1,673,117 1,669,567 1,666,017 1,662,467 1,658,917 1,655,367 1,651,817 1,648,267 1,644,717 1,641,167 1,637,617 1,634,067
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 3,137 3,130 3,124 3,117 3,110 3,104 3,097 3,091 3,084 3,077 3,071 3,064 37,206
b. Equity Component Grossed Up For Taxes ~ 8.14% 11,349 11,325 11,301 11,277 11,253 11,229 11,205 11,181 11,157 11,133 11,109 11,084 134,603
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 3,550 3,550 3,550 3,550 3,550 3,550 3,550 3,550 3,550 3,550 3,550 3,550 42,600
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 1,532 1,532 1,532 1,532 1,532 1,532 1,532 1,532 1,532 1,532 1,532 1,532 18,384
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $19,568 $19,537 $19,507 $19,476 $19,445 $19,415 $19,384 $19,354 $19,323 $19,292 $19,262 $19,230 232,793
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $19,568 $19,537 $19,507 $19,476 $19,445 $19,415 $19,384 $19,354 $19,323 $19,292 $19,262 $19,230 232,793
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Peaking) 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924 0.95924
12 Retail Energy-Related Recoverable Costs (E) S0 $0 S0 S0 $0 $0 $0 S0 $0 o) $0 S0 0
13 Retail Demand-Related Recoverable Costs (F) 18,770 18,741 18,712 18,682 18,652 18,624 18,594 18,565 18,535 18,506 18,477 18,446 223,304
14 Total Jurisdictional Recoverable Costs (Lines 12 +13) $18,770 $18,741 $18,712 $18,682 $18,652 $18,624 $18,594 $18,565 $18,535 $18,506 $18,477 $18,446 $223,304
Notes:
(A) N/A

(B) Line 6 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Depreciation calculated in CAIR CTs section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-El.

(D) Property tax calculated in CAIR CTs section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10

(F) Line 9b x Line 11



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

January 2014 through December 2014

Return on Capital Investments, Depreciation and Taxes
For Project: CAMR - Crystal River - Base (Project 7.3 - Continuous Mercury Monitoring Systems)

Form 42-4P
Page 7 of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

(in Dollars) Page 11 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 o] o] 0 o]
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $S0 0 0 0 0 0 0 0 0 0 0 0 0
3 Less: Accumulated Depreciation 0 0 0 0 0 0 0 0 0 0 0 0 0
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0
6 Average Net Investment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 0 0 0 0 0 0 0 0 0 0 0 0 S0
b. Equity Component Grossed Up For Taxes 8.14% 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 2.1000% 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.008850 0 0 0 o] 0 0 0 0 0 0 0 0 0
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 o] o] 0 o] 0
b. Recoverable Costs Allocated to Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
12 Retail Energy-Related Recoverable Costs (E) $0 $0 $0 S0 $0 S0 S0 S0 S0 S0 S0 S0 0
13 Retail Demand-Related Recoverable Costs (F) 0 0 0 0 0 0 0 0 0 0 0 0 0
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $0 $0 S0 $0 $0 $0 $0 S0 S0 S0 S0 S0 S0

General Note> CAIR/CAMR CMMS (Project 7.3) costs transferred to MATS - CR4&S5 (Project 17) and MATS - CR1&2 (Project 17.2) as explained in the direct testimony of Ms. Patrica West dated 8/1/13.

Notes:

(A) N/A

(B) Line 6 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002)
(C) Line 2 x rate x 1/12. Depreciation Rate based on 2010 Rate Case Order PSC-10-0131-FOF-EI.

(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9ax Line 10

(F) Line 9b x Line 11

. See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.



For Project: CAIR/CAMR - Base (Project 7.4 - Crystal River FGD and SCR)

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

January 2014 through December 2014

Return on Capital Investments, Depreciation and Taxes

Form 42-4P
Page 8 of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

(in Dollars) Page 12 of 45
(CAIR Projects Not Projected to be In Service by Year End 2013)
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $208,333 $442,574 $442,574 $442,574 $208,333 $208,333 $208,333 $208,333 $208,333 $208,333 $208,333 $208,333  $3,202,722
b. Clearings to Plant 0 0 0 702,722 0 0 0 0 0 0 0 2,200,760
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $1,341,616 1,341,616 1,341,616 1,341,616 2,044,338 2,044,338 2,044,338 2,044,338 2,044,338 2,044,338 2,044,338 2,044,338 4,245,098
3 Less: Accumulated Depreciation (14,954) (17,158) (19,362) (21,566) (24,493) (28,143) (31,793) (35,443) (39,093) (42,743) (46,393) (50,043) (55,056)
4 CWIP - AFUDC-Interest Bearing 1,913,740 2,122,074 2,564,648 3,007,222 2,747,074 2,955,407 3,163,740 3,372,074 3,580,407 3,788,740 3,997,074 4,205,407 2,212,981
5 Net Investment (Lines 2 + 3 + 4) $3,240,402 $3,446,532 $3,886,902 $4,327,272 $4,766,918 $4,971,602 $5,176,285 $5,380,968 $5,585,652 $5,790,335 $5,995,018 $6,199,702 $6,403,022
6 Average Net Investment $3,343,467 $3,666,717 $4,107,087 $4,547,095 $4,869,260 $5,073,943 $5,278,627 $5,483,310 $5,687,993 $5,892,677 $6,097,360 $6,301,362
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 6,269 6,875 7,701 8,526 9,130 9,514 9,897 10,281 10,665 11,049 11,433 11,815 113,155
b. Equity Component Grossed Up For Taxes  8.14% 22,680 24,873 27,860 30,844 33,030 34,418 35,807 37,195 38,584 39,972 41,360 42,744 409,367
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 2,204 2,204 2,204 2,927 3,650 3,650 3,650 3,650 3,650 3,650 3,650 5,013 40,102
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 989 989 989 1,508 1,508 1,508 1,508 1,508 1,508 1,508 1,508 3,131 18,162
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $32,142 $34,941 $38,754 $43,805 $47,318 $49,090 $50,862 $52,634 $54,407 $56,179 $57,951 $62,703 $580,786
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 S0
b. Recoverable Costs Allocated to Demand $32,142 $34,941 $38,754 $43,805 $47,318 $49,090 $50,862 $52,634 $54,407 $56,179 $57,951 $62,703 $580,786
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
12 Retail Energy-Related Recoverable Costs (E) $0 S0 S0 S0 S0 S0 S0 S0 $0 S0 $0 $0 0
13 Retail Demand-Related Recoverable Costs (F) 29,855 32,455 35,997 40,688 43,951 45,597 47,243 48,889 50,536 52,182 53,828 58,242 539,463
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $29,855 $32,455 $35,997 $40,688 $43,951 $45,597 $47,243 $48,889 $50,536 $52,182 $53,828 $58,242 $539,463

General Note>

Notes:

Consistent with the Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU and included in the 2013 Revised and Restated Stipulation and Settlement Agreement in Docket No. 130208-E|
which is subject to approval by the Commission, these assets were not projected to be in-service as of year end 2013 and accordingly will not be moved to base rates in 2014.

(A) N/A

(C
(D]

(
(

E
F

)
)
)
)
)
)

Depreciation calculated in CAIR Crystal River section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2010 Rate Case Order PSC-10-0131-FOF-EI.

Property taxes calculated in CAIR Crystal River section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2011 Effective Tax Rate on original cost.

Line 9a x Line 10
Line 9b x Line 11

B) Line 6 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-EI.



DUKE ENERGY FLORIDA Form 42-4P

Environmental Cost Recovery Clause (ECRC) Page 9 of 17
Calculation of the Projected Period Amount
January 2014 through December 2014 Docket No. 130007-El
Duke Energy Florida
Schedule of Amortization and Return Witness: T. G. Foster
For Project: CAIR/CAMR - Energy (Project 7.4 - Reagents and By-Products) Exh. No. __ (TGF-5R)
(in Dollars) Page 13 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Working Capital Dr (Cr)
a.1544001 Ammonia Inventory $55,481 $55,481 $55,481 $55,481 $55,481 $55,481 $55,481 $55,481 $55,481 $55,481 $55,481 $55,481 $55,481 $55,481
b. 1544004 Limestone Inventory 459,481 459,481 459,481 459,481 459,481 459,481 459,481 459,481 459,481 459,481 459,481 459,481 459,481 459,481
2 Total Working Capital $514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962
3 Average Net Investment 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962 514,962
4 Return on Average Net Working Capital Balance (A)
a. Debt Component 2.25% 966 966 966 966 966 966 966 966 966 966 966 966 $11,587
b. Equity Component Grossed Up For Taxes 8.14% 3,493 3,493 3,493 3,493 3,493 3,493 3,493 3,493 3,493 3,493 3,493 3,493 41,918
5 Total Return Component (B) 4,459 4,459 4,459 4,459 4,459 4,459 4,459 4,459 4,459 4,459 4,459 4,459 53,505
6 Expense Dr (Cr)
a.5020011 Ammonia Expense 316,767 248,926 244,254 301,776 298,428 307,227 308,837 314,703 306,438 301,550 225,994 294,699 3,469,600
b.5020012 Limestone Expense 685,899 539,882 530,593 660,943 652,857 670,627 673,020 685,215 667,818 655,863 489,113 632,205 7,544,035
€. 5020013 Dibasic Acid Expense 0 0 22,000 0 0 0 0 22,000 0 0 0 0 44,000
d. 5020003 Gypsum Disposal/Sale 219,902 224,158 219,067 180,593 (66,197) (85,551) 485,419 810,081 829,395 833,756 831,724 874,584 5,356,930
e.5020014 Bottom/Fly Ash Reagents Expense 0 0 0 0 0 0 0 0 0 0 0 0 0
f. 5020015 Hydrated Lime 170,917 134,510 132,032 164,347 162,502 167,102 167,619 170,650 166,246 163,203 121,679 157,262 1,878,070
g. 5020016 Caustic 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 300,000
7 Net Expense (C) 1,418,485 1,172,476 1,172,946 1,332,659 1,072,590 1,084,405 1,659,896 2,027,649 1,994,896 1,979,371 1,693,510 1,983,751 18,592,634
8 Total System Recoverable Expenses (Lines 5 +7) $1,422,944 $1,176,934 $1,177,405 $1,337,118 $1,077,049 $1,088,864 $1,664,355 $2,032,108 $1,999,355 $1,983,830 $1,697,969 $1,988,209 $18,646,139
a. Recoverable costs allocated to Energy 1,422,944 1,176,934 1,177,405 1,337,118 1,077,049 1,088,864 1,664,355 2,032,108 1,999,355 1,983,830 1,697,969 1,988,209 18,646,139
b. Recoverable costs allocated to Demand S0 S0 S0 S0 S0 $0 S0 $0 S0 $0 $0 $0 $0
9 Energy Jurisdictional Factor 0.97119 0.97246 0.98117 0.97479 0.97151 0.97144 0.96362 0.96142 0.96132 0.96030 0.96877 0.97962
10 Demand Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Retail Energy-Related Recoverable Costs (D) 1,381,949 1,144,520 1,155,238 1,303,407 1,046,358 1,057,770 1,603,800 1,953,708 1,922,013 1,905,063 1,644,936 1,947,687 18,066,447
12 Retail Demand-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Total Jurisdictional Recoverable Costs (Lines 11 +12) $ 1,381,949 $ 1,144520 $ 1,155238 $ 1,303,407 $ 1,046,358 S 1,057,770 $ 1,603,800 $ 1,953,708 $ 1,922,013 $ 1,905,063  $ 1,644,936 $ 1,947,687 S 18,066,447

Notes:
(A) Line 3x10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(B) Line 5 is reported on Capital Schedule
(C) Line 7 is reported on O&M Schedule
(D) Line 8axLine 9
(E) Line 8b x Line 10



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

January 2014 through December 2014

Return on Capital Investments, Depreciation and Taxes
For Project: SEA TURTLE - COASTAL STREET LIGHTING - (Project 9)

Form 42-4P
Page 10 of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

(in Dollars) Page 14 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $175 $175 $175 $175 $175 $175 $175 $175 $175 $175 $175 $175 $2,100
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $10,654 10,654 10,654 10,654 10,654 10,654 10,654 10,654 10,654 10,654 10,654 10,654 10,654
3 Less: Accumulated Depreciation (1,957) (1,984) (2,011) (2,038) (2,065) (2,092) (2,119) (2,146) (2,173) (2,200) (2,227) (2,254) (2,281)
4 CWIP - Non-Interest Bearing 500 675 850 1,025 1,200 1,375 1,550 1,725 1,900 2,075 2,250 2,425 2,600
5 Net Investment (Lines 2 + 3 + 4) $9,197 $9,345 $9,493 $9,641 $9,789 $9,937 $10,085 $10,233 $10,381 $10,529 $10,677 $10,825 $10,973
6 Average Net Investment 9,271 9,419 9,567 9,715 9,863 10,011 10,159 10,307 10,455 10,603 10,751 10,899
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 17 18 18 18 18 19 19 19 20 20 20 20 $226
b. Equity Component Grossed Up For Taxes 8.14% 63 64 65 66 67 68 69 70 71 72 73 74 822
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 27 27 27 27 27 27 27 27 27 27 27 27 324
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 8 8 8 8 8 8 8 8 8 8 8 8 96
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $115 $117 $118 $119 $120 $122 $123 $124 $126 $127 $128 $129 $1,468
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $115 $117 $118 $119 $120 $122 $123 $124 $126 $127 $128 $129 $1,468
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - (Distribution) 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561 0.99561
12 Retail Energy-Related Recoverable Costs (E) S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 0
13 Retail Demand-Related Recoverable Costs (F) 114 116 117 118 119 121 122 123 125 126 127 128 1,462
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $114 $116 $117 $118 $119 $121 $122 $123 $125 $126 $127 $128 $1,462
Notes:

(A) N/A

(B) Line 6 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Line 2 x rate x 1/12. Depreciation Rate based on approved rates in Order PSC-10-0131-FOF-EI.
(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11



DUKE ENERGY FLORIDA Form 42-4p

Environmental Cost Recovery Clause (ECRC) Page 11 of 17
Calculation of the Projected Period Amount
January 2014 through December 2014 Docket No. 130007-El
Duke Energy Florida
Return on Capital Investments, Depreciation and Taxes Witness: T. G. Foster
For Project: UNDERGROUND STORAGE TANKS - Base (Project 10.1) Exh. No. __ (TGF-5R)
(in Dollars) Page 15 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 S0 S0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941 168,941
3 Less: Accumulated Depreciation (28,240) (28,536) (28,832) (29,128) (29,424) (29,720) (30,016) (30,312) (30,608) (30,904) (31,200) (31,496) (31,792)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $140,701 $140,405 $140,109 $139,813 $139,517 $139,221 $138,925 $138,629 $138,333 $138,037 $137,741 $137,445 $137,149
6 Average Net Investment 140,553 140,257 139,961 139,665 139,369 139,073 138,777 138,481 138,185 137,889 137,593 137,297
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 264 263 262 262 261 261 260 260 259 259 258 257 $3,126
b. Equity Component Grossed Up For Taxes  8.14% 953 951 949 947 945 943 941 939 937 935 933 931 11,304
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 2.1000% 296 296 296 296 296 296 296 296 296 296 296 296 3,552
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.008850 125 125 125 125 125 125 125 125 125 125 125 125 1,500
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $1,638 $1,635 $1,632 $1,630 $1,627 $1,625 $1,622 $1,620 $1,617 $1,615 $1,612 $1,609 $19,482
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $1,638 $1,635 $1,632 $1,630 $1,627 $1,625 $1,622 $1,620 $1,617 $1,615 $1,612 $1,609 $19,482
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885 0.92885
12 Retail Energy-Related Recoverable Costs (E) $0 $0 $0 $0 $0 S0 $0 $0 $0 $0 $0 $0 0
13 Retail Demand-Related Recoverable Costs (F) 1,521 1,519 1,516 1,514 1,511 1,509 1,507 1,505 1,502 1,500 1,497 1,495 18,096
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $1,521 $1,519 $1,516 $1,514 $1,511 $1,509 $1,507 $1,505 $1,502 $1,500 $1,497 $1,495 $18,096
Notes:
(A) N/A

(B) Line 6 x10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Line 2 xrate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-EI.

(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9ax Line 10

(F) Line 9b x Line 11



DUKE ENERGY FLORIDA Form 42-4p

Environmental Cost Recovery Clause (ECRC) Page 12 of 17
Calculation of the Projected Period Amount
January 2014 through December 2014 Docket No. 130007-El
Duke Energy Florida
Return on Capital Investments, Depreciation and Taxes Witness: T. G. Foster
For Project: UNDERGROUND STORAGE TANKS - Intermediate (10.2) Exh. No. __ (TGF-5R)
(in Dollars) Page 16 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006 76,006
3 Less: Accumulated Depreciation (16,913) (17,116) (17,319) (17,522) (17,725) (17,928) (18,131) (18,334) (18,537) (18,740) (18,943) (19,146) (19,349)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $59,093 $58,890 $58,687 $58,484 $58,281 $58,078 $57,875 $57,672 $57,469 $57,266 $57,063 $56,860 $56,657
6 Average Net Investment 58,992 58,789 58,586 58,383 58,180 57,977 57,774 57,571 57,368 57,165 56,962 56,759
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 111 110 110 109 109 109 108 108 108 107 107 106 1,302
b. Equity Component Grossed Up For Taxes 8.14% 400 399 397 396 395 393 392 391 389 388 386 385 4,711
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 3.2000% 203 203 203 203 203 203 203 203 203 203 203 203 2,436
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.009730 62 62 62 62 62 62 62 62 62 62 62 62 744
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $776 $774 $772 $770 $769 $767 $765 $764 $762 $760 $758 $756 $9,193
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $776 $774 $772 $770 $769 $767 $765 $764 $762 $760 $758 $756 $9,193
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Intermediate) 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
12 Retail Energy-Related Recoverable Costs (E) S0 $0 S0 S0 $0 S0 S0 $0 $0 $0 S0 S0 0
13 Retail Demand-Related Recoverable Costs (F) 564 563 561 560 559 558 556 555 554 553 551 550 6,684
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $564 $563 $561 $560 $559 $558 $556 $555 $554 $553 $551 $550 $6,684
Notes:
(A) N/A

(B) Line 6 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Line 2 x rate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-El.

(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10

(F) Line 9b x Line 11



January 2014 through December 2014

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

Return on Capital Investments, Depreciation and Taxes
For Project: CRYSTAL RIVER THERMAL DISCHARGE COMPLIANCE PROJECT - AFUDC - Base (Project 11.1)

Form 42-4P
Page 13 of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

(in Dollars) Page 17 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other - (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Regulatory Asset Balance $12,113,239 $12,113,239  $11,608,522  $11,103,805 $10,599,088  $10,094,371 $9,589,654 $9,084,937 $8,580,220 $8,075,503 $7,570,786 $7,066,069 $6,561,352
3 Less: Current Period Amortization 0 (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717) (504,717)
4 CWIP - AFUDC Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $12,113,239 $11,608,522  $11,103,805  $10,599,088  $10,094,371 $9,589,654 $9,084,937 $8,580,220 $8,075,503 $7,570,786 $7,066,069 $6,561,352 $6,056,635
6 Average Net Investment $11,860,880  $11,356,163  $10,851,446  $10,346,729 $9,842,012 $9,337,295 $8,832,578 $8,327,861 $7,823,144 $7,318,427 $6,813,710 $6,308,993
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 22,239 21,293 20,346 19,400 18,454 17,507 16,561 15,615 14,668 13,722 12,776 11,829 204,410
b. Equity Component Grossed Up For Taxes 8.14% 80,456 77,033 73,609 70,185 66,762 63,338 59,914 56,491 53,067 49,643 46,220 42,796 739,514
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Amortization (C) 504,717 504,717 504,717 504,717 504,717 504,717 504,717 504,717 504,717 504,717 504,717 504,717 6,056,604
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 280 280 280 280 280 280 280 280 280 280 280 280 3,360
e. Other (G) (99,882) 0 0 0 0 0 0 0 0 0 0 0 (99,882)
9 Total System Recoverable Expenses (Lines 7 + 8) $507,810 $603,323 $598,952 $594,582 $590,213 $585,842 $581,472 $577,103 $572,732 $568,362 $563,993 $559,622 $6,904,006
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $507,810 $603,323 $598,952 $594,582 $590,213 $585,842 $581,472 $577,103 $572,732 $568,362 $563,993 $559,622 $6,904,006
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Base) 0.91683 0.91683 0.91683 0.91683 0.91683 0.91683 0.91683 0.91683 0.91683 0.91683 0.91683 0.91683
12 Retail Energy-Related Recoverable Costs (E) $0 S0 S0 S0 S0 S0 S0 S0 $0 $0 $0 $0 0
13 Retail Demand-Related Recoverable Costs (F) 465,575 553,145 549,137 545,131 541,125 537,118 533,111 529,105 525,098 521,091 517,086 513,078 6,329,800
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $465,575 $553,145 $549,137 $545,131 $541,125 $537,118 $533,111 $529,105 $525,098 $521,091 $517,086 $513,078 $6,329,800
Notes:

(A) N/A

(B) Line 6x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Investment amortized over three years as approved in Docket No. 130091 Order No. PSC-13-0381-PAA-EI.
(D) Property taxes calculated in CR Thermal Discharge Project section of Capital Program Detail file only on assets in-service. Calculated on that schedule as Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11

(G) Jan 2014 amt represents adjustment for difference between 2012 and 2013 demand jurisdictional factors.



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

January 2014 through December 2014

Return on Capital Investments, Depreciation and Taxes
For Project: NPDES (Project 16)

Form 42-4P

Page 14 of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

(in Dollars) Page 18 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $75,310 $68,750 $54,260 $54,260 $956,607 $0 $0 $0 $0 $0 $0 $0 $1,209,187
b. Clearings to Plant 0 0 0 0 0 11,333,349 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base S0 0 0 0 0 0 11,333,349 11,333,349 11,333,349 11,333,349 11,333,349 11,333,349 11,333,349
3 Less: Accumulated Depreciation 0 0 0 0 0 0 (15,741) (47,222) (78,703) (110,184) (141,665) (173,146) (204,627)
4 CWIP - Non-Interest Bearing 10,124,162 10,199,472 10,268,222 10,322,482 10,376,742 11,333,349 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $10,124,162  $10,199,472  $10,268,222  $10,322,482  $10,376,742  $11,333,349 $11,317,608 $11,286,127 $11,254,646 $11,223,165 $11,191,684 $11,160,203 $11,128,722
6 Average Net Investment $10,161,817 $10,233,847 $10,295,352 $10,349,612 $10,855,045 $11,325,478 $11,301,867 $11,270,386 $11,238,905 $11,207,424 $11,175,943 $11,144,462
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 19,053 19,188 19,304 19,406 20,353 21,235 21,191 21,132 21,073 21,014 20,955 20,896 244,800
b. Equity Component Grossed Up For Taxes 8.14% 68,931 69,420 69,837 70,205 73,633 76,825 76,664 76,451 76,237 76,024 75,810 75,597 885,634
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 3.3333% 0 0 0 0 0 15,741 31,481 31,481 31,481 31,481 31,481 31,481 204,627
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.009730 0 0 0 0 0 9,189 9,189 9,189 9,189 9,189 9,189 9,189 64,323
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $87,984 $88,608 $89,141 $89,611 $93,986 $122,990 $138,525 $138,253 $137,980 $137,708 $137,435 $137,163 $1,399,384
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $87,984 $88,608 $89,141 $89,611 $93,986 $122,990 $138,525 $138,253 $137,980 $137,708 $137,435 $137,163 $1,399,384
10 Energy Jurisdictional Factor N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
11 Demand Jurisdictional Factor - Production (Intermediate) 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703 0.72703
12 Retail Energy-Related Recoverable Costs (E) 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Retail Demand-Related Recoverable Costs (F) 63,967 64,421 64,808 65,150 68,331 89,417 100,712 100,514 100,316 100,118 99,919 99,722 1,017,394
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $63,967 $64,421 $64,808 $65,150 $68,331 $89,417 $100,712 $100,514 $100,316 $100,118 $99,919 $99,722 $1,017,394
Notes:

(A) N/A

(B) Line 6x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Line 2 x rate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-EI.
(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10

(F) Line 9b x Line 11



January 2014 through December 2014

DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

Return on Capital Investments, Depreciation and Taxes
For Project: MERCURY & AIR TOXIC STANDARDS (MATS) - CRYSTAL RIVER UNITS 4 & 5 - Energy (Project 17)

Form 42-4P
Page 15 of 17

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-5R)

(in Dollars) Page 19 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $164,000 $200,000 $20,000 $0 $0 $500,000 $1,000,000 $1,000,000 $400,000 $100,000 $0 $0 $3,384,000
b. Clearings to Plant 0 0 0 696,000 0 0 0 0 0 0 3,000,000 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $230,627 230,627 230,627 230,627 926,627 926,627 926,627 926,627 926,627 926,627 926,627 3,926,627 3,926,627
3 Less: Accumulated Depreciation (5,670) (6,145) (6,620) (7,095) (8,286) (10,193) (12,100) (14,007) (15,914) (17,821) (19,728) (24,723) (32,805)
4 CWIP - Non-Interest Bearing (G) 406,901 570,901 770,901 790,901 94,901 94,901 594,901 1,594,901 2,594,901 2,994,901 3,094,901 94,901 94,901
5 Net Investment (Lines 2 +3) $631,858 $795,383 $994,908 $1,014,433 $1,013,242 $1,011,335 $1,509,428 $2,507,521 $3,505,614 $3,903,707 $4,001,800 $3,996,805 $3,988,723
6 Average Net Investment $713,620 $895,145 $1,004,670 $1,013,837 $1,012,288 $1,260,381 $2,008,474 $3,006,567 $3,704,660 $3,952,753 $3,999,302 $3,992,764
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 1,338 1,678 1,884 1,901 1,898 2,363 3,766 5,637 6,946 7,411 7,499 7,486 49,807
b. Equity Component Grossed Up For Taxes 8.14% 4,841 6,072 6,815 6,877 6,867 8,550 13,624 20,395 25,130 26,813 27,129 27,084 180,197
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 2.4700% 475 475 475 1,191 1,907 1,907 1,907 1,907 1,907 1,907 4,995 8,082 27,135
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.008850 170 170 170 683 683 683 683 683 683 683 2,896 2,896 11,083
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $6,824 $8,395 $9,344 $10,652 $11,355 $13,503 $19,980 $28,622 $34,666 $36,814 $42,519 $45,548 $268,222
a. Recoverable Costs Allocated to Energy 6,824 8,395 9,344 10,652 11,355 13,503 19,980 28,622 34,666 36,814 42,519 45,548 268,222
b. Recoverable Costs Allocated to Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
10 Energy Jurisdictional Factor 0.97119 0.97246 0.98117 0.97479 0.97151 0.97144 0.96362 0.96142 0.96132 0.96030 0.96877 0.97962
11 Demand Jurisdictional Factor - Production (Energy) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
12 Retail Energy-Related Recoverable Costs (E) $6,627 $8,164 $9,168 $10,383 $11,031 $13,117 $19,253 $27,518 $33,325 $35,352 $41,191 $44,620 259,749
13 Retail Demand-Related Recoverable Costs (F) 0 0 0 0 0 0 0 0 0 0 0 0 0
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $6,627 $8,164 $9,168 $10,383 $11,031 $13,117 $19,253 $27,518 $33,325 $35,352 $41,191 $44,620 $259,749
Notes:

(A) N/A
(B) Line 6x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Line 2 x rate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-EI.
(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11

(G) CWIP includes $94,901 of CAIR/CAMR CMMS (Project 7.3) costs transferred to MATS - CR4&5 (Project 17) as explained in the direct testimony of Ms. Patrica West dated 8/1/13.
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(in Dollars) Page 20 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $19,788,682 $3,018,602 $1,886,798 $3,097,248 $1,819,158 $1,837,352 $1,587,079 $201,988 $151,988 $0 $0 $0 $33,388,894
b. Clearings to Plant 0 0 0 0 40,528,585 1,837,352 1,587,079 201,988 151,988 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other - AFUDC (A) 119,680 188,762 204,598 220,764 115,340 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $82,218,666 $82,218,666 82,218,666 82,218,666 82,218,666 122,747,251 124,584,604 126,171,682 126,373,670 126,525,657 126,525,657 126,525,657 126,525,657
3 Less: Accumulated Depreciation (428,070) (680,460) (844,083) (1,007,707) (1,171,330) (1,371,636) (1,611,949) (1,855,136) (2,098,687) (2,342,515) (2,586,342) (2,830,170) (3,073,997)
4 CWIP - AFUDC Bearing 10,068,953 29,977,315 33,184,679 35,276,075 38,594,087 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 +3) $81,790,596 $81,538,206 $81,374,583 $81,210,959 $81,047,336  $121,375,616 $122,972,654 $124,316,546  $124,274,982  $124,183,142 $123,939,315 $123,695,487 $123,451,660
6 Average Net Investment $81,664,401 $81,456,394 $81,292,771 $81,129,147 $80,972,921  $122,174,135 $123,644,600 $124,295,764  $124,229,062 $124,061,229 $123,817,401 $123,573,574
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 153,121 152,731 152,424 152,117 189,925 229,077 231,834 233,055 232,929 232,615 232,158 231,929 2,423,915
b. Equity Component Grossed Up For Taxes ~ 8.14% 553,957 552,546 551,437 550,327 687,107 828,749 838,723 843,140 842,688 841,550 839,896 839,069 8,769,189
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 2.1722% 148,829 148,829 148,829 148,829 185,511 225,519 228,392 228,757 229,033 229,033 229,033 229,033 2,379,627
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0.007080 48,509 48,509 48,509 48,509 72,421 73,505 74,441 74,560 74,650 74,650 74,650 74,650 787,563
e. Other (E) (103,561) (14,794) (14,794) (14,794) (14,794) (14,794) (14,794) (14,794) (14,794) (14,794) (14,794) (14,794) (266,301)
9 Total System Recoverable Expenses (Lines 7 + 8) $800,855 $887,821 $886,405 $884,988 $1,120,170 $1,342,056 $1,358,596 $1,364,718 $1,364,506 $1,363,054 $1,360,943 $1,359,886 $14,093,998
a. Recoverable Costs Allocated to Energy 800,855 887,821 886,405 884,988 1,120,170 1,342,056 1,358,596 1,364,718 1,364,506 1,363,054 1,360,943 1,359,886 14,093,998
b. Recoverable Costs Allocated to Demand $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
10 Energy Jurisdictional Factor 0.97119 0.97246 0.98117 0.97479 0.97151 0.97144 0.96362 0.96142 0.96132 0.96030 0.96877 0.97962
11 Demand Jurisdictional Factor - Production (Energy) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
12 Retail Energy-Related Recoverable Costs (F) $777,782 $863,369 $869,717 $862,676 $1,088,251 $1,303,732 $1,309,166 $1,312,066 $1,311,722 $1,308,935 $1,318,436 $1,332,170 13,658,022
13 Retail Demand-Related Recoverable Costs (G) 0 0 0 0 0 0 0 0 0 0 0 0 0
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $777,782 $863,369 $869,717 $862,676 $1,088,251 $1,303,732 $1,309,166 $1,312,066 $1,311,722 $1,308,935 $1,318,436 $1,332,170 $13,658,022
Notes:

(A) AFUDC rate reflected within Docket 100134-El per Order PSC-1 (AFUDC Monthly Compound Rate) 0.5995%

(B) Line 6x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.

(C) Line 2 x rate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-EI.
(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Depreciation Credit for retired assets consistent with Order No, PSC-99-2513-FOF-EI.

(F) Line 9a x Line 10
(G) Line 9b x Line 11
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(A) N/A

(in Dollars) Page 21 of 45
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions S0 S0 S0 S0 $0 S0 S0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other - AFUDC (A) 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base N 0 0 0 0 0 0 0 0 0 0 0 0
3 Less: Accumulated Depreciation 0 0 0 0 0 0 0 0 0 0 0 0 0
4 CWIP - Non-Interest Bearing (G) 194,206 194,206 194,206 194,206 194,206 194,206 194,206 194,206 194,206 194,206 194,206 194,206 194,206
5 Net Investment (Lines 2 + 3 ) $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206
6 Average Net Investment $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206 $194,206
7 Return on Average Net Investment (B)
a. Debt Component 2.25% 364 364 364 364 364 364 364 364 364 364 364 364 4,368
b. Equity Component Grossed Up For Taxes 8.14% 1,317 1,317 1,317 1,317 1,317 1,317 1,317 1,317 1,317 1,317 1,317 1,317 15,804
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation (C) 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Amortization N/A 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes (D) 0 0 0 0 0 0 0 0 0 0 0 0 0
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $1,681 $1,681 $1,681 $1,681 $1,681 $1,681 $1,681 $1,681 $1,681 $1,681 $1,681 $1,681 $20,172
a. Recoverable Costs Allocated to Energy 1,681 1,681 1,681 1,681 1,681 1,681 1,681 1,681 1,681 1,681 1,681 1,681 20,172
b. Recoverable Costs Allocated to Demand N N N N N $S0 N N S0 $0 N S0 $0
10 Energy Jurisdictional Factor 0.97119 0.97246 0.98117 0.97479 0.97151 0.97144 0.96362 0.96142 0.96132 0.96030 0.96877 0.97962
11 Demand Jurisdictional Factor - Production (Energy) N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
12 Retail Energy-Related Recoverable Costs (E) $1,633 $1,635 $1,649 $1,639 $1,633 $1,633 $1,620 $1,616 $1,616 $1,614 $1,628 $1,647 19,563
13 Retail Demand-Related Recoverable Costs (F) 0 0 0 0 0 0 0 0 0 0 0 0 0
14 Total Jurisdictional Recoverable Costs (Lines 12 + 13) $1,633 $1,635 $1,649 $1,639 $1,633 $1,633 $1,620 $1,616 $1,616 $1,614 $1,628 $1,647 $19,563
Notes:

(B) Line 6 x 10.39% x 1/12. Based on ROE of 10.5%, weighted cost of equity component of capital structure of 5.00% and statutory income tax rate of 38.575% (inc tax multiplier = 1.628002). See Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU Docket No. 120007-El.
(C) Line 2 x rate x 1/12. Depreciation rate based on approved rates in Order PSC-10-0131-FOF-EI.
(D) Line 2 x rate x 1/12. Based on 2012 Effective Tax Rate on original cost.

(E) Line 9a x Line 10
(F) Line 9b x Line 11

(G) CWIP includes $194,206 of CAIR/CAMR CMMS (Project 7.3) costs transferred to MATS - CR1&2 (Project 17.2) as explained in the direct testimony of Ms. Patrica West dated 8/1/13.
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Project Title: Substation Environmental Investigation, Remediation, and Pollution Prevention
Project No. 1

Project Description:

Chapter 376, Florida Statutes, requires that any person discharging a prohibited pollutant shall undertake to contain, remove, and abate the
discharge to the satisfaction of the Florida Department of Environmental Protection (FDEP). Similarly, Chapter 403, Florida Statutes provides that it
is prohibited to cause pollution so as to harm or injury human health or welfare, animal, plant, or aquatic life or property. For DEF to continue to
comply with these statutes, it is conducting environmental investigation, remediation, and pollution prevention activities associated with its
substation facilities to determine the existence of pollutant discharges, and if present, their removal and remediation. Activities also include
development and implementation of best management and pollution prevention measures at these facilities.

Project Accomplishments:
DEF completed 3 environmental remediations at substations during 2013. Soil and groundwater sampling continue as well as remediation report
writing. 251 remediations are completed out of 279 slated for clean-up. DEF is continuing to work with the FDEP on remaining remediations.

Project Fiscal Expenditures:

2013 estimated project expenditures are approximately $1.6 million higher than originally projected. This variance is primarily due to ongoing
remediation work at Windermere substation and contaminated soil at Turner Plant substation which was not evident during initial environmental
inspections.

Project Progress Summary:
PEF continues to remediate substation sites in accordance with the approved Substation Assessment and Remedial Action Plan (SARAP).

Project Projections:
2014 estimated project expenditures are approximately $ 1.9 million.



DUKE ENERGY FLORIDA Form 42-5P

Environmental Cost Recovery Clause (ECRC) Page 2 of 21
January 2014 through December 2014

Description and Progress Report for Duke Energy Florida

Environmental Compliance Activities and Projects Witness: T. G. Foster

Exh. No. __ (TGF-5R)
Page 23 of 45

Project Title: Distribution System Environmental Investigation, Remediation, and Pollution Prevention
Project No. 2

Project Description:

Chapter 376, Florida Statutes, requires that any person discharging a prohibited pollutant shall undertake to contain, remove, and abate the
discharge to the satisfaction of the Florida Department of Environmental Protection (FDEP). Similarly, Chapter 403, Florida Statutes provides that
it is prohibited to cause pollution so as to harm or injury human health or welfare, animal, plant, or aquatic life or property. For DEF to continue to
comply with these statutes, it is conducting environmental investigation, remediation, and pollution prevention activities associated with its
distribution system facilities to determine the existence of pollutant discharges, and if present, their removal and remediation. Activities also
include development and implementation of best management and pollution prevention measures at these facilities.

Project Accomplishments:
DEF expects to complete abatement work at 4 of 5 remaining Transformer Replacement & Inspection Program (TRIP) sites in 2013. All TRIP
remediations have been conducted in accordance with the FDEP approved Environmental Remediation Strategy.

Project Fiscal Expenditures:
2013 estimated project expenditures are estimated to be approximately $79,000 lower than originally projected. This variance is primarily due to
a reduction in remaining transformer sites planned for abatement work in 2013 from 9 to 5.

Project Progress Summary:
This project is on schedule according to the approved Distribution System Investigation, Remediation and Pollution Prevention Program.

Project Projections:
2014 estimated project expenditures are approximately $16,000.
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Project Title: Pipeline Integrity Management, Review/Update Plan and Risk Assessments
Project No. 3

Project Description:

The U.S. Department of Transportation (USDOT) Regulation 49 CFR Part 195, as amended effective 2/15/02, and the new regulation published at 67
Federal Register 2136 on 1/16/02, requires DEF to implement a Pipeline Integrity Management (PIM) Program. Prior to the 2/15/02 amendments,
the USDOT's PIM regulations applied only to operators with 500 miles or more of hazardous liquid and carbon dioxide pipelines that could affect
high consequence areas. The amendments which became effective on 2/15/02, extended the requirements for implementing integrity
management to operators who have less than 500 miles of regulated pipelines. As such, DEF must improve the integrity of pipeline systems in
order to protect public safety and the environment, as well as comply with continual assessment and evaluation of pipeline systems integrity
through inspection or testing, data integration and analysis, and follow up with remedial, preventative, and mitigative actions. DEF owns one
hazardous liquid pipeline, Bartow/Anclote 14-inch hot oil pipeline, extending 33.3 miles from the Company's Bartow Plant north of St. Petersburg to
the Anclote Plant in Holiday, that is subject to PIM regulations.

Effective 2/2010, amendments to 49 CFR 195 were finalized to improve opportunities to reduce risk through more effective control of pipelines.
Compliance with these amendments will enhance pipeline safety by coupling strengthened control room management with improved controller
training and fatigue management. On 6/16/11, the USDOT published in the Federal Register (VOI. 76, 35130-35136), a final rule effective 8/15/11,
that expedites the program implementation deadlines in the Control Room Management/Human Factors regulations in order to realize the safety
benefits sooner than established in the original rule. This final rule amends the program implementation deadlines for different procedures to no
later than 10/21/11 and 8/1/12.

Project Accomplishments:

The PIM Program has been fully implemented. The program plan has been revised seven times to address regulatory changes and improvements.
Two smart pig (pipeline inspection gauge) runs have been completed with associated validations and repairs. Numerous risk reduction projects
have been completed. The Control Room Management/Human Factors regulations have been implemented. The pipeline Maximum Operating
Pressure was reduced in 2012 to increase the margin of safety and allow several repair projects to be postponed. One pipeline cover restoration
project was completed in 2012. Risk reduction coordination is ongoing for third party projects at U.S. Highway 19 and Haines Bayshore Road, 9th
Street and Gandy Boulevard, 118th Avenue, U.S. Highway 19 and Enterprise Road (the casing was extended on one side and flowable fill protection
was provided on the other side), and Belleair Road (Dick Norris). The PIM Program was successfully audited by the Pipeline and Hazardous Material
Safety Administration in 2012. National Pipeline Mapping System reviews and Annual Reports were completed in 2012 and 2013. One new High
Consequence Area was identified in 2012 and incorporated into the program when a colony of Gopher Tortoises were found near the pipeline. The
Risk Analysis, Overland Flow and Water Borne Transport Analysis, Preventive and Mitigative Measures Review, Abnormal Operating Conditions
Review, and Threat Consequence Review were all updated in 2012. The Risk Analysis, and Overland Flow and Water Borne Transport Analysis have
also been updated in 2013.

Project Fiscal Expenditures:

2013 estimated O&M expenditures are approximately $221,000 lower than originally projected due to a delay of a FDOT project and smaller scope
of environmental risk reduction work than expected. 2013 estimated capital expenditures are $1.1 million lower than originally projected due to
the correction of prior year accounting adjustments.

Project Progress Summary:

Ongoing regulatory compliance activities continue. This compliance work will continue through the end of 2013 and into 2014. These O&M costs are
to comply with PIM regulations (49 CFR Part 195). These costs include general program management, and implementation of projects to maintain
pipeline integrity and reduce the risk of a hazardous material release.

Project Projections:
2014 estimated O&M expenditures are approximately $368,000. No capital expenditures are expected in 2014.
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Project Title: Above Ground Storage Tank Secondary Containment
Project No. 4

Project Description:

Florida Department of Environmental Protection Rule (FDEP) 62-761.510(3) states that the Company is required to make improvements to its
above ground petroleum storage tanks in order to comply with those provisions. Subsection (d) of that rule requires all internally lined single
bottom above ground storage tanks to be upgraded with secondary containment, including secondary containment for piping in contact with the
soil. Rule 62-761.500(1)(e) also requires that dike field area containment for pre-1998 tanks be upgraded, if needed, to comply with the
requirement.

Project Accomplishments:
DEF has completed work at DeBary 1 and 2, Turner 7, Turner 8, Higgins 1, and Bartow 6 as well as Turner P-1 and P-2 piping work.

Project Fiscal Expenditures:
There are no estimated 2013 project expenditures.

Project Progress Summary:
DEF will continually evaluate its compliance program, including project prioritization, schedule and technology applications.

Project Projections:
There are no estimated 2014 project expenditures.
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Project Title: Integrated Clean Air Compliance Plan - SO, and NOx Emissions Allowances
Project No. 5

Project Description:

In accordance with the Acid Rain Program in Title IV of the Clean Air Act, CFR 40 Part 73 and Part 76, and Florida Administrative Code Rule 62-214
and the Clean Air Interstate Rule (CAIR), PEF manages sulfur dioxide (502) and nitrogen oxide (NOx) emissions allowance inventories for the
purpose of offsetting SO2 and NOx emission. On 7/6/11, the EPA issued the Cross-State Air Pollution Rule (CSAPR) to replace CAIR. CSAPR would
significantly alter the SO2 and NOx allowance programs. Under CAIR, Florida is required to comply with annual SO2 and NOx emission
requirements and seasonal requirements regulating NOx emissions during the ozone season. Under CSAPR, Florida would no longer included in
the group of states required to comply with annual emissions requirements; it would only be covered by the seasonal ozone requirements.
However, on 8/21/12, the U.S. Court of Appeals for the District of Columbia vacated CSAPR, leaving CAIR in effect until EPA adopts a valid
replacement.

Project Accomplishments:

For purposes of compliance with an affected unit's SO2 and NOx emissions requirements under the Acid Rain Program, air quality compliance costs
are administered by an authorized account representative who evaluates a variety of resources and options. Activities performed include
purchases of SO2 and NOx emissions allowances as well as auctions and transfers of SO, emissions allowances.

Project Fiscal Expenditures:
2013 estimated O&M expenditures are approximately $630,000 higher than originally projected due to increased burns at Crystal River Units 1&2.

Project Progress Summary:
PEF continually evaluates the status of emission rules to maximize the cost effectiveness of its compliance strategy.

Project Projections:
2014 estimated SO2 and NOx expenditures are approximately $500,000 and $3.4 million, respectively.
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Project Title: Phase Il Cooling Water Intake
Project No. 6

Project Description:

Section 316(b) of the Federal Clean Water Act, requires that "the location, design, construction, and capacity of cooling water intake structures
reflect the best technology available for minimizing adverse environmental impact." 33 U.S.C. Section 1326. In the past, the Environmental
Protection Agency (EPA) and the state regulatory agency implemented Section 316(b) on a case-by-case basis. In the new Phase Il rules, EPA has
established "national performance standards" for determining compliance with Section 316(b) at certain existing electric generating facilities. See
40 CFR 125.94(b). The process of compliance involves planning and scheduling efforts, conducting certain biological studies and evaluation of
options for compliance. These compliance options involve engineering, operational, restorative and/or cost assessment measures. See generally
40 CFR 125.94 and 125.95. The EPA signed an amended settlement agreement with Riverkeeper on 6/27/13 to extend its deadline to 11/4/13 to
finish cooling water intake structures rulemaking for existing facilities.

Project Accomplishments:

DEF facilities subject to EPA's new Phase Il rules include Anclote, Bartow, Crystal River and Suwannee plants. Early in 2004, DEF requested
competitive bids for an environmental consultant to support the development of a Compliance Strategy and Implementation Plan (CSIP). That
contract was secured and the CSIP is now complete. The consultant completed Proposals for Information Collection (PICs) for Anclote & Bartow,
Crystal River, and Suwannee approved by the Florida Department of Environmental Protection (FDEP).

Project Fiscal Expenditures:
There are no 2013 estimated expenditures due to the rule being delayed until 11/4/13.

Project Progress Summary:

As a result of the 7/17/12 second amendment to the settlement agreement among the EPA and plaintiffs, EPA signed an amended settlement
agreement to issue a final rule establishing cooling water intake standards pursuant to Section 316(b) of the Clean Water Act rule no later than
11/4/13. The proposed rule would establish standards for impingement mortality reduction that can be achieved in either one of two ways: 1)
modify traveling intake screens with fish collection and return systems that demonstrate that 88% of the fish collected will survive the process or
2) reduce the intake flow velocity to 0.5 feet per second. The proposed 316(b) rules would establish that state permitting authorities (FDEP in
Florida) determine requirements for entrainment mortality reduction on a case-by-case, site specific basis. The permittee must collect data,
conduct studies and submit information that would be used by the state permitting authorities to make its decision. DEF is assessing several
options that may be required to comply with the rule. The options under consideration may change once the final rule is issued and its impacts
better understood. Therefore, the exact future costs that DEF will incur under a final 316(b) rule cannot be specifically predicted at this time.

Project Projections:
2014 estimated O&M expenditures are approximately $800,000. No capital expenditures are expected in 2014.



DUKE ENERGY FLORIDA Form 42-5P

Environmental Cost Recovery Clause (ECRC) Page 7 of 21
January 2014 through December 2014

Description and Progress Report for Duke Energy Florida

Environmental Compliance Activities and Projects Witness: T. G. Foster

Exh. No. __ (TGF-5R)
Page 28 of 45

Project Title: Integrated Clean Air Compliance Plan - Clean Air Interstate Rule (CAIR)
Project Nos. (7.2,7.3 & 7.4)

Project Description:

Clean Air Interstate Rule (CAIR), 40 CFR 24, 262, imposes significant restrictions on emissions of SO2 and NOx from power plants in 28 eastern
states, including Florida and the District of Columbia. The CAIR rule apportions region-wide SO, and NOx emission reduction requirements to the
individual states, and further requires each affected state to revise its State Implementation Plans (SIP) to include measures necessary to achieve its
emission reduction budget within prescribed deadlines.

Project Accomplishments:
The Hydrated Lime Injection System installation was completed in July 2013.

Project Fiscal Expenditures:

2013 estimated O&M expenditures are approximately $7.2 million higher than originally projected primarily due to increased reagent costs. 2013
estimated capital expenditures are approximately $9.0 million higher than originally projected mainly due to lower CR4 catalyst project costs due to
a reduction in vendor pricing, deferral of 2013 FGD blowdown treatment project costs to 2014, CR4 clinker mitigation costs shifted from O&M to
capital, industrial waste water costs due to a FDEP consent order and hydrated lime costs planned for 2012 that were carried over to 2013 due to
material delays.

Project Progress Summary:

For FGD Blowdown treatment, a wastewater treatment study was performed by CH2MHill; the study was completed in June 2013. The study is
being conducted in accordance with Conditions of Certification Modification P which requires the submission of an evaluation of alternative(s) to
manage FGD blowdown. The CR5 Clinker Mitigation Project is scheduled for installation during the Unit 5 outage during the first quarter of 2014.
The Reclaim Water Project is estimated to be completed by December 31, 2014.

Project Projections:
2014 estimated O&M and capital expenditures are approximately $35.4M and $3.2 million, respectively.
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Project Title: Integrated Clean Air Compliance Plan - Best Available Retrofit Technology (BART)
Project No. 7.5

Project Description:

On 5/25/12, the Environmental Protection Agency (EPA) proposed a partial disapproval of Florida’s proposed Regional Haze State Implementation
Plan (SIP) because the proposed SIP relies on CAIR to satisfy BART requirements for SO2 and NOx emissions. Although CAIR remains in effect while
litigation against the Cross State Air Pollution Rule (CSAPR) proceeds, the EPA is requiring states to incorporate the CSAPR in place of CAIR in their
Regional Haze SIPs. DEF has been working with the Florida Department of Environmental Protection (FDEP) to develop specific BART and
Reasonable Progress permits for affected units that will be incorporated into Florida’s revised SIP submittal, which was submitted to EPA on
9/17/12. The final BART permits for Crystal River were submitted to EPA on 10/15/12 as a supplement to the 9/17/12 submittal.

Project Accomplishments:

DEF performed required emissions modeling and associated BART analysis for Crystal River 1&2 and Anclote plants, developed and submitted a
Reasonable Progress evaluation for Crystal River 4&5, developed and submitted necessary BART Implementation Plans and air construction permit
applications needed in support of the FDEP's ongoing work to amend its SIP as directed by the EPA.

Project Fiscal Expenditures:

2013 estimated O&M expenditures are approximately $12,000 lower than originally projected due to performance of annual routine particulate
matter emissions testing at full load to demonstrate BART compliance instead of various partial loads resulting in reduced testing costs. There are
no estimated capital expenditures for 2013.

Project Progress Summary:

DEF performed required emissions modeling and associated BART analysis for Crystal River 1&2 and Anclote, developed and submitted a
Reasonable Progress evaluation for Crystal River 4&5, developed and submitted necessary BART Implementation Plans and air construction permit
applications needed in support of the FDEP ongoing work to amend its State Implementation Plan as directed by the EPA. Based on the revised
Regional Haze SIP incorporating the provisions of Crystal River's BART permits for SO2 and NOx, EPA on 12/10/12 proposed approval of the SIP. In
August 2013, EPA finalized the full approval of the SIP.

Project Projections:
There are no estimated project expenditures for 2014.
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Project Title: Arsenic Groundwater Standard
Project No. 8

Project Description:

On January 22, 2001, the Environmental Protection Agency (EPA) adopted a new maximum contaminant level (MCL) for arsenic in drinking water,
replacing the previous standard of 0.050 mg/L (50ppb) with a new MCL of 0.010 mg/L (10ppb). Effective January 1, 2005, FDEP established the
USEPA MCL as Florida’s drinking water standard. See Rule 62-550, F.A.C. The new standard has implications for land application and water reuse
projects in Florida because the drinking water standard has been established as the groundwater standard by Rule 62-520.420(1), F.A.C. Lowering
the arsenic standard will require new analytical methods for sampling groundwater at numerous PEF sites.

Project Accomplishments:

Routine quarterly sampling of existing monitoring wells continues as required by the industrial wastewater conditions contained in Attachment H
of COC PA 77-09P. A groundwater plan of study (POS), involving the investigation of sources of arsenic, was completed and the final report
submitted to FDEP on April 26, 2013.

Project Fiscal Expenditures:
2013 estimated O&M expenditures are approximately $10,000 lower than originally projected as a result of reduced consultant fees to finalize the
plan of study addendum report for submittal to the FDEP.

Project Progress Summary:
DEF submitted the final POS addendum report in April, 2013. The report is currently under review by FDEP. Next steps will likely involve submittal
of a parameter exemption petition to FDEP.

Project Projections:
2014 estimated O&M expenditures are approximately $40,000 to complete parameter exemption submittal, including exemption fee.
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Project Title: Sea Turtle - Coastal Street Lighting
Project No. 9

Project Description:

DEF owns and leases high pressure sodium streetlights throughout its service territory, including areas along the Florida coast. Pursuant to Section
161.163, Florida Statutes, the Florida Department of Environmental Protection (FDEP), in collaboration with the Florida Fish and Wildlife
Conservation Commission (FFWCC) and the U.S. Fish & Wildlife Service (USFWS), has developed a model Sea Turtle lighting ordinance. The model
ordinance is used by the local governments to develop and implement ordinances within their jurisdiction. To date, Sea Turtle lighting ordinances
have been adopted in Franklin County, Gulf County, City of Mexico Beach in Bay County and Pinellas County, all of which are within DEF’s service
territory. Since 2004, officials from the various local governments, as well as FDEP, FFWC, and USFWS, have advised DEF that lighting it owns and
leases is affecting turtle nesting areas that fall within the scope of these ordinances. As a result, the local governments are requiring DEF to take
additional measures to satisfy new criteria being applied to ensure compliance with the sea turtle ordinances.

Project Accomplishments:

DEF continues working with Franklin County, Gulf County, City of Mexico Beach and Pinellas County to mitigate any potential sea turtle nesting
issues by retrofitting existing street lights, placing amber shields on existing HPS street lights and monitoring street lights for effectiveness in
complying with sea turtle ordinances.

Project Fiscal Expenditures:

2013 estimated O&M expenditures are approximately $2,000 lower than originally projected. The University of Florida and DEF expected to
perform additional testing of FFWCC recommended LED technology for new installations that was not necessary because LED technology is
considered to be turtle compliant. 2013 estimated capital expenditures are approximately $3,000 lower than originally projected due to a delay in
installing or retrofitting several streetlight fixtures in Pinellas County and Mexico Beach.

Project Progress Summary:
DEF is on schedule with the activities identified for this program.

Project Projections:
2014 estimated O&M and capital expenditures approximately $480 and $2,100, respectively.
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Project Title: Underground Storage Tanks
Project No. 10

Project Description:

Florida Department of Environmental Protection rules require that underground pollutant storage tanks and small diameter piping be upgraded
with secondary containment by 12/31/09. See Rule 62-761.510(5), F.A.C. DEF has identified four tanks that must comply with this rule: two at
the Crystal River power plant and two at the Bartow power plant.

Project Accomplishments:
Work on Crystal River and Bartow USTs was completed in the fourth quarter 2006.

Project Fiscal Expenditures:
There are no 2013 estimated expenditures for this project.

Project Progress Summary:
DEF will continually evaluate its compliance program, including project prioritization, schedule and technology applications.

Project Projections:
No 2014 expenditures are expected for this project.
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Project Title: Modular Cooling Towers
Project No. 11

Project Description:
This project involves installation and operation of modular cooling towers in the summer months to minimize de-rates of Crystal River Units 1&2
necessary to comply with the NPDES permit limit for the temperature of cooling water discharged from the units.

Project Accomplishments:
Vendors of modular cooling towers were evaluated regarding cost of installation and operation. The Florida Department of Environmental
Protection reviewed the project and approved operation. A vendor was selected and the towers were installed during the second quarter of 2006.

Project Fiscal Expenditures:
There are no 2013 estimated expenditures for this project.

Project Progress Summary:
Modular cooling towers began operation in June 2006 and successfully minimized de-rates of Units 1 and 2. Towers were removed during the first
half of 2012. This project is complete.

Project Projections:
No 2014 expenditures are expected for this project.
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Project Title: Crystal River Thermal Discharge Compliance Project

Project No. 11.1

Project Description:

This project was originally planned to evaluate and implement the best long term solution to maintain compliance with the thermal discharge limit
in Florida Department of Environmental Protection (FDEP) industrial wastewater permit for Crystal River Units 1,2&3 that was being addressed in
the short term by the Modular Cooling Towers approved in Docket No. 060162- El for ECRC recovery. Due to DEF's decision to retire CR3, this
project is no longer necessary and will not be implemented.

Project Accomplishments:

The study phase of the project was completed with a recommendation to replace the leased modular cooling towers in coordination with the
cooling solution for the CR3 Extended Power Uprate (EPU) discharge canal cooling solution. The new cooling tower associated with the CR3 EPU
was to be sized to mitigate both the increased temperatures from the EPU as well as serve to replace the modular cooling towers, which were
removed in 2012. The design contract for the CR3 EPU cooling tower was awarded and a cooling tower supplier selected. In February 2013, DEF
decided to retire CR3; therefore, the project will not proceed.

Project Fiscal Expenditures:

2013 estimated expenditures are approximately $135,000 lower than originally projected. As explained in the petition filed in Docket No. 130007-
El and Docket No. 130091-El, DEF announced on February 5, 2013 that is will retire CR3. Due to the reduction in thermal loading resulting from the
CR3 retirement, construction of the thermal discharge permanent cooling tower is no longer necessary.

Project Progress Summary:

Crystal River Units 1,2&3 utilize a once-through cooling water process to cool and condense turbine exhaust steam back to water. The cooling
water is removed from the Gulf of Mexico via an intake canal and discharged to a common discharge canal shared by all of the generating units.
DEF has a NPDES industrial wastewater permit from the FDEP to discharge this cooling water from CR 1,2&3 into the Gulf of Mexico. The FDEP
NPDES permit includes a limit on the temperature of the cooling water discharge (96.5 degrees Fahrenheit on a three-hour rolling average)
measured at the point of discharge to the Gulf of Mexico. The new cooling towers were being added as a long term solution to the issue of higher
ambient water temperatures previously being addressed by the modular cooling towers and added heat rejection due to the estimated 180MWe
Uprate of CR3. With the retirement of CR3, the heat rejection associated with the entire unit is removed and therefore the new cooling tower is
not necessary for the continued operation of CR 1&2 within the NPDES permit limits.

Project Projections:

DEF is treating costs incurred of approximately $18.1 million for the project, including any future exit or wind-down costs, as a regulatory asset as
of January 1, 2013 and amortizing it over three years until fully recovered by December 31, 2015, with a return on the unamortized balance as
approved in Docket No. 130091 Order No. PEF-13-0381-PAA-EI.
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Project Title: Integrated Clean Air Compliance Plan - Greenhouse Gas Inventory and Reporting
Project No. 12

Project Description:

The Greenhouse Gas (GHG) Inventory and Reporting Program was created in response to Chapter 2008-277, Florida Laws, which established the
Florida Climate Protection Act, to be codified at section 403.44, Florida Statutes. Among other things, this legislation authorizes the Florida
Department of Environmental Protection to establish a cap and trade program to GHG emissions from electric utilities. Utilities subject to the
program, including DEF, will be required to use The Climate Registry for purposes of GHG emission registration and reporting. The requirement to
report to The Climate Registry was repealed during the 2010 legislative session; however, the Environmental Protection Agency (EPA) GHG
Reporting Rule (40 CFR 98) does require that DEF submit 2010 GHG data to the EPA no later than 9/30/2011.

Project Accomplishments:

In 2009, DEF joined The Climate Registry and submitted the 2008 GHG inventory data. The 2009 data was submitted during the third quarter of
2010. Both 2008 and 2009 data was validated by a third party as required by The Climate Registry. The 2010 GHG inventory data was submitted
to EPA on 9/30/11 and validation by a third party is not a requirement.

Project Fiscal Expenditures:
There are no 2013 estimated expenditures for this project.

Project Progress Summary:
The 2010 GHG inventory data was submitted to EPA on 9/30/11.

Project Projections:
No 2014 expenditures are expected for this project.



DUKE ENERGY FLORIDA Form 42-5P

Environmental Cost Recovery Clause (ECRC) Page 15 of 21
January 2014 through December 2014

Description and Progress Report for Duke Energy Florida

Environmental Compliance Activities and Projects Witness: T. G. Foster

Exh. No. __ (TGF-5R)
Page 36 of 45

Project Title: Mercury Total Daily Maximum Loads Monitoring (TMDL)
Project No. 13

Project Description:

Section 303(d) of the federal Clean Water Act requires each state to identify state waters not meeting water quality standards and establish a
TMDL for the pollutant or pollutants causing the failure to meet standards. Under a 1999 federal consent decree, TMDLs for over 100 Florida
water bodies listed as impaired for mercury must be established by 9/12/12. The Florida Department of Environmental Protection (FDEP) has
initiated a research program to provide the necessary information for setting the appropriate TMDLs for mercury. Among other things, the study
will assess the relative contributions of mercury-emitting sources, such as coal-fired power plants, to mercury levels in surface waters.

Project Accomplishments:

Atmospheric & Environmental Research, Inc (AER) completed the literature review on mercury deposition in Florida. This document was sent to
the Florida Department of Environmental Protection (FDEP) Division of Air Resource Management and the TMDL team for review in February
2009. In addition, the Florida Electric Power Coordinating Group (FCG) Mercury Task Force met with FDEP Division of Air Resource Management
to discuss the review in 1/ 2010. AER performed the Florida mercury deposition modeling for the Division of Air Resource Management. The FCG
Mercury Task Force contracted with Tetra Tech to conduct aquatic field sampling, including an aquatics modeling report, to develop a "Conceptual
Model for the Florida Mercury TMDL." This document was finalized and submitted to FDEP in 12/2010. Key personnel from AER were employed
by Environ in 2011 and FCG established a contract with Environ to ensure continuity of the project. FCG used Environ and Tetra Tech to review and
critique FDEP's aquatic cycling and atmospheric modeling analyses. FDEP developed a mercury TMDL report in the spring and summer of 2012,
and it proposed a TMDL in 9/2012. The Environmental Protection Agency proposed to approve the State's TMDL on November 30, 2012, and final
approval is expected in October 2013.

Project Fiscal Expenditures:
There are no 2013 estimated expenditures for this project.

Project Progress Summary:
The mercury TMDL study concluded in 2012.

Project Projections:
No 2014 expenditures are expected for this project.
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Project Title: Integrated Clean Air Compliance Plan - Hazardous Air Pollutants (HAPs) ICR Program
Project No. 14

Project Description:

In 2009, the Environmental Protection Agency (EPA) initiated efforts to develop an Information Collection Request (ICR), which requires that
owners/operators of all coal- and oil-fired electric utility steam generating units provide information that will allow the EPA to assess the emissions
of hazardous air pollutants from each such unit. The intention of the ICR is to assist the Administrator of the EPA in developing national emission
standards for hazardous air pollutants under Section 112(d) of the Clean Air Act, 42 U.S.C. 7412. Pursuant to those efforts, by letter dated
12/24/09, the EPA formally requested DEF comply with certain data collection and emissions testing requirements for several of its steam electric
generating units. The EPA letter states that initial submittal of existing information must be made within 90 days, and that the remaining data
must be submitted within 8 months. Collection and submittal of the requested information is mandatory under Section 114 of the Clean Air Act,
42 U.S.C. 7414.

Project Accomplishments:
DEF completed and submitted the ICR to EPA during 2010. The HAPS ICR project is complete.

Project Fiscal Expenditures:
There are no 2013 estimated expenditures for this project.

Project Progress Summary:
DEF completed and submitted the ICR to EPA during 2010.

Project Projections:
No 2014 expenditures are expected for this project.
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Project Title: Effluent Limitation Guidelines ICR Program
Project No. 15

Project Description:

The Effluent Limitation Guidelines ICR Program was created in response to Section 304 of the Federal Clean Water Act which directs the
Environmental Protection Agency (EPA) to develop and periodically review regulations, called effluent guidelines, to limit the amount of pollutants
that are discharged to surface waters from various point source categories. 33 U.S.C. §13 14(b). In 10/2009, EPA announced that it intended to
update the effluent guidelines for the steam electric power generating point source category, which were last updated in 1982. DEF is required to
complete the ICR and submit responses to U.S. EPA within 90 days. Collection and submittal of the requested information is mandatory under
Section 308 of the Clean Water Act.

Project Accomplishments:
DEF completed and submitted the ICR to EPA in September 2010. The Effluent Limitation Guidelines ICR Program is complete.

Project Fiscal Expenditures:
There are no 2013 estimated expenditures for this project.

Project Progress Summary:
DEF completed and submitted the ICR to EPA in September 2010.

Project Projections:
No 2014 expenditures are expected for this project.
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Project Title: National Pollutant Discharge Elimination System (NPDES) - Energy

Project No. 16

Project Description:

Pursuant to the federal Clean Water Act, 33 U.S.C. § 1342, all point source discharges to navigable waters from industrial facilities must obtain
permits under the NPDES Program. The Florida Department of Environmental Protection (FDEP) administers the NPDES program in Florida. DEF’s
Anclote, Bartow, and Crystal River North, Crystal River South, and Suwannee NPDES permits were issued on 1/19/11, 2/14/11, 7/21/11, 3/9/12 and
11/28/11, respectively. All facilities are required to meet new permitting conditions. In Docket No. 110007-El, the Commission approved recovery
of costs associated with new requirements included or expected to be included in the new renewal permits, including: thermal studies, aquatic
organism return studies and implementation, whole effluent toxicity testing, dissolved oxygen studies (Bartow only), and freeboard limitation
related studies (Bartow only). As noted in DEF's 2/8/12 program update, on 12/14/11, FDEP issued a final NPDES renewal permit and associated
Administrative Order for the Suwannee Plant. The Administrative Order includes a new requirement to assess copper discharges that DEF did not
anticipate when it filed its petition in 2011.

Project Accomplishments:
DEF has begun performing thermal studies, whole effluent toxicity testing, dissolved oxygen studies and freeboard limitation related studies and
evaluations to comply with new permit requirements.

Project Fiscal Expenditures:

2013 estimated O&M expenditures are approximately $98,000 lower than originally projected mainly due to the timing of FDEP's approval of the
plan of studies (POS) for the Anclote plant and a copper mixing zone study at the Suwannee plant. 2013 estimated capital expenditures are
approximately $9.3 million higher than originally projected primarily due to the development of a comprehensive compliance plan for the Bartow
freeboard project, with more certainty regarding scope and associated costs.

Project Progress Summary:

DEF has begun complying with the requirements of the NPDES permits. Aquatic organism return study requirements have been postponed to align
with the final EPA 316(b) rule requirements (Bartow/Anclote Plants) which is expected to be published in 11/2013. The aquatic organism return
requirement is not a requirement in the Crystal River North NPDES permit. The dissolved oxygen study at Bartow was completed and results
submitted to FDEP in 12/2012.

Project Projections:
2014 estimated O&M and capital expenditures are approximately $477,000 and $1.2 million, respectively.
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Project Title: Integrated Clean Air Compliance Plan - Mercury & Air Toxic Standards (MATS) - Energy

Project No. 17 CR4&CR5

Project Description:

In Order No. PSC-11-0553-FOF-EI Docket No. 110007-El dated 12/7/11, the Commission approved ECRC recovery of DEF's costs associated with
emissions testing and related analysis necessary to develop DEF's strategy for achieving compliance with new hazardous air pollutant standards
(now known as MATS) at Crystal River Units 4&5. The final Mercury and Air Toxics Rule (MATS) was issued by the Environmental Protection
Agency on 12/21/11. DEF will utilize the co-benefits of the existing FGD and SCR systems as the primary MATS compliance measure for CR4&5, but
additional analyses are ongoing to determine whether more control measures will be necessary for those units.

Project Accomplishments:

DEF continues to conduct more detailed emissions testing to adequately assess potential mercury control strategies through the use of carbon
traps that will allow continuous monitoring and trending of mercury emissions from CR 4&5. Results will drive the decision for the most suitable
mercury monitoring technology in 2014.

Project Fiscal Expenditures:

2013 estimated O&M expenditures are approximately $198,000 higher than originally projected due operating expenses associated with the
carbon traps used to monitor mercury emissions and speciation profiling of mercury emissions to better understand their fate in the emission
stream. 2013 estimated capital expenditures are approximately $9.6 million lower than originally projected primarily due to the decision to limit
costs to the installation of particulate matter emission monitors and rely on sorbent traps to monitor mercury in lieu of continuous emissions
monitors, offset by the transfer of $95,000 of CAIR/CAMR CMMS CR4&S5 costs to the MATS - CR4&5 Program.

Project Progress Summary:
In 2014, DEF plans to use a chemical additive at CR 4&5 to suppress mercury re-emission during unit startup periods. Additionally, DEF plans to
complete PM CEMS installation for continuous particulate matter measurement for MATS compliances in 2014.

Project Projections:
2014 estimated O&M and capital expenditures are approximately $406,000 and $3.4 million, respectively.
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Project Title: Integrated Clean Air Compliance Plan - Mercury & Air Toxic Standards (MATS) - Energy

Project No. 17.1 Anclote Gas Conversion

Project Description:
Convert existing Anclote Units to use 100% natural gas to be in compliance with Mercury and Air Toxics Standards (MATS) effective February
2012. See Order No. PSC-12-0432-PAA-El in Docket No. 120103-El.

Project Accomplishments:

Unit 1 Gas Conversion was completed and placed into commercial service on 7/13/13. Unit 2 Gas Conversion is expected to be completed and
placed into service in December 2013. Installation of the Forced Draft fans for both units is expected to be completed in early second quarter
2014.

Project Fiscal Expenditures:

2013 estimated capital expenditures are approximately $16.8 million more than originally projected primarily attributable to scope changes in the
boiler and electrical commodities for Unitl and BOP due to unexpected "as found" conditions which required engineering and field modifications
to complete the additional scope of work for Unit 1 and BOP. Also, as engineering matured for the fan modification scope, procurement costs and
installation costs increased.

Project Progress Summary:
This project is on schedule.

Project Projections:
2014 estimated capital expenditures are $33.4M.
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Project Title: Integrated Clean Air Compliance Plan - Mercury & Air Toxic Standards (MATS) - Energy

Project No. 17.2 CR1&CR2

Project Description:

The MATS Project for Crystal River Units 1&2 encompasses the Company's identification, assessment and potential implementation of new
measures that are available to bring CR 1&2 into compliance with the new MATS rule. These measures may include, but are not necessarily
limited to, switching to alternate fuels, addition of reagent systems to promote emissions reductions and equipment improvements that may
improve efficiency and/or emissions performance of the units. The project funding referred to in this document provides for the engineering
analysis, performance testing, project design and implementation of these measures, based on the best available information available to the
Company at this time. If the Company elects to continue operating these units based on implementation of the MATS compliance performance
improvement measures identified in this project, the operational timeframe would be determined in the normal course of the Company's planning
for capacity and energy resources.

Project Accomplishments:

With the initial fuel tests performed in June, the Company demonstrated stable plant operations with alternative lower constituent coal.
Additional analysis and testing is planned to further explore the options available to reduce emissions into the ranges required for MATS
compliance.

Project Fiscal Expenditures:

2013 estimated O&M expenditures are approximately $786,000 for alternative coal trials on Crystal River Units 1&2. 2013 estimated capital
expenditures are approximately $194,000 higher than originally projected primarily due to the transfer of CAIR/CMMS CR1&2 costs to the MATS -
CR1&2 Program.

Project Progress Summary:

The Company has conducted initial engineering performance analyses and some limited scope fuel tests to evaluate the potential to achieve lower
emissions of the MATS targeted constituents. Additional operational tests are currently being planned to evaluate performance with alternate
fuels and reagent systems.

Project Projections:

2014 estimated O&M expenditures are approximately $1.1 million. There are no estimated 2014 capital expenditures. If DEF moved forward with
alternative coal as the MATS compliance strategy, it will need to incur some capital costs to make changes to CR1&2 so that the units can
successfully burn the coal.
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(1) () (3) (4) (5) (6) () 7(a) (8) 9) (10) (11) (12)
Class Max MW
Average 12CP Avg 12 CP NCP Sales at Source Avg 12 CP at Source mWh Sales 12CP Demand 12CP & 1/13 AD NCP
Load Factor Sales at Meter Class Max Delivery (Generation) at Source Sales at Source Level at Source Transmission Demand Distribution
at Meter at Meter (MW) Load Efficiency (mWh) (MW) (Distrib Svc Only) (Distrib Svc) Energy Allocator Allocator Allocator Allocator
Rate Class (%) (mWh) (2)/(8760hrsx(1)) Factor Factor (2)/(5) (3)/(5) (mWh) (7a)/(8760hrs/(4)) (%) (%) (%) (%)
Residential
RS-1, RST-1, RSL-1, RSL-2, RSS-1
Secondary 0.519 19,379,756 4,262.80 0.405 0.9401722 20,612,986 4,534.07 20,612,986 5,806.1 51.673% 62.173% 61.365% 62.535%
General Service Non-Demand
GS-1, GST-1
Secondary 0.652 1,238,682 216.84 0.452  0.9401722 1,317,506 230.64 1,317,506 3329 3.303% 3.163% 3.173% 3.586%
Primary 0.652 3,675 0.64 0.452  0.9744331 3,771 0.66 3,771 1.0 0.009% 0.009% 0.009% 0.010%
Transmission 0.652 3,551 0.62 0.452  0.9844331 3,607 0.63 0 0.0 0.009% 0.009% 0.009% 0.000%
3.321% 3.180% 3.191% 3.596%
General Service
GS-2  Secondary 1.000 138,834 15.85 1.000 0.9401722 147,669 16.86 147,669 16.9 0.370% 0.231% 0.242% 0.182%
General Service Demand
GSD-1, GSDT-1
Secondary 0774 11,976,648 1,766.38 0.611  0.9401722 12,738,782 1,878.78 12,738,782 2,378.8 31.934% 25.762% 26.237% 25.621%
Primary 0.774 2,412,799 355.85 0.611  0.9744331 2,476,105 365.19 2,476,105 462.4 6.207% 5.008% 5.100% 4.980%
Transm Del/ Primary Mtr 0.774 720 0.11 0.611 0.9744331 739 0.11 0 0.0 0.002% 0.001% 0.002% 0.000%
Transmission 0.774 0 0.00 0.611  0.9844331 0 0.00 0 0.0 0.000% 0.000% 0.000% 0.000%
§S-1  Primary 1.483 7 0.00 0.111  0.9744331 7 0.00 7 0.0 0.000% 0.000% 0.000% 0.000%
Transm Del/ Transm Mtr 1.483 10,052 0.77 0.111  0.9844331 10,211 0.79 0 0.0 0.026% 0.011% 0.012% 0.000%
Transm Del/ Primary Mtr 1.483 2,313 0.18 0.111  0.9744331 2,374 0.18 0 0.0 0.006% 0.003% 0.003% 0.000%
38.174% 30.785% 31.353% 30.601%
Curtailable
CS-1, CST-1, CS-2, CST-2, SS-3
Secondary 1.186 0 0.00 0.465  0.9401722 0 0.00 0 0.0 0.000% 0.000% 0.000% 0.000%
Primary 1.186 57,212 5.51 0.465 0.9744331 58,713 5.65 58,713 14.4 0.147% 0.077% 0.083% 0.155%
§S-3  Primary 0.814 2,198 0.31 0.012  0.9744331 2,256 0.32 2,256 220 0.006% 0.004% 0.004% 0.237%
0.153% 0.082% 0.087% 0.392%
Interruptible
IS-1, IST-1, IS-2, IST-2
Secondary 0.963 96,011 11.38 0.699  0.9401722 102,121 12.11 102,121 16.7 0.256% 0.166% 0.173% 0.180%
Sec Del/Primary Mtr 0.963 4,547 0.54 0.699  0.9744331 4,666 0.55 4,666 0.8 0.012% 0.008% 0.008% 0.008%
Primary Del / Primary Mtr 0.963 1,201,675 142.48 0.699 0.9744331 1,233,204 146.22 1,233,204 201.4 3.091% 2.005% 2.089% 2.169%
Primary Del / Transm Mtr 0.963 17,669 2.09 0.699  0.9844331 17,948 213 17,948 29 0.045% 0.029% 0.030% 0.032%
Transm Del/ Transm Mtr 0.963 285,799 33.89 0.699  0.9844331 290,318 34.42 0 0.0 0.728% 0.472% 0.492% 0.000%
Transm Del/ Primary Mtr 0.963 321,079 38.07 0.699  0.9744331 329,503 39.07 0 0.0 0.826% 0.536% 0.558% 0.000%
§S-2  Primary 0.859 58,388 7.76 0.331  0.9744331 59,920 7.97 59,920 20.7 0.150% 0.109% 0.112% 0.223%
Transm Del/ Transm Mtr 0.859 48,896 6.50 0.331  0.9844331 49,669 6.60 0 0.0 0.125% 0.091% 0.093% 0.000%
Transm Del/ Primary Mtr 0.859 15,284 2.03 0.331  0.9744331 15,685 2.09 0 0.0 0.039% 0.029% 0.029% 0.000%
5.272% 3.444% 3.584% 2.611%
Lighting
LS-1 (Secondary) 6.141 388,984 7.23 6.141  0.9401722 413,737 7.69 413,737 7.7 1.037% 0.105% 0.177% 0.083%
37,664,779 6,877.84 39,891,498 7,292.71 39,189,392 9,284.6 100.000% 100.000% 100.000% 100.000%
Notes: (1) Average 12CP load factor based on load research study filed July 31, 2012 (7) Column 3 / Column 5
2) Projected kWh sales for the period January 2014 to December 2014 (7a) Column 6 excluding transmission service
(3) Calculated: Column 2 /(8,760 hours x Column 1) (8) Calculated: Column 7a /(8,760 hours/ Column 4)
(4) NCP load factor based on load research study filed July 31, 2012 9) Column 6/ Total Column 6
(5) Based on system average line loss analysis for 2012 (10) Column 7/ Total Column 7
(6) Column 2 / Column 5 (11) Column 9 x 1/13 + Column 10 x 12/13
(12) Column 8/ Total Column 8
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(1) () @3) (4) (5) (6) @) (8) 9) (10) (11)
mWh Sales 12CP 12CP & 1/13th AD NCP Energy- Transmission Distribution Production Total Projected Environmental
at Source Transmission Demand Distribution Related Demand Demand Demand Environmental Effective Sales Cost Recovery
Energy Allocator  Demand Allocator Allocator Allocator Costs Costs Costs Costs Costs at Meter Level Factors
Rate Class (%) (%) (%) (%) 8 8 (5) 8 ($) (mWh) (cents/kwh)
Residential
RS-1, RST-1, RSL-1, RSL-2, RSS-1
Secondary 51.673% 62.173% 61.365% 62.535%  $34,476,766 $1,020,359 $691,091 $10,865,348 $47,053,564 19,379,756 0.243
General Service Non-Demand
GS-1, GST-1
Secondary 1,238,682 0.235
Primary 3,638 0.233
Transmission 3,480 0.230
TOTAL GS 3.321% 3.180% 3.191% 3.596% $2,215,968 $52,195 $35,939 $624,823 $2,928,925 1,245,800
General Service
GS-2 Secondary 0.370% 0.231% 0.242% 0.182% $246,987 $3,794 $2,724 $31,546 $285,050 138,834 0.205
General Service Demand
GSD-1, GSDT-1, $5-1
Secondary 11,976,648 0.220
Primary 2,391,681 0.218
Transmission 9,851 0.216
TOTAL GSD 38.174% 30.785% 31.353% 30.601%  $25,470,337 $505,232 $353,100 $5,316,970 $31,645,639 14,378,180
Curtailable
CS-1, CST-1, CS-2, CST-2, CS-3, CST-3, SS-3
Secondary - 0.293
Primary 58,816 0.290
Transmission - 0.287
TOTAL CS 0.153% 0.082% 0.087% 0.392% $101,975 $1,343 $983 $68,151 $172,451 58,816
Interruptible
1S-1, IST-1, IS-2, IST-2, SS-2
Secondary 96,011 0.201
Primary 1,584,963 0.199
Transmission 345,317 0.197
TOTAL IS 5.272% 3.444% 3.584% 2.611% $3,517,485 $56,520 $40,368 $453,674 $4,068,047 2,026,291
Lighting
Ls-1 Secondary 1.037% 0.105% 0.177% 0.083% $692,006 $1,731 $1,995 $14,393 $710,124 388,984 0.183
100.000% 100.000% 100.000% 100.000%  $66,721,524 $1,641,172 $1,126,199 $17,374,906 $86,863,801 37,616,661 0.231
Notes: (1) From Form 42-6P, Column 9
(2) From Form 42-6P, Column 10
(3) From Form 42-6P, Column 11
(4) From Form 42-6P, Column 12
(5) Column 1 x Total Energy Jurisdictional Dollars from Form 42-1P, line 5
(6) Column 2 x Total Transmission Demand Jurisdictional Dollars from Form 42-1P, line 5
(7) Column 4 x Total Distribution Demand Jurisdictional Dollars from Form 42-1P, line 5
(8) Column 3 x Total Production Demand Jurisdictional Dollars from Form 42-1P, line 5
9) Column 5 + Column 6 + Column 7 + Column 8
(10) Projected kWh sales at secondary voltage level for the period January 2014 to December 2014

(Column 9/ Column 10)/10



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Calculation of the Projected Period Amount

January 2014 through December 2014

Capital Structure and Cost Rates

PreTax

Retail Weighted Weighted

Class of Capital Amount Ratio Cost Rate Cost Rate Cost Rate
CE $ 3,951,603 47.50% 0.10500 4.990% 8.124%
PS 17,874 0.21% 0.04488 0.010% 0.016%
LTD 3,223,164 38.75% 0.05610 2.170% 2.170%
STD 35,074 0.42% 0.01220 0.010% 0.010%
CD-Active 182,636 2.20% 0.03210 0.070% 0.070%
CD-Inactive 1,162 0.01% 0.00000 0.000% 0.000%
ADIT 1,059,780 12.74% 0.00000 0.000% 0.000%
FAS 109 (155,042) -1.86% 0.00000 0.000% 0.000%
ITC 2,091 0.03% 0.08224 0.000% 0.000%
Total S 8,318,342 100.00% 7.250% 10.390%
Total Debt 2.250% 2.250%
Total Equity 5.000% 8.140%

May 2013 DEF Surveillance Report capital structure and cost rates. See Stipulation & Settlement Agreement

in Order No. PSC-12-0425-PAA-EU, Docket 120007-El.
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For Project: PIPELINE INTEGRITY MANAGEMENT - Alderman Road Fence (Project 3.1a)
{in Dollars|
End of
of Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952 33,952
3 Less: Accumulated Depreciation (8,065) (8,118) (8,171) (8,224) (8,277) (8,330) (8,383) (8,436) (8,489) (8,542) (8,595) (8,648) (8,701)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $25,888 $25,835 $25,782 $25,729 $25,676 $25,623 $25,570 $25,517 $25,464 $25,411 $25,358 $25,305 $25,252
6 Average Net Investment 25,861 25,808 25,755 25,702 25,649 25,596 25,543 25,490 25,437 25,384 25,331 25,278
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 48 48 48 48 48 48 48 48 48 48 47 47 574
b. Equity Component Grossed Up For Taxes 8.14% 175 175 175 174 174 174 173 173 173 172 172 171 2,081
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.8857% 53 53 53 53 53 53 53 53 53 53 53 53 636
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.009439 27 27 27 27 27 27 27 27 27 27 27 27 324
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $303 $303 $303 $302 $302 $302 $301 $301 $301 $300 $299 $298 $3,615
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $303 $303 $303 $302 $302 $302 $301 $301 $301 $300 $299 $298 $3,615
For Project: PIPELINE INTEGRITY MANAGEMENT - Pipeline Leak Detection (Project 3.1b)
{in Dollars|
End of
of Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
b. Clearings to Plant (Note) 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272 1,536,272
3 Less: Accumulated Depreciation (492,837) (496,112) (499,387) (502,662) (505,937) (509,212) (512,487) (515,762) (519,037) (522,312) (525,587) (528,862) (532,137)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 + 4) $1,043,435 $1,040,160 $1,036,885 $1,033,610 $1,030,335 $1,027,060 $1,023,785 $1,020,510 $1,017,235 $1,013,960 $1,010,685 $1,007,410 $1,004,135
6 Average Net Investment 1,041,798 1,038,523 1,035,248 1,031,973 1,028,698 1,025,423 1,022,148 1,018,873 1,015,598 1,012,323 1,009,048 1,005,773
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 1,953 1,947 1,941 1,935 1,929 1,923 1,917 1,910 1,904 1,898 1,892 1,886 23,035
b. Equity Component Grossed Up For Taxes 8.14% 7,067 7,045 7,022 7,000 6,978 6,956 6,934 6,911 6,889 6,867 6,845 6,823 83,337
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.5579% 3,275 3,275 3,275 3,275 3,275 3,275 3,275 3,275 3,275 3,275 3,275 3,275 39,300
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.009439 1,208 1,208 1,208 1,208 1,208 1,208 1,208 1,208 1,208 1,208 1,208 1,208 14,496
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $13,503 $13,475 $13,446 $13,418 $13,390 $13,362 $13,334 $13,304 $13,276 $13,248 $13,220 $13,192 $160,168
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $13,503 $13,475 $13,446 $13,418 $13,390 $13,362 $13,334 $13,304 $13,276 $13,248 $13,220 $13,192 $160,168

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.




DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2014 through December 2014

Pipeline Intergrity Management (Project 3 Recap)

Line Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses
a. Depreciation 2.5579%
b. Amortization
c. Dismantlement
d. Property Taxes 0.009439
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Line Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses
a. Depreciation 3.3596%
b. Amortization
c. Dismantlement
d. Property Taxes 0.009439
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Docket No. 130007-EI
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-6R)

Page 3 of 16
For Project: PIPELINE INTEGRITY MANAGEMENT - Pipeline Controls Upgrade (Project 3.1c)
{in Dollars|
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407 909,407
(131,884) (133,822) (135,760) (137,698) (139,636) (141,574) (143,512) (145,450) (147,388) (149,326) (151,264) (153,202) (155,140)
(0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)
$7771,522 $775,584 $773,646 $771,708 $769,770 $767,832 $765,894 $763,956 $762,018 $760,080 $758,142 $756,204 $754,266
776,553 774,615 772,677 770,739 768,801 766,863 764,925 762,987 761,049 759,111 757,173 755,235
2.25% 1,456 1,452 1,449 1,445 1,442 1,438 1,434 1,431 1,427 1,423 1,420 1,416 17,233
8.14% 5,268 5,254 5,241 5,228 5,215 5,202 5,189 5,176 5,162 5,149 5136 5123 62,343
0 0 0 0 0 0 0 0 0 0 0 0 0
1,938 1,938 1,938 1,938 1,938 1,938 1,938 1,938 1,938 1,938 1,938 1,938 23,256
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
715 715 715 715 715 715 715 715 715 715 715 715 8,580
0 0 0 0 0 0 0 0 0 0 0 0 0
$9,377 $9,359 $9,343 $9,326 $9,310 $9,293 $9,276 $9,260 $9,242 $9,225 $9,209 $9,192 $111,412
0 0 0 0 0 0 0 0 0 0 0 0 0
$9,377 $9,359 $9,343 $9,326 $9,310 $9,293 $9,276 $9,260 $9,242 $9,225 $9,209 $9,192 $111,412
For Project: PIPELINE INTEGRITY MANAGEMENT - Control Room Management (Project 3.1d)
{in Dollars|
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074 135,074
(9,264) (9,642) (10,020) (10,398) (10,776) (11,154) (11,532) (11,910) (12,288) (12,666) (13,044) (13,422) (13,800)
0 0 0 0 0 0 0 0 0 0 0 0 0
$125,810 $125,432 $125,054 $124,676 $124,298 $123,920 $123,542 $123,164 $122,786 $122,408 $122,030 $121,652 $121,274
125,621 125,243 124,865 124,487 124,109 123,731 123,353 122,975 122,597 122,219 121,841 121,463
2.25% 236 235 234 233 233 232 231 231 230 229 228 228 2,780
8.14% 852 850 847 844 842 839 837 834 832 829 826 824 10,056
0 0 0 0 0 0 0 0 0 0 0 0 0
378 378 378 378 378 378 378 378 378 378 378 378 4,536
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
106 106 106 106 106 106 106 106 106 106 106 106 1,272
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,572 $1,569 $1,565 $1,561 $1,559 $1,555 $1,552 $1,549 $1,546 $1,542 $1,538 $1,536 $18,644
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,572 $1,569 $1,565 $1,561 $1,559 $1,555 $1,552 $1,549 $1,546 $1,542 $1,538 $1,536 $18,644

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
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For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - TURNER CTs (Project 4.1a)
in Dollars;
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600 2,066,600
3 Less: Accumulated Depreciation (281,871) (287,029) (292,187) (297,345) (302,503) (307,661) (312,819) (317,977) (323,135) (328,293) (333,451) (338,609) (343,767)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $1,784,729 $1,779,571 $1,774,413 $1,769,255 $1,764,097 $1,758,939 $1,753,781 $1,748,623 $1,743,465 $1,738,307 $1,733,149 $1,727,991 $1,722,833
6 Average Net Investment 1,782,150 1,776,992 1,771,834 1,766,676 1,761,518 1,756,360 1,751,202 1,746,044 1,740,886 1,735,728 1,730,570 1,725,412
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 3,342 3,332 3,322 3,313 3,303 3,293 3,284 3,274 3,264 3,254 3,245 3,235 39,461
b. Equity Component Grossed Up For Taxes 8.14% 12,089 12,054 12,019 11,984 11,949 11,914 11,879 11,844 11,809 11,774 11,739 11,704 142,758
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation Blended 5,158 5,158 5,158 5,158 5,158 5,158 5,158 5,158 5,158 5,158 5,158 5,158 61,896
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.012040 2,073 2,073 2,073 2,073 2,073 2,073 2,073 2,073 2,073 2,073 2,073 2,073 24,876
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $22,662 $22,617 $22,572 $22,528 $22,483 $22,438 $22,394 $22,349 $22,304 $22,259 $22,215 $22,170 $268,991
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $22,662 $22,617 $22,572 $22,528 $22,483 $22,438 $22,394 $22,349 $22,304 $22,259 $22,215 $22,170 $268,991
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - BARTOW CTs (Project 4.1b)
in Dollars;
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801 1,473,801
3 Less: Accumulated Depreciation (204,111) (207,796) (211,481) (215,166) (218,851) (222,536) (226,221) (229,906) (233,591) (237,276) (240,961) (244,646) (248,331)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $1,269,690 $1,266,005 $1,262,320 $1,258,635 $1,254,950 $1,251,265 $1,247,580 $1,243,895 $1,240,210 $1,236,525 $1,232,840 $1,229,155 $1,225,470
6 Average Net Investment 1,267,847 1,264,162 1,260,477 1,256,792 1,253,107 1,249,422 1,245,737 1,242,052 1,238,367 1,234,682 1,230,997 1,227,312
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 2,377 2,370 2,363 2,356 2,350 2,343 2,336 2,329 2,322 2,315 2,308 2,301 28,070
b. Equity Component Grossed Up For Taxes 8.14% 8,600 8,575 8,550 8,525 8,500 8,475 8,450 8,425 8,400 8,375 8,350 8,325 101,550
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 3.0000% 3,685 3,685 3,685 3,685 3,685 3,685 3,685 3,685 3,685 3,685 3,685 3,685 44,220
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.009730 1,195 1,195 1,195 1,195 1,195 1,195 1,195 1,195 1,195 1,195 1,195 1,195 14,340
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $15,857 $15,825 $15,793 $15,761 $15,730 $15,698 $15,666 $15,634 $15,602 $15,570 $15,538 $15,506 $188,180

a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $15,857 $15,825 $15,793 $15,761 $15,730 $15,698 $15,666 $15,634 $15,602 $15,570 $15,538 $15,506 $188,180

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
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For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - INTERCESSION CITY CTs (Project 4.1c)
in Dollars;
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664 1,661,664
3 Less: Accumulated Depreciation (614,795) (623,934) (633,073) (642,212) (651,351) (660,490) (669,629) (678,768) (687,907) (697,046) (706,185) (715,324) (724,463)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $1,046,869 $1,037,730 $1,028,591 $1,019,452 $1,010,313 $1,001,174 $992,035 $982,896 $973,757 $964,618 $955,479 $946,340 $937,201
6 Average Net Investment 1,042,300 1,033,161 1,024,022 1,014,883 1,005,744 996,605 987,466 978,327 969,188 960,049 950,910 941,771
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 1,954 1,937 1,920 1,903 1,886 1,869 1,851 1,834 1,817 1,800 1,783 1,766 22,320
b. Equity Component Grossed Up For Taxes 8.14% 7,070 7,008 6,946 6,884 6,822 6,760 6,698 6,636 6,574 6,512 6,450 6,388 80,748
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 6.6000% 9,139 9,139 9,139 9,139 9,139 9,139 9,139 9,139 9,139 9,139 9,139 9,139 109,668
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008670 1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201 14,412
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $19,364 $19,285 $19,206 $19,127 $19,048 $18,969 $18,889 $18,810 $18,731 $18,652 $18,573 $18,494 $227,148
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $19,364 $19,285 $19,206 $19,127 $19,048 $18,969 $18,889 $18,810 $18,731 $18,652 $18,573 $18,494 $227,148
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - AVON PARK CTs (Project 4.1d)
in Dollars;
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938 178,938
3 Less: Accumulated Depreciation (55,529) (56,245) (56,961) (57,677) (58,393) (59,109) (59,825) (60,541) (61,257) (61,973) (62,689) (63,405) (64,121)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $123,409 $122,693 $121,977 $121,261 $120,545 $119,829 $119,113 $118,397 $117,681 $116,965 $116,249 $115,533 $114,817
6 Average Net Investment 123,051 122,335 121,619 120,903 120,187 119,471 118,755 118,039 117,323 116,607 115,891 115,175
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 231 229 228 227 225 224 223 221 220 219 217 216 2,680
b. Equity Component Grossed Up For Taxes 8.14% 835 830 825 820 815 810 806 801 796 791 786 781 9,696
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 4.8000% 716 716 716 716 716 716 716 716 716 716 716 716 8,592
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.009310 139 139 139 139 139 139 139 139 139 139 139 139 1,668
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $1,921 $1,914 $1,908 $1,902 $1,895 $1,889 $1,884 $1,877 $1,871 $1,865 $1,858 $1,852 $22,636

a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $1,921 $1,914 $1,908 $1,902 $1,895 $1,889 $1,884 $1,877 $1,871 $1,865 $1,858 $1,852 $22,636

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
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For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - BAYBORO CTs (Project 4.1e)
in Dollars;
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295 730,295
3 Less: Accumulated Depreciation (133,148) (134,970) (136,792) (138,614) (140,436) (142,258) (144,080) (145,902) (147,724) (149,546) (151,368) (153,190) (155,012)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $597,147 $595,325 $593,503 $591,681 $589,859 $588,037 $586,215 $584,393 $582,571 $580,749 $578,927 $577,105 $575,283
6 Average Net Investment 596,236 594,414 592,592 590,770 588,948 587,126 585,304 583,482 581,660 579,838 578,016 576,194
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 1,118 1,115 1,111 1,108 1,104 1,101 1,097 1,094 1,091 1,087 1,084 1,080 13,190
b. Equity Component Grossed Up For Taxes 8.14% 4,044 4,032 4,020 4,007 3,995 3,983 3,970 3,958 3,946 3,933 3,921 3,909 47,718
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.9936% 1,822 1,822 1,822 1,822 1,822 1,822 1,822 1,822 1,822 1,822 1,822 1,822 21,864
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.009730 592 592 592 592 592 592 592 592 592 592 592 592 7,104
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $7,576 $7,561 $7,545 $7,529 $7,513 $7,498 $7,481 $7,466 $7,451 $7,434 $7,419 $7,403 $89,876
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $7,576 $7,561 $7,545 $7,529 $7,513 $7,498 $7,481 $7,466 $7,451 $7,434 $7,419 $7,403 $89,876
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - SUWANNEE CTs (Project 4.1f)
in Dollars;
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total

1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0

b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199 1,037,199
3 Less: Accumulated Depreciation (221,256) (224,108) (226,960) (229,812) (232,664) (235,516) (238,368) (241,220) (244,072) (246,924) (249,776) (252,628) (255,480)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $815,943 $813,091 $810,239 $807,387 $804,535 $801,683 $798,831 $795,979 $793,127 $790,275 $787,423 $784,571 $781,719
6 Average Net Investment 814,517 811,665 808,813 805,961 803,109 800,257 797,405 794,553 791,701 788,849 785,997 783,145
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 1,527 1,522 1,517 1,511 1,506 1,500 1,495 1,490 1,484 1,479 1,474 1,468 17,973
b. Equity Component Grossed Up For Taxes 8.14% 5,525 5,506 5,486 5,467 5,448 5,428 5,409 5,390 5,370 5,351 5,332 5,312 65,024
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 3.3000% 2,852 2,852 2,852 2,852 2,852 2,852 2,852 2,852 2,852 2,852 2,852 2,852 34,224
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008380 724 724 724 724 724 724 724 724 724 724 724 724 8,688
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $10,628 $10,604 $10,579 $10,554 $10,530 $10,504 $10,480 $10,456 $10,430 $10,406 $10,382 $10,356 $125,909

a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $10,628 $10,604 $10,579 $10,554 $10,530 $10,504 $10,480 $10,456 $10,430 $10,406 $10,382 $10,356 $125,909

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
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For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - DeBARY CTs (Project 4.1g)
in Dollars;
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904 3,616,904
3 Less: Accumulated Depreciation (351,914) (359,751) (367,588) (375,425) (383,262) (391,099) (398,936) (406,773) (414,610) (422,447) (430,284) (438,121) (445,958)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $3,264,990 $3,257,153 $3,249,316 $3,241,479 $3,233,642 $3,225,805 $3,217,968 $3,210,131 $3,202,294 $3,194,457 $3,186,620 $3,178,783 $3,170,946
6 Average Net Investment 3,261,071 3,253,234 3,245,397 3,237,560 3,229,723 3,221,886 3,214,049 3,206,212 3,198,375 3,190,538 3,182,701 3,174,864
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 6,115 6,100 6,085 6,070 6,056 6,041 6,026 6,012 5,997 5,982 5,968 5,953 72,405
b. Equity Component Grossed Up For Taxes 8.14% 22,121 22,068 22,015 21,961 21,908 21,855 21,802 21,749 21,696 21,643 21,589 21,536 261,943
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.6000% 7,837 7,837 7,837 7,837 7,837 7,837 7,837 7,837 7,837 7,837 7,837 7,837 94,044
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.012040 3,629 3,629 3,629 3,629 3,629 3,629 3,629 3,629 3,629 3,629 3,629 3,629 43,548
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $39,702 $39,634 $39,566 $39,497 $39,430 $39,362 $39,294 $39,227 $39,159 $39,091 $39,023 $38,955 $471,940
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $39,702 $39,634 $39,566 $39,497 $39,430 $39,362 $39,294 $39,227 $39,159 $39,091 $39,023 $38,955 $471,940
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - University of Florida (Project 4.1h)
in Dollars;
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435 141,435
3 Less: Accumulated Depreciation (48,774) (49,015) (49,256) (49,497) (49,738) (49,979) (50,220) (50,461) (50,702) (50,943) (51,184) (51,425) (51,666)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $92,660 $92,419 $92,178 $91,937 $91,696 $91,455 $91,214 $90,973 $90,732 $90,491 $90,250 $90,009 $89,768
6 Average Net Investment 92,540 92,299 92,058 91,817 91,576 91,335 91,094 90,853 90,612 90,371 90,130 89,889
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 174 173 173 172 172 171 171 170 170 169 169 169 2,053
b. Equity Component Grossed Up For Taxes 8.14% 628 626 624 623 621 620 618 616 615 613 611 610 7,425
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.0482% 241 241 241 241 241 241 241 241 241 241 241 241 2,892
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.012930 152 152 152 152 152 152 152 152 152 152 152 152 1,824
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $1,195 $1,192 $1,190 $1,188 $1,186 $1,184 $1,182 $1,179 $1,178 $1,175 $1,173 $1,172 $14,194
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $1,195 $1,192 $1,190 $1,188 $1,186 $1,184 $1,182 $1,179 $1,178 $1,175 $1,173 $1,172 $14,194

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.




Line

Line

DUKE ENERGY FLORIDA
Envrionmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2014 through December 2014
Above Ground Tank Secondary Containment (Projects 4.1 - 4.3 Recap)

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment
7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes

c. Other

8 Investment Expenses

a. Depreciation 5.4000%
b. Amortization

c. Dismantlement

d. Property Taxes 0.009730
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment
7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes

c. Other

8 Investment Expenses

a. Depreciation 3.7000%
b. Amortization

c. Dismantlement

d. Property Taxes 0.008850

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.
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For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - Higgins (Project 4.1i)
in Dollars
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 [¢] 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968 394,968
(97,092) (98,869) (100,646) (102,423) (104,200) (105,977) (107,754) (109,531) (111,308) (113,085) (114,862) (116,639) (118,416)
0 0 0 0 0 0 0 0 0 0 0 0 0
$297,876 $296,099 $294,322 $292,545 $290,768 $288,991 $287,214 $285,437 $283,660 $281,883 $280,106 $278,329 $276,552
296,987 295,210 293,433 291,656 289,879 288,102 286,325 284,548 282,771 280,994 279,217 277,440
2.25% 557 554 550 547 544 540 537 534 530 527 524 520 6,464
8.14% 2,015 2,003 1,990 1,978 1,966 1,954 1,942 1,930 1,918 1,906 1,894 1,882 23,378
0 0 0 0 0 0 0 0 0 0 0 0 0
1,777 1,777 1,777 1,777 1,777 1,777 1,777 1,777 1,777 1,777 1,777 1,777 21,324
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
320 320 320 320 320 320 320 320 320 320 320 320 3,840
0 0 0 0 0 0 0 0 0 0 0 0 0
$4,669 $4,654 $4,637 $4,622 $4,607 $4,591 $4,576 $4,561 $4,545 $4,530 $4,515 $4,499 $55,006
0 0 0 0 0 0 0 0 0 0 0 0 0
$4,669 $4,654 $4,637 $4,622 $4,607 $4,591 $4,576 $4,561 $4,545 $4,530 $4,515 $4,499 $55,006
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - CRYSTAL RIVER 1 & 2 (Project 4.2)
in Dollars
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 [¢] 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092 33,092
(13,443) (13,545) (13,647) (13,749) (13,851) (13,953) (14,055) (14,157) (14,259) (14,361) (14,463) (14,565) (14,667)
0 0 0 0 0 0 0 0 0 0 0 0 0
$19,649 $19,547 $19,445 $19,343 $19,241 $19,139 $19,037 $18,935 $18,833 $18,731 $18,629 $18,527 $18,425
19,598 19,496 19,394 19,292 19,190 19,088 18,986 18,884 18,782 18,680 18,578 18,476
2.25% 37 37 36 36 36 36 36 35 35 35 35 35 429
8.14% 133 132 132 131 130 129 129 128 127 127 126 125 1,549
0 0 0 0 0 0 0 0 0 0 0 0 0
102 102 102 102 102 102 102 102 102 102 102 102 1,224
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
24 24 24 24 24 24 24 24 24 24 24 24 288
0 0 0 0 0 0 0 0 0 0 0 0 0
$296 $295 $294 $293 $292 $291 $291 $289 $288 $288 $287 $286 $3,490
0 0 0 0 0 0 0 0 0 0 0 0 0
$296 $295 $294 $293 $292 $291 $291 $289 $288 $288 $287 $286 $3,490




DUKE ENERGY FLORIDA

Envrionmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2014 through December 2014
Above Ground Tank Secondary Containment (Projects 4.1 - 4.3 Recap)

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-6R)

Page 9 of 16
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - CRYSTAL RIVER 4 & 5 (Project 4.2a)
in Dollars;
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870 2,848,870
3 Less: Accumulated Depreciation (289,535) (293,063) (296,591) (300,119) (303,647) (307,175) (310,703) (314,231) (317,759) (321,287) (324,815) (328,343) (331,871)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $2,559,336 $2,555,808 $2,552,280 $2,548,752 $2,545,224 $2,541,696 $2,538,168 $2,534,640 $2,531,112 $2,527,584 $2,524,056 $2,520,528 $2,517,000
6 Average Net Investment 2,557,572 2,554,044 2,550,516 2,546,988 2,543,460 2,539,932 2,536,404 2,532,876 2,529,348 2,525,820 2,522,292 2,518,764
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 4,795 4,789 4,782 4,776 4,769 4,762 4,756 4,749 4,743 4,736 4,729 4,723 57,109
b. Equity Component Grossed Up For Taxes 8.14% 17,349 17,325 17,301 17,277 17,253 17,229 17,205 17,181 17,157 17,133 17,110 17,086 206,606
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.4860% 3,528 3,528 3,528 3,528 3,528 3,528 3,528 3,528 3,528 3,528 3,528 3,528 42,336
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 2,101 2,101 2,101 2,101 2,101 2,101 2,101 2,101 2,101 2,101 2,101 2,101 25,212
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $27,773 $27,743 $27,712 $27,682 $27,651 $27,620 $27,590 $27,559 $27,529 $27,498 $27,468 $27,438 $331,263

a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0

b. Recoverable Costs Allocated to Demand $27,773 $27,743 $27,712 $27,682 $27,651 $27,620 $27,590 $27,559 $27,529 $27,498 $27,468 $27,438 $331,263
For Project: ABOVE GROUND TANK SECONDARY CONTAINMENT - Anclote (Project 4.3)
in Dollars
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total

1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 S0 $0 S0 $0 S0 S0

b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base $290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297 290,297
3 Less: Accumulated Depreciation ($47,586) (48,111) (48,636) (49,161) (49,686) (50,211) (50,736) (51,261) (51,786) (52,311) (52,836) (53,361) (53,886)
4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0
5 Net Investment (Lines 2 + 3 +4) $242,712 $242,187 $241,662 $241,137 $240,612 $240,087 $239,562 $239,037 $238,512 $237,987 $237,462 $236,937 $236,412
6 Average Net Investment 242,449 241,924 241,399 240,874 240,349 239,824 239,299 238,774 238,249 237,724 237,199 236,674
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 455 454 453 452 451 450 449 448 447 446 445 444 5,394
b. Equity Component Grossed Up For Taxes 8.14% 1,645 1,641 1,637 1,634 1,630 1,627 1,623 1,620 1,616 1,613 1,609 1,605 19,500
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 2.1722% 525 525 525 525 525 525 525 525 525 525 525 525 6,300
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.007080 171 171 171 171 171 171 171 171 171 171 171 171 2,052
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $2,796 $2,791 $2,786 $2,782 $2,777 $2,773 $2,768 $2,764 $2,759 $2,755 $2,750 $2,745 $33,246

a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $2,796 $2,791 $2,786 $2,782 $2,777 $2,773 $2,768 $2,764 $2,759 $2,755 $2,750 $2,745 $33,246

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2014 through December 2014
CAIR CTs (Project 7.2 Recap)

Line

Line

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)

a. Debt Component 2.25%
b. Equity Component Grossed Up For Taxes 8.14%
c. Other

8 Investment Expenses
a. Depreciation 3.0000%
b. Amortization
c. Dismantlement
d. Property Taxes 0.009310
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment

7 Return on Average Net Investment (A)

a. Debt Component 2.25%
b. Equity Component Grossed Up For Taxes 8.14%
c. Other

8 Investment Expenses

Depreciation 1.5610%
Amortization

Dismantlement

Property Taxes 0.009730
Other

@

pooo

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

For Project: CAIR CTs - AVON PARK (Project 7.2a)

Docket No. 130007-EI
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-6R)
Page 10 of 16

{in Dollars|
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14. Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754 161,754
(23,945) (24,349) (24,753) (25,157) (25,561) (25,965) (26,369) (26,773) (27,177) (27,581) (27,985) (28,389) (28,793)
0 0 0 0 0 0 0 0 0 0 0 0 0
$137,809 $137,405 $137,001 $136,597 $136,193 $135,789 $135,385 $134,981 $134,577 $134,173 $133,769 $133,365 $132,961
137,607 137,203 136,799 136,395 135,991 135,587 135,183 134,779 134,375 133,971 133,567 133,163
258 257 256 256 255 254 253 253 252 251 250 250 3,045
933 931 928 925 922 920 917 914 912 909 906 903 11,020
0 0 0 0 0 0 0 0 0 0 0 0 0
404 404 404 404 404 404 404 404 404 404 404 404 4,848
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
125 125 125 125 125 125 125 125 125 125 125 125 1,500
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,720 $1,717 $1,713 $1,710 $1,706 $1,703 $1,699 $1,696 $1,693 $1,689 $1,685 $1,682 $20,413
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,720 $1,717 $1,713 $1,710 $1,706 $1,703 $1,699 $1,696 $1,693 $1,689 $1,685 $1,682 $20,413
For Project: CAIR CTs - BARTOW (Project 7.2b)
{in Dollars]
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347 275,347
(36,673) (37,031) (37,389) (37,747) (38,105) (38,463) (38,821) (39,179) (39,537) (39,895) (40,253) (40,611) (40,969)
0 0 0 0 0 0 0 0 0 0 0 0 0
$238,674 $238,316 $237,958 $237,600 $237,242 $236,884 $236,526 $236,168 $235,810 $235,452 $235,094 $234,736 $234,378
238,495 238,137 237,779 237,421 237,063 236,705 236,347 235,989 235,631 235,273 234,915 234,557
447 447 446 445 444 444 443 442 442 441 440 440 5,321
1,618 1,615 1,613 1,611 1,608 1,606 1,603 1,601 1,598 1,596 1,594 1,591 19,254
0 0 0 0 0 0 0 0 0 0 0 0 0
358 358 358 358 358 358 358 358 358 358 358 358 4,296
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
223 223 223 223 223 223 223 223 223 223 223 223 2,676
0 0 0 0 0 0 0 0 0 0 0 0 0
$2,646 $2,643 $2,640 $2,637 $2,633 $2,631 $2,627 $2,624 $2,621 $2,618 $2,615 $2,612 $31,547
0 0 0 0 0 0 0 0 0 0 0 0 0
$2,646 $2,643 $2,640 $2,637 $2,633 $2,631 $2,627 $2,624 $2,621 $2,618 $2,615 $2,612 $31,547

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.




DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2014 through December 2014
CAIR CTs (Project 7.2 Recap)

Line

Line

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses
a. Depreciation 2.3149%
b. Amortization
c. Dismantlement
d. Property Taxes 0.009730
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses
a. Depreciation 3.0000%
b. Amortization
c. Dismantlement
d. Property Taxes 0.012040
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

For Project: CAIR CTs - BAYBORO (Project 7.2c)

Docket No. 130007-EI
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-6R)

Page 11 of 16

{in Dollars|
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14. Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988 198,988
(29,439) (29,823) (30,207) (30,591) (30,975) (31,359) (31,743) (32,127) (32,511) (32,895) (33,279) (33,663) (34,047)
0 0 0 0 0 0 0 0 0 0 0 0 0
$169,549 $169,165 $168,781 $168,397 $168,013 $167,629 $167,245 $166,861 $166,477 $166,093 $165,709 $165,325 $164,941
169,357 168,973 168,589 168,205 167,821 167,437 167,053 166,669 166,285 165,901 165,517 165,133
2.25% 318 317 316 315 315 314 313 313 312 311 310 310 3,764
8.14% 1,149 1,146 1,144 1,141 1,138 1,136 1,133 1,131 1,128 1,125 1,123 1,120 13,614
0 0 0 0 0 0 0 0 0 0 0 0 0
384 384 384 384 384 384 384 384 384 384 384 384 4,608
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
161 161 161 161 161 161 161 161 161 161 161 161 1,932
0 0 0 0 0 0 0 0 0 0 0 0 0
$2,012 $2,008 $2,005 $2,001 $1,998 $1,995 $1,991 $1,989 $1,985 $1,981 $1,978 $1,975 $23,918
0 0 0 0 0 0 0 0 0 0 0 0 0
$2,012 $2,008 $2,005 $2,001 $1,998 $1,995 $1,991 $1,989 $1,985 $1,981 $1,978 $1,975 $23,918
For Project: CAIR CTs - DeBARY (Project 7.2d)
{in Dollars|
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14. Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667 87,667
(16,887) (17,106) (17,325) (17,544) (17,763) (17,982) (18,201) (18,420) (18,639) (18,858) (19,077) (19,296) (19,515)
0 0 0 0 0 0 0 0 0 0 0 0 0
$70,780 $70,561 $70,342 $70,123 $69,904 $69,685 $69,466 $69,247 $69,028 $68,809 $68,590 $68,371 $68,152
70,670 70,451 70,232 70,013 69,794 69,575 69,356 69,137 68,918 68,699 68,480 68,261
2.25% 133 132 132 131 131 130 130 130 129 129 128 128 1,563
8.14% 479 478 476 475 473 472 470 469 467 466 465 463 5,653
0 0 0 0 0 0 0 0 0 0 0 0 0
219 219 219 219 219 219 219 219 219 219 219 219 2,628
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
88 88 88 88 88 88 88 88 88 88 88 88 1,056
0 0 0 0 0 0 0 0 0 0 0 0 0
$919 $917 $915 $913 $911 $909 $907 $906 $903 $902 $900 $898 $10,900
0 0 0 0 0 0 0 0 0 0 0 0 0
$919 $917 $915 $913 $911 $909 $907 $906 $903 $902 $900 $898 $10,900

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.




DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2014 through December 2014
CAIR CTs (Project 7.2 Recap)

Line

Line

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 +4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

a. Depreciation 2.9000%
b. Amortization

c. Dismantlement

d. Property Taxes 0.009730

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

a. Depreciation 2.7000%
b. Amortization

c. Dismantlement

d. Property Taxes 0.008670
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

For Project: CAIR CTs - HIGGINS (Project 7.2e)

Docket No. 130007-EI
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-6R)
Page 12 of 16

{in Dollars|
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14. Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198 347,198
(46,905) (47,744) (48,583) (49,422) (50,261) (51,100) (51,939) (52,778) (53,617) (54,456) (55,295) (56,134) (56,973)
0 0 0 0 0 0 0 0 0 0 0 0 0
$300,293 $299,454 $298,615 $297,776 $296,937 $296,098 $295,259 $294,420 $293,581 $292,742 $291,903 $291,064 $290,225
299,873 299,034 298,195 297,356 296,517 295,678 294,839 294,000 293,161 292,322 291,483 290,644
2.25% 562 561 559 558 556 554 553 551 550 548 547 545 6,644
8.14% 2,034 2,028 2,023 2,017 2,011 2,006 2,000 1,994 1,989 1,983 1,977 1,972 24,034
0 0 0 0 0 0 0 0 0 0 0 0 0
839 839 839 839 839 839 839 839 839 839 839 839 10,068
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
282 282 282 282 282 282 282 282 282 282 282 282 3,384
0 0 0 0 0 0 0 0 0 0 0 0 0
$3,717 $3,710 $3,703 $3,696 $3,688 $3,681 $3,674 $3,666 $3,660 $3,652 $3,645 $3,638 $44,130
0 0 0 0 0 0 0 0 0 0 0 0 0
$3,717 $3,710 $3,703 $3,696 $3,688 $3,681 $3,674 $3,666 $3,660 $3,652 $3,645 $3,638 $44,130
For Project: CAIR CTs - INTERCESSION CITY (Project 7.2f)
in Dollars|
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583 349,583
(57,235) (58,022) (58,809) (59,596) (60,383) (61,170) (61,957) (62,744) (63,531) (64,318) (65,105) (65,892) (66,679)
0 0 0 0 0 0 0 0 0 0 0 0 0
$292,349 $291,562 $290,775 $289,988 $289,201 $288,414 $287,627 $286,840 $286,053 $285,266 $284,479 $283,692 $282,905
291,955 291,168 290,381 289,594 288,807 288,020 287,233 286,446 285,659 284,872 284,085 283,298
2.25% 547 546 544 543 542 540 539 537 536 534 533 531 6,472
8.14% 1,980 1,975 1,970 1,964 1,959 1,954 1,948 1,943 1,938 1,932 1,927 1,922 23,412
0 0 0 0 0 0 0 0 0 0 0 0 0
787 787 787 787 787 787 787 787 787 787 787 787 9,444
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
253 253 253 253 253 253 253 253 253 253 253 253 3,036
0 0 0 0 0 0 0 0 0 0 0 0 0
$3,567 $3,561 $3,554 $3,547 $3,541 $3,534 $3,527 $3,520 $3,514 $3,506 $3,500 $3,493 $42,364
0 0 0 0 0 0 0 0 0 0 0 0 0
$3,567 $3,561 $3,554 $3,547 $3,541 $3,534 $3,527 $3,520 $3,514 $3,506 $3,500 $3,493 $42,364

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.




DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2014 through December 2014
CAIR CTs (Project 7.2 Recap)

Line

Line

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

a. Depreciation 1.2187%
b. Amortization

c. Dismantlement

d. Property Taxes 0.012040
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Plant-in-Service/Depreciation Base
3 Less: Accumulated Depreciation
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment

7 Return on Average Net Investment (A)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

a. Depreciation 1.3299%
b. Amortization

c. Dismantlement

d. Property Taxes 0.008380
e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

For Project: CAIR CTs - TURNER (Project 7.2g)

Docket No. 130007-EI
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-6R)
Page 13 of 16

in Dollars|
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012 134,012
(14,247) (14,383) (14,519) (14,655) (14,791) (14,927) (15,063) (15,199) (15,335) (15,471) (15,607) (15,743) (15,879)
0 0 0 0 0 0 0 0 0 0 0 0 0
$119,765 $119,629 $119,493 $119,357 $119,221 $119,085 $118,949 $118,813 $118,677 $118,541 $118,405 $118,269 $118,133
119,697 119,561 119,425 119,289 119,153 119,017 118,881 118,745 118,609 118,473 118,337 118,201
2.25% 224 224 224 224 223 223 223 223 222 222 222 222 2,676
8.14% 812 811 810 809 808 807 806 805 805 804 803 802 9,682
0 0 0 0 0 0 0 0 0 0 0 0 0
136 136 136 136 136 136 136 136 136 136 136 136 1,632
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
134 134 134 134 134 134 134 134 134 134 134 134 1,608
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,306 $1,305 $1,304 $1,303 $1,301 $1,300 $1,299 $1,298 $1,297 $1,296 $1,295 $1,294 $15,598
0 0 0 0 0 0 0 0 0 0 0 0 0
$1,306 $1,305 $1,304 $1,303 $1,301 $1,300 $1,299 $1,298 $1,297 $1,296 $1,295 $1,294 $15,598
For Project: CAIR CTs - SUWANNEE (Project 7.2h)
in Dollars|
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560 381,560
(35,886) (36,309) (36,732) (37,155) (37,578) (38,001) (38,424) (38,847) (39,270) (39,693) (40,116) (40,539) (40,962)
0 0 0 0 0 0 0 0 0 0 0 0 0
$345,674 $345,251 $344,828 $344,405 $343,982 $343,559 $343,136 $342,713 $342,290 $341,867 $341,444 $341,021 $340,598
345,462 345,039 344,616 344,193 343,770 343,347 342,924 342,501 342,078 341,655 341,232 340,809
2.25% 648 647 646 645 645 644 643 642 641 641 640 639 7,721
8.14% 2,343 2,341 2,338 2,335 2,332 2,329 2,326 2,323 2,320 2,318 2,315 2,312 27,932
0 0 0 0 0 0 0 0 0 0 0 0 0
423 423 423 423 423 423 423 423 423 423 423 423 5,076
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
266 266 266 266 266 266 266 266 266 266 266 266 3,192
0 0 0 0 0 0 0 0 0 0 0 0 0
$3,680 $3,677 $3,673 $3,669 $3,666 $3,662 $3,658 $3,654 $3,650 $3,648 $3,644 $3,640 $43,921
0 0 0 0 0 0 0 0 0 0 0 0 0
$3,680 $3,677 $3,673 $3,669 $3,666 $3,662 $3,658 $3,654 $3,650 $3,648 $3,644 $3,640 $43,921

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.




DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Capital Programs Detail Support - January 2014 through December 2014

CAIR/CAMR Crystal River AFUDC (Project 7.4 Recap) ke 3000
Docket No. 130007-EI

Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-6R)
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For Project: CAIR Crystal River AFUDC - FGD Common (Project 7.4d)

in Dollars)
End of
of . . . . . . . . . . . . Period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14. Nov-14 Dec-14 Total
1 Investments
a. Expenditures/Additions $208,333 $208,333 $208,333 $208,333 $208,333 $208,333 $208,333 $208,333 $208,333 $208,333 $208,333 $208,333 $2,500,000
b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 2,200,760
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0
2 Plant-in-Service/Depreciation Base S0 0 0 0 0 0 0 0 0 0 0 0 2,200,760
3 Less: Accumulated Depreciation 0 0 0 0 0 0 0 0 0 0 0 0 (1,363)
4 CWIP - Non-Interest Bearing 1,913,740 2,122,074 2,330,407 2,538,740 2,747,074 2,955,407 3,163,740 3,372,074 3,580,407 3,788,740 3,997,074 4,205,407 2,212,981
5 Net Investment (Lines 2 + 3 +4) $1,913,740 $2,122,074 $2,330,407 $2,538,740 $2,747,074 $2,955,407 $3,163,740 $3,372,074 $3,580,407  $3,788,740 $3,997,074 $4,205,407 $4,412,377
6 Average Net Investment 2,017,907 2,226,240 2,434,574 2,642,907 2,851,240 3,059,574 3,267,907 3,476,240 3,684,574 3,892,907 4,101,240 4,308,892
7 Return on Average Net Investment (A)
a. Debt Component 2.25% 3,784 4,174 4,565 4,955 5,346 5,737 6,127 6,518 6,909 7,299 7,690 8,079 71,183
b. Equity Component Grossed Up For Taxes 8.14% 13,688 15,101 16,515 17,928 19,341 20,754 22,167 23,581 24,994 26,407 27,820 29,229 257,525
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
8 Investment Expenses
a. Depreciation 1.4860% 0 0 0 0 0 0 0 0 0 0 0 1,363 1,363
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
c. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 0 0 0 0 0 0 0 0 0 0 0 1,623 1,623
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0
9 Total System Recoverable Expenses (Lines 7 + 8) $17,472 $19,275 $21,080 $22,883 $24,687 $26,491 $28,294 $30,099 $31,903 $33,706 $35,510 $40,294 $331,694
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $17,472 $19,275 $21,080 $22,883 $24,687 $26,491 $28,294 $30,099 $31,903 $33,706 $35,510 $40,294 $331,694
For Project: Crystal River 4&5 - Conditions of Certification (Project 7.4q)
in Dollars]
End of
of . . . . . . . . . . . . period
Line Description Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total

1 Investments
a. Expenditures/Additions $0 $0 $0 $0 $0 $0 $0 N $0 N $0 S0 S0

b. Clearings to Plant 0 0 0 0 0 0 0 0 0 0 0 0
c. Retirements 0 0 0 0 0 0 0 0 0 0 0 0
d. Other 0 0 0 0 0 0 0 0 0 0 0 0

2 Plant-in-Service/Depreciation Base $680,618 680,618 680,618 680,618 680,618 680,618 680,618 680,618 680,618 680,618 680,618 680,618 680,618

3 Less: Accumulated Depreciation (3,663) (4,506) (5,349) (6,192) (7,035) (7,878) (8,721) (9,564) (10,407) (11,250) (12,093) (12,936) (13,779)

4 CWIP - Non-Interest Bearing 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Net Investment (Lines 2 + 3 + 4) $676,955 $676,112 $675,269 $674,426 $673,583 $672,740 $671,897 $671,054 $670,211 $669,368 $668,525 $667,682 $666,839

6 Average Net Investment 676,533 675,690 674,847 674,004 673,161 672,318 671,475 670,632 669,789 668,946 668,103 667,260

7 Return on Average Net Investment (A)
a. Debt Component 2.25% 1,268 1,267 1,265 1,264 1,262 1,261 1,259 1,257 1,256 1,254 1,253 1,251 15,117
b. Equity Component Grossed Up For Taxes 8.14% 4,589 4,583 4,578 4,572 4,566 4,561 4,555 4,549 4,543 4,538 4,532 4,526 54,692
c. Other 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Investment Expenses
a. Depreciation 1.4860% 843 843 843 843 843 843 843 843 843 843 843 843 10,116
b. Amortization 0 0 0 0 0 0 0 0 0 0 0 0 0
¢. Dismantlement N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
d. Property Taxes 0.008850 502 502 502 502 502 502 502 502 502 502 502 502 6,024
e. Other 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Total System Recoverable Expenses (Lines 7 + 8) $7,202 $7,195 $7,188 $7,181 $7,173 $7,167 $7,159 $7,151 $7,144 $7,137 $7,130 $7,122 $85,949
a. Recoverable Costs Allocated to Energy 0 0 0 0 0 0 0 0 0 0 0 0 0
b. Recoverable Costs Allocated to Demand $7,202 $7,195 $7,188 $7,181 $7,173 $7,167 $7,159 $7,151 $7,144 $7,137 $7,130 $7,122 $85,949

Note> Consistent with the Sti ion & Agreement in Order No. PSC-12-0425-PAA-EU and included in the 2013 Revised and Restated Stipulation and Settlement Agreement in Docket No. 130208-E|

which is subject to approval by the Commission, these assets were not projected to be in-service as of year end 2013 and accordingly will not be moved to base rates in 2014.
(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU



DUKE ENERGY FLORIDA
Environmental Cost Recovery Clause (ECRC)
Capital Programs Detail Support - January 2014 through December 2014

CAIR/CAMR Cryst:

Line

oo wN

o

al River AFUDC (Project 7.4 Recap)

Description

Investments

a. Expenditures/Additions
b. Clearings to Plant

c. Retirements

d. Other

Plant-in-Service/Depreciation Base
Less: Accumulated Depreciation
CWIP - Non-Interest Bearing

Net Investment (Lines 2 + 3 + 4)

Average Net Investment

Return on Average Net Investment (A)

a. Debt Component 2.25%
b. Equity Component Grossed Up For Taxes 8.14%
c. Other

Investment Expenses

a. Depreciation 2.4700%
b. Amortization

c. Dismantlement

d. Property Taxes 0.008850
e. Other

Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Note> Consistent with the Stipulation & Settlement Agreement in Order No. PSC-12-0425-PAA-EU and included in the 2013 Revised and Restated Stipulation and Settlement Agreement in Docket No. 130208-E|

For Project: CAIR Crystal River AFUDC - FGD Common (Project 7.4r) - CR4 & CRS5 Clinker Mitigation

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. _ (TGF-6R)
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in Dollars)
End of
of Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $234,241 $234,241 $234,241 $0 $0 $0 $0 S0 $0 S0 $0 $702,722
0 0 0 702,722 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$660,998 660,998 660,998 660,998 1,363,720 1,363,720 1,363,720 1,363,720 1,363,720 1,363,720 1,363,720 1,363,720 1,363,720
(11,291) (12,652) (14,013) (15,374) (17,458) (20,265) (23,072) (25,879) (28,686) (31,493) (34,300) (37,107) (39,914)
0 0 234,241 468,481 0 0 0 0 0 0 0 0 0
$649,707 $648,346 $881,226 $1,114,105 $1,346,262 $1,343,455 $1,340,648 $1,337,841 $1,335,034  $1,332,227 $1,329,420 $1,326,613 $1,323,806
649,027 764,786 997,666 1,230,184 1,344,859 1,342,052 1,339,245 1,336,438 1,333,631 1,330,824 1,328,017 1,325,210
1,217 1,434 1,871 2,307 2,522 2,516 2,511 2,506 2,501 2,495 2,490 2,485 26,855
4,403 5,188 6,768 8,345 9,123 9,104 9,085 9,066 9,046 9,027 9,008 8,989 97,152
0 0 0 0 0 0 0 0 0 0 0 0 0
1,361 1,361 1,361 2,084 2,807 2,807 2,807 2,807 2,807 2,807 2,807 2,807 28,623
0 0 0 0 0 0 0 0 0 0 0 0 0
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
487 487 487 1,006 1,006 1,006 1,006 1,006 1,006 1,006 1,006 1,006 10,515
0 0 0 0 0 0 0 0 0 0 0 0 0
$7,468 $8,470 $10,487 $13,742 $15,458 $15,433 $15,409 $15,385 $15,360 $15,335 $15,311 $15,287 $163,145
0 0 0 0 0 0 0 0 0 0 0 0 0
$7,468 $8,470 $10,487 $13,742 $15,458 $15,433 $15,409 $15,385 $15,360 $15,335 $15,311 $15,287 $163,145

which is subject to approval by the Commission, these assets were not projected to be in-service as of year end 2013 and accordingly will not be moved to base rates in 2014.

(A) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU




DUKE ENERGY FLORIDA

En

vironmental Cost Recovery Clause (ECRC)

Capital Programs Detail Support - January 2014 through December 2014
Thermal Discharge Permanent Cooling Tower (Project 11.1a Recap)

Line Description

Line

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other - AFUDC

2 Regulatory Asset Balance

3 Less: Current Period Amortization (A)
4 CWIP - AFUDC Bearing

5 Net Investment (Lines 2 + 3)

6 Average Net Investment
7 Return on Average Net Investment (B)
a. Debt Component
b. Equity Component Grossed Up For Taxes

c. Other

8 Investment Expenses

a. Depreciation 0.0000%
b. Amortization 33.3333%
c. Dismantlement

d. Property Taxes

e. Other

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

Description

1 Investments
a. Expenditures/Additions
b. Clearings to Plant
c. Retirements
d. Other

2 Regulatory Asset Balance

3 Less: Current Period Amortization (A)
4 CWIP - Non-Interest Bearing

5 Net Investment (Lines 2 + 3 + 4)

6 Average Net Investment

7 Return on Average Net Investment (B)
a. Debt Component
b. Equity Component Grossed Up For Taxes
c. Other

8 Investment Expenses

a. Depreciation 0.0000%
Amortization 33.3333%
Dismantlement
Property Taxes (C)
Property Insurance
Other

o aono

9 Total System Recoverable Expenses (Lines 7 + 8)
a. Recoverable Costs Allocated to Energy
b. Recoverable Costs Allocated to Demand

2.25%
8.14%

2.25%
8.14%

For Project: Crystal River Thermal Discharge Compliance Project AFUDC - Point of Discharge (POD) Cooling Tower (Project 11.1a)

Docket No. 130007-El
Duke Energy Florida
Witness: T. G. Foster
Exh. No. __ (TGF-6R)
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in Dollars
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$11,889,328 11,889,328 11,393,940 10,898,552 10,403,164 9,907,776 9,412,388 8,917,000 8,421,612 7,926,224 7,430,836 6,935,448 6,440,060
0 (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388) (495,388)
0 0 0 0 0 0 0 0 0 0 0 0 0
$11,889,328 $11,393,940 $10,898,552 $10,403,164 $9,907,776 $9,412,388 $8,917,000 $8,421,612 $7,926,224 $7,430,836 $6,935,448 $6,440,060 $5,944,672
11,641,634 11,146,246 10,650,858 10,155,470 9,660,082 9,164,694 8,669,306 8,173,918 7,678,530 7,183,142 6,687,754 6,192,366
21,828 20,899 19,970 19,042 18,113 17,184 16,255 15,326 14,397 13,468 12,540 11,611 200,633
78,969 75,609 72,248 68,888 65,528 62,167 58,807 55,446 52,086 48,726 45,365 42,005 725,844
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
495,388 495,388 495,388 495,388 495,388 495,388 495,388 495,388 495,388 495,388 495,388 495,388 5,944,656
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
$596,185 $591,896 $587,606 $583,318 $579,029 $574,739 $570,450 $566,160 $561,871 $557,582 $553,293 $549,004 6,871,133
0 0 0 0 0 0 0 0 0 0 0 0 0
$596,185 $591,896 $587,606 $583,318 $579,029 $574,739 $570,450 $566,160 $561,871 $557,582 $553,293 $549,004 6,871,133
For Project: Crystal River Thermal Discharge Compliance Project AFUDC - MET Tower (Project 11.1b)
in Dollars
End of
Beginning of Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Estimated Period
Period Amount Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Total
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0
$223,911 223,911 214,582 205,253 195,924 186,595 177,266 167,937 158,608 149,279 139,950 130,621 121,292
0 (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329) (9,329)
0 0 0 0 0 0 0 0 0 0 0 0 0
$223,911 $214,582 $205,253 $195,924 $186,595 $177,266 $167,937 $158,608 $149,279 $139,950 $130,621 $121,292 $111,963
219,246 209,917 200,588 191,259 181,930 172,601 163,272 153,943 144,614 135,285 125,956 116,627
411 394 376 359 341 324 306 289 271 254 236 219 3,780
1,487 1,424 1,361 1,297 1,234 1,171 1,108 1,044 981 918 854 791 13,670
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
9,329 9,329 9,329 9,329 9,329 9,329 9,329 9,329 9,329 9,329 9,329 9,329 111,948
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
280 280 280 280 280 280 280 280 280 280 280 280 3,360
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
$11,507 $11,427 $11,346 $11,265 $11,184 $11,104 $11,023 $10,942 $10,861 $10,781 $10,699 $10,619 $132,758
0 0 0 0 0 0 0 0 0 0 0 0 0
$11,507 $11,427 $11,346 $11,265 $11,184 $11,104 $11,023 $10,942 $10,861 $10,781 $10,699 $10,619 $132,758

(A) Investment amortized over three vears as approved in Docket No. 130091-El Order No. PSC-13-0381-PAA-EI.
(B) The allowable return is per the methodology approved in Order No. PSC-12-0425-PAA-EU.

(C) Based on 2011 Effective Tax Rate on original cost.




10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION

DIRECT TESTIMONY OF

JEFFREY SWARTZ

ON BEHALF OF
DUKE ENERGY FLORIDA
DOCKET NO. 130007-El
AUGUST 1, 2013

(Revised OCTOBER 7, 2013)

Please state your name and business address.
My name is Jeff Swartz. My business address is 299 First Avenue North, St.

Petersburg, FL 33701.

Have you previously filed testimony before this Commission in Docket No.
130007-E1?

Yes, | provided direct testimony on April 1, 2013.

Has your job description, education background and professional
experience changed since that time?

No.

What is the purpose of your testimony?
The purpose of my testimony is to explain material variances between 2013

estimated/actual cost projections versus original 2013 cost projections for
1
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environmental compliance costs associated with FPSC-approved environmental
programs under my responsibility, including DEF’s Integrated Clean Air

Compliance Program (Project 7.4).

How do the estimated/actual O&M project expenditures compare with
original projections for the CAIR Crystal River Program (Project 7.4) for
the period January 2013 to December 2013?

O&M expenditures are expected to be $7.2 million or 26% higher for this
program than originally projected. This variance is primarily driven by a $6.7

million or 63% increase in CAIR Crystal River Project 7.4 — Energy.

Please explain the variance between the estimated/actual O&M project
expenditures and the original projections for the CAIR Crystal River
(Project 7.4 — Energy) for the period January 2013 to December 2013.
The $6.7 million increase is primarily due to higher ammonia, limestone,

hydrated lime and gypsum costs as compared to projections.

How do the estimated/actual capital project expenditures compare with
original projections for the CAIR Crystal River Program (Project 7.4) for
the period January 2013 to December 2013?

Capital expenditures are expected to be $9.0 million or 194% higher for this
program than originally projected. This difference primarily consists of $445k
of lower CR4 catalyst project costs due to a reduction in vendor pricing, $1.9

million deferral of 2013 FGD blowdown treatment project costs to 2014 due to
2



permit delays, $661k of Crystal River Unit 4 clinker mitigation costs shifted
from O&M to capital due to the nature of work that is going to be performed,
$681k of industrial waste water costs due to a FDEP consent order requiring this
project not known at the time of the original projection filing, and $9.9 million
of hydrated lime costs planned for 2012 that were carried over to 2013 due to

material delivery delays.

Does this conclude your testimony?

Yes.
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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION

DIRECT TESTIMONY OF

JEFFREY SWARTZ

ON BEHALF OF
DUKE ENERGY FLORIDA
DOCKET NO. 130007-El
AUGUST 30, 2013

(Revised OCTOBER 7, 2013)

Please state your name and business address.
My name is Jeffrey Swartz. My business address is 299 First Avenue North, St.

Petersburg, FL 33701.

Have you previously filed testimony before this Commission in Docket No.
130007-E1?

Yes, | provided direct testimony on April 1, 2013 and August 1, 2013.

Has your job description, education background or professional experience
changed since that time?

No.

What is the purpose of your testimony?
The purpose of my testimony is to provide estimates of costs that will be

incurred in 2014 for Duke Energy Florida’s (DEF or Company) CAIR/CAMR
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Continuous Mercury Monitoring System (CMMS) (Project 7.3), Integrated
Clean Air Compliance Program (Project 7.4) and Mercury and Air Toxics
Standards (MATS) Program — Crystal River Units 1 & 2 (CR1&2) (Project

17.2).

Q. Have you prepared or caused to be prepared under your direction,

supervision or control any exhibits in this proceeding?

Yes. | am sponsoring Exhibit No.__ (JS-1), which is an organization chart for
DEF’s Crystal River Clean Air Projects. |1 am also co-sponsoring the following
portions of Exhibit No. __ (TGF-5R) to Thomas G. Foster’s revised direct
testimony:

e 42-5P page 7 of 21 — Clean Air Interstate Rule (CAIR).

e 42-5P page 21 of 21 — Mercury and Air Toxics Standards (MATYS)

Program — CR1&2.

What O&M costs does DEF expect to incur in 2014 in connection with the
air emission controls at Crystal River Units 4 and 5 (CR4&5) as part of the
Integrated Clean Air Compliance Program (Project 7.4)?

DEF estimates O&M costs of approximately $35.4 million to support the
operation and maintenance of air emissions controls that were installed at the
Crystal River Energy Complex as outlined in DEF’s Integrated Clean Air

Compliance Plan as follows:
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e Labor costs are estimated at approximately $7.1 million. This estimate is
based on current staffing levels. Contractor expenses are estimated at
approximately $4.3 million for various services.

e Parts and materials are estimated at approximately $1.9 million.

e Other costs are estimated at approximately $0.6 million.

e Crystal River Units 4&5 outage costs are estimated at approximately $2.2
million.

e Project expenses for ball mill, absorber recycle pump, oxidation air blower,
dewatering system and conveyor maintenance are estimated at
approximately $0.7 million.

e Reagent costs (ammonia, limestone, dibasic acid, hydrated lime, caustic and
net gypsum sales/disposal) are estimated to total approximately $18.6

million.

What capital costs does DEF expect to incur in 2014 associated with the
implementation of the Integrated Clean Air Compliance Program (Project
7.4)?

DEF estimates capital costs of approximately $3.2 million for the Integrated

Clean Air Compliance Program in 2014 including:

e $0.7 million for a clinker mitigation system on CR5 to reduce clinker
formation. Clinkers are hard masses forming in the FGD inlet ducts of
CR4&5 as a result of the high temperature differential between the flue gas
and limestone slurry. The project installs a permanent water spray system in

the FGD flue gas inlet which will reduce the temperature differential thereby

3
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reducing clinker formation. The CR4 clinker mitigation project was
completed in 2013.
e $2 million of development and engineering of a FGD wastewater system for
FGD blowdown needed to comply with FDEP wastewater permit conditions.
e $0.5 million of development and engineering of a reclaimed water reuse
system, an alternative water project, to comply with the Conditions of Site
Certification requirements regarding the rolling annual average daily

withdrawal rate of groundwater from the CR4&5 well field.

What steps is the Company taking to ensure that the level of expenditures
for the operation of the CR4&5 controls is reasonable and prudent?

Plant management monitors and controls costs by several methods. Work is
scheduled and conducted proactively and efficiently. Expenditures are reviewed
and approved by the appropriate level of management per existing Company
policies. All expenditures are monitored on a monthly basis, and budget

variances are analyzed for accuracy and appropriateness.

Please discuss the organization being used to operate and maintain the
CAIR equipment?

The Company established a dedicated unit to manage, operate and maintain the
CAIR equipment. An organization chart is attached as Exhibit__(JS-1R). This
unit consists of 52 employees that report to the Crystal River Energy Complex

station manager and 1 employee who reports to the Manager PEF Generation
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Finance. There are 8 managers and 45 maintenance, operations and support
employees. The operators work rotating shifts in order to staff the operations of
the facility 24 hours per day. The maintenance employees primarily work days
but shift employees are available to work when needed. In an effort to keep
regular staffing levels low, contractors are used for specialized or lower-skilled

work which minimizes overall operations and maintenance costs.

Are there policies and procedures in place to efficiently operate and
maintain these assets?

Yes, there are several different policies and procedures used to efficiently
operate and maintain the CAIR equipment. First and foremost, the plant follows
all OSHA and DEF safety-related policies and procedures. It also follows
operations and maintenance procedures during startups, shut downs, steady state
situations and transient scenarios. All employees are trained to respond
effectively to many different operating scenarios as part of these procedures.
The operating and maintenance procedures were developed during construction
and startup, and continue to be revised as more experience and expertise is

gained with the equipment.

The plant uses existing corporate-wide policies and procedures to efficiently
conduct business such as human resources (hiring, compensation, and
performance management), supply chain management (purchasing, contracting,
and inventory) and information technology (NERC Critical Infrastructure

Protection).
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Are personnel operating and maintaining this equipment trained in these
policies and procedures?

Yes, the personnel selected to operate and maintain CAIR equipment have to
meet specific job-related qualifications in order to qualify for the positions they
are selected to perform. Some employees are hired from outside companies and
come to DEF with previous experience operating this type equipment at other
utilities. Other operations employees are selected to participate in an apprentice
program. These employees must complete a 2 to 4 year training program before
they are fully qualified workers. This training includes a mix of classroom and
hands-on training that helps the employee progress through different levels of
task proficiency. Maintenance employees are selected based on their skills and
experience, and are also provided equipment specific training to optimize the

maintenance of the equipment.

Equipment-specific training was conducted during the construction and start-up
phase of the project and continues as major equipment overhauls are performed.
This training included equipment walk-downs, discussions with vendor

representatives, and hands-on operating and maintenance work performed under

the supervision of qualified individuals.

From a business process standpoint, CAIR employees are trained on these
policies and procedures using several different training methods that include

required reading and review of the policies and procedures, small group
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discussions, one-on-one discussions with subject matter experts, computer based

training (CBT) and on the job task training.

Does the Company have controls in place to ensure these policies and
procedures are followed?

The Company ensures compliance with policies and procedures through
management controls, equipment round checklists, procedure sign-offs and
internal audits. The level of controls is based on the particular policy or

procedure.

Are there any other mechanisms in place to ensure proper operation and
maintenance of these assets?

Along with the above-mentioned methods, prudent engineering judgment and
industry standards are used to ensure proper operation and maintenance of CAIR
equipment. The FGD Engineer (System Owner) works directly with operations
and maintenance personnel to ensure that systems are working in accordance

with design parameters.

Routine maintenance is performed on a regular and on-going basis. In addition,
specialized inspection and maintenance work is conducted during scheduled unit
and equipment outages. These specialized work activities are identified and

refined as the Company gains more operational experience with the equipment.
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What costs does DEF expect to incur in 2014 in connection with the
Mercury and Air Toxics Standards (MATS) Program — CR1&2 (Project
17.2)?

DEF estimates O&M costs of approximately $1.1 million for CR1&2 MATS
compliance. These costs are to perform alternative coal trials to demonstrate
DEF’s ability to safely and reliably use alternative coal at CR1&2 to comply
with MATS beyond the 2015 compliance date provided in the rule. These costs
are subject to change as the Company continues to explore options to reduce

emissions into the ranges required for MATS compliance.

What is the current status of the alternative coal trials?

DEF performed initial fuel tests in June 2013 that demonstrated stable plant
operations with alternative lower constituent coal. Additional analysis and
testing is planned to further explore the options available to DEF to reduce
emissions into the ranges required for MATS compliance. These costs are
subject to change as the Company continues to explore options to reduce
emissions into the ranges required for MATS compliance. If DEF moves
forward with alternative coal as the MATS compliance strategy, it will need to
incur some capital costs to make changes to CR1&2 so that the units can
successfully burn the coal. Depending on the engineering results, such costs
may be incurred in the 2014 timeframe. However, given that the engineering
analysis has not been completed, DEF has not included any capital costs for this

project at this time.



1 Q. Does this conclude your testimony?

2 A Yes.
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