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-VIA ELECTRONIC FILING-

Carlotta Stauffer, Director 
Division of Commission Clerk 
Florida Public Service Commission 
2540 Shumard Oak Blvd. 
Tallahassee, FL 32399-0850 

Jessica A. Cano 
Seniot Attol'iley 
Florida Power & Light Company 
700 Universe Boulcvat·d 
Juno Beach, FL 33408-0420 
(561) 304-5226 
(561) 691-7135 (Facsimile) 

March 1, 2016 

Re: Docket No. 160009-El; Nuclear Cost Recovery Clause 

Dear Ms. Stauffer: 

Please t1nd enclosed for filing in the above referenced docket Florida Power & Light 
Company's ("FPL's") Petition for Approval ofNuclear Power Plant Cost Recovery True-Up for 
the Year Ending 2015, along with the testimony and exhibits of two witnesses, including FPL's 
Nuclear Filing Requirements ("NFRs'} 

This filing is being made via the Florida Public Service Commission's Web Based 
Elect1·onic Filing portal and consists of tiu·ee submittals, each including a signed certificate of 
service. This letter and the petition are being filed as submittal 1 of 3. The remaining documents 
are being submitted as follows: 

• Prefiled Testimony and Exhibits of S. Scroggs, including NFRs (2 of3); and 
• Prefiled Testimony and Exhibits of J. Grant~Keene (3 of3). 

If there are any questions regarding this filing, please contact me at 561-304-5226. 

Enclosures 
cc: Counsel for PaLties of Record (w/encl.) 

Florida Power & Light Company 

700 Universe Boulevard, Juno Beach, FL 33408 

Sincerely, 

s/ Jessica A. Ccmo 
Jessica A. Cane 
Fla. Bar No. 00373 72 

FPSC Commission Clerk
FILED MAR 01, 2016
DOCUMENT NO. 01087-16
FPSC - COMMISSION CLERK



BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In Re: Nuclear Cost ) 
~R~e~co~v~e~ry~C~l~au~s~e~ _______ ) 

Docket No. 160009-EI 
Filed: March 1, 2016 

PETITION FOR APPROVAL OF NUCLEAR POWER PLANT COST RECOVERY 
TRUE-UP FOR THE YEAR ENDING DECEMBER 2015 

Florida Power & Light Company ("FPL"), pursuant to Section 366.93, Florida Statutes, 

and Rule 25-6.0423, Florida Administrative Code, hereby petitions the Florida Public Service 

Commission ("the Commission") for approval of its 2015 Nuclear Power Plant Cost Recovery 

("NPPCR") true-up amount of a $1,313,666 over-recovery, and for a determination that FPL 

prudently incuned its 2015 NPPCR costs. In support of this Petition, FPL states as follows: 

INTRODUCTION 

1. FPL is an investor-owned utility with headquarters at 700 Universe Boulevard, 

Juno Beach, Florida 33408, operating under the jurisdiction of the Commission pursuant to the 

provisions of Chapter 366, Florida Statutes. 1 FPL is a wholly-owned subsidiary of NextEra 

Energy, Inc., a registered holding company under the Federal Public Utility Holding Company 

Act and related regulations. FPL provides generation, transmission, and distribution service to 

more than 4.8 million retail customers. 

2. Any pleading, motion, notice, order or other document required to be served upon 

FPL or filed by any party to this proceeding should be served upon the following individuals: 

1 All references to Florida Statutes are to the 2015 Florida Statutes. 



Kenneth Hoffman 
Vice President Regulatory Affairs 
Ken.Hoffman@fpl.com 
Florida Power & Light 
Company 
215 S. Momoe Street, Ste 810 
Tallahassee, FL 32301 
850-521-3919 
850-521-3939 (fax) 

Jessica Cano 
Senior Attorney 
Jessica. Cano@fpl.com 
Florida Power & Light 
Company 
700 Universe Boulevard 
Juno Beach, FL 33408 
561-304-5226 
561-691-7135 (fax) 

Kevin I. C. Donaldson 
Senior Attorney 
Kevin.Donaldson@fpl.com 
Florida Power & Light 
Company 
700 Universe Boulevard 
Juno Beach, FL 33408 
561-304-5170 
561-691-7135 (fax) 

3. This Petition is being filed consistent with Rule 28-106.201, Florida 

Administrative Code. The agency affected is the Florida Public Service Commission, located at 

2540 Shumard Oak Blvd, Tallahassee, FL 32399. This case does not involve reversal or 

modification of an agency decision or an agency's proposed action. Therefore, paragraph (c) and 

portions of paragraphs (e), (f) and (g) of subsection (2) of such rule are not applicable to this 

Petition. In compliance with paragraph (d), FPL states that it is not known which, if any, of the 

issues of material fact set forth in the body of this Petition, or the suppmiing testimony, exhibits 

and Nuclear Filing Requirements ("NFRs") filed herewith, may be disputed by others planning 

to participate in this proceeding. 

BACKGROUND AND OVERVIEW 

4. Section 366.93, Florida Statutes, was adopted by the Legislature in 2006 to 

promote utility investment in nuclear power plants. The Commission's NPPCR Rule, Rule 25-

6.0423, Florida Administrative Code, implements this statute and provides for the annual review 

of expenditures and annual recovery of eligible costs through the Capacity Cost Recovery Clause 

("CCRC"). FPL's pursuit of additional nuclear generation is made possible by the available cost 

recovery mechanism. 
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5. By Order No. PSC-08-0237-FOF-EI, issued April 11, 2008, the Commission 

made an affi1mative determination of need for FPL's Turkey Point 6 & 7 new nuclear project. 

This project is eligible for NPPCR treatment pursuant to Section 366.93(3), Florida Statutes, and 

Rule 25-6.0423, Florida Administrative Code. Accordingly, FPL's Turkey Point 6 & 7 project 

has been subject to Commission oversight, and FPL has been permitted to recover eligible costs, 

since 2008. 

6. The NPPCR amount that FPL is currently recovering for the Turkey Point 6 & 7 

project, as approved by Order No. PSC-15-0521-FOF-EI, was based in part on actual/estimated 

2015 cost data. As described below and in the testimony being filed herewith, the true-up of 

FPL's actual 2015 NPPCR amount results in an over-recovery of $1,313,666 to be returned to 

customers through the CCRC in 2017. FPL is seeking approval of this amount and a prudence 

determination with respect to the actual 2015 Turkey Point 6 & 7 project activities and resulting 

costs. 

7. The prepared testimony and exhibits of FPL witnesses Steven Scroggs and 

Jennifer Grant-Keene are being filed together with this Petition and are incorporated herein by 

reference. Exhibit SDS-1 to the testimony of FPL witness Scroggs, pmis of which are sponsored 

or co-sponsored by FPL witness Grant-Keene, contains the true-up ("T") NFR schedules for 

2015 Turkey Point 6 & 7 costs. The framework for these NFR schedules was developed by the 

Commission Staff working with FPL, the Office of Public Counsel, and others.2 

2 The NPPCR NFRs consist of True-Up (T), Actual/Estimated (AE), Projected (P), and True-Up to Original (TOR) 
Schedules. The T Schedules are typically filed in March and provide the true-up for the prior year. The remaining 
schedules will be filed in this docket on April27, 2016. 

3 



2015 PROJECT SUMMARY 

8. During 2015, FPL continued its pursuit of the approvals and authorizations 

necessary to proceed with the Turkey Point 6 & 7 project. For example, FPL worked to defend 

the State Site Certification issued by the Power Plant Siting Board, which was appealed by other 

pmiies to that process. In the Nuclear Regulatory Commission ("NRC") licensing process, FPL 

continued to provide information related to the NRC's Safety Evaluation, enabling the NRC to 

close out the evaluation for seismic and geology issues. Also, the U.S. Army Corp of Engineers 

provided authorization for work necessary to suppmi the installation of linear facilities required 

for the project. Project staff continued to monitor industry milestones and events to identify 

potential impacts to the overall Turkey Point 6 & 7 project schedule and cost. And in further 

support of schedule and cost assumptions, FPL commenced a set of "Initial Assessments" -

reviews of key early construction activities to add confidence to the sequence, timing and 

resources required to initiate future construction. 

9. On a total project basis, FPL spent $19,771,813 in preconstruction costs in 2015. 

This is $1,765,978 less than estimated in 2015.3 For cunent cost recovery purposes (i.e., 

jurisdictional and excluding Initial Assessments), FPL incuned $17,309,494 in preconstruction 

costs, $6,661,275 in preconstruction canying costs, and $160,088 in site selection canying costs 

for Turkey Point 6 & 7. When compared to FPL's actual/estimated amounts, this results in a 

total over-recovery of $1,313,666. 

10. FPL witness Scroggs discusses FPL's 2015 Turkey Point 6 & 7 project activities, 

project controls, and preconstruction costs, while FPL witness Grant-Keene presents the 

calculation of the recoverable preconstruction costs, preconstruction carrying costs, and site 

3 These amounts include costs for Initial Assessment activities, which FPL is defeiTing for recovery at a later date. 
See Order No. PSC-15-0521-FOF-EI, p. 32. 
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selection carrying costs pursuant to the Rule and related accounting controls. As demonstrated 

by each of those witnesses, the Turkey Point 6 & 7 expenditures were prudently incuned at the 

direction of properly qualified and well-inf01med FPL management, subject to comprehensive 

cost and accounting controls, and based on decisions that resulted from robust project planning 

and project management processes. 

CONCLUSION 

WHEREFORE, Florida Power & Light Company respectfully requests that the 

Commission (i) determine that FPL's actual 2015 Turkey Point 6 & 7 costs were prudently 

incuned; and (ii) approve for recovery the tme-up of the preconstruction costs, preconstmction 

canying costs, and site selection canying costs resulting in a $1,313,666 over-recovery, for 

inclusion in the calculation of the CCRC factors for the period beginning January 201 7. 

Jessica A. Cano 
Fla. Bar No. 37372 
Kevin I.C. Donaldson 
Fla. Bar No. 833401 
Attorneys for Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, Florida 33408-0420 
(561) 304-5226 
(561) 691-7135 (fax) 

By: s/ Jessica A. Cano 
Jessica A. Cano 
Fla. Bar No. 0037372 
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CERTIFICATE OF SERVICE 
DOCKET NO. 160009-EI 

I HEREBY CERTIFY that a true and correct copy of FPL's Petition for Approval of 

Nuclear Power Plant Cost Recovery True-Up for the Year Ending December 2015 was served 

electronically this 1st day of March, 2016, to the following: 

Martha F. Barrera, Esq. 
Kyesha Mapp, Esq. 
Division of Legal Services 
Florida Public Service Commission 
2540 Shumard Oak Blvd. 
Tallahassee, Florida 32399-0850 
mbanera@psc.state.fl.us 
kmapp@psc.state.fl. us 

Matthew Bernier, Esq., Sr. Counsel 
106 East College Ave., Suite 800 
Tallahassee, Florida 32301-7740 
Matthew. bemier@duke-energy .com 
Attorney for Duke Energy Florida, Inc. 

Jon C. Moyle, Jr., Esq. 
Moyle Law Film, P .A. 
118 North Gadsden Street 
Tallahassee, Florida 32301 
jmoyle@moylelaw.com 
Attorney for Fla. Industrial Power Users Group 
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Patricia A. Christensen, Esq. 
Associate Public Counsel 
Office of Public Counsel 
The Florida Legislature 
111 West Madison Street, Room 812 
Tallahassee, Florida 32399 
christensen. patty@leg.state. fl. us 
Attorney for the Citizens of the State of Fla. 

Dianne M. Triplett, Esq. 
299 First Avenue North 
St. Petersburg, Florida 33701 
dianne.triplett@duke-energy.com 
Attorney for Duke Energy Florida, Inc. 

Victoria Mendez, City Attomey 
Matthew Haber, Assistant City Attorney 
Xavier Alban, Assistant City Attorney 
City of Miami 
444 S.W. 2nd Avenue, Suite 945 
Miami, FL 33130-1910 
vmendez@miamigov.com 
mshaber@miamigov.com 
xealban@miamigov.com 
omorera@miamigov.co 
Attorneys for City of Miami 



James W. Brew, Esq. 
Laura A. Wynn, Esq. 
Stone Mattheis Xenopoulos & Brew, P.C. 
1025 Thomas Jefferson St., N.W. 
Eighth Floor, West Tower 
Washington, D.C. 20007 
jbrew@smxblaw.com 
law@smxblaw.com 
Attorneys for White Springs Agricultural 
Chemicals, Inc. d/b/a PCS Phosphate- White 
Springs 

By: s/ Jessica A. Cano 
Jessica A. Carro 
Fla. Bar No. 0037372 
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