
FLORIDA PUBLIC SERVICE COMMISSION 

Fletcher Building 
101 East Gaines Street 

Tallahassee, Florida 32399-0850 

M E M O R A N D U M  

November 12, 1992 

TO : DIRECTOR, DIVISION OF RECORDS AND REPOR EN0 

FROM : DIVISION OF COMMUNICATIONS [SIIELFER] &q$?- 
RE : DOCKET NO. 910529-TL (PASCO COUNTY EAS) - REQUEST BY 

PASCO COUNTY COMMISSIONERS FOR EXTENDED ARgA SERVICE 
BETWEEN ALL PASCO COUNTY EXCHANGES. 

DOCKET NO. 920270-TL (GILCIIRIST COUNTY EAS) - REQUEST FOR 
EXTENSION OF TIME TO IMPLEMENT THE GILCHRIST COUNTY $ . 2 5  
CALLING PLAN BY ALLTEL FLORIDA, INC. 

DIVISION OF LEGAL SERVICES [GREEN] , 

AGENDA: NOVEMBER 24, 1992 - CONTROVERSIAL- PARTIES MAY 
PARTICIPATE 

CRITICAL DATES: NONE 

SPECIAL INSTRUCTIONS: I:\PsC\CMU\WP\910529E.AHS 

PLACE DOCKET NO. 921166-TL AFTER THIS 
DOCXET 1 

CASE BACKGROUND 

By Order No. PSC-92-0158-FOF-TL, issued April 6 ,  1992, in 
Docket No. 910529-TL (Pasco County), the Commission ordered 
Southern Bell, United and General Telephone to implement the 
$.25 message rate on specific routes by October 28, 1992. 

By Order No. 25340, issued November 13, 1991, in Docket NO. 
870790 (Gilchrist County), the Commission ordered Southern 
Bell and ALLTEL to implement the $.25 message rate on specific 
routes no later than July 1, 1992. 

By Order No. PSC-92-0557-FOF-TL, issued June 23, 1992, in 
Docket No. 920270-TL (Gilchrist County), the Commission 
granted Southern Bell and ALLTEL an extension of time in which 
it extended the implementation date Ituntil a decision is made 
on Southern Bell's MFJ waiver request" on specific routes. 
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0 In Docket No.910529-TL (Pasco County), Southern Bell and GTE 
Florida filed a Motion for an Extension of Time to implement 
the $.25 message plan on the Brooksville/Hudson route until 
120 days after a waiver of the MFJ is granted by the Court. 
In addition, GTE Florida's Motion requests an extension Of 
time to implement the $.25 message plan on the San 
Antonio/Tampa-North and Dade City/Tampa-North routes, which 
are associated with United Telephone. United's part of these 
routes will be addressed in Docket No. 921166-TL. 

0 In Docket No. 920270-TL (Gilchrist County) Southern Bell and 
ALLTEL filed a Motion for an Extension of Time to implement 
the $.25 message plan on the BranfordITrenton, High Springs 
/Trenton, and Branford/Newberry routes until ninety (90) days 
after a waiver of the MFJ is granted by the Court. 

0 This recommendation will address these routes and extensions 
to the scheduled implementation. 
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DISCUSSION OF ISSUES 

ISSUE 1: Should Southern Bell and ALLTEL's Motions for Extension 
of Time in Docket No. 920270-TL (Gilchrist County) to implement the 
$.25 message plan ninety days after the MFJ waiver is granted on 
the BranfordjTrenton, High SpringsjTrenton and BranfordjNewberry 
routes be approved? 

RECOMMENDATION: Yes. Southern Bell and ALLTEL's Motions for 
Extension of Time to implement the $.25 message plan on the routes 
specified above should be granted. Staff recommends that the 
implementation date be set for ninety (90) days after the MFJ 
waiver is granted by the Court for the BranfordjTrenton, High 
SpringsjTrenton, and BranfordjNewberry routes (Docket No. 920270- 
TL) . 
STAFF ANALYSIS: On October 13, 1992, Southern Bell filed a Motion 
for Extension of Time until ninety (90) days after a waiver of the 
MFJ is granted in which to implement the $.25 message plan on the 
BranfordjTrenton, High SpringsjTrenton and BranfordjNewberryroutes 
(Docket No. 920270-TL). 

On November 5, 1992, ALLTEL filed a similar Motion for 
Extension of Time to mirror Southern Bell's motion. ALLTEL states 
that it cannot comply with the Commission's directive to implement 
the $.25 plan on these routes until Southern Bell receives the 
necessary MFJ waiver. 

Southern Bell and ALLTEL were granted an extension of time by 
Order No. PSC-92-0557-FOF-TL until a decision is made on Southern 
Bell's MFJ waiver request. The companies now request that this 
extension be modified to allow ninety (90) days after a waiver of 
the MFJ is granted by the Court before implementing these routes. 
Southern Bell states that under the terms of the Order No. PSC-92- 
0557-FOF-TL it would be required to implement the three routes 
immediately upon the entry by the Court of an Order granting the 
waiver request. Southern Bell contends that time will be needed 
after this Order is entered to make final preparations. 

Staff recommends that Southern Bell and ALLTEL's Motions for 
Extension of Time be granted. The implementation date should be 
set for ninety (90) days after the MFJ waiver is granted by the 
Court for the Branford/Trenton, High SpringsjTrenton, and 
Branford/Newberry routes (Docket No. 920270-TL). 
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ISSUE 2: Should Southern Bell's Motion for Extension of Time in 
Docket NO. 910529-TL (Pasco County) to implement the $.25 message 
plan 120 days after the MFJ waiver is granted on the Brooksville 
/Hudson route and GTE Florida's Motion for Extension of Time to 
implement the $.25 message plan 120 days after the MFJ waiver is 
granted on the Brooksville/Hudson, San Antonio /Tampa-North and 
Dade City/Tampa-North be approved? 

RECOMMENDATION: Yes. Southern Bell and GTE Florida's Motions for 
Extension of Time to implement the $.25 message plan on the routes 
specified above should be granted. Staff recommends that the 
implementation date be set for 120 days after the MFJ waiver is 
granted by the Court for the Brooksville/Hudson, San Antonio/Tampa- 
North, and Dade City/Tampa-North routes (Docket No. 910529-TL). 

STAFF ANALYSIS: On October 20, 1992, Southern Bell filed a Motion 
for Extension of Time in which to implement the $.25 message plan 
on the Brooksville/Hudson route (910529-TL). This interLATA route 
was ordered implemented by October 28, 1992. Southern Bell has not 
received a waiver of the MFJ and therefore cannot carry this 
interLATA traffic. 

Southern Bell requests an extension of time of 120 days after 
a waiver of the MFJ is granted by the Court in which to implement 
the $.25 message plan on the Brooksville/Hudson route. The Company 
contends that the construction required to implement the $.25 plan 
on this route is unusually extensive, and it will require 
approximately 120 days to complete the preparations after the MFJ 
is granted. 

On November 4 ,  1992, GTE Florida filed a Motion for Extension 
of Time to implement the Brooksville/Hudson (Southern Bell/GTE), 
San Antonio/Tampa-North (UnitedlGTE) and Dade City/Tampa-North 
(United/GTE) routes (Docket No. 910529-TL) until 120 days after the 
requested MFJ waiver is granted. Of the requested extensions, one 
of the routes involves Southern Bell (Brooksville/Hudson) and the 
other two involve United Telephone (San Antonio/Tampa-North and 
Dade City/Tampa-North). Like Southern Bell, GTE Florida states 
that extensive construction must be completed before the $.25 plans 
can be implemented. 

United Telephone has filed a tariff (T-92-622) requesting 
Commission action on the remaining two $.25 routes in this docket 
involving GTE Florida. They will be addressed in Docket No. 
921166-TL. 
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Staff recommends that Southern Bell and GTE's Motions for 
Extension Time be granted. The implementation date for the 
Brooksville/Hudson, San Antonio/Tampa-North and Dade CityITampa- 
North should be set for one hundred-twenty (120) days after the MFJ 
waiver is granted by the Court for these routes (Docket No. 910529- 
TL) . 

ISSUE 3: Should this docket be closed? 

RECOMMENDATION: Yes, with the adoption of staff's recommendation 
in Issues 1 and 2, this docket should be closed. In the event that 
Southern Bell or GTE Florida's MFJ waiver requests are denied, each 
of the dockets will need to be readdressed by the Commission. 

STAFF ANALYSIS: With the adoption of Issues 1 and 2, this docket 
should be closed. In the event that Southern Bell or GTE Florida's 
waiver requests are denied, staff will bring these dockets back 
before the Commission. 

910529E.AHS 
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