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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

GTC, Inc. d/b/a GT Com 
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V. 
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in her official capacity as Chairman of the Florida Public 
Service Commission; and J. Terry Deason, Isilio Arriaga, 
Matthew M. Carter 11, and Katrina J. Tew, in their official 
capacities as Commissioners of the Florida Public Service 
Commission 

Appellees. 

In re: Petition for recovery of 
intrastate costs and expenses 
relating to repair, restoration 
and replacement of facilties 
damaged by Hurricane 
Dennis by GTC, Inc. d/b/a 
GT Com 

Docket No. 060300-TL 

Filed: September 5,2006 
I 

NOTICE OF ADMINISTRATIVE APPEAL 

NOTICE IS GIVEN that GTC, Inc. d/b/a GT Com, Appellant, pursuant to Rule 

9.030(a)(l)(B)(ii), Florida Rules of Appellate Procedure and Section 364.381, Florida Statutes, 

appeals to the Florida Supreme Court the Florida Public Service Commission's Order No. PSC- 

06-0681-FOF-TL, rendered on August 7, 2006 in Docket No. 060300-TL, In re: Petition for 

recovevy of intrastate costs and expenses relating to repair, restoration and replacement of 

facilities damaged by Hurricane Dennis, by GTC, Inc. d/b/a GT Com. This is a final order 

permitting GT Com limited recovery of certain hurricane-related costs and expenses pursuant to 

$364.05 1 (4)(b), Florida Statutes. A copy of the order is attached as Exhibit A. 
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BEFORE THE PUBLIC SERVICE COMMISSION 

DOCKET NO. 060300-TL 
ORDER NO. PSC-06-0681 -FOF-TL 
ISSUED: August 7,2006 

The following Commissioners participated in the disposition of this matter: 

LISA POLAK EDGAR, Chairman 
J. TERRY DEASON 
ISILIO ARRIAGA 

MATTHEW M. CARTER I1 
KATRNA J. TEW 

ORDER ON GT COM STORM COST RECOVERY 

BY THE COMMISSION: 

I. CASE BACKGROUND 

On March 3 1 , 2006, GTC, Inc. d/b/a GT Com (GT Com or Company) filed a petition for 
approval of storm recovery costs associated with the costs of repairing its lines, plants and 
facilities damaged by Humcane Dennis in 2005. GT Com has initiated this petition pursuant to 
Section 364.051(4)(b), Florida Statutes, which provides that any damage to its lines, plants, or 
facilities as a result of a named tropical storm occumng after June 1, 2005, constitutes a 
compelling showing of changed circumstances and costs may be recoverable through guidelines 
established in the statute. 

The statute, which was signed into law June 2, 2005, provides that we shall verify the 
petitioner's intrastate costs and expenses and determine whether the intrastate costs and expenses 
are reasonable under the circumstances for the named tropical system. If the company maintains 
a storm-reserve fund, customers can only be charged for costs in excess of any amount available 
in that fund. Any charge we approve cannot exceed 50 cents per month per customer line for a 
period of not more than 12 months. We may order the company to recover the charge from its 
local basic customers, nonbasic customers, and if appropriate, its wholesale loop unbundled 
network element customers. At the end of the collection period, we must verify that the collected 
amodnt does not exceed the amount authorized by the order, and if excess collections are found, 
order the company to r e f h d  that amount. Because GT Com has fewer than 1 million access 
lines, it is not required to meet a minimum damage threshold in order to qualify to file a petition 
for storm cost recovery. However, it may file only one petition for storm cost recovery in any 
12-month period, but the application may cover damages from more than one named tropical 
system I 
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GT Com asserts that the Legislature expressly chose to permit recovery of “costs” and 
“expenses” and to use these words without qualifying terms. According to GT Com, these 
unambiguous terms must be construed in their plain and ordinary sense. As such, GT Com 
believes it is entitled to recover its costs and expenses - not its net costs, tax-adjusted costs, 
depreciated, or costs that are considered “incremental;” the Legislature did not impose 
limitations on costs and expenses eligible for recovery. Throughout the case, GT Com has 
maintained its position regarding its interpretation of the terms “costs and expenses.” GT Com 
has repeated its objection to all inquiries regarding budgeted expenses or revenues, budget 
variances, financial statements, revenues, net operating income or loss, cost of capital, 
depreciation status, incremental costs or any information not specified in Section 364.04 1(40(b), 
Florida Statutes. While GT Com has maintained this objection, it has generally complied with 
the discovery requests made in this case. 

The Office of Public Counsel (OPC), takes the position that Section 364.051(4)(b), 
Florida Statutes, provides us with broad discretion, along with the responsibility, to determine 
which costs should be included in storm surcharges. While OPC does not take the position that 
the incremental cost approach is mandated by the statute, it believes we have the authority to use 
an incremental approach and should apply the approach because: 1) the methodology prevents 
customers from being charged twice for the same costs and, 2) the incremental approach has 
been used consistently by this Commission in all recent electric utility cases and in a 
Commission-approved stipulation between Sprint and the Office of Public Counsel. OPC has 
taken the position throughout this case that GT Com has not supported its requested amount of 
storm cost recovery for the reasons that either GT Corn has not provided documentation to 
support a particular cost or it has failed to prove the costs are incremental costs caused by storm 
damage. 

We have an obligation to determine whether the costs and expenses requested by a 
company are reasonable for storm cost recovery. Specifically, Sections 364.05 1 (4)(b)(2) and (3), 
Florida Statutes, sets forth our responsibilities: 

(b)(2) The commission shall verify the intrastate costs and expenses submitted by the 
company in support of its petition. 

(b)(3) The company must show and the commission shall determine whether the 
intrastate costs and expenses are reasonable under the circumstances for the 
named tropical storm. 

The legislative intent of this Statute is to require that a thorough analysis be conducted of 
the costs and expenses included in a company’s request for storm cost recovery so that its 
customers are not obligated to pay for costs that they already pay for through their monthly bills 
or that are not directly attributable to the tropical system.’ Furthermore, we find a reasonable 

’ Senate Staff Analysis and Economic Impact Statement for CS!CS/SB 2232 states: The committee substitute 
requires that the company show and the commission determine whether costs and expenses are reasonable under the 
circumstances. Traditionally, for rate-base-regulated industries, the commission would apply a “prudent and 
reasonable” test to ensure, for example, that costs are not double recovered, are booked to the appropriate costs 
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interpretation of the statute is to provide for recovery as long as there is not recovery by other 
means. 

On July 10,2005, Hurricane Dennis, a Category 3 hurricane with winds between 11 1-130 
miles per hour, made landfall on Santa Rosa Island, Florida. Thereafter, the storm moved across 
the Florida Panhandle bringing tropical storm-force winds to a large part of Northwest Florida. 
In addition to torrential rain, GT Com stated the storm surge associated with Hurricane Dennis 
contributed to the damage incurred by GT Com. 

GT Com states that it has incurred a total of $444,192 in costs related to Hurricane 
Dennis. Of that amount, GT Com has apportioned $312,693 to intrastate costs, exclusive of 
carrying costs and taxes. GT Com serves 46,861 lines in 17 exchanges throughout North 
Florida. These exchanges include: Alligator Point, Altha, Apalachicola, Blountstown, Bristol, 
Carrabellehlog Island, Chattahoochee, EastpoinVSt. George, Hosford, Keaton Beach, Laurel 
Hill, Mexico Beach, Paxton, Perry, Port St. Joe, Tyndall Air Force Base, and Wewahitchka. 

This is the first petition filed under the storm cost recovery procedures established by 
Section 364.05 1(4)(b), Florida Statutes. 

11. INTRASTATE COSTS AND EXPENSES 

A. Parties’ Arguments 

GT Com contends the total amount of direct company-wide costs and expenses incurred 
to repair, restore and replace lines, plants and facilities damaged by Humcane Dennis is 
$463,710. GT Com’s work orders appropriately account for these costs and expenses. 

OPC asserts the majority of the cost justification, which appears in witness Ellmer’s 
Exhibit RME-10, page 1 of 1, relates to costs which the Company appears to have capitalized or 
should have capitalized. OPC also believes that a good amount of the remaining costs are either 
costs that should have been capitalized, or cost of removal charged to the Reserve for 
Depreciation, or costs that may not be incremental to the Company’s normal operating and 
maintenance expenses. Additionally, the Company ignored offsetting loop support payments it 
expects to receive on account of the hurricane from high-cost allocations from the Universal 
Service Fund. In addition, the benefit loadings and overhead allocations have not been 
adequately supported and the charges for taxes and carrying costs do not appear to be legitimate. 
Based on these arguments, OPC believes that it is impossible to determine the incremental costs 
incurred by GT Com related to Hurricane Dennis from the Company’s filing. 

B. Analysis 

The amount of intrastate costs and expenses that GT Com incurred to repair, restore, or 
This amount replace lines, plants, or facilities damaged by Humcane Dennis is $312,693. 

accounts, and are necessary for the restoration process. The proposed language implies a similar type of review. 
(dated April, 2005, pages 7-8) 



ORDER NO. PSC-06-068 1 -FOF-TL 
DOCKET NO. 060300-TL 
PAGE 4 

reflects the costs that GT Com incurred, but is not intended to denote the amount deemed 
appropriate for recovery. This issue sets forth the starting point that will be used to establish the 
amount GT Com should be entitled to recover from its customers. Section 364.051(4)@), 
Florida Statutes, clearly states the we shall determine whether the intrastate costs and expenses 
are reasonable under the circumstances. The determination of reasonableness is addressed 
below. 

While GT Com states in its prehearing statement that it incurred intrastate costs and 
expenses of $463,710 relating to repairing, restoring and replacing its lines, plants and facilities 
damaged by Humcane Dennis, this amount includes intrastate proposed income taxes of 
$129,505 and carrying charges of $21,512. In determining the amount of intrastate costs and 
expenses that GT Com incurred relating to repairing, restoring, or replacing the lines, plants, or 
facilities damaged by Hurricane Dennis, it is appropriate to accept GT Com’s filing of total 
intrastate costs of $463,710, but to remove intrastate taxes and carrying charges of $151,017 
($129,505 of taxes and $21,512 in canying charges) for a total of $312,693. Taxes and carrying 
costs are not direct costs associated with the storm. However, they are “fall out” items that have 
been requested by the Company. Adjustments for taxes and carrying charges are addressed later 
in this Order. 

Stated another way, GT Com has submitted schedules that include interstate and 
intrastate costs and expenses of $444,193. By applying the intrastate factor of 70.3957% to this 
amount, the resulting figure is $3 12,693. Accordingly, the gross amount of intrastate costs and 
expenses GT Com incurred related to repairing, restoring, or replacing the lines, plants, or 
facilities damaged by Humcane Dennis is 5312,693. This amount will be adjusted later in this 
Order. 

111. =ASONABLE UNDER THE CIRCUMSTANCES 

A. Parties’ Arguments 

GT Com argues all such costs and expenses are reasonable under the circumstances, 
including GT Com’s use of fiber, a carrier system and smaller copper cable to repair, restore and 
replace its Alligator Point lines, plant and facilities in lieu of an exact replacement of the existing 
lines, plant and facilities. In no event, however, should GT Com’s prudent choice of 
replacement materials cause it to recover less than if i t  had opted to replace the exact facilities 
damaged by Hurricane Dennis. 

OPC contends the majority of the cost justification, which appears in RME-10, are costs 
which the Company appears to have capitalized or should have capitalized. A good amount of 
the remaining costs are either costs that should have been capitalized, or costs of removal 
charged to the Reserve for Depreciation, or costs that may not be incremental to the Company’s 
normal operating and maintenance expenses. Benefit loadings and overhead allocations are 
inadequately supported, and the charges for taxes and carrying costs do not appear to be 
legitimate. It is impossible to determine the incremental costs incurred by GT Com related to 
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Humcane Dennis from the Company’s filing. Finally, the Company ignored offsetting loop 
support payments it expects to receive on account of the humcane. 

B. Analysis 

Section 364.05 1 (4)(b), Florida Statutes, establishes a mechanism and provides an 
opportunity and forum whereby telecommunications companies can petition this Commission for 
reimbursement of certain storm related costs. The statute stipulates that the storm must have 
caused damage to the petitioner’s lines, plants or facilities and those damages must be a result of 
a named tropical system (system must be named by the National Hurricane Center) occurring 
after June 1, 2005. We shall verify the intrastate costs and expenses submitted by the company 
in support of its petition. In order to receive reimbursement of the requested intrastate 
costs/expenses, the company is obliged to show that the subject costs are reasonable under the 
circumstances for  the named tropical system. Below we have identified five cost categories that 
we believe are not reasonable under the circumstances and shall not be recovered through the 
storm cost recovery mechanism. 

0 VERHEAD 

GT Com 

The methodology employed by GT Com to allocate costs results in a reasonable level of 
overhead expenses. The overhead expenses are automatically assigned by a software-generated 
entry. An allocation of overhead expense is assigned to each work order based on the percentage 
of total time charged to the order. The assignment methodology fulfills the requirements of FCC 
Part 32 rules, as amended. GT Com’s five step process to allocate costs, as described in witness 
Ellmer’s testimony, along with supporting exhibits, provide full support for GT Com’s cost 
allocations. 

GT Com has not provided support to justify the inclusion of costs related to “Other 
Overhead.” GT Com has not shown the specific costs that are being allocated. GT Com’s cost 
allocations summarized on RME-12 does not agree with the “Other Overhead” allocations shown 
on RME-10. The total o f  Benefits and Other Overhead charged to Work Order No. 2005838 is 
$75,035. As the total in-house plant labor and engineer labor charged to Work Order No. 
2005838 is $52,187, the allocation of Benefits and Other Overhead is 144%. It is unlikely that 
Benefits and Overhead would be greater than the actual direct labor associated with this work 
order. 

Analysis 

GT Com has identified approximately $28,080 in total company storm-related overhead 
expenditures included in its request for storm cost recovery. The amount of “Other Overhead” 
shown on RME-10 shall not be considered for storm cost recovery purposes. As previously 
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mentioned, the company is obliged to show that the subject costs are reasonable under the 
circumstances for  the named tropical system. 

We find that the phrase “reasonable under the circumstances ” allows us great latitude in 
determining the methodology and factors that should be taken into consideration when reviewing 
the petitioner’s request. We also find that this statute was enacted to assist the petitioner in 
defraying additional costs caused by extraordinary circumstances, specifically tropical storms. 

One of the main goals of this statute is to assist the petitioner financially. Accordingly, 
the reasonable clause implicitly ensures that storm related cost recovery should be based on 
expenditures incurred over and above normal operating expenditures. It is highly unlikely that 
the Legislature intended, through Section 364.05 1 (4), Florida Statutes, to reimburse companies 
for costs that they would have incurred regardless of whether a storm had occurred or not. 

We find the overhead costs included by GT Com are part of the Company’s normal 
operating costs and should therefore be removed for storm cost recovery purposes. However, 
even if we were to consider the costs appropriate for hurricane cost recovery, the allocated 
overhead costs do not appear reasonable. During witness Ellmer’s deposition, our staff asked 
witness Ellmer why the percentage of overhead costs allocated to Work Order 2005838 (838) 
was 144 percent of the direct plant labor while in Work Order 2005839 (839) the percentage of 
overhead costs allocated was 185 percent of the direct plant labor. Witness Ellmer responded 
that he had not had time to research the variance. At the hearing, witness Ellmer was again 
asked if he was able to come to a resolution about the disparity of overhead percentages applied 
to different work orders. Witness Ellmer stated he had not had time to research the variance. 

Not only is the variance between work orders problematic, the overhead amounts are 
unreasonable. GT Com has not provided support to justify overhead amounts that exceed the 
amount of direct plant labor. Overhead allocation percentages in excess of 100 percent appear 
unreasonable. 

Witness Buckley recommends reducing the overhead costs by the total company amount 
of $28,080. Witness Buckley recommends eliminating this amount because the Company failed 
to provide backup documentation to support the costs and therefore witness Buckley could not 
determine if the overhead amount was appropriate. 

Further, witness Ellmer acknowledged that the allocation of overhead included costs that 
would have been incurred regardless of whether Hurricane Dennis occurred. Expenses such as 
vehicle expense, maintenance, fuel, maintenance of tractors, trenchers, tools, minor tools, 
provisioning costs, engineering expenses, plant operation administration, and general and 
administrative costs include overhead costs would have been incurred regardless of whether a 
tropical storm occurred. 

Based on the above discussion, the amount of the overhead costs shall be removed for 
purposes of developing a storm cost recovery amount. The subject costs/expenditures would 
have been incurred by GT Com regardless of whether Hurricane Dennis had occurred or not. 
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Further, even if the costs were considered part of GT Com’s humcane costs, GT Com has failed 
to provide support to determine if the overhead amount is appropriate, and could not provide 
justification for the overhead allocations which exceed 100 percent of direct labor costs. 
Without supporting documents, we cannot fulfill our obligation to verify as required by law. 

BENEFITS 

GT Com 

GT Com asserted it has not had time to research the benefit levels contained in RME-10 
and as a result, will accept witness Buckley’s proposed adjustment of $35,921, even though this 
results in a total disallowance of benefit costs. 

OPC believes the benefit costs are not reasonable. The majority of costs for “Benefits” 
and “Other Overhead” are charged to two work orders, 2005838 (838) and 2005839 (839). GT 
Com has not provided an explanation of how the benefits were allocated, but states that overhead 
is automatically allocated by Company software. Benefits in the amount of $49,775 were 
charged to Work Order 838, but does not show how this amount was allocated. Total Benefits 
and Other Overhead for Work Order 838 is $75,035. When compared to plant labor and 
engineering labor charged to this work order of only $52,187, the allocation of “Benefits” and 
“Other Overhead” is 144 percent of plant and engineering labor. It is unlikely that Benefits and 
Overhead would be greater than the actual direct labor associated with this work order. The 
same situation exists for Work Order 839. The relationship between direct labor and benefits 
and overhead is unusual. The benefits and overhead amounts should not be approved for 
recovery unless the Company can provide a full and clear explanation of these costs and their 
allocation and show they are incremental costs caused by storm damage. 

Analysis 

The requested benefits costs shall not be considered for storm cost recovery purposes. 
During the hearing, witness Ellmer was asked if these costs would have been incurred even if 
Humcane Dennis had not occurred. Witness Ellmer agreed that the costs would have been 
incurred regardless of Hurricane Dennis. As an example, witness Ellmer agreed that GT Com 
has included nonproductive time such as vacations and holidays to the extent that those costs 
were included in GT Com’s books of operation. Those costs have been allocated to the work 
order costs that GT Com seeks to recover. Further, witness Ellmer acknowledged that expenses 
such as provisioning costs, engineering expenses, plant operation administration, and general and 
administrative costs include labor costs and benefits that GT Com would have incurred 
regardless of whether a tropical storm occurred. Yet, GT Com has allocated these costs to the 
work order costs that GT Com seeks to recover in this docket. 

The costs related to Benefits included in GT Com’s storm cost recovery request shall be 
removed because the costs are part of GT Com’s normal business operations and would have 



ORDER NO. PSC-06-0681-FOF-TL 
DOCKET NO. 060300-TL 
PAGE 8 

been incurred regardless of Hurricane Dennis. 
the removal of the Benefit costs from GT Com’s request for storm cost recovery. 

In addition, there is another reason to consider 

Witness Buckley recommended a reduction of $35,941 (total company) to benefits 
because GT Com could not support the benefit to payroll ratios in work orders 2005838 (838) 
and 2005839 (839). Witness Buckley questioned the benefit to payroll ratio on work orders 838 
(95.4%) and 839 (133.2%). While witness Buckley requested GT Com to provide information to 
support the benefit to payroll ratios, he did not receive sufficient information to justify the 
abnormally high ratios. 

Because the benefit to payroll ratio could not be supported for work orders 838 and 839, 
witness Buckley recommended calculating the average benefit to payroll ratio of four other work 
orders’ of 31.7% and apply it to work orders 838 and 839. Applying the 31.7% ratio to work 
orders 838 and 839 resulted in a recommended combined reduction of $35,941 in benefits for 
these two work orders. 

When asked at hearing if the Company could now support the benefit to payroll ratio, 
witness Ellmer stated that he was unable to find a final resolution to the benefits question. 

As discussed earlier, all normal costs or costs that a company would have incurred 
irrespective of a tropical storm system should be removed for purposes of storm cost recovery. 
The record is clear that the benefit costs included in GT Com’s petition include costs that it 
would have incurred had the Company not encountered a tropical storm. Further, GT Com did 
not provide support to justify the benefits to payroll allocation percentage for Work Orders 838 
and 839. Based on the above analysis, the benefit costs included in M E - 1 0  are not reasonable 
under the circumstances and shall not be recovered in this docket. 

IN-HOUSE LABOR 

GT Com 

GT Com’s rates are not established by this Commission to allow GT Com the opportunity 
to recover specific prudently incurred costs and a Commission-established return. GT Com’s 
prices for various services are limited by both statute and market forces. As such, under price- 
cap regulation, there is no revenue requirement established by this Commission which includes 
recovery of in-house labor costs. These costs may or may not be recovered by GT Com through 
GT Com’s local rates in any given year, 

GT Com’s filing does not comport with the incremental cost approach or with any recent 
decision or settlement pertaining to storm damage costs. The incremental cost approach to storm 

The f o u  work orders are 2005796,2005797,2005798, and 2005861. 
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damage recovery allows a company to recover those costs which are incremental to labor and 
expense dollars that would normally be recovered through base rates or rate caps. 

Analvsis 

GT Com’s in-house labor costs should be removed for storm cost recovery purposes. GT 
Com’s in-house labor costs should not be included in the amount to be recovered through a storm 
charge as the Company is already recovering this amount through its normal business operations. 
Witness Ellmer agreed during cross examination that its in-house labor costs that were included 
in GT Com’s storm cost recovery request amount, would have been incurred by the Company 
regardless of whether Hurricane Dennis had occurred. The cost included for in-house labor, 
therefore, was not incurred as an extraordinary amount related to Hurricane Dennis. Since the 
labor costs would have been incurred by GT Com regardless of whether Humcane Dennis had 
occurred, it is not reasonable for the Company to recover these costs through the storm charge 
recovery mechanism. 

’ 

ALLIGATOR POINT FACILITY UPGRADE 

GT Com 

The degree of damage on Alligator Point forced GT Com to make extensive repairs. GT 
Com prudently developed a long-term solution that not only provides more secure facilities with 
less exposure to damage from waves and storm surge, but also permits the use of cost-saving 
fiber optics in lieu of more expensive and less resilient 900-pair copper cable, thus modernizing 
GT Com’s facilities. Given the Company’s past experience with this area, the extent of the 
current damage, the certain prospect of fbture humcane damage, and the Company’s long-term 
plans for modemizing its facilities, GT Com engineers could not justify simply replacing the 
cable and waiting for the next hurricane to wash it away again. GT Com believes it would not 
have been reasonable or prudent to simply replace the old facilities. Fiber provides a more 
reliable network, higher quality service, cuts down on routine repairs and is less prone to noisy 
line issues that we continuously experience along the coast. 

By using prudent management and replacing old technology with new technology, GT 
Com is able to offer new services such as digital subscriber line (DSL). GT Com believes that if 
a PC crashes today and it’s five years old, when you replace it, you don’t replace it with five- 
year-old technology, you replace it with today’s technology. And if GT Com gets additional 
bells and whistles, that‘s what it gets. It believes that prudent management requires it to replace 
old facilities with what is the technology o f  the day. As explained in witness Ellmer’s direct 
testimony, the cost of the three projects at Alligator Point exceeded the cost of simply moving 
and replacing the damaged cable by approximately $40,000. 

GT Com did not replace the damaged copper cable with new copper cable. It replaced 
part of the system with fiber optic cable. Obviously, this is not a repair to a storm damaged 
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. system, but is a new investment which will provide service to ratepayers over a substantial 
period of time. These costs should be capitalized and not recovered as storm damage because 
they are not in the nature of repair. 

Analysis 

Witness Buckley recommended that the storm damage costs be reduced by $40,000 on a 
total company basis because the company chose to upgrade the copper cable with fiber optic 
cable rather than merely replacing it. 

We find that $40,000 of the Alligator Point facility should be removed from GT Com’s 
requested storm cost recovery amount. This amount relates to the petitioner’s upgrading of its 
facilities from using copper cable to using fiber cable. The additional cost relates to the 
installation of the Alligator Point C X R  System. A C X R  or “carrier” system provides voice 
and/or data services over fiber optic lines from the central offices to a location in the field or to 
the customer’s premises. The additional expenditure may have been a practical and reasonable 
business decision, however, under the circumstances, the additional costs incurred should not be 
recoverable under the implicit tenets (enhancements and upgrades are above and beyond 
replacement costs) of Section 364.05 1(4)(b), Florida Statutes. The petitioner’s reimbursement 
request should be based on costs relating to restoring or replacing the lines, plants or facilities 
that existed prior to the storm. A reimbursement should not be received for the additional costs 
necessary to enhance or upgrade the petitioners’ facilities. We note that the statute does not 
preclude the petitioners from making upgrades or enhancements or similar prudent business 
decisions, however, any costs above or beyond the replacement cost(s) should be borne by GT 
Com’s stockholders and not its customers. This is especially true in this case since GT Com 
acknowledged that the upgrade will allow it to expand its services and thus potentially increase 
its revenues. 

CAPITALIZED ASSETS 

GT Com 

All costs incurred to repair, restore, or replace, lines, plants, or facilities damaged by 
Hurricane Dennis should be recovered through the per line charge allowed by Section 
364.05 1(4)(b), Florida Statutes. GT Com believes that since Section 364.05 1(4)(b), Florida 
Statutes, permits the recovery of costs for replacing lines, and by definition, replacement costs 
are, by definition capital costs, Section 364.05 1(4)(b), Florida Statutes, allows for the recovery of 
capital costs. As GT Com’s rates are capped by statute and not set by this Commission, the 
accounting treatment of an expense is irrelevant to its case. Accounting treatment is important 
only in comection with the Commission’s ratemaking authority for monopoly rate base, rate of 
retum utilities. Since GT Com is a price capped carrier, rate of return regulation is not 
applicable, so for purposes of hurricane cost recovery under Section 364.05 1 (4)(b), Florida 
Statutes, it simply does not matter whether a particular cost is capitalized or expensed. 
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In Docket No. 041292-EI, Order No. PSC-05-0937-FOF-E1, issued September 21, 2005, 
regarding the 2004 storm damage cost recovery requested by Florida Power and Light, we 
decided that costs associated with capital additions or replacement should not be recovered as 
storm damage cost, nor should the cost of removing the storm damaged property, Le., the cost of 
removal. We disallowed for recovery all cost which would have been capitalized or charged 
against the reserve for depreciation under normal conditions. Further, by Order No. PSC-05- 
0946-FOF-TL, issued October 3, 2005, we accepted a settlement proposal between OPC and 
Sprint-Florida, Inc. In the settlement proposal, Sprint agreed to recover only the extraordinary 
capital costs associated with the replacement of facilities so that the recovery amount would 
include only capital costs to the extent the cost or reconstruction exceeded the normal material 
and labor cost of construction. 

GT Com’s supporting documentation for its humcane costs shown on witness Ellmer’s 
Exhibit RME- 10, identified costs that have been capitalized or should have been capitalized. 
Any costs incurred by GT Com which have been capitalized or should legitimately have been 
capitalized, such as the replacement of pedestals and the associated labor, should not be 
recovered through a recovery charge for storm damage. Further, loop support payments from the 
Universal Service Fund should also be considered when reviewing the need for a surcharge. 

Analysis 

GT Com included in its storm cost recovery request $250,838 in total company costs for 
four work orders that related to capital projects. After accounting for the adjustments discussed 
above (Overhead, Benefits, In-House Labor, and Alligator Point Capital Upgrade), the total 
company capital costs remaining in GT Com’s request is $201,080. 

Section 364.05 1(4)(b)(3), Florida Statutes, requires a company to show and this 
Commission to determine that the intrastate costs and expenses are reasonable under the 
circumstances for the named tropical storm. While GT Com argues that the statute does not 
make a distinction between costs that are expensed and costs that are capitalized, the statute does 
provide the costs are to be reasonable under the circumstances. 

GT Com argues that it is a price-capped telecommunications provider, and therefore, GT 
Com’s revenues and rates are not established by this Commission to allow GT Com the 
opportunity to recover its prudently incurred costs and a Commission-established retum. GT 
Com is not a rate of retum, rate base regulated company. As such, we do not establish its rates 
or charges. GT Com cannot petition for a general rate increase unless it can substantiate that 
circumstances have changed substantially to justify an increase in its rates for basic local 
telecommunications services. Rather, a price-capped company has limitations set on its basic 
annual revenue increases. 

Clearly, Hurricane Dennis impacted GT Com’s network infrastructure, causing the 
Company to incur costs for repairing, replacing, and restoring its lines, plants, and facilities. 
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Further, GT Com made an informed and thoughtful decision before incumng costs to procure the 
capital assets required to restore service to its customers. GT Com’s decision for choosing the 
replacement assets was based on engineering and economic principles. 

GT Com maintains that the only limitation that Section 364.051(4), Florida Statutes, 
imposes is that if a company had a storm-reserve fund, a company could only recover the storm 
costs in excess of the storm-reserve fund. GT Com further argues that a plain reading of the 
statute would indicate that all capital costs are recoverable through the storm cost recovery 
mechanism. Accepting GT Com’s interpretation and the price-capped arguments above, one 
could arrive at the conclusion that GT Com should be entitled to the recovery of the capital costs 
it incurred to restore its network facilities. 

We question whether it is reasonable to allow the entire capital asset cost to be recovered 
over a one-year period. GT Com has acknowledged that the economic lives of these assets are 
greater than one year as it has established a 15-year depreciable life for the capitalized assets 
addressed in this case. With the exception of 726 feet of cable, all assets that were replaced by 
GT Com as a result of Humcane Dennis, were fully depreciated. Allowing recovery of the 
replacement plant in a one-year period, when GT Com’s current depreciation policy is to use a 
fifteen year life, is not reasonable. Businesses operating in a competitive environment do not 
recoup capital asset costs in a single year - the costs are included in the balance sheet with the 
goal of earning a return on the assets over time. 

Section 364.051(4)(b)(l), Florida Statutes, allows a company to file a petition to recover 
its intrastate costs and expenses relating to repairing, restoring, or replacing the lines, plants, or 
facilities damaged by a named tropical system. The statute, however, does not provide a 
definition of the term “costs.” Costs can logically mean the dollars expended to repair, restore, 
or replace; or, costs can be defined as the incremental increase in total costs. Many other 
definitions exist for the term “costs.” 

We have consistently applied the principle that when an asset exceeds a minimum 
threshold level and has a long term life, that asset should be capitalized. With respect to 
petitions for storm cost recovery, we have consistently applied this capitalization meth~dology.~ 
Capitalization of assets is not limited to regulated utilities - it is used by most businesses. 

’ Docket No. 041291-E1 In re: Petition for authority to recover prudently incurred storm restoration costs 
related to 2004 storm season that exceed storm reserve balance by Florida Power & Light Company, Order No. 
PSC-05-0937-FOF-EI, issued September 2 I ,  2005; Docket No. 041272-E1 In re: Petition for approval of storm cost 
recovery clause for recovery of extraordinary expenditures related to Hurricanes Charley, Frances, Jeanne, and Ivan 
by Progress Energy Florida, Inc., Order No. PSC-05-0748-FOF-E1, issued July 14,2005; Docket No. 050374-TL - 
In re: Petition for approval of storm cost recovery surcharge, and stipulation with Office of Public Counsel, by 
Sprint-Florida, Incorporated, Order No. PSC-05-0946-FOF-TL, issued October 3, 2005. 
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We find it appropriate to remove the costs that are attributable to the four GT Com work 
orders4 that relate to capital assets as shown on RME-10. The amount of this adjustment will be 
addressed below. 

There is another reason to consider the removal of capital costs from GT Corn's request 
for storm cost recovery. Of the four work orders detailing GT Com's total company capital costs 
of $250,838, three projects, totaling $170,433, will likely be recovered through the Universal 
Service Fund (USF) for High-Cost Loop Support. High-Cost Loop Support provides support for 
the "last mile" of connection for rural companies in service areas where the cost to provide this 
service exceeds 115% of the national average cost per line. For the portion of the company's 
cost per loop between 11 5% and 150% of the national average cost, the company would receive 
65% of those costs. For loop costs exceeding 150% of the national average cost per loop, the 
company would receive 75% of those costs. The remaining portion of the costs would be 
recovered through interstate rates. High-Cost Loop Support is an element of the Federal 
Universal Service Program that is administered by the Universal Service Administrative 
Company (USAC). Only a common carrier designated as an Eligible Telecommunications 
Carrier (ETC) may receive money from the USF. GT Com has been designated an ETC in 
Florida. 

Should GT Com's average per loop cost exceed the national average by 150%, which has 
been the case for at least the past five years, GT Com will be allowed recovery of its capital costs 
over a period of fifteen years. Under the High-Cost Support Mechanism for rural carriers, GT 
Com will be allowed a return on the undepreciated value of the assets along with recovery of 
depreciation expense. As for the likelihood of GT Corn receiving funding through the USF, 
witness Ellmer acknowledges that GT Com has received funding every year since 1986, when he 
began working for the Company. Assuming GT Com's average loop costs continues to exceed 
the national average, GT Com will continue to receive a return and depreciation expense over the 
fifteen year period on its investment. 

RME-10 shows that of the $250,838 in total company capitalized assets, $80,405 pertains 
to the Alligator Point CXR System. Costs incurred for this type of equipment are not eligible for 
recovery through the High-Cost Loop Support as it is not part o f  the local loop. Of the $80,405 
incurred, we have removed $40,000 in costs for the Alligator Point Facility Upgrade and have 
removed $2,751 of Overhead, Benefits, and In-House Labor as addressed in adjustments one 
through four. 

In summary, GT Com should not recover capital assets through the storm cost recovery 
surcharge because the asset lives and benefits will continue for at least 15 years. 

Work Order Nos. 2005797,2005861,2005796, and 2005798. 
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C. Decision 

Of the storm recovery costs included in GT Com’s petition, costs related to Overhead, 
Benefits, In-House Labor, the Alligator Point Fiber Upgrade, and Capital Assets shall be 
disallowed as these costs cannot be considered reasonable under the circumstances. A chart 
detailing our adjustments is included on page1 8 of this Order. 

IV. APPROPRIATE AMOUNT OF INTRASTATE COSTS AND EXPENSES TO BE 
RECOVERED 

A. Parties’ Arguments 

GT Corn argues all costs and expenses it incurred related to repairing, restoring or 
replacing the lines, plants and facilities damaged by Humcane Dennis were reasonable under the 
circumstances, and therefore, the total amount of $463,710 is eligible for recovery. However, 
Section 364.051(4)(b)(5) and (8), Florida Statutes, limits recovery to a maximum charge of $0.50 
per customer line for a 12-month period. GT Com serves approximately 46,86 1 access lines and 
therefore will be able to recover only approximately $28 I ,  166 of this amount. 

OPC asserts GT Com has not provided documents to show that it incurred incremental 
cost as a basis for justifying a surcharge. GT Com did not submit a calculation of incremental 
costs, and therefore, there is no way to verify what level of incremental costs, if any, is 
recoverable from GT Com’s customers under Section 364.051 of the Florida Statutes. 

B. Analysis 

Above, we addressed the reasonableness of five categories of costs which include: 
Overhead, Benefits, In-House Labor, the Alligator Point Upgrade, and Capital Assets. In 
addition, below we address Taxes, Carrying Costs, and Universal Service Fund Reimbursements 
which impact GT Com’s storm cost recovery amount. 

1. Overhead 

Based on our above analysis, GT Com’s incurred costs of $312,693, shall be reduced by 
$19,767 ($28,080 total company multiplied by the intrastate factor of 70.3975%) to remove the 
Other Overhead amounts requested by GT Com. 

2. Benefits 

GT Corn did not provide support to justify the benefits to payroll allocation percentages. 
We find that $38,952 ($55,333 times the intrastate allocation factor of 70.3957%) shall be 
deducted from the incurred costs of $3 12,693, we previously identified. 
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3. In-House Labor 

The amounts incurred for In-House Labor shall be removed from GT Corn’s filed storm 
recovery costs. GT Com has included total company In-House Labor costs of $61,180. 
Applying GT Com’s intrastate allocation factor or 70.3957% to the total company costs results in 
an adjustment of $43,068, which shall be deducted from the incurred costs of $312,693, we 
previously identified. 

4. Alligator point fiber optic upgrade 

We find it appropriate to reduce the Alligator Point Fiber Upgrade replacement by a total 
company amount of $40,000 or $28,158 on an intrastate basis ($40,000 multiplied by GT Com’s 
intrastate allocation factor of 70.3957%.) 

5. Capital assets 

Based on our analysis above, $141,552 in intrastate costs ($201,080 multiplied by GT 
Com’s intrastate factor of 70.3957%) that relate to monies spent for capitalized assets shall be 
removed from the previously identified incurred cost of $3 12,693. 

6. Taxes, carrying costs and universal service fimd recovery 

To determine the appropriate amount of intrastate storm costs and expenses that GT Com 
shall be allowed to recover, we analyzed the impact of taxes, carrying costs, and reimbursements 
from the Universal Service Fund. A discussion of each of these elements follows. 

i. Taxes 

GT Com argues it must report as income and pay taxes on any and all revenue it 
eventually receives from the customer surcharge sought in this docket. The tax effect must be 
included in the calculation of hurricane costs in order for the Company to fd ly  recover such 
costs. The total company income taxes are $183,967, as shown on Exhibit RME-11, 

OPC contends actual storm damage expenses are deductible for income tax purposes and 
as a result, there would be no income tax due on the repairs associated with storm damage costs. 
Since the costs would be deductible for income tax purposes, the revenues collected by GT 
Com’s customers would exactly offset the cost of repairs so the revenue impact would be zero 
and no income taxes would be due. The Company has calculated a tax on the interest or carrying 
charge. As interest is deductible for Federal and State income taxes, the Company has 
illegitimately calculated a tax on an expense which is deductible. 

We agree with witness Larkin that matching the expenses with the revenues generated if 
GT Com is allowed to recover Hurricane costs would result in a complete offset and therefore no 
income taxes would result. Witness Ellmer stated that the Hurricane Dennis expenses of 
$193,354 as shown on Exhibit M E - 1 0  work order numbers 2005838 and 2005839 were 
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deducted in 2005. It is witness Ellmer’s contention that the Company should be able to get the 
benefit of the income tax deduction and recover all of the costs as well, even those that are 
deductible for income taxes. Adding taxes to the amount of storm damage costs approved is 
unreasonable as the company has already received a tax benefit from deducting the storm 
damage expenses incurred in 2005 and will receive a tax benefit in hture years as depreciation 
amounts are deducted for tax purposes. 

If the Company is awarded storm damage recovery, the company will pay income taxes 
on the additional revenue received. Any additional taxes generated as a result of storm damage 
recovery needs to be matched against the tax savings that GT Com realized, as a result of storm 
damage tax deductions. We find it appropriate to exclude the tax amount of $183,967 from the 
company’s request on a total company basis or $129,505 on an intrastate basis. 

ii. Carrying costs 

GT Com did not quantify carrying costs and taxes in its original petition because the 
expenses sought by the company, apart fiom carrying costs and taxes arising from such 
expenses, exceed the amount that is recoverable under Section 364.05 1 (4)(b), Florida Statutes. 
GT Com argues that if we were to make adjustments that reduce such expenses below the cap, 
GT Com’s related intrastate carrying costs and taxes in the amount of $151,018, as shown in 
Exhibit M E -  1 1 should be considered. 

OPC argues there would be little, if any, cost recoverable under the Florida Statutes that 
would require a carrying charge. GT Com’s work orders require substantial adjustment for 
intemal labor and allocations of “Benefits” and “Other Overhead.” 

GT Com included $21,512 in intrastate carrying costs in its total request for intrastate 
storm damage recovery of $463,710. As shown on Exhibit M E - 1  1, GT Com applied an interest 
rate of 6.880% to the storm damage expenditures of $444,192. According to Exhibit RME-11, 
the interest rate of 6.880% represents the average short term borrowing rate of the parent 
company for 2005. 

In the Sprint Storm Cost Recovery Docket No. 050374-TL, we approved the use of the 
commercial paper rate as reported in the Wall Street Joumal on the first business day of each 
month in determining carrying costs. We apply the commercial paper rate as standard practice 
when calculating refunds to customers. During cross examination, witness Ellmer agreed that 
the commercial paper rate could be used in determining a carrying cost to be applied to a storm 
damage amount approved for GT Com. The current commercial paper rate is 5.29%. 

We find appropriate a storm damage recovery of $987 which represents the unreimbursed 
storm cost recovery expenses. The corresponding carrying cost of $77 reimburses GT Com for 
the time value of money covering the period from when GT Com incurred the expense until 
recovery from its customers, based on the thirty day commercial paper rate. 
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iii. Universal service fund reimbursements 

GT Com contends there are several reasons why we should not offset any increase in 
High- Cost Loop Support against GT Com’s request for storm cost recovery. These reasons can 
be summarized as follows: first, receipt of these funds is speculative, secondly Section 
364.051(4)(b), Florida Statutes, permits GT Com to recover all intrastate costs and expenses 
relating to repairing, restoring or replacing the lines, plants or facilities damaged by Hurricane 
Dennis, and lastly, any received support should be attributed to any expenses disallowed for cost 
recovery in this docket. Based on this rational, GT Com made no adjustment to its filing to 
account for future recovery of Universal Service support related to the storm expenses. 

OPC asserts much of the capital investment included in the Company’s request will be 
recovered from Universal Service High-Cost funding, a fact that has been totally ignored in the 
Company’s filing. Loop support payments should also be considered when reviewing the need 
for a surcharge. If the Company receives greater loop support payment as a result of higher plant 
costs and operating expenses, why would a surcharge be necessary? 

We agree with OPC that GT Com has not accounted for the receipt of Universal Service 
hnds  from the High-Cost Loop Support program as a reduction in its requested storm cost 
recovery. Similar to an insurance recovery that would serve to offset storm costs, any recovery 
from the Universal Service Fund (USF) that can be attributed to additional expenses related to 
Hurricane Dennis, should reduce GT Com’s storm cost recovery, thus, reducing its proposed 
customer surcharge. 

During his deposition, witness Ellmer was asked questions regarding the insurance 
proceeds. Witness Ellmer asserted that he would not include costs that were recovered from 
somewhere else. While his statements related to insurance proceeds, the same philosophy should 
hold true for reimbursements from the USF. Also during his deposition, witness Ellmer was 
asked whether he would agree that the amount of recovery sought in this docket should be offset 
by the amount that GT Com would receive from the High-Cost Fund. Witness Ellmer stated: 

“To the extent that the High-Cost Fund amount is directly 
attributable and can be identified as attributable to the humcane 
costs, I would have a hard time arguing against it. However, I do 
believe because there’s a two-year lag that some form of carrying 
cost should be included in my recovery.” 

We find it appropriate to offset the requested humcane costs with any funds received 
from the USF. While witness Ellmer claims that USF recovery is speculative at this point, and 
that he doesn’t know whether GT Com’s average loop cost will exceed the national average cost 
per loop for 2005, GT Com’s average loop costs have exceeded the national average in excess of 
150%, for the past five years. GT Com has received USF reimbursements since at least 1986. 
Based on past USF receipts, GT Com should once again qualify for the maximum level of 
funding. 
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At the same time, if a reduction is made to GT Com’s storm expense, there should be a 
corresponding reduction to the allocated amount of Universal Service recovery. According to GT 
Com witness Ellmer, GT Com will receive in 2007, approximately S 141,449 in additional High- 
Cost Loop Support payments as a result of the 2005 expenses and capital projects related to 
Humcane Dennis. If the full expense request in this docket was approved, $141,449 in 
additional High-Cost Loop Support payments would need to be deducted from the request to 
account for the recovery from the USF. To recover this amount from the ratepayers, the ones 
held responsible for paying into the USF in the first place, would be tantamount to double 
recovery for GT Com. To account for the adjustments made to GT Com’s request, a 
corresponding reduction to the USF reimbursements must also be made. We find a reduction in 
the USF reimbursements of S 101,240 is appropriate. Ln other words, the anticipated net recovery 
from the USF for High-Cost Loop Support in this case is $40,209. Therefore, the storm cost 
recovery, as adjusted, has been lowered by $40,209 to account for additional recovery related to 
storm expense from the USF. 

GT Com will not begin to receive USF payments for its 2005 costs until January 2007. 
Therefore, GT Com shall be entitled to receive the carrying costs from the time the storm 
recovery costs were incurred until it has recouped its costs through the USF reimbursements. 
Using the commercial paper rate, the carrying costs will be $3,886. 

C. Decision 

The chart below summarizes our adjustments. 
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V. APPROPRIATE LINE ITEM CHARGE PER ACCESS LINE 

As the amount of recovery is $4,950 we find GT Com may assess its customers a one- 
time charge of up to $0.11 per access line. This amount is derived by taking the recovery 
amount of $4,950 and dividing this amount by 46,861 access lines. 

The charge may be assessed at GT Com's earliest convenience, but no earlier than 30 
days from the date of our vote. As this is a one-time charge, there is no need to establish an 
assessment period. GT Com shall provide our staff the wording to be used on its bills regarding 
the storm charge prior to issuance. This docket shall remain open for a period of time to allow us 
to verify the collected amount does not exceed the amount authorized. 

Based on the foregoing, it is 

ORDERED by the Florida Public Service Commission that the specific findings set forth 
in this Order are approved in every respect. It is further 

ORDERED that this docket shall remain open for a period of time to allow us to verify 
the collected amount does not exceed the amount authorized. 

By ORDER of the Florida Public Service Commission this 7th day of August, 2006. 

BLANCA S.  BAYO, Director 
Division of the Commission Clerk 
and Administrative Services 

By: ' e -..-.-- 
Kay Flyrid, Chief iJ 
Bureau of Records 

( S E A L )  

AJT 
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NOTICE OF FURTHER PROCEEDINGS OR JUDICIAL REVIEW 

The Florida Public Service Commission is required by Section 120.569(1), Florida 
Statutes, to notify parties of any administrative hearing or judicial review of Commission orders 
that is available under Sections 120.57 or 120.68, Florida Statutes, as well as the procedures and 
time limits that apply. This notice should not be construed to mean all requests for an 
administrative hearing or judicial review will be granted or result in the relief sought. 

Any party adversely affected by the Commission's final action in this matter may request: 
1) reconsideration of the decision by filing a motion for reconsideration with the Director, 
Division of the Commission Clerk and Administrative Services, 2540 Shumard Oak Boulevard, 
Tallahassee, Florida 32399-0850, within fifteen (15) days of the issuance of this order in the 
form prescribed by Rule 25-22.060, Florida Administrative Code; or 2) judicial review by the 
Florida Supreme Court in the case of an electric, gas or telephone utility or the First District 
Court of Appeal in the case of a water and/or wastewater utility by filing a notice of appeal with 
the Director, Division of the Commission Clerk and Administrative Services and filing a copy of 
the notice of appeal and the filing fee with the appropriate court. This filing must be completed 
within thirty (30) days after the issuance of this order, pursuant to Rule 9.1 10, Florida Rules of 
Appellate Procedure. The notice of appeal must be in the form specified in Rule 9.900(a), 
Florida Rules of Appellate Procedure. 


