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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

SUPPLEMENTAL TESTIMONY OF JAMES T. MYERS 

ON BEHALF OF 

DOCKET NO. 080614 

NOVEMBER 21,2008 

Please state your name and business address. 

My name is James T. Myers. My business address is JEA, 21 West Church 

Street: Jacksonville, Florida 32202. 

By whom are you employed and in what capacity? 

I am employed by JEA, where I am the Director of Fuel Management Services. 

Have you previously filed testimony in this proceeding? 

Yes. My Direct Testimony in this proceeding was filed September 30,2008. 

What is the purpose of your supplemental testimony in this proceeding? 

The purpose of my supplemental testimony is to discuss the impact on the natural gas 

fuel supply plans for the Greenland Energy Center (GEC) combined cycle conversion 

project as a result of a one year delay in the commercial operation date of the project. 

Are there any changes or corrections to your direct testimony filed September 

30.2008? 

No. 
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Are there any changes or corrections to the sections of the GEC Need for Power 

Application Exhibit No. - [GEC-11 that you sponsored in your direct 

testimony? 

Yes. The only correction is to Section 6.0 of the Application, which stated that the 

Floridian Natural Gas Storage Company LLC facility was pending before the Federal 

Energy Regulatory Commission (FERC). The Floridian facility has now received its 

approval from FERC. 

Has your opinion changed regarding the availability of natural gas for the 

GEC combined cycle conversion project if commercial operation is delayed one 

year? 

No. Nothing has changed since the filing of my direct testimony in this proceeding 

that changes JEA's view that natural gas will be available for the GEC conversion 

project. Natural gas transportation via the Seacoast Gas Transmission, LLC 

(Seacoast) will be supplied to the GEC simple cycle combustion turbines. The GEC 

simple cycle combustion turbines will also be delayed one year, but they will be in 

service by June 1,201 1 which is two years before the GEC combined cycle 

conversion commercial operation date. No additional natural gas transportation 

capacity will be required for the GEC combined cycle conversion. 

Have there been any other regulatory developments concerning Seacoast? 

Yes. The Florida Public Service Commission unanimously approved the natural gas 

transmission pipeline tariff for Seacoast on October 28, 2008 (Docket 080561-GP). 
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The tariff includes the general terms and conditions under which Seacoast proposes to 

provide intrastate natural gas transportation service. A separate transportation service 

agreement will be negotiated between Seacoast and JEA that contains the actual rates 

and charges. 

Does JEA anticipate ny imp ct on the transportation service agreement to be 

negotiated with Seacoast due to the delay in the commercial operation date of 

the GEC combined cycle conversion? 

No. The transportation service agreement will provide natural gas transportation for 

the GEC simple cycle combustion turbines. No changes to the transportation service 

agreement will be necessary for the GEC combined cycle conversion. 

Does this conclude your supplemental testimony? 

Yes. 
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