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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

DOCKET NO. 090009-E1 
FILED: August 13,2009 

In re: Nuclear Plant Cost ) 
Recovery Clause ) 

1 
) 

SOUTHERN ALLIANCE FOR CLEAN ENERGY'S MOTION FOR LEAVE TO 
SUPPLEMENT TESTIMONY OF ARNOLD GUNDERSEN 

The Southern Alliance for Clean Energy ("SACE"), by and through counsel, respectfully 

request leave to supplement the prefiled testimony of Arnold Gundersen, and in support thereof 

state: 

1. On July 15,2009, SACE timely filed the testimony and exhibits of Arnold 

Gundersen. In his prefiled testimony, MI. Gundersen discussed, inter alia, the likelihood for 

scheduling delays and resulting uncertainty in the licensing of Progress Energy Florida's (PEF) 

Levy Units 1 and 2 AP 1000 reactors. Mr. Gundersen opined that these schedulig delays were 

due in part to uncertainty in the Nuclear Regulatory Commission's ("NRC") COLA licensing 

process, NRC delays in approving the APlOOO standard design, as well as geological issues with 

the Levy County site. 

2. On July 28,2009, after the time Mr. Gundenen prepared his prefiled testimony and 

exhibits, the NRC issued a letter setting forth its written estimate of the projected review 

schedule for the PEF Levy COLA. In the letter, the NRC stated, inter alia, that NRC staff 

anticipated that the schedule for the Levy COLA licensing review, and the safety and 

environmental reviews in particular, will require additional time than what was originally 

anticipated. The letter also noted that the AF'lOOO design certification and the Vogtle R-COLA 

review schedules were recently revised. 



3. This information was not available at the time Mr. Gundersen prepared, and SACE 

timely filed, his prefiled testimony. Therefore, Mr. Gundersen has prepared brief supplemental 

testimony discussing the July 28, 2009 NRC letter and attaching the letter as an exhibit thereto. 

This supplemental testimony involves no new opinions on the part of Mr. Gundersen; rather, it 

simply provides additional evidence for opinions previously offered by Mr. Gundersen in his 

prefiled testimony. 

4. SACE submits that no party will be prejudiced by the granting of this Motion. Mr. 

Gundersen is making no changes to his original prefiled testimony, and further is not offering 

any new opinions not contained in his original testimony. Rather, he is simply offering new 

evidence which supports opinions he has previously offered. Furthemore, the July 28, 2009 

letter was made an Exhibit to Mr. Gundersen’s deposition testimony, and was further discussed 

at his deposition. Therefore, there will be no unfair surprise to any party, and ultimately granting 

this Motion will simply provide the Commission and the parties with information relevant and 

important to this proceeding with advance notice. 

5.  SACE has contacted the parties with respect to their position on this Motion. FPL 

and PEF have both indicated that they object to the Motion. OPC, PCS and Staff have all taken 

no position on the Motion. 

WHEREFORE, FOR GOOD CAUSE SHOWN, SACE requests that the Commission 

enter an Order granting leave to file the attached supplemental testimony and Exhibit of Arnold 

Gundersen. 
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This the 13" day of August, 2009. 

/s/James S. Whitlock 
James S. Whitlock 
Gary A. Davis & Associates 
61 North Andrews Avenue 
PO Box 649 
Hot Springs, NC 28779 
(828) 622-0044 

Counsel for SACE 

CERTIFICATE OF SERVICE 
Docket No. 090009 

I HEREBY CERTIFY that a true and correct copy of the foregoing MOTION FOR 
LEAVE TO SUPPLEMENT TESTIMONY has been furnished by electronic mail (e-mail) 
andor U.S. Mail this the 13" day of August, 2009. 

Captain Shayla L. McNeill 

AFCESA 
139 Barnes Drive, Suite 1 
Tyndall Air Force Base, FL 32403 
shayla.rncneill@tyndaIl.af.mil 

AFLONJACL-ULT 

BricMield Law Firm 
James W. BrewK. Alvin Taylor 
1025 Thomas Jefferson Street, NW 
Eighth Floor, West Tower 
Washington, DC 20007 
j brew@bbrslaw.com 

Carlton Fields Law Firm 
J. Michael Walls/Diane M. Tripplett 
P. 0. Box 3239 

mwalls@carltonfields.com 
Tampa, FL 33601-3239 

Florida Power & Light Company 
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Mr. Wade Litchfield 
2 15 South Monroe Street, Suite 8 10 
Tallahassee, FL 32301-1859 
wade~litchiield@fpl.com 

Office of Public Counsel 
J. R. Kelly/C. BecWC. Rehwinkel 
c/o The Florida Legislature 
11 1 W. Madison Street, Room 812 
Tallahassee, FL 32399-1400 

PCS Administration (USA), Inc. 
Karin S. Torain 
Suit 400 
1101 Skokie Boulevard 
Northbrook IL 60062 
KSTorain@potashcorp.com 

Progress Energy Florida, Inc. 
MI. Paul Lewis, Jr. 
106 East College Avenue, Suite 800 
Tallahassee, FL. 32301-7740 
paul.lewisjr@pgnmail.com 

Progress Energy Service Company, LLC 
John T. Burnem. Alexander Glenn 
P. 0. Box 14042 
St. Petersburg, FL 33733-4042 
john.burnett@pgnmail.com 

Southern M i c e  for Clean Energy, Inc. 
c/o Williams Law Firm 
E. Leon Jacobs, Jr. 
1720 S. Gadsden Street MS 14, Suite 20 
Tallahassee, FL 32301 
LjacobsSO@corncast.net 

White Springs Agricultural Chemicals, Inc. 
Randy B. Miller 
P. 0. Box 300 
White Springs, FL 32096 
RMille@pcsphosphate.com 

Florida Industrial Power Users Group 
John W. McWhirter, Jr. 
c/o McWhirter Law Finn 
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P. 0. Box 3350 
Tampa, FL 33601 
jmcwhirter@mac-1aw.com 

Honorable Charles S. Dean 
Senate Majority Whip 
3 11 Senate Office Building 
404 South Monroe Street 
Tallahassee, FL 32399-1 100 

Honorable Mike Fasano 
8217 Massachusetts Ave. 
New Port Richey, FL 34653 

Keefe Law Firm 
Vicki Gordon KaufindJon C. Moyle, Jr. 
11 8 North Gadsden Street 
Tallahassee, FL 32301 
vkaufinan@kagmlaw.com 

Mark Ballast 
2965 LongbrookeWay 
Clearwater, FL 33760 
X7525w@yahoo.com 

Saporito Energy Consultants 
Thomas Sapbrito 
P. 0. Box 8413 
Jupiter, FL 33468-8413 
SapoTitoEnergyConsultants@gmail.com 

MJames S. Whitlock 
James S. Whitlock 
Counsel for SACE 
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IN RE: NUCLEAR PLANT COST RECOVERY CLAUSE 

BY THE SOUTHERN ALLIANCE FOR CLEAN ENERGY 

FPSC DOCKET NO. 090009-E1 

SUPPLEMENTAL TESTIMONY OF 

ARNOLD GUNDERSEN 

I. INTRODUCTION 

Q. Please state your name and business address. 

A. My name is Arnold Ciundersen. My business address is Fairewinds Associates, Inc, 

376 Appletree Point Road, Burlington, VT 05408. 

Q. Are you the same Arnold Gundersen who previously provided prefiled 

testimony in the above captioned matter regarding the likelihood of scheduling 

delays at Levy County Units 1 and 2 and Turkey Point Units 6 and 7 on July 15, 

2009? 

A. Yes.  

II. PURPOSE OF SUPPLEMENTAL TESTIMONY 

Q. Why do you now wish to supplement your prefded testimony of July 15,2009? 

A. I have been retained by the Southm Alliance for Clean Energy (SACE) to evaluate 

the potential for scheduling delays and resulting uncertainty in the licensing and 

23 

24 

construction of four AP 1000 reactors proposed for construction in Florida by Progress 

Energy Florida (PEF) (Levy Units 1 and 2) and Florida Power and Light (FPL) (Turkey 

SACE Page 2 of 4 



1 Point Units 6 and 7), and the effect of these delays and uncertainty on the long-term 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

feasibility of completion of these reactors. 

On July 15, 2009, I testified to the likelihood for scheduling delays and resulting 

uncertainty in the licensing of Progress Energy Florida's (PEF) Levy Units 1 and 2 AP 

1000 reactors. In my testimony, I opined that scheduling delays were due in part to 

uncertainty in the Nuclear Regulatory Commission's ('WRC") COLA licensing process, 

NRC delays in approving the APlOOO standard design, as well as geological issues with 

the Levy County site. 

On July 28, 2009, almost two weeks after my prefiled testimony was submitted, the 

Nuclear Regulatory Commission (NRC) issued a letter, attached as Exhibit AG-9, setting 

forth its written estimate of the projected review schedule for the PEF Levy COLA. This 

NRC staff letter, pursuant to a July 10,2009 Atomic Safety and Licensing Board (ASLB) 

13 

14 

15 Q. Are you sponsoring any Exhibits to your Supplemental Testimony? 

16 A. Yes, I am sponsoring the following Exhibits: 

17 AG-9. NRC Scheduling Letter 7-28-09 

18 

19 In. SUPPLEMENTAL TESTIMONY 

20 

21 

22 

23 

24 

Order, provides further evidence for and supports my original testimony. 

Q. How does the July 28, 2009 NRC letter marked Exhibit AG-9 support your 

original July 15,2009 testimony in this case? 

A. As referenced above, I previously testified as to the likelihood for scheduling delays 

and resulting uncertainty in the licensing of Progress Energy Florida's (PEF) Levy Units 

1 and 2 AP 1000 reactors. I further testified that there was uncertainty due to the possible 

SACE Page 3 Of 4 



1 unique geological issues with the Levy County site. Finally, I testified as to additional 

2 

3 

4 

5 

6 

7 

8 

9 revised. 

scheduling uncertainty in regards to the AF’lOOO reference site. 

In its letter to ASLB, NKC staff states it is anticipated that the schedule for the Levy 

COLA licensing review, and the safety and environmental reviews in particular, will 

require additional time than what was originally anticipated. This is based in part on 

geotechnical review of the proposed Levy site by the NRC. The letter also noted that the 

APlOOO design certification and the Vogtle R-COLA review schedules were recently 

10 

11 

12 

Therefore, Exhibit AG-9 supprts my prefiled testimony that “the scheduling 

assumptions used for the four AP 1000 reactors proposed to be constructed in Florida are 

13 not prudent, as there appears to be no contingency for events which are highly likely to 

14 

15 

16 

17 

18 

19 

20 A: Yes. 

occur. In my opinion, neither FPL nor PEF have shown the long-term feasibility of 

completing these reactors, and that these very optimistic schedules are even achievable 

and it is most likely that cost overmns and schedule delays are unavoidable.” [Page 21 

Line 8 Gundersen Prefiled Testimony] 

Q: Does this conclude this supplemental testimony? 
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July 28, 2009 

Docket No. 0900WEi 
NRC Scheduling Letter 7-28-09 

AG-9 
Page 1 of 3 

Alex S .  Karlin. Chair 
Administrative Judge 
Atomic Safety and Licensing Board 
U.S. Nuclear Regulatory Commission 
Washington, D.C. 20555-0001 

Anthony J. Baratta 
Administrative Judge 
Atomic Safety and Licensing Board 
US.  Nuclear Regulatory Commission 
Washington. D.C. 20555-0001 

William M. Murphy 
Administrative Judge 
Atomic Safety and Licensing Board 
US. Nuclear Regulatory Commission 
Washington, D.C. 20555-0001 

In the Matter of 
Progress Energy Florida, Inc. 

(Levy County Nuclear Site, Units 1 and 2) 
.Docket Nos. 52-029 and 52-030 

Dear Administrative Judges 

Pursuant to the Board's July 10, 2009 Order, the Staff hereby submits its written 
estimate of the projected review schedule for the Progress Energy Levy COL 
application. 

Pursuant to the current published schedule, the Staff would issue its Advanced Final 
Safety Evaluation Report with no open items on September 30, 201 0. The Staff would 
issue its Final Safety Evaluation Report on May 5, 201 1. The Staff does not anticipate 
publishing a draft safety evaluation report. Some applicant RAI responses, particularly 
in geotechnical review areas, have required additional time than is assumed in the 
current published safety review schedule. In addition, the APlOOO design certification 
and Vogtle R-COLA review schedules were recently revised. The NRC staff is currently 
assessing the impacts to the safety review schedule from these changes and anticipates 
that the schedule for the Levy COL safety review will change. 

Pursuant to the current published schedule, the Staff would issue its draft Environmental 
Impact Statement on October 26, 2009. The Staff would issue its final Environmental 
Impact Statement on September 22, 2010. Some applicant RAI responses have 
required additional time than is assumed in the current published environmental review 
schedule. The Staff is currently assessing the impacts to the environmental review 
schedule from this delay, and anticipates that the schedule for the Levy COL 
environmental review will change. 

Respectfully submitted. 

lsianed (electronicallv) bv/ 
Sara B. Kirkwood 
Counsel for the NRC Staff 
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NUCLEAR REGULATORY COMMISSION 

BEFORE THE ATOMIC SAFETY AND LICENSING BOARD 

In the Matter of 1 
) 
) 

) 
) 
) 

CERTIFICATE OF SERVICE 

PROGRESS ENERGY FLORIDA, INC. ) Docket Nos. 52-029 and 52-030 

(Levy County Nuclear Site, Units 1 and 2) 

Page 2 of 3 

I hereby certify that copies of the NRC Staffs letter regarding the projected review schedule for 
the Progress Energy Levy COL application has been served on the following persons by 
Electronic Information Exchange on this 28th day of July, 2009: 

Administrative Judge 
Alex S. Karlin, Chair 
Atomic Safety and Licensing Board Panel 
Mail Stop: T-3F23 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555-0001 
E-mail: Alex.Karlin@nrc.gov 

Administrative Judge 
Anthony J. Baratta 
Atomic Safety and Licensing Board Panel 
Mail Stop: T-3F23 
US. Nuclear Regulatory Commission 
Washington, DC 20555-0001 
E-mail: Anthony.Baratta@nrc.gov 

Administrative Judge 
William M. Murphy 
Atomic Safety and Licensing Board Panel 
Mail Stop: T-3F23 
US. Nuclear Regulatory Commission 
Washington, DC 20555-0001 
E-mail: William.Murphy@nrc.gov 

Office of Commission Appellate 

Mail Stop 0-16C1 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555-0001 
E-mail:OCAAmail@nrc.gov 

Office of the Secretary 
ATTN: Docketing and Service 
Mail Stop: 0-16C1 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555-0001 
E-mail: HEARINGDOCKET@nrc.gov 

Megan Wright 
Law Clerk 
Mail Stop: T-3F23 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555-0001 
E-mail: megan.wright@nrc.gov 

Adjudication 



Cara Campbell 
The Ecology Party of Florida 
641 SW 6" Ave 
Ft. Lauderdale. FL 33315 
E-Mail: levynuke@ecoIogyparty.org 

Michael Canney 
The Green Party of Rorida 
Alachua County Office 
PO Box 12416 
Gainesville. FL 32604 
E-mail: alachuagreen@windstream.net 

Docket No. 090009-El 
NRC Scheduling Letter 7-28-09 

AG-9 
Page 3 of 3 

Mary Olson 
NlRS Southeast 

Asheville, NC 28802 
E-mail: nirsnet@nirs.org 
John H. ONeill. Esq. 
Robert 6. Haemer. Esq. 
Counsel for Progress Energy Florida, Inc. 
Pillsbury. Winthrop, Shaw. Pittman, LLP 
2300 N. Street, NW 
Washington, DC 20037-1122 
E-mail: john.O'Neill@pills.burylaw.com 
Robert.haemer@pillsburylaw.com 

PO BOX 7586 

lSianed felectronicallvl bv/ 
Sara 8. Kirkwood 
Counsel for NRC Staff 
U S .  Nuclear Regulatory Commission 
Mail Stop 0-15 D21 
Washington, DC 20555-0001 
(301) 415-8393 
Sara.Kirkwood@nrc.gov 

Dated at Rockville. Maryland 
this 28th day of July, 2009 


