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C O ~ ~  FPL 006644 
. ,  New nuclear generation addresses fuel diversity, fuel supply 

reliability, GHG emissions, and price stability concerns 

Reasons to Invest 

System Benefits 
- Continues reduction of per mwh emissions on FPL system 
- Increases fuel diversity, avoiding further natural gas generation 
- Adds baseload generation close to load center 
- Strengthens South Florida transmission system 
Economic Factors 
- Reduces electric price exposure to fuel price volatility 
- Cost beneficiai in almost every future scenario that includes 

- Likely to more than double rate base 

- Nuclear Power Plant Cost Recovery rule reduces FPL risk 

carbon costs 

0 Enabling Regulation 
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CONFIDENTIAI, FPL 006647 

Ongoing negotiations must be completed before capital 
cost estimate can be revised 

Cost Estimate Status 

Need Determination Basis 
- Initial cost estimate range of $3,200 - $4,54O/kw (2007$, 

- Total project cost for 2,200 RAW project ranges $1 2 - $1 8 B 
- Based on modified l V A  study and limited vendor discussions 

- Negotiating Engineering and Procurement with Westinghouse 
- Desire to create viable competitors for Construction contract 

Expected form of Agreements 
- "Fixed, firm and float" portions of overall costs 
- Definition of terms 'underway 
- Intent is to lock down known costs, material and labor quantities 

Overnight) 

Ongoing Analysis and Negotiation . s  
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’ corn- FPLOO 66 
Cost comparison of recent AIV 000 project 
announcements is difficult due to lack of detail 

CaDital Cost Information 
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