
MACFARLANE FERGUSON & McMULLEN 

ATTORNEYS AND COUNSELORS AT LAW 

ONE TAMPA CITY CENTER, SUITE 2000 

201 NORTH FRANKLIN STREET 

P.O. BOX 1531 !ZIP 33601) 

TAMPA, FLORIDA 33602 

18131 273-4200 FAX 18131 273-4396 

www.mfmlegal.com 

EMAIL: info@mfmlegal.com 

September 28, 2016 

VIAE-PORTAL FILING 

Ms. Carlotta S. Stauffer 
Commission Clerk 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, Florida 32399-0850 

625 COURT STREET 

P.O. BOX 1669 (ZIP 337571 

CLEARWATER, FLORIDA 33756 

1727) 441-8966 FAX 17271 442-8470 

IN REPLY REFER TO: 

Ansley Watson, Jr. 
P.O. Box 1531 
Tampa, Florida 33601 
e-mail: C:HAJ(;"!ln~'::li'"'to:Jr 

Re: Docket No. 160201-GU - Petition for approval of 2015 true-up, 
projected 2016 true-up and 2017 revenue requirements and 
surcharges associated with cast iron/bare steel pipe replacement 
rider, by Peoples Gas System 

Dear Ms. Stauffer: 

Attached for electronic filing in the above docket on behalf of Peoples Gas 
Systeml please find Peoples' responses to Staff's First Data Request (Nos 1-7). 

We appreciate your usual assistance. 

AWjr/a 
Attachment 

cc: Office of Public Counsel 
Ms. Kandi M. Floyd 

Sincerely, 

Ldv..l 
Ansley wa/son, Jr. 

FPSC Commission Clerk
FILED SEP 28, 2016
DOCUMENT NO. 07840-16
FPSC - COMMISSION CLERK
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1. Please update the table shown below (Attachment 1, Table 1 from Order 
No. PSC-15-0572-TRF-GU, issued December 18, 2015 in Docket No. 
150203-GU). 

Table 1 
Peoples’ Pipe Replacement Program Progress 

  Main Replacements Service Replacements 
  

  
Replaced 
Cast Iron 
(miles) 

  
Replaced 
Bare 
Steel 
(miles) 

Remaining 
Cast Iron at 
Year 
End 
(miles) 

Remaining 
Bare Steel  
at Year End 
(miles) 

  
  
Total Miles 
Remaining 

Replaced  
Number of 
Steel  
Services 

Total Number of  
Remaining 
Steel  
Services 

  
  
Year 
2012   100 354 454  14,978 
2013 14 34 86 320 406 907 14,071 
2014 4 42 82 278 360 950 13,121 
*2015(projected) 13 48 69 230 299 3,521 9,600 
2016 13 35 56 195 251 1,300 8,300 
2017 13 35 43 160 203 1,300 7,000 
2018 13 35 30 125 155 1,300 5,700 
2019 13 35 17 90 107 1,300 4,400 
2020 13 35 4 55 59 1,300 3,100 
2021 4 35 0 20 20 1,300 1,800 
2022 0 20 0 0 0 1,800 0 

Source: Peoples’ response to Commission staff’s data request 
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A. Since inception of the program, Peoples previously reported Cast Iron / 
Bare Steel replacement numbers based on plant accounting records.  
Peoples has determined that reporting program replacement numbers 
from the Company’s GIS (Geographical Information System) provides a 
more real-time reporting of information since there is a lag associated with 
plant records. As such, the numbers reflected in the chart below are 
reflective of data from GIS.   
 

  
  
  
  
Year 

Main Replacements Service Replacements 

  
Replaced 
Cast Iron 
(miles) 

  
Replaced 
Bare 
Steel 
(miles) 

Remaining 
Cast Iron at 
Year 
End 
(miles) 

Remaining 
Bare Steel  
at Year End 
(miles) 

  
  
Total Miles 
Remaining 

Replaced  
Number of 
Steel  
Services 

Total Number of  
Remaining 
Steel  
Services 

2012   100 354 454  14,978 
2013 13 38 87 316 403 907 14,071 
2014 2 18 85 298 383 950 13,121 
2015 26 60 59 238 297 3,521 9,600 
2016 (projected) 9 40 50 198 248 1,600 8,000 
2017 10 39 40 159 199 1,400 6,600 
2018 10 38 30 121 151 1,400 5,200 
2019 10 38 20 83 103 1,300 3,900 
2020 10 38 10 45 55 1,300 2,600 
2021 10 38 0 7 7 1,300 1,300 
2022 0 7 0 0 0 1,300 0 
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PEOPLES GAS SYSTEM 
DOCKET NO. 160201-GU 
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2. Please provide a general overview of the replacement projects undertaken 
in/forecast for 2016, including locations. 

A. In 2016, Peoples cast iron and bare steel replacement activity has been in 
the following locations Ocala, Sarasota, Daytona, Jacksonville, Eustis, 
Orlando, St. Pete, Miami and Tampa with the larger concentration of 
replacement in the Orlando, Tampa and St. Pete areas. See chart below 
for a summary of location, mileage replaced (actual and estimated) and 
type of material. 

Peoples Gas - Miles of CI/BS Mains Replaced - 2016 - Actual & Projected 
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3. Referring to page 3 of Exhibits A and B, please provide the source for the 
interest rates used. 

 
 
A. Peoples uses the 30-day AA Financial Commercial Paper Rates published 

by the Federal Reserve System.  For example, to determine the interest 
rate for July 2016, the Company used the 30-day AA Financial 
Commercial Paper Rate as of June 30, 2016. 
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4. Has Peoples identified any O&M expense savings since its filing in Docket 
No. 150203-GU? Please explain your response and include the amount of 
O&M expense savings identified, if applicable. 

 
 
A. No savings have been identified in O & M expenses since the filing of 

Docket No. 150203-GU. 
 

5



 PEOPLES GAS SYSTEM 
 DOCKET NO. 160201-GU 
 STAFF'S FIRST DATA REQUEST 
 REQUEST NO. 5 
 PAGE 1 OF 1 
 FILED:  SEPTEMBER 28, 2016 
 

 

5. Peoples’ filing in Docket No. 150203-GU estimated total 2016 
replacements as $11,500,000 (Exhibit C, page 1, line 1a, End of Period 
Total). In the current filing, Peoples’ actual/estimated 2016 replacements 
are $12,385,955 (Exhibit B, page 1, lines 1 a, c, and d, End of Period 
Total, calculated by staff). Please explain the reason for the increase. 

 
 
A. Peoples current projection includes a difference of $886 thousand or 

approximately 8 percent more than originally filed and includes 7 months 
actual and 5 months projected spending through 2016. 

 
          Peoples currently budgets capital expenditures of approximately $12.5 

million annually for its cast iron/bare steel replacement program – but it is 
only a budgeted dollar amount.   Peoples attempts to divide that budgeted 
amount among its operating divisions in order to spread the work load 
associated with the infrastructure replacements.   However, it then looks at 
the projects eligible under the program.   The Company, in making the 
estimates required for its filings with the Commission under this program, 
endeavors -- a year prior to when the projects will be commenced (if they 
are commenced) – to determine when replacement projects will be done, 
the locations of the projects, the estimated costs of the projects, and the 
availability of contractors and other resources.   Peoples also must 
consider the DIMP risk-based priorities of these projects, which often 
shifts the timing of the projects and may also shift capital expenditures 
from one of the Company’s divisions to another.   The weather is an 
unpredictable factor that can override all of the other factors mentioned 
above.   A change in any of the factors considered at the time the work to 
be done in the future period is projected, and the resulting timing and 
costs are estimated, will inevitably result in a total cost for a future annual 
period under this program that differs from the capital spending originally 
projected (for both budgeting and filing purposes) for that future period. 
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6. Please explain the decrease in projected/actual expenditures from 
$12,385,955 in 2016 (Exhibit B, page 1, lines 1a, c, and d, End of Period 
Total, calculated by staff) to $10,875,000 in 2017 (Exhibit C, page 1, line 
1a, End of Period Total). 

 
 
A. See response to Data Request 5. 
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7. For the following questions, please refer to Peoples’ response to staff’s 
first data request, number 5, in Docket No. 150203-GU. 

 
a. Does Peoples continue to focus its pipeline replacement in urban 

and high consequence areas? 
 

b. Does Peoples continue to use DIMP in determining the 
replacement projects, as discussed in People? Please explain your 
answer. 

 
A. a. Yes, the Company’s replacement program and its efforts continue 

to identify and target the replacement need for specific pipeline 
replacement in the company’s more urban and high consequence 
areas.   Peoples utilizes a risk-based prioritization to determine the 
order of replacement and is primarily identified by the FERC-
required DIMP and other factors including leak incident rates, the 
pressure under which the pipeline is operating, areas of significant 
construction and the age of the pipeline.   

 
b. Yes.  See response to 7a.  
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