
State of Florida 

DATE: April 20, 2017 

Public Service Commission 
CAPITAL CIRCLE OFFICE CENTER • 2540 SHUMARD OAK BOULEVARD 

TALLAHASSEE, FLORIDA 32399-0850 

-M-E-M-0-R-A-N-D-U-M-

TO: Carlotta S. Stauffer, Commission Clerk, Office of Commission Clerk 

~ 
FROM: Curtis M. Mouring, Public Utilities Supervisor, Division of Accounting & Finance 

RE: FPL annual status report on Okeechobee Clean Energy Center. 

Please place the attached document in Docket No. 170000-0T. 
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January 20,2017 

Mr. Andrew Maurey, Director 
Division of Accounting & Finance 
Florida Public Service Commission 
254D Shumard Oak Boulevard 
Tallahassee, Florida 32399 

Re: Construction of Okeechobee Clean Energy Center (OCEC) -Docket No. 150196-EI 

Dear Mr. Maurey: 

In accordance with Order No. PSC-16-0032-FOF-EI, the need determination order for OCEC in 
the above-referenced docket, Florida Power & Light Company (''FPL") is providing the current budgeted and 
actual costs, compared to the estimated total in-service costs for OCEC that were relied upon in the need 
determination. 

Okeechobee 
Okeechobee Estimate Okeechobee Actual to Estimated Total In-

Approved in Need Date Cost as of Service Cost as of 
Determination December 31,2016 December 31, 2016 

Cost Cate~ory ($MM) ($MM) _f$MM) 
Power Block 1,056.3 415.4 1,049.1 
Land - 0.4 0.4 
Transmission, 
Interconnection, and 52.0 0.1 52.0 
Integration 
AFUDC 123.4 7.7 130.2 
Total Plant Cost 1,231.7 423.6 1,231.7 

Construction of the OCEC unit began in December, 2016. Since the time of the need 
determination, FPL has continued to work with its vendors to evaluate ways in which OCEC could be made 
even more beneficial for customers. FPL has identified upgrades to OCEC that are expected to increase the 
summer peak rating from about 1,633 MW to about 1,748 MW and improve the unit's operating efficiency, 
while remaining within the original estimated total plant cost of $1,231.7 million. FPL will continue to 
update the Commission on an annual basis and will continue to strive to maximize benefits to customers in a 
prudent and reasonable fashion. 

Please contact me if you have any questions. 

Sincerely, 

Karel M. Dubin 
Director, Regulatory Affairs 

Florida Power & Light Company 

700 Universe Boulevard, Juno Beach, FL 33408 




