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RE:  Docket No. 20200____:  Gulf Power Company’s Petition for Limited 
Proceeding for Recovery of Incremental Storm Restoration Costs Related to 
Hurricane Sally 

  
Dear Mr. Teitzman: 
 

Enclosed for filing on behalf of Gulf Power Company (“Gulf”) is a Petition for Limited 
Proceeding for Recovery of Incremental Storm Restoration Costs Related to Hurricane Sally. 
 

Please contact me if you or your Staff has any questions regarding this filing at (561) 304-
5662 or will.cox@fpl.com. 
 

 Sincerely, 
 
       /s/ William P. Cox 
       William P. Cox 
       Fla. Bar No. 0093531 
 
Enclosure 
 
cc:  Russell Badders, Esq., VP and Associate General Counsel 
       Kenneth M. Rubin, Esq.  
       Jason Higginbotham, Esq. 
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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Petition by Gulf Power Company 
for Limited Proceeding for Recovery of 
Incremental Storm Restoration Costs Related to 
Hurricane Sally 

 Docket No. 2020- EI 
 
 Filed: November 10, 2020 

 
PETITION BY GULF POWER COMPANY 

FOR LIMITED PROCEEDING FOR RECOVERY OF INCREMENTAL 
STORM RESTORATION COSTS RELATED TO HURRICANE SALLY 

 
 Gulf Power Company ( “Gulf,” “Gulf Power,” or the “Company”), pursuant to Section 

366.076(1), Florida Statutes, Rules 25-6.0143 and 25-6.0431, Florida Administrative Code 

(“F.A.C.”) and the Stipulation and Settlement Agreement approved by the Florida Public Service 

Commission (“Commission”) in Order No. PSC-17-0178-S-EI1 (the “2017 Stipulation and 

Settlement”), hereby files this petition (the “Petition”) requesting that the Commission authorize 

commencement of interim recovery of incremental storm restoration costs related to Hurricane 

Sally through a surcharge on customers’ electric bills beginning with bills rendered on meter 

readings starting on March 1, 2021 and continuing until the final determined recoverable amount 

has been recovered through the surcharge, subject to final true-up adjustments.2 

 In support of the Petition, Gulf Power states as follows: 

 1. The name and address of the Petitioner is: 

  Gulf Power Company 
  One Energy Place 
  Pensacola, FL 32520 
 
 

 

                                                 
1 Docket No. 160186-EI, issued on May 16, 2017. 
2 As explained below, Gulf’s proposed restoration costs related to Hurricane Sally will not replenish Gulf’s retail 
storm reserve that the Company maintains in accordance with Rule 25-6.0143, F.A.C. because, prior to Hurricane 
Sally, Gulf’s storm reserve was in a deficit position as a result of incremental storm restoration costs due to Hurricane 
Michael. 
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Any pleading, motion, notice, order or other document required to be served upon the petitioner 

or filed by any party to this proceeding should be served upon the following individuals: 

Kenneth A. Hoffman 
Vice President, Regulatory Affairs 
Florida Power & Light Company 
134 W. Jefferson Street 
Tallahassee, FL 32301 
Phone: (850) 521-3919 
Fax: (850) 521-3939 
ken.hoffman@fpl.com 
 

Russell A. Badders 
Vice President & Associate General 
Counsel 
Gulf Power Company 
One Energy Place 
Pensacola, FL 32520 
Phone: (850) 444-6550 
Fax: (850) 444-6744 
russell.badders@nexteraenergy.com 
 

Kenneth M. Rubin 
Assistant General Counsel 
Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, FL 33408 
Phone: (561) 691-2512 
Fax: (561) 691-7135 
ken.rubin@fpl.com 
 

Jason A. Higginbotham 
Senior Attorney 
Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, FL 33408 
Phone: (561) 691-7108 
Fax: (561) 691-7135 
jason.higginbotham@fpl.com 
 

2. The Commission has jurisdiction pursuant to Sections 366.04, 366.05, 366.06 and 

366.076, Florida Statutes, and Rules 25-6.0143 and 25-6.0431, F.A.C. 

3. Gulf is a corporation organized and existing under the laws of the State of Florida 

and is an electric utility as defined in Section 366.02(2), Florida Statutes. 

4. This Petition is being filed consistent with Rule 28-106.201, F.A.C.  The agency 

affected is the Commission, located at 2540 Shumard Oak Boulevard, Tallahassee, Florida 32399.  

This case does not involve reversal or modification of an agency decision or an agency’s proposed 

action.  Therefore, subparagraph (c) and portions of subparagraphs (b), (e), (f) and (g) of subsection 

(2) of that rule are not applicable to this Petition.  In compliance with subparagraph (d), Gulf states 

that it is not aware at this time whether there will be any disputed issues of material fact in this 

proceeding.  The discussion below demonstrates how the Company’s substantial interests will be 

affected by the agency determination. 
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5. This Petition seeks to initiate a limited proceeding under Section 366.076(1), 

Florida Statutes and Rule 25-6.0431, F.A.C.  A limited proceeding is appropriate because Gulf’s 

request is focused on the narrow issue of recovery, including interim recovery, of costs associated 

with Hurricane Sally.  Pursuant to the 2017 Stipulation and Settlement, the determination of storm 

cost recovery does not involve the application of any form of earnings test or measure. 

Hurricane Sally 

6. On September 10, 2020, the National Hurricane Center began to monitor an area of 

disturbed weather over the Bahamas for possible development.  The disturbance increased over 

the next two days, making landfall in Key Biscayne as Tropical Depression 19.  By September 12, 

2020, the storm had strengthened and moved into the Gulf of Mexico at which time it was named 

Tropical Storm Sally.  Tropical Storm Sally continued to intensify over the next two days, and by 

September 14, 2020 was producing winds of 85 mph and a pressure of 985 millibars.  That same 

day, the storm intensified into a Category 2 hurricane with winds up to 100 mph and a pressure of 

987 millibars.  Hurricane Sally lingered in the Gulf of Mexico with varying wind and pressure 

until it finally made landfall two days later, on September 16, 2020, near Gulf Shores, Alabama.  

The storm moved slowly northeastward for the next two days, impacting the Florida Panhandle 

area with significant impacts to Escambia County, which includes the City of Pensacola.  The 

storm gradually decreased in strength and eventually dissipated on September 18, 2020 off the 

coast of the Carolinas. 

7. Hurricane Sally caused significant damage to Gulf’s service areas due to the 

strength and slow-moving nature of the storm.  In addition to winds of up to 105 mph, the storm 

also produced between 15 and 20 inches of heavy rainfall including flash flooding and river 
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flooding that caused many of the main roadways in the area to be closed, which hampered the 

movement of resources and slowed restoration efforts.   

8. On September 16, 2020, the impacts of Hurricane Sally caused approximately 

285,000 customer outages.  Gulf’s Western District Management Area was impacted the most by 

Hurricane Sally with 90 percent of the customers in that area losing power.  Gulf’s retail customer 

outages by county peaked as follows: 147,000 outages in Escambia County, 54,000 outages in 

Santa Rosa County; 32,000 outages in Okaloosa County; 3,500 outages in Walton County; 8,000 

outages in Bay County; and approximately 200 outages in Jackson, Holmes, and Washington 

Counties.  The Company’s distribution system experienced widespread and substantial physical 

damage, which required Gulf to replace approximately 1,000 poles, 80 miles of conductor, and 

1,200 transformers.  Although Gulf’s transmission system was less impacted, Gulf was still 

required to make various repairs to 22 transmission line sections and 2 transmission structures as 

a result of Hurricane Sally.  Additionally, Hurricane Sally produced significant rain and storm 

surge that flooded Gulf’s Plant Crist turbine sub-basement. 

Restoration and Response 

9. On September 11, 2020, Gulf received the first weather alert associated with the 

tropical disturbance that was to become Hurricane Sally.  On the same day, Gulf had its first of 

multiple Command Center calls with leadership to discuss preparation and plans for the following 

week.  Through the weekend and the early part of the following week, Gulf’s Power Delivery team 

began reviewing damage models and discussing the possible need for the shift of resources with 

its sister company, Florida Power & Light Company (“FPL”).  On September 15, the Florida 

Panhandle was forecasted to be impacted by tropical storm-force winds along the coast and rain, 

and as such, the Gulf Power Command Center was activated during the day as the storm bands 
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came ashore causing minor outages.  During the night, Hurricane Sally stalled and the storm path 

shifted drastically to a northeastern path directly impacting the Gulf Power service area.  On the 

morning of September 16, while the winds were still at hurricane force, the Gulf Power Command 

Center and the entire Company went into full emergency operations mode.  The Company began 

securing resources, making additional logistics plans, activating fueling contracts, and addressing 

other necessities for a major restoration effort.  Restoration efforts were hampered throughout the 

day as heavy rain and tropical storm-force winds continued into the late afternoon.  Gulf and FPL 

worked together through the day to secure outside resources and mutual assistance from the 

Southeastern Electric Exchange.  On the evening of September 17, there were approximately 2,300 

outside transmission, distribution, and vegetation management personnel onsite and an additional 

2,300 personnel in route.  Because of the quick ramp up of resources following the sudden shift 

and landfall in the Gulf Power footprint, the initial Estimated Restoration Time (“ERT”) was 

limited to 7 days. 

10. By September 21, 2020, Gulf was able restore the energy grid to over 99 percent of 

the customers who could take service at that time, improving the original ERT by 2 days.  A 

graphic depicting the progression of service restoration is attached as Exhibit 1.  As restoration 

and clean-up work continued, Gulf was able to begin releasing outside transmission, distribution, 

and vegetation management crews from the system.  Final restoration and cleanup of the electric 

energy grid has included: (i) physical restoration of poles and equipment that may remain damaged 

or is not to standards after initial restoration; (ii) removal of vegetation; (iii) reconnection of 

customers as repairs are made; and (iv) repair of the street and security lighting in the area.  As of 

the date of this filing, Gulf continues to complete restoration follow-up activities.  
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11. Under the terms of the Stipulation and Settlement Agreement approved by the 

Commission in Order No. PSC-2020-0349-S-EI (“Hurricane Michael Settlement”), beginning 

with the 2021 storm season, Gulf agreed to implement certain storm restoration “Process 

Provisions” contained in the Commission-approved settlement in Docket No. 20180049-EI, In re: 

Evaluation of storm restoration costs of Florida Power & Light Company related to Hurricane 

Irma.  Although Hurricane Sally made landfall in 2020, Gulf implemented nearly all of these 

provisions in its restoration efforts.  The new Process Provisions utilized for Hurricane Sally 

included the use of the new smart phone app (iStormed) for recording certain contractor time and 

expense tracking and approval, including mobilization and demobilization time. 

Communication and Coordination 

12. Prior to, and throughout the storm restoration process, Gulf made it a priority to 

communicate and coordinate accurately and effectively with customers, state and local 

governments, and the public.  These activities included: (i) embedding Gulf personnel with state 

and local emergency operations centers; (ii) coordinating pre and post-storm directly with local 

government officials; (iii) direct communication pre and post-storm with hospitals, other 

healthcare facilities such as skilled nursing facilities and assisted living facilities, military 

installations, and large commercial/industrial customers; and (iv) ongoing communications with 

the general body of customers and the public via a variety of communication channels including 

the Gulf smart phone application, Gulf website, email, radio advertising, television, radio and print 

media, and Gulf social media channels.   

13. Gulf consistently communicated with its general body of customers and the public 

in a variety of ways.  The Company’s Corporate Communications team developed a strategic storm 

communications plan prior to Hurricane Sally.  The plan was a multi-channel 24/7 approach that 
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ensured customers had the information they needed, when and where they needed it to make the 

best decisions for their home, business and family.  Throughout the storm restoration process, Gulf 

consistently provided the media and the public with restoration updates.  These updates provided 

estimated storm restoration times for targeted geographical areas throughout the Company’s 

service area. 

Costs for Restoration 

14. As noted above, post-storm restoration activities are still underway and final costs 

are still being determined.  As a consequence, Gulf’s actual restoration costs have been estimated 

based on available information.  The Company currently estimates total recoverable storm-related 

restoration costs pursuant to the Commission’s Incremental Cost and Capitalization Approach 

(“ICCA”) methodology reflected in Rule 25-6.0143, F.A.C., will result in the retail incremental 

storm restoration costs eligible for recovery (“Eligible Storm Restoration Costs”) of approximately 

$206 million. See footnote 4 on page 1 of the schedule attached as Exhibit 2.  Exhibit 2 breaks 

down the costs by major category, including line clearing, vehicle and fuel, materials and supplies, 

logistics, regular and overtime payroll, contractor costs and property damage for storm charges 

based on the company’s estimate of costs that have already been incurred for completed restoration 

work, and estimates for follow-up restoration work that is still underway.  Total costs shown on 

Exhibit 2 are $246 million.  Prior to Hurricane Sally, Gulf’s Storm Reserve was in a deficit 

position, primarily due to the incremental costs incurred for Hurricane Michael which are still 

being recovered from customers and, as such, the Storm Reserve is fully depleted.   

Interim Storm Restoration Recovery Charge 

15. Interim recovery of the Hurricane Sally storm costs is governed by Paragraph 7 of 

the 2017 Stipulation and Settlement.  Paragraph 7(a) provides in relevant part that “recovery of 
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storm costs from customers under this paragraph 7 will begin, on an interim basis, sixty days 

following the filing of a cost recovery petition and tariff sheets with the Commission and will be 

based on a 12-month Recovery Period if the storm costs do not exceed $4.00/1,000 kWh on 

monthly residential customer bills.”  In addition, “… Gulf may petition the Commission to allow 

Gulf to increase the initial 12-month recovery at rates greater than $4.00/1,000 kWh, or for a period 

longer than 12 months, in the event Gulf incurs in excess of $100 million of storm recovery costs 

that qualify for recovery in a given calendar year, inclusive of the amount needed to replenish the 

storm reserve to the level that existed as of December 31, 2016.”  Order No. PSC-17-0178-S-EI, 

Attachment A, Paragraph 7. 

16. Gulf proposes to initiate recovery of the estimated Eligible Storm Restoration Costs 

through an initial $3.00/1,000 kWh surcharge (the “Interim Storm Restoration Recovery Charge” 

or “Recovery Charge”) to apply to residential customer bills effective March 1, 2021 until 

September 2023, after which Gulf proposes to increase the Recovery Charge, as explained below.  

The Recovery Charge will be included in the non-fuel energy charge on customer bills, which is 

consistent with Gulf’s practice of incorporating adjustment clause charges in the non-fuel energy 

charge line item.  The period in which the Recovery Charge is in effect (the “Recovery Period”) 

would be subject to change based upon the Commission’s findings and application of appropriate 

true-up adjustments.   

17. Gulf’s residential customer bills currently reflect a monthly surcharge of 

$8.00/1,000 kWh for storm restoration costs related to Hurricane Michael (“Hurricane Michael 

Storm Costs”).  The Hurricane Michael Storm Costs went into effect in July 2019 and are presently 

estimated to continue for a period of approximately 50 months from the effective date, until 

September 2023.  For its recovery of restoration costs related to Hurricane Sally, the Company is 
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proposing an interim Recovery Charge of $3.00/1,000 kWh on a monthly residential bill until Gulf 

has fully recovered the Hurricane Michael Storm Costs.  Once Gulf has fully recovered the 

Hurricane Michael Storm Costs, Gulf proposes to increase the Recovery Charge for Hurricane 

Sally to $10.00/1,000 kWh versus the $11.00/1,000 kWh in effect immediately prior for the 

combined Hurricanes Michael and Sally surcharges.3  A surcharge with rates that correspond to 

$3.00/1,000 kWh on a residential bill would yield approximately $24 million per year.  Therefore, 

without the proposed increase to $10.00/1,000 kWh, the proposed surcharge of $3.00/1,000 kWh 

would need to remain in effect for approximately 98 months, or until April 2029 for Gulf to fully 

recover the estimated Eligible Storm Restoration Costs for Hurricane Sally.  As a result, Gulf 

believes its proposal to increase the Recovery Charge for Hurricane Sally storm restoration costs 

to $10.00/1,000 kWh upon the full recovery of the Hurricane Michael Storm Costs will strike an 

appropriate balance between ensuring timely cost recovery and mitigating customer bill impacts.   

18. For purposes of its proposed Recovery Charge, Gulf has allocated the estimated 

Eligible Storm Restoration Costs among rate classes consistent with the cost-of-service study filed 

in Docket No. 20160186-EI, which was the base rate proceeding giving rise to the 2017 Stipulation 

and Settlement.  The computation of the resulting Recovery Charge for each rate class is shown 

on the attached Exhibit 3, Derivation of Rate Schedule Charges.  For residential customers, the 

Recovery Charge is 0.3 cents per kWh, which equates to $3.00 on a 1,000 kWh residential bill.  

Original Tariff Sheet No. 6.25.1, the Interim Storm Restoration Recovery Charge Tariff by which 

Gulf proposes to implement the Interim Storm Restoration Recovery Charge for each rate class, is 

attached as Exhibit 4 in legislative and clean formats.   

                                                 
3 Gulf will provide schedules showing the impact of any increase to the proposed $3.00/1,000 kWh Interim Storm 
Restoration Recovery Charge with its petition for approval of final/actual storm restoration costs and associated true-
up process related to Hurricane Sally.  As noted, the proposed increase would not occur until the expiration of the 
current surcharge related to the Hurricane Michael Storm Costs estimated to occur in September 2023. 



10 
 

19. Consistent with Rule 25-6.0143(1)(i), Gulf has maintained the amount of Eligible 

Storm Restoration Costs that exceed the pre-storm balance of the retail Storm Reserve as a debit 

on Account 228.1.  Gulf is not requesting Commission approval to establish a regulatory asset to 

be recorded in Account 182.1, Extraordinary Property Losses. 

20. Once restoration activities are complete, all invoices are received, and insurance 

recoveries are confirmed, Gulf intends to file supplemental exhibits documenting the final, actual 

restoration and follow up costs for Commission review and approval.  Gulf’s supplemental filing 

will include an appropriate proposed adjustment to the duration of the Recovery Period, if 

warranted, as well as a proposed true-up mechanism for the difference between the amount 

collected through the end of the Recovery Period and the final, actual costs that the Company is 

authorized by the Commission to recover.  

Summary of Issues to be Determined in this Limited Proceeding 

21. Gulf maintains that a limited proceeding is appropriate for consideration of this 

request because the relevant issues are few and narrow.  Specifically, the issues to be decided are: 

a. Has Gulf correctly calculated the Interim Storm Restoration Recovery 

Charges that are proposed herein to go into effect for customer electric bills 

effective March 1, 2021, for recovery of estimated restoration costs 

associated with Hurricane Sally? 

b. After Gulf’s supplemental filing, what are the final, actual restoration costs 

for Hurricane Sally that Gulf may recover from customers? 

c. Based on the final, actual restoration costs for Hurricane Sally that Gulf is 

authorized to recover, what is the remaining period that the final storm cost 

recovery factors should be in effect? 
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d. What is the appropriate true-up mechanism for any under- or over-recovery 

of the authorized recovery amount?  

For clarity, through this Petition, Gulf seeks an early determination by the Commission of 

the issue in (a) above and authorization to begin recovery as stated therein.  Gulf proposes that the 

issues in (b), (c) and (d) above be deferred until after Gulf makes its supplemental filing referenced 

therein and in paragraph 20 above. 

22. Pursuant to Paragraph 7 of the 2017 Stipulation and Settlement, the determination 

of cost recovery does not involve the application of any form of earnings test or measure.  

Therefore, the issues relevant to this proceeding do not involve examination of Gulf’s business as 

a whole, but rather are limited to a determination of the appropriate interim recovery factors, the 

determination of Gulf’s final, actual recoverable costs, and whatever true-up is required so that 

Gulf recovers and customers pay only those costs. 

23. As required by Rule 25-6.0431, F.A.C., Exhibit 3 to this Petition includes a 

schedule showing how Gulf proposes to allocate any change in revenues to the rate classes.  

Conclusion 

24. Consistent with the 2017 Stipulation and Settlement, Gulf respectfully submits that 

the Commission should enter an order approving the relief sought in this Petition.  That will enable 

Gulf to begin prompt recovery of the significant and extraordinary storm-related costs Gulf 

incurred to repair the damage caused to the Company’s transmission and distribution systems, 

power plant facilities and offices by Hurricane Sally, as contemplated by the 2017 Stipulation and 

Settlement. 

 WHEREFORE, for the above and foregoing reasons, Gulf Power Company respectfully 

requests that the Commission: 
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(1) authorize commencement of interim recovery of the estimated incremental storm 

restoration costs related to Hurricane Sally; 

(2) approve the proposed Interim Storm Restoration Recovery Charge (attached as 

Exhibit 3), which sets forth an interim Recovery Charge of $3.00/1,000 kWh on a monthly 

residential bill and corresponding Interim Storm Restoration Charges for the other non-

residential rate classes; 

(3) approve Original Tariff Sheet No. 6.25.1 (attached as Exhibit 4), reflecting the 

proposed Interim Storm Restoration Recovery Charges effective on March 1, 2021;  

(4) maintain this docket open for receipt of the supplemental filing referenced in 

paragraph 20 above and conduct a limited proceeding for the purpose of entering final 

determinations addressing the amount to be recovered through the storm surcharge, the 

ending date for application of the storm surcharge, and the appropriate true-up mechanism 

for any under-or over-recovery of the authorized recovery amount;   

(5) take up this petition for consideration at its February 2021 agenda conference or 

sooner with Gulf’s Petition for Limited Proceeding for Approval of Regulatory Assets 

Related to the Retirements of the Coal Generation Assets at Plant Crist Units 4, 5, 6, and 

7, and Environmental Cost Recovery Clause filed concurrently with the instant petition; 

and 

(6) provide any other just and reasonable relief as deemed appropriate by the 

Commission. 

Respectfully submitted this 10th day of November, 2020. 
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/s/ Russell A. Badders  
 RUSSELL A. BADDERS 
 Vice President & Associate General Counsel 
 Florida Bar No. 007455 
 Russell.Badders@nexteraenergy.com 
 Gulf Power Company 
 One Energy Place 
 Pensacola, FL 32520-0100 
 (850) 444-6550 
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Calculation
Customer of Recoverable

LINE Steam & Other Transmission Distribution General Service Total Storm Amount
NO. (1) (2) (3) (4) (5) (6) (7)

1 Storm Reserve Balance (Pre-Storm) (B) -$  
2
3 Storm Restoration Costs
4 Regular Payroll and Related Costs $1,703 $248 $4,786 $343 $64 $7,145
5 Overtime Payroll and Related Costs $860 $166 6,105 $372 $48 $7,551
6 Contractors $21,301 $748 106,013 $2,979 $70 $131,111
7 Line Clearing $0 $0 19,048 $0 $0 $19,048
8 Vehicle & Fuel $0 $15 7,617 $0 $0 $7,633
9 Materials & Supplies $18,570 $43 5,083 $130 $0 $23,824
10 Logistics $1 $69 46,630 $4 $0 $46,704
11 Other $0 $87 2,726 $112 $40 $2,965
12      Total Storm Related Restoration Costs Sum of Lines 4 - 11 $42,437 $1,376 $198,007 $3,939 $222 $245,981
13

14
Less: Non-Incremental Costs, Capital Costs 
and Third-Party Reimbursements (C) $25,825 $260 $11,276 $2,712 $111 $40,183

15
16      Total Incremental Storm Losses Lines 12 - 14 $16,612 $1,116 $186,731 $1,227 $112 $205,798
17
18 Jurisdictional Factor (D) 0.9720 0.9741 0.9963 0.9841 1.0000
19
20 Retail Recoverable Costs Line 16 * 18 16,147$            1,087$           186,044$    1,207$       112$             204,598$      204,598$          
21
22 Plus: Interest on Unamortized Reserve Balance 910 
23
24 Subtotal - System Storm Losses to be Recovered from Customers (Lines 20 + 22) 205,508            
25
26 Regulatory Assessment Fee Multiplier 1.00072
27
28 Total System Storm Losses to be Recovered from Customers ("Recoverable Storm Amount") (Lines 24 * 26 205,656$          

Notes:

(D) Jurisdictional Factors are based on factors approved in Docket No. 160186-EI.

(A) Storm costs are as of October 31, 2020. Totals may not add due to rounding.

Gulf Power Company
Hurricane Sally Incremental Cost and Capitalization Approach Adjustments

 through October, 2020
($000s)

Storm Costs By Function(A)

(B) Storm reserve balance was in a deficit position pre-storm
(C) Expected insurance recoveries

Docket No. 2020______-EI
Hurricane Sally Incremental Cost and 
Capitalization Approach Adjustments

Exhibit 2, Page 1 of 2
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Balance 
(Col. 5 + 11)

March 2021 204,597,751           (1,647,766)         202,949,985               203,773,868            0.21000% 0.21000% 0.21000% 0.01750% 26,745  202,976,730 
April 2021 202,976,730           (1,654,091)         201,322,639               202,149,685            0.21000% 0.21000% 0.21000% 0.01750% 26,532  201,349,171 
May 2021 201,349,171           (1,834,021)         199,515,150               200,432,161            0.21000% 0.21000% 0.21000% 0.01750% 26,307  199,541,457 
June 2021 199,541,457           (2,285,384)         197,256,073               198,398,765            0.21000% 0.21000% 0.21000% 0.01750% 26,040  197,282,112 
July 2021 197,282,112           (2,563,496)         194,718,617               196,000,365            0.21000% 0.21000% 0.21000% 0.01750% 25,725  194,744,342 
August 2021 194,744,342           (2,585,764)         192,158,578               193,451,460            0.21000% 0.21000% 0.21000% 0.01750% 25,391  192,183,968 
September 2021 192,183,968           (2,420,332)         189,763,637               190,973,802            0.21000% 0.21000% 0.21000% 0.01750% 25,065  189,788,702 
October 2021 189,788,702           (2,037,778)         187,750,923               188,769,813            0.21000% 0.21000% 0.21000% 0.01750% 24,776  187,775,699 
November 2021 187,775,699           (1,715,333)         186,060,367               186,918,033            0.21000% 0.21000% 0.21000% 0.01750% 24,533  186,084,900 
December 2021 186,084,900           (1,759,690)         184,325,210               185,205,055            0.21000% 0.21000% 0.21000% 0.01750% 24,308  184,349,518 
January 2022 184,349,518           (1,994,514)         182,355,004               183,352,261            0.21000% 0.21000% 0.21000% 0.01750% 24,065  182,379,069 
February 2022 182,379,069           (1,819,017)         180,560,052               181,469,561            0.21000% 0.21000% 0.21000% 0.01750% 23,818  180,583,870 
March 2022 180,583,870           (1,648,769)         178,935,101               179,759,485            0.21000% 0.21000% 0.21000% 0.01750% 23,593  178,958,694 
April 2022 178,958,694           (1,652,744)         177,305,950               178,132,322            0.21000% 0.21000% 0.21000% 0.01750% 23,380  177,329,330 
May 2022 177,329,330           (1,830,601)         175,498,728               176,414,029            0.21000% 0.21000% 0.21000% 0.01750% 23,154  175,521,883 
June 2022 175,521,883           (2,302,204)         173,219,679               174,370,781            0.21000% 0.21000% 0.21000% 0.01750% 22,886  173,242,565 
July 2022 173,242,565           (2,558,262)         170,684,303               171,963,434            0.21000% 0.21000% 0.21000% 0.01750% 22,570  170,706,873 
August 2022 170,706,873           (2,554,354)         168,152,518               169,429,696            0.21000% 0.21000% 0.21000% 0.01750% 22,238  168,174,756 
September 2022 168,174,756           (2,413,642)         165,761,114               166,967,935            0.21000% 0.21000% 0.21000% 0.01750% 21,915  165,783,029 
October 2022 165,783,029           (2,052,045)         163,730,984               164,757,006            0.21000% 0.21000% 0.21000% 0.01750% 21,624  163,752,608 
November 2022 163,752,608           (1,704,468)         162,048,140               162,900,374            0.21000% 0.21000% 0.21000% 0.01750% 21,381  162,069,521 
December 2022 162,069,521           (1,757,781)         160,311,740               161,190,630            0.21000% 0.21000% 0.21000% 0.01750% 21,156  160,332,896 
January 2023 160,332,896           (1,987,369)         158,345,528               159,339,212            0.21000% 0.21000% 0.21000% 0.01750% 20,913  158,366,441 
February 2023 158,366,441           (1,812,928)         156,553,513               157,459,977            0.21000% 0.21000% 0.21000% 0.01750% 20,667  156,574,180 
March 2023 156,574,180           (1,641,273)         154,932,907               155,753,543            0.21000% 0.21000% 0.21000% 0.01750% 20,443  154,953,349 
April 2023 154,953,349           (1,645,117)         153,308,233               154,130,791            0.21000% 0.21000% 0.21000% 0.01750% 20,230  153,328,462 
May 2023 153,328,462           (1,824,282)         151,504,180               152,416,321            0.21000% 0.21000% 0.21000% 0.01750% 20,005  151,524,185 
June 2023 151,524,185           (2,300,681)         149,223,503               150,373,844            0.21000% 0.21000% 0.21000% 0.01750% 19,737  149,243,240 
July 2023 149,243,240           (2,559,864)         146,683,376               147,963,308            0.21000% 0.21000% 0.21000% 0.01750% 19,420  146,702,797 
August 2023 146,702,797           (2,557,176)         144,145,621               145,424,209            0.21000% 0.21000% 0.21000% 0.01750% 19,087  144,164,708 
September 2023 144,164,708           (2,416,667)         141,748,041               142,956,374            0.21000% 0.21000% 0.21000% 0.01750% 18,763  141,766,804 
October 2023 141,766,804           (6,840,033)         134,926,771               138,346,787            0.21000% 0.21000% 0.21000% 0.01750% 18,158  134,944,929 
November 2023 134,944,929           (5,677,246)         129,267,683               132,106,306            0.21000% 0.21000% 0.21000% 0.01750% 17,339  129,285,022 
December 2023 129,285,022           (5,859,354)         123,425,668               126,355,345            0.21000% 0.21000% 0.21000% 0.01750% 16,584  123,442,252 
January 2024 123,442,252           (6,625,590)         116,816,662               120,129,457            0.21000% 0.21000% 0.21000% 0.01750% 15,767  116,832,429 
February 2024 116,832,429           (6,048,813)         110,783,615               113,808,022            0.21000% 0.21000% 0.21000% 0.01750% 14,937  110,798,553 
March 2024 110,798,553           (5,465,953)         105,332,600               108,065,576            0.21000% 0.21000% 0.21000% 0.01750% 14,184  105,346,783 
April 2024 105,346,783           (5,473,175)         99,873,608                 102,610,196            0.21000% 0.21000% 0.21000% 0.01750% 13,468  99,887,076 
May 2024 99,887,076             (6,063,981)         93,823,095                 96,855,085              0.21000% 0.21000% 0.21000% 0.01750% 12,712  93,835,807 
June 2024 93,835,807             (7,655,370)         86,180,437                 90,008,122              0.21000% 0.21000% 0.21000% 0.01750% 11,814  86,192,251 
July 2024 86,192,251             (8,520,985)         77,671,265                 81,931,758              0.21000% 0.21000% 0.21000% 0.01750% 10,754  77,682,019 
August 2024 77,682,019             (8,511,943)         69,170,075                 73,426,047              0.21000% 0.21000% 0.21000% 0.01750% 9,637  69,179,713 
September 2024 69,179,713             (8,046,392)         61,133,320                 65,156,516              0.21000% 0.21000% 0.21000% 0.01750% 8,552  61,141,872 
October 2024 61,141,872             (6,840,987)         54,300,885                 57,721,379              0.21000% 0.21000% 0.21000% 0.01750% 7,576  54,308,461 
November 2024 54,308,461             (5,685,331)         48,623,130                 51,465,796              0.21000% 0.21000% 0.21000% 0.01750% 6,755  48,629,885 
December 2024 48,629,885             (5,880,907)         42,748,978                 45,689,432              0.21000% 0.21000% 0.21000% 0.01750% 5,997  42,754,975 
January 2025 42,754,975             (6,663,851)         36,091,125                 39,423,050              0.21000% 0.21000% 0.21000% 0.01750% 5,174  36,096,299 
February 2025 36,096,299             (6,076,954)         30,019,345                 33,057,822              0.21000% 0.21000% 0.21000% 0.01750% 4,339  30,023,684 
March 2025 30,023,684             (5,486,120)         24,537,564                 27,280,624              0.21000% 0.21000% 0.21000% 0.01750% 3,581  24,541,145 
April 2025 24,541,145             (5,487,937)         19,053,208                 21,797,176              0.21000% 0.21000% 0.21000% 0.01750% 2,861  19,056,069 
May 2025 19,056,069             (6,077,356)         12,978,713                 16,017,391              0.21000% 0.21000% 0.21000% 0.01750% 2,102  12,980,815 
June 2025 12,980,815             (7,678,314)         5,302,501  9,141,658                0.21000% 0.21000% 0.21000% 0.01750% 1,200  5,303,701 
July 2025 5,303,701               (8,547,358)         (3,243,657)                  1,030,022                0.21000% 0.21000% 0.21000% 0.01750% 135  (3,243,522) 
August 2025 (3,243,522)              (8,536,378)         (11,779,900)                (7,511,711)               0.21000% 0.21000% 0.21000% 0.01750% ‐  (11,779,900) 
September 2025 (11,779,900)            (8,067,530)         (19,847,430)                (15,813,665)             0.21000% 0.21000% 0.21000% 0.01750% ‐  (19,847,430) 
October 2025 (19,847,430)            (6,855,154)         (26,702,584)                (23,275,007)             0.21000% 0.21000% 0.21000% 0.01750% ‐  (26,702,584) 
November 2025 (26,702,584)            (5,697,260)         (32,399,844)                (29,551,214)             0.21000% 0.21000% 0.21000% 0.01750% ‐  (32,399,844) 
December 2025 (32,399,844)            (5,900,805)         (38,300,650)                (35,350,247)             0.21000% 0.21000% 0.21000% 0.01750% ‐  (38,300,650) 
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(1) (2) (3) (4) (5)

KWH SALES 

RATE CLASS ALLOCATION % ALLOCATED $ MAR 2021 - FEB 2022 CENTS/KWH

RESIDENTIAL 66.992% $16,255,141 5,418,380,257 0.300

GS 4.255% $1,032,446 313,989,884 0.329

GSD/GSDT 17.207% $4,175,147 2,504,049,569 0.167

LP/LPT 4.022% $975,954 751,947,319 0.130

MAJOR ACCTS 6.172% $1,497,599 1,730,283,473 0.087

OS 1.352% $328,115 137,236,141 0.239

TOTAL RETAIL: 100.000% $24,264,401 10,855,886,642 0.224

Gulf Power Company

Storm Restoration Costs Related to Hurricane Sally

Derivation of Rate Schedule Charges
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(1) (2) (3) (4) (5) (6) (7) (8)

CATEGORY WEIGHT
1

RESIDENTIAL GS GSD/GSDT LP/LPT MAJOR ACCTS OS

PRODUCTION 7.89% 4.368% 0.219% 1.731% 0.532% 1.001% 0.041%

TRANSMISSION 0.53% 0.298% 0.015% 0.116% 0.035% 0.065% 0.002%

DISTRIBUTION 90.93% 61.932% 3.980% 15.248% 3.424% 5.049% 1.298%

GENERAL 0.59% 0.369% 0.033% 0.104% 0.026% 0.048% 0.010%

CUSTOMER SERVICE 0.05% 0.025% 0.008% 0.008% 0.005% 0.008% 0.000%

TOTAL 100.00% 66.992% 4.255% 17.207% 4.022% 6.172% 1.352%

1
Weights calculated from Exhibit 2, Page 1, Line 20

Allocation factors are based on weight multiplied by percent allocation of plant share by rate class consistent with the Cost-of-Service study filed in Docket No. 160186-EI.
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(1) (2) (3)

FUNCTION

JURISDICTIONAL

FACTOR SOURCE

PRODUCTION 0.9720 MFR B-6, Page 1, Line 2

TRANSMISSION 0.9741 MFR B-6, Page 1, Line 12

DISTRIBUTION 0.9963 MFR B-6, Page 1, Line 25

GENERAL 0.9841 MFR B-6, Page 1, Line 26

CUSTOMER SERVICE 1.0000 MFR C-4, Page 4, Line 22

Jurisidictional factors based on the MFRs filed in Docket No. 160186-EI.

Gulf Power Company

Storm Restoration Costs Related to Hurricane Sally
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