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	Staff's SEVENTH Set of Interrogatories to
	Utilities Inc. of Florida (Nos. 112 - 132)
	DEFINITIONS
	INTERROGATORIES
	112. Please provide the most recent actual and estimated rate case expense, including detailed explanations and calculations to justify estimated expense to complete this rate case.
	113. Please refer to witness Flynn’s rebuttal testimony, page 16, lines 13-25, and Exhibit PCF-5 Updated, for the following questions.
	a. Please indicate if Vinyl Fence Wholesaler was sole sourced for the decorative vinyl fence. If so, please explain why.
	b. If additional bids were solicited for the decorative vinyl fence, please provide the contractors name and the bid amounts.

	114. Please refer to Staff’s Seventh Request For Production of Documents, No. 42. If a higher bid was selected for Project PCF-11, please explain why.
	115. Please refer to witness Flynn’s rebuttal testimony, page 7, lines 1-14 and Exhibit PCF-15. Please provide documentation to support the additional $13,629 for Pinellas County permitting fees, landscaping at lift station 4, and effort required to r...
	116. Please refer to witness Flynn’s rebuttal testimony, Exhibit PCF-16 Updated. Please explain why multiple bids were not obtained for the manhole lining awarded to TLC Diversified, Inc., or the manhole rehabilitation awarded to Left Coast Utilities.
	117. Please refer to witness Flynn’s rebuttal testimony, Exhibit PCF-27 Updated, where a “Notice to Proceed” dated July 20, 2020, to Traverse Group, Inc. was provided, along with an invoice for an emergency sewer repair from Traverse Group, Inc. dated...
	a. Please provide an explanation of the emergency sewer repair that was completed by Traverse Group, Inc.
	b. Please explain how this emergency sewer repair relates to the PCF-27 Sanlando I&I Corrections project, which did not begin work until after July 20, 2020.

	118. Please refer to witness Flynn’s rebuttal testimony, Exhibit PCF-27 Updated and UIF’s response to OPC’s Third Production of Documents, No. 25. Please explain why the project cost decreased from the Bid Form amount of $2,391,373 to $1,187,003, whic...
	119. Please refer to witness Flynn’s rebuttal testimony, page 11, lines 23-25. Please state if UIF has received Seminole County’s schedule for the E. E. Williamson road improvement project. If so, please explain when Seminole County anticipates the ro...
	120. Please refer to witness Flynn’s rebuttal testimony, page 12, line 22. Please explain if the updated project cost of $194,003 for PCF-31 Sanlando GST Rehabilitations includes cap time and interest during construction.
	a. If so, please identify the individual cap time and interest costs during construction.
	b. If not, please explain the reason for the project cost increase.

	121. Please refer to UIF’s response to Staff’s First Production of Documents, No. 1. Please explain why multiple bids were not obtained for the portions of project PCF-32 completed by RedZone Robotics and Insituform Technologies, LLC.
	122. Please refer to UIF’s response to Staff’s First Production of Documents, No. 1. Please explain why multiple bids were not obtained for the portions of project PCF-33 completed by McKenzie Contracting and S&S Directional Boring.
	123. Please refer to witness Flynn’s rebuttal testimony, Exhibit PCF-36 Updated, and UIF’s response to Staff’s First Production of Documents, No. 1 for the following questions.
	a. In response to Staff’s First Production of Documents, No. 1, UIF provided separate quotes for the Orangewood well and tank at a cost of $32,408 and $67,315, respectively. Witness Flynn’s Exhibit PCF-36 Updated included a combined quote for the well...
	b. Please explain why a second bid for the Orangewood tank was not obtained.

	124. Please refer to witness Flynn’s rebuttal testimony, page 15, lines 1-9, and Exhibit PCF-39 Updated, for the following questions.
	a. Please identify the completion date of the initial cleaning and video inspection of Summertree’s gravity sewer mains.
	b. Please identify if Insituform Technologies, LLC was sole sourced for the Summertree Sanitary Sewer Rehabilitation portion of this project. If so, please explain why.
	c. If additional bids were solicited for the Summertree Sanitary Sewer Rehabilitation, please provide the contractors and the bid amounts.
	d. Please identify the estimated start and completion date for the Summertree Sanitary Sewer Rehabilitation portion of this project.

	125. Please refer to witness Flynn’s rebuttal testimony, Exhibit PCF-43 Updated. Please explain UIF’s reasoning for selecting North Lake Electric, Inc. for the Park Ridge generator at a cost of $91,537, instead of Thompson Electric at a lower cost of ...
	126. Please refer to witness Flynn’s rebuttal testimony, Exhibit PCF-44 Updated, where Change Order No. 3 was provided, listing an increase in the contract price of $13,991 for “Sewer Service Repair.” Please provide a description of the repair work th...
	127. Please refer to witness Flynn’s rebuttal testimony, page 12, lines 18-22, and Exhibit PCF-47 Updated for the following questions.
	a. Witness Flynn states that the work had to be postponed until late autumn or winter. Please identify the date that the work began.
	b. Please explain how postponing the Sanlando GST Rehabilitations project until late autumn or winter facilitated the removal of the tanks in sequence.
	c. Please identify how an estimated completion date of March 31, 2021, for the Sanlando GST Rehabilitations project was determined.

	128. Please refer to witness Flynn’s rebuttal testimony, page 16, lines 13-25, and Exhibit PCF-45 Updated, for the following questions.
	a. Please identify if Traverse Group, Inc. was sole sourced for the Weathersfield Northwestern Bridge Bypass Project. If so, please explain why.
	b. If additional bids were solicited for the Weathersfield Northwestern Bridge Bypass Project, please provide the contractors and the bid amounts.
	c. Please identify the estimated completion date for the Weathersfield Northwestern Bridge Bypass Project.

	129. Please refer to UIF’s response to Staff’s Fourth Set of Interrogatories, No. 72 and witness Flynn’s rebuttal testimony, Exhibit PCF-33 Updated, page 23. UIF’s response to Staff Interrogatory No. 72 indicates that UIF solicited bids from Kimley-Ho...
	130. Please refer to UIF’s response to Staff’s Fourth Set of Interrogatories, No. 74b. Please explain why the amount of $75,000 was determined as the threshold for solicitation of multiple bids.
	131. Please refer to witness Swain’s rebuttal testimony, page 3, lines 12-13. Ms. Swain states, regarding working capital, “An alternative is to include the entire balance of the intercompany receivables and payables in working capital.” What is the t...
	132. Please refer Staff’s Seventh Set of Interrogatories, No. 131. Is the cash balance referenced in cash from transactions of the whole of Utilities Inc. or only Utilities Inc. of Florida?
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