
PO# P91-2410-100567  Change Order 1 

Show this purchase order number on all correspondence, invoices, 
Shipping papers and packages.

Change Order 1
Order Date 15-SEP-2020
Change Order Date 15-OCT-2020
Total Ordered Amount 38,410.00 USD

Please submit invoices to:
elcq.fin.invoices@elcq-opcwf.mail.us2.oraclecloud.com
or by Posted Mail:
 

Supplier Ship To Bill To
TLC DIVERSIFIED 
Attn: 
2719 17TH STREET EAST
Palmetto,Florida 34221

2410-Utilities, Inc. of Florida
2299 Spanish Vista Dr.
Dunedin, FL 34698
United States

Utilities, Inc. of Florida
500 W Monroe St, Suite 3600
Chicago, IL 60661
United States

Confirm To (Buyer)
Michael Wilson
mike.wilson@uiwater.com

-EXT

Payment Terms Freight Terms FOB Shipping Method
Net 30 None None

Line Item Number Description Quantity UOM Unit Price Total Line Price
1 Curlew Creek I&I Project  CP# 2020127 / TLC 3 ea - all brick 

Manhole FRP liner installations.
Supplier Item #: 

Delivery Date: 09/17/2020

$ 38,410.00 $ 38,410.00

Comments or Special Instructions Total Ordered USD $ 38,410.00
 

Unless the parties have otherwise agreed in writing, the contract of sale evidenced by this document is subject to the attached standard
Terms and Conditions of Purchase, which are hereby incorporated into and form part of the contract of sale.

Please visit us at https://www.corix.com/suppliers  for our full Purchase Terms and Conditions
 

mailto:elcq.fin.invoices@elcq-opcwf.mail.us2.oraclecloud.com
https://www.corix.com/suppliers


 
 

 

TLC Diversified, Inc. 
Keeping Water Moving 

Environmental Construction 
Professionals Serving the Water 
& Wastewater Industry 

CG C041816 
CU C053963 

   Palmetto Office (HQ) 
   2719 17th Street East 
   Palmetto, FL. 34221 

    Oldsmar Office 
    3980 Tampa Road, Suite 205  
    Oldsmar, FL. 34677 

Florida East Coast Office 
7233 Southern Blvd, Suite B-1 
West Palm Beach, FL. 33413 

  941-722-0621 
  941-722-1382 
  www.tlcdiv.com 

Lee Neal - Area Manager                                                                                                          May 8, 2020 
Utilities, Inc.   
200 Weathersfield Avenue 
Altamonte Springs, FL  32714 
 
 
Per your request we are providing a proposal for the lining of 3 sanitary sewer manholes.  Option one is to coat the existing 
manholes using Strongseal protective coating system and repair minor leaks.  Option two is to remove the existing top cone 
and insert an FRP liner into the manhole and install a new ring & cover.  Both options include restoration and clean-up at 
each site. Quoted costs are valid for 45days.  
 
Option one proposal: 

• SSMH in MHP - $9,450.00 
• SSMH Winchester & Curlew - $7,640.00 
• SSMH 3107 Winchester - $8,650.00 

 

Option two proposal: 

• SSMH in MHP - $19,810.00 
• SSMH Winchester & Curlew- $18,600.00 
• SSMH 3107 Winchester - $19,720.00 

 

All proposal pricing is based on uninhibited access to each manhole.  It is up to Utilities, Inc. to obtain a right-of-way, written 
permission and/or easements as required to perform the work.    

If any major leaks are encountered, they can be repaired for an additional charge.  Pricing for leak repair is $330.00 per 
manhole plus an additional $330.00 for each gallon of repair material used.    

If you have any questions, please feel free to contact us.  We look forward to working with you on this project. 

Thank you, 

Russ DesErmia - Estimator  

 Accepted: ___________________

Date: _______________________September 10, 2020


