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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re: Environmental Cost Recovery Clause  
Docket No. 20230007-EI 
 
Filed: August 25, 2023     

 
FLORIDA POWER & LIGHT COMPANY’S 

PETITION FOR APPROVAL OF ENVIRONMENTAL 
COST RECOVERY CLAUSE FACTORS FOR THE PERIOD 

JANUARY 2024 THROUGH DECEMBER 2024 AND MODIFICATION 
OF THE SOLAR SITE AVIAN MONITORING AND REPORTING PROJECT 

Florida Power & Light Company (“FPL”) pursuant to Order Nos. PSC-93-1580-FOF-EI 

and PSC-98-0691-FOF-PU, hereby petitions this Commission to approve the Environmental Cost 

Recovery Clause (“ECRC”) Factors submitted as Attachment 1 to this Petition for the January 

2024 through December 2024 billing period, effective starting with January 1, 2024 meter 

readings, and continuing until modified by subsequent order of this Commission.  FPL also 

petitions for modification of the existing Solar Site Avian Monitoring and Reporting Project, such 

that prudently incurred costs may be recovered as environmental compliance costs through the 

ECRC.  In support of this Petition, FPL incorporates the prepared written testimony and exhibits 

of FPL witnesses Richard L. Hume and Katharine MacGregor, and states as follows:   

1. Section 336.8255 of the Florida Statutes authorizes the Commission to review and 

approve the recovery of prudently incurred environmental compliance costs. 

2. FPL seeks Commission approval of the ECRC Factors for the period January 2024 

through December 2024 as set forth in Exhibit RLH-3, included with the testimony of FPL witness 

Hume.  For convenience, the Factors also are included in Attachment 1 to this Petition.  FPL 

requests recovery of total projected jurisdictional environmental compliance costs in the amount 

of $378,102,918 representing (a) $379,441,334 of projected 2024 environmental project costs, 

(b) the 2023 actual/estimated true-up over-recovery amount of $2,189,109 for the period January 
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2023 through December 2023, filed on July 28, 2023, and (c) the 2022 final net true-up under-

recovery amount of $850,694 for the period January 2022 through December 2022, filed on March 

31, 2023.  The calculations of environmental compliance costs for the period January 2024 through 

December 2024 are contained in Commission Forms 42-1P through 42-8P, which are attached as 

Exhibit RLH-3 to FPL witness Hume’s prepared testimony.   

3. FPL also requests a modification of the Solar Site Avian Monitoring and Reporting 

Project, an existing project approved for ECRC recovery, in order to include post-construction 

avian monitoring costs at an additional solar site.  Originally approved by Order No. PSC-2018-

0594-FOF-EI, this Project stemmed from county avian mortality monitoring and reporting 

requirement included in the permit for an FPL solar center constructed in Alachua County in 2018.  

The purpose of the monitoring program was to estimate the overall annual avian fatality rate and 

species composition associated with a universal solar site.  .  

4. On March 17, 2023, FPL received a permit from the Florida Department of 

Environmental Protection for construction of a new solar site in Martin County.  The permit 

requires FPL to conduct a three-year post-construction survey of Florida’s population of Northern 

crested caracara (“caracara”),1 a bird species listed as threatened by the U.S. Fish and Wildlife 

Service (“USFWS”).  The purpose of the post-construction monitoring is to evaluate whether solar 

arrays located within the primary management zone of a known caracara nest cause an observable 

change in site occupancy, number of broods, or fledgling rate when construction occurs outside of 

the breeding season months.  Annual post-construction breeding success reports are required to be 

submitted to the USFWS.  FPL must incur costs to meet this new requirement.   

 
1 Formerly known as Audubon’s crested caracara. 
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5. The estimated 2024 O&M cost FPL for which FPL requests ECRC recovery for 

post-construction monitoring is $30,000.  Annual costs of approximately $30,000 forecast for 2024 

through 2026 consist primarily of costs for qualified biologists to conduct site surveys following 

the USFWS caracara monitoring protocol and to provide annual breeding success reports to the 

USFWS.   

WHEREFORE, FPL respectfully requests the Commission (1) approve the ECRC Factors 

set forth in Attachment 1 to this Petition for the January 2024 through December 2024 billing 

period, effective starting with January 1, 2024 meter readings and continuing until modified by 

subsequent order of this Commission and (2) approve the modification of FPL’s existing Solar 

Site Avian Monitoring and Reporting Project, such that prudently incurred costs may be recovered 

as environmental compliance costs through the ECRC.   

Respectfully submitted, 
 

By:   s/ Maria Jose Moncada    
Maria Jose Moncada  
Managing Attorney 
Fla. Bar No. 0773301 
Joel T. Baker  
Principal Attorney 
Fla. Bar No. 108202    
Florida Power & Light Company 
700 Universe Boulevard  
Juno Beach, Florida 33408-0420 
Telephone:  (561) 304-5795 
Facsimile:  (561) 691-7135  
maria.moncada@fpl.com 
joel.baker@fpl.com   
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CERTIFICATE OF SERVICE 
Docket No. 20230007-EI 

I HEREBY CERTIFY that a true and correct copy of the foregoing has been furnished 

by electronic service on this  25th  day of August  2023 to the following: 

Adria Harper   
Jacob Imig  
Office of General Counsel 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, Florida 32399-0850 
aharper@psc.state.fl.us 
jimig@psc.state.fl.us 
 
Dianne M. Triplett   
299 First Avenue North 
St. Petersburg, Florida 33701 
Dianne.triplett@duke-energy.com 
 
Matthew R. Bernier 
Stephanie A. Cuello  
106 East College Avenue, Suite 800 
Tallahassee, Florida 32301 
matthew.bernier@duke-energy.com 
stephanie.cuello@duke-energy.com 
Attorneys for Duke Energy Florida 
 
Robert L. Pickels 
Duke Energy Florida  
106 East College Avenue, Suite 800 
Tallahassee, Florida 32301 
robert.pickels@duke-energy.com  
FLRegulatoryLegal@duke-energy.com 
 
Jon C. Moyle, Jr. 
Moyle Law Firm, P.A. 
118 North Gadsden Street 
Tallahassee, FL  32301 
jmoyle@moylelaw.com 
mqualls@moylelaw.com 
Attorneys for Florida Industrial Power 
User Group 
 
 

Walt Trierweiler 
Mary A. Wessling  
Patricia A. Christensen  
Charles J. Rehwinkel 
Office of Public Counsel  
c/o The Florida Legislature  
111 W. Madison Street, Room 812  
Tallahassee, Florida 32399 
trierweiler.walt@leg.state.fl.us 
wessling.mary@leg.state.fl.us  
christensen.patty@leg.state.fl.us 
rehwinkel.charles@leg.state.fl.us  
 
J. Jeffry Wahlen 
Malcolm N. Means 
Virginia Ponder 
Ausley McMullen 
123 S. Calhoun Street   
Post Office Box 391 
Tallahassee, Florida 32302 
jwahlen@ausley.com 
mmeans@ausley.com 
vponder@ausley.com 
Attorneys for Tampa Electric Company 
 
Paula K. Brown 
Tampa Electric Company 
P.O. Box 111 
Tampa, Florida 33601-0111 
regdept@tecoenergy.com 
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James W. Brew 
Laura Wynn Baker 
Stone Mattheis Xenopoulos & Brew, P.C. 
1025 Thomas Jefferson Street, NW 
Eighth Floor, West Tower 
Washington, D.C. 20007 
jbrew@smxblaw.com 
lwb@smxblaw.com 
Attorneys for White Springs Agricultural 
Chemicals, Inc. d/b/a PCS Phosphate – 
White Springs 
 

Peter J. Mattheis 
Michael K. Lavanga 
Joseph R. Briscar 
Stone Mattheis Xenopoulos & Brew, PC 
1025 Thomas Jefferson Street, NW 
Eighth Floor, West Tower 
Washington, DC 20007 
pjm@smxblaw.com 
mkl@smxblaw.com 
jrb@smxblaw.com 
Attorneys for Nucor Steel Florida, Inc. 
 

 
    By:  s/ Maria Jose Moncada                   

Maria Jose Moncada  
Florida Bar No. 0773301 

 
 



 FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 Attachment 1

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

RATE CLASS
kWh Sales at 

Generation (% of 
Total)

12 CP Demand at 
Generation (% of 

Total)

GNCP Demand at 
Generation (% of 

Total)

Energy Related 
Cost

12 CP Demand 
Related Cost

GNCP Demand 
Related Cost

Total Environmental 
Costs

Projected Sales at 
Meter (kWh)

ECRC Factor 
(cents/kWh)

RS1/RTR1 54.7043635% 60.4026320% 62.7203952% $24,060,367 $196,800,172 $5,209,857 $226,070,396 68,088,767,878 0.332

GS1/GST1 6.7011750% 6.6986507% 6.7451662% $2,947,347 $21,825,135 $560,286 $25,332,768 8,340,737,760 0.304

GSD1/GSDT1/HLFT1/GSD1-EV 22.8897075% 20.8912797% 19.4937314% $10,067,474 $68,066,694 $1,619,243 $79,753,411 28,492,051,616 0.280

OS2 0.0083598% 0.0038168% 0.0406808% $3,677 $12,436 $3,379 $19,492 10,610,432 0.184

GSLD1/GSLDT1/CS1/CST1/HLFT2/GSLD1-EV 8.2296446% 6.7971898% 6.5997438% $3,619,606 $22,146,189 $548,206 $26,314,002 10,250,934,594 0.257

GSLD2/GSLDT2/CS2/CST2/HLFT3 2.8944670% 2.2391030% 2.0602806% $1,273,060 $7,295,309 $171,137 $8,739,506 3,630,868,671 0.241

GSLD3/GSLDT3/CS3/CST3 0.5622993% 0.4196742% 0% $247,313 $1,367,357 $0 $1,614,671 721,350,060 0.224

SST1T 0.0531145% 0.0516273% 0% $23,361 $168,209 $0 $191,570 68,138,398 0.281

SST1D1/SST1D2/SST1D3 0.0186520% 0.0124884% 0.0790816% $8,204 $40,689 $6,569 $55,462 23,673,434 0.234

CILC D/CILC G 2.0701588% 1.5622805% 1.4492478% $910,508 $5,090,127 $120,381 $6,121,017 2,597,451,263 0.236

CILC T 1.1900006% 0.8186242% 0% $523,392 $2,667,192 $0 $3,190,584 1,526,601,709 0.209

MET 0.0604840% 0.0529119% 0.0522000% $26,602 $172,394 $4,336 $203,333 76,767,398 0.265

OL1/SL1/SL1M/PL1/OSI/II 0.5500269% 0.0035416% 0.7134981% $241,916 $11,539 $59,267 $312,721 684,600,805 0.046

SL2/SL2M/GSCU1 0.0675466% 0.0461797% 0.0459745% $29,709 $150,460 $3,819 $183,988 84,073,068 0.219

Total 100.0000000% 100.0000000% 100.0000000% $43,982,537 $325,813,901 $8,306,480 $378,102,918 124,596,627,089 0.303

(2) From Form 42-6P, Col 12

(3) From Form 42-6P, Col 13

(4) From Form 42-6P, Col 14

(5) Total Energy $ from Form 42-1P, Line 5

(6) Total CP Demand $ from Form 42-1P, Line 5

(7) Total GNCP Demand $ from Form 42-1P, Line 5

(8) Col 5 + Col 6 + Col 7

(9) Projected kWh sales for the period January 2024 through December 2024

(10) Col 8 / Col 9

For the Period of: January 2024 Through December 2024
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 BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 1 

 FLORIDA POWER & LIGHT COMPANY 2 

 TESTIMONY OF RICHARD L. HUME 3 

 DOCKET NO.  20230007-EI 4 

 AUGUST 25, 2023 5 

 6 

Q. Please state your name and address. 7 

A. My name is Richard Hume. My business address is 700 Universe Boulevard, Juno 8 

Beach, Florida 33408. 9 

Q. By whom are you employed and in what capacity? 10 

A. I am employed by Florida Power & Light Company (“FPL” or “the Company”) as the 11 

Regulatory Issues Manager in the FPL Finance Department. 12 

Q. Have you previously filed testimony in this docket? 13 

A. Yes. 14 

Q. What is the purpose of your testimony? 15 

A. The purpose of my testimony is to present for Commission review and approval FPL’s 16 

Environmental Cost Recovery Clause (“ECRC”) projections and factors for the January 17 

2024 through December 2024 period.   18 

Q. Is this filing in compliance with Order No. PSC-93-1580-FOF-EI, issued in Docket 19 

No. 930661-EI? 20 

A. Yes.  The costs being submitted for the 2024 projected period are consistent with that 21 

order.   22 



 

 

 

 

2 

Q. Have you prepared or caused to be prepared under your direction, supervision or 1 

control any exhibits in this proceeding? 2 

A. Yes.  I am sponsoring Exhibits RLH-3 and RLH-4.  Exhibit RLH-3 provides the 3 

calculation of proposed ECRC factors for the period January 2024 through December 4 

2024 and includes PSC Forms 42-1P through 42-8P.  Exhibit RLH-4 provides the 5 

calculation of the separation factors used in the calculation of the 2024 ECRC factors.  6 

FPL witness Katharine MacGregor is co-sponsoring Form 42-5P, which is included in 7 

Exhibit RLH-3. 8 

Q. Have you provided a schedule showing the calculation of projected environmental 9 

costs being requested for recovery for the period January 2024 through December 10 

2024? 11 

A. Yes.  Form 42-1P in Exhibit RLH-3 provides a summary of projected environmental 12 

costs being requested for recovery for the period January 2024 through December 2024.  13 

Total jurisdictional revenue requirements including true-up amounts, are $378,102,918 14 

(page 1, line 5).  This amount includes jurisdictional revenue requirements projected 15 

for the January 2024 through December 2024 period, which are $379,441,334 (page 1, 16 

line 1c), the actual/estimated true-up over-recovery of $2,189,109 for the January 2023 17 

through December 2023 period, (page 1, line 2) and the final net true-up under-recovery 18 

of $850,694 for the January 2022 through December 2022 period (page 1, line 3). The 19 

detailed calculations supporting the 2022 net final true up under-recovery of $850,694 20 

and the 2023 actual/estimated true up over-recovery of $2,189,109 were provided in 21 
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Exhibits RLH-1 and RLH-2 filed in this docket on March 31, 2023, and July 28, 2023, 1 

respectively. 2 

Q. Please describe the schedules that are provided in Exhibit RLH-3. 3 

A. Forms 42-1P through 42-8P provide the calculation of ECRC factors for the period 4 

January 2024 through December 2024 that FPL is requesting this Commission to 5 

approve.  6 

  7 

 Form 42-1P provides a summary of projected environmental costs being requested for 8 

recovery for the period January 2024 through December 2024.   9 

  10 

Form 42-2P presents the O&M costs associated with each environmental project for 11 

the projected period, along with the calculation of the total jurisdictional amount of 12 

$33,765,286 for these projects.   13 

 14 

 Form 42-3P presents the recoverable amounts associated with capital costs for 15 

environmental projects for the projected period, along with the calculation of the total 16 

jurisdictional recoverable amount of $345,676,047.  17 

 18 

Form 42-4P presents the detailed calculation of the capital recoverable amounts by 19 

project for the projected period.  It provides the beginning of period and end of period 20 

depreciable base by production plant name, unit or plant account and applicable 21 

depreciation rate or amortization period for each capital project. 22 
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Form 42-5P provides the description and progress of approved environmental projects 1 

included in the projected period. 2 

 3 

Form 42-6P calculates the allocation factors for demand and energy at generation.  The 4 

average 12CP demand allocation factors are calculated by determining the percentage 5 

each rate class contributes to the average of the twelve-monthly system peaks.  The 6 

GNCP demand allocation factors are calculated by determining the percentage each 7 

rate class contributes to the sum of the classes’ group non-coincident peaks.  The energy 8 

allocators are calculated by determining the percentage each rate class contributes to 9 

total kWh sales, as adjusted for losses. 10 

 11 

Form 42-7P presents the calculation of the proposed 2024 ECRC factors by rate class.  12 

 13 

Form 42-8P presents the capital structure, components and cost rates relied upon to 14 

calculate the rate of return applied to capital investments included for recovery through 15 

the ECRC for the period January 2024 through December 2024.  16 

Q. Has FPL calculated the Weighted Average Cost of Capital (“WACC”) in 17 

accordance with Commission Order No. PSC-2020-0165-PAA-EU? 18 

A. Yes.  The resulting after-tax WACC to be applied to the 2024 projected ECRC capital 19 

investments is 6.9%, which is based on FPL’s 2024 currently approved midpoint ROE 20 

of 10.8%.  The calculation of the WACC for 2024 is provided in Form 42-8P included 21 

in Exhibit RLH-3. 22 
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Q. Are all costs listed in Forms 42-1P through 42-8P included in Exhibit RLH-3, 1 

attributable to environmental compliance projects previously approved by the 2 

Commission or pending Commission approval? 3 

A. Yes.   4 

Q. Has FPL accounted for stratified wholesale power sales contracts in the 5 

jurisdictional separation of the environmental costs? 6 

A.  Yes.  The separation factors used in the calculation are consistent with the FPL Ten 7 

Year Power Plant Site Plan 2023-2032 filed April 3, 2023.  FPL has separated the 8 

production-related environmental costs based on stratified separation factors that better 9 

reflect the types of generation required to serve load under stratified wholesale power 10 

sales contracts.  The use of stratified separation factors thus results in a more accurate 11 

separation of environmental costs between the retail and wholesale jurisdictions.  The 12 

calculations of the stratified separation factors are provided in Exhibit RLH-4.   13 

Q. Does this conclude your testimony?  14 

A. Yes.   15 



FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-1P

(1) (2) (3) (4) (5)

Energy 12 CP Demand GCP Demand Total

1. Total Jurisdictional Revenue Requirements for the Projected Period

a. Projected O&M Activities (a) $14,909,783 $11,228,704 $7,626,799 $33,765,286

b. Projected Capital Projects (b) $29,208,031 $315,755,657 $712,359 $345,676,047

c. Total Jurisdictional Revenue Requirements (Line 1a + Line 1b) $44,117,814 $326,984,362 $8,339,158 $379,441,334

2. Estimated True-Up of Over/(Under) Recovery for the Current Period (c) $261,719 $1,880,934 $46,456 $2,189,109

3. Final True-Up of Over/(Under) Recovery for the Prior Period (d) ($126,442) ($710,474) ($13,778) ($850,694)

4. Jurisdictional Amount to be Recovered/(Refunded)

(Line 1c - Line 2 - Line 3) $43,982,537 $325,813,901 $8,306,480 $378,102,918

5. Projected Jurisdictional Amount to be Recovered/(Refunded) Adjusted for Taxes

$43,982,537 $325,813,901 $8,306,480 $378,102,918

Notes:

(a) Form 42-2P-1 pg. 2, Columns 6 through 8

(b) Form 42-3P pg. 2, Columns 6 and 8

(c) Form 42-1E, Line 3 

(d) Form 42-1A, Line 7

(e) True-Up costs are split proportionally to the split of actual demand-related and energy-related costs from respective True-Up periods.

(f) Totals may not add due to rounding.

For the Period of: January 2024 Through December 2024

Docket 20230007-EI 
2024 ECRC Projection Filing 
Exhibit RLH-3, Page 1 of 173



 FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-2P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

O&M Projects Stratification Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

1 - Air Operating Permit Fees B: Base $1,123 $1,123 $1,123 $1,123 $1,123 $1,123 $1,123 $1,123 $29,623 $31,123 $1,123 $1,123 $71,980

1 - Air Operating Permit Fees I: Intermediate $8,972 $8,972 $8,972 $8,972 $8,972 $8,972 $8,972 $8,972 $8,972 $8,972 $8,972 $8,972 $107,659

1 - Air Operating Permit Fees P: Peaking $130 $130 $1,156 $130 $130 $130 $130 $130 $130 $130 $130 $130 $2,586

3 - Continuous Emission Monitoring Systems B: Base $11,463 $11,356 $11,379 $11,403 $11,443 $11,351 $11,441 $11,406 $11,389 $11,437 $11,361 $11,414 $136,842

3 - Continuous Emission Monitoring Systems I: Intermediate $160,904 $29,730 $29,830 $36,177 $30,096 $29,709 $36,336 $29,942 $29,870 $36,323 $19,751 $21,173 $489,842

3 - Continuous Emission Monitoring Systems P: Peaking $24,140 $3,822 $27,837 $3,085 $3,574 $3,035 $3,121 $3,538 $3,072 $3,118 $3,494 $3,427 $85,263

5 - Maintenance of Stationary Above Ground Fuel Tanks B: Base $0 $0 $5,513 $0 $0 $5,756 $0 $0 $16,538 $0 $0 $22,050 $49,856

5 - Maintenance of Stationary Above Ground Fuel Tanks D: Distribution $5,000 $5,000 $10,000 $10,000 $10,000 $10,000 $10,000 $10,000 $10,000 $7,500 $7,500 $10,500 $105,500

5 - Maintenance of Stationary Above Ground Fuel Tanks I: Intermediate $75 $0 $14,725 $3,700 $1,000 $21,222 $0 $0 $19,025 $0 $0 $11,025 $70,772

5 - Maintenance of Stationary Above Ground Fuel Tanks P: Peaking $667 $667 $667 $667 $667 $901 $667 $667 $667 $667 $667 $667 $8,235

8 - Oil Spill Cleanup/Response Equipment B: Base $0 $0 $0 $0 $0 $0 $0 $0 $0 $10,000 $0 $0 $10,000

8 - Oil Spill Cleanup/Response Equipment I: Intermediate $2,298 $2,298 $2,298 $2,298 $2,298 $2,298 $2,298 $2,298 $2,298 $2,298 $2,298 $2,298 $27,581

8 - Oil Spill Cleanup/Response Equipment P: Peaking $18,596 $18,596 $18,596 $18,596 $18,596 $18,596 $18,596 $18,596 $18,596 $18,596 $18,596 $18,596 $223,157

11 - Air Quality Compliance B: Base $339,414 $333,335 $397,799 $410,261 $339,835 $408,157 $339,680 $335,484 $437,607 $412,476 $334,593 $452,167 $4,540,806

11 - Air Quality Compliance I: Intermediate $45,965 $59,052 $59,465 $59,465 $170,965 $45,965 $45,965 $45,965 $45,965 $45,965 $45,965 $45,965 $716,667

11 - Air Quality Compliance P: Peaking $11,000 $17,250 $11,000 $11,000 $11,000 $11,000 $11,000 $11,000 $11,000 $11,000 $17,250 $11,000 $144,500

14 - NPDES Permit Fees B: Base $11,700 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $23,000 $34,700

14 - NPDES Permit Fees I: Intermediate $23,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $11,500 $34,500

14 - NPDES Permit Fees P: Peaking $34,500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $34,500

19 - Oil-filled Equipment and Hazardous Substance Remediation D: Distribution $432,408 $532,408 $548,866 $533,313 $533,313 $533,313 $533,313 $548,866 $533,313 $547,856 $547,856 $533,316 $6,358,140

19 - Oil-filled Equipment and Hazardous Substance Remediation TR: Transmission $111,683 $156,518 $179,756 $176,851 $176,851 $123,929 $119,929 $126,872 $106,851 $176,851 $176,851 $156,845 $1,789,788

21 - St. Lucie Turtle Nets B: Base $18,300 $18,300 $18,300 $18,300 $18,300 $18,300 $18,300 $18,300 $18,300 $18,300 $18,300 $18,300 $219,600

23 - SPCC - Spill Prevention, Control & Countermeasures B: Base $0 $8,269 $0 $0 $8,269 $0 $0 $8,269 $0 $0 $8,269 $0 $33,075

23 - SPCC - Spill Prevention, Control & Countermeasures D: Distribution $58,758 $59,208 $62,808 $58,164 $56,993 $62,238 $57,443 $57,778 $62,398 $58,164 $59,613 $63,531 $717,100

23 - SPCC - Spill Prevention, Control & Countermeasures I: Intermediate $9,693 $4,268 $7,593 $4,105 $3,726 $7,443 $4,284 $4,532 $4,910 $4,695 $3,907 $7,774 $66,931

23 - SPCC - Spill Prevention, Control & Countermeasures P: Peaking $1,184 $711 $713 $200 $1,769 $694 $1,196 $1,700 $1,631 $1,758 $1,102 $1,676 $14,333

23 - SPCC - Spill Prevention, Control & Countermeasures TR: Transmission $14,234 $14,146 $14,150 $14,201 $14,249 $14,116 $14,246 $13,250 $14,161 $13,250 $14,152 $14,190 $168,344

24 - Manatee Reburn P: Peaking $0 $10,000 $0 $0 $0 $0 $0 $0 $0 $0 $10,000 $0 $20,000

27 - Lowest Quality Water Source B: Base $0 $0 $18,191 $0 $12,679 $5,513 $12,679 $0 $18,191 $15,986 $34,178 $5,513 $122,929

27 - Lowest Quality Water Source I: Intermediate $16,667 $16,667 $16,667 $16,667 $16,667 $16,667 $16,667 $16,667 $16,667 $16,667 $16,667 $16,667 $200,000

28 - CWA 316(b) Phase II Rule B: Base $15,360 $14,880 $14,902 $15,182 $15,442 $4,717 $5,426 $5,205 $4,964 $5,406 $4,912 $5,121 $111,517

28 - CWA 316(b) Phase II Rule I: Intermediate $83,593 $83,451 $126,457 $113,541 $113,618 $126,402 $110,613 $123,547 $110,476 $123,607 $110,460 $110,523 $1,336,289

28 - CWA 316(b) Phase II Rule P: Peaking $290 $264 $265 $280 $294 $255 $293 $281 $268 $292 $266 $277 $3,325

37 - DeSoto Next Generation Solar Energy Center S: Solar $50,601 $37,320 $59,495 $39,670 $39,999 $40,796 $45,180 $56,504 $40,305 $45,800 $39,227 $40,382 $535,279

38 - Space Coast Next Generation Solar Energy Center S: Solar $25,466 $22,768 $24,819 $24,675 $28,056 $23,495 $26,120 $25,112 $24,962 $26,072 $25,142 $21,422 $298,109

41 - Manatee Temporary Heating System I: Intermediate $0 $0 $0 $0 $0 $0 $0 $0 $0 $30,000 $0 $44,371 $74,371

42 - Turkey Point Cooling Canal Monitoring Plan B: Base $524,856 $580,356 $1,047,856 $531,683 $624,826 $1,034,093 $681,699 $580,199 $929,675 $515,979 $602,447 $1,226,255 $8,879,927

47 - NPDES Permit Renewal Requirements B: Base $0 $0 $8,585 $0 $15,000 $0 $18,000 $0 $0 $20,585 $5,000 $41,000 $108,170

47 - NPDES Permit Renewal Requirements I: Intermediate $8,978 $7,442 $13,913 $0 $0 $6,500 $6,000 $0 $5,400 $7,442 $2,513 $0 $58,188

47 - NPDES Permit Renewal Requirements P: Peaking $0 $0 $6,000 $0 $0 $0 $6,000 $0 $6,000 $0 $6,000 $0 $24,000

48 - Industrial Boiler MACT I: Intermediate $0 $0 $0 $0 $0 $0 $0 $0 $0 $8,925 $0 $0 $8,925

50 - Steam Electric Effluent Guidelines Revised Rules B: Base $164,648 $164,648 $164,648 $164,648 $164,648 $164,648 $164,648 $164,648 $164,648 $164,648 $164,648 $164,648 $1,975,776

51 - Gopher Tortoise Relocations I: Intermediate $2,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,000

51 - Gopher Tortoise Relocations P: Peaking $0 $0 $0 $0 $0 $0 $0 $14,491 $14,491 $0 $0 $7,000 $35,982

54 - Coal Combustion Residuals B: Base $186,186 $185,977 $191,295 $179,100 $162,550 $173,192 $161,073 $161,034 $173,235 $179,139 $188,472 $213,263 $2,154,516

54 - Coal Combustion Residuals I: Intermediate $20,274 $26,013 $64,410 $57,056 $20,524 $24,327 $20,496 $31,597 $36,272 $48,709 $44,571 $25,055 $419,305

54 - Coal Combustion Residuals P: Peaking $1,339 $1,281 $2,459 $1,332 $1,376 $2,428 $1,374 $1,336 $2,470 $1,370 $1,287 $2,496 $20,550

55 - Solar Site Avian Monitoring and Reporting Project S: Solar $4,286 $4,286 $4,286 $4,286 $4,286 $4,286 $4,286 $0 $0 $0 $0 $0 $30,000

427 - General Water Quality B: Base $49,257 $54,506 $102,610 $63,781 $52,174 $158,126 $90,953 $42,195 $92,615 $53,247 $48,450 $125,608 $933,522

427 - General Water Quality I: Intermediate $28,495 $28,929 $52,574 $30,432 $27,847 $49,622 $28,326 $27,505 $49,555 $28,296 $41,948 $39,685 $433,214

427 - General Water Quality P: Peaking $4,557 $4,478 $5,814 $4,578 $4,664 $5,850 $4,659 $4,585 $5,835 $4,652 $4,623 $5,864 $60,158

427 - General Water Quality TR: Transmission $367 $111 $20,123 $20,272 $20,411 $4,024 $402 $284 $156 $20,391 $20,128 $239 $106,907

428 - Asbestos Fees B: Base $500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $500

428 - Asbestos Fees I: Intermediate $500 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $500

429 - Env Auditing/Assessment B: Base $0 $0 $2,706 $0 $0 $0 $0 $0 $0 $2,706 $0 $0 $5,412

430 - General Solid & Hazardous Waste B: Base $1,315 $1,172 $3,008 $5,605 $1,215 $16,319 $1,214 $1,197 $2,557 $6,028 $1,175 $8,081 $48,886

430 - General Solid & Hazardous Waste D: Distribution $39,978 $39,621 $29,638 $39,846 $40,040 $29,500 $40,029 $39,863 $29,684 $40,013 $39,645 $38,201 $446,059

430 - General Solid & Hazardous Waste I: Intermediate $4,977 $4,911 $6,829 $5,008 $5,091 $13,128 $5,086 $5,015 $4,938 $6,781 $4,922 $4,988 $71,674

430 - General Solid & Hazardous Waste P: Peaking $1,144 $1,129 $1,570 $1,151 $1,170 $1,117 $1,169 $1,153 $1,135 $1,559 $1,131 $1,147 $14,576

430 - General Solid & Hazardous Waste TR: Transmission $9,250 $8,945 $8,959 $9,137 $9,302 $8,841 $9,292 $9,151 $8,998 $9,279 $8,965 $20,886 $121,004

431 - Title V B: Base $1,469 $3,007 $2,157 $1,850 $1,943 $2,091 $2,953 $1,859 $2,179 $2,946 $1,754 $3,350 $27,559

431 - Title V I: Intermediate $1,644 $2,142 $901 $1,220 $1,123 $970 $73 $1,212 $878 $80 $1,320 $260 $11,824

431 - Title V P: Peaking $587 $1,051 $642 $630 $633 $639 $674 $630 $643 $674 $626 $90 $7,517

125 - CT NESHAP I: Intermediate $0 $0 $0 $0 $0 $0 $55,129 $0 $0 $0 $0 $0 $55,129

125 - CT NESHAP P: Peaking $0 $0 $0 $0 $0 $0 $0 $39,795 $0 $0 $0 $200 $39,995

Total $2,593,791 $2,590,511 $3,434,325 $2,713,641 $2,808,750 $3,255,793 $2,758,551 $2,613,754 $3,133,517 $2,807,761 $2,732,227 $3,623,231 $35,065,851

For the Period of: January 2024 Through December 2024
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 Form 42-2P

(1) (2) (3) (4) (5) (6) (7) (8)

Monthly Data
Twelve Month 

Total
Jurisdictional 

Factor
Juris Twelve 

Month Amount Energy CP Demand GCP Demand

1 - Air Operating Permit Fees Base $71,980 95.834918% $68,982 $68,982 $0 $0 

1 - Air Operating Permit Fees Intermediate $107,659 94.475106% $101,711 $101,711 $0 $0 

1 - Air Operating Permit Fees Peaking $2,586 95.727165% $2,476 $2,476 $0 $0 

3 - Continuous Emission Monitoring Systems Base $136,842 95.834918% $131,142 $131,142 $0 $0 

3 - Continuous Emission Monitoring Systems Intermediate $489,842 94.475106% $462,779 $462,779 $0 $0 

3 - Continuous Emission Monitoring Systems Peaking $85,263 95.727165% $81,620 $81,620 $0 $0 

5 - Maintenance of Stationary Above Ground Fuel Tanks Base $49,856 96.092263% $47,908 $0 $47,908 $0 

5 - Maintenance of Stationary Above Ground Fuel Tanks Distribution $105,500 100.000000% $105,500 $0 $0 $105,500

5 - Maintenance of Stationary Above Ground Fuel Tanks Intermediate $70,772 95.452789% $67,554 $0 $67,554 $0 

5 - Maintenance of Stationary Above Ground Fuel Tanks Peaking $8,235 94.266255% $7,763 $0 $7,763 $0 

8 - Oil Spill Cleanup/Response Equipment Base $10,000 95.834918% $9,583 $9,583 $0 $0 

8 - Oil Spill Cleanup/Response Equipment Intermediate $27,581 94.475106% $26,057 $26,057 $0 $0 

8 - Oil Spill Cleanup/Response Equipment Peaking $223,157 95.727165% $213,622 $213,622 $0 $0 

11 - Air Quality Compliance Base $4,540,806 95.834918% $4,351,677 $4,351,677 $0 $0 

11 - Air Quality Compliance Intermediate $716,667 94.475106% $677,072 $677,072 $0 $0 

11 - Air Quality Compliance Peaking $144,500 95.727165% $138,326 $138,326 $0 $0 

14 - NPDES Permit Fees Base $34,700 96.092263% $33,344 $0 $33,344 $0 

14 - NPDES Permit Fees Intermediate $34,500 95.452789% $32,931 $0 $32,931 $0 

14 - NPDES Permit Fees Peaking $34,500 94.266255% $32,522 $0 $32,522 $0 

19 - Oil-filled Equipment and Hazardous Substance Remediation Distribution $6,358,140 100.000000% $6,358,140 $0 $0 $6,358,140

19 - Oil-filled Equipment and Hazardous Substance Remediation Transmission $1,789,788 89.414285% $1,600,326 $0 $1,600,326 $0 

21 - St. Lucie Turtle Nets Base $219,600 96.092263% $211,019 $0 $211,019 $0 

23 - SPCC - Spill Prevention, Control & Countermeasures Base $33,075 96.092263% $31,783 $0 $31,783 $0 

23 - SPCC - Spill Prevention, Control & Countermeasures Distribution $717,100 100.000000% $717,100 $0 $0 $717,100

23 - SPCC - Spill Prevention, Control & Countermeasures Intermediate $66,931 95.452789% $63,887 $0 $63,887 $0 

23 - SPCC - Spill Prevention, Control & Countermeasures Peaking $14,333 94.266255% $13,511 $0 $13,511 $0 

23 - SPCC - Spill Prevention, Control & Countermeasures Transmission $168,344 89.414285% $150,524 $0 $150,524 $0 

24 - Manatee Reburn Peaking $20,000 95.727165% $19,145 $19,145 $0 $0 

27 - Lowest Quality Water Source Base $122,929 96.092263% $118,125 $0 $118,125 $0 

27 - Lowest Quality Water Source Intermediate $200,000 95.452789% $190,906 $0 $190,906 $0 

28 - CWA 316(b) Phase II Rule Base $111,517 96.092263% $107,160 $0 $107,160 $0 

28 - CWA 316(b) Phase II Rule Intermediate $1,336,289 95.452789% $1,275,525 $0 $1,275,525 $0 

28 - CWA 316(b) Phase II Rule Peaking $3,325 94.266255% $3,135 $0 $3,135 $0 

37 - DeSoto Next Generation Solar Energy Center Solar $535,279 96.092263% $514,362 $0 $514,362 $0 

38 - Space Coast Next Generation Solar Energy Center Solar $298,109 96.092263% $286,459 $0 $286,459 $0 

41 - Manatee Temporary Heating System Intermediate $74,371 94.475106% $70,262 $70,262 $0 $0 

42 - Turkey Point Cooling Canal Monitoring Plan Base $8,879,927 95.834918% $8,510,071 $8,510,071 $0 $0 

47 - NPDES Permit Renewal Requirements Base $108,170 96.092263% $103,943 $0 $103,943 $0 

47 - NPDES Permit Renewal Requirements Intermediate $58,188 95.452789% $55,542 $0 $55,542 $0 

47 - NPDES Permit Renewal Requirements Peaking $24,000 94.266255% $22,624 $0 $22,624 $0 

48 - Industrial Boiler MACT Intermediate $8,925 95.452789% $8,519 $0 $8,519 $0 

50 - Steam Electric Effluent Guidelines Revised Rules Base $1,975,776 96.092263% $1,898,567 $0 $1,898,567 $0 

51 - Gopher Tortoise Relocations Intermediate $2,000 95.452789% $1,909 $0 $1,909 $0 

51 - Gopher Tortoise Relocations Peaking $35,982 94.266255% $33,919 $0 $33,919 $0 

54 - Coal Combustion Residuals Base $2,154,516 96.092263% $2,070,323 $0 $2,070,323 $0 

54 - Coal Combustion Residuals Intermediate $419,305 95.452789% $400,239 $0 $400,239 $0 

54 - Coal Combustion Residuals Peaking $20,550 94.266255% $19,372 $0 $19,372 $0 

55 - Solar Site Avian Monitoring and Reporting Project Solar $30,000 96.092263% $28,828 $0 $28,828 $0 

427 - General Water Quality Base $933,522 96.092263% $897,042 $0 $897,042 $0 

427 - General Water Quality Intermediate $433,214 95.452789% $413,515 $0 $413,515 $0 

427 - General Water Quality Peaking $60,158 94.266255% $56,709 $0 $56,709 $0 

427 - General Water Quality Transmission $106,907 89.414285% $95,590 $0 $95,590 $0 

428 - Asbestos Fees Base $500 95.834918% $479 $479 $0 $0 

428 - Asbestos Fees Intermediate $500 94.475106% $472 $0 $472 $0 

429 - Env Auditing/Assessment Base $5,412 96.092263% $5,201 $0 $5,201 $0 

430 - General Solid & Hazardous Waste Base $48,886 96.092263% $46,975 $0 $46,975 $0 

430 - General Solid & Hazardous Waste Distribution $446,059 100.000000% $446,059 $0 $0 $446,059

430 - General Solid & Hazardous Waste Intermediate $71,674 95.452789% $68,414 $0 $68,414 $0 

430 - General Solid & Hazardous Waste Peaking $14,576 94.266255% $13,740 $0 $13,740 $0 

430 - General Solid & Hazardous Waste Transmission $121,004 89.414285% $108,195 $0 $108,195 $0 

431 - Title V Base $27,559 95.834918% $26,411 $26,411 $0 $0 

431 - Title V Intermediate $11,824 94.475106% $11,170 $11,170 $0 $0 

431 - Title V Peaking $7,517 95.727165% $7,196 $7,196 $0 $0 

125 - CT NESHAP Intermediate $55,129 95.452789% $52,622 $0 $52,622 $0 

125 - CT NESHAP Peaking $39,995 94.266255% $37,702 $0 $37,702 $0 

Total $35,065,851 $33,765,286 $14,909,783 $11,228,704 $7,626,799

For the Period of: January 2024 Through December 2024

Jurisdictionalization Method of Classification
O&M Projects Strata
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-2P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

1. Total of O&M Activities $2,593,791 $2,590,511 $3,434,325 $2,713,641 $2,808,750 $3,255,793 $2,758,551 $2,613,754 $3,133,517 $2,807,761 $2,732,227 $3,623,231 $35,065,851

2. Recoverable Costs Jurisdictionalized on Energy

Production - Base $878,825 $929,177 $1,460,315 $956,321 $979,171 $1,456,815 $1,036,896 $930,071 $1,410,474 $983,962 $951,278 $1,694,309 $13,667,613

Production - Intermediate $220,283 $102,194 $101,466 $108,132 $213,455 $87,914 $93,644 $88,388 $87,984 $123,638 $78,307 $123,039 $1,428,444

Production - Peaking $54,454 $50,849 $59,231 $33,441 $33,933 $33,400 $33,522 $33,894 $33,441 $33,518 $50,097 $33,244 $483,024

Production - Solar

3. Recoverable Costs Jurisdictionalized on CP Demand

Production - Base $446,766 $447,751 $529,757 $446,615 $450,277 $546,571 $472,293 $400,847 $491,049 $466,046 $473,403 $626,584 $5,797,958

Production - Intermediate $197,753 $171,680 $303,168 $230,509 $188,473 $265,311 $246,600 $208,863 $247,244 $245,122 $224,987 $227,216 $2,756,927

Production - Peaking $43,680 $8,529 $17,488 $8,208 $9,940 $11,245 $15,358 $64,009 $32,497 $10,298 $15,075 $19,327 $255,654

Production - Solar $80,352 $64,374 $88,600 $68,631 $72,341 $68,577 $75,585 $81,616 $65,267 $71,872 $64,370 $61,804 $863,388

Transmission $135,533 $179,719 $222,987 $220,461 $220,813 $150,909 $143,869 $149,558 $130,167 $219,771 $220,096 $192,160 $2,186,043

Distribution $536,145 $636,237 $651,312 $641,324 $640,347 $635,051 $640,785 $656,507 $635,396 $653,534 $654,615 $645,548 $7,626,799

4. Retail Energy Jurisdictional Factors

Production - Base 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918%

Production - Intermediate 94.475106% 94.475106% 94.475106% 94.475106% 94.475106% 94.475106% 94.475106% 94.475106% 94.475106% 94.475106% 94.475106% 94.475106%

Production - Peaking 95.727165% 95.727165% 95.727165% 95.727165% 95.727165% 95.727165% 95.727165% 95.727165% 95.727165% 95.727165% 95.727165% 95.727165%

Production - Solar 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918%

Production - General 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914%

5. Retail Demand Jurisdictional Factors

Production - Base 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263%

Production - Intermediate 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789%

Production - Peaking 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255%

Production - Solar 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263%

Transmission 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285%

Distribution 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000%

General 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914%

6. Jurisdictional Recoverable Costs

Production - Base $1,271,529 $1,320,730 $1,908,547 $1,345,652 $1,371,069 $1,921,349 $1,447,545 $1,276,516 $1,823,586 $1,390,813 $1,366,561 $2,225,838 $18,669,735

Production - Intermediate $396,873 $260,422 $385,243 $322,185 $381,565 $336,304 $323,857 $282,871 $319,124 $350,783 $288,737 $333,125 $3,981,087

Production - Peaking $93,303 $56,717 $73,186 $39,749 $41,854 $42,574 $46,567 $92,785 $62,645 $41,794 $62,166 $50,042 $703,381

Production - Solar $77,212 $61,858 $85,138 $65,949 $69,514 $65,897 $72,631 $78,426 $62,717 $69,063 $61,854 $59,389 $829,649

Transmission $121,186 $160,694 $199,383 $197,124 $197,439 $134,934 $128,640 $133,726 $116,388 $196,507 $196,797 $171,819 $1,954,635

Distribution $536,145 $636,237 $651,312 $641,324 $640,347 $635,051 $640,785 $656,507 $635,396 $653,534 $654,615 $645,548 $7,626,799

7. Total Jurisdictional Recoverable Costs for O&M Activities $2,496,248 $2,496,658 $3,302,808 $2,611,982 $2,701,786 $3,136,109 $2,660,024 $2,520,831 $3,019,855 $2,702,493 $2,630,730 $3,485,762 $33,765,286

For the Period of: January 2024 Through December 2024
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-3P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Capital Projects Strata Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

2 - Low NOX Burner Technology Base $173,912 $173,420 $172,928 $172,436 $171,944 $171,452 $170,960 $170,467 $169,975 $169,483 $168,991 $168,499 $2,054,466

2 - Low NOX Burner Technology Peaking $3,941 $3,918 $3,895 $3,872 $3,850 $3,827 $3,804 $3,781 $3,758 $3,736 $3,713 $3,690 $45,784

3 - Continuous Emission Monitoring Systems Base $49,004 $48,748 $48,620 $48,492 $48,364 $48,236 $48,108 $47,980 $47,852 $47,724 $47,596 $47,468 $578,188

3 - Continuous Emission Monitoring Systems Intermediate $29,057 $29,141 $29,255 $29,350 $29,375 $29,384 $29,380 $29,363 $29,337 $29,301 $29,257 $29,207 $351,406

3 - Continuous Emission Monitoring Systems Peaking $12,595 $12,547 $12,498 $12,449 $12,401 $12,352 $12,304 $12,256 $12,208 $12,159 $12,111 $12,063 $147,944

5 - Maintenance of Stationary Above Ground Fuel Tanks Base $318 $317 $315 $314 $313 $311 $310 $309 $307 $306 $305 $303 $3,728

5 - Maintenance of Stationary Above Ground Fuel Tanks General $63,497 $63,422 $63,348 $63,273 $63,198 $63,123 $63,048 $62,974 $62,899 $62,824 $62,749 $62,675 $757,031

5 - Maintenance of Stationary Above Ground Fuel Tanks Intermediate $30,952 $30,896 $30,839 $30,782 $30,725 $30,668 $30,612 $30,555 $30,498 $30,441 $30,385 $30,328 $367,680

5 - Maintenance of Stationary Above Ground Fuel Tanks Peaking $52,567 $52,323 $52,078 $51,833 $51,589 $51,344 $51,100 $50,855 $50,610 $50,366 $50,121 $49,877 $614,663

8 - Oil Spill Cleanup/Response Equipment Base $33 $71 $108 $145 $182 $218 $255 $291 $326 $362 $397 $432 $2,819

8 - Oil Spill Cleanup/Response Equipment Distribution $22 $22 $22 $22 $22 $22 $22 $22 $22 $22 $21 $21 $260

8 - Oil Spill Cleanup/Response Equipment General $28 $28 $28 $28 $28 $28 $28 $28 $28 $28 $27 $27 $332

8 - Oil Spill Cleanup/Response Equipment Intermediate $6,911 $6,895 $7,569 $7,501 $7,418 $7,380 $7,327 $7,239 $6,261 $5,326 $5,316 $5,305 $80,447

8 - Oil Spill Cleanup/Response Equipment Peaking $340 $339 $339 $339 $338 $338 $338 $337 $337 $337 $336 $336 $4,054

10 - Relocate Storm Water Runoff Base $433 $432 $431 $430 $428 $427 $426 $425 $424 $422 $421 $420 $5,120

11 - Air Quality Compliance Base $14,042,623 $14,282,945 $14,244,509 $14,206,072 $14,166,804 $14,127,535 $14,088,945 $14,050,350 $14,011,750 $13,973,146 $13,934,539 $13,895,921 $169,025,140

11 - Air Quality Compliance General $11,161 $11,079 $10,998 $10,916 $10,835 $10,753 $10,672 $10,590 $10,509 $10,427 $10,346 $10,265 $128,552

11 - Air Quality Compliance Intermediate $8,808 $8,788 $8,768 $8,748 $8,728 $8,708 $8,688 $8,669 $8,649 $8,629 $8,609 $8,589 $104,382

11 - Air Quality Compliance Peaking $2,372,041 $2,366,321 $2,360,601 $2,354,880 $2,349,161 $2,343,441 $2,337,721 $2,332,002 $2,326,282 $2,320,563 $2,314,844 $2,309,125 $28,086,981

11 - Air Quality Compliance Transmission $39,529 $39,448 $39,367 $39,285 $39,204 $39,123 $39,042 $38,961 $38,880 $38,799 $38,718 $38,637 $468,993

12 - Scherer Discharge Pipeline Base $2,246 $2,240 $2,234 $2,227 $2,221 $2,215 $2,208 $2,202 $2,196 $2,189 $2,183 $2,177 $26,539

19 - Oil-filled Equipment and Hazardous Substance Remediation Distribution $34,437 $34,494 $34,510 $34,483 $34,453 $34,419 $34,385 $34,349 $34,313 $34,276 $34,239 $34,202 $412,560

19 - Oil-filled Equipment and Hazardous Substance Remediation Transmission $8,920 $9,158 $9,297 $9,339 $9,370 $9,396 $9,419 $9,439 $9,458 $9,476 $9,493 $9,510 $112,274

20 - Wastewater Discharge Elimination & Reuse Peaking $5,688 $5,672 $5,656 $5,640 $5,624 $5,608 $5,592 $5,576 $5,560 $5,543 $5,527 $5,511 $67,198

21 - St. Lucie Turtle Nets Base $59,180 $59,109 $59,037 $58,966 $58,895 $58,824 $58,753 $58,681 $58,610 $58,539 $58,468 $58,397 $705,459

22 - Pipeline Integrity Management Intermediate $18,485 $18,448 $18,411 $18,374 $18,337 $18,300 $18,263 $18,226 $18,189 $18,152 $18,115 $18,078 $219,376

22 - Pipeline Integrity Management Peaking $2,315 $2,311 $2,308 $2,304 $2,301 $2,297 $2,294 $2,290 $2,286 $2,283 $2,279 $2,276 $27,544

23 - SPCC - Spill Prevention, Control & Countermeasures Base $56,577 $60,325 $64,122 $67,963 $71,842 $75,752 $79,691 $83,654 $87,637 $91,636 $95,650 $99,676 $934,525

23 - SPCC - Spill Prevention, Control & Countermeasures Distribution $22,397 $22,563 $22,740 $22,898 $23,054 $23,222 $23,399 $23,565 $23,712 $23,878 $24,044 $24,191 $279,662

23 - SPCC - Spill Prevention, Control & Countermeasures General $11,155 $11,269 $11,531 $12,142 $13,352 $14,984 $16,270 $16,835 $17,026 $17,183 $17,323 $17,452 $176,522

23 - SPCC - Spill Prevention, Control & Countermeasures Intermediate $119,811 $130,515 $132,557 $134,487 $136,319 $138,068 $139,743 $143,540 $147,283 $148,792 $150,261 $151,694 $1,673,071

23 - SPCC - Spill Prevention, Control & Countermeasures Peaking $34,828 $34,661 $34,494 $34,327 $34,160 $33,994 $33,827 $33,661 $33,496 $33,330 $33,164 $32,999 $406,940

23 - SPCC - Spill Prevention, Control & Countermeasures Transmission $31,458 $31,407 $31,356 $31,305 $31,254 $31,203 $31,152 $31,100 $31,049 $30,998 $30,947 $30,896 $374,125

24 - Manatee Reburn Peaking $151,733 $151,404 $151,076 $150,748 $150,419 $150,091 $149,762 $149,434 $149,106 $148,777 $148,449 $148,121 $1,799,120

26 - UST Remove/Replacement General $548 $547 $546 $545 $544 $543 $542 $541 $540 $539 $538 $537 $6,511

27 - Lowest Quality Water Source Base $144,812 $144,597 $145,768 $146,931 $146,526 $146,116 $145,699 $145,278 $144,853 $144,424 $143,991 $143,556 $1,742,552

27 - Lowest Quality Water Source Intermediate $203,625 $205,311 $205,241 $205,115 $204,941 $204,725 $204,473 $204,190 $203,880 $203,546 $203,192 $202,821 $2,451,061

28 - CWA 316(b) Phase II Rule Intermediate $44,117 $44,020 $44,113 $44,405 $44,710 $45,027 $45,355 $45,692 $46,035 $46,386 $46,741 $47,101 $543,701

34 - St Lucie Cooling Water System Inspection & Maintenance Base $52,266 $52,266 $52,266 $52,266 $52,266 $52,266 $52,266 $52,266 $52,266 $55,903 $63,177 $73,709 $663,184

35 - Martin Plant Drinking Water System Compliance Peaking $1,894 $1,888 $1,883 $1,878 $1,872 $1,867 $1,861 $1,856 $1,851 $1,845 $1,840 $1,835 $22,369

36 - Low-Level Radioactive Waste Storage Base $126,515 $126,296 $126,077 $125,859 $125,640 $125,421 $125,202 $124,984 $124,765 $124,546 $124,328 $124,109 $1,503,742

37 - DeSoto Next Generation Solar Energy Center Solar $903,488 $900,657 $897,812 $897,858 $898,052 $895,441 $892,784 $890,104 $887,500 $884,883 $882,137 $879,377 $10,710,094

38 - Space Coast Next Generation Solar Energy Center Solar $408,372 $407,181 $406,005 $404,830 $403,654 $402,478 $401,303 $400,127 $398,952 $397,776 $396,601 $395,425 $4,822,704

39 - Martin Next Generation Solar Energy Center Intermediate $2,902,532 $2,897,537 $2,892,543 $2,887,549 $2,882,554 $2,877,560 $2,872,566 $2,867,572 $2,862,577 $2,857,583 $2,852,589 $2,846,635 $34,499,797

41 - Manatee Temporary Heating System Distribution $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $19,877

41 - Manatee Temporary Heating System Intermediate $64,726 $71,274 $71,633 $71,921 $72,148 $72,325 $72,457 $72,552 $72,614 $72,647 $72,657 $72,645 $859,598

42 - Turkey Point Cooling Canal Monitoring Plan Base $627,530 $626,645 $625,716 $624,746 $623,740 $622,702 $621,634 $620,541 $619,426 $618,289 $617,135 $627,959 $7,476,063

44 - Martin Plant Barley Barber Swamp Iron Mitigation Intermediate $1,132 $1,130 $1,128 $1,126 $1,124 $1,122 $1,120 $1,118 $1,116 $1,114 $1,112 $1,110 $13,448

47 - NPDES Permit Renewal Requirements Base $153,513 $153,049 $152,586 $152,124 $151,662 $151,201 $150,740 $150,280 $149,821 $149,362 $148,903 $148,444 $1,811,684

47 - NPDES Permit Renewal Requirements Intermediate $32,845 $32,761 $32,678 $32,594 $32,511 $32,427 $32,344 $32,260 $32,176 $32,093 $32,009 $31,926 $388,624

50 - Steam Electric Effluent Guidelines Revised Rules Base $65,165 $65,579 $65,988 $66,392 $66,792 $67,187 $67,579 $67,968 $68,354 $68,736 $69,116 $69,491 $808,348

54 - Coal Combustion Residuals Base $2,208,493 $2,159,135 $2,157,665 $2,158,381 $2,155,580 $2,151,653 $2,147,241 $2,138,454 $2,129,775 $2,121,095 $2,112,305 $2,103,513 $25,743,290

54 - Coal Combustion Residuals Intermediate $1,054,593 $1,061,163 $1,067,732 $1,074,302 $1,080,417 $1,086,150 $1,090,934 $1,094,696 $1,098,457 $1,217,103 $1,332,763 $1,330,556 $13,588,866

123 - The Protected Species Project Intermediate $13,235 $13,426 $18,029 $22,767 $23,179 $23,529 $23,825 $24,076 $24,286 $24,462 $24,608 $24,728 $260,150

124 - FPL Miami-Dade Clean Water Recovery Center Intermediate $1,425,940 $1,496,775 $1,549,397 $1,602,022 $1,654,655 $1,707,281 $1,759,907 $1,822,954 $1,900,532 $1,982,235 $2,063,937 $2,463,299 $21,428,936

401 - Air Quality Assurance Testing Base $1,228 $1,221 $1,214 $1,207 $1,199 $1,192 $1,185 $1,178 $1,170 $1,163 $1,156 $1,148 $14,262

402 - GCEC 5, 6 & 7 Precipitator Projects Base $368,290 $367,172 $366,054 $364,936 $363,818 $362,700 $361,581 $360,463 $359,345 $358,227 $357,109 $355,991 $4,345,686

403 - GCEC 7 Flue Gas Conditioning Base $16,040 $15,995 $15,949 $15,904 $15,858 $15,813 $15,768 $15,722 $15,677 $15,631 $15,586 $15,540 $189,484

408 - GCEC Cooling Tower Cell Base $5,691 $5,675 $5,658 $5,642 $5,626 $5,610 $5,594 $5,578 $5,562 $5,546 $5,530 $5,513 $67,225

410 - GCEC Diesel Fuel Oil Remediation Base $93 $93 $92 $91 $91 $90 $89 $89 $88 $88 $87 $86 $1,077

413 - Sodium Injection System Base $1,441 $1,437 $1,433 $1,429 $1,425 $1,421 $1,417 $1,413 $1,409 $1,405 $1,401 $1,397 $17,028

414 - Smith Stormwater Collection System Intermediate $7,191 $7,148 $7,105 $7,061 $7,018 $6,975 $6,932 $6,889 $6,845 $6,802 $6,759 $6,716 $83,442

415 - Smith Waste Water Treatment Facility Intermediate $6,531 $6,520 $6,510 $6,500 $6,490 $6,480 $6,470 $6,460 $6,450 $6,440 $6,430 $6,420 $77,704

For the Period of: January 2024 Through December 2024
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-3P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Capital Projects Strata Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

416 - Daniel Ash Management Project Base $64,525 $73,205 $73,005 $72,805 $72,604 $72,404 $72,204 $72,004 $71,804 $71,604 $71,404 $71,204 $858,771

419 - GCEC FDEP Agreement for Ozone Attainment Base $851,092 $848,470 $845,848 $843,226 $840,604 $837,982 $835,334 $832,687 $830,065 $827,443 $824,821 $822,200 $10,039,770

422 - Precipitator Upgrades for CAM Compliance Base $81,658 $81,426 $81,195 $80,964 $80,732 $80,501 $80,270 $80,038 $79,807 $79,576 $79,344 $79,113 $964,624

427 - General Water Quality Base $197,109 $196,684 $196,258 $195,832 $195,406 $194,980 $194,554 $194,128 $193,702 $193,276 $192,850 $192,424 $2,337,201

Emissions Allowances Base ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($12)

Smith Units 1 & 2 Reg Asset Intermediate $211,306 $210,443 $209,581 $208,718 $207,856 $206,993 $206,131 $205,268 $204,405 $203,543 $202,680 $201,818 $2,478,742

Total $29,706,192 $29,983,055 $29,992,205 $30,005,949 $30,009,456 $30,008,861 $30,006,865 $30,011,087 $30,028,593 $30,166,420 $30,305,437 $30,658,367 $360,882,486
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 Form 42-3P

(1) (2) (3) (4) (5) (6) (7) (8)

Monthly Data
Twelve Month 

Total
Jurisdictional 

Factor
Juris Twelve 

Month Amount Energy CP Demand GCP Demand

2 - Low NOX Burner Technology Base $2,054,466 96.092263% $1,974,183 $1,974,183 $0 $0 

2 - Low NOX Burner Technology Peaking $45,784 94.266255% $43,159 $43,159 $0 $0 

3 - Continuous Emission Monitoring Systems Base $578,188 96.092263% $555,594 $555,594 $0 $0 

3 - Continuous Emission Monitoring Systems Intermediate $351,406 95.452789% $335,427 $335,427 $0 $0 

3 - Continuous Emission Monitoring Systems Peaking $147,944 94.266255% $139,461 $139,461 $0 $0 

5 - Maintenance of Stationary Above Ground Fuel Tanks Base $3,728 96.092263% $3,582 $276 $3,307 $0 

5 - Maintenance of Stationary Above Ground Fuel Tanks General $757,031 97.044914% $734,660 $56,512 $678,147 $0 

5 - Maintenance of Stationary Above Ground Fuel Tanks Intermediate $367,680 95.452789% $350,961 $26,997 $323,964 $0 

5 - Maintenance of Stationary Above Ground Fuel Tanks Peaking $614,663 94.266255% $579,420 $44,571 $534,849 $0 

8 - Oil Spill Cleanup/Response Equipment Base $2,819 96.092263% $2,709 $208 $2,500 $0 

8 - Oil Spill Cleanup/Response Equipment Distribution $260 100.000000% $260 $0 $0 $260

8 - Oil Spill Cleanup/Response Equipment General $332 97.044914% $322 $25 $297 $0 

8 - Oil Spill Cleanup/Response Equipment Intermediate $80,447 95.452789% $76,789 $5,907 $70,882 $0 

8 - Oil Spill Cleanup/Response Equipment Peaking $4,054 94.266255% $3,822 $294 $3,528 $0 

10 - Relocate Storm Water Runoff Base $5,120 96.092263% $4,919 $378 $4,541 $0 

11 - Air Quality Compliance Base $169,025,140 96.092263% $162,420,082 $12,493,852 $149,926,230 $0 

11 - Air Quality Compliance General $128,552 97.044914% $124,753 $124,753 $0 $0 

11 - Air Quality Compliance Intermediate $104,382 95.452789% $99,635 $7,664 $91,971 $0 

11 - Air Quality Compliance Peaking $28,086,981 94.266255% $26,476,545 $2,036,657 $24,439,888 $0 

11 - Air Quality Compliance Transmission $468,993 89.414285% $419,346 $0 $419,346 $0 

12 - Scherer Discharge Pipeline Base $26,539 96.092263% $25,502 $1,962 $23,540 $0 

19 - Oil-filled Equipment and Hazardous Substance Remediation Distribution $412,560 100.000000% $412,560 $0 $0 $412,560

19 - Oil-filled Equipment and Hazardous Substance Remediation Transmission $112,274 89.414285% $100,389 $0 $100,389 $0 

20 - Wastewater Discharge Elimination & Reuse Peaking $67,198 94.266255% $63,345 $4,873 $58,472 $0 

21 - St. Lucie Turtle Nets Base $705,459 96.092263% $677,891 $52,145 $625,746 $0 

22 - Pipeline Integrity Management Intermediate $219,376 95.452789% $209,401 $16,108 $193,293 $0 

22 - Pipeline Integrity Management Peaking $27,544 94.266255% $25,965 $1,997 $23,967 $0 

23 - SPCC - Spill Prevention, Control & Countermeasures Base $934,525 96.092263% $898,006 $69,077 $828,929 $0 

23 - SPCC - Spill Prevention, Control & Countermeasures Distribution $279,662 100.000000% $279,662 $0 $0 $279,662

23 - SPCC - Spill Prevention, Control & Countermeasures General $176,522 97.044914% $171,305 $13,177 $158,128 $0 

23 - SPCC - Spill Prevention, Control & Countermeasures Intermediate $1,673,071 95.452789% $1,596,993 $122,846 $1,474,147 $0 

23 - SPCC - Spill Prevention, Control & Countermeasures Peaking $406,940 94.266255% $383,607 $29,508 $354,099 $0 

23 - SPCC - Spill Prevention, Control & Countermeasures Transmission $374,125 89.414285% $334,521 $0 $334,521 $0 

24 - Manatee Reburn Peaking $1,799,120 94.266255% $1,695,963 $1,695,963 $0 $0 

26 - UST Remove/Replacement General $6,511 97.044914% $6,319 $486 $5,833 $0 

27 - Lowest Quality Water Source Base $1,742,552 96.092263% $1,674,457 $128,804 $1,545,653 $0 

27 - Lowest Quality Water Source Intermediate $2,451,061 95.452789% $2,339,606 $179,970 $2,159,636 $0 

28 - CWA 316(b) Phase II Rule Intermediate $543,701 95.452789% $518,978 $39,921 $479,056 $0 

34 - St Lucie Cooling Water System Inspection & Maintenance Base $663,184 96.092263% $637,269 $49,021 $588,248 $0 

35 - Martin Plant Drinking Water System Compliance Peaking $22,369 94.266255% $21,087 $1,622 $19,465 $0 

36 - Low-Level Radioactive Waste Storage Base $1,503,742 96.092263% $1,444,980 $111,152 $1,333,828 $0 

37 - DeSoto Next Generation Solar Energy Center Solar $10,710,094 96.092263% $10,291,571 $791,659 $9,499,912 $0 

38 - Space Coast Next Generation Solar Energy Center Solar $4,822,704 96.092263% $4,634,246 $356,480 $4,277,765 $0 

39 - Martin Next Generation Solar Energy Center Intermediate $34,499,797 95.452789% $32,931,019 $2,533,155 $30,397,864 $0 

41 - Manatee Temporary Heating System Distribution $19,877 100.000000% $19,877 $0 $0 $19,877

41 - Manatee Temporary Heating System Intermediate $859,598 95.452789% $820,510 $63,116 $757,394 $0 

42 - Turkey Point Cooling Canal Monitoring Plan Base $7,476,063 96.092263% $7,183,918 $552,609 $6,631,309 $0 

44 - Martin Plant Barley Barber Swamp Iron Mitigation Intermediate $13,448 95.452789% $12,836 $0 $12,836 $0 

47 - NPDES Permit Renewal Requirements Base $1,811,684 96.092263% $1,740,888 $0 $1,740,888 $0 

47 - NPDES Permit Renewal Requirements Intermediate $388,624 95.452789% $370,952 $0 $370,952 $0 

50 - Steam Electric Effluent Guidelines Revised Rules Base $808,348 96.092263% $776,760 $59,751 $717,009 $0 

54 - Coal Combustion Residuals Base $25,743,290 96.092263% $24,737,310 $1,902,870 $22,834,440 $0 

54 - Coal Combustion Residuals Intermediate $13,588,866 95.452789% $12,970,952 $997,766 $11,973,186 $0 

123 - The Protected Species Project Intermediate $260,150 95.452789% $248,321 $0 $248,321 $0 

124 - FPL Miami-Dade Clean Water Recovery Center Intermediate $21,428,936 95.452789% $20,454,517 $0 $20,454,517 $0 

401 - Air Quality Assurance Testing Base $14,262 96.092263% $13,704 $1,054 $12,650 $0 

402 - GCEC 5, 6 & 7 Precipitator Projects Base $4,345,686 96.092263% $4,175,868 $321,221 $3,854,647 $0 

403 - GCEC 7 Flue Gas Conditioning Base $189,484 96.092263% $182,079 $14,006 $168,073 $0 

408 - GCEC Cooling Tower Cell Base $67,225 96.092263% $64,598 $4,969 $59,629 $0 

410 - GCEC Diesel Fuel Oil Remediation Base $1,077 96.092263% $1,035 $80 $956 $0 

413 - Sodium Injection System Base $17,028 96.092263% $16,363 $1,259 $15,104 $0 

414 - Smith Stormwater Collection System Intermediate $83,442 95.452789% $79,647 $6,127 $73,521 $0 

415 - Smith Waste Water Treatment Facility Intermediate $77,704 95.452789% $74,171 $5,705 $68,465 $0 

416 - Daniel Ash Management Project Base $858,771 96.092263% $825,213 $63,478 $761,735 $0 

419 - GCEC FDEP Agreement for Ozone Attainment Base $10,039,770 96.092263% $9,647,443 $742,111 $8,905,332 $0 

422 - Precipitator Upgrades for CAM Compliance Base $964,624 96.092263% $926,929 $71,302 $855,627 $0 

427 - General Water Quality Base $2,337,201 96.092263% $2,245,869 $172,759 $2,073,110 $0 

Emissions Allowances Base ($12) 96.092263% ($11) $0 ($11) $0 

Smith Units 1 & 2 Reg Asset Intermediate $2,478,742 95.452789% $2,366,028 $182,002 $2,184,026 $0 

Total $360,882,486 $345,676,047 $29,208,031 $315,755,657 $712,359

For the Period of: January 2024 Through December 2024

Jurisdictionalization Method of Classification
Capital Projects Strata
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 FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 Form 42-3P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

1. Total of Capital Projects $29,706,192 $29,983,055 $29,992,205 $30,005,949 $30,009,456 $30,008,861 $30,006,865 $30,011,087 $30,028,593 $30,166,420 $30,305,437 $30,658,367 $360,882,486

2. Recoverable Costs Jurisdictionalized on Energy

Production - Base $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Recoverable Costs Jurisdictionalized on Demand

Production - Base $19,349,787 $19,546,549 $19,505,075 $19,465,777 $19,420,561 $19,374,208 $19,328,014 $19,277,429 $19,226,964 $19,180,120 $19,136,790 $19,108,689 $231,919,963

Production - Intermediate $6,181,796 $6,272,191 $6,333,088 $6,393,322 $6,448,505 $6,503,103 $6,556,527 $6,621,318 $6,699,592 $6,894,595 $7,087,420 $7,478,974 $79,470,431

Production - Peaking $2,637,941 $2,631,384 $2,624,827 $2,618,270 $2,611,714 $2,605,158 $2,598,603 $2,592,048 $2,585,493 $2,578,939 $2,572,386 $2,565,832 $31,222,597

Production - Solar $1,311,860 $1,307,837 $1,303,817 $1,302,688 $1,301,706 $1,297,919 $1,294,087 $1,290,231 $1,286,452 $1,282,659 $1,278,738 $1,274,802 $15,532,798

General $86,389 $86,346 $86,450 $86,904 $87,957 $89,431 $90,561 $90,968 $91,002 $91,001 $90,984 $90,955 $1,068,947

Transmission $79,907 $80,012 $80,020 $79,929 $79,829 $79,722 $79,613 $79,500 $79,387 $79,273 $79,158 $79,042 $955,392

Distribution $58,511 $58,735 $58,928 $59,059 $59,185 $59,319 $59,462 $59,592 $59,702 $59,832 $59,962 $60,071 $712,359

4. Retail Energy Jurisdictional Factors

Production - Base 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918% 95.834918%

5. Retail Demand Jurisdictional Factors

Production - Base 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263%

Production - Intermediate 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789% 95.452789%

Production - Peaking 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255% 94.266255%

Production - Solar 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263% 96.092263%

General 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914% 97.044914%

Transmission 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285% 89.414285%

Distribution 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000% 100.000000%

6. Jurisdictional Recoverable Costs

Production - Base $18,593,648 $18,782,721 $18,742,868 $18,705,106 $18,661,657 $18,617,114 $18,572,726 $18,524,118 $18,475,625 $18,430,612 $18,388,975 $18,361,972 $222,857,141

Production - Intermediate $5,900,696 $5,986,981 $6,045,109 $6,102,604 $6,155,278 $6,207,393 $6,258,388 $6,320,232 $6,394,947 $6,581,083 $6,765,140 $7,138,890 $75,856,742

Production - Peaking $2,486,688 $2,480,507 $2,474,326 $2,468,145 $2,461,965 $2,455,785 $2,449,606 $2,443,427 $2,437,248 $2,431,070 $2,424,892 $2,418,714 $29,432,373

Production - Solar $1,260,596 $1,256,730 $1,252,868 $1,251,782 $1,250,839 $1,247,200 $1,243,517 $1,239,813 $1,236,181 $1,232,536 $1,228,768 $1,224,987 $14,925,817

General $83,836 $83,795 $83,895 $84,336 $85,358 $86,789 $87,884 $88,279 $88,312 $88,312 $88,295 $88,267 $1,037,359

Transmission $71,448 $71,543 $71,549 $71,468 $71,378 $71,283 $71,185 $71,085 $70,983 $70,881 $70,778 $70,675 $854,257

Distribution $58,511 $58,735 $58,928 $59,059 $59,185 $59,319 $59,462 $59,592 $59,702 $59,832 $59,962 $60,071 $712,359

7. Total Jurisdictional Recoverable Costs for Capital Projects $28,455,425 $28,721,012 $28,729,543 $28,742,500 $28,745,659 $28,744,883 $28,742,768 $28,746,546 $28,762,999 $28,894,326 $29,026,810 $29,363,575 $345,676,047

For the Period of: January 2024 Through December 2024
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

2 - Low NOX Burner Technology
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $8,606,159 $8,606,159 $8,606,159 $8,606,159 $8,606,159 $8,606,159 $8,606,159 $8,606,159 $8,606,159 $8,606,159 $8,606,159 $8,606,159 $8,606,159

3. Less: Accumulated Depreciation $1,529,710 $1,562,316 $1,594,923 $1,627,529 $1,660,135 $1,692,741 $1,725,347 $1,757,954 $1,790,560 $1,823,166 $1,855,772 $1,888,378 $1,920,985

a. Less: Capital Recovery Unamortized Balance ($7,566,910) ($7,531,878) ($7,496,846) ($7,461,814) ($7,426,782) ($7,391,750) ($7,356,718) ($7,321,686) ($7,286,654) ($7,251,622) ($7,216,590) ($7,181,558) ($7,146,526)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $14,643,358 $14,575,720 $14,508,082 $14,440,444 $14,372,806 $14,305,167 $14,237,529 $14,169,891 $14,102,253 $14,034,615 $13,966,976 $13,899,338 $13,831,700

6. Average Net Investment $14,609,539 $14,541,901 $14,474,263 $14,406,625 $14,338,986 $14,271,348 $14,203,710 $14,136,072 $14,068,434 $14,000,796 $13,933,157 $13,865,519

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $88,023 $87,616 $87,208 $86,801 $86,393 $85,986 $85,578 $85,171 $84,763 $84,355 $83,948 $83,540 $1,029,382

b. Debt Component (Line 6 x debt rate) (c) (d) $18,250 $18,166 $18,081 $17,997 $17,912 $17,828 $17,743 $17,659 $17,574 $17,490 $17,405 $17,321 $213,426

8. Investment Expenses

a. Depreciation (a) $32,606 $32,606 $32,606 $32,606 $32,606 $32,606 $32,606 $32,606 $32,606 $32,606 $32,606 $32,606 $391,274

b. Amortization (e) $35,032 $35,032 $35,032 $35,032 $35,032 $35,032 $35,032 $35,032 $35,032 $35,032 $35,032 $35,032 $420,384

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $173,912 $173,420 $172,928 $172,436 $171,944 $171,452 $170,960 $170,467 $169,975 $169,483 $168,991 $168,499 $2,054,466

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.

For the Period of: January 2024 Through December 2024
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

2 - Low NOX Burner Technology
Peaking

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0)

a. Less: Capital Recovery Unamortized Balance ($112,748) ($109,616) ($106,484) ($103,352) ($100,220) ($97,088) ($93,957) ($90,825) ($87,693) ($84,561) ($81,429) ($78,297) ($75,165)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $112,748 $109,616 $106,484 $103,353 $100,221 $97,089 $93,957 $90,825 $87,693 $84,561 $81,429 $78,297 $75,165

6. Average Net Investment $111,182 $108,050 $104,919 $101,787 $98,655 $95,523 $92,391 $89,259 $86,127 $82,995 $79,863 $76,731

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $670 $651 $632 $613 $594 $576 $557 $538 $519 $500 $481 $462 $6,793

b. Debt Component (Line 6 x debt rate) (c) (d) $139 $135 $131 $127 $123 $119 $115 $112 $108 $104 $100 $96 $1,408

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $3,132 $3,132 $3,132 $3,132 $3,132 $3,132 $3,132 $3,132 $3,132 $3,132 $3,132 $3,132 $37,583

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $3,941 $3,918 $3,895 $3,872 $3,850 $3,827 $3,804 $3,781 $3,758 $3,736 $3,713 $3,690 $45,784

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

3 - Continuous Emission Monitoring Systems
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $4,603,797 $4,603,797 $4,603,797 $4,603,797 $4,603,797 $4,603,797 $4,603,797 $4,603,797 $4,603,797 $4,603,797 $4,603,797 $4,603,797 $4,603,797

3. Less: Accumulated Depreciation $419,373 $436,232 $452,963 $469,694 $486,425 $503,156 $519,887 $536,618 $553,348 $570,079 $586,810 $603,541 $620,272

a. Less: Capital Recovery Unamortized Balance ($124,567) ($123,702) ($122,837) ($121,972) ($121,107) ($120,242) ($119,377) ($118,513) ($117,648) ($116,783) ($115,918) ($115,053) ($114,188)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $4,308,991 $4,291,267 $4,273,671 $4,256,075 $4,238,479 $4,220,883 $4,203,288 $4,185,692 $4,168,096 $4,150,500 $4,132,904 $4,115,308 $4,097,712

6. Average Net Investment $4,300,129 $4,282,469 $4,264,873 $4,247,277 $4,229,681 $4,212,085 $4,194,490 $4,176,894 $4,159,298 $4,141,702 $4,124,106 $4,106,510

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $25,908 $25,802 $25,696 $25,590 $25,484 $25,378 $25,272 $25,166 $25,060 $24,954 $24,848 $24,742 $303,901

b. Debt Component (Line 6 x debt rate) (c) (d) $5,372 $5,350 $5,328 $5,306 $5,284 $5,262 $5,240 $5,218 $5,196 $5,174 $5,152 $5,130 $63,009

8. Investment Expenses

a. Depreciation (a) $16,859 $16,731 $16,731 $16,731 $16,731 $16,731 $16,731 $16,731 $16,731 $16,731 $16,731 $16,731 $200,899

b. Amortization (e) $865 $865 $865 $865 $865 $865 $865 $865 $865 $865 $865 $865 $10,379

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $49,004 $48,748 $48,620 $48,492 $48,364 $48,236 $48,108 $47,980 $47,852 $47,724 $47,596 $47,468 $578,188

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

3 - Continuous Emission Monitoring Systems
Intermediate

1. Investments

a. Expenditures $0 $0 $12,827 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,827

b. Additions to Plant $69,564 $60,259 $53,915 $46,703 $40,456 $35,045 $30,357 $26,297 $22,779 $19,732 $17,093 $14,807 $437,007

c. Retirements ($632,248) ($6,101) ($6,101) ($6,101) ($6,101) ($6,101) ($6,101) ($6,101) ($6,101) ($6,101) ($6,101) ($6,101) ($699,360)

d. Cost of Removal $0 $0 ($1,269) $0 $0 $0 $0 $0 $0 $0 $0 $0 ($1,269)

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $2,761,106 $2,198,423 $2,252,581 $2,300,395 $2,340,997 $2,375,352 $2,404,295 $2,428,551 $2,448,747 $2,465,425 $2,479,056 $2,490,048 $2,498,753

3. Less: Accumulated Depreciation $983,888 $359,024 $360,468 $360,784 $362,492 $364,306 $366,210 $368,191 $370,238 $372,340 $374,490 $376,679 $378,902

a. Less: Capital Recovery Unamortized Balance ($250,864) ($247,688) ($244,512) ($241,336) ($238,160) ($234,984) ($231,808) ($228,632) ($225,457) ($222,281) ($219,105) ($215,929) ($212,753)

4. CWIP $520,069 $450,505 $390,245 $349,157 $302,454 $261,998 $226,953 $196,596 $170,299 $147,520 $127,788 $110,695 $95,888

5. Net Investment (Lines 2 - 3 + 4) $2,548,151 $2,537,591 $2,526,871 $2,530,104 $2,519,119 $2,508,028 $2,496,847 $2,485,589 $2,474,265 $2,462,885 $2,451,459 $2,439,992 $2,428,493

6. Average Net Investment $2,542,871 $2,532,231 $2,528,487 $2,524,612 $2,513,574 $2,502,438 $2,491,218 $2,479,927 $2,468,575 $2,457,172 $2,445,726 $2,434,243

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $15,321 $15,257 $15,234 $15,211 $15,144 $15,077 $15,010 $14,942 $14,873 $14,805 $14,736 $14,666 $180,276

b. Debt Component (Line 6 x debt rate) (c) (d) $3,177 $3,163 $3,159 $3,154 $3,140 $3,126 $3,112 $3,098 $3,084 $3,069 $3,055 $3,041 $37,377

8. Investment Expenses

a. Depreciation (a) $7,383 $7,545 $7,686 $7,809 $7,915 $8,005 $8,082 $8,148 $8,204 $8,251 $8,290 $8,324 $95,642

b. Amortization (e) $3,176 $3,176 $3,176 $3,176 $3,176 $3,176 $3,176 $3,176 $3,176 $3,176 $3,176 $3,176 $38,111

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $29,057 $29,141 $29,255 $29,350 $29,375 $29,384 $29,380 $29,363 $29,337 $29,301 $29,257 $29,207 $351,406

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

3 - Continuous Emission Monitoring Systems
Peaking

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements ($6,041) ($6,041) ($6,041) ($6,041) ($6,041) ($6,041) ($6,041) ($6,041) ($6,041) ($6,041) ($6,041) ($6,041) ($72,492)

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $1,158,462 $1,152,421 $1,146,381 $1,140,340 $1,134,299 $1,128,258 $1,122,217 $1,116,176 $1,110,135 $1,104,094 $1,098,053 $1,092,012 $1,085,971

3. Less: Accumulated Depreciation $652,169 $648,013 $643,848 $639,674 $635,492 $631,301 $627,101 $622,893 $618,677 $614,452 $610,218 $605,976 $601,725

a. Less: Capital Recovery Unamortized Balance ($469,133) ($465,497) ($461,862) ($458,226) ($454,591) ($450,955) ($447,320) ($443,685) ($440,049) ($436,414) ($432,778) ($429,143) ($425,507)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $975,426 $969,906 $964,395 $958,892 $953,398 $947,912 $942,435 $936,967 $931,507 $926,056 $920,613 $915,178 $909,753

6. Average Net Investment $972,666 $967,150 $961,643 $956,145 $950,655 $945,174 $939,701 $934,237 $928,781 $923,334 $917,896 $912,466

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $5,860 $5,827 $5,794 $5,761 $5,728 $5,695 $5,662 $5,629 $5,596 $5,563 $5,530 $5,498 $68,142

b. Debt Component (Line 6 x debt rate) (c) (d) $1,215 $1,208 $1,201 $1,194 $1,188 $1,181 $1,174 $1,167 $1,160 $1,153 $1,147 $1,140 $14,128

8. Investment Expenses

a. Depreciation (a) $1,884 $1,876 $1,867 $1,859 $1,850 $1,842 $1,833 $1,824 $1,816 $1,807 $1,799 $1,790 $22,048

b. Amortization (e) $3,635 $3,635 $3,635 $3,635 $3,635 $3,635 $3,635 $3,635 $3,635 $3,635 $3,635 $3,635 $43,626

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $12,595 $12,547 $12,498 $12,449 $12,401 $12,352 $12,304 $12,256 $12,208 $12,159 $12,111 $12,063 $147,944

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

5 - Maintenance of Stationary Above Ground Fuel Tanks
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

a. Less: Capital Recovery Unamortized Balance ($18,024) ($17,836) ($17,648) ($17,460) ($17,273) ($17,085) ($16,897) ($16,709) ($16,522) ($16,334) ($16,146) ($15,958) ($15,771)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $18,024 $17,836 $17,648 $17,460 $17,273 $17,085 $16,897 $16,709 $16,522 $16,334 $16,146 $15,958 $15,771

6. Average Net Investment $17,930 $17,742 $17,554 $17,367 $17,179 $16,991 $16,803 $16,616 $16,428 $16,240 $16,052 $15,865

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $108 $107 $106 $105 $104 $102 $101 $100 $99 $98 $97 $96 $1,222

b. Debt Component (Line 6 x debt rate) (c) (d) $22 $22 $22 $22 $21 $21 $21 $21 $21 $20 $20 $20 $253

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $188 $188 $188 $188 $188 $188 $188 $188 $188 $188 $188 $188 $2,253

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $318 $317 $315 $314 $313 $311 $310 $309 $307 $306 $305 $303 $3,728

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

5 - Maintenance of Stationary Above Ground Fuel Tanks
General

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $8,225,223 $8,225,223 $8,225,223 $8,225,223 $8,225,223 $8,225,223 $8,225,223 $8,225,223 $8,225,223 $8,225,223 $8,225,223 $8,225,223 $8,225,223

3. Less: Accumulated Depreciation $904,452 $914,734 $925,015 $935,297 $945,578 $955,860 $966,142 $976,423 $986,705 $996,986 $1,007,268 $1,017,549 $1,027,831

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $7,320,770 $7,310,489 $7,300,207 $7,289,926 $7,279,644 $7,269,363 $7,259,081 $7,248,799 $7,238,518 $7,228,236 $7,217,955 $7,207,673 $7,197,392

6. Average Net Investment $7,315,629 $7,305,348 $7,295,066 $7,284,785 $7,274,503 $7,264,222 $7,253,940 $7,243,659 $7,233,377 $7,223,096 $7,212,814 $7,202,533

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $44,077 $44,015 $43,953 $43,891 $43,829 $43,767 $43,705 $43,643 $43,581 $43,520 $43,458 $43,396 $524,836

b. Debt Component (Line 6 x debt rate) (c) (d) $9,139 $9,126 $9,113 $9,100 $9,087 $9,074 $9,062 $9,049 $9,036 $9,023 $9,010 $8,997 $108,817

8. Investment Expenses

a. Depreciation (a) $10,282 $10,282 $10,282 $10,282 $10,282 $10,282 $10,282 $10,282 $10,282 $10,282 $10,282 $10,282 $123,378

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $63,497 $63,422 $63,348 $63,273 $63,198 $63,123 $63,048 $62,974 $62,899 $62,824 $62,749 $62,675 $757,031

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

5 - Maintenance of Stationary Above Ground Fuel Tanks
Intermediate

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $2,766,242 $2,766,242 $2,766,242 $2,766,242 $2,766,242 $2,766,242 $2,766,242 $2,766,242 $2,766,242 $2,766,242 $2,766,242 $2,766,242 $2,766,242

3. Less: Accumulated Depreciation $1,856,295 $1,860,999 $1,865,702 $1,870,406 $1,875,109 $1,879,813 $1,884,517 $1,889,220 $1,893,924 $1,898,627 $1,903,331 $1,908,035 $1,912,738

a. Less: Capital Recovery Unamortized Balance ($111,636) ($108,535) ($105,434) ($102,333) ($99,232) ($96,131) ($93,030) ($89,929) ($86,828) ($83,727) ($80,626) ($77,525) ($74,424)

4. CWIP $2,164,463 $2,164,463 $2,164,463 $2,164,463 $2,164,463 $2,164,463 $2,164,463 $2,164,463 $2,164,463 $2,164,463 $2,164,463 $2,164,463 $2,164,463

5. Net Investment (Lines 2 - 3 + 4) $3,186,045 $3,178,241 $3,170,436 $3,162,631 $3,154,827 $3,147,022 $3,139,218 $3,131,413 $3,123,608 $3,115,804 $3,107,999 $3,100,195 $3,092,390

6. Average Net Investment $3,182,143 $3,174,338 $3,166,534 $3,158,729 $3,150,925 $3,143,120 $3,135,315 $3,127,511 $3,119,706 $3,111,902 $3,104,097 $3,096,292

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $19,173 $19,126 $19,079 $19,031 $18,984 $18,937 $18,890 $18,843 $18,796 $18,749 $18,702 $18,655 $226,967

b. Debt Component (Line 6 x debt rate) (c) (d) $3,975 $3,965 $3,956 $3,946 $3,936 $3,926 $3,917 $3,907 $3,897 $3,887 $3,878 $3,868 $47,058

8. Investment Expenses

a. Depreciation (a) $4,704 $4,704 $4,704 $4,704 $4,704 $4,704 $4,704 $4,704 $4,704 $4,704 $4,704 $4,704 $56,443

b. Amortization (e) $3,101 $3,101 $3,101 $3,101 $3,101 $3,101 $3,101 $3,101 $3,101 $3,101 $3,101 $3,101 $37,212

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $30,952 $30,896 $30,839 $30,782 $30,725 $30,668 $30,612 $30,555 $30,498 $30,441 $30,385 $30,328 $367,680

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

5 - Maintenance of Stationary Above Ground Fuel Tanks
Peaking

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $2,842,276 $2,842,276 $2,842,276 $2,842,276 $2,842,276 $2,842,276 $2,842,276 $2,842,276 $2,842,276 $2,842,276 $2,842,276 $2,842,276 $2,842,276

3. Less: Accumulated Depreciation $2,195,764 $2,200,915 $2,206,066 $2,211,217 $2,216,367 $2,221,518 $2,226,669 $2,231,820 $2,236,970 $2,242,121 $2,247,272 $2,252,423 $2,257,574

a. Less: Capital Recovery Unamortized Balance ($1,974,163) ($1,945,688) ($1,917,212) ($1,888,737) ($1,860,262) ($1,831,786) ($1,803,311) ($1,774,836) ($1,746,360) ($1,717,885) ($1,689,410) ($1,660,934) ($1,632,459)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $2,620,675 $2,587,049 $2,553,422 $2,519,796 $2,486,170 $2,452,544 $2,418,918 $2,385,292 $2,351,666 $2,318,040 $2,284,414 $2,250,788 $2,217,161

6. Average Net Investment $2,603,862 $2,570,235 $2,536,609 $2,502,983 $2,469,357 $2,435,731 $2,402,105 $2,368,479 $2,334,853 $2,301,227 $2,267,601 $2,233,975

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $15,688 $15,486 $15,283 $15,081 $14,878 $14,675 $14,473 $14,270 $14,068 $13,865 $13,662 $13,460 $174,889

b. Debt Component (Line 6 x debt rate) (c) (d) $3,253 $3,211 $3,169 $3,127 $3,085 $3,043 $3,001 $2,959 $2,917 $2,875 $2,833 $2,791 $36,261

8. Investment Expenses

a. Depreciation (a) $5,151 $5,151 $5,151 $5,151 $5,151 $5,151 $5,151 $5,151 $5,151 $5,151 $5,151 $5,151 $61,809

b. Amortization (e) $28,475 $28,475 $28,475 $28,475 $28,475 $28,475 $28,475 $28,475 $28,475 $28,475 $28,475 $28,475 $341,704

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $52,567 $52,323 $52,078 $51,833 $51,589 $51,344 $51,100 $50,855 $50,610 $50,366 $50,121 $49,877 $614,663

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

7 - Relocate Turbine Lube Oil Underground Piping to Above Ground
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030

3. Less: Accumulated Depreciation $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030 $31,030

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0)

6. Average Net Investment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Debt Component (Line 6 x debt rate) (c) (d) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

8 - Oil Spill Cleanup/Response Equipment
Base

1. Investments

a. Expenditures $3,428 $3,428 $3,428 $3,428 $3,428 $3,428 $3,428 $3,428 $3,428 $3,428 $3,428 $3,428 $41,138

b. Additions to Plant $3,429 $3,428 $3,428 $3,428 $3,428 $3,428 $3,428 $3,428 $3,429 $3,428 $3,428 $3,428 $41,137

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) ($0) $3,429 $6,857 $10,284 $13,712 $17,140 $20,568 $23,996 $27,424 $30,852 $34,281 $37,709 $41,137

3. Less: Accumulated Depreciation ($0) $20 $54 $100 $159 $230 $313 $408 $515 $633 $763 $905 $1,057

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 ($0) ($0) $0 $1 $1 $1 $1 $1 $1 $1 $1 $0

5. Net Investment (Lines 2 - 3 + 4) $0 $3,408 $6,803 $10,184 $13,554 $16,911 $20,256 $23,589 $26,910 $30,220 $33,518 $36,805 $40,080

6. Average Net Investment $1,704 $5,105 $8,494 $11,869 $15,232 $18,583 $21,922 $25,249 $28,565 $31,869 $35,161 $38,443

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $10 $31 $51 $72 $92 $112 $132 $152 $172 $192 $212 $232 $1,459

b. Debt Component (Line 6 x debt rate) (c) (d) $2 $6 $11 $15 $19 $23 $27 $32 $36 $40 $44 $48 $303

8. Investment Expenses

a. Depreciation (a) $20 $33 $46 $59 $71 $83 $95 $107 $118 $130 $141 $153 $1,057

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $33 $71 $108 $145 $182 $218 $255 $291 $326 $362 $397 $432 $2,819

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

8 - Oil Spill Cleanup/Response Equipment
Distribution

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $2,995 $2,995 $2,995 $2,995 $2,995 $2,995 $2,995 $2,995 $2,995 $2,995 $2,995 $2,995 $2,995

3. Less: Accumulated Depreciation $617 $622 $626 $631 $636 $640 $645 $649 $654 $658 $663 $667 $672

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $2,378 $2,373 $2,369 $2,364 $2,360 $2,355 $2,351 $2,346 $2,342 $2,337 $2,332 $2,328 $2,323

6. Average Net Investment $2,376 $2,371 $2,367 $2,362 $2,357 $2,353 $2,348 $2,344 $2,339 $2,335 $2,330 $2,326

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $14 $14 $14 $14 $14 $14 $14 $14 $14 $14 $14 $14 $170

b. Debt Component (Line 6 x debt rate) (c) (d) $3 $3 $3 $3 $3 $3 $3 $3 $3 $3 $3 $3 $35

8. Investment Expenses

a. Depreciation (a) $5 $5 $5 $5 $5 $5 $5 $5 $5 $5 $5 $5 $55

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $22 $22 $22 $22 $22 $22 $22 $22 $22 $22 $21 $21 $260

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.

D
ocket 20230007-EI 

2024 EC
R

C
 Projection Filing 

Exhibit R
LH

-3, Page 20 of 173



FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

8 - Oil Spill Cleanup/Response Equipment
General

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $4,413 $4,413 $4,413 $4,413 $4,413 $4,413 $4,413 $4,413 $4,413 $4,413 $4,413 $4,413 $4,413

3. Less: Accumulated Depreciation $1,334 $1,340 $1,345 $1,351 $1,356 $1,362 $1,367 $1,373 $1,378 $1,384 $1,389 $1,395 $1,400

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $3,078 $3,073 $3,067 $3,062 $3,056 $3,051 $3,045 $3,040 $3,034 $3,029 $3,023 $3,018 $3,012

6. Average Net Investment $3,076 $3,070 $3,065 $3,059 $3,054 $3,048 $3,043 $3,037 $3,032 $3,026 $3,021 $3,015

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $19 $18 $18 $18 $18 $18 $18 $18 $18 $18 $18 $18 $220

b. Debt Component (Line 6 x debt rate) (c) (d) $4 $4 $4 $4 $4 $4 $4 $4 $4 $4 $4 $4 $46

8. Investment Expenses

a. Depreciation (a) $6 $6 $6 $6 $6 $6 $6 $6 $6 $6 $6 $6 $66

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $28 $28 $28 $28 $28 $28 $28 $28 $28 $28 $27 $27 $332

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

8 - Oil Spill Cleanup/Response Equipment
Intermediate

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $3,461 $3,022 $2,639 $2,304 $2,012 $1,758 $1,535 $1,342 $1,172 $1,025 $896 $783 $21,948

c. Retirements $0 $0 $0 ($7,645) ($2,518) $0 ($4,900) ($5,984) ($110,702) $0 $0 $0 ($131,749)

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $677,170 $680,630 $683,652 $686,291 $680,950 $680,444 $682,202 $678,837 $674,195 $564,665 $565,690 $566,586 $567,369

3. Less: Accumulated Depreciation $252,496 $255,433 $258,375 $262,015 $257,969 $258,992 $262,522 $261,126 $258,582 $150,364 $151,928 $153,492 $155,059

a. Less: Capital Recovery Unamortized Balance ($4,751) ($4,730) ($4,710) ($4,689) ($4,669) ($4,648) ($4,628) ($4,607) ($4,587) ($4,566) ($4,546) ($4,525) ($4,505)

4. CWIP $115,561 $112,101 $109,079 $106,440 $104,136 $102,124 $100,366 $98,831 $97,489 $96,317 $95,292 $94,396 $93,613

5. Net Investment (Lines 2 - 3 + 4) $544,986 $542,028 $539,066 $535,405 $531,786 $528,224 $524,674 $521,150 $517,689 $515,184 $513,601 $512,015 $510,429

6. Average Net Investment $543,507 $540,547 $537,235 $533,595 $530,005 $526,449 $522,912 $519,420 $516,437 $514,392 $512,808 $511,222

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $3,275 $3,257 $3,237 $3,215 $3,193 $3,172 $3,151 $3,130 $3,112 $3,099 $3,090 $3,080 $38,009

b. Debt Component (Line 6 x debt rate) (c) (d) $679 $675 $671 $667 $662 $658 $653 $649 $645 $643 $641 $639 $7,881

8. Investment Expenses

a. Depreciation (a) $2,937 $2,942 $3,640 $3,599 $3,542 $3,530 $3,503 $3,440 $2,484 $1,563 $1,565 $1,566 $34,311

b. Amortization (e) $20 $20 $20 $20 $20 $20 $20 $20 $20 $20 $20 $20 $246

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $6,911 $6,895 $7,569 $7,501 $7,418 $7,380 $7,327 $7,239 $6,261 $5,326 $5,316 $5,305 $80,447

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

8 - Oil Spill Cleanup/Response Equipment
Peaking

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $6,693 $6,693 $6,693 $6,693 $6,693 $6,693 $6,693 $6,693 $6,693 $6,693 $6,693 $6,693 $6,693

3. Less: Accumulated Depreciation $1,546 $1,561 $1,576 $1,590 $1,605 $1,619 $1,634 $1,649 $1,663 $1,678 $1,692 $1,707 $1,722

a. Less: Capital Recovery Unamortized Balance ($6,343) ($6,314) ($6,285) ($6,255) ($6,226) ($6,197) ($6,167) ($6,138) ($6,108) ($6,079) ($6,050) ($6,020) ($5,991)

4. CWIP $29,175 $29,175 $29,175 $29,175 $29,175 $29,175 $29,175 $29,175 $29,175 $29,175 $29,175 $29,175 $29,175

5. Net Investment (Lines 2 - 3 + 4) $40,666 $40,622 $40,578 $40,534 $40,490 $40,446 $40,402 $40,358 $40,314 $40,270 $40,226 $40,182 $40,138

6. Average Net Investment $40,644 $40,600 $40,556 $40,512 $40,468 $40,424 $40,380 $40,336 $40,292 $40,248 $40,204 $40,160

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $245 $245 $244 $244 $244 $244 $243 $243 $243 $242 $242 $242 $2,921

b. Debt Component (Line 6 x debt rate) (c) (d) $51 $51 $51 $51 $51 $50 $50 $50 $50 $50 $50 $50 $606

8. Investment Expenses

a. Depreciation (a) $15 $15 $15 $15 $15 $15 $15 $15 $15 $15 $15 $15 $175

b. Amortization (e) $29 $29 $29 $29 $29 $29 $29 $29 $29 $29 $29 $29 $352

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $340 $339 $339 $339 $338 $338 $338 $337 $337 $337 $336 $336 $4,054

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

10 - Relocate Storm Water Runoff
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $117,794 $117,794 $117,794 $117,794 $117,794 $117,794 $117,794 $117,794 $117,794 $117,794 $117,794 $117,794 $117,794

3. Less: Accumulated Depreciation $81,084 $81,251 $81,418 $81,584 $81,751 $81,918 $82,085 $82,252 $82,419 $82,586 $82,753 $82,919 $83,086

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $36,710 $36,543 $36,376 $36,209 $36,043 $35,876 $35,709 $35,542 $35,375 $35,208 $35,041 $34,874 $34,708

6. Average Net Investment $36,627 $36,460 $36,293 $36,126 $35,959 $35,792 $35,625 $35,458 $35,292 $35,125 $34,958 $34,791

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $221 $220 $219 $218 $217 $216 $215 $214 $213 $212 $211 $210 $2,582

b. Debt Component (Line 6 x debt rate) (c) (d) $46 $46 $45 $45 $45 $45 $45 $44 $44 $44 $44 $43 $535

8. Investment Expenses

a. Depreciation (a) $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $167 $2,002

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $433 $432 $431 $430 $428 $427 $426 $425 $424 $422 $421 $420 $5,120

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

11 - Air Quality Compliance
Base

1. Investments

a. Expenditures $57,753 $57,753 $97,263 $57,753 $57,753 $57,753 $57,753 $57,753 $57,753 $57,753 $57,753 $56,179 $730,975

b. Additions to Plant $950,091 $73,478 $76,081 $74,075 $72,289 $70,698 $69,282 $68,020 $66,896 $65,896 $65,005 $64,039 $1,715,851

c. Retirements $376,948,981 ($42,646) ($42,646) ($42,646) ($157,210) ($42,646) ($42,646) ($42,646) ($42,646) ($42,646) ($42,646) ($42,647) $376,365,311

d. Cost of Removal ($9,402) ($9,402) ($9,402) ($9,402) ($9,402) ($9,402) ($9,402) ($9,402) ($9,402) ($9,402) ($9,402) ($9,145) ($112,564)

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $856,317,385 $1,234,216,457 $1,234,247,290 $1,234,280,725 $1,234,312,155 $1,234,227,234 $1,234,255,286 $1,234,281,922 $1,234,307,296 $1,234,331,546 $1,234,354,796 $1,234,377,155 $1,234,398,548

3. Less: Accumulated Depreciation $260,347,580 $639,263,248 $641,465,270 $643,667,381 $645,869,581 $647,956,618 $650,157,614 $652,358,682 $654,559,817 $656,761,015 $658,962,273 $661,163,586 $663,365,209

a. Less: Capital Recovery Unamortized Balance ($633,808,147) ($630,679,170) ($627,550,194) ($624,421,218) ($621,292,242) ($618,163,265) ($615,034,289) ($611,905,313) ($608,776,336) ($605,647,360) ($602,518,384) ($599,389,408) ($596,260,431)

4. CWIP $1,398,189 $505,850 $490,126 $511,308 $494,985 $480,450 $467,505 $455,976 $445,710 $436,567 $428,424 $421,173 $413,313

5. Net Investment (Lines 2 - 3 + 4) $1,231,176,140 $1,226,138,230 $1,220,822,340 $1,215,545,870 $1,210,229,801 $1,204,914,331 $1,199,599,466 $1,194,284,529 $1,188,969,525 $1,183,654,458 $1,178,339,332 $1,173,024,149 $1,167,707,083

6. Average Net Investment $1,228,657,185 $1,223,480,285 $1,218,184,105 $1,212,887,835 $1,207,572,066 $1,202,256,898 $1,196,941,997 $1,191,627,027 $1,186,311,992 $1,180,996,895 $1,175,681,740 $1,170,365,616

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $7,402,719 $7,371,528 $7,339,618 $7,307,708 $7,275,680 $7,243,656 $7,211,634 $7,179,611 $7,147,587 $7,115,564 $7,083,540 $7,051,510 $86,730,355

b. Debt Component (Line 6 x debt rate) (c) (d) $1,534,839 $1,528,372 $1,521,756 $1,515,139 $1,508,499 $1,501,859 $1,495,220 $1,488,580 $1,481,941 $1,475,301 $1,468,662 $1,462,021 $17,982,189

8. Investment Expenses

a. Depreciation (a) $1,976,089 $2,254,069 $2,254,158 $2,254,248 $2,253,649 $2,253,044 $2,253,115 $2,253,183 $2,253,246 $2,253,305 $2,253,361 $2,253,414 $26,764,881

b. Amortization (e) $3,128,976 $3,128,976 $3,128,976 $3,128,976 $3,128,976 $3,128,976 $3,128,976 $3,128,976 $3,128,976 $3,128,976 $3,128,976 $3,128,976 $37,547,715

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $14,042,623 $14,282,945 $14,244,509 $14,206,072 $14,166,804 $14,127,535 $14,088,945 $14,050,350 $14,011,750 $13,973,146 $13,934,539 $13,895,921 $169,025,140

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

11 - Air Quality Compliance
General

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0)

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $6,102 $6,102 $6,102 $6,102 $6,102 $6,101 $6,101 $6,101 $6,101 $6,101 $6,101 $6,101 $6,101

3. Less: Accumulated Depreciation $1,497 $12,665 $23,832 $35,000 $46,167 $57,334 $68,500 $79,667 $90,833 $101,999 $113,164 $124,330 $135,495

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $4,605 ($6,563) ($17,731) ($28,898) ($40,065) ($51,232) ($62,399) ($73,565) ($84,731) ($95,897) ($107,063) ($118,228) ($129,394)

6. Average Net Investment ($979) ($12,147) ($23,314) ($34,482) ($45,649) ($56,816) ($67,982) ($79,148) ($90,314) ($101,480) ($112,646) ($123,811)

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( ($6) ($73) ($140) ($208) ($275) ($342) ($410) ($477) ($544) ($611) ($679) ($746) ($4,511)

b. Debt Component (Line 6 x debt rate) (c) (d) ($1) ($15) ($29) ($43) ($57) ($71) ($85) ($99) ($113) ($127) ($141) ($155) ($935)

8. Investment Expenses

a. Depreciation (a) $11,168 $11,168 $11,167 $11,167 $11,167 $11,167 $11,166 $11,166 $11,166 $11,166 $11,165 $11,165 $133,998

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $11,161 $11,079 $10,998 $10,916 $10,835 $10,753 $10,672 $10,590 $10,509 $10,427 $10,346 $10,265 $128,552

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.

D
ocket 20230007-EI 

2024 EC
R

C
 Projection Filing 

Exhibit R
LH

-3, Page 26 of 173



 

FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

11 - Air Quality Compliance
Intermediate

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1

c. Retirements ($1,070) ($1,070) ($1,070) ($1,070) ($1,070) ($1,070) ($1,070) ($1,070) ($1,070) ($1,070) ($1,070) ($1,070) ($12,841)

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $1,338,396 $1,337,326 $1,336,256 $1,335,186 $1,334,116 $1,333,046 $1,331,976 $1,330,906 $1,329,835 $1,328,765 $1,327,695 $1,326,625 $1,325,555

3. Less: Accumulated Depreciation $470,501 $471,935 $473,367 $474,797 $476,226 $477,652 $479,077 $480,501 $481,922 $483,342 $484,760 $486,176 $487,590

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $1 $1 $1 $1 $0 $0 $0 $0 $0 $0 $0 $0 $0

5. Net Investment (Lines 2 - 3 + 4) $867,896 $865,392 $862,890 $860,389 $857,891 $855,394 $852,899 $850,405 $847,914 $845,424 $842,936 $840,450 $837,965

6. Average Net Investment $866,644 $864,141 $861,639 $859,140 $856,642 $854,146 $851,652 $849,160 $846,669 $844,180 $841,693 $839,208

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $5,222 $5,206 $5,191 $5,176 $5,161 $5,146 $5,131 $5,116 $5,101 $5,086 $5,071 $5,056 $61,666

b. Debt Component (Line 6 x debt rate) (c) (d) $1,083 $1,079 $1,076 $1,073 $1,070 $1,067 $1,064 $1,061 $1,058 $1,055 $1,051 $1,048 $12,785

8. Investment Expenses

a. Depreciation (a) $2,504 $2,502 $2,500 $2,499 $2,497 $2,495 $2,493 $2,492 $2,490 $2,488 $2,486 $2,484 $29,930

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $8,808 $8,788 $8,768 $8,748 $8,728 $8,708 $8,688 $8,669 $8,649 $8,629 $8,609 $8,589 $104,382

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

11 - Air Quality Compliance
Peaking

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements ($14,859) ($14,859) ($14,859) ($14,859) ($14,859) ($14,859) ($14,859) ($14,859) ($14,859) ($14,859) ($14,859) ($14,859) ($178,309)

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $164,362,536 $164,347,677 $164,332,818 $164,317,959 $164,303,100 $164,288,241 $164,273,382 $164,258,523 $164,243,663 $164,228,804 $164,213,945 $164,199,086 $164,184,227

3. Less: Accumulated Depreciation $64,145,130 $64,364,398 $64,583,645 $64,802,870 $65,022,075 $65,241,259 $65,460,421 $65,679,563 $65,898,683 $66,117,782 $66,336,861 $66,555,918 $66,774,954

a. Less: Capital Recovery Unamortized Balance ($118,551,489) ($118,002,104) ($117,452,719) ($116,903,334) ($116,353,949) ($115,804,565) ($115,255,180) ($114,705,795) ($114,156,410) ($113,607,025) ($113,057,640) ($112,508,255) ($111,958,870)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $218,768,895 $217,985,383 $217,201,892 $216,418,423 $215,634,974 $214,851,547 $214,068,140 $213,284,755 $212,501,390 $211,718,047 $210,934,725 $210,151,424 $209,368,143

6. Average Net Investment $218,377,139 $217,593,638 $216,810,158 $216,026,699 $215,243,260 $214,459,843 $213,676,448 $212,893,073 $212,109,719 $211,326,386 $210,543,074 $209,759,784

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $1,315,733 $1,311,012 $1,306,292 $1,301,571 $1,296,851 $1,292,131 $1,287,411 $1,282,691 $1,277,971 $1,273,252 $1,268,532 $1,263,813 $15,477,261

b. Debt Component (Line 6 x debt rate) (c) (d) $272,797 $271,818 $270,839 $269,861 $268,882 $267,903 $266,925 $265,946 $264,967 $263,989 $263,010 $262,032 $3,208,969

8. Investment Expenses

a. Depreciation (a) $234,127 $234,106 $234,085 $234,064 $234,043 $234,022 $234,001 $233,979 $233,958 $233,937 $233,916 $233,895 $2,808,133

b. Amortization (e) $549,385 $549,385 $549,385 $549,385 $549,385 $549,385 $549,385 $549,385 $549,385 $549,385 $549,385 $549,385 $6,592,619

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $2,372,041 $2,366,321 $2,360,601 $2,354,880 $2,349,161 $2,343,441 $2,337,721 $2,332,002 $2,326,282 $2,320,563 $2,314,844 $2,309,125 $28,086,981

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

11 - Air Quality Compliance
Transmission

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $6,060,261 $6,060,261 $6,060,261 $6,060,261 $6,060,261 $6,060,261 $6,060,261 $6,060,261 $6,060,261 $6,060,261 $6,060,261 $6,060,261 $6,060,261

3. Less: Accumulated Depreciation $2,152,947 $2,164,094 $2,175,240 $2,186,387 $2,197,533 $2,208,680 $2,219,826 $2,230,972 $2,242,119 $2,253,265 $2,264,412 $2,275,558 $2,286,705

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $3,907,313 $3,896,167 $3,885,021 $3,873,874 $3,862,728 $3,851,581 $3,840,435 $3,829,288 $3,818,142 $3,806,995 $3,795,849 $3,784,703 $3,773,556

6. Average Net Investment $3,901,740 $3,890,594 $3,879,447 $3,868,301 $3,857,154 $3,846,008 $3,834,862 $3,823,715 $3,812,569 $3,801,422 $3,790,276 $3,779,129

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $23,508 $23,441 $23,374 $23,307 $23,240 $23,172 $23,105 $23,038 $22,971 $22,904 $22,837 $22,769 $277,666

b. Debt Component (Line 6 x debt rate) (c) (d) $4,874 $4,860 $4,846 $4,832 $4,818 $4,804 $4,791 $4,777 $4,763 $4,749 $4,735 $4,721 $57,570

8. Investment Expenses

a. Depreciation (a) $11,146 $11,146 $11,146 $11,146 $11,146 $11,146 $11,146 $11,146 $11,146 $11,146 $11,146 $11,146 $133,757

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $39,529 $39,448 $39,367 $39,285 $39,204 $39,123 $39,042 $38,961 $38,880 $38,799 $38,718 $38,637 $468,993

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

12 - Scherer Discharge Pipeline
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

a. Less: Capital Recovery Unamortized Balance ($189,322) ($188,450) ($187,577) ($186,705) ($185,832) ($184,960) ($184,087) ($183,215) ($182,342) ($181,470) ($180,598) ($179,725) ($178,853)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $189,322 $188,450 $187,577 $186,705 $185,832 $184,960 $184,087 $183,215 $182,342 $181,470 $180,598 $179,725 $178,853

6. Average Net Investment $188,886 $188,013 $187,141 $186,268 $185,396 $184,524 $183,651 $182,779 $181,906 $181,034 $180,161 $179,289

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $1,138 $1,133 $1,128 $1,122 $1,117 $1,112 $1,107 $1,101 $1,096 $1,091 $1,085 $1,080 $13,310

b. Debt Component (Line 6 x debt rate) (c) (d) $236 $235 $234 $233 $232 $231 $229 $228 $227 $226 $225 $224 $2,760

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $872 $872 $872 $872 $872 $872 $872 $872 $872 $872 $872 $872 $10,469

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $2,246 $2,240 $2,234 $2,227 $2,221 $2,215 $2,208 $2,202 $2,196 $2,189 $2,183 $2,177 $26,539

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

19 - Oil-filled Equipment and Hazardous Substance Remediation
Distribution

1. Investments

a. Expenditures $11,112 $11,112 $1,264 $1,264 $1,264 $1,264 $1,264 $1,264 $1,264 $1,264 $1,264 $1,264 $34,864

b. Additions to Plant $18,035 $15,400 $10,019 $6,687 $4,623 $3,344 $2,552 $2,062 $1,758 $1,570 $1,453 $1,381 $68,884

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $3,666,253 $3,684,288 $3,699,688 $3,709,707 $3,716,394 $3,721,017 $3,724,361 $3,726,913 $3,728,975 $3,730,733 $3,732,303 $3,733,756 $3,735,137

3. Less: Accumulated Depreciation ($130,165) ($123,613) ($117,037) ($110,443) ($103,836) ($97,221) ($90,600) ($83,975) ($77,346) ($70,715) ($64,081) ($57,446) ($50,808)

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $34,691 $27,768 $23,480 $14,725 $9,302 $5,943 $3,863 $2,575 $1,777 $1,283 $977 $788 $671

5. Net Investment (Lines 2 - 3 + 4) $3,831,109 $3,835,669 $3,840,205 $3,834,875 $3,829,532 $3,824,181 $3,818,824 $3,813,463 $3,808,098 $3,802,731 $3,797,361 $3,791,989 $3,786,615

6. Average Net Investment $3,833,389 $3,837,937 $3,837,540 $3,832,203 $3,826,856 $3,821,502 $3,816,143 $3,810,781 $3,805,415 $3,800,046 $3,794,675 $3,789,302

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $23,096 $23,124 $23,121 $23,089 $23,057 $23,025 $22,992 $22,960 $22,928 $22,895 $22,863 $22,831 $275,982

b. Debt Component (Line 6 x debt rate) (c) (d) $4,789 $4,794 $4,794 $4,787 $4,781 $4,774 $4,767 $4,760 $4,754 $4,747 $4,740 $4,734 $57,221

8. Investment Expenses

a. Depreciation (a) $6,552 $6,576 $6,595 $6,607 $6,615 $6,621 $6,625 $6,629 $6,631 $6,634 $6,636 $6,638 $79,358

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $34,437 $34,494 $34,510 $34,483 $34,453 $34,419 $34,385 $34,349 $34,313 $34,276 $34,239 $34,202 $412,560

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

19 - Oil-filled Equipment and Hazardous Substance Remediation
Transmission

1. Investments

a. Expenditures $25,928 $25,928 $2,948 $2,948 $2,948 $2,948 $2,948 $2,948 $2,948 $2,948 $2,948 $2,948 $81,336

b. Additions to Plant $42,081 $35,933 $23,378 $15,602 $10,786 $7,803 $5,955 $4,811 $4,102 $3,663 $3,391 $3,223 $160,728

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $1,050,665 $1,092,746 $1,128,679 $1,152,057 $1,167,659 $1,178,445 $1,186,248 $1,192,203 $1,197,014 $1,201,116 $1,204,779 $1,208,170 $1,211,393

3. Less: Accumulated Depreciation $71,751 $72,833 $73,971 $75,153 $76,364 $77,593 $78,836 $80,090 $81,351 $82,618 $83,891 $85,170 $86,453

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $86,211 $70,058 $60,053 $39,623 $26,969 $19,131 $14,276 $11,269 $9,406 $8,252 $7,537 $7,094 $6,819

5. Net Investment (Lines 2 - 3 + 4) $1,065,126 $1,089,972 $1,114,761 $1,116,527 $1,118,265 $1,119,983 $1,121,688 $1,123,383 $1,125,070 $1,126,750 $1,128,425 $1,130,095 $1,131,759

6. Average Net Investment $1,077,549 $1,102,366 $1,115,644 $1,117,396 $1,119,124 $1,120,836 $1,122,535 $1,124,226 $1,125,910 $1,127,588 $1,129,260 $1,130,927

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $6,492 $6,642 $6,722 $6,732 $6,743 $6,753 $6,763 $6,774 $6,784 $6,794 $6,804 $6,814 $80,816

b. Debt Component (Line 6 x debt rate) (c) (d) $1,346 $1,377 $1,394 $1,396 $1,398 $1,400 $1,402 $1,404 $1,406 $1,409 $1,411 $1,413 $16,756

8. Investment Expenses

a. Depreciation (a) $1,082 $1,139 $1,182 $1,210 $1,230 $1,243 $1,253 $1,261 $1,268 $1,273 $1,278 $1,283 $14,702

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $8,920 $9,158 $9,297 $9,339 $9,370 $9,396 $9,419 $9,439 $9,458 $9,476 $9,493 $9,510 $112,274

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

20 - Wastewater Discharge Elimination & Reuse
Peaking

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

a. Less: Capital Recovery Unamortized Balance ($478,541) ($476,326) ($474,111) ($471,895) ($469,680) ($467,464) ($465,249) ($463,033) ($460,818) ($458,602) ($456,387) ($454,171) ($451,956)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $478,541 $476,326 $474,111 $471,895 $469,680 $467,464 $465,249 $463,033 $460,818 $458,602 $456,387 $454,171 $451,956

6. Average Net Investment $477,434 $475,218 $473,003 $470,787 $468,572 $466,356 $464,141 $461,925 $459,710 $457,495 $455,279 $453,064

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $2,877 $2,863 $2,850 $2,837 $2,823 $2,810 $2,796 $2,783 $2,770 $2,756 $2,743 $2,730 $33,638

b. Debt Component (Line 6 x debt rate) (c) (d) $596 $594 $591 $588 $585 $583 $580 $577 $574 $572 $569 $566 $6,974

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $2,215 $2,215 $2,215 $2,215 $2,215 $2,215 $2,215 $2,215 $2,215 $2,215 $2,215 $2,215 $26,586

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $5,688 $5,672 $5,656 $5,640 $5,624 $5,608 $5,592 $5,576 $5,560 $5,543 $5,527 $5,511 $67,198

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

21 - St. Lucie Turtle Nets
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $6,909,559 $6,909,559 $6,909,559 $6,909,559 $6,909,559 $6,909,559 $6,909,559 $6,909,559 $6,909,559 $6,909,559 $6,909,559 $6,909,559 $6,909,559

3. Less: Accumulated Depreciation $114,779 $124,568 $134,356 $144,145 $153,933 $163,722 $173,510 $183,299 $193,087 $202,876 $212,664 $222,453 $232,241

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $6,794,780 $6,784,991 $6,775,202 $6,765,414 $6,755,625 $6,745,837 $6,736,048 $6,726,260 $6,716,471 $6,706,683 $6,696,894 $6,687,106 $6,677,317

6. Average Net Investment $6,789,885 $6,780,097 $6,770,308 $6,760,520 $6,750,731 $6,740,943 $6,731,154 $6,721,366 $6,711,577 $6,701,788 $6,692,000 $6,682,211

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $40,909 $40,850 $40,791 $40,732 $40,673 $40,615 $40,556 $40,497 $40,438 $40,379 $40,320 $40,261 $487,020

b. Debt Component (Line 6 x debt rate) (c) (d) $8,482 $8,470 $8,457 $8,445 $8,433 $8,421 $8,409 $8,396 $8,384 $8,372 $8,360 $8,347 $100,976

8. Investment Expenses

a. Depreciation (a) $9,789 $9,789 $9,789 $9,789 $9,789 $9,789 $9,789 $9,789 $9,789 $9,789 $9,789 $9,789 $117,462

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $59,180 $59,109 $59,037 $58,966 $58,895 $58,824 $58,753 $58,681 $58,610 $58,539 $58,468 $58,397 $705,459

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

22 - Pipeline Integrity Management
Intermediate

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $2,529,968 $2,529,968 $2,529,968 $2,529,968 $2,529,968 $2,529,968 $2,529,968 $2,529,968 $2,529,968 $2,529,968 $2,529,968 $2,529,968 $2,529,968

3. Less: Accumulated Depreciation $684,628 $689,708 $694,787 $699,867 $704,947 $710,026 $715,106 $720,185 $725,265 $730,345 $735,424 $740,504 $745,583

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $1,845,340 $1,840,260 $1,835,181 $1,830,101 $1,825,022 $1,819,942 $1,814,862 $1,809,783 $1,804,703 $1,799,624 $1,794,544 $1,789,465 $1,784,385

6. Average Net Investment $1,842,800 $1,837,721 $1,832,641 $1,827,561 $1,822,482 $1,817,402 $1,812,323 $1,807,243 $1,802,164 $1,797,084 $1,792,004 $1,786,925

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $11,103 $11,072 $11,042 $11,011 $10,981 $10,950 $10,919 $10,889 $10,858 $10,828 $10,797 $10,766 $131,216

b. Debt Component (Line 6 x debt rate) (c) (d) $2,302 $2,296 $2,289 $2,283 $2,277 $2,270 $2,264 $2,258 $2,251 $2,245 $2,239 $2,232 $27,206

8. Investment Expenses

a. Depreciation (a) $5,080 $5,080 $5,080 $5,080 $5,080 $5,080 $5,080 $5,080 $5,080 $5,080 $5,080 $5,080 $60,955

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $18,485 $18,448 $18,411 $18,374 $18,337 $18,300 $18,263 $18,226 $18,189 $18,152 $18,115 $18,078 $219,376

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

22 - Pipeline Integrity Management
Peaking

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $342,823 $342,823 $342,823 $342,823 $342,823 $342,823 $342,823 $342,823 $342,823 $342,823 $342,823 $342,823 $342,823

3. Less: Accumulated Depreciation $91,133 $91,619 $92,104 $92,590 $93,076 $93,561 $94,047 $94,533 $95,018 $95,504 $95,990 $96,475 $96,961

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $251,690 $251,204 $250,719 $250,233 $249,747 $249,262 $248,776 $248,290 $247,805 $247,319 $246,833 $246,348 $245,862

6. Average Net Investment $251,447 $250,961 $250,476 $249,990 $249,504 $249,019 $248,533 $248,047 $247,562 $247,076 $246,590 $246,105

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $1,515 $1,512 $1,509 $1,506 $1,503 $1,500 $1,497 $1,494 $1,492 $1,489 $1,486 $1,483 $17,987

b. Debt Component (Line 6 x debt rate) (c) (d) $314 $314 $313 $312 $312 $311 $310 $310 $309 $309 $308 $307 $3,729

8. Investment Expenses

a. Depreciation (a) $486 $486 $486 $486 $486 $486 $486 $486 $486 $486 $486 $486 $5,828

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $2,315 $2,311 $2,308 $2,304 $2,301 $2,297 $2,294 $2,290 $2,286 $2,283 $2,279 $2,276 $27,544

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

23 - SPCC - Spill Prevention, Control & Countermeasures
Base

1. Investments

a. Expenditures $424,382 $424,382 $424,382 $424,382 $424,382 $424,382 $424,382 $424,382 $424,382 $424,382 $424,382 $424,382 $5,092,587

b. Additions to Plant $271,571 $291,031 $308,361 $323,794 $337,539 $349,779 $360,680 $370,388 $379,033 $386,732 $393,589 $399,695 $4,172,190

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $6,533,960 $6,805,531 $7,096,562 $7,404,923 $7,728,717 $8,066,256 $8,416,035 $8,776,715 $9,147,103 $9,526,136 $9,912,868 $10,306,456 $10,706,151

3. Less: Accumulated Depreciation $1,894,324 $1,909,845 $1,926,141 $1,943,269 $1,961,279 $1,980,215 $2,000,115 $2,021,016 $2,042,948 $2,065,940 $2,090,015 $2,115,196 $2,141,503

a. Less: Capital Recovery Unamortized Balance ($5,073) ($5,073) ($5,073) ($5,073) ($5,073) ($5,073) ($5,073) ($5,073) ($5,073) ($5,073) ($5,073) ($5,073) ($5,073)

4. CWIP $795,034 $947,845 $1,081,197 $1,197,218 $1,297,806 $1,384,650 $1,459,253 $1,522,955 $1,576,950 $1,622,299 $1,659,949 $1,690,743 $1,715,431

5. Net Investment (Lines 2 - 3 + 4) $5,439,743 $5,848,605 $6,256,691 $6,663,945 $7,070,317 $7,475,764 $7,880,246 $8,283,727 $8,686,177 $9,087,568 $9,487,875 $9,887,076 $10,285,152

6. Average Net Investment $5,644,174 $6,052,648 $6,460,318 $6,867,131 $7,273,041 $7,678,005 $8,081,986 $8,484,952 $8,886,873 $9,287,722 $9,687,476 $10,086,114

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $34,006 $36,467 $38,924 $41,375 $43,820 $46,260 $48,694 $51,122 $53,544 $55,959 $58,368 $60,769 $569,309

b. Debt Component (Line 6 x debt rate) (c) (d) $7,051 $7,561 $8,070 $8,578 $9,085 $9,591 $10,096 $10,599 $11,101 $11,602 $12,102 $12,600 $118,037

8. Investment Expenses

a. Depreciation (a) $15,520 $16,296 $17,128 $18,010 $18,936 $19,901 $20,901 $21,932 $22,991 $24,075 $25,181 $26,307 $247,178

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $56,577 $60,325 $64,122 $67,963 $71,842 $75,752 $79,691 $83,654 $87,637 $91,636 $95,650 $99,676 $934,525

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

23 - SPCC - Spill Prevention, Control & Countermeasures
Distribution

1. Investments

a. Expenditures $0 $5,479 $3,050 $0 $2,739 $3,050 $5,479 $0 $0 $5,479 $0 $0 $25,275

b. Additions to Plant ($5,265) ($3,048) ($1,416) ($1,270) ($293) $447 $1,556 $1,096 $747 $1,915 $1,319 $1,328 ($2,885)

c. Retirements ($135) ($135) ($135) ($135) ($135) ($135) ($135) ($135) ($135) ($135) ($135) ($135) ($1,625)

d. Cost of Removal ($25,000) ($25,000) ($25,000) ($25,000) ($25,000) ($25,000) ($25,000) ($25,000) ($25,000) ($25,000) ($25,000) ($25,000) ($300,000)

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $3,574,828 $3,569,427 $3,566,244 $3,564,692 $3,563,287 $3,562,858 $3,563,170 $3,564,591 $3,565,551 $3,566,163 $3,567,942 $3,569,125 $3,570,318

3. Less: Accumulated Depreciation $1,216,349 $1,196,065 $1,175,780 $1,155,495 $1,135,210 $1,114,925 $1,094,639 $1,074,354 $1,054,068 $1,033,782 $1,013,495 $993,209 $972,922

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $43,475 $48,740 $57,267 $61,733 $63,003 $66,035 $68,638 $72,561 $71,465 $70,718 $74,282 $72,963 $71,635

5. Net Investment (Lines 2 - 3 + 4) $2,401,954 $2,422,103 $2,447,731 $2,470,930 $2,491,080 $2,513,969 $2,537,169 $2,562,798 $2,582,948 $2,603,099 $2,628,728 $2,648,879 $2,669,030

6. Average Net Investment $2,412,028 $2,434,917 $2,459,330 $2,481,005 $2,502,524 $2,525,569 $2,549,983 $2,572,873 $2,593,023 $2,615,913 $2,638,804 $2,658,955

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $14,533 $14,670 $14,818 $14,948 $15,078 $15,217 $15,364 $15,502 $15,623 $15,761 $15,899 $16,020 $183,432

b. Debt Component (Line 6 x debt rate) (c) (d) $3,013 $3,042 $3,072 $3,099 $3,126 $3,155 $3,185 $3,214 $3,239 $3,268 $3,296 $3,322 $38,032

8. Investment Expenses

a. Depreciation (a) $4,851 $4,851 $4,851 $4,850 $4,850 $4,850 $4,850 $4,850 $4,849 $4,849 $4,849 $4,849 $58,198

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $22,397 $22,563 $22,740 $22,898 $23,054 $23,222 $23,399 $23,565 $23,712 $23,878 $24,044 $24,191 $279,662

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

23 - SPCC - Spill Prevention, Control & Countermeasures
General

1. Investments

a. Expenditures $18,458 $19,528 $56,540 $107,634 $205,151 $206,173 $107,099 $20,063 $19,041 $19,528 $20,063 $19,676 $818,952

b. Additions to Plant $23,502 $21,989 $35,140 $62,732 $116,940 $150,903 $134,231 $90,776 $63,472 $46,746 $36,590 $30,152 $813,174

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $464,311 $487,813 $509,802 $544,942 $607,674 $724,614 $875,517 $1,009,748 $1,100,524 $1,163,997 $1,210,743 $1,247,333 $1,277,485

3. Less: Accumulated Depreciation $48,632 $56,427 $64,255 $72,126 $80,067 $88,140 $96,408 $104,884 $113,524 $122,277 $131,110 $140,004 $148,946

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $40,816 $35,771 $33,310 $54,710 $99,611 $187,823 $243,093 $215,961 $145,247 $100,815 $73,597 $57,069 $46,593

5. Net Investment (Lines 2 - 3 + 4) $456,495 $467,157 $478,856 $527,526 $627,218 $824,297 $1,022,202 $1,120,825 $1,132,248 $1,142,536 $1,153,230 $1,164,399 $1,175,132

6. Average Net Investment $461,826 $473,006 $503,191 $577,372 $725,758 $923,250 $1,071,514 $1,126,536 $1,137,392 $1,147,883 $1,158,814 $1,169,765

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $2,783 $2,850 $3,032 $3,479 $4,373 $5,563 $6,456 $6,787 $6,853 $6,916 $6,982 $7,048 $63,120

b. Debt Component (Line 6 x debt rate) (c) (d) $577 $591 $629 $721 $907 $1,153 $1,339 $1,407 $1,421 $1,434 $1,448 $1,461 $13,087

8. Investment Expenses

a. Depreciation (a) $7,795 $7,829 $7,870 $7,942 $8,073 $8,268 $8,476 $8,640 $8,753 $8,833 $8,894 $8,943 $100,314

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $11,155 $11,269 $11,531 $12,142 $13,352 $14,984 $16,270 $16,835 $17,026 $17,183 $17,323 $17,452 $176,522

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

23 - SPCC - Spill Prevention, Control & Countermeasures
Intermediate

1. Investments

a. Expenditures $2,777,775 $0 $0 $0 $0 $0 $0 $600,837 $0 $0 $0 $0 $3,378,612

b. Additions to Plant $458,016 $393,408 $337,442 $288,962 $246,966 $210,588 $179,076 $752,616 $128,133 $107,650 $89,907 $74,537 $3,267,301

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $203,239 ($228,514) ($228,514) ($228,514) ($228,514) ($228,514) ($228,514) ($228,514) ($228,514) ($228,514) ($228,514) ($228,514) ($2,310,410)

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $9,360,842 $9,818,859 $10,212,267 $10,549,708 $10,838,670 $11,085,637 $11,296,225 $11,475,301 $12,227,917 $12,356,050 $12,463,700 $12,553,606 $12,628,143

3. Less: Accumulated Depreciation $2,343,904 $2,592,684 $2,410,633 $2,229,380 $2,048,818 $1,868,855 $1,689,410 $1,510,413 $1,331,806 $1,153,535 $975,555 $797,828 $620,319

a. Less: Capital Recovery Unamortized Balance ($385,914) ($375,282) ($364,651) ($354,019) ($343,387) ($332,755) ($322,123) ($311,491) ($300,859) ($290,227) ($279,595) ($268,963) ($258,331)

4. CWIP $86,315 $2,406,074 $2,012,666 $1,675,224 $1,386,262 $1,139,295 $928,707 $749,631 $597,852 $469,719 $362,069 $272,163 $197,626

5. Net Investment (Lines 2 - 3 + 4) $7,489,168 $10,007,531 $10,178,950 $10,349,571 $10,519,501 $10,688,832 $10,857,645 $11,026,009 $11,794,822 $11,962,461 $12,129,809 $12,296,904 $12,463,781

6. Average Net Investment $8,748,349 $10,093,240 $10,264,260 $10,434,536 $10,604,166 $10,773,239 $10,941,827 $11,410,416 $11,878,642 $12,046,135 $12,213,357 $12,380,343

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $52,709 $60,812 $61,843 $62,869 $63,891 $64,909 $65,925 $68,748 $71,569 $72,579 $73,586 $74,592 $794,032

b. Debt Component (Line 6 x debt rate) (c) (d) $10,928 $12,608 $12,822 $13,035 $13,247 $13,458 $13,669 $14,254 $14,839 $15,048 $15,257 $15,466 $164,630

8. Investment Expenses

a. Depreciation (a) $45,541 $46,463 $47,261 $47,952 $48,550 $49,068 $49,517 $49,906 $50,242 $50,534 $50,786 $51,005 $586,825

b. Amortization (e) $10,632 $10,632 $10,632 $10,632 $10,632 $10,632 $10,632 $10,632 $10,632 $10,632 $10,632 $10,632 $127,583

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $119,811 $130,515 $132,557 $134,487 $136,319 $138,068 $139,743 $143,540 $147,283 $148,792 $150,261 $151,694 $1,673,071

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

23 - SPCC - Spill Prevention, Control & Countermeasures
Peaking

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements ($8,854) ($8,854) ($8,854) ($8,854) ($8,854) ($8,854) ($8,854) ($8,854) ($8,854) ($8,854) ($8,854) ($8,854) ($106,254)

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $1,887,002 $1,878,148 $1,869,294 $1,860,439 $1,851,585 $1,842,730 $1,833,876 $1,825,021 $1,816,167 $1,807,312 $1,798,458 $1,789,603 $1,780,749

3. Less: Accumulated Depreciation $662,717 $657,978 $653,213 $648,420 $643,600 $638,752 $633,878 $628,976 $624,047 $619,091 $614,107 $609,097 $604,059

a. Less: Capital Recovery Unamortized Balance ($925,451) ($910,307) ($895,163) ($880,019) ($864,875) ($849,731) ($834,586) ($819,442) ($804,298) ($789,154) ($774,010) ($758,866) ($743,722)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5. Net Investment (Lines 2 - 3 + 4) $2,149,737 $2,130,477 $2,111,244 $2,092,038 $2,072,859 $2,053,708 $2,034,584 $2,015,487 $1,996,418 $1,977,376 $1,958,360 $1,939,373 $1,920,412

6. Average Net Investment $2,140,107 $2,120,860 $2,101,641 $2,082,449 $2,063,284 $2,044,146 $2,025,036 $2,005,953 $1,986,897 $1,967,868 $1,948,866 $1,929,892

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $12,894 $12,778 $12,662 $12,547 $12,431 $12,316 $12,201 $12,086 $11,971 $11,857 $11,742 $11,628 $147,114

b. Debt Component (Line 6 x debt rate) (c) (d) $2,673 $2,649 $2,625 $2,601 $2,577 $2,554 $2,530 $2,506 $2,482 $2,458 $2,435 $2,411 $30,502

8. Investment Expenses

a. Depreciation (a) $4,116 $4,089 $4,062 $4,034 $4,007 $3,980 $3,953 $3,925 $3,898 $3,871 $3,844 $3,817 $47,596

b. Amortization (e) $15,144 $15,144 $15,144 $15,144 $15,144 $15,144 $15,144 $15,144 $15,144 $15,144 $15,144 $15,144 $181,729

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $34,828 $34,661 $34,494 $34,327 $34,160 $33,994 $33,827 $33,661 $33,496 $33,330 $33,164 $32,999 $406,940

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

23 - SPCC - Spill Prevention, Control & Countermeasures
Transmission

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $4,118,278 $4,118,278 $4,118,278 $4,118,278 $4,118,278 $4,118,278 $4,118,278 $4,118,278 $4,118,278 $4,118,278 $4,118,278 $4,118,278 $4,118,278

3. Less: Accumulated Depreciation $777,376 $784,540 $791,705 $798,871 $806,038 $813,206 $820,375 $827,544 $834,715 $841,887 $849,060 $856,234 $863,409

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $2,474 $2,474 $2,474 $2,474 $2,474 $2,474 $2,474 $2,474 $2,474 $2,474 $2,474 $2,474 $2,474

5. Net Investment (Lines 2 - 3 + 4) $3,343,376 $3,336,212 $3,329,047 $3,321,881 $3,314,714 $3,307,546 $3,300,377 $3,293,207 $3,286,037 $3,278,865 $3,271,692 $3,264,518 $3,257,343

6. Average Net Investment $3,339,794 $3,332,629 $3,325,464 $3,318,298 $3,311,130 $3,303,962 $3,296,792 $3,289,622 $3,282,451 $3,275,278 $3,268,105 $3,260,930

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $20,122 $20,079 $20,036 $19,993 $19,950 $19,907 $19,863 $19,820 $19,777 $19,734 $19,690 $19,647 $238,619

b. Debt Component (Line 6 x debt rate) (c) (d) $4,172 $4,163 $4,154 $4,145 $4,136 $4,127 $4,118 $4,109 $4,100 $4,091 $4,083 $4,074 $49,474

8. Investment Expenses

a. Depreciation (a) $7,164 $7,165 $7,166 $7,167 $7,168 $7,169 $7,170 $7,171 $7,172 $7,173 $7,174 $7,175 $86,033

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $31,458 $31,407 $31,356 $31,305 $31,254 $31,203 $31,152 $31,100 $31,049 $30,998 $30,947 $30,896 $374,125

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

24 - Manatee Reburn
Peaking

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $31,863,719 $31,863,719 $31,863,719 $31,863,719 $31,863,719 $31,863,719 $31,863,719 $31,863,719 $31,863,719 $31,863,719 $31,863,719 $31,863,719 $31,863,719

3. Less: Accumulated Depreciation $17,187,766 $17,232,906 $17,278,047 $17,323,187 $17,368,327 $17,413,467 $17,458,608 $17,503,748 $17,548,888 $17,594,029 $17,639,169 $17,684,309 $17,729,449

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $14,675,952 $14,630,812 $14,585,672 $14,540,532 $14,495,391 $14,450,251 $14,405,111 $14,359,971 $14,314,830 $14,269,690 $14,224,550 $14,179,410 $14,134,269

6. Average Net Investment $14,653,382 $14,608,242 $14,563,102 $14,517,962 $14,472,821 $14,427,681 $14,382,541 $14,337,400 $14,292,260 $14,247,120 $14,201,980 $14,156,839

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $88,287 $88,015 $87,743 $87,471 $87,199 $86,927 $86,656 $86,384 $86,112 $85,840 $85,568 $85,296 $1,041,498

b. Debt Component (Line 6 x debt rate) (c) (d) $18,305 $18,249 $18,192 $18,136 $18,079 $18,023 $17,967 $17,910 $17,854 $17,798 $17,741 $17,685 $215,938

8. Investment Expenses

a. Depreciation (a) $45,140 $45,140 $45,140 $45,140 $45,140 $45,140 $45,140 $45,140 $45,140 $45,140 $45,140 $45,140 $541,683

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $151,733 $151,404 $151,076 $150,748 $150,419 $150,091 $149,762 $149,434 $149,106 $148,777 $148,449 $148,121 $1,799,120

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

26 - UST Remove/Replacement
General

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $115,447 $115,447 $115,447 $115,447 $115,447 $115,447 $115,447 $115,447 $115,447 $115,447 $115,447 $115,447 $115,447

3. Less: Accumulated Depreciation $59,830 $59,974 $60,118 $60,263 $60,407 $60,551 $60,696 $60,840 $60,984 $61,129 $61,273 $61,417 $61,562

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $55,617 $55,473 $55,328 $55,184 $55,040 $54,895 $54,751 $54,607 $54,462 $54,318 $54,174 $54,029 $53,885

6. Average Net Investment $55,545 $55,400 $55,256 $55,112 $54,967 $54,823 $54,679 $54,535 $54,390 $54,246 $54,102 $53,957

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $335 $334 $333 $332 $331 $330 $329 $329 $328 $327 $326 $325 $3,959

b. Debt Component (Line 6 x debt rate) (c) (d) $69 $69 $69 $69 $69 $68 $68 $68 $68 $68 $68 $67 $821

8. Investment Expenses

a. Depreciation (a) $144 $144 $144 $144 $144 $144 $144 $144 $144 $144 $144 $144 $1,732

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $548 $547 $546 $545 $544 $543 $542 $541 $540 $539 $538 $537 $6,511

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.

D
ocket 20230007-EI 

2024 EC
R

C
 Projection Filing 

Exhibit R
LH

-3, Page 44 of 173



 

FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

27 - Lowest Quality Water Source
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $25,824 $22,998 $20,481 $18,240 $16,244 $14,466 $12,883 $11,473 $10,217 $9,099 $8,103 $7,216 $177,245

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal ($46,018) $0 ($429,147) $0 $0 $0 $0 $0 $0 $0 $0 $0 ($475,166)

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $15,335,476 $15,361,301 $15,384,299 $15,404,780 $15,423,020 $15,439,263 $15,453,729 $15,466,612 $15,478,085 $15,488,302 $15,497,401 $15,505,504 $15,512,721

3. Less: Accumulated Depreciation $7,270,153 $7,272,788 $7,321,515 $6,941,160 $6,990,012 $7,038,916 $7,087,866 $7,136,857 $7,185,886 $7,234,947 $7,284,038 $7,333,154 $7,382,294

a. Less: Capital Recovery Unamortized Balance ($3,010,215) ($2,996,279) ($2,982,342) ($2,968,406) ($2,954,470) ($2,940,534) ($2,926,598) ($2,912,661) ($2,898,725) ($2,884,789) ($2,870,853) ($2,856,917) ($2,842,981)

4. CWIP $235,967 $210,142 $187,144 $166,663 $148,423 $132,179 $117,713 $104,831 $93,358 $83,141 $74,042 $65,938 $58,722

5. Net Investment (Lines 2 - 3 + 4) $11,311,504 $11,294,933 $11,232,270 $11,598,688 $11,535,901 $11,473,061 $11,410,175 $11,347,247 $11,284,282 $11,221,285 $11,158,258 $11,095,205 $11,032,129

6. Average Net Investment $11,303,219 $11,263,602 $11,415,479 $11,567,295 $11,504,481 $11,441,618 $11,378,711 $11,315,765 $11,252,783 $11,189,771 $11,126,732 $11,063,667

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $68,102 $67,864 $68,779 $69,694 $69,315 $68,936 $68,557 $68,178 $67,799 $67,419 $67,039 $66,659 $818,341

b. Debt Component (Line 6 x debt rate) (c) (d) $14,120 $14,070 $14,260 $14,450 $14,371 $14,293 $14,214 $14,136 $14,057 $13,978 $13,900 $13,821 $169,670

8. Investment Expenses

a. Depreciation (a) $48,653 $48,727 $48,793 $48,851 $48,904 $48,950 $48,992 $49,028 $49,061 $49,091 $49,117 $49,140 $587,306

b. Amortization (e) $13,936 $13,936 $13,936 $13,936 $13,936 $13,936 $13,936 $13,936 $13,936 $13,936 $13,936 $13,936 $167,234

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $144,812 $144,597 $145,768 $146,931 $146,526 $146,116 $145,699 $145,278 $144,853 $144,424 $143,991 $143,556 $1,742,552

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

27 - Lowest Quality Water Source
Intermediate

1. Investments

a. Expenditures $465,298 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $465,298

b. Additions to Plant $235,394 $203,907 $176,633 $153,006 $132,540 $114,812 $99,455 $86,152 $74,628 $64,646 $55,999 $48,508 $1,445,680

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $23,655,757 $23,891,151 $24,095,058 $24,271,691 $24,424,697 $24,557,238 $24,672,050 $24,771,504 $24,857,656 $24,932,284 $24,996,929 $25,052,928 $25,101,437

3. Less: Accumulated Depreciation $5,866,466 $5,929,809 $5,993,608 $6,057,802 $6,122,338 $6,187,171 $6,252,261 $6,317,573 $6,383,077 $6,448,749 $6,514,565 $6,580,507 $6,646,557

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $1,294,526 $1,524,431 $1,320,523 $1,143,890 $990,884 $858,344 $743,532 $644,077 $557,926 $483,298 $418,652 $362,653 $314,145

5. Net Investment (Lines 2 - 3 + 4) $19,083,817 $19,485,772 $19,421,973 $19,357,779 $19,293,243 $19,228,410 $19,163,321 $19,098,009 $19,032,504 $18,966,832 $18,901,016 $18,835,075 $18,769,025

6. Average Net Investment $19,284,795 $19,453,873 $19,389,876 $19,325,511 $19,260,827 $19,195,865 $19,130,665 $19,065,256 $18,999,668 $18,933,924 $18,868,045 $18,802,050

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $116,192 $117,211 $116,825 $116,437 $116,047 $115,656 $115,263 $114,869 $114,474 $114,078 $113,681 $113,283 $1,384,016

b. Debt Component (Line 6 x debt rate) (c) (d) $24,091 $24,302 $24,222 $24,141 $24,061 $23,979 $23,898 $23,816 $23,734 $23,652 $23,570 $23,488 $286,954

8. Investment Expenses

a. Depreciation (a) $63,343 $63,799 $64,194 $64,536 $64,833 $65,090 $65,312 $65,505 $65,672 $65,816 $65,941 $66,050 $780,091

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $203,625 $205,311 $205,241 $205,115 $204,941 $204,725 $204,473 $204,190 $203,880 $203,546 $203,192 $202,821 $2,451,061

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

28 - CWA 316(b) Phase II Rule
Intermediate

1. Investments

a. Expenditures $0 $0 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $500,000

b. Additions to Plant $0 $0 $6,688 $12,481 $17,500 $21,847 $25,613 $28,875 $31,701 $34,148 $36,269 $38,105 $253,227

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $4,684,866 $4,684,866 $4,684,866 $4,691,554 $4,704,036 $4,721,536 $4,743,383 $4,768,996 $4,797,870 $4,829,571 $4,863,719 $4,899,988 $4,938,093

3. Less: Accumulated Depreciation $450,265 $463,627 $476,989 $490,360 $503,755 $517,190 $530,677 $544,226 $557,847 $571,547 $585,333 $599,212 $613,189

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $43,312 $80,831 $113,331 $141,484 $165,871 $186,996 $205,296 $221,147 $234,879 $246,773

5. Net Investment (Lines 2 - 3 + 4) $4,234,601 $4,221,239 $4,207,878 $4,244,507 $4,281,111 $4,317,676 $4,354,189 $4,390,640 $4,427,020 $4,463,319 $4,499,533 $4,535,654 $4,571,677

6. Average Net Investment $4,227,920 $4,214,558 $4,226,192 $4,262,809 $4,299,394 $4,335,933 $4,372,415 $4,408,830 $4,445,169 $4,481,426 $4,517,593 $4,553,666

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $25,473 $25,393 $25,463 $25,684 $25,904 $26,124 $26,344 $26,563 $26,782 $27,001 $27,219 $27,436 $315,387

b. Debt Component (Line 6 x debt rate) (c) (d) $5,282 $5,265 $5,279 $5,325 $5,371 $5,416 $5,462 $5,508 $5,553 $5,598 $5,643 $5,688 $65,391

8. Investment Expenses

a. Depreciation (a) $13,362 $13,362 $13,371 $13,396 $13,435 $13,487 $13,549 $13,621 $13,700 $13,787 $13,879 $13,977 $162,924

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $44,117 $44,020 $44,113 $44,405 $44,710 $45,027 $45,355 $45,692 $46,035 $46,386 $46,741 $47,101 $543,701

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

34 - St Lucie Cooling Water System Inspection & Maintenance
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,000,000 $1,000,000 $1,895,629 $3,895,629

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $8,185,079 $9,185,079 $11,080,708

5. Net Investment (Lines 2 - 3 + 4) $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $8,185,079 $9,185,079 $11,080,708

6. Average Net Investment $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,185,079 $7,685,079 $8,685,079 $10,132,894

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $43,290 $43,290 $43,290 $43,290 $43,290 $43,290 $43,290 $43,290 $43,290 $46,303 $52,328 $61,051 $549,296

b. Debt Component (Line 6 x debt rate) (c) (d) $8,976 $8,976 $8,976 $8,976 $8,976 $8,976 $8,976 $8,976 $8,976 $9,600 $10,849 $12,658 $113,888

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $52,266 $52,266 $52,266 $52,266 $52,266 $52,266 $52,266 $52,266 $52,266 $55,903 $63,177 $73,709 $663,184

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

35 - Martin Plant Drinking Water System Compliance
Peaking

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0)

a. Less: Capital Recovery Unamortized Balance ($159,301) ($158,564) ($157,826) ($157,089) ($156,351) ($155,614) ($154,876) ($154,139) ($153,401) ($152,664) ($151,926) ($151,189) ($150,451)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $159,301 $158,564 $157,826 $157,089 $156,351 $155,614 $154,876 $154,139 $153,401 $152,664 $151,926 $151,189 $150,451

6. Average Net Investment $158,933 $158,195 $157,458 $156,720 $155,983 $155,245 $154,508 $153,770 $153,033 $152,295 $151,558 $150,820

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $958 $953 $949 $944 $940 $935 $931 $926 $922 $918 $913 $909 $11,198

b. Debt Component (Line 6 x debt rate) (c) (d) $199 $198 $197 $196 $195 $194 $193 $192 $191 $190 $189 $188 $2,322

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $738 $738 $738 $738 $738 $738 $738 $738 $738 $738 $738 $738 $8,850

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,894 $1,888 $1,883 $1,878 $1,872 $1,867 $1,861 $1,856 $1,851 $1,845 $1,840 $1,835 $22,369

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

36 - Low-Level Radioactive Waste Storage
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $17,456,804 $17,456,804 $17,456,804 $17,456,804 $17,456,804 $17,456,804 $17,456,804 $17,456,804 $17,456,804 $17,456,804 $17,456,804 $17,456,804 $17,456,804

3. Less: Accumulated Depreciation $4,183,210 $4,213,279 $4,243,348 $4,273,417 $4,303,486 $4,333,555 $4,363,623 $4,393,692 $4,423,761 $4,453,830 $4,483,899 $4,513,967 $4,544,036

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $13,273,593 $13,243,524 $13,213,456 $13,183,387 $13,153,318 $13,123,249 $13,093,180 $13,063,111 $13,033,043 $13,002,974 $12,972,905 $12,942,836 $12,912,767

6. Average Net Investment $13,258,559 $13,228,490 $13,198,421 $13,168,352 $13,138,284 $13,108,215 $13,078,146 $13,048,077 $13,018,008 $12,987,939 $12,957,871 $12,927,802

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $79,883 $79,702 $79,521 $79,340 $79,159 $78,978 $78,796 $78,615 $78,434 $78,253 $78,072 $77,891 $946,645

b. Debt Component (Line 6 x debt rate) (c) (d) $16,563 $16,525 $16,487 $16,450 $16,412 $16,375 $16,337 $16,300 $16,262 $16,225 $16,187 $16,149 $196,272

8. Investment Expenses

a. Depreciation (a) $30,069 $30,069 $30,069 $30,069 $30,069 $30,069 $30,069 $30,069 $30,069 $30,069 $30,069 $30,069 $360,826

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $126,515 $126,296 $126,077 $125,859 $125,640 $125,421 $125,202 $124,984 $124,765 $124,546 $124,328 $124,109 $1,503,742

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

37 - DeSoto Next Generation Solar Energy Center
Solar

1. Investments

a. Expenditures $0 $0 $0 $694,444 $9,259 $0 $4,630 $0 $27,778 $0 $0 $0 $736,110

b. Additions to Plant $4,034 $3,494 $3,027 $95,511 $83,974 $72,741 $63,631 $55,120 $51,462 $44,579 $38,616 $33,451 $549,639

c. Retirements ($788) ($788) ($2,674) ($788) ($788) ($788) ($788) ($788) ($788) ($788) ($788) ($788) ($11,344)

d. Cost of Removal $0 $0 $0 ($68,681) ($916) $0 ($458) $0 ($2,747) $0 $0 $0 ($72,802)

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $153,489,084 $153,492,330 $153,495,036 $153,495,389 $153,590,111 $153,673,297 $153,745,250 $153,808,093 $153,862,424 $153,913,098 $153,956,889 $153,994,717 $154,027,379

3. Less: Accumulated Depreciation $70,710,180 $71,099,729 $71,489,286 $71,876,953 $72,197,934 $72,586,903 $72,976,981 $73,366,771 $73,757,165 $74,144,943 $74,535,587 $74,926,333 $75,317,167

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $30,158 $26,124 $22,630 $19,603 $618,536 $543,821 $471,080 $412,079 $356,959 $333,275 $288,696 $250,080 $216,629

5. Net Investment (Lines 2 - 3 + 4) $82,809,062 $82,418,724 $82,028,379 $81,638,039 $82,010,714 $81,630,216 $81,239,349 $80,853,401 $80,462,218 $80,101,430 $79,709,998 $79,318,464 $78,926,842

6. Average Net Investment $82,613,893 $82,223,552 $81,833,209 $81,824,376 $81,820,465 $81,434,782 $81,046,375 $80,657,810 $80,281,824 $79,905,714 $79,514,231 $79,122,653

a. Average ITC Balance $24,549,174 $24,549,174 $24,549,174 $24,549,174 $24,549,174 $24,549,174 $24,549,174 $24,549,174 $24,549,174 $24,549,174 $24,549,174 $24,549,174

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $531,623 $529,271 $526,919 $526,866 $526,842 $524,519 $522,178 $519,837 $517,572 $515,306 $512,947 $510,588 $6,264,467

b. Debt Component (Line 6 x debt rate) (c) (d) $106,800 $106,313 $105,825 $105,814 $105,809 $105,327 $104,842 $104,357 $103,887 $103,417 $102,928 $102,439 $1,257,758

8. Investment Expenses

a. Depreciation (a) $381,254 $381,261 $381,256 $381,367 $381,589 $381,783 $381,952 $382,098 $382,230 $382,348 $382,450 $382,538 $4,582,127

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $9,084 $9,084 $9,084 $9,084 $9,084 $9,084 $9,084 $9,084 $9,084 $9,084 $9,084 $9,084 $109,005

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. ITC Solar ($125,272) ($125,272) ($125,272) ($125,272) ($125,272) ($125,272) ($125,272) ($125,272) ($125,272) ($125,272) ($125,272) ($125,272) ($1,503,264)

9. Total System Recoverable Expenses (Lines 7 + 8) $903,488 $900,657 $897,812 $897,858 $898,052 $895,441 $892,784 $890,104 $887,500 $884,883 $882,137 $879,377 $10,710,094

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

38 - Space Coast Next Generation Solar Energy Center
Solar

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements ($1,703) ($597) ($597) ($597) ($597) ($597) ($597) ($597) ($597) ($597) ($597) ($597) ($8,272)

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $70,517,303 $70,515,601 $70,515,003 $70,514,406 $70,513,809 $70,513,212 $70,512,615 $70,512,017 $70,511,420 $70,510,823 $70,510,226 $70,509,629 $70,509,032

3. Less: Accumulated Depreciation $31,464,223 $31,623,987 $31,784,840 $31,945,691 $32,106,542 $32,267,392 $32,428,240 $32,589,087 $32,749,933 $32,910,778 $33,071,622 $33,232,465 $33,393,306

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $39,053,080 $38,891,614 $38,730,164 $38,568,715 $38,407,267 $38,245,820 $38,084,375 $37,922,930 $37,761,487 $37,600,045 $37,438,604 $37,277,164 $37,115,725

6. Average Net Investment $38,972,347 $38,810,889 $38,649,439 $38,487,991 $38,326,544 $38,165,097 $38,003,652 $37,842,209 $37,680,766 $37,519,324 $37,357,884 $37,196,444

a. Average ITC Balance $10,573,741 $10,573,741 $10,573,741 $10,573,741 $10,573,741 $10,573,741 $10,573,741 $10,573,741 $10,573,741 $10,573,741 $10,573,741 $10,573,741

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $249,399 $248,426 $247,453 $246,480 $245,508 $244,535 $243,562 $242,590 $241,617 $240,644 $239,671 $238,699 $2,928,584

b. Debt Component (Line 6 x debt rate) (c) (d) $50,234 $50,033 $49,831 $49,629 $49,428 $49,226 $49,024 $48,823 $48,621 $48,419 $48,218 $48,016 $589,501

8. Investment Expenses

a. Depreciation (a) $159,373 $159,356 $159,355 $159,354 $159,353 $159,352 $159,351 $159,350 $159,348 $159,347 $159,346 $159,345 $1,912,230

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $2,094 $2,094 $2,094 $2,094 $2,094 $2,094 $2,094 $2,094 $2,094 $2,094 $2,094 $2,094 $25,125

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. ITC Solar ($52,728) ($52,728) ($52,728) ($52,728) ($52,728) ($52,728) ($52,728) ($52,728) ($52,728) ($52,728) ($52,728) ($52,728) ($632,736)

9. Total System Recoverable Expenses (Lines 7 + 8) $408,372 $407,181 $406,005 $404,830 $403,654 $402,478 $401,303 $400,127 $398,952 $397,776 $396,601 $395,425 $4,822,704

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

39 - Martin Next Generation Solar Energy Center
Intermediate

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal ($544,658) ($544,658) ($544,658) ($544,658) ($544,658) ($544,658) ($544,658) ($544,658) ($544,658) ($544,658) ($544,658) ($280,830) ($6,272,063)

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $11,855 $11,855 $11,855 $11,855 $11,855 $11,855 $11,855 $11,855 $11,855 $11,855 $11,855 $11,855 $11,855

3. Less: Accumulated Depreciation $550,679 $51,609 ($447,462) ($946,533) ($1,445,603) ($1,944,674) ($2,443,744) ($2,942,815) ($3,441,885) ($3,940,956) ($4,440,026) ($4,939,097) ($5,174,340)

a. Less: Capital Recovery Unamortized Balance ($271,512,195) ($270,326,555) ($269,140,915) ($267,955,275) ($266,769,635) ($265,583,996) ($264,398,356) ($263,212,716) ($262,027,076) ($260,841,436) ($259,655,796) ($258,470,156) ($257,284,516)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5. Net Investment (Lines 2 - 3 + 4) $270,973,371 $270,286,801 $269,600,232 $268,913,662 $268,227,093 $267,540,524 $266,853,954 $266,167,385 $265,480,816 $264,794,246 $264,107,677 $263,421,108 $262,470,711

6. Average Net Investment $270,630,086 $269,943,517 $269,256,947 $268,570,378 $267,883,808 $267,197,239 $266,510,670 $265,824,100 $265,137,531 $264,450,962 $263,764,392 $262,945,909

a. Average ITC Balance $73,782,761 $73,782,761 $73,782,761 $73,782,761 $73,782,761 $73,782,761 $73,782,761 $73,782,761 $73,782,761 $73,782,761 $73,782,761 $73,782,761

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $1,732,356 $1,728,219 $1,724,083 $1,719,946 $1,715,810 $1,711,673 $1,707,536 $1,703,400 $1,699,263 $1,695,126 $1,690,990 $1,686,058 $20,514,461

b. Debt Component (Line 6 x debt rate) (c) (d) $348,888 $348,030 $347,172 $346,315 $345,457 $344,599 $343,742 $342,884 $342,026 $341,169 $340,311 $339,289 $4,129,881

8. Investment Expenses

a. Depreciation (a) $30 $30 $30 $30 $30 $30 $30 $30 $30 $30 $30 $30 $357

b. Amortization (e) $1,185,640 $1,185,640 $1,185,640 $1,185,640 $1,185,640 $1,185,640 $1,185,640 $1,185,640 $1,185,640 $1,185,640 $1,185,640 $1,185,640 $14,227,679

c. Dismantlement $45,557 $45,557 $45,557 $45,557 $45,557 $45,557 $45,557 $45,557 $45,557 $45,557 $45,557 $45,557 $546,687

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. ITC Solar ($409,939) ($409,939) ($409,939) ($409,939) ($409,939) ($409,939) ($409,939) ($409,939) ($409,939) ($409,939) ($409,939) ($409,939) ($4,919,268)

9. Total System Recoverable Expenses (Lines 7 + 8) $2,902,532 $2,897,537 $2,892,543 $2,887,549 $2,882,554 $2,877,560 $2,872,566 $2,867,572 $2,862,577 $2,857,583 $2,852,589 $2,846,635 $34,499,797

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

41 - Manatee Temporary Heating System
Distribution

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements ($21) ($21) ($21) ($21) ($21) ($21) ($21) ($21) ($21) ($21) ($21) ($21) ($255)

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $1,396,177 $1,396,155 $1,396,134 $1,396,113 $1,396,092 $1,396,070 $1,396,049 $1,396,028 $1,396,007 $1,395,985 $1,395,964 $1,395,943 $1,395,922

3. Less: Accumulated Depreciation $1,168,472 $1,168,451 $1,168,429 $1,168,408 $1,168,387 $1,168,366 $1,168,344 $1,168,323 $1,168,302 $1,168,281 $1,168,259 $1,168,238 $1,168,217

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705

6. Average Net Investment $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705 $227,705

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $1,372 $1,372 $1,372 $1,372 $1,372 $1,372 $1,372 $1,372 $1,372 $1,372 $1,372 $1,372 $16,463

b. Debt Component (Line 6 x debt rate) (c) (d) $284 $284 $284 $284 $284 $284 $284 $284 $284 $284 $284 $284 $3,413

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $1,656 $19,877

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

41 - Manatee Temporary Heating System
Intermediate

1. Investments

a. Expenditures $1,678,875 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,678,875

b. Additions to Plant $271,484 $231,289 $197,948 $169,982 $146,323 $126,179 $108,948 $94,156 $81,426 $70,450 $60,975 $52,787 $1,611,948

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $18,444,074 $18,715,558 $18,946,848 $19,144,796 $19,314,778 $19,461,101 $19,587,280 $19,696,228 $19,790,384 $19,871,810 $19,942,260 $20,003,235 $20,056,022

3. Less: Accumulated Depreciation $12,880,523 $12,896,727 $12,913,493 $12,930,742 $12,948,405 $12,966,425 $12,984,755 $13,003,351 $13,022,178 $13,041,204 $13,060,403 $13,079,752 $13,099,229

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $275,460 $1,682,851 $1,451,561 $1,253,613 $1,083,631 $937,308 $811,129 $702,181 $608,025 $526,599 $456,149 $395,174 $342,387

5. Net Investment (Lines 2 - 3 + 4) $5,839,011 $7,501,682 $7,484,916 $7,467,667 $7,450,004 $7,431,984 $7,413,654 $7,395,058 $7,376,231 $7,357,205 $7,338,006 $7,318,657 $7,299,180

6. Average Net Investment $6,670,346 $7,493,299 $7,476,292 $7,458,836 $7,440,994 $7,422,819 $7,404,356 $7,385,645 $7,366,718 $7,347,605 $7,328,332 $7,308,919

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $40,189 $45,147 $45,045 $44,940 $44,832 $44,723 $44,612 $44,499 $44,385 $44,270 $44,154 $44,037 $530,832

b. Debt Component (Line 6 x debt rate) (c) (d) $8,333 $9,361 $9,339 $9,318 $9,295 $9,273 $9,250 $9,226 $9,203 $9,179 $9,155 $9,130 $110,060

8. Investment Expenses

a. Depreciation (a) $16,204 $16,766 $17,248 $17,663 $18,021 $18,329 $18,596 $18,827 $19,026 $19,199 $19,349 $19,478 $218,706

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $64,726 $71,274 $71,633 $71,921 $72,148 $72,325 $72,457 $72,552 $72,614 $72,647 $72,657 $72,645 $859,598

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

41 - Manatee Temporary Heating System
Transmission

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404

3. Less: Accumulated Depreciation $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404 $276,404

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

6. Average Net Investment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

b. Debt Component (Line 6 x debt rate) (c) (d) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

42 - Turkey Point Cooling Canal Monitoring Plan
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $2,527,242 $2,527,242

b. Additions to Plant $188,539 $168,317 $150,264 $134,146 $119,758 $106,913 $95,446 $85,208 $76,069 $67,910 $60,626 $2,581,365 $3,834,562

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $71,117,965 $71,306,504 $71,474,821 $71,625,085 $71,759,231 $71,878,990 $71,985,903 $72,081,348 $72,166,557 $72,242,626 $72,310,536 $72,371,162 $74,952,527

3. Less: Accumulated Depreciation $10,710,858 $10,886,824 $11,063,188 $11,239,907 $11,416,942 $11,594,260 $11,771,831 $11,949,627 $12,127,624 $12,305,800 $12,484,137 $12,662,617 $12,844,039

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $1,757,803 $1,569,264 $1,400,947 $1,250,683 $1,116,537 $996,779 $889,866 $794,420 $709,211 $633,142 $565,233 $504,606 $450,483

5. Net Investment (Lines 2 - 3 + 4) $62,164,910 $61,988,944 $61,812,580 $61,635,861 $61,458,826 $61,281,508 $61,103,937 $60,926,141 $60,748,144 $60,569,968 $60,391,631 $60,213,151 $62,558,971

6. Average Net Investment $62,076,927 $61,900,762 $61,724,220 $61,547,343 $61,370,167 $61,192,722 $61,015,039 $60,837,143 $60,659,056 $60,480,799 $60,302,391 $61,386,061

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $374,016 $372,955 $371,891 $370,826 $369,758 $368,689 $367,619 $366,547 $365,474 $364,400 $363,325 $369,854 $4,425,354

b. Debt Component (Line 6 x debt rate) (c) (d) $77,546 $77,326 $77,106 $76,885 $76,664 $76,442 $76,220 $75,998 $75,775 $75,553 $75,330 $76,683 $917,528

8. Investment Expenses

a. Depreciation (a) $175,967 $176,364 $176,719 $177,035 $177,318 $177,570 $177,796 $177,997 $178,177 $178,337 $178,480 $181,422 $2,133,181

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $627,530 $626,645 $625,716 $624,746 $623,740 $622,702 $621,634 $620,541 $619,426 $618,289 $617,135 $627,959 $7,476,063

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.

D
ocket 20230007-EI 

2024 EC
R

C
 Projection Filing 

Exhibit R
LH

-3, Page 57 of 173



 

FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

44 - Martin Plant Barley Barber Swamp Iron Mitigation
Intermediate

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $164,719 $164,719 $164,719 $164,719 $164,719 $164,719 $164,719 $164,719 $164,719 $164,719 $164,719 $164,719 $164,719

3. Less: Accumulated Depreciation $46,392 $46,664 $46,935 $47,207 $47,479 $47,751 $48,022 $48,294 $48,566 $48,838 $49,110 $49,381 $49,653

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $118,327 $118,055 $117,783 $117,511 $117,240 $116,968 $116,696 $116,424 $116,152 $115,881 $115,609 $115,337 $115,065

6. Average Net Investment $118,191 $117,919 $117,647 $117,376 $117,104 $116,832 $116,560 $116,288 $116,017 $115,745 $115,473 $115,201

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $712 $710 $709 $707 $706 $704 $702 $701 $699 $697 $696 $694 $8,437

b. Debt Component (Line 6 x debt rate) (c) (d) $148 $147 $147 $147 $146 $146 $146 $145 $145 $145 $144 $144 $1,749

8. Investment Expenses

a. Depreciation (a) $272 $272 $272 $272 $272 $272 $272 $272 $272 $272 $272 $272 $3,261

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,132 $1,130 $1,128 $1,126 $1,124 $1,122 $1,120 $1,118 $1,116 $1,114 $1,112 $1,110 $13,448

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

47 - NPDES Permit Renewal Requirements
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant ($3,756) ($3,353) ($2,994) ($2,673) ($2,386) ($2,130) ($1,902) ($1,698) ($1,516) ($1,353) ($1,208) ($1,078) ($26,046)

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $17,662,960 $17,659,204 $17,655,851 $17,652,857 $17,650,184 $17,647,799 $17,645,668 $17,643,767 $17,642,069 $17,640,554 $17,639,201 $17,637,993 $17,636,915

3. Less: Accumulated Depreciation $5,194,111 $5,256,872 $5,319,625 $5,382,372 $5,445,113 $5,507,848 $5,570,579 $5,633,305 $5,696,028 $5,758,748 $5,821,464 $5,884,178 $5,946,889

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $38,354 $42,110 $45,464 $48,457 $51,130 $53,516 $55,646 $57,548 $59,245 $60,761 $62,114 $63,322 $64,400

5. Net Investment (Lines 2 - 3 + 4) $12,507,203 $12,444,443 $12,381,689 $12,318,943 $12,256,202 $12,193,466 $12,130,736 $12,068,009 $12,005,286 $11,942,567 $11,879,851 $11,817,137 $11,754,426

6. Average Net Investment $12,475,823 $12,413,066 $12,350,316 $12,287,572 $12,224,834 $12,162,101 $12,099,372 $12,036,648 $11,973,927 $11,911,209 $11,848,494 $11,785,781

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $75,167 $74,789 $74,411 $74,033 $73,655 $73,277 $72,899 $72,521 $72,143 $71,766 $71,388 $71,010 $877,061

b. Debt Component (Line 6 x debt rate) (c) (d) $15,585 $15,506 $15,428 $15,350 $15,271 $15,193 $15,115 $15,036 $14,958 $14,879 $14,801 $14,723 $181,845

8. Investment Expenses

a. Depreciation (a) $62,761 $62,753 $62,747 $62,741 $62,735 $62,731 $62,727 $62,723 $62,719 $62,716 $62,714 $62,711 $752,778

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $153,513 $153,049 $152,586 $152,124 $151,662 $151,201 $150,740 $150,280 $149,821 $149,362 $148,903 $148,444 $1,811,684

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.

D
ocket 20230007-EI 

2024 EC
R

C
 Projection Filing 

Exhibit R
LH

-3, Page 59 of 173



 

FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

47 - NPDES Permit Renewal Requirements
Intermediate

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $3,798,266 $3,798,266 $3,798,266 $3,798,266 $3,798,266 $3,798,266 $3,798,266 $3,798,266 $3,798,266 $3,798,266 $3,798,266 $3,798,266 $3,798,266

3. Less: Accumulated Depreciation $856,788 $868,278 $879,768 $891,258 $902,747 $914,237 $925,727 $937,217 $948,706 $960,196 $971,686 $983,176 $994,665

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $2,941,478 $2,929,988 $2,918,498 $2,907,009 $2,895,519 $2,884,029 $2,872,539 $2,861,050 $2,849,560 $2,838,070 $2,826,580 $2,815,091 $2,803,601

6. Average Net Investment $2,935,733 $2,924,243 $2,912,754 $2,901,264 $2,889,774 $2,878,284 $2,866,795 $2,855,305 $2,843,815 $2,832,325 $2,820,836 $2,809,346

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $17,688 $17,619 $17,549 $17,480 $17,411 $17,342 $17,273 $17,203 $17,134 $17,065 $16,996 $16,926 $207,686

b. Debt Component (Line 6 x debt rate) (c) (d) $3,667 $3,653 $3,639 $3,624 $3,610 $3,596 $3,581 $3,567 $3,552 $3,538 $3,524 $3,509 $43,061

8. Investment Expenses

a. Depreciation (a) $11,490 $11,490 $11,490 $11,490 $11,490 $11,490 $11,490 $11,490 $11,490 $11,490 $11,490 $11,490 $137,877

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $32,845 $32,761 $32,678 $32,594 $32,511 $32,427 $32,344 $32,260 $32,176 $32,093 $32,009 $31,926 $388,624

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

50 - Steam Electric Effluent Guidelines Revised Rules
Base

1. Investments

a. Expenditures $46,412 $46,412 $46,412 $46,412 $46,412 $46,412 $46,412 $46,412 $46,412 $46,412 $46,412 $45,773 $556,303

b. Additions to Plant $61,014 $59,416 $57,993 $56,725 $55,597 $54,591 $53,696 $52,899 $52,189 $51,557 $50,994 $50,422 $657,093

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal ($7,555) ($7,555) ($7,555) ($7,555) ($7,555) ($7,555) ($7,555) ($7,555) ($7,555) ($7,555) ($7,555) ($7,451) ($90,561)

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $6,975,111 $7,036,125 $7,095,541 $7,153,534 $7,210,259 $7,265,856 $7,320,447 $7,374,143 $7,427,042 $7,479,231 $7,530,788 $7,581,782 $7,632,204

3. Less: Accumulated Depreciation $1,333,227 $1,345,169 $1,357,275 $1,369,540 $1,381,962 $1,394,537 $1,407,262 $1,420,135 $1,433,153 $1,446,313 $1,459,616 $1,473,057 $1,486,741

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $618,883 $604,280 $591,276 $579,695 $569,382 $560,197 $552,017 $544,733 $538,246 $532,468 $527,323 $522,741 $518,092

5. Net Investment (Lines 2 - 3 + 4) $6,260,766 $6,295,236 $6,329,543 $6,363,689 $6,397,678 $6,431,515 $6,465,202 $6,498,741 $6,532,135 $6,565,386 $6,598,496 $6,631,466 $6,663,555

6. Average Net Investment $6,278,001 $6,312,389 $6,346,616 $6,380,684 $6,414,597 $6,448,359 $6,481,972 $6,515,438 $6,548,761 $6,581,941 $6,614,981 $6,647,510

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $37,825 $38,032 $38,239 $38,444 $38,648 $38,852 $39,054 $39,256 $39,457 $39,657 $39,856 $40,052 $467,371

b. Debt Component (Line 6 x debt rate) (c) (d) $7,842 $7,885 $7,928 $7,971 $8,013 $8,055 $8,097 $8,139 $8,181 $8,222 $8,263 $8,304 $96,902

8. Investment Expenses

a. Depreciation (a) $19,497 $19,661 $19,821 $19,977 $20,130 $20,280 $20,428 $20,573 $20,716 $20,858 $20,997 $21,135 $244,075

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $65,165 $65,579 $65,988 $66,392 $66,792 $67,187 $67,579 $67,968 $68,354 $68,736 $69,116 $69,491 $808,348

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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 FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

54 - Coal Combustion Residuals

Base

1. Investments

a. Expenditures $4,725 $21,098 $21,098 $21,098 $21,098 $21,098 $21,098 $21,098 $21,098 $21,098 $21,098 $21,100 $236,809

b. Additions to Plant $9,122,151 $201,282 $203,972 $206,368 $208,501 $210,401 $212,093 $213,599 $214,941 $216,136 $217,200 $218,149 $11,444,794

c. Retirements ($38,477,865) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 ($1) ($38,477,866)

d. Cost of Removal ($238,864) ($238,864) ($238,864) ($238,864) ($238,864) ($238,864) ($238,864) ($238,864) ($238,864) ($238,864) ($238,864) ($238,864) ($2,866,371)

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $1,220,603 $910,286 $1,099,383 $1,512,044 $132,638 $1,202,772 $0 $0 $30,000 $0 $0 $0 $6,107,726

2. Plant-In-Service/Depreciation Base (a) $66,348,626 $36,992,912 $37,194,194 $37,398,167 $37,604,534 $37,813,035 $38,023,436 $38,235,529 $38,449,128 $38,664,069 $38,880,205 $39,097,406 $39,315,554

3. Less: Accumulated Depreciation $128,306,518 $90,588,680 $91,300,639 $92,012,628 $92,724,643 $93,436,684 $94,148,748 $94,860,836 $95,572,945 $96,285,075 $96,997,225 $97,709,394 $98,421,580

a. Less: Capital Recovery Unamortized Balance ($146,396,601) ($147,097,231) ($147,487,543) ($148,066,952) ($149,059,022) ($148,671,686) ($149,354,484) ($148,834,511) ($148,314,537) ($147,824,563) ($147,304,589) ($146,784,615) ($146,264,641)

4. CWIP $10,392,752 $1,275,326 $1,095,142 $912,268 $726,999 $539,596 $350,294 $159,299 ($33,202) ($227,044) ($422,082) ($618,184) ($815,233)

5. Net Investment (Lines 2 - 3 + 4) $94,831,461 $94,776,789 $94,476,240 $94,364,759 $94,665,912 $93,587,634 $93,579,466 $92,368,503 $91,157,518 $89,976,512 $88,765,487 $87,554,443 $86,343,382

6. Average Net Investment $94,804,125 $94,626,514 $94,420,499 $94,515,335 $94,126,773 $93,583,550 $92,973,984 $91,763,010 $90,567,015 $89,371,000 $88,159,965 $86,948,912

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) (d) $571,199 $570,129 $568,888 $569,459 $567,118 $563,845 $560,173 $552,877 $545,671 $538,465 $531,168 $523,871 $6,662,864

b. Debt Component (Line 6 x debt rate) (c) (d) $118,429 $118,207 $117,950 $118,069 $117,583 $116,905 $116,143 $114,630 $113,136 $111,642 $110,129 $108,617 $1,381,441

8. Investment Expenses

a. Depreciation (a) $136,000 $87,933 $87,962 $87,989 $88,014 $88,038 $88,061 $88,083 $88,103 $88,123 $88,142 $88,161 $1,104,609

b. Amortization (e) $519,974 $519,974 $519,974 $519,974 $519,974 $519,974 $519,974 $519,974 $519,974 $519,974 $519,974 $519,974 $6,239,686

c. Dismantlement $862,891 $862,891 $862,891 $862,891 $862,891 $862,891 $862,891 $862,891 $862,891 $862,891 $862,891 $862,891 $10,354,690

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $2,208,493 $2,159,135 $2,157,665 $2,158,381 $2,155,580 $2,151,653 $2,147,241 $2,138,454 $2,129,775 $2,121,095 $2,112,305 $2,103,513 $25,743,290

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

(1) Return on the Average Net Investment (See footnotes (b) and (c)); 

(2) Return on the Average Unamortized ITC Balance reflected in Form 8P.

For the Period of: January 2024 Through December 2024
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

54 - Coal Combustion Residuals
Intermediate

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $85,674,223 $0 $0 $85,674,223

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $976,000 $976,000 $976,000 $976,000 $851,000 $871,000 $590,000 $590,000 $590,000 $590,000 $0 $0 $7,986,000

2. Plant-In-Service/Depreciation Base (a) $2,407,229 $2,407,229 $2,407,229 $2,407,229 $2,407,229 $2,407,229 $2,407,229 $2,407,229 $2,407,229 $2,407,229 $88,081,452 $88,081,452 $88,081,452

3. Less: Accumulated Depreciation $404,940 $410,264 $415,589 $420,913 $426,238 $431,563 $436,887 $442,212 $447,536 $452,861 $573,488 $809,419 $1,045,349

a. Less: Capital Recovery Unamortized Balance ($46,830,943) ($47,739,400) ($48,647,857) ($49,556,314) ($50,464,770) ($51,248,227) ($52,051,684) ($52,574,141) ($53,096,598) ($53,619,054) ($54,141,511) ($54,073,968) ($54,006,425)

4. CWIP $85,674,222 $85,674,222 $85,674,222 $85,674,222 $85,674,222 $85,674,222 $85,674,222 $85,674,222 $85,674,222 $85,674,222 ($2) ($2) ($2)

5. Net Investment (Lines 2 - 3 + 4) $134,507,454 $135,410,586 $136,313,718 $137,216,850 $138,119,983 $138,898,115 $139,696,247 $140,213,379 $140,730,512 $141,247,644 $141,649,473 $141,346,000 $141,042,526

6. Average Net Investment $134,959,020 $135,862,152 $136,765,284 $137,668,417 $138,509,049 $139,297,181 $139,954,813 $140,471,945 $140,989,078 $141,448,558 $141,497,736 $141,194,263

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $813,135 $818,576 $824,017 $829,459 $834,524 $839,272 $843,235 $846,350 $849,466 $852,234 $852,531 $850,702 $10,053,501

b. Debt Component (Line 6 x debt rate) (c) (d) $168,591 $169,719 $170,847 $171,975 $173,026 $174,010 $174,832 $175,478 $176,124 $176,698 $176,759 $176,380 $2,084,437

8. Investment Expenses

a. Depreciation (a) $5,325 $5,325 $5,325 $5,325 $5,325 $5,325 $5,325 $5,325 $5,325 $120,627 $235,930 $235,930 $640,409

b. Amortization (e) $67,543 $67,543 $67,543 $67,543 $67,543 $67,543 $67,543 $67,543 $67,543 $67,543 $67,543 $67,543 $810,518

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,054,593 $1,061,163 $1,067,732 $1,074,302 $1,080,417 $1,086,150 $1,090,934 $1,094,696 $1,098,457 $1,217,103 $1,332,763 $1,330,556 $13,588,866

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

123 - The Protected Species Project
Intermediate

1. Investments

a. Expenditures $0 $0 $1,064,814 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1,064,814

b. Additions to Plant $84,883 $73,529 $206,123 $178,552 $154,669 $133,981 $116,059 $100,535 $87,088 $75,439 $65,348 $56,607 $1,332,815

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 ($105,311) $0 $0 $0 $0 $0 $0 $0 $0 $0 ($105,311)

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $895,702 $980,585 $1,054,115 $1,260,238 $1,438,790 $1,593,460 $1,727,440 $1,843,500 $1,944,035 $2,031,123 $2,106,562 $2,171,910 $2,228,517

3. Less: Accumulated Depreciation $23,386 $25,668 $28,158 ($74,296) ($70,935) ($67,136) ($62,958) ($58,452) ($53,661) ($48,624) ($43,374) ($37,940) ($32,345)

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $634,596 $549,712 $476,183 $1,334,873 $1,156,321 $1,001,652 $867,671 $751,612 $651,076 $563,989 $488,550 $423,201 $366,594

5. Net Investment (Lines 2 - 3 + 4) $1,506,912 $1,504,630 $1,502,140 $2,669,408 $2,666,046 $2,662,247 $2,658,069 $2,653,563 $2,648,773 $2,643,736 $2,638,486 $2,633,051 $2,627,457

6. Average Net Investment $1,505,771 $1,503,385 $2,085,774 $2,667,727 $2,664,147 $2,660,158 $2,655,816 $2,651,168 $2,646,254 $2,641,111 $2,635,769 $2,630,254

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $9,072 $9,058 $12,567 $16,073 $16,052 $16,028 $16,001 $15,973 $15,944 $15,913 $15,881 $15,847 $174,409

b. Debt Component (Line 6 x debt rate) (c) (d) $1,881 $1,878 $2,606 $3,333 $3,328 $3,323 $3,318 $3,312 $3,306 $3,299 $3,293 $3,286 $36,161

8. Investment Expenses

a. Depreciation (a) $2,282 $2,490 $2,857 $3,362 $3,799 $4,178 $4,506 $4,790 $5,037 $5,250 $5,435 $5,595 $49,580

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $13,235 $13,426 $18,029 $22,767 $23,179 $23,529 $23,825 $24,076 $24,286 $24,462 $24,608 $24,728 $260,150

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

124 - FPL Miami-Dade Clean Water Recovery Center
Intermediate

1. Investments

a. Expenditures $12,241,595 $7,233,929 $7,234,006 $7,234,978 $7,235,882 $7,233,363 $7,235,827 $10,098,489 $11,231,013 $11,232,545 $11,230,831 $12,232,762 $111,675,219

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $301,580,209 $301,580,209

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $301,580,209

3. Less: Accumulated Depreciation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $315,168

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $189,904,990 $202,146,585 $209,380,514 $216,614,520 $223,849,498 $231,085,380 $238,318,743 $245,554,569 $255,653,058 $266,884,071 $278,116,616 $289,347,447 ($0)

5. Net Investment (Lines 2 - 3 + 4) $189,904,990 $202,146,585 $209,380,514 $216,614,520 $223,849,498 $231,085,380 $238,318,743 $245,554,569 $255,653,058 $266,884,071 $278,116,616 $289,347,447 $301,265,041

6. Average Net Investment $196,025,787 $205,763,549 $212,997,517 $220,232,009 $227,467,439 $234,702,061 $241,936,656 $250,603,814 $261,268,565 $272,500,344 $283,732,032 $295,306,244

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $1,181,065 $1,239,735 $1,283,320 $1,326,909 $1,370,502 $1,414,091 $1,457,680 $1,509,900 $1,574,156 $1,641,828 $1,709,499 $1,779,234 $17,487,920

b. Debt Component (Line 6 x debt rate) (c) (d) $244,875 $257,040 $266,076 $275,114 $284,152 $293,190 $302,227 $313,054 $326,377 $340,407 $354,438 $368,897 $3,625,848

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $315,168 $315,168

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,425,940 $1,496,775 $1,549,397 $1,602,022 $1,654,655 $1,707,281 $1,759,907 $1,822,954 $1,900,532 $1,982,235 $2,063,937 $2,463,299 $21,428,936

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

401 - Air Quality Assurance Testing
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $83,954 $83,954 $83,954 $83,954 $83,954 $83,954 $83,954 $83,954 $83,954 $83,954 $83,954 $83,954 $83,954

3. Less: Accumulated Depreciation $51,971 $52,971 $53,970 $54,970 $55,969 $56,969 $57,968 $58,968 $59,967 $60,966 $61,966 $62,965 $63,965

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $31,982 $30,983 $29,984 $28,984 $27,985 $26,985 $25,986 $24,986 $23,987 $22,987 $21,988 $20,989 $19,989

6. Average Net Investment $31,483 $30,483 $29,484 $28,484 $27,485 $26,486 $25,486 $24,487 $23,487 $22,488 $21,488 $20,489

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $190 $184 $178 $172 $166 $160 $154 $148 $142 $135 $129 $123 $1,879

b. Debt Component (Line 6 x debt rate) (c) (d) $39 $38 $37 $36 $34 $33 $32 $31 $29 $28 $27 $26 $390

8. Investment Expenses

a. Depreciation (a) $999 $999 $999 $999 $999 $999 $999 $999 $999 $999 $999 $999 $11,993

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,228 $1,221 $1,214 $1,207 $1,199 $1,192 $1,185 $1,178 $1,170 $1,163 $1,156 $1,148 $14,262

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

402 - GCEC 5, 6 & 7 Precipitator Projects
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $8,538,323 $8,538,323 $8,538,323 $8,538,323 $8,538,323 $8,538,323 $8,538,323 $8,538,323 $8,538,323 $8,538,323 $8,538,323 $8,538,323 $8,538,323

3. Less: Accumulated Depreciation $4,434,867 $4,470,646 $4,506,425 $4,542,205 $4,577,984 $4,613,763 $4,649,542 $4,685,322 $4,721,101 $4,756,880 $4,792,659 $4,828,439 $4,864,218

a. Less: Capital Recovery Unamortized Balance ($25,472,393) ($25,354,466) ($25,236,538) ($25,118,610) ($25,000,682) ($24,882,755) ($24,764,827) ($24,646,899) ($24,528,971) ($24,411,044) ($24,293,116) ($24,175,188) ($24,057,260)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $29,575,850 $29,422,143 $29,268,436 $29,114,729 $28,961,022 $28,807,315 $28,653,608 $28,499,901 $28,346,194 $28,192,487 $28,038,780 $27,885,073 $27,731,366

6. Average Net Investment $29,498,996 $29,345,289 $29,191,582 $29,037,875 $28,884,168 $28,730,461 $28,576,754 $28,423,047 $28,269,340 $28,115,633 $27,961,926 $27,808,219

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $177,733 $176,807 $175,881 $174,955 $174,029 $173,102 $172,176 $171,250 $170,324 $169,398 $168,472 $167,546 $2,071,673

b. Debt Component (Line 6 x debt rate) (c) (d) $36,850 $36,658 $36,466 $36,274 $36,082 $35,890 $35,698 $35,506 $35,314 $35,122 $34,930 $34,738 $429,529

8. Investment Expenses

a. Depreciation (a) $35,779 $35,779 $35,779 $35,779 $35,779 $35,779 $35,779 $35,779 $35,779 $35,779 $35,779 $35,779 $429,351

b. Amortization (e) $117,928 $117,928 $117,928 $117,928 $117,928 $117,928 $117,928 $117,928 $117,928 $117,928 $117,928 $117,928 $1,415,133

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $368,290 $367,172 $366,054 $364,936 $363,818 $362,700 $361,581 $360,463 $359,345 $358,227 $357,109 $355,991 $4,345,686

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

403 - GCEC 7 Flue Gas Conditioning
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

a. Less: Capital Recovery Unamortized Balance ($1,349,390) ($1,343,143) ($1,336,896) ($1,330,648) ($1,324,401) ($1,318,154) ($1,311,907) ($1,305,660) ($1,299,412) ($1,293,165) ($1,286,918) ($1,280,671) ($1,274,424)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $1,349,390 $1,343,143 $1,336,896 $1,330,648 $1,324,401 $1,318,154 $1,311,907 $1,305,660 $1,299,412 $1,293,165 $1,286,918 $1,280,671 $1,274,424

6. Average Net Investment $1,346,266 $1,340,019 $1,333,772 $1,327,525 $1,321,278 $1,315,030 $1,308,783 $1,302,536 $1,296,289 $1,290,042 $1,283,795 $1,277,547

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $8,111 $8,074 $8,036 $7,998 $7,961 $7,923 $7,885 $7,848 $7,810 $7,773 $7,735 $7,697 $94,852

b. Debt Component (Line 6 x debt rate) (c) (d) $1,682 $1,674 $1,666 $1,658 $1,651 $1,643 $1,635 $1,627 $1,619 $1,612 $1,604 $1,596 $19,666

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $6,247 $6,247 $6,247 $6,247 $6,247 $6,247 $6,247 $6,247 $6,247 $6,247 $6,247 $6,247 $74,966

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $16,040 $15,995 $15,949 $15,904 $15,858 $15,813 $15,768 $15,722 $15,677 $15,631 $15,586 $15,540 $189,484

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

408 - GCEC Cooling Tower Cell
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

a. Less: Capital Recovery Unamortized Balance ($478,733) ($476,517) ($474,301) ($472,084) ($469,868) ($467,652) ($465,435) ($463,219) ($461,003) ($458,786) ($456,570) ($454,353) ($452,137)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $478,733 $476,517 $474,301 $472,084 $469,868 $467,652 $465,435 $463,219 $461,003 $458,786 $456,570 $454,353 $452,137

6. Average Net Investment $477,625 $475,409 $473,192 $470,976 $468,760 $466,543 $464,327 $462,111 $459,894 $457,678 $455,462 $453,245

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $2,878 $2,864 $2,851 $2,838 $2,824 $2,811 $2,798 $2,784 $2,771 $2,758 $2,744 $2,731 $33,651

b. Debt Component (Line 6 x debt rate) (c) (d) $597 $594 $591 $588 $586 $583 $580 $577 $574 $572 $569 $566 $6,977

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $2,216 $2,216 $2,216 $2,216 $2,216 $2,216 $2,216 $2,216 $2,216 $2,216 $2,216 $2,216 $26,596

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $5,691 $5,675 $5,658 $5,642 $5,626 $5,610 $5,594 $5,578 $5,562 $5,546 $5,530 $5,513 $67,225

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

410 - GCEC Diesel Fuel Oil Remediation
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $20,968 $20,968 $20,968 $20,968 $20,968 $20,968 $20,968 $20,968 $20,968 $20,968 $20,968 $20,968 $20,968

3. Less: Accumulated Depreciation $20,042 $20,129 $20,215 $20,302 $20,389 $20,476 $20,563 $20,650 $20,736 $20,823 $20,910 $20,997 $21,084

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $926 $839 $752 $665 $579 $492 $405 $318 $231 $144 $57 ($29) ($116)

6. Average Net Investment $882 $796 $709 $622 $535 $448 $361 $275 $188 $101 $14 ($73)

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $5 $5 $4 $4 $3 $3 $2 $2 $1 $1 $0 ($0) $29

b. Debt Component (Line 6 x debt rate) (c) (d) $1 $1 $1 $1 $1 $1 $0 $0 $0 $0 $0 ($0) $6

8. Investment Expenses

a. Depreciation (a) $87 $87 $87 $87 $87 $87 $87 $87 $87 $87 $87 $87 $1,042

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $93 $93 $92 $91 $91 $90 $89 $89 $88 $88 $87 $86 $1,077

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

413 - Sodium Injection System
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0)

a. Less: Capital Recovery Unamortized Balance ($121,264) ($120,703) ($120,142) ($119,580) ($119,019) ($118,457) ($117,896) ($117,334) ($116,773) ($116,212) ($115,650) ($115,089) ($114,527)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $121,264 $120,703 $120,142 $119,580 $119,019 $118,457 $117,896 $117,334 $116,773 $116,212 $115,650 $115,089 $114,527

6. Average Net Investment $120,984 $120,422 $119,861 $119,299 $118,738 $118,177 $117,615 $117,054 $116,492 $115,931 $115,370 $114,808

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $729 $726 $722 $719 $715 $712 $709 $705 $702 $698 $695 $692 $8,524

b. Debt Component (Line 6 x debt rate) (c) (d) $151 $150 $150 $149 $148 $148 $147 $146 $146 $145 $144 $143 $1,767

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $561 $561 $561 $561 $561 $561 $561 $561 $561 $561 $561 $561 $6,737

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $1,441 $1,437 $1,433 $1,429 $1,425 $1,421 $1,417 $1,413 $1,409 $1,405 $1,401 $1,397 $17,028

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

414 - Smith Stormwater Collection System
Intermediate

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $2,764,379 $2,764,379 $2,764,379 $2,764,379 $2,764,379 $2,764,379 $2,764,379 $2,764,379 $2,764,379 $2,764,379 $2,764,379 $2,764,379 $2,764,379

3. Less: Accumulated Depreciation $2,589,160 $2,595,099 $2,601,037 $2,606,975 $2,612,913 $2,618,851 $2,624,789 $2,630,727 $2,636,665 $2,642,603 $2,648,541 $2,654,479 $2,660,417

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $175,218 $169,280 $163,342 $157,404 $151,466 $145,528 $139,590 $133,652 $127,714 $121,776 $115,838 $109,899 $103,961

6. Average Net Investment $172,249 $166,311 $160,373 $154,435 $148,497 $142,559 $136,621 $130,683 $124,745 $118,807 $112,868 $106,930

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $1,038 $1,002 $966 $930 $895 $859 $823 $787 $752 $716 $680 $644 $10,092

b. Debt Component (Line 6 x debt rate) (c) (d) $215 $208 $200 $193 $186 $178 $171 $163 $156 $148 $141 $134 $2,093

8. Investment Expenses

a. Depreciation (a) $5,938 $5,938 $5,938 $5,938 $5,938 $5,938 $5,938 $5,938 $5,938 $5,938 $5,938 $5,938 $71,257

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $7,191 $7,148 $7,105 $7,061 $7,018 $6,975 $6,932 $6,889 $6,845 $6,802 $6,759 $6,716 $83,442

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

415 - Smith Waste Water Treatment Facility
Intermediate

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $643,620 $643,620 $643,620 $643,620 $643,620 $643,620 $643,620 $643,620 $643,620 $643,620 $643,620 $643,620 $643,620

3. Less: Accumulated Depreciation ($65,333) ($63,954) ($62,576) ($61,198) ($59,819) ($58,441) ($57,062) ($55,684) ($54,306) ($52,927) ($51,549) ($50,170) ($48,792)

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $708,952 $707,574 $706,196 $704,817 $703,439 $702,060 $700,682 $699,304 $697,925 $696,547 $695,168 $693,790 $692,411

6. Average Net Investment $708,263 $706,885 $705,506 $704,128 $702,750 $701,371 $699,993 $698,614 $697,236 $695,857 $694,479 $693,101

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $4,267 $4,259 $4,251 $4,242 $4,234 $4,226 $4,217 $4,209 $4,201 $4,193 $4,184 $4,176 $50,660

b. Debt Component (Line 6 x debt rate) (c) (d) $885 $883 $881 $880 $878 $876 $874 $873 $871 $869 $868 $866 $10,504

8. Investment Expenses

a. Depreciation (a) $1,378 $1,378 $1,378 $1,378 $1,378 $1,378 $1,378 $1,378 $1,378 $1,378 $1,378 $1,378 $16,541

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $6,531 $6,520 $6,510 $6,500 $6,490 $6,480 $6,470 $6,460 $6,450 $6,440 $6,430 $6,420 $77,704

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

416 - Daniel Ash Management Project
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements ($14,925,691) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 ($14,925,691)

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $14,925,691 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation $8,611,286 ($6,295,745) ($6,268,238) ($6,240,730) ($6,213,222) ($6,185,714) ($6,158,206) ($6,130,698) ($6,103,190) ($6,075,682) ($6,048,174) ($6,020,666) ($5,993,158)

a. Less: Capital Recovery Unamortized Balance $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $6,314,406 $6,295,745 $6,268,238 $6,240,730 $6,213,222 $6,185,714 $6,158,206 $6,130,698 $6,103,190 $6,075,682 $6,048,174 $6,020,666 $5,993,158

6. Average Net Investment $6,305,076 $6,281,992 $6,254,484 $6,226,976 $6,199,468 $6,171,960 $6,144,452 $6,116,944 $6,089,436 $6,061,928 $6,034,420 $6,006,912

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $37,988 $37,849 $37,684 $37,518 $37,352 $37,186 $37,021 $36,855 $36,689 $36,523 $36,358 $36,192 $445,215

b. Debt Component (Line 6 x debt rate) (c) (d) $7,876 $7,847 $7,813 $7,779 $7,744 $7,710 $7,676 $7,641 $7,607 $7,573 $7,538 $7,504 $92,308

8. Investment Expenses

a. Depreciation (a) $18,660 $27,508 $27,508 $27,508 $27,508 $27,508 $27,508 $27,508 $27,508 $27,508 $27,508 $27,508 $321,248

b. Amortization (e) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $64,525 $73,205 $73,005 $72,805 $72,604 $72,404 $72,204 $72,004 $71,804 $71,604 $71,404 $71,204 $858,771

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

419 - GCEC FDEP Agreement for Ozone Attainment
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 ($4,298) $0 $0 $0 $0 $0 ($4,298)

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $38,644,507 $38,644,507 $38,644,507 $38,644,507 $38,644,507 $38,644,507 $38,644,507 $38,640,209 $38,640,209 $38,640,209 $38,640,209 $38,640,209 $38,640,209

3. Less: Accumulated Depreciation $16,989,601 $17,137,226 $17,284,850 $17,432,474 $17,580,098 $17,727,723 $17,875,347 $18,018,648 $18,166,221 $18,313,794 $18,461,367 $18,608,941 $18,756,514

a. Less: Capital Recovery Unamortized Balance ($45,972,883) ($45,760,046) ($45,547,208) ($45,334,371) ($45,121,533) ($44,908,696) ($44,695,858) ($44,483,021) ($44,270,184) ($44,057,346) ($43,844,509) ($43,631,671) ($43,418,834)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $67,627,789 $67,267,327 $66,906,865 $66,546,404 $66,185,942 $65,825,480 $65,465,018 $65,104,582 $64,744,172 $64,383,761 $64,023,351 $63,662,940 $63,302,530

6. Average Net Investment $67,447,558 $67,087,096 $66,726,634 $66,366,173 $66,005,711 $65,645,249 $65,284,800 $64,924,377 $64,563,967 $64,203,556 $63,843,146 $63,482,735

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $406,375 $404,203 $402,031 $399,859 $397,688 $395,516 $393,344 $391,173 $389,001 $386,830 $384,658 $382,487 $4,733,164

b. Debt Component (Line 6 x debt rate) (c) (d) $84,255 $83,805 $83,355 $82,905 $82,454 $82,004 $81,554 $81,104 $80,653 $80,203 $79,753 $79,303 $981,348

8. Investment Expenses

a. Depreciation (a) $147,624 $147,624 $147,624 $147,624 $147,624 $147,624 $147,599 $147,573 $147,573 $147,573 $147,573 $147,573 $1,771,210

b. Amortization (e) $212,837 $212,837 $212,837 $212,837 $212,837 $212,837 $212,837 $212,837 $212,837 $212,837 $212,837 $212,837 $2,554,049

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $851,092 $848,470 $845,848 $843,226 $840,604 $837,982 $835,334 $832,687 $830,065 $827,443 $824,821 $822,200 $10,039,770

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

422 - Precipitator Upgrades for CAM Compliance
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

3. Less: Accumulated Depreciation $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

a. Less: Capital Recovery Unamortized Balance ($6,869,478) ($6,837,675) ($6,805,872) ($6,774,069) ($6,742,265) ($6,710,462) ($6,678,659) ($6,646,856) ($6,615,053) ($6,583,250) ($6,551,447) ($6,519,644) ($6,487,840)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $6,869,478 $6,837,675 $6,805,872 $6,774,069 $6,742,265 $6,710,462 $6,678,659 $6,646,856 $6,615,053 $6,583,250 $6,551,447 $6,519,644 $6,487,840

6. Average Net Investment $6,853,576 $6,821,773 $6,789,970 $6,758,167 $6,726,364 $6,694,561 $6,662,758 $6,630,955 $6,599,151 $6,567,348 $6,535,545 $6,503,742

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $41,293 $41,102 $40,910 $40,718 $40,527 $40,335 $40,143 $39,952 $39,760 $39,569 $39,377 $39,185 $482,871

b. Debt Component (Line 6 x debt rate) (c) (d) $8,561 $8,522 $8,482 $8,442 $8,403 $8,363 $8,323 $8,283 $8,244 $8,204 $8,164 $8,124 $100,116

8. Investment Expenses

a. Depreciation (a) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Amortization (e) $31,803 $31,803 $31,803 $31,803 $31,803 $31,803 $31,803 $31,803 $31,803 $31,803 $31,803 $31,803 $381,638

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $81,658 $81,426 $81,195 $80,964 $80,732 $80,501 $80,270 $80,038 $79,807 $79,576 $79,344 $79,113 $964,624

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 

Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

For the Period of: January 2024 Through December 2024

427 - General Water Quality
Base

1. Investments

a. Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Additions to Plant $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Retirements $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Cost of Removal $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

e. Salvage $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

f. Transfer Adjustments $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

g. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

h. Regulatory Assets $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Plant-In-Service/Depreciation Base (a) $996,766 $996,766 $996,766 $996,766 $996,766 $996,766 $996,766 $996,766 $996,766 $996,766 $996,766 $996,766 $996,766

3. Less: Accumulated Depreciation $197,315 $200,139 $202,963 $205,787 $208,611 $211,436 $214,260 $217,084 $219,908 $222,732 $225,556 $228,381 $231,205

a. Less: Capital Recovery Unamortized Balance ($18,276,856) ($18,221,123) ($18,165,391) ($18,109,658) ($18,053,926) ($17,998,193) ($17,942,461) ($17,886,728) ($17,830,996) ($17,775,263) ($17,719,531) ($17,663,798) ($17,608,066)

4. CWIP $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

5. Net Investment (Lines 2 - 3 + 4) $19,076,307 $19,017,750 $18,959,193 $18,900,637 $18,842,080 $18,783,524 $18,724,967 $18,666,410 $18,607,854 $18,549,297 $18,490,740 $18,432,184 $18,373,627

6. Average Net Investment $19,047,028 $18,988,472 $18,929,915 $18,871,358 $18,812,802 $18,754,245 $18,695,689 $18,637,132 $18,578,575 $18,520,019 $18,461,462 $18,402,905

7. Return on Average Net Investment

a. Equity Component (Line 6 x equity rate grossed up for taxes) (b) ( $114,759 $114,406 $114,054 $113,701 $113,348 $112,995 $112,642 $112,290 $111,937 $111,584 $111,231 $110,878 $1,353,826

b. Debt Component (Line 6 x debt rate) (c) (d) $23,794 $23,720 $23,647 $23,574 $23,501 $23,428 $23,355 $23,282 $23,208 $23,135 $23,062 $22,989 $280,695

8. Investment Expenses

a. Depreciation (a) $2,824 $2,824 $2,824 $2,824 $2,824 $2,824 $2,824 $2,824 $2,824 $2,824 $2,824 $2,824 $33,890

b. Amortization (e) $55,732 $55,732 $55,732 $55,732 $55,732 $55,732 $55,732 $55,732 $55,732 $55,732 $55,732 $55,732 $668,790

c. Dismantlement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total System Recoverable Expenses (Lines 7 + 8) $197,109 $196,684 $196,258 $195,832 $195,406 $194,980 $194,554 $194,128 $193,702 $193,276 $192,850 $192,424 $2,337,201

Notes:

(a) Applicable to reserve salvage and removal cost

(b) Applicable beginning of period and end of period depreciable base by production plant name(s), unit(s), or plant account(s).

(c) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(d) The Debt Component for the period is based on the information reflected in Form 8P. 

(e) Applicable depreciation rate or rates. 

(f) Applicable amortization period(s). 

(g) For solar projects the return-on-investment calculation is comprised of two parts: 

 (1) Return on the Average Net Investment (See footnotes (b) and (c)); 

 (2) Return on the Average Unamortized ITC Balance reflected in Form 8P.
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 Form 42-4P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15)

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

1. Investments

a. Purchases/Transfers $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. Sales/Transfers $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. Auction Proceeds/Others $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

2. Working Capital - Dr (Cr)

a. 158.100 Allowance Inventory $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. 158.200 Allowances Withheld $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. 182.300 Other Regulatory Assets - Losses $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

d. 254.900 Other Regulatory Liabilities - Gains ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133)

3. Total Working Capital ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133)

4. Average Total Working Capital Balance ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133) ($133)

5. Return on Average Total Working Capital Balance

a. Equity Component (Line 4 x equity rate grossed up for ta ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1)

b. Debt Component (Line 4 x debt rate) (b) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0) ($0)

6. Total Return Component (c) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1)

7. O&M Expenses

a. 411.800 Gains from Dispositions of Allowances $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

b. 411.900 Losses from Dispositions of Allowances $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

c. 509.000 Allowance Expense $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

8. Net O&M Expenses (Lines 7a + 7b + 7c) (d) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

9. Total Capital System Recoverable Expenses (Line 6) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1) ($1)

(Notes:

(a) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

(b) The Debt Component for the period is based on the information reflected in Form 8P. 

(c) Line 5 is reported on Capital Form 3P-1.

(d) Line 8 is reported on O&M Form 2P-1.

For the Period of: January 2024 Through December 2024
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 FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 Form 42-4P

 Beginning of 
Period Jan - 2024 Feb - 2024 Mar - 2024 Apr - 2024 May - 2024 Jun - 2024 Jul - 2024 Aug - 2024 Sep - 2024 Oct - 2024 Nov - 2024 Dec - 2024 Total

1. Regulatory Asset Balance (b) $12,925,133 $12,806,554 $12,687,974 $12,569,395 $12,450,816 $12,332,237 $12,213,658 $12,095,078 $11,976,499 $11,857,920 $11,739,341 $11,620,762 $11,502,182

2. Less: Amortization (c) ($118,579) ($118,579) ($118,579) ($118,579) ($118,579) ($118,579) ($118,579) ($118,579) ($118,579) ($118,579) ($118,579) ($118,579) ($118,579)

3. Net Regulatory Asset Balance (Lines 1+2) (a) $12,806,554 $12,687,974 $12,569,395 $12,450,816 $12,332,237 $12,213,658 $12,095,078 $11,976,499 $11,857,920 $11,739,341 $11,620,762 $11,502,182 $11,383,603

4. Average Net Regulatory Asset Balance $0 $12,747,264 $12,628,685 $12,510,106 $12,391,526 $12,272,947 $12,154,368 $12,035,789 $11,917,210 $11,798,630 $11,680,051 $11,561,472 $11,442,893

5. Return on Average Net Regulatory Asset Balance               

a. Equity Component (Line 4 x equity rate grossed up for ta $0 $76,803 $76,088 $75,374 $74,660 $73,945 $73,231 $72,516 $71,802 $71,087 $70,373 $69,658 $68,944 $874,481

b. Debt Component (Line 4 x debt rate) $0 $15,924 $15,776 $15,628 $15,479 $15,331 $15,183 $15,035 $14,887 $14,739 $14,591 $14,443 $14,294 $181,310

6. Amortization Expense               

a. Recoverable Costs $0 $118,579 $118,579 $118,579 $118,579 $118,579 $118,579 $118,579 $118,579 $118,579 $118,579 $118,579 $118,579 $1,422,950

b. Other $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 

7. Total System Recoverable Expenses (Lines 5 + 6) $0 $211,306 $210,443 $209,581 $208,718 $207,856 $206,993 $206,131 $205,268 $204,405 $203,543 $202,680 $201,818 $2,478,742

             

             

Notes:

 (a) End of period Regulatory Asset Balance.

 (b) Beginning of period Regulatory Asset Balance.

 (c) Regulatory Asset has a 15 year amortization period.

(d) The Equity Component is based on the approved ROE reflected in Form 8P and grossed up for taxes.

For the Period of: January 2024 Through December 2024
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FLORIDA POWER & LIGHT COMPANY

 Environmental Cost Recovery Clause (ECRC)
Projection

 2024 Annual Capital Depreciation Schedule

FORM 42-4P

(1) (2) (3) (4) (5)

Project Function Unit Utility Acc DEPR RATE

002-LOW NOX BURNER TECHNOLOGY 02 - Steam Generation Plant G:GCEC PLANT - Common A 31200 4.97%
002-LOW NOX BURNER TECHNOLOGY 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31200 5.03%
002-LOW NOX BURNER TECHNOLOGY 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31400 4.55%
002-LOW NOX BURNER TECHNOLOGY 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31200 4.29%

002-LOW NOX BURNER TECHNOLOGY 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31500 3.54%
002-LOW NOX BURNER TECHNOLOGY Total

003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:GCEC PLANT - Common A 31100 3.40%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:GCEC PLANT - Common A 31200 4.97%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:GCEC PLANT - Unit 4 31200 7.69%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:GCEC PLANT - Unit 5 31200 6.31%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31200 5.03%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31200 4.29%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31200 3.00%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31500 3.00%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31670 14.29%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:DANIEL PLANT - Unit 1 31200 3.00%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant G:DANIEL PLANT - Unit 2 31200 3.00%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant Manatee Comm 31200 1.70%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant Manatee U1 31100 1.70%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant Manatee U1 31200 1.70%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant Manatee U2 31100 1.70%
003-CONTINUOUS EMISSION MONITORING 02 - Steam Generation Plant Manatee U2 31200 1.70%
003-CONTINUOUS EMISSION MONITORING 05 - Other Generation Plant FtLauderdale GTs 34300 6.56%
003-CONTINUOUS EMISSION MONITORING 05 - Other Generation Plant FtMyers U2 34300 3.15%
003-CONTINUOUS EMISSION MONITORING 05 - Other Generation Plant FtMyers U3 SC Peaker 34100 3.53%
003-CONTINUOUS EMISSION MONITORING 05 - Other Generation Plant FtMyers U3 SC Peaker 34300 3.59%
003-CONTINUOUS EMISSION MONITORING 05 - Other Generation Plant Manatee U3 34300 2.90%
003-CONTINUOUS EMISSION MONITORING 05 - Other Generation Plant Martin U3 34300 3.18%
003-CONTINUOUS EMISSION MONITORING 05 - Other Generation Plant Martin U4 34300 3.25%
003-CONTINUOUS EMISSION MONITORING 05 - Other Generation Plant Martin U8 34300 2.93%
003-CONTINUOUS EMISSION MONITORING 05 - Other Generation Plant Sanford U4 34300 3.14%
003-CONTINUOUS EMISSION MONITORING 05 - Other Generation Plant Sanford U5 34300 3.13%

003-CONTINUOUS EMISSION MONITORING Total
005-MAINTENANCE OF ABOVE GROUND FUEL TANKS 02 - Steam Generation Plant Manatee Comm 31100 1.70%
005-MAINTENANCE OF ABOVE GROUND FUEL TANKS 02 - Steam Generation Plant Manatee Comm 31200 1.70%
005-MAINTENANCE OF ABOVE GROUND FUEL TANKS 02 - Steam Generation Plant Manatee U1 31200 1.70%
005-MAINTENANCE OF ABOVE GROUND FUEL TANKS 02 - Steam Generation Plant Manatee U2 31200 1.70%
005-MAINTENANCE OF ABOVE GROUND FUEL TANKS 05 - Other Generation Plant Dania Beach EC U7 34200 2.49%
005-MAINTENANCE OF ABOVE GROUND FUEL TANKS 05 - Other Generation Plant FtLauderdale GTs 34200 3.51%
005-MAINTENANCE OF ABOVE GROUND FUEL TANKS 05 - Other Generation Plant FtMyers GTs 34200 3.69%
005-MAINTENANCE OF ABOVE GROUND FUEL TANKS 05 - Other Generation Plant FtMyers U3 SC Peaker 34200 3.09%
005-MAINTENANCE OF ABOVE GROUND FUEL TANKS 05 - Other Generation Plant Martin Comm 34200 2.49%
005-MAINTENANCE OF ABOVE GROUND FUEL TANKS 08 - General Plant General Plant 39000 1.50%

005-MAINTENANCE OF ABOVE GROUND FUEL TANKS Total
007-RELOCATE TURBINE LUBE OIL PIPING 03 - Nuclear Generation Plant StLucie U1 32300 2.77%

007-RELOCATE TURBINE LUBE OIL PIPING Total
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 05 - Other Generation Plant CapeCanaveral U1CC 34100 2.37%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 05 - Other Generation Plant Dania Beach EC U7 34100 2.35%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 05 - Other Generation Plant FtMyers Comm 34100 2.57%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 05 - Other Generation Plant Manatee U3 34100 2.31%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 05 - Other Generation Plant Manatee U3 34300 2.90%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 02 - Steam Generation Plant G:GCEC PLANT - Common A 31400 3.37%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 02 - Steam Generation Plant G:GCEC PLANT - Common A 31500 3.76%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 02 - Steam Generation Plant G:GCEC PLANT - Common A 31100 3.40%

For the Period of: January 2024 Through December 2024
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FLORIDA POWER & LIGHT COMPANY

 Environmental Cost Recovery Clause (ECRC)
Projection

 2024 Annual Capital Depreciation Schedule

FORM 42-4P

008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 02 - Steam Generation Plant G:GCEC PLANT - Common A 31200 4.97%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 05 - Other Generation Plant Martin Comm 34650 20.00%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 05 - Other Generation Plant Martin Comm 34670 14.29%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 05 - Other Generation Plant PtEverglades U5 34100 2.34%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 05 - Other Generation Plant Sanford Comm 34100 2.49%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 07 - Distribution Plant - Electric Mass Distribution Plant 36670 1.82%
008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT 08 - General Plant General Plant 39000 1.50%

008-OIL SPILL CLEANUP/RESPONSE EQUIPMENT Total
010-REROUTE STORMWATER RUNOFF 03 - Nuclear Generation Plant StLucie Comm 32100 1.70%

010-REROUTE STORMWATER RUNOFF Total
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC Plant 31670 14.29%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Common A 31100 3.40%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Common A 31200 4.97%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Common A 31400 3.37%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Common A 31500 3.76%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Common A 31600 4.12%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Unit 4 31200 7.69%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Unit 4 31500 5.32%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Unit 5 31200 6.31%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Unit 5 31500 5.51%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31200 5.03%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31500 4.59%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31200 4.29%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31400 3.86%
011-Air Quality Compliance 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31500 3.54%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31100 3.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31200 3.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31500 3.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31600 3.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31650 20.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31670 14.29%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL PLANT - Unit 1 31100 3.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL PLANT - Unit 1 31200 3.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL PLANT - Unit 1 31500 3.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL PLANT - Unit 1 31600 3.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL PLANT - Unit 2 31200 3.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL PLANT - Unit 2 31600 3.00%
011-Air Quality Compliance 02 - Steam Generation Plant G:DANIEL PLANT - Unit 2 31670 14.29%
011-Air Quality Compliance 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31100 3.09%
011-Air Quality Compliance 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31200 3.32%
011-Air Quality Compliance 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31500 3.14%
011-Air Quality Compliance 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31600 2.43%
011-Air Quality Compliance 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31670 14.29%
011-Air Quality Compliance 02 - Steam Generation Plant G:SCHERER PLANT-UNIT #3 31100 2.15%
011-Air Quality Compliance 02 - Steam Generation Plant G:SCHERER PLANT-UNIT #3 31200 2.96%
011-Air Quality Compliance 02 - Steam Generation Plant G:SCHERER PLANT-UNIT #3 31500 2.49%
011-Air Quality Compliance 02 - Steam Generation Plant G:SCHERER PLANT-UNIT #3 31600 2.43%
011-Air Quality Compliance 02 - Steam Generation Plant G:SCHERER PLANT-UNIT #3 31670 14.29%
011-Air Quality Compliance 02 - Steam Generation Plant Manatee Comm 31100 1.70%
011-Air Quality Compliance 02 - Steam Generation Plant Manatee Comm 31200 1.70%
011-Air Quality Compliance 02 - Steam Generation Plant Manatee U1 31200 1.70%
011-Air Quality Compliance 02 - Steam Generation Plant Manatee U1 31400 1.70%
011-Air Quality Compliance 02 - Steam Generation Plant Manatee U1 31500 1.70%
011-Air Quality Compliance 02 - Steam Generation Plant Manatee U1 31600 1.70%
011-Air Quality Compliance 02 - Steam Generation Plant Manatee U2 31200 1.70%
011-Air Quality Compliance 02 - Steam Generation Plant Manatee U2 31400 1.70%
011-Air Quality Compliance 02 - Steam Generation Plant Manatee U2 31500 1.70%
011-Air Quality Compliance 02 - Steam Generation Plant Manatee U2 31600 1.70%
011-Air Quality Compliance 05 - Other Generation Plant FtLauderdale GTs 34300 6.56%
011-Air Quality Compliance 05 - Other Generation Plant FtMyers GTs 34300 6.22%
011-Air Quality Compliance 05 - Other Generation Plant G:Smith Plant CT 34200 4.97%
011-Air Quality Compliance 05 - Other Generation Plant Martin Comm 34100 1.98%
011-Air Quality Compliance 05 - Other Generation Plant Martin Comm 34300 2.92%
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011-Air Quality Compliance 05 - Other Generation Plant Martin Comm 34500 2.54%
011-Air Quality Compliance 06 - Transmission Plant - Electric G:Transmission 115-500KV Lines 35400 1.64%
011-Air Quality Compliance 06 - Transmission Plant - Electric G:Transmission 115-500KV Lines 35500 2.34%
011-Air Quality Compliance 06 - Transmission Plant - Electric G:Transmission 115-500KV Lines 35600 2.42%
011-Air Quality Compliance 06 - Transmission Plant - Electric G:Transmission Substations 35200 1.64%
011-Air Quality Compliance 06 - Transmission Plant - Electric G:Transmission Substations 35300 2.27%
011-Air Quality Compliance 08 - General Plant G:General Plant 39780 4.00%

011-Air Quality Compliance Total
019 - Oil-filled Equipment 06 - Transmission Plant - Electric G:Transmission Substations 35200 1.64%
019 - Oil-filled Equipment 06 - Transmission Plant - Electric G:Transmission Substations 35400 1.64%
019 - Oil-filled Equipment 06 - Transmission Plant - Electric G:Transmission Substations 35300 2.63%
019 - Oil-filled Equipment 06 - Transmission Plant - Electric G:Transmission Substations 35500 2.34%
019 - Oil-filled Equipment 06 - Transmission Plant - Electric G:Transmission Substations 35600 2.42%
019 - Oil-filled Equipment 06 - Transmission Plant - Electric G:Transmission Substations 35800 1.85%
019 - Oil-filled Equipment 07 - Distribution Plant - Electric G:Distribution 36100 1.64%
019 - Oil-filled Equipment 07 - Distribution Plant - Electric G:Distribution 36200 2.06%

019 - Oil-filled Equipment Total
021-ST.LUCIE TURTLE NETS 03 - Nuclear Generation Plant StLucie Comm 32100 1.70%

021-ST.LUCIE TURTLE NETS Total
022-PIPELINE INTEGRITY MANAGEMENT 02 - Steam Generation Plant Manatee Comm 31100 1.70%
022-PIPELINE INTEGRITY MANAGEMENT 05 - Other Generation Plant Martin Comm 34200 2.49%

022-PIPELINE INTEGRITY MANAGEMENT Total
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 02 - Steam Generation Plant G:GCEC PLANT - Common A 31100 3.40%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 02 - Steam Generation Plant G:GCEC PLANT - Common A 31200 4.97%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 02 - Steam Generation Plant G:GCEC PLANT - Common A 31400 3.37%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 02 - Steam Generation Plant G:GCEC PLANT - Common A 31500 3.76%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 02 - Steam Generation Plant Manatee Comm 31100 1.70%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 02 - Steam Generation Plant Manatee Comm 31200 1.70%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 02 - Steam Generation Plant Manatee Comm 31500 1.70%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 02 - Steam Generation Plant Manatee U1 31200 1.70%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 02 - Steam Generation Plant Manatee U2 31200 1.70%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 03 - Nuclear Generation Plant StLucie U1 32300 2.77%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 03 - Nuclear Generation Plant StLucie U1 32400 2.06%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 03 - Nuclear Generation Plant StLucie U2 32300 2.42%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 03 - Nuclear Generation Plant Turkey Pt Comm 32100 2.35%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 03 - Nuclear Generation Plant Turkey Pt Comm 32570 14.29%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant Dania Beach EC U7 34100 2.35%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant Dania Beach EC U7 34200 2.49%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant FtLauderdale Comm 34300 2.67%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant FtLauderdale GTs 34200 3.51%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant FtMyers Comm 34100 2.57%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant FtMyers GTs 34100 4.79%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant FtMyers GTs 34200 3.69%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant FtMyers GTs 34500 6.38%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant FtMyers U2 34300 3.15%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant FtMyers U3 SC Peaker 34500 3.24%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant G:Smith Common - CT and CC 34100 2.57%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant Manatee U3 34100 2.31%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant Martin Comm 34100 1.98%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant Martin Comm 34200 2.49%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant Martin U8 34200 2.55%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant PtEverglades Comm 34200 2.50%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant PtEverglades U5 34200 2.50%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 05 - Other Generation Plant Sanford Comm 34100 2.49%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 06 - Transmission Plant - Electric Transmission Plant - Electric 35200 1.64%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 06 - Transmission Plant - Electric Transmission Plant - Electric 35300 2.27%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 06 - Transmission Plant - Electric Transmission Plant - Electric 35400 2.63%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 06 - Transmission Plant - Electric Transmission Plant - Electric 35500 2.34%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 06 - Transmission Plant - Electric Transmission Plant - Electric 35600 2.42%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 06 - Transmission Plant - Electric Transmission Plant - Electric 35800 1.85%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 07 - Distribution Plant - Electric Mass Distribution Plant 36100 1.64%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 07 - Distribution Plant - Electric Mass Distribution Plant 36500 2.91%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 07 - Distribution Plant - Electric Mass Distribution Plant 36670 1.82%
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023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 08 - General Plant G:General Plant 39420 14.29%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 08 - General Plant General Plant 39000 1.50%
023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES 02 - Steam Generation Plant GCEC PLANT - Common A 31100 4.00%

023-SPILL PREVENTION CLEAN-UP & COUNTERMEASURES Total
024-GAS REBURN 02 - Steam Generation Plant Manatee U1 31200 1.70%
024-GAS REBURN 02 - Steam Generation Plant Manatee U2 31200 1.70%

024-GAS REBURN Total
026-UST REPLACEMENT/REMOVAL 08 - General Plant General Plant 39000 1.50%
026-UST REPLACEMENT/REMOVAL
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Common A 31100 3.40%
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Common A 31200 4.97%
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Common A 31400 3.37%
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Common A 31500 3.76%
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Common A 31600 4.12%
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Unit 4 31200 7.69%
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Unit 5 31200 6.31%
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31200 5.03%
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31400 4.55%
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31500 4.59%
027 - Lowest Quality Water Source 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31200 4.29%
027 - Lowest Quality Water Source 05 - Other Generation Plant G:Smith Common - CT and CC 34100 2.57%
027 - Lowest Quality Water Source 05 - Other Generation Plant G:Smith Common - CT and CC 34300 3.63%
027 - Lowest Quality Water Source 05 - Other Generation Plant G:Smith Common - CT and CC 34500 2.70%
027 - Lowest Quality Water Source 05 - Other Generation Plant G:Smith Common - CT and CC 34600 3.10%
027 - Lowest Quality Water Source 05 - Other Generation Plant G:Smith Unit 3 - Combined Cycle 34100 3.32%
027 - Lowest Quality Water Source 05 - Other Generation Plant G:Smith Unit 3 - Combined Cycle 34500 2.75%
027 - Lowest Quality Water Source 05 - Other Generation Plant Sanford Comm 34100 2.49%

027 - Lowest Quality Water Source Total
028-CWA 316B PHASE II RULE 05 - Other Generation Plant CapeCanaveral Comm 34100 2.37%
028-CWA 316B PHASE II RULE 05 - Other Generation Plant G:Smith Common - CT and CC 34300 3.63%

028-CWA 316B PHASE II RULE Total
036-LOW LEV RADI WSTE-LLW 03 - Nuclear Generation Plant StLucie Comm 32100 1.70%
036-LOW LEV RADI WSTE-LLW 03 - Nuclear Generation Plant Turkey Pt Comm 32100 2.35%

036-LOW LEV RADI WSTE-LLW Total
037-DE SOTO SOLAR PROJECT 05 - Other Generation Plant Desoto Solar 34000 0.00%
037-DE SOTO SOLAR PROJECT 05 - Other Generation Plant Desoto Solar 34100 2.99%
037-DE SOTO SOLAR PROJECT 05 - Other Generation Plant Desoto Solar 34300 3.03%
037-DE SOTO SOLAR PROJECT 05 - Other Generation Plant Desoto Solar 34500 2.87%
037-DE SOTO SOLAR PROJECT 05 - Other Generation Plant Desoto Solar 34650 20.00%
037-DE SOTO SOLAR PROJECT 05 - Other Generation Plant Desoto Solar 34670 14.29%
037-DE SOTO SOLAR PROJECT 06 - Transmission Plant - Electric Transmission Plant - Electric 35200 1.64%
037-DE SOTO SOLAR PROJECT 06 - Transmission Plant - Electric Transmission Plant - Electric 35300 2.27%
037-DE SOTO SOLAR PROJECT 06 - Transmission Plant - Electric Transmission Plant - Electric 35310 2.63%
037-DE SOTO SOLAR PROJECT 06 - Transmission Plant - Electric Transmission Plant - Electric 35500 2.34%
037-DE SOTO SOLAR PROJECT 06 - Transmission Plant - Electric Transmission Plant - Electric 35600 2.42%
037-DE SOTO SOLAR PROJECT 07 - Distribution Plant - Electric Mass Distribution Plant 36100 1.64%
037-DE SOTO SOLAR PROJECT 07 - Distribution Plant - Electric Mass Distribution Plant 36200 2.06%
037-DE SOTO SOLAR PROJECT 08 - General Plant General Plant 39220 8.88%

037-DE SOTO SOLAR PROJECT Total
038-SPACE COAST SOLAR PROJECT 01 - Intangible Plant Intangible Plant 30300 various
038-SPACE COAST SOLAR PROJECT 05 - Other Generation Plant Space Coast Solar 34100 2.86%
038-SPACE COAST SOLAR PROJECT 05 - Other Generation Plant Space Coast Solar 34300 3.03%
038-SPACE COAST SOLAR PROJECT 05 - Other Generation Plant Space Coast Solar 34500 2.86%
038-SPACE COAST SOLAR PROJECT 05 - Other Generation Plant Space Coast Solar 34630 33.33%
038-SPACE COAST SOLAR PROJECT 06 - Transmission Plant - Electric TransGeneratorLead 35300 2.27%
038-SPACE COAST SOLAR PROJECT 06 - Transmission Plant - Electric Transmission Plant - Electric 35310 2.63%
038-SPACE COAST SOLAR PROJECT 07 - Distribution Plant - Electric Mass Distribution Plant 36100 1.64%
038-SPACE COAST SOLAR PROJECT 07 - Distribution Plant - Electric Mass Distribution Plant 36200 2.06%
038-SPACE COAST SOLAR PROJECT 08 - General Plant General Plant 39220 8.88%

038-SPACE COAST SOLAR PROJECT Total
039-MARTIN SOLAR PROJECT 05 - Other Generation Plant Martin Solar 34000 0.00%
039-MARTIN SOLAR PROJECT 05 - Other Generation Plant Martin Solar 34100 2.52%
039-MARTIN SOLAR PROJECT 05 - Other Generation Plant Martin Solar 34300 2.75%
039-MARTIN SOLAR PROJECT 05 - Other Generation Plant Martin Solar 34500 2.51%
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039-MARTIN SOLAR PROJECT 05 - Other Generation Plant Martin Solar 34600 3.11%
039-MARTIN SOLAR PROJECT Total

041-PRV MANATEE HEATING SYSTEM 05 - Other Generation Plant CapeCanaveral Comm 34300 0.00%
041-PRV MANATEE HEATING SYSTEM 05 - Other Generation Plant CapeCanaveral Comm 34100 2.37%
041-PRV MANATEE HEATING SYSTEM 05 - Other Generation Plant Dania Beach U7 (Lauderdale Comm U4&5) 34100 2.18%
041-PRV MANATEE HEATING SYSTEM 05 - Other Generation Plant Dania Beach U7 (Lauderdale Comm U4&5) 34200 2.60%
041-PRV MANATEE HEATING SYSTEM 05 - Other Generation Plant Dania Beach U7 (Lauderdale Comm U4&5) 34300 0.00%
041-PRV MANATEE HEATING SYSTEM 05 - Other Generation Plant FtMyers U2 34300 3.15%
041-PRV MANATEE HEATING SYSTEM 05 - Other Generation Plant Transmission Plant - Electric 35200 1.64%
041-PRV MANATEE HEATING SYSTEM 06 - Transmission Plant - Electric Transmission Plant - Electric 35300 2.27%
041-PRV MANATEE HEATING SYSTEM 06 - Transmission Plant - Electric Transmission Plant - Electric 35400 2.63%
041-PRV MANATEE HEATING SYSTEM 06 - Transmission Plant - Electric Transmission Plant - Electric 35500 2.34%
041-PRV MANATEE HEATING SYSTEM 06 - Transmission Plant - Electric Transmission Plant - Electric 35600 2.42%
041-PRV MANATEE HEATING SYSTEM 06 - Transmission Plant - Electric Transmission Plant - Electric 35800 1.85%
041-PRV MANATEE HEATING SYSTEM 07 - Distribution Plant - Electric Mass Distribution Plant 36100 various
041-PRV MANATEE HEATING SYSTEM 07 - Distribution Plant - Electric Mass Distribution Plant 36200 various
041-PRV MANATEE HEATING SYSTEM 07 - Distribution Plant - Electric Mass Distribution Plant 36410 various
041-PRV MANATEE HEATING SYSTEM 07 - Distribution Plant - Electric Mass Distribution Plant 36420 various
041-PRV MANATEE HEATING SYSTEM 07 - Distribution Plant - Electric Mass Distribution Plant 36500 various
041-PRV MANATEE HEATING SYSTEM 07 - Distribution Plant - Electric Mass Distribution Plant 36660 various
041-PRV MANATEE HEATING SYSTEM 07 - Distribution Plant - Electric Mass Distribution Plant 36760 various
041-PRV MANATEE HEATING SYSTEM 07 - Distribution Plant - Electric Mass Distribution Plant 36910 various

041-PRV MANATEE HEATING SYSTEM Total
042-PTN COOLING CANAL MONITORING SYS 03 - Nuclear Generation Plant Turkey Pt Comm 32100 2.35%
042-PTN COOLING CANAL MONITORING SYS 03 - Nuclear Generation Plant Turkey Pt Comm 32500 2.98%
042-PTN COOLING CANAL MONITORING SYS 03 - Nuclear Generation Plant Turkey Pt Comm 32550 20.00%

042-PTN COOLING CANAL MONITORING SYS Total
044-Barley Barber Swamp Iron Mitiga 02 - Steam Generation Plant Martin Comm 31100 0.00%
044-Barley Barber Swamp Iron Mitiga 05 - Other Generation Plant Martin Comm 34100 1.98%

044-Barley Barber Swamp Iron Mitiga Total
047-NPDES Permit Renewal Requiremnt 02 - Steam Generation Plant G:GCEC PLANT - Common A 31100 3.40%
047-NPDES Permit Renewal Requiremnt 02 - Steam Generation Plant G:GCEC PLANT - Common A 31400 3.37%
047-NPDES Permit Renewal Requiremnt 02 - Steam Generation Plant G:GCEC PLANT - Unit 4 31400 7.54%
047-NPDES Permit Renewal Requiremnt 02 - Steam Generation Plant G:GCEC PLANT - Unit 5 31400 7.64%
047-NPDES Permit Renewal Requiremnt 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31200 5.03%
047-NPDES Permit Renewal Requiremnt 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31400 4.55%
047-NPDES Permit Renewal Requiremnt 03 - Nuclear Generation Plant StLucie Comm 32300 2.52%
047-NPDES Permit Renewal Requiremnt 03 - Nuclear Generation Plant StLucie Comm 32100 1.70%
047-NPDES Permit Renewal Requiremnt 05 - Other Generation Plant G:Smith Common - CT and CC 34300 3.63%

047-NPDES Permit Renewal Requiremnt Total
050-STEAM ELEC EFFLUENT GUIDELI REV 02 - Steam Generation Plant G:GCEC PLANT - Common A 31100 3.40%
050-STEAM ELEC EFFLUENT GUIDELI REV 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31100 3.09%
050-STEAM ELEC EFFLUENT GUIDELI REV 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31200 3.32%
050-STEAM ELEC EFFLUENT GUIDELI REV 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31500 3.14%
050-STEAM ELEC EFFLUENT GUIDELI REV 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31600 2.43%
050-STEAM ELEC EFFLUENT GUIDELI REV 02 - Steam Generation Plant G:SCHERER PLANT-UNIT #3 31200 2.96%

050-STEAM ELEC EFFLUENT GUIDELI REV Total
054-Coal Combustion Residuals 02 - Steam Generation Plant G:GCEC PLANT - Common A 31100 3.40%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31100 3.00%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31600 3.00%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31000 0.00%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31200 3.00%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31500 3.00%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:DANIEL PLANT - Unit 1 31200 3.00%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:DANIEL PLANT - Unit 2 31200 3.00%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31000 0.00%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31100 3.09%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31200 3.32%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31500 3.14%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:SCHERER PLANT-Common B 31600 2.43%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:SCHERER PLANT-UNIT #3 31100 2.15%
054-Coal Combustion Residuals 02 - Steam Generation Plant G:SCHERER PLANT-UNIT #3 31200 2.96%
054-Coal Combustion Residuals 05 - Other Generation Plant G:Smith Common - CT and CC 34100 2.57%
054-Coal Combustion Residuals 05 - Other Generation Plant G:Smith Common - CT and CC 34500 2.70%
054-Coal Combustion Residuals 05 - Other Generation Plant G:Smith Common - CT and CC 34600 3.10%
054-Coal Combustion Residuals 05 - Other Generation Plant G:Smith Unit 3 - Combined Cycle 34100 3.32%

054-Coal Combustion Residuals Total
123-THE PROTECTED SPECIES PROJECT 05 - Other Generation Plant CapeCanaveral U1CC 34300 2.69%
123-THE PROTECTED SPECIES PROJECT 05 - Other Generation Plant FtMyers U2 34300 3.15%

123-THE PROTECTED SPECIES PROJECT Total
401-Air Quality Assurance Testing 02 - Steam Generation Plant G:GCEC Plant 31670 14.29%

401-Air Quality Assurance Testing Total
402-GCEC 5, 6 & 7 Precipitator Projects 02 - Steam Generation Plant G:GCEC PLANT - Common A 31400 3.37%
402-GCEC 5, 6 & 7 Precipitator Projects 02 - Steam Generation Plant G:GCEC PLANT - Unit 5 31200 6.31%
402-GCEC 5, 6 & 7 Precipitator Projects 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31200 5.03%

Docket 20230007-EI 
2024 ECRC Projection Filing 
Exhibit RLH-3, Page 84 of 173



 
FLORIDA POWER & LIGHT COMPANY

 Environmental Cost Recovery Clause (ECRC)
Projection

 2024 Annual Capital Depreciation Schedule

FORM 42-4P

402-GCEC 5, 6 & 7 Precipitator Projects 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31200 4.29%
402-GCEC 5, 6 & 7 Precipitator Projects Total

410-GCEC Diesel Fuel Oil Remediation 02 - Steam Generation Plant G:GCEC PLANT - Common A 31200 4.97%
410-GCEC Diesel Fuel Oil Remediation Total

414-Smith Stormwater Collection System 05 - Other Generation Plant G:Smith Common - CT and CC 34100 2.57%
414-Smith Stormwater Collection System 05 - Other Generation Plant G:Smith Common - CT and CC 34500 2.70%

414-Smith Stormwater Collection System Total
415-Smith Waste Water Treatment Facility 05 - Other Generation Plant G:Smith Common - CT and CC 34100 4.70%
415-Smith Waste Water Treatment Facility 05 - Other Generation Plant G:Smith Common - CT and CC 34100 2.57%

415-Smith Waste Water Treatment Facility Total
416-Daniel Ash Management Project 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31100 3.00%
416-Daniel Ash Management Project 02 - Steam Generation Plant G:DANIEL P-Com 1-2 31200 3.00%
416-Daniel Ash Management Project 02 - Steam Generation Plant G:DANIEL P-Com 1-4 31200 3.00%
416-Daniel Ash Management Project 02 - Steam Generation Plant G:DANIEL P-Com 1-4 31670 14.29%
416-Daniel Ash Management Project 02 - Steam Generation Plant G:DANIEL PLANT - Unit 1 31500 3.00%

416-Daniel Ash Management Project Total
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC Plant 31670 14.29%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Common A 31100 3.40%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Common A 31200 4.97%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Common A 31600 4.12%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Unit 4 31200 7.69%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Unit 5 31200 6.31%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31100 3.40%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31200 5.03%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Unit 6 31500 4.59%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31200 4.29%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31500 3.54%
419-GCEC FDEP Agreement for Ozone Attainment 02 - Steam Generation Plant G:GCEC PLANT - Unit 7 31600 4.12%

419-GCEC FDEP Agreement for Ozone Attainment Total
427-General Water Quality 02 - Steam Generation Plant GCEC PLANT - Common A 31100 4.00%
427-General Water Quality 02 - Steam Generation Plant G:Smith Common - CT and CC 34100 2.57%
427-General Water Quality 02 - Steam Generation Plant G:Smith Common - CT and CC 34300 3.63%
427-General Water Quality 02 - Steam Generation Plant G:Smith Common - CT and CC 34500 2.70%
427-General Water Quality 02 - Steam Generation Plant G:Smith Common - CT and CC 34600 3.10%
427-General Water Quality 02 - Steam Generation Plant G:GCEC PLANT - Common A 31100 3.40%

427-General Water Quality Total
Grand Total
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Project Title: Air Operating Permit Fees  

Project No. 1 

 

Project Description: 

The Clean Air Act Amendments of 1990, Public Law 101-549, and Section 403.0872, Florida 

Statutes, require each major source of air pollution to pay an annual license fee.  The amount 

of the fee is based on each source’s previous year’s emissions.  The air operating permit fees 

project covers units in Florida, as well as the Company’s ownership share of Plant Scherer 

Unit 3 located in Juliette, Georgia and Daniel Unit 1 and Unit 2 in Moss Point, Mississippi.  The 

fees for units in Florida are paid to the Florida Department of Environmental Protection 

(“FDEP”) in the first quarter of each year. The Company pays its share of the fees for Scherer 

Unit 3 to Georgia Power Company (“Georgia Power”), the operating agent, on a monthly basis 

for submittal to the Georgia Environmental Protection Division (“EPD”). Fees for Daniel Unit 

1 and Unit 2 are paid on an annual basis to Mississippi Power Company for submittal to 

Mississippi Department of Environmental Quality (“MDEQ”). 

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

O&M - Previous year’s air operating permit fees for Florida facilities are calculated based on 

year-end generating unit emissions and FDEP fees for each ton of regulated pollutant 

emitted. FPL submitted to the FDEP payment for the 2022 emissions following the first 

quarter of 2023. Permit fees for FPL’s ownership share of Scherer Unit 3 were paid monthly 

to Georgia Power for submittal to the Georgia EPD based on preliminary monthly emission 

data and trued-up when emission data was finalized.  Title V operating permit fees for FPL’s 

ownership share of Daniel Units 1 and 2 were paid to Mississippi Power for submittal to the 

MDEQ based on finalized emission data.  
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Project Costs: 

(January 1, 2023 to December 31, 2023) 

O&M - Project expenses are estimated to be $257,981 which is $56,127 or 27.8% higher than 

previously projected.  The variance is primarily due to 2022 actual generation being greater 

than projected for the Gulf Clean Energy Center (“GCEC”), Plant Ft. Myers, and Plant Smith.  

Permit fees are based on the prior year’s emissions and the cost per ton emitted established 

by the FDEP.  Emissions from electric generating units are the driver of the calculations of 

the fee and associated payments.   

 
Project Projections:  

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project expenses for the projection period are $182,225.  
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Project Title: Low NOx Burner Technology  

Project No. 2 

 

Project Description: 

Under Title I of the Clean Air Act Amendments (“CAAA”) of 1990, Public Law 101-349, 

utilities with units located in areas designated as “non-attainment” for ozone are required to 

reduce Nitrogen Oxide (“NOx”) emissions by implementing Reasonably Available Control 

Technology.  To comply with the state’s plan to bring the Dade, Broward, and Palm Beach 

County areas into compliance with the ozone air quality standard, FPL implemented NOx 

burner technology on its oil- and gas-fired steam generating units in those counties to reduce 

emissions of the pollutants that contributed to the ozone non-attainment.  All affected units 

in Dade, Broward, and Palm Beach County have now been retired.  

 

The GCEC Low NOx burners and associated equipment were installed to meet the 

requirements of the 1990 CAAA for coal-fired power plants. The GCEC Low NOx burner 

systems have proven effective in reducing NOx emissions.  

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $2,156,887, which is $7,037 or 

0.3% lower than previously projected.  

 

Project Projections: 

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $2,100,251.  
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Project Title:  Continuous Emission Monitoring Systems (“CEMS”)  

Project No. 3  

 

Project Description: 

The Clean Air Act Amendments of 1990, Public Law 101-549, established requirements for 

the monitoring, record keeping, and reporting of sulfur dioxide (“SO2”), NOx, and carbon 

dioxide (“CO2”) emissions from affected air pollution sources.  FPL’s fossil-fired generating 

units are affected by these regulations and CEMS have been installed to comply with these 

requirements.  Operation and maintenance of CEMS in accordance with the provisions of 40 

CFR Part 75 is an ongoing activity performed according to the requirements of the FPL CEMS 

Quality Assurance (“QA”) Program Manual approved by the U.S. Environmental Protection 

Agency (“EPA”). 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

Operation, maintenance, and certification of the CEMS continues to be performed according 

to the requirements of the CEMS QA Program Manual, all applicable federal and state 

regulations, as well as local requirements. CEMS replacement parts are purchased as needed 

for repairs and/or preventative maintenance. CEMS analyzer calibration gases that ensure 

the accuracy of the measurements are required to be used daily and are purchased as 

needed. FPL maintains its CEMS 24/7 Software Support contract with its CEMS vendor to 

ensure proper functionality as well as the integrity of the CEMS data. Training on the 

operation and maintenance of the system, as well as regulation changes, continue as needed.   

 

The Ft. Myers Energy Center and Sanford CEMS analyzer replacement projects are scheduled 

to be placed in-service during the second half of 2023.   
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Project Costs: 

(January 1, 2023 to December 31, 2023)  

O&M - Project expenses are estimated to be $784,436, which is $7,810 or 1.0% lower than 

previously projected.  

 

Capital - Project revenue requirements are estimated to be $1,054,778 which is $210,993 or 

16.7% lower than previously projected.  The variance is primarily due to rescheduling the 

Ft. Myers Energy Center analyzers replacement project, which shifted capital expenditures 

and the in-service date from 2022 to the second half of 2023.  Additional time was required 

to complete the competitive bid process and to procure necessary equipment.  In addition, 

the emission monitoring equipment had to be installed during a generating unit outage with 

very limited outage opportunities available. 

 

Project Projections: 

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project expenses for the projection period are $711,948.  

 

Capital - Estimated project revenue requirements for the projection period are $1,077,538. 
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Project Title: Maintenance of Stationary Above Ground Fuel Storage Tanks  

Project No. 5 

 

Project Description: 

Florida Administrative Code (“F.A.C.”) Chapter 62-762, provides standards for the 

maintenance of stationary above ground fuel storage tank systems and associated piping. 

These standards impose various implementation schedules for internal and external 

inspections, coating, repairs, and upgrades to FPL’s fuel storage tanks including secondary 

containment, spill containment, release detection, overfill protection (e.g., high level alarms, 

level gauges, etc.) and cathodic protection. Inspections and work performed on the fuel 

storage tanks and piping must follow certain standards such as the American Petroleum 

Institute (“API”) standards. The project also requires equipment testing and includes 

registration fees that must be paid to the FDEP for tanks that are in operation. 

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023)  

Work continued on miscellaneous maintenance of above ground fuel storage tanks and 

piping systems during 2023. External inspections were completed for tanks at GCEC, 

Manatee, and Plant Smith during the first half of the year.  The Martin tank containment liner 

and GCEC acid tank replacement projects are ongoing.  During the second half of 2023, Port 

Everglades has four tank painting projects scheduled and Plant Smith plans to apply new 

coating to the diesel and used oil tank concrete secondary containment areas.  Storage tank 

registration fees have been paid to the FDEP and updated tank placards have been received 

for 2023-2024.   

  

Project Costs:  
(January 1, 2023 to December 31, 2023)  

O&M - Project expenses are estimated to be $473,502, which is $9,128 or 2.0% higher than 

previously projected.   
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Capital - Project revenue requirements are estimated to be $1,765,799 which is $209,291 or 

13.4% higher than previously projected.  The variance is primarily due to costs for the Martin 

tank containment liner replacement having been incorrectly forecast under Project 23.  The 

costs incurred and the estimated costs for the balance of 2023 have now been correctly 

associated with Project 5.  

 
 
Project Projections: 

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project expenses for the projection period are $234,364. 

 

Capital - Estimated project revenue requirements for the projection period are $1,743,102.  
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Project Title: Relocate Turbine Lube Oil Underground Piping to Above Ground 

Project No. 7  

 

Project Description: 

In accordance with criteria contained in Chapter 62-762, F.A.C. for storage of pollutants, FPL 

replaced the underground turbine lube oil piping with aboveground installations at the St. 

Lucie Nuclear Power Plant. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Project costs are estimated to be $0 

Project Projections: 

(January 1, 2024 to December 31, 2024) 

Project costs are estimated to be $0 
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Project Title:  Oil Spill Clean-up/Response Equipment  

Project No. 8 

 

Project Description:  

The Oil Pollution Act of 1990 (“OPA 90”) mandated that all regulated facilities that store or 

transfer oil over certain quantities and which reasonably could be expected to discharge oil 

into navigable waters prepare Facility Response Plans (“FRP”) to address a worst-case 

discharge of oil. The FRPs were required to be submitted to the appropriate agency (i.e., 

Coast Guard, EPA, and Department of Transportation (DOT) Pipeline & Hazardous Materials 

Administration) by August 18, 1993, or prior to going into operation. In these plans, a facility 

owner or operator must identify (among other items) its spill management team 

organization, response equipment and training, equipment inspection and exercise program. 

FPL developed plans for ten power plants, two fuel oil terminals, three pipelines, and also 

developed one corporate plan. Additionally, FPL purchased the mandated response 

resources and provided for mobilization to a worst-case discharge at each site. 

  

Project Accomplishments: 

(January 1, 2023 to December 31, 2023)  

FRP updates continue to be performed for all sites as required. Routine maintenance and 

select replacement of remaining oil spill equipment has continued throughout the year. 

Training, as well as third quarter and fourth quarter oil spill drills, are planned.  

 

Project Costs:  

(January 1, 2023 to December 31, 2023)  

O&M - Project expenses are estimated to be $250,738 which is $10,000 or 3.8% lower than 

previously projected.   

 

Capital - Project revenue requirements are estimated to be $91,558 which is $26,372 or 

22.4% lower than previously projected.   
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Project Projections:  

(January 1, 2024, to December 31, 2024)  

O&M - Estimated expenses costs for the projection period are $260,738.   

 

Capital - Estimated project revenue requirements for the projection period are $87,912. 
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Project Title:  Relocate Storm Water Runoff 

Project No. 10  

 

Project Description: 

The National Pollutant Discharge Elimination System (“NPDES”) permit, Permit No. 

FL0002206, for the St. Lucie plant contains effluent discharge limitations for industrial-

related storm water from the plant and land utilization building areas. The requirements 

became effective on January 1, 1994.  As a result of these requirements, affected areas were 

surveyed, graded, excavated, and paved as necessary to clean and redirect the storm water 

runoff. The storm water runoff is collected and discharged to existing water catch basins on 

site. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $5,251, which is $91 or 1.8% 

higher than previously projected. 

 

Project Projections:  

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $5,120. 

Docket 20230007-EI 
2024 ECRC Projection Filing 
Exhibit RLH-3, Page 96 of 173



 
 
 

FORM: 42-5P 
FLORIDA POWER & LIGHT COMPANY 

PROJECT DESCRIPTION AND PROGRESS 
 

 
 

Project Title: Air Quality Compliance Program  

Project No. 11  

 

Project Description:  

As required by the Clean Air Act (CAA), the EPA and individual states have promulgated rules 

to ensure that the ambient air to which the public is exposed meets and maintains National 

Ambient Air Quality Standards (“NAAQS”) that are protective of human health and the 

environment with an adequate margin of safety. EPA also establishes pollutant performance 

standards for new emission units to prevent significant deterioration of the NAAQS.  New 

emission units must demonstrate that the design incorporates Best Available Control 

Technology (“BACT”) to ensure the implementation of cost-effective emission controls. EPA 

and the state environmental agencies, including the FDEP make the determination whether 

the proposed controls represent BACT. 

  

During FPL’s engineering and construction of the combined cycle units of Martin Unit 8 and 

Manatee Unit 3, the FDEP revised its BACT standards for NOx emission from combined cycle 

units requiring implementation of Selective Catalytic Reduction (“SCR”) controls for the 

units. Costs associated with construction and operation of the additional SCR controls for 

Martin Unit 8 and Manatee Unit 3 are included in the ECRC.   

  

EPA promulgated the Clean Air Interstate Rule (“CAIR”) in 2005 to address non-attainment 

areas within states and the transport of pollutants from upwind fossil generating units to 

downwind non-attainment areas. CAIR, and subsequently the Cross-State Air Pollution Rule 

(“CSAPR”) that replaced CAIR, established emission budgets for affected generating units 

under a cap-and-trade emission allowance program.  FPL’s CAIR project, and Gulf’s Air 

Quality Compliance Program, implemented strategies to comply with annual and ozone 

season NOx and SO2 emissions requirements for its affected fossil generating units as the 

most cost-effective compliance plan. The CAIR project included engineering studies for 

minimizing compliance costs, modification of FPL’s 800 MW units (Martin Plant Units 1 and 

2, Manatee Plant Units 1 and 2) to reliably cycle units, the construction and operation of SCRs 
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on St. Johns River Power Park (“SJRPP”) Units 1 and 2, the construction and operation of the 

scrubber and SCR for Scherer Unit 4, and the installation of CEMS for the peaking gas turbine 

units. Similarly, to comply with CAIR emission budgets, Gulf installed the GCEC scrubber, 

SCRs, and Selective Non-Catalytic Reduction (SNCR) controls, and the Daniel scrubber and 

injection systems. The costs associated with the Company’s ownership share of the Scherer 

3 SCR, scrubber project, and associated equipment are also included in Project 11. CAIR 

project O&M expenses primarily include the cost of anhydrous ammonia, hydrated lime, 

limestone, and general expenses.  

  

To address emissions of Hazardous Air Pollutants (“HAPs”) from coal and oil-fired electric 

generating units, EPA promulgated the Clean Air Mercury Rule (“CAMR”) in 2005 which was 

subsequently replaced by the Mercury and Air Toxics Standard (“MATS”) in 2013. Following 

the promulgation of the CAMR program, the Georgia Environmental Protection Division 

(“EPD”) issued its rules for control of coal-fired power plant emissions through its Multi-

Pollutant Rule which required the installation of controls and imposed additional monitoring 

requirements. To comply with the EPA and Georgia EPD rules, the owners of Plant Scherer 

installed baghouses and activated carbon injection systems on all 4 coal-fired units with Gulf 

and FPL responsible for their ownership share of Scherer Units 3 and 4. The Daniel Unit 1 

and Unit 2 scrubbers were constructed with bromine and activated carbon injection systems 

for MATS compliance. The GCEC scrubber and SCRs installed for SO2 and NOx controls 

provided an additional co-benefit of reducing mercury emissions for MATS. FPL and JEA also 

installed Mercury CEMS on SJRPP Units 1 and 2 to comply with the monitoring requirements 

of MATS. To retain oil combustion capability in compliance with the MATS emission 

standards for its oil-fired 800 MW fossil steam generating units, FPL installed Electrostatic 

Precipitators (“ESP”) on Martin Units 1 and 2 and Manatee Units 1 and 2.   

 

FPL retired Martin Units 1 and 2 in 2018 and SJRPP Units 1 and 2 in 2018.  The GCEC ceased 

coal operation in 2020 and now operates Units 4-7 on natural gas.  Additionally, FPL 

terminated its ownership interest in Scherer Unit 4 in 2021. 
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Project Accomplishments: 

(January 1, 2023 to December 31, 2023)  

During 2023, the Air Quality Compliance program includes costs associated with the 

following:  Daniel Scrubber, SCR, and sorbent injection systems; former GCEC Scrubber and 

SCR systems; Scherer Scrubber, SCR, and baghouse; Martin Unit 8 SCR; Manatee Unit 3 SCR, 

Manatee Unit 1 and Unit 2 800 MW cycling projects and ESP operation.  

 

Project O&M costs for the SCR systems include the cost for routine maintenance of 

equipment as well as instrumentation and controls. Additionally, anhydrous ammonia is 

purchased as needed throughout the year to comply with permit emission limits. Annual 

training and equipment inspections and calibrations are completed as required. The 

Manatee Plant ESP systems will continue to operate until the units are retired, with 

associated costs for payroll, materials, and contractors.   

 

Project O&M costs at Scherer and Daniel include routine maintenance of the SCR, scrubber, 

and associated sorbent costs for removal of SO2 and ammonia costs for control of NOx.  

Operation of the Scherer Unit 3 baghouse and sorbent injection system continues per the 

requirements of the State of Georgia Multi Pollutant Rule and MATS. GCEC costs are 

associated with the Scrubber and SCR equipment retirement, including the gypsum storage 

area, wastewater treatment, and associated environmental compliance activities. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $6,509,144 which is $49,992 or 0.8% lower than 

previously projected.  

 

Capital - Project revenue requirements are estimated to be $205,110,154 which is 

$21,454,453, or 11.7%, higher than previously projected. After the submittal of the 2023 

Projection filing, FPL discovered that it understated the amortization amounts for the 
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regulatory asset associated with the retired coal generation assets at GCEC Units 4-7. The 

2023 Estimated/Actual schedules were corrected to reflect the total regulatory asset 

amortization in accordance with Order No. PSC-2021-0115-PAA-EI, which was issued in 

Docket No. 20210007-EI on March 22, 2021.  

 

Project Projections:   

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $5,401,973. 

 

Capital - Estimated revenue requirements for the projection period are $197,814,047.   
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Project Title:  Scherer Discharge Pipeline 

Project No. 12   

 

Project Description: 

On March 16, 1992, pursuant to the amended provisions of the Georgia Water Control Act, 

the Federal Clean Water Act, and the rules and regulations promulgated thereunder, the 

Georgia Department of Natural Resources (“the Department”) issued the NPDES permit for 

Plant Scherer to Georgia Power. In addition to the permit, the Department issued 

Administrative Order EPD-WQ-1855, which provided a schedule for compliance by April 1, 

1994, with facility discharge limitations to Berry Creek.  As a result of these limitations, and 

pursuant to the order, Georgia Power was required to construct an alternate outfall to 

redirect certain wastewater discharges to the Ocmulgee River. Pursuant to the ownership 

agreement with Georgia Power for Scherer Unit 4, FPL was required to pay for its share of 

the construction of the discharge pipeline, which constitutes the alternate outfall.  

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $27,228, which is $432 or 1.6% 

higher than previously projected. 

 

Project Projections: 

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $26,539. 
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Project Title: NPDES Permit Fees  

Project No. 14  

 

Project Description: 

In compliance with Rule 62-4.052, F.A.C., FPL is required to pay annual regulatory program 

and surveillance fees for any NPDES permits that are required to allow the discharge of 

wastewater to surface waters. These fees implement the Florida Legislature’s intent that the 

FDEP’s costs for administering the NPDES program be borne by the regulated parties, as 

applicable. Five-year permit renewal fees required for the NPDES industrial wastewater 

permits at the GCEC, Smith and Scholz are also included. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023)  

The NPDES permit fees were paid to the FDEP for applicable power generation plants.  

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $112,728, which is $1,528 or 1.4% higher than 

previously projected. 

 

Project Projections: 

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $103,700.  
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Project Title:  Oil-Filled Equipment and Hazardous Substance Remediation 

Project 19 

  

Project Description: 

Florida Statutes Chapter 376 – Pollutant Discharge Prevention and Removal requires that 

any person discharging a pollutant immediately undertake to contain, remove, and abate the 

discharge to the satisfaction of the FDEP. This project includes the prevention and removal 

of pollutant discharges at FPL substations including mineral oil and historical arsenic 

impacts. 

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023)  

Leak repair and regasketing work continues as needed on affected equipment identified 

during inspections. Year to date, mobile transformers have not been utilized to alleviate 

energy load problems in critical substations in order to repair and regasket leaking 

transformers. It is anticipated that the use of one or more mobile transformers may be 

required in the remainder of 2023. Arsenic remediation work continues to be addressed at 

substations where historical impacts have been identified.  

 

The 2023 substation remediation activities include operation of existing remediation 

systems, studies to recommend remedial action plans for impacted sites, as well as site 

assessment and monitoring as required by the FDEP. Excavation of impacted soil from the 

Marianna substation was completed in January 2023. Source removal reports for the 

Marianna and Jay Road Substation soil excavation projects have been submitted to FDEP and 

the Company requested a release from further remedial actions or, a No Further Action 

(“NFA”) with Conditions, from FDEP for those sites during the first half of 2023. Requests for 

NFA with Conditions are in process for eight substation sites. 
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Project Costs: 

(January 1, 2023 to December 31, 2023)  

O&M - Project costs are estimated to be $8,155,493, which is $11,845, or 0.1% higher than 

previously projected.  

 

Capital - Project expenditures are estimated to be $485,163, which is $6,563 or 1.4% higher 

than previously projected.  

 

Project Projections:  

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project costs for the projection period are $8,147,929. 

 
Capital - Estimated project revenue requirements for the projection period are $524,834.  
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Project Title: Wastewater Discharge Elimination & Reuse  

Project No. 20  

 

Project Description: 

Pursuant to 33 U.S.C. Section 1342 and 40 CFR Part 122, FPL is required to obtain NPDES 

permits for each power plant facility that discharges to surface waters. The most recent 

permits issued contain requirements to develop and implement a Best Management Practice 

Pollution Prevention Plan (BMP3 Plan) to minimize or eliminate, whenever feasible, the 

discharge of regulated pollutants to surface waters.  In addition, the FDEP Industrial 

Wastewater Permits issued under Chapter 62-620, F.A.C., regulate any wastewater 

discharges to groundwater, and the Miami-Dade County Department of Environmental 

Resource Management requires the Turkey Point plant’s wastewater discharges into canals 

to meet county water quality standards found in Section 24-42, Code of Miami-Dade County. 

In order to address these requirements, FPL has undertaken a multifaceted project, which 

includes activities such as ash basin lining, installation of retention tanks, tank coating, sump 

construction, installation of pumps, motor, and piping, boiler blowdown recovery, site 

preparation, separation of stormwater and ash contact water systems, separation of potable 

and service water systems, and the associated engineering and design work to implement 

these projects. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

 

Project Costs:  

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $68,952, which is $1,187 or 1.8% 

higher than previously projected. 
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Project Projections: 

(January 1, 2024 to December 31, 2024)  

Capital - Estimated project revenue requirements for the projection period are $67,198. 
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Project Title: St. Lucie Turtle Nets   

Project No.  21 

 

Project Description: 

The St. Lucie Turtle Nets Project includes a barrier net that is installed across the intake canal 

at the St. Lucie Nuclear Plant (“PSL”) to prevent several species of sea turtles and other listed 

species from being drawn into the cooling-water inlets of the generation units. In accordance 

with Section 7(a)(2) of the Endangered Species Act (“ESA”), the National Marine Fisheries 

Services (“NMFS”) issued a Biological Opinion (“BO”) to PSL on May 4, 2001, that includes 

specific terms and conditions related to the protection of ESA-listed species and designated 

critical habitat.  The barrier net is required to fulfill FPL’s obligation under the ESA to limit 

lethal takes of sea turtles, consistent with the 2001 BO and subsequent amendments.   

 

On August 8, 2022, NMFS issued a new BO to PSL that includes requirements related to 

monitoring the barrier net system for possible giant manta ray entanglement.  Prior to 

implementation of the August 2022 BO, PSL was required under normal circumstances to 

have a trained marine biologist available during daylight hours on weekdays to monitor the 

barrier net for and rescue sea turtles and smalltooth sawfish.  The new BO expands those 

requirements.  PSL is now required to have at least one biologist trained by NMFS in the safe 

handling and release of giant manta rays available to monitor the barrier net 365 days per 

year between the hours of 6 a.m. and 10 p.m.  The BO also establishes new recovery protocols 

for the giant manta ray, requiring that any giant manta rays entangled in the net be 

recovered, tagged, and released in accordance with the specific procedures.   

 

Because the added requirements under the BO extend the amount of time PSL is required to 

have a biologist available to monitor the barrier net, FPL’s necessary monitoring costs will 

increase.  FPL filed a petition on July 28, 2023, requesting to modify the St. Lucie Turtle Nets 

Project to include those additional costs associated with the giant manta ray monitoring and 

recovery activities required under the August 2022 BO. 

 

Docket 20230007-EI 
2024 ECRC Projection Filing 
Exhibit RLH-3, Page 107 of 173



 
 
 

FORM: 42-5P 
FLORIDA POWER & LIGHT COMPANY 

PROJECT DESCRIPTION AND PROGRESS 
 

 
 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

Algae removal has been conducted as required to maintain the barrier net.  FPL is requesting 

ECRC  recovery of $62,500 for giant manta ray monitoring as noted in the project description.   

 

Project Costs:  

(January 1, 2023 to December 31, 2023)  

O&M - Project costs are estimated to be a credit of $363,682, which is $732,082 or 198.7% 

lower than previously projected.  The variance is primarily due to estimated adjustments in 

2023 to reverse costs that were incorrectly booked to ECRC during the 2022 and 2023 

timeframe.   

 

Capital - Project revenue requirements are estimated to be $707,875, which is $16,605 or 

2.4% higher than previously projected.  

 

Project Projections:  

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $219,600. 

 

Capital - Estimated project revenue requirements for the projection period are $705,459 
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Project Title: Pipeline Integrity Management Program 

Project No. 22  

  

Project Description: 

FPL is required to develop and implement a written pipeline integrity management program 

for its hazardous liquid/gas pipelines. This program must include the following elements: 

(1) a process for identifying which pipeline segments could affect a high consequence area; 

(2) a baseline assessment plan; (3) an information analysis that integrates all available 

information about the integrity of the entire pipeline and the consequences of a failure; (4) 

the criteria for determining remedial actions to address integrity issues raised by the 

assessments and information analysis; (5) a continual process of assessment and evaluation 

of pipeline integrity; (6) the identification of preventive and mitigative measures to protect 

the high consequence area; (7) the methods to measure the program’s effectiveness; (8) a 

process for review of assessment results and information analysis by a person qualified to 

evaluate the results and information; and (9) record keeping.  

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023)  

There is no new activity scheduled in 2023. 

 

Project Costs:  

(January 1, 2023 to December 31, 2023)  

Capital - Project revenue requirements are estimated to be $250,306, which is $5,155 or 

2.1% higher than previously projected.  

 
Project Projections: 

(January 1, 2024 to December 31, 2024)  

Capital - Estimated project revenue requirements for the projection period are $246,920. 
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Project Title:  Spill Prevention, Control, and Countermeasures (“SPCC”) Program 
Project No. 23  

 

Project Description: 

The EPA issued the Oil Pollution Prevention Regulation (i.e., SPCC rule) to address the oil 

spill prevention provisions contained in the Federal Water Pollution Control Act of 1972 

(later amended as the Clean Water Act) to prevent discharges of oil from reaching the 

navigable waters of the United States. The SPCC rule requires certain facilities to prepare and 

implement SPCC Plans to address oil spill prevention requirements including the 

establishment of procedures, methods, equipment, and other requirements to prevent 

discharges of oil as described above. As revised, the SPCC rule requires that each regulated 

facility prepare and implement an SPCC Plan; install secondary containment and/or 

diversionary structures for bulk oil storage containers, certain oil-filled equipment, piping, 

and tank truck unloading racks/areas; provide overfill protection (e.g., tank level alarms, 

etc.); and conduct training, inspections, testing, security measures and facility drainage 

systems. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

FPL routinely reviews and updates the SPCC Plans for its power plants, fuel terminal 

facilities, service centers, and substations. These updates incorporate modifications to tanks, 

piping, equipment, transformers, containment features and drainage systems as well as 

enhancements to facility inspection programs. A new oil SPCC plan was developed for the 

GCEC in June of 2021 in accordance with 40 CFR Part 112. The plan requires the installation 

of permanent oil containment boom to capture potential oil spills and prevent oil from 

reaching surface waters. Engineering and design of the boom was completed in 2022 and 

construction was initiated during the first half of 2023.  The design of the Ft. Lauderdale 

permanent oil boom was recently completed, and construction of the project is being bid out 

in order to initiate construction during the fall of 2023. Damaged oil diversionary structures 

at substation sites were repaired during the first half of 2023. 
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Project Costs: 

(January 1, 2023 to December 31, 2023)  

O&M - Project costs are estimated to be $1,071,895, which is $51,547 or 5.1% higher than 

previously projected.   

 

Capital - Project revenue requirements are estimated to be $2,451,348, which is $159,652 or 

6.1% lower than previously projected. 

 

Project Projections: 

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $999,782.    

 

Capital - Estimated project revenue requirements for the projection period are $3,844,845.  
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Project Title: Manatee Plant Reburn  

Project No. 24    

 

Project Description:  

This project involves the installation of reburn technology on Manatee Units 1 and 2 to 

provide significant reductions in NOx emissions from Manatee Units 1 and 2 to reduce 

impacts to local ozone air quality impacts that the FDEP had required FPL to achieve. FPL 

determined that reburn technology was the most cost-effective method to achieve significant 

reductions in NOx emissions. Reburn is an advanced NOx control technology that has been 

developed for and applied successfully in, utility and large industrial boilers to reduce 

emissions that do not require the use of reagents, catalysts, and pollution reduction or 

removal equipment.  

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023)  

Maintenance and repairs have been completed as required, including replacement of a 

damper controller component. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $34,562, which is $14,562 or 72.8% higher than 

previously projected.  

 

Capital - Project revenue requirements are estimated to be $1,829,245, which is $36,148 or 

2.0% higher than previously projected.  
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Project Projections: 

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project costs for the projection period are $20,000. 

 

Capital - Estimated project revenue requirements for the projection period are $1,799,120. 
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Project Title: Underground Storage Tank (“UST”) Replacement/Removal  

Project No. 26  

 

Project Description: 

Chapter 62-761.500 of the F.A.C., dated July 13, 1998, requires the removal or replacement 

of existing Category-A and Category-B storage tank systems with systems meeting the 

standards for Category-C storage tank systems by December 31, 2009. UST Category-A tanks 

are single-walled tanks or underground single-walled piping with no secondary containment 

that were installed before June 30, 1992.   

 

UST Category-B tanks are tanks containing pollutants after June 30, 1992, or a hazardous 

substance after January 1, 1994, that must have secondary containment.  Small diameter 

piping that comes in contact with the soil that is connected to a UST shall have secondary 

containment if installed after December 10, 1990. 

 

UST and AST Category-C tanks under F.A.C. 62-761.500 are tanks that must have some or all 

of the following: a double wall, be made of fiberglass, exterior coatings that protect the tank 

from external corrosion, secondary containment (e.g., concrete walls and floor) for the tank 

and the piping, and overfill protection.  

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023.  

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $6,597, which is $137 or 2.1% 

higher than previously projected. 
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Project Projections: 

(January 1, 2024 to December 31, 2024)   

Capital - Estimated project revenue requirements for the projection period are $6,511. 
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Project Title: Lowest Quality Water Source (“LQWS”) 

Project No. 27  

 

Project Description: 

The LQWS Project is required in order to comply with permit conditions in the Consumptive 

Use Permits (“CUP”) issued by the St. Johns River Water Management District (“SJRWMD” or 

“the District”) for the Sanford Plant and the Northwest Florida Management District 

(“NWFWMD”) for Plant Smith and GCEC. Those permit conditions are intended to preserve 

Florida’s groundwater, which is an important environmental resource.   

 

The SJRWMD adopted a policy in 2000 that, upon permit renewal, a user of the District’s 

water is required to use the lowest quality of water that is technically, environmentally, and 

economically feasible for its needs. In 2000, the SJRWMD issued a CUP that required the use 

of water from the Sanford Cooling Pond as the LQWS. In 2021, the SJRWMD issued a renewed 

CUP, which now requires all groundwater use at the Sanford Plant to be replaced with 

surface water.  The permit requires the elimination of groundwater use, except as a back-up 

supply, by August 1, 2023. 

 

Specific Condition 11 of Plant Smith’s CUP requires the implementation of measures to 

increase the facility’s water conservation and efficiency. Phase I of the Smith Water 

Conservation project consisted of adding pumps, piping, and controls to reclaim water from 

the ash pond for reuse. During Phase II of the project, a closed loop cooling for the laboratory 

sampling system was installed to further reduce groundwater usage. Phase III of the project 

included investigating and installing an underground injection control (UIC) well system to 

allow Plant Smith to utilize reclaimed water in lieu of existing saltwater cooling water 

withdrawn from North Bay.  After significant review, FPL determined that the reclaimed 

water project would not be a beneficial opportunity for Plant Smith. Among other reasons, 

FPL determined that (i) the existing non-potable saltwater supply for the Plant is the lowest 

quality of water available as compared to the blend of potable water and reclaimed water 
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available from Bay County and (ii) additional O&M cost would be required to utilize 

reclaimed water as compared to the continued use of the saltwater cooling water supply. 

 

Specific Condition 19 of GCEC’s CUP requires the plant to implement measures to increase 

water conservation and efficiency at the facility. The goal of the GCEC water conservation 

and consumptive use efficiency project is to reduce the demand for groundwater and surface 

water withdrawals. The first GCEC water conservation project included installing automatic 

level controls on the fire water tanks in order to reduce groundwater usage. The second 

phase of the project involved utilizing reclaimed water to reduce the demand for 

groundwater and surface water withdrawals at the facility. The GCEC began receiving 

reclaimed water in November 2010. The GCEC also installed defoaming and acid injection 

systems for the Unit 6 and 7 cooling towers in order to treat scaling and foam associated with 

reclaimed water usage.   

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023)  

The Sanford Plant recently completed the construction of new surface water connections 

required for the site to eliminate groundwater use by the end of 2023.  The groundwater 

supply wells will be properly abandoned by August 1, 2024, in accordance with the facility’s 

CUP. During 2023, the GCEC completed the installation of chemical tanks needed to treat 

reclaimed water utilized in the cooling tower. Required maintenance and compliance 

monitoring for the GCEC reclaimed water system and Sanford LQWS projects are ongoing. 

 

Project Costs:  

(January 1, 2023 to December 31, 2023) 

O&M - Project expenses are estimated to be $288,374, which is $59,400 or 17.1% lower than 

previously projected.  The variance is due to lower costs incurred at the GCEC and Sanford 

Plant.  In 2021, the SJRWMD issued a CUP renewal to Sanford, which requires all 

groundwater use at the Sanford Plant be replaced with a lower quality surface water source.  

The site is projected to eliminate groundwater use by the end of 2023 and has estimated 
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lower O&M costs for 2023.  The GCEC costs are lower due to decreased reclaimed water 

treatment system run time and associated chemical costs during the first half of 2023. 

 

Capital - Project revenue requirements are estimated to be $4,030,363, which is $266,646 or 

6.2% lower than previously projected.   
 

Project Projections: 

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project costs for the projection period are $322,929.  

 

Capital - Estimated project revenue requirements for the projection period are $4,193,612.
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Project Title: CWA 316(b) Phase II Rule  

Project No: 28   

 

Project Description: 

The final rule entitled, “National Pollutant Discharge Elimination System - Final Regulations 

to Establish Requirements for Cooling Water Intake Structures at Existing Facilities and 

Amend Requirements at Phase I Facilities” (the 316(b) Rule and formerly the CWA 316(b) 

Phase II Rule) became effective October 14, 2014 and is found in 40 CFR Parts 122 and 125, 

which implements section 316(b) of the Clean Water Act (“CWA”) for existing power plants. 

The 316(b) Rule is applicable to all power plants and other manufacturing facilities that 

employ a cooling water intake structure and that withdraw two million gallons per day or 

more of water from rivers, streams, lakes, reservoirs, estuaries, oceans, or other Waters of 

the United States for cooling purposes. The 316(b) Rule established national requirements 

that reflect the best technology available (“BTA”) for the location, design, construction, and 

capacity of existing cooling water intake structures to minimize adverse environmental 

impacts.  The FDEP adopted the 316(b) Rule on June 24, 2015 which is applicable to the 

following FPL facilities: Cape Canaveral Energy Center (“CCEC”), Ft. Myers Plant (“PFM”), 

Dania Beach Energy Center (“DBEC,” former Lauderdale Plant), Port Everglades Energy 

Center (“PEEC”), Riviera Beach Energy Center (“RBEC”), Sanford Plant (“PSN”), Martin Plant 

(“PMR”), Manatee Plant (“PMT”), St. Lucie Plant (“PSL”), Gulf Clean Energy Center (“GCEC”), 

and Plant Smith. Plant Scherer is also regulated by the 316(b) Rule through the Georgia 

Environmental Protection Division. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

In 2023, FPL and its consultants prepared reports required by the 316(b) Rule to determine 

the appropriate BTA for minimizing impingement mortality and entrainment at GCEC.  Work 

on the Impingement Optimization Study Plan for RBEC, DBEC, and PEEC began in 2023 and 

will continue through the first quarter of 2024.  
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Project Costs:  

(January 1, 2023 to December 31, 2023)  

O&M - Project costs are estimated to be $308,273, which is $26,595 or 9.4% higher than 

previously projected. 

 

Capital - Project revenue requirements are estimated to be $532,029, which is $397,633 or 

42.8% lower than projected. The variance is primarily due to rescheduling completion of the 

Ft. Myers 316(b) compliance project from 2023 to 2027.  The FDEP was originally expected 

to issue the renewed industrial wastewater permit for Ft. Myers in the late 2022 to early 

2023 timeframe.  FDEP has now reviewed the Ft. Myers 316(b) compliance plan and will 

incorporate requirements to install a fish return system and to upgrade the traveling screens 

into the facility’s renewed industrial wastewater permit.  FDEP plans to issue the renewed 

permit by the fourth quarter of 2023, which is later than originally expected.   

 

Project Projections: 

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project costs for the projection period are $1,451,132.  

 

Capital – Estimated project revenue requirements for the projection period are $543,701. 
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Project Title: St. Lucie Cooling Water System Inspection and Maintenance   

Project No.  34 

 

Project Description: 

The purpose of the proposed St. Lucie Plant Cooling Water System Inspection and 

Maintenance Project is to inspect and, as necessary, maintain the cooling water system (the 

“Cooling System”) at FPL’s St. Lucie Nuclear Power Plant, such that it minimizes injuries 

and/or deaths of endangered species and thus helps FPL to remain in compliance with the 

Federal Endangered Species Act, 16 U.S.C. Section 1531, et seq. The specific “environmental 

law or regulation” requiring inspection and cleaning of the intake pipes are terms and 

conditions imposed pursuant to a Biological Opinion (“BO”) that was issued by the National 

Marine Fisheries Service (“NMFS”) pursuant to Section 7 of the Endangered Species Act.  FPL 

received an updated BO from NMFS in August of 2022 that removed the requirement to 

install an excluder device.  Instead, FPL must design, test, construct, and implement a 

deterrent at the three intake structures by January 1, 2028, that will result in at least a 40% 

reduction of protected species take in a 3-year reporting period.  The deterrent is required 

to reduce impacts to sea turtles, smalltooth sawfish, and giant manta rays.   

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

FPL met with the NMFS and the Nuclear Regulatory Commission (“NRC”) in January 2023 to 

discuss testing of the deterrent required by the 2022 BO.  During the meeting, the team 

discussed changes needed for the existing test tank in order to complete the testing proposed 

for the deterrent design.  FPL is currently working on engineering modifications to the 

existing test tank and developing a research plan to implement the deterrent testing. FPL 

met with NMFS and NRC in August 2023 to discuss the research plan.   
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Project Costs:  

(January 1, 2023 to December 31, 2023)  

Capital - Project revenue requirements are estimated to be $415,009, which is $224,409 or 

35.1% lower than previously projected.  

 

Project Projections:  

(January 1, 2023 to December 31, 2023) 

Capital - Estimated project revenue requirements for the projection period are $663,184. 
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Project Title: Martin Plant Water System Compliance 

Project No. 35 

 

Project Description: 

The Martin Plant is required to comply with the requirements of the FDEP’s rules for 

drinking water systems.  The FDEP determined the system must be brought into compliance 

with revised drinking water rules for trihalomethanes and Haleo Acetic Acid.  These include 

nano-filtration, air stripping, carbon, and multimedia filtration.  

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023)  

There is no new activity scheduled in 2023. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $22,953, which is $395 or 1.8% 

higher than previously projected. 

 

Project Projections: 

(January 1, 2024 to December 31, 2024)  

Capital - Estimated project revenue requirements for the projection period are $22,369. 
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Project Title: Low Level Radioactive Waste Storage 

Project No. 36  

 

Project Description:   

The Barnwell, South Carolina radioactive waste disposal facility was the only site of its kind 

available to FPL for disposal of Low Level Waste (“LLW”) such as radioactive spent resins, 

filters, activated metals, and other highly contaminated materials from 1972 when FPL’s 

nuclear reactors first became operational until 2008 when he Barnwell facility ceased 

accepting LLW from FPL.  Accordingly, this project was designed to provide an on-site LLW 

storage facility at the St. Lucie and Turkey Point plants with sufficient capacity to store all 

LLW B and C class waste generated at each plant site over a 5-year period.  This allowed 

continued uninterrupted operation of the St. Lucie and Turkey Point nuclear units until an 

alternate solution became available in Tennessee.  The LLW on-site storage facilities at St. 

Lucie and Turkey Point continue to provide a “buffer” storage capacity for LLW for 

temporary storage and also can serve as a disposal facility should permanent storage 

availability be delayed or interrupted in the future. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $1,519,824, which is $32,566 or 

2.2% higher than previously projected. 

 

Project Projections: 

(January 1, 2024 to December 31, 2024)  

Capital - Estimated project revenue requirements for the projection period are $1,503,742. 
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Project Title: DeSoto Next Generation Solar Energy Center  

Project No. 37 

 

Project Description:  

The DeSoto Next Generation Solar Energy Center (“DeSoto Solar”) project is a zero 

greenhouse gas emitting renewable generation project, which, on August 4, 2008, the 

Commission found in Order No. PSC-08-0491-PAA-EI to be eligible for recovery through the 

ECRC pursuant to House Bill 7135.  The DeSoto Solar project is a 25 MW solar photovoltaic 

(“PV”) generating facility, which converts sunlight directly into electric power utilizing 

tracking arrays that are designed to follow the sun as it traverses through the sky. In 

addition, the system includes electrical equipment necessary to convert the power from 

direct current to alternating current to connect the system to the FPL grid.  Ongoing 

operation and maintenance expenses include repair and replacement of PV system 

components and support equipment and facilities by FPL personnel and vegetation 

management of land adjacent to the panels. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

Support personnel continue to perform required maintenance activities including 

replacement of components as necessary for the DeSoto site. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $528,141, which is $45,384 or 9.4% higher than 

previously projected.  

 

Capital - Project revenue requirements are estimated to be $10,952,815, which is $129, 892 

or 1.2% higher than previously projected. 
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Project Projections: 

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project costs for the projection period are $535,279. 

 

Capital - Estimated project revenue requirements for the projection period are $10,710,094. 
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Project Title: Space Coast Next Generation Solar Energy Center 

Project No. 38  

 

Project Description: 

The Space Coast Next Generation Solar Energy Center (“Space Coast Solar”) project is a zero 

greenhouse gas emitting renewable generation project, which on August 4, 2008, the 

Commission found in Order No. PSC-08-0491-PAA-EI to be eligible for recovery through the 

ECRC pursuant to House Bill 7135.  The Space Coast Solar project is a 10 MW PV generating 

facility that converts sunlight directly into electric power.  The facility utilizes a fixed array 

and uses solar PV panels, support structures, and electrical equipment necessary to convert 

the power from direct current to alternating current and to connect the system to the FPL 

grid.  Ongoing operation and maintenance expenses include repair and replacement of PV 

system components and support equipment and facilities by FPL personnel and vegetation 

management of land adjacent to the panels. 

 

The Space Coast project also included building a 900 kW solar PV facility at the Kennedy 

Space Center (“KSC”) industrial area.  The KSC solar site was built and is operated and 

maintained by FPL as compensation for the lease of the land for the Space Coast Solar site 

which is located on the KSC property. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

Support personnel continue to perform required maintenance activities including 

replacement of components as necessary for the Space Coast site. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $230,134, which is $2,786 or 1.2% higher than 

previously projected.  
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Capital - Project revenue requirements are estimated to be $5,037,116, which is $157,212 or 

3.2% higher than previously projected. 

 

Project Projections: 

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project costs for the projection period are $298,109. 

 

Capital - Estimated project revenue requirements for the projection period are $4,822,704. 
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Project Title: Martin Next Generation Solar Energy Center (Solar Thermal)  

Project No. 39 

 

Project Description: 

On August 4, 2008, the Commission found, in Order No. PSC-08-0491-PAA-EI, that the Martin 

Next Generation Solar Energy Center (“Martin Solar Thermal”) project was eligible for 

recovery through the ECRC pursuant to House Bill 7135.  The Martin Thermal Solar project 

is a 75 MW solar thermal steam generating facility that is integrated into the existing steam 

cycle for the Martin Unit 8 natural gas-fired combined cycle power plant.  The steam supplied 

by Martin Thermal Solar is used to supplement the steam currently generated by the heat 

recovery steam generators.  The project involved the installation of parabolic trough solar 

collectors that concentrate solar radiation on heat collection elements and track the sun to 

maintain the optimum angle to collect solar radiation.  These heat collection elements 

contain a heat transfer fluid (“HTF”) that is heated by the concentrated solar radiation and 

is then circulated to heat exchangers that will produce steam, which is routed to the existing 

Martin Unit 8 heat recovery steam generators for use in generating a design rating of 75 MW 

of electricity from the Martin Unit 8 Steam Turbine Generator.  After about 12 years of 

operation, FPL determined that the cost to maintain and operate thermal solar facilities 

outweigh the benefits, and that photovoltaic solar is the more cost-effective choice for 

customers.  In 2022, the PSC approved FPL’s petition to retire Martin Thermal Solar and to 

establish a regulatory asset for the unrecovered early retired investment to be recovered 

over 20 years through the ECRC.  Order No. PSC-2022-0424-FOF-EI.  Pursuant to the Order, 

FPL has established a regulatory asset for the unrecovered early retired investment 

associated with Martin Thermal Solar and in February 2023 began amortizing the regulatory 

assets on a straight-line basis. 

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023)  

The Martin thermal solar site was retired in January 2023 and FPL began amortizing the 

unrecovered balance in February 2023.    
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Project Costs: 

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $311,317, which is $23,202 or 6.9% lower than 

previously projected. 

  

Capital - Project revenue requirements are estimated to be $34,855,144, which is $7,583,394 

or 17.9% lower than previously projected. The variance is primarily related to the timing 

difference between the assumed dismantlement costs in FPL’s 2023 Projection Filing and 

the lower actual dismantlement accrual required by FPL’s 2021 base rate settlement 

agreement (Order No. PSC-2021-0446-S-EI, Docket No. 20210015-EI). 

  

 

Project Projections: 

(January 1, 2024 to December 31, 2024)  

Capital - Estimated project revenue requirements for the projection period are $34,499,797. 
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Project Title: Greenhouse Gas Reduction Program 

Project No. 40 

 

Project Description: 

The purpose of FPL’s Electric Utility Greenhouse Gas (“GHG”) Reduction Program is to 

comply with the EPA’s regulations that require reductions in emissions of GHGs from electric 

generating units and mandatory reporting of GHG emissions.  The EPA’s Mandatory GHG 

Reporting Rule requires electric utilities to record emissions of GHGs, primarily CO2 from 

the combustion of fossil fuels, and report actual data in the subsequent year.  FPL was 

required to begin reporting GHGs emitted from its fossil generating units annually starting 

in 2011 for calendar year 2010 and to report every year thereafter.  The courts have vacated 

the performance standards under the Affordable Clean Energy rule and the Clean Power Plan 

rule for GHG emissions from existing units. On May 23, 2023, the EPA proposed new 

standards to regulate GHGs from new and existing fossil fuel electric generating units.  The 

rules are currently proposed and within the comment period.  Since the rules are still in the 

proposal phase, FPL cannot reliably estimate the expected costs of compliance.  

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Project costs are estimated to be $0. 

 

Project Projections: 

(January 1, 2024 to December 31, 2024) 

Project costs are estimated to be $0. 
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Project Title: Manatee Temporary Heating System (“MTHS”)  

Project No. 41  

 

Project Description:  

FPL is subject to specific and continuing legal requirements to provide warm water refuges 

for the threatened manatee at its Port Everglades, Ft. Myers, Lauderdale, Riviera, and Cape 

Canaveral plants.  

 

FPL’s installation of a MTHS at each site was implemented to provide warm water until each 

site completed the planned modernization of the existing power generation units and the 

warm water flow from the electric generating unit cooling water system returned.  The 

Power Plant Siting Act Conditions of Certification (“COC”) require additional environmental 

and biological monitoring associated with the operation of the heaters during and following 

plant shutdowns due to the plant modernizations.  The modernization projects have been 

completed at Cape Canaveral (“CCEC”), Port Everglades (“PEEC”), Riviera (“RBEC”), and 

Dania Beach Clean Energy Center (“DBEC”).  For CCEC, the heating system remained in place 

to serve as an emergency backup in the future in case the entire Unit 3 power block needs to 

shut down during future manatee seasons.  Due to requirements of the U.S. Fish and Wildlife 

Service (“USFWS”) to reduce the possibility of impinging dead or severely compromised 

manatees on the CCEC intake screens, CCEC relocated the permanent manatee heating area 

farther from the plant intakes.   

 

Per the COCs for CCEC, RBEC, PEEC, and DBEC, once the USFWS and Florida Fish & Wildlife 

Conservation Commission (“FWC”) completed their Warm Water Action Plan (“WWAP”), 

FPL was required to host a workshop for the development of a long-term manatee strategy. 

The WWAP was completed in 2020 and FPL hosted the workshop in the second quarter of 

2023. FPL is required to submit a summary report within one year of the workshop of 

actionable items to be put in place to meet the goals of the WWAP and workshop. 
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Project Accomplishments: 

(January 1, 2023 to December 31, 2023)  

The MTHS at the DBEC and Fort Myers Plant are installed and will run as needed during 

manatee seasons.  The WWAP workshop that was scheduled to take place in October 2022 

was postponed due to Hurricane Ian. The workshop was held on April 26 and 27, 2023.  

 

Project Costs: 

(January 1, 2023 to December 31, 2023)  

O&M - Project costs are estimated to be $93,833, which is $1,454,267 or 93.9% lower than 

previously projected.  After further review, it was determined that since the original heating 

system was recorded as a capital investment, the costs associated with the Cape Canaveral 

manatee heating system upgrade should also have been reflected as a capital investment 

instead of an O&M expense as reflected in the 2023 projection filing.   

 

Capital - Project revenue requirements are estimated to be $641,709, which is $71,559 or 

10.0% lower than previously projected. 

 

Project Projections:  

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project costs for the projection period are $74,371.  

 

Capital - Estimated project revenue requirements for the projection period are $879,474. 
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Project Title: Turkey Point Cooling Canal Monitoring Plan (“TPCCMP”)   

Project No.  42 

 

Project Description: 

Pursuant to Conditions IX and X of the FDEP’s Final Order Approving Site Certification, FPL 

submitted a revised Cooling Canal Monitoring Plan (“Revised Plan”) to the South Florida 

Water Management District (“SFWMD”).  After receiving input from the SFWMD as well as 

the FDEP and Miami-Dade County Department of Environmental Resource Management 

(“MDC DERM”), the Revised Plan was finalized on October 14, 2009.  The objective of FPL’s 

TPCCMP Project is to implement the Conditions of Certification IX and X. 

 

Based on the data FPL had collected pursuant to the Revised Plan, in October 2015, the MDC 

DERM entered into a Consent Agreement (“CA”) with FPL.  The CA was subsequently 

amended in 2016 and 2019 (“CAA”). On April 25, 2016, FDEP issued a Notice of Violation 

(“NOV”) regarding the hypersaline groundwater to the west of the CCS and a Warning letter 

identifying issues related to water quality in a few deep artificial channels to the east and 

south of the CCS.  The NOV directed FPL to enter into a Consent Order (“CO”) to, at a 

minimum, remediate the CCS contribution to the hypersaline plume, reduce the size of the 

hypersaline plume, and prevent future harm to waters of the State.  The CO was executed 

between FPL and the FDEP on June 20, 2016.   

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

FPL continues to move forward with compliance and implementation of actions required 

under the Conditions of Certification, CO, CA, and CAA.  FPL continues to extensively monitor 

water quality in and around the CCS. FPL also continues to operate the recovery well system 

(“RWS”) consisting of 10 extraction wells required by the CO and CA.  The RWS, and two 

additional production wells that supplement the RWS, extract approximately 18 million 

gallons per day of hypersaline groundwater from the Biscayne aquifer and safely dispose of 

it in an underground injection control (“UIC”) well.  FPL continues to monitor the hypersaline 
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plume volume by way of a Continuous Surface Electromagnetic Mapping and groundwater 

analysis.  The results indicate the RWS is functioning as designed.  FPL also continued 

implementing strategies under the Nutrient Management Plan required by the CO to reduce 

nutrients in the CCS surface waters.  FPL implements an extensive vegetation management 

plan to remove exotic vegetation from the canal berms, which is a source of nutrients in the 

CCS.  These efforts assist in reducing nutrients in the system and mitigate the magnitude of 

algae blooms.  During the reporting period, noticeable improvements in water quality have 

been observed within the CCS.  Algae counts have significantly declined since late 2022 

which has contributed to the lowest turbidity values observed since 2014. These values may 

fluctuate as the system continues adapting to lower salinities and nutrient concentrations; 

however, the long-term trends are positive. Pursuant to the Thermal Efficiency Plan, FPL also 

continues to remove sediment from the cooling canals to manage thermal efficiency. The 

average thermal efficiency is 88.4% for January 2023 through July 25, 2023, which is above 

the CO target of 70%. 

 

FPL permitted and installed infrastructure to increase CCS freshening capacity to 30 million 

gallons per day (“MGD”), 34 MGD monthly maximum, pursuant to FPL’s Supplemental 

Salinity Management Plan (“SSMP”), designed to achieve the CO salinity threshold of 34 

practical salinity units (“PSU”).  The annual average CCS salinity for June 2022 through May 

2023 was 332.8 PSU, which is the lowest annual CCS salinity recorded since 1974.  The SSMP 

will help FPL maintain the 34 PSU annual average CO target.   

 

Project Costs:  

(January 1, 2023 to December 31, 2023)  

O&M - Project costs are estimated to be $8,100,039, which is $50,910 or 0.6% lower than 

previously projected.   

  

Capital - Project revenue requirements are estimated to be $7,270,887, which is $61,033 or 

0.8% higher than previously projected.   
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Project Projections:  

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $8,879,927.  

 

Capital - Estimated project revenue requirements for the projection period are $7,476,063. 

In the 2017 ECRC filing requesting approval to recover costs associated with the CO and CA, 

FPL estimated total project costs of $176,000,000, with $46,000,000 estimated for capital 

expenditures. Primarily as a result of moving some project costs from O&M to capital and 

implementing the CO-required SSMP, capital expenditures are estimated to be $48,800,000 

through the end of 2024. Overall project costs are still estimated to be below the 

$176,000,000 total. 
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Project Title: Martin Plant Barley Barber Swamp Iron Mitigation Project 

Project No. 44  

 

Project Description: 

Martin Plant Barley Barber Swamp Iron Mitigation Project was installed in 2011.  The project 

included the installation of complete siphon systems to mitigate iron discharges in the Barley 

Barber Swamp.  The systems, that use cooling pond water (low iron) to hydrate the swamp, 

are required by permit. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023)  

There is no new activity scheduled in 2023. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $13,595, which is $290 or 2.2% 

higher than previously projected. 

 

Project Projections: 

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $13,448. 
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Project Title: NPDES Permit Renewal Requirements   

Project No. 47   

 

Project Description: 

The Florida Department of Environmental Protection (“FDEP”) issues NPDES permits 

pursuant to a delegation from the EPA.  Affected facilities are required to apply for renewal 

of the 5-year-duration NPDES permits prior to their expiration.  This line item includes costs 

associated with compliance with new and more stringent permit conditions. 

 

FPL received Turkey Point’s NPDES Industrial Wastewater (“IWW”) renewal on May 10, 

2022. This renewed IWW permit included new impoundment inspection requirements. 

Additionally, the IWW permit includes a new condition related to the development and 

implementation of a Best Management Practices (BMP) plan in order to comply with 

stormwater pollution prevention and industrial waste minimization requirements. In 2022, 

FPL received PSC approval to recover through the ECRC costs associated with the new 

permit requirements. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

FPL received permit renewals for both the Riviera Beach Energy Center and the Dania Beach 

Energy Center during the second half of 2022 and subsequently received the Plant Smith 

renewal in March of 2023.   During the first half of 2023, Turkey Point completed its required 

five year below-waterline impoundment inspection and is in the process of developing the 

BMP plan as required by the 2022 IWW permit renewal.  During 2023, FPL is conducting 

Whole Effluent Toxicity Testing at its Cape Canaveral, Ft. Myers, GCEC, Riviera, Scholz, Smith, 

Port Everglades, and St. Lucie plants.  
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Project Costs:  

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $221,488, which is $12,661 or 5.4% lower than 

previously projected. 

 

Capital - Project revenue requirements are estimated to be $2,255,943, which is $149,478 or 

7.1% higher than previously projected.  

 

Project Projections: 

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project costs for the projection period are $190,358.  

 

Capital - Estimated project revenue requirements for the projection period are $2,200,308.  
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Project Title: Industrial Boiler MACT Project  

Project No. 48 

 

Project Description: 

40 CFR Part 63 Subpart JJJJJ Final Rule for National Emission Standards for Hazardous Air 

Pollutants for Area Sources: Industrial, Commercial, and Institutional Boilers was published 

on March 21, 2011. 40 CFR Part 63 Subpart DDDDD Final Rule for National Emission 

Standards for Hazardous Air Pollutants for Major Sources: Industrial, Commercial and 

Institutional Boilers and Process Heaters was published on November 20, 2015.  FPL must 

complete energy audits, inspections and boiler tune-ups as well as comply with 

recordkeeping requirements for boilers and heaters that are subject to these rules. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

FPL’s Industrial Boiler MACT project includes required boiler tuning for the affected units 

and one-time performance of a site energy audit for each site.  FPL has performed required 

boiler tunings for the auxiliary boilers at its Martin and West County power generation 

facilities.  The auxiliary boilers at Fort Myers, Lauderdale and at FPL’s Martin Fuel Oil 

Terminal have been retired. 

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $8,500, which is on target for 2023. 

 

Project Projections: 

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $8,925. 
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Project Title: Steam Electric Effluent Limitation Guidelines Revised Rule  

Project No. 50 

 

Project Description: 

In 2015, the EPA finalized revisions to the steam electric effluent limitations guidelines 

(“ELG”) rule, which imposes stringent technology-based requirements for certain waste 

streams from steam electric generating units. The revised technology-based limits and 

compliance dates will require extensive modifications to existing ash and flue gas 

desulfurization (“FGD”) scrubber wastewater management systems or the installation and 

operation of new wastewater management systems. Compliance dates in the 2015 rule 

ranged from November 1, 2018, to December 31, 2023. 

  

On August 31, 2020, the EPA published its final ELG Reconsideration Rule. The rule revised 

requirements for two specific waste streams: FGD wastewater and bottom ash (“BA”) 

transport water. The compliance date for the 2020 Rule was no later than December 31, 

2025, or December 31, 2028, if the Voluntary Incentives Program is selected.   

 

In August 2021, the EPA announced plans to initiate rulemaking to revise the ELG 

requirements for FGD scrubber wastewater and bottom ash transport water, noting the 

EPA’s plans to propose a revised rule in the of fall 2022.  On March 29, 2023, EPA published 

a proposed revision to the agency’s 2020 ELG rule and is expected to issue a final rule during 

the first half of 2024.  This most recent proposed revision to the ELG rule would establish 

more stringent wastewater discharge standards for coal-fired power plants, including new 

monitoring requirements for coal combustion residual leachate. The effects of the new rule 

are dependent on the revisions made through the rulemaking effort.  The 2020 Rule remains 

in effect during the rulemaking process.    
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Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

In October 2021, Georgia Power Company filed its Notice of Planned Participation for the 

Voluntary Incentives Program selecting to extend the ELG compliance date for Plant Scherer 

to 2028.  In early 2023, construction of a membrane treatment pilot project was initiated and 

is scheduled to last four to six months to optimize the design of the ELG wastewater 

treatment system.  Equipment procurement for the final design is not expected to begin until 

the EPA issues final revisions to the 2020 ELG regulation.   

 

Project Costs:  

(January 1, 2023 to December 31, 2023) 

O&M – Project revenue requirements are estimated to be $2,788,237, which is $4,235,654 

or 60.3% lower than previously projected.  The variance is primarily due to the timing of 

Plant Scherer’s ELG compliance project common plant site costs for Scherer Unit 4 as 

discussed in the Project Accomplishments summary.   

  

Capital – Project revenue requirements are estimated to be $727,875, which is $115,969 or 

13.7% lower than previously projected.  The variance is primarily due to the timing of Plant 

Scherer’s compliance project for Effluent Limitation Guidelines as described above.   

 

Project Projections: 

(January 1, 2024 to December 31, 2024)  

O&M – Estimated project costs for the projection period are $1,975,776. 

 

Capital – Estimated project revenue requirements for the projection period are $808,348. 
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Project Title: Gopher Tortoise Relocations    

Project No. 51 

 

Project Description: 

The gopher tortoise (Gopherus polyphemus) is a state-designated threatened species, per 

Rule 68A-27.003(1)(d)3, F.A.C. Gopher tortoises have been creating burrows in the cooling 

pond embankments at FPL’s Martin, Manatee, and Sanford plants over time, as well as in the 

oil tank farm embankments at Martin and Manatee plants.  Gopher tortoise burrows must be 

inspected and then filled as necessary to ensure the integrity of the embankments.  Filling 

burrows means that affected gopher tortoises must be relocated.  In 2008, the FWC provided 

new gopher tortoise guidelines that have changed the permitting process for relocations.  An 

authorized gopher tortoise agent is now required to conduct surveys and perform 

relocations, and all tortoises must now be sent to a recipient site. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023)  

Gopher tortoise relocations are currently in progress at the Manatee Plant and Martin Plant. 

FPL will continue to monitor gopher tortoise activity throughout the year at Sanford, Martin, 

and Manatee plants’ cooling ponds and the Manatee fuel oil storage terminal.  

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

 O&M - Project costs are estimated to be $37,138 which is on target for 2023. 

 

Project Projections:  

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projected period are $37,982.   
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Project Title: Coal Combustion Residuals  

Project No: 54  

 

Project Description: 

The final rule entitled, “Hazardous and Solid Waste Management System: Disposal of Coal 

Combustion Residuals (“CCR”) From Electric Utilities,” became effective October 19, 2015, 

and is found in 40 CFR Parts 257 and 261. It regulates the disposal of CCR, coal ash, and 

gypsum, in impoundments and landfills at electric utilities. The rule established numerous 

requirements for items such as location restrictions (unlined surface impoundments to be 

located at least 5 feet above the uppermost aquifer), design and operating criteria, and public 

availability of documents for CCR units.  The rule also established standards for the units to 

be evaluated against and required CCR units that fail to meet certain criteria to cease 

receiving CCR and initiate closure of the disposal unit.  Since its promulgation, the CCR rule 

has undergone numerous amendments and challenges from industry and environmental 

groups.   

 

On May 18, 2023, EPA published a proposed rule revising the 2015 CCR rule that would 

potentially make previously exempt assets at both active and inactive facilities regulated under 

the federal CCR rule. The proposed revised rule requires legacy surface impoundments and 

Coal Combustion Residual Management Units (CCRMUs) to meet the existing and new 

requirements of the CCR rule under expedited timelines. The only exemption is for legacy 

surface impoundments that certify closure by removal prior to the initial effective date of the 

rule. Effects of the new rule are dependent on the revisions made through the rulemaking effort 

and may result in increased compliance costs for several FPL sites.    Final revisions to the CCR 

rule are expected in 2024.   

 
Both the Georgia Environmental Protection Division (“EPD”) and the FDEP have adopted 

state CCR rules that established state permit programs and incorporated the Federal CCR 

criteria. The federal and/or state rules apply to CCR Units at the St. Johns River Power Park 

(“SJRPP”), GCEC, Scherer, Smith, and Daniel.  In addition, a NPDES permit renewal for Plant 
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Scholz (FL0002283) was issued in 2015 which requires closure of the existing on-site ash 

pond. Costs required to complete the Scholz pond closure are included in this project.  

   

The CCR rules set specific schedules for implementation of each of the performance 

requirements including, but not limited to, installation of a groundwater monitoring system, 

implementation of a  

detection monitoring plan, routine inspections, demonstration of compliance with location 

restrictions, development of the CCR unit closure plan, and Professional Engineer 

inspections that are required for all CCR units.  Unlined impoundments such as the Daniel, 

Scherer, and Smith ash ponds were required to cease receipt of CCR and non-CCR 

wastewater by April 11, 2021, and initiate closure within 30 days. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

SJRPP: SJRPP was retired on January 5, 2018, but CCR rule compliance requirements are still 

applicable.  SJRPP submitted a notification of closure completion for the ash pond on 

February 8, 2022.  The unit is now in the Post Closure Care (PCC) phase which will include 

maintenance of the final cover system and continued groundwater monitoring. 

Plant Scherer: Georgia Power Company (“GPC”), as the Plant Scherer operating partner, has 

completed evaluation of the ash impoundment and determined that it is an unlined unit that 

does not meet the CCR rule location restriction requirements. GPC submitted its notification 

of intent to initiate closure of the ash pond in October of 2020 and plans to excavate ash from 

the northern area of the pond and consolidate it in the southern portion of the pond that will 

be closed in place. Early site work for the ash pond closure project continued in 2023, 

including clearing and grubbing, perimeter berm installation, and installation of well points 

and free water removal equipment.  Routine CCR rule compliance requirements (e.g., 

maintenance, inspections, and groundwater monitoring) for all CCR units at the site 

continue. 

Plant Daniel: All CCR material has been removed from the former ash pond and the former 

ash pond area is being repurposed into three lined settlement ponds for treatment of plant 
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process water.  Routine CCR rule compliance requirements (e.g., maintenance, inspections, 

and groundwater monitoring) for all CCR units at the site continue. 

Plant Smith: Pond closure activities (construction of a new industrial wastewater pond and 

associated infrastructure, CCR wastewater treatment, ash excavation and relocation, and 

liner installation) continue.  Routine CCR rule compliance requirements (e.g., maintenance, 

inspections, and groundwater monitoring) at the site continue. 

Plant Scholz: Pond closure activities (CCR wastewater treatment, ash excavation and 

relocation, and liner installation) continue.  

GCEC:   Operating permit applications for Landfill 1 (LF1), Landfill 2 (LF2) and a closure 

permit application for the Gypsum Storage Area (GSA) were submitted to the FDEP in April 

2023.  Design for closure by removal of the GSA was initiated in 2023 and is expected to be 

completed by the end of the year when closure activities are expected to begin.  The existing 

groundwater extraction system at the Gypsum Storage Area will continue to operate as a 

temporary corrective measure until closure activities are initiated.  Routine CCR rule 

compliance requirements (e.g., maintenance, inspections, and groundwater monitoring) for 

all CCR units at the GCEC site continue. 

 

Project Costs:  

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $1,661,892, which is $4,390,099 or 72.5% lower than 

previously projected.  The variance is primarily due to rescheduling the construction of Cell 

3 of the Scherer coal combustion residuals landfill to 2025.  Construction was postponed to 

2025 based on updated storage capacity need projections.  

 

Capital - Project revenue requirements are estimated to be $38,297,050, which is $1,559,248 

or 3.9% lower than previously projected.   
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Project Projections: 

(January 1, 2024 to December 31, 2024)  

O&M - Estimated project costs for the projection period are $2,594,371. 

 

Capital - Estimated project revenue requirements for the projection period are $39,332,156. 
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Project Title:  Solar Site Avian Monitoring and Reporting Project 

Project No. 55  

 

Project Description: 

The Solar Site Avian Monitoring and Reporting Project historically included avian mortality 

monitoring and reporting at FPL’s existing DeSoto solar photovoltaic (“PV”) facility 

(“DeSoto”). The purpose of the 2018-2019 monitoring program was to estimate the overall 

annual avian fatality rate and species composition associated with a universal solar site.   

 

On March 17, 2023, FPL received a General Permit from the Florida Department of 

Environmental Protection (“FDEP”) for the construction of a new solar site in Martin County, 

the Monarch Solar Site. Pursuant to the permit, FPL is required to conduct a three-year post-

construction survey and reporting for a federally threatened species of bird, Florida’s 

population of the Northern crested caracara (formerly known as Audubon’s crested 

caracara) (“caracara”).  The purpose of the post-construction monitoring is to evaluate if 

solar arrays within the primary management zone of a known caracara nest cause an 

observable change in site occupancy, number of broods, and/or fledgling rate when 

constructed outside of the breeding season months.  Annual post-construction breeding 

success reports are required to be submitted to the U.S. Fish and Wildlife Service (“USFWS”).  

FPL is requesting to modify the Solar Site Avian Monitoring and Reporting Project to include 

post-construction caracara monitoring cost for the Monarch solar site. 

 

Project Accomplishments: 

FPL is requesting ECRC recovery of post-construction caracara monitoring cost for the 

Monarch solar site.   Annual costs of approximately $30,000 are forecast for 2024 through 

2026.   

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 
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Project Projections: 

(January 1, 2024 to December 31, 2024) 

O&M – Estimated project costs are $30,000 for the projection period. 

Project Title:  Protected Species Project  

Project No. 123 

 

Project Description: 

Under the United States Endangered Species Act (“ESA”) (16 U.S.C. § 1531, et seq.), FPL is 

required to avoid the “take” of species listed as endangered or threatened. FPL is also 

required to avoid the “take” of a species listed as threatened under Chapter 68A-27, F.A.C.  In 

the event FPL “takes” a species without authorization provided by the appropriate federal 

regulatory authority, it constitutes an unauthorized take.  In the event of an unauthorized 

take, the appropriate federal and state wildlife agencies may require FPL to develop 

solutions that avoid interaction between listed species and intake structures or apply for an 

incidental take permit that would require FPL to minimize or mitigate interaction between 

listed species and intake structures.  When solutions are developed, FPL is required to 

implement the solution(s) at the designated facilities. 

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

FPL is working with the NMFS to select the appropriate option for the installation of a 

sawfish barrier at the Ft. Myers Plant (PFM). FPL has hired an engineering firm to design the 

proposed barrier wall at PFM. Bathymetric surveys will need to be conducted prior to 

finalizing engineering plans.  The Cape Canaveral Energy Center installed manatee grates on 

the eastern intake wells in 2022.  Contractor demobilization costs and final project close out 

expenses were incurred in 2023.  

 

  

Docket 20230007-EI 
2024 ECRC Projection Filing 
Exhibit RLH-3, Page 149 of 173



 
 
 

FORM: 42-5P 
FLORIDA POWER & LIGHT COMPANY 

PROJECT DESCRIPTION AND PROGRESS 
 

 
 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Capital – Project revenue requirements are estimated to be $80,735, which is $3,329 or 4.3% 

higher than previously projected.   

 

Project Projections: 

(January 1, 2024 to December 31, 2024) 

Capital – Project revenue requirements are projected to be $260,150. 
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Project Title: FPL Miami-Dade Clean Water Recovery Center (“CWRC”) Project 

Project No. 124 

 

Project Description:  

Pursuant to an agreement with Miami-Dade County (“MDC”), and to further compliance with 

environmental and reclaimed water reuse requirements, FPL plans to construct and operate 

a wastewater reuse system comprised of a waterline from MDC Water and Sewer 

Department’s South District Wastewater Treatment Plant to the Turkey Point Clean Energy 

Center (“Turkey Point”), an advanced reclaimed water treatment facility, and an 

underground injection control (“UIC”) system. The wastewater reuse system will transport 

and further treat reclaimed water for use at Turkey Point’s natural gas plant, Unit 5.   

 

Project Accomplishments: 

(January 1, 2023 to December 31, 2023) 

In 2023, FPL is performing engineering design, procurement, and construction.  Additionally, 

FPL completed an easement acquisition for the CWRC project waterline.  Construction of the 

CWRC, the UIC system, and the waterline is underway and is anticipated to be completed in 

2024.  

 

Project Costs: 

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $12,675,563, which is $174,005 

or 1.4% higher than previously projected.   

 

Project Projections: 

(January 1, 2024 to December 31, 2024) 

Capital – Project revenue requirements are projected to be $21,428,936.  
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Project Title: CT NESHAP 

Project No. 125 

 

Project Description:  

The EPA's final amendment to the National Emission Standard for Hazardous Air Pollutants 

(“NESHAP”) requires that certain combustion turbines (“CT”) must meet emission standards 

for formaldehyde emissions established under the rule.  FPL must conduct initial, and 

subsequent annual stack testing of affected units.  If any affected unit does not meet the 

emission standard for formaldehyde, FPL must install an oxidation catalyst to reduce those 

emissions to meet the standard. 

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

Initial compliance testing was completed as required by September 5, 2022, and confirmed 

that the affected units did not exceed the CT NESHAP standard. The 2023 annual testing has 

been completed and has confirmed that the affected units remain in compliance. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $122,686, which is $6,600 or 5.7% higher than 

previously projected. 

  

Project Projections:   

(January 1, 2024 to December 31, 2024) 

O&M – Estimated project costs for the projection period are $95,124.  
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Project Title:  Air Quality Assurance Testing 

Project No.  401  

  
Project Description: 

The Air Quality Assurance Testing project includes the audit test trailer and associated 

support equipment used to conduct Relative Accuracy Test Audits (“RATA”) on the CEMS as 

required by the 1990 CAAA. The equipment provides the accuracy and reliability needed to 

measure SO2, NOx, and CO2 and to further maintain compliance with CAAA requirements.   

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $15,263, which is $89 or 0.6% 

higher than previously projected. 

  

Project Projections:   

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $14,262. 
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Project Title:  GCEC 5, 6 & 7 Precipitator Projects 

Project No.   402  

  

Project Description: 

The GCEC precipitator projects were necessary to improve particulate removal capabilities. 

The larger, more efficient precipitators with increased collection areas improved particulate 

collection efficiency and reduced particulate emissions. The upgraded Unit 7 precipitator 

was placed in service in 2004 as part of the FDEP NOx Reduction Agreement. The Unit 6 

precipitator upgrade was placed in service in 2012.   

  
Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

The GCEC precipitator projects were retired with the coal generation assets in October 2020. 

There is no new activity scheduled in 2023. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $4,471,514, which is $46,904 or 

1.1% higher than previously projected.   

  

Project Projections:   

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $4,345,686. 
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Project Title:  GCEC Unit 7 Flue Gas Conditioning 

Project No.   403  

  

Project Description: This project included equipment required for the injection of sulfur 

trioxide into the flue gas to enhance particulate removal and improve the collection 

characteristics of fly ash.  

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

The retirement of the GCEC Unit 7 flue gas conditioning system was completed in 2005.  

There is no new activity scheduled in 2023. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $194,430, which is $2,928 or 

1.5% lower than previously projected. 

  

Project Projections:   

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $189,484. 
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Project Title: GCEC Cooling Tower Cell 

Project No.   408  

  

Project Description: The GCEC cooling tower is a pollution control device that allows 

condenser cooling water to be cooled and continually reinjected into the condenser. The 

cooling tower reduces water discharge temperatures in order to meet the NPDES IWW 

permit requirements.  The GCEC has maintained compliance with the temperature discharge 

limits as required by the facility’s NPDES IWW permit.  

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

The original Unit 7 cooling tower cell was retired in 2007 when a new cooling tower was 

placed in-service as part of the GCEC scrubber project that is reflected in the Air Quality 

Compliance Program, Project 11. There is no new activity scheduled in 2023. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $68,979, which is $1,039 or 1.5% 

lower than previously projected. 

  

Project Projections:   

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $67,225. 
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Project Title:  GCEC Diesel Fuel Oil Remediation   

Project No.   410  

  

Project Description: The GCEC diesel fuel oil remediation project included the installation of 

monitoring wells in the vicinity of the GCEC diesel tank system. The project also included the 

installation of an impervious cap to reduce the migration of contaminants to groundwater as 

required by FDEP. 

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $1,167, which is $3 or 0.3% 

higher than previously projected. 

  

 Project Projections:   

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $1,077. 
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Project Title:  Sodium Injection System  

Project No.   413  

  

Project Description: The sodium injection project included silo storage systems and 

associated components that injected sodium carbonate directly onto the coal feeder belt to 

enhance precipitator performance when burning low sulfur coal. Sodium injection was used 

at Plant Smith for Units 1 and 2 and was used at the GCEC for Units 4 and 5. The injection of 

sodium carbonate as an additive to low sulfur coal reduced opacity levels in order to 

maintain compliance with the Clean Air Act provisions. The Smith Sodium Injection system 

was retired in 2016 after the coal units ceased operations. The GCEC sodium injection system 

was retired when the plant ceased coal-fired operations. 

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

The sodium injection systems were retired when the GCEC and Plant Smith ceased coal fired 

operations. There is no new activity scheduled in 2023. 

 

 Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $17,473, which is $301 or 1.8% 

higher than previously projected.   

  

Project Projections: 

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $17,028. 
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Project Title:  Smith Stormwater Collection System   

Project No.   414  

  

Project Description: The NPDES stormwater program requires industrial facilities to install 

stormwater management systems in order to prevent the discharge of impacted stormwater 

to the surface waters of the United States. The Plant Smith stormwater sump system has been 

effective in managing onsite stormwater.   

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $89,405, which is $495 or 0.6% 

higher than previously projected.   

  

Project Projections:   

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $83,442. 
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Project Title:  Smith Wastewater Treatment Facility   

Project No.   415  

  

Project Description: In 2004 a new wastewater treatment facility was installed to replace the 

facility installed in the 1990s. The new treatment plant included aeration and chlorination 

of the wastewater prior to discharge in the Plant Smith ash pond. Following the retirement 

of the coal-fired units and associated staffing reductions, a new wastewater treatment 

facility with lower capacity was installed. Plant Smith has maintained compliance with the 

domestic wastewater treatment requirements in the NPDES IWW permit.   

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $78,327, which is $1,737 or 2.3% 

higher than previously projected. 

  

Project Projections:   

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $77,704. 
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Project Title:  Daniel Ash Management Project  

Project No.   416  

  

Project Description: The original Daniel ash management project included the installation of 

a dry fly ash transport system, lining for the bottom of the ash pond, closure and capping of 

the existing fly ash pond, as well as expansion of the landfill area. In 2006, Plant Daniel 

completed the construction of a new on-site ash storage facility in preparation for the 

completion and closure of the existing landfill area. Portions of the original Daniel ash 

storage facility were closed in place during 2010. 

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

There is no new activity scheduled in 2023. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $1,011,039, which is $15,518 or 

1.6% higher than previously projected. 

  

Project Projections:   

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $858,771. 

 

 

  

Docket 20230007-EI 
2024 ECRC Projection Filing 
Exhibit RLH-3, Page 161 of 173



 
 
 

FORM: 42-5P 
FLORIDA POWER & LIGHT COMPANY 

PROJECT DESCRIPTION AND PROGRESS 
 

 
 

Project Title: GCEC FDEP Agreement for Ozone Attainment (Capital)  

FDEP NOx Reduction Agreement (O&M) 

Project No.  419  

  

Project Description: The FDEP and Gulf Power entered into an agreement on August 28, 

2002, to support Escambia/Santa Rosa County area’s effort to maintain compliance with the 

8-hour ozone ambient air quality standards. This agreement included a requirement for the 

GCEC to install Selective Catalytic Reduction (“SCR”) controls on Unit 7, relocate the Unit 7 

precipitator, and install a NOx reduction technology on Unit 6, and if necessary, Units 4 and 

5. The O&M costs associated with this project included anhydrous ammonia, air monitoring, 

catalyst regeneration, and general operation and maintenance expenses.  

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

Capital – The GCEC SCRs, SNCRs, and Unit 7 precipitator were retired with the coal 

generation assets in October 2020.  

 

Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project costs are estimated to be $10,337,232, which is $163,713 or 1.6% higher 

than previously projected.   

 

Project Projections:    

(January 1, 2024 to December 31, 2024) 

 

Capital - Estimated project revenue requirements for the projection period are $10,039,770.  
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Project Title:  Precipitator Upgrades for Compliance Assurance Monitoring  

Project No.   422  

 

Project Description: Compliance assurance monitoring (“CAM”) precipitator upgrades were 

required to comply with new CAM regulations incorporated into Gulf’s Title V permits in the 

2005 time frame. CAM requirements are regulated under Title V of the 1990 CAAA, which 

requires a method of continuously monitoring particulate emissions.  Opacity can be used as 

a surrogate parameter if the precipitator demonstrates a correlation between opacity and 

particulate matter. Gulf demonstrated this correlation by stack testing in 2003 and 2004, and 

the results were included as part of the CAM plans in Gulf’s Title V air permits effective 

January 2005. Several precipitator upgrades were necessary to meet the more stringent 

surrogate opacity standards under CAM.  

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

The precipitator upgrade projects required for CAM compliance were retired with the 

associated coal-fired generating assets.  There is no new activity scheduled in 2023. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

Capital - Project revenue requirements are estimated to be $989,804, which is $17,046 or 

1.8% higher than previously projected.   

 

Project Projections:   

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are $964,624. 
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Project Title:  General Water Quality 

Project No.   427  

  

Project Description:  The General Water Quality program includes activities undertaken 

pursuant to the GCEC, Smith, and Scholz NPDES IWW, consumptive use, stormwater, and 

environmental resource permits and associated permit renewals.  More specifically, the 

O&M costs include dechlorination, stormwater maintenance, impoundment integrity, 

groundwater modeling, as well as surface and groundwater monitoring and associated 

studies.  This line item also includes stormwater maintenance and monitoring requirements 

for substation and power delivery environmental resource permits for FPL’s Northwest 

region.  Capital costs include the GCEC closed ash landfill (“CAL”) project.  The GCEC IWW 

permit and FDEP Order 17-1224 require the plant to complete FDEP-approved 

rehabilitation actions for the CAL in 2023. The surface of the CAL will be regraded and then 

capped with a low permeability synthetic material to reduce water infiltration, to provide 

separation of ash and stormwater, and to provide stability improvements as recommended 

in the FDEP action plan that was approved on August 28, 2019.   

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

O&M - Activities are ongoing in compliance with applicable environmental laws, rules, and 

regulations.    

 

Capital - GCEC CAL project construction activities are ongoing with closure turf installation 

being completed in phases, once final grading in each area is established. Ash is being stacked 

on the top of the project area in accordance with the FDEP approved closure plan.  In April 

2023 the project completion date was rescheduled to December 31, 2023.  
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Project Costs:   

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $1,388,439, which is $16,219 or 1.2% higher than 

previously projected.   

 

Capital - Project revenue requirements are estimated to be $2,041,126, which is $301,633 or 

12.9% lower than previously projected.  The variance is primarily due to rescheduling 

completion of the GCEC Closed Ash Landfill project from April 2023 to December 2023. Work 

on the northern portion of the project originally scheduled to begin in November 2022 was 

delayed to January 2023 due to a delay in an electric transmission line outage that needed to 

occur to move forward with work in the area.  

 

Project Projections:   

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $1,533,801. 

 

Capital - Estimated project revenue requirements for the projection period are $2,337,201. 
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Project Title:  Emission Allowances 

Project No.   N/A  

 

Project Description: FPL’s fossil generating units are regulated under the EPA Acid Rain and 

CSAPR cap-and-trade emission allowance programs. Under the Acid Rain Program, FPL is 

allocated allowances annually and FPL must surrender allowances annually for the prior 

year’s emission of SO2.   

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

Allowances have been surrendered as required.  

 

Project Costs:   

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $1,544,712 higher than previously projected. The 

variance is due to the purchase of NOx allowances in February of 2023 to cover the 2022 

ozone season obligation for FPL’s ownership portion of Plant Daniel Units 1 and 2.  The Plant 

Daniel ozone season NOx allowance cost was inadvertently omitted from the 2023 ECRC 

projection filing. 

 

Capital - Project revenue requirements are estimated to be a credit of $11, which is $16 or 

58.7% higher than previously projected.   

 

 

Project Projections:   

(January 1, 2024 to December 31, 2024) 

Capital - Estimated project revenue requirements for the projection period are a credit of 

$12 
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Project Title:  Asbestos Fees      

Project No.   428  

  

Project Description: Asbestos notification fees include both annual and individual project 

fees due to the FDEP for asbestos abatement projects in FPL’s Northwest region.   

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

Fees are paid as required by FDEP. 

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $2,000, which is $1,000 or 100% higher than 

previously projected. 

  

Project Projections:   

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $1,000. 
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Project Title:  Environmental Auditing/Assessment           

Project No.   429  

 

Project Description: The Environmental Auditing/Assessment program ensures continued 

compliance with environmental laws, rules, and regulations through auditing and/or 

assessment of company facilities and operations in FPL’s Northwest region.  

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

The Plant Smith and Bayfront Office compliance assessments were completed during the 

first half of 2023.  The Power Delivery assessment for the Panama City area will be conducted 

during fourth quarter 2023.  

 

Project Costs:   

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $5,306, which is on target for 2023. 

 

Project Projections:   

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $5,412.  
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Project Title:  General Solid and Hazardous Waste            

Project No.   430  

 

Project Description: The General Solid and Hazardous Waste program involves the proper 

identification, handling, storage, transportation, and disposal of solid and hazardous wastes 

as required by federal and state regulations. The program includes expenses for electric 

generating and power delivery facilities in FPL’s Northwest region.   

 

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

FPL has complied with all hazardous and solid waste regulations, as required.  

 

Project Costs:   

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $817,051, which is $52,199 or 6.8% higher than 

previously projected.   

 

Project Projections:   

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $702,198. 
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FORM: 42-5P 
FLORIDA POWER & LIGHT COMPANY 

PROJECT DESCRIPTION AND PROGRESS 
 

 
 

Project Title:  Title V 

Project No.  431  

  

Project Description: Title V expenses are associated with the preparation of the CAA Title V 

permit applications and the subsequent implementation of Title V permits. Renewal of the 

Title V permits is on a five-year cycle (i.e., 2019, 2024, etc.). Title V permits are periodically 

revised between renewals to incorporate major changes or modifications of a source.  The 

program includes expenses for electric generating facilities in FPL’s Northwest region.   

 

  

Project Accomplishments:  

(January 1, 2023 to December 31, 2023) 

The Company has maintained compliance with its Title V permits and submitted permit 

renewals and modifications as required.  

  

Project Costs:   

(January 1, 2023 to December 31, 2023) 

O&M - Project costs are estimated to be $165,922 which is on target for 2023. 

  

Project Projections:   

(January 1, 2024 to December 31, 2024) 

O&M - Estimated project costs for the projection period are $46,900. 
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FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

 Form 42-6P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

RATE CLASS
Avg 12 CP Demand 

Load Factor at 
Meter (%)

GNCP Demand 
Load Factor at 

Meter (%)

Projected Sales at 
Meter (kWh)

Projected Avg 12 
CP Demand at 

Meter (kW)

Projected GNCP 
Demand at Meter 

(kW)

Demand Loss 
Expansion Factor

Energy Loss 
Expansion Factor

Projected Sales at 
Generation (kWh)

Projected Avg 12 
CP Demand at 

Generation (kW)

Projected GNCP 
Demand at 

Generation (kW)

kWh Sales at 
Generation (%)

12 CP Demand at 
Generation (%)

GNCP Demand at 
Generation (%)

RS1/RTR1 59.4551520% 47.8366383% 68,088,767,878 13,073,199 16,248,404 1.0635737 1.0481905 71,369,999,987 13,904,311 17,281,376 54.7043635% 60.4026320% 62.7203952%

GS1/GST1 65.6730244% 54.4886154% 8,340,737,760 1,449,818 1,747,409 1.0635737 1.0481905 8,742,682,125 1,541,988 1,858,498 6.7011750% 6.6986507% 6.7451662%

GSD1/GSDT1/HLFT1/GSD1-EV 71.9276348% 64.4006022% 28,492,051,616 4,521,930 5,050,445 1.0634934 1.0481182 29,863,036,885 4,809,043 5,371,116 22.8897075% 20.8912797% 19.4937314%

OS2 142.8694918% 11.1987662% 10,610,432 848 10,816 1.0363351 1.0279148 10,906,620 879 11,209 0.0083598% 0.0038168% 0.0406808%

GSLD1/GSLDT1/CS1/CST1/HLFT2/GSLD1-EV 79.4582724% 68.3699912% 10,250,934,594 1,472,720 1,711,567 1.0624360 1.0473970 10,736,798,607 1,564,671 1,818,430 8.2296446% 6.7971898% 6.5997438%

GSLD2/GSLDT2/CS2/CST2/HLFT3 84.6578637% 76.8668496% 3,630,868,671 489,597 539,222 1.0527580 1.0400442 3,776,263,790 515,428 567,670 2.8944670% 2.2391030% 2.0602806%

GSLD3/GSLDT3/CS3/CST3 87.0915889% 0% 721,350,060 94,551 0 1.0217395 1.0169865 733,603,244 96,606 0 0.5622993% 0.4196742% 0%

SST1T 66.8735849% 0% 68,138,398 11,631 0 1.0217395 1.0169865 69,295,828 11,884 0 0.0531145% 0.0516273% 0%

SST1D1/SST1D2/SST1D3 97.4217660% 12.8532318% 23,673,434 2,774 21,025 1.0363351 1.0279148 24,334,272 2,875 21,789 0.0186520% 0.0124884% 0.0790816%

CILC D/CILC G 86.7526429% 78.1309574% 2,597,451,263 341,791 379,507 1.0521848 1.0398004 2,700,830,863 359,627 399,312 2.0701588% 1.5622805% 1.4492478%

CILC T 94.4895114% 0% 1,526,601,709 184,433 0 1.0217395 1.0169865 1,552,533,267 188,442 0 1.1900006% 0.8186242% 0%

MET 74.5633857% 63.1441244% 76,767,398 11,753 13,878 1.0363351 1.0279148 78,910,341 12,180 14,383 0.0604840% 0.0529119% 0.0522000%

OL1/SL1/SL1M/PL1/OSI/II 10,195.4416233% 42.2803502% 684,600,805 767 184,839 1.0635737 1.0481905 717,592,064 815 196,590 0.5500269% 0.0035416% 0.7134981%

SL2/SL2M/GSCU1 96.0229953% 80.5812951% 84,073,068 9,995 11,910 1.0635737 1.0481905 88,124,592 10,630 12,667 0.0675466% 0.0461797% 0.0459745%

Total 124,596,627,089 21,665,806 25,919,024 130,464,912,484 23,019,379 27,553,040 100.0000000% 100.0000000% 100.0000000%

Notes:

(2) Avg CP Demand load factor based on projected 2021 load research data and 2023 projections: Column 4/ 8760 / Column 5

(3) Avg GNCP Demand load factor based on projected 2021 load research data and 2023 projectons: Column 4/ 8760 / Column 6

(4) Projected kWh sales for 2024

(5) (6) Avg CP and GNCP kW based on projected 2021 load research data and 2024 projections

(7) Based on 2024 demand losses

(8) Based on 2024 energy losses

(9) Column 4 * Column 8

(10) Column 5 * Column 7

(11) Column 6 * Column 7

(12) Column 9 / Total for Column 9

(13) Column 10 / Total for Column 10

(14) Column 11 / Total for Column 11

For the Period of: January 2024 Through December 2024
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 FLORIDA POWER & LIGHT COMPANY
 Environmental Cost Recovery Clause (ECRC)

 Projection
 Total Jurisdictional Amount to be Recovered

Form 42-7P

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

RATE CLASS
kWh Sales at 

Generation (% of 
Total)

12 CP Demand at 
Generation (% of 

Total)

GNCP Demand at 
Generation (% of 

Total)

Energy Related 
Cost

12 CP Demand 
Related Cost

GNCP Demand 
Related Cost

Total Environmental 
Costs

Projected Sales at 
Meter (kWh)

ECRC Factor 
(cents/kWh)

RS1/RTR1 54.7043635% 60.4026320% 62.7203952% $24,060,367 $196,800,172 $5,209,857 $226,070,396 68,088,767,878 0.332

GS1/GST1 6.7011750% 6.6986507% 6.7451662% $2,947,347 $21,825,135 $560,286 $25,332,768 8,340,737,760 0.304

GSD1/GSDT1/HLFT1/GSD1-EV 22.8897075% 20.8912797% 19.4937314% $10,067,474 $68,066,694 $1,619,243 $79,753,411 28,492,051,616 0.280

OS2 0.0083598% 0.0038168% 0.0406808% $3,677 $12,436 $3,379 $19,492 10,610,432 0.184

GSLD1/GSLDT1/CS1/CST1/HLFT2/GSLD1-EV 8.2296446% 6.7971898% 6.5997438% $3,619,606 $22,146,189 $548,206 $26,314,002 10,250,934,594 0.257

GSLD2/GSLDT2/CS2/CST2/HLFT3 2.8944670% 2.2391030% 2.0602806% $1,273,060 $7,295,309 $171,137 $8,739,506 3,630,868,671 0.241

GSLD3/GSLDT3/CS3/CST3 0.5622993% 0.4196742% 0% $247,313 $1,367,357 $0 $1,614,671 721,350,060 0.224

SST1T 0.0531145% 0.0516273% 0% $23,361 $168,209 $0 $191,570 68,138,398 0.281

SST1D1/SST1D2/SST1D3 0.0186520% 0.0124884% 0.0790816% $8,204 $40,689 $6,569 $55,462 23,673,434 0.234

CILC D/CILC G 2.0701588% 1.5622805% 1.4492478% $910,508 $5,090,127 $120,381 $6,121,017 2,597,451,263 0.236

CILC T 1.1900006% 0.8186242% 0% $523,392 $2,667,192 $0 $3,190,584 1,526,601,709 0.209

MET 0.0604840% 0.0529119% 0.0522000% $26,602 $172,394 $4,336 $203,333 76,767,398 0.265

OL1/SL1/SL1M/PL1/OSI/II 0.5500269% 0.0035416% 0.7134981% $241,916 $11,539 $59,267 $312,721 684,600,805 0.046

SL2/SL2M/GSCU1 0.0675466% 0.0461797% 0.0459745% $29,709 $150,460 $3,819 $183,988 84,073,068 0.219

Total 100.0000000% 100.0000000% 100.0000000% $43,982,537 $325,813,901 $8,306,480 $378,102,918 124,596,627,089 0.303

(2) From Form 42-6P, Col 12

(3) From Form 42-6P, Col 13

(4) From Form 42-6P, Col 14

(5) Total Energy $ from Form 42-1P, Line 5

(6) Total CP Demand $ from Form 42-1P, Line 5

(7) Total GNCP Demand $ from Form 42-1P, Line 5

(8) Col 5 + Col 6 + Col 7

(9) Projected kWh sales for the period January 2024 through December 2024

(10) Col 8 / Col 9

For the Period of: January 2024 Through December 2024
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Form 42-8P

Adjusted Retail Ratio Midpoint Cost Rates Weighted Cost Pre‐Tax Weighted Cost
Long term debt $20,311,813,727 30.906% 4.34% 1.3419% 1.34%

Short term debt $1,609,620,864 2.449% 4.81% 0.1178% 0.12%

Preferred stock $0  0.000% 0.00% 0.0000% 0.00%

Customer Deposits $560,183,224 0.852% 2.15% 0.0183% 0.02%

Common Equity (b) $32,339,272,681 49.207% 10.80% 5.3144% 7.12%

Deferred Income Tax $10,074,889,331 15.330% 0.00% 0.0000% 0.00%

Investment Tax Credits  

   Zero cost $0  0.000% 0.00% 0.0000% 0.00%

   Weighted cost $824,893,100 1.255% 8.31% 0.1043% 0.13%

TOTAL $65,720,672,928 100.00% 6.90% 8.73%

Adjusted Retail Ratio Cost Rate Weighted Cost Pre‐Tax Cost

Long term debt $20,311,813,727 38.58% 4.342% 1.675% 1.675%

Preferred Stock $0  0.00% 0.000% 0.000% 0.000%

Common Equity $32,339,272,681 61.42% 10.800% 6.634% 8.886%

TOTAL $52,651,086,408 100.00% 8.309% 10.561%

RATIO  

 

Long term debt 1.3419%

Short term debt 0.1178%

Customer Deposits 0.0183%

Tax credits weighted 0.0210%    
TOTAL DEBT 1.4990%

PREFERRED STOCK 0.0000%

COMMON EQUITY 5.3144%

TAX CREDITS ‐WEIGHTED 0.0833%

TOTAL EQUITY 5.3976%
TOTAL  6.8966%

PRE‐TAX EQUITY 7.2301%

PRE‐TAX TOTAL 8.7291%

       

Notes:

     
    

EQUITY COMPONENTS:

(a) Capital structure includes a deferred income tax proration adjustment consistent with FPSC Order No. PSC‐2020‐0165‐PAA‐EU, Docket No. 20200118‐EU

(b) Pursuant to Order No. PSC‐2022‐0358‐FOF‐EI FPL was authorized to increase its ROE% to 10.8% beginning September 1, 2022

(c) This capital structure applies only to Convertible Investment Tax Credit (C‐ITC)

FLORIDA POWER & LIGHT COMPANY

 COST RECOVERY CLAUSES

2024 PROJECTION FILING WACC @10.80% 

CAPITAL STRUCTURE AND COST RATES (a) 

CALCULATION OF THE WEIGHTED COST FOR CONVERTIBLE INVESTMENT TAX CREDITS (C‐ITC)  (c)

DEBT COMPONENTS
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2024 FORECAST - SEPARATION FACTORS

SUMMARY

DEMAND

E101 - Transmission 0.894143

E102 - Non-Stratified Production 0.960923

E103INT - Intermediate Strata Production 0.954528

E103PEAK - Peaking Strata Production 0.942663

E104 - Distribution 1.000000

ENERGY

FPL201 - Total Sales 0.943704

FPL202 - Non-Stratified Sales 0.958349

FPL203INT - Intermediate Strata Sales 0.944751

FPL203PEAK - Peaking Strata Sales 0.957272

GENERAL PLANT
I900 - LABOR 0.970449
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E101 - TRANSMISSION: 12CP Demand
 December 2024 - FORECAST (SEPT 2022 LF)

12 CP - KW

@ METER TRANS PRIMARY SECOND TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 327,054 0.0000 0.4362 0.5638 1.0217 1.0363 1.0636 0 147,839 196,121 343,961 1.3360% 1.4942%

CILC-1G 14,737 0.0000 0.0171 0.9829 1.0217 1.0363 1.0636 0 261 15,405 15,667 0.0609% 0.0681%

CILC-1T 184,433 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 188,442 0 0 188,442 0.7320% 0.8186%

GS(T)-1 1,449,818 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 1,541,988 1,541,988 5.9896% 6.6987%

GSCU-1 5,781 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 6,148 6,148 0.0239% 0.0267%

GSD(T)-1 4,521,930 0.0000 0.0029 0.9971 1.0217 1.0363 1.0636 0 13,810 4,795,233 4,809,043 18.6798% 20.8913%

GSLD(T)-1 1,472,720 0.0000 0.0418 0.9582 1.0217 1.0363 1.0636 0 63,750 1,500,921 1,564,671 6.0777% 6.7972%

GSLD(T)-2 489,597 0.0000 0.3971 0.6029 1.0217 1.0363 1.0636 0 201,469 313,958 515,428 2.0021% 2.2391%

GSLD(T)-3 94,551 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 96,606 0 0 96,606 0.3752% 0.4197%

MET 11,753 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 12,180 0 12,180 0.0473% 0.0529%

OL-1 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000% 0.0000%

OS-2 848 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 879 0 879 0.0034% 0.0038%

RS(T)-1 13,073,199 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 13,904,311 13,904,311 54.0086% 60.4026%

SL-1 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000% 0.0000%

SL-1M 767 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 815 815 0.0032% 0.0035%

SL-2 3,786 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 4,026 4,026 0.0156% 0.0175%

SL-2M 429 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 456 456 0.0018% 0.0020%

SST-DST 2,774 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 2,875 0 2,875 0.0112% 0.0125%

SST-TST 11,631 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 11,884 0 0 11,884 0.0462% 0.0516%

TOTAL RETAIL 21,665,806 296,933 443,063 22,279,383 23,019,379 89.4143%

ALACHUA (INT) 2,307 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 2,357 0 0 2,357 0.0092%

BLOUNTSTOWN 1,154 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 1,179 0 0 1,179 0.0046%

FKEC 125,036 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 127,755 0 0 127,755 0.4962%

FPUC (INT) 13,529 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 13,823 0 0 13,823 0.0537%

FPUC (PEAK) 13,260 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 13,549 0 0 13,549 0.0526%

G - FPU (INT) 30,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 31,000 0 0 31,000 0.1204%

G - FPU (PEAK) 19,519 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 19,944 0 0 19,944 0.0775%

HOMESTEAD 4,078 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 4,167 0 0 4,167 0.0162%

HOMESTEAD (INT) 8,319 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 8,500 0 0 8,500 0.0330%

JEA (INT) 32,624 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 33,333 0 0 33,333 0.1295%

LCEC 778,021 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 794,935 0 0 794,935 3.0878%

MOORE HAVEN 571 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 583 0 0 583 0.0023%

NEW SMYRNA BCH 7,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 7,500 0 0 7,500 0.0291%

NEW SMYRNA BCH (INT) 8,972 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 9,167 0 0 9,167 0.0356%

NEW SMYRNA BCH (PEAK) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

QUINCY (INT) 3,099 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 3,167 0 0 3,167 0.0123%

SEMINOLE (INT) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

WAUCHULA 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

TRANS-SERV 1,619,098 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 1,654,296 0 0 1,654,296 6.4258%

TOTAL WHOLESALE 2,667,268 2,725,253 0 0 2,725,253 10.5857%

TOTAL FPL 24,333,075 3,022,186 443,063 22,279,383 25,744,633 100.0000%

JURIS SEPARATION FACTOR 0.894143

% OF TOTAL
RATE CLASS

VOLTAGE LEVEL % - DEMAND LOSS EXPANSION FACTORS 12 CP @ GENERATION - KW
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E102 - NON-STRATIFIED PRODUCTION: 12CP Demand
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECOND TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 327,054 0 327,054 0.0000 0.4362 0.5638 1.0217 1.0363 1.0636 0 147,839 196,121 343,961 1.4358% 1.4942%

CILC-1G 14,737 0 14,737 0.0000 0.0171 0.9829 1.0217 1.0363 1.0636 0 261 15,405 15,667 0.0654% 0.0681%

CILC-1T 184,433 0 184,433 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 188,442 0 0 188,442 0.7866% 0.8186%

GS(T)-1 1,449,818 0 1,449,818 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 1,541,988 1,541,988 6.4369% 6.6987%

GSCU-1 5,781 0 5,781 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 6,148 6,148 0.0257% 0.0267%

GSD(T)-1 4,521,930 0 4,521,930 0.0000 0.0029 0.9971 1.0217 1.0363 1.0636 0 13,810 4,795,233 4,809,043 20.0749% 20.8913%

GSLD(T)-1 1,472,720 0 1,472,720 0.0000 0.0418 0.9582 1.0217 1.0363 1.0636 0 63,750 1,500,921 1,564,671 6.5316% 6.7972%

GSLD(T)-2 489,597 0 489,597 0.0000 0.3971 0.6029 1.0217 1.0363 1.0636 0 201,469 313,958 515,428 2.1516% 2.2391%

GSLD(T)-3 94,551 0 94,551 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 96,606 0 0 96,606 0.4033% 0.4197%

MET 11,753 0 11,753 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 12,180 0 12,180 0.0508% 0.0529%

OL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000% 0.0000%

OS-2 848 0 848 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 879 0 879 0.0037% 0.0038%

RS(T)-1 13,073,199 0 13,073,199 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 13,904,311 13,904,311 58.0423% 60.4026%

SL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000% 0.0000%

SL-1M 767 0 767 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 815 815 0.0034% 0.0035%

SL-2 3,786 0 3,786 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 4,026 4,026 0.0168% 0.0175%

SL-2M 429 0 429 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 456 456 0.0019% 0.0020%

SST-DST 2,774 0 2,774 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 2,875 0 2,875 0.0120% 0.0125%

SST-TST 11,631 0 11,631 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 11,884 0 0 11,884 0.0496% 0.0516%

TOTAL RETAIL 21,665,806 0 21,665,806 296,933 443,063 22,279,383 23,019,379 96.0923% 100.0000%

ALACHUA (INT) 2,307 (2,307) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

BLOUNTSTOWN 1,154 0 1,154 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 1,179 0 0 1,179 0.0049%

FKEC 125,036 0 125,036 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 127,755 0 0 127,755 0.5333%

FPUC (INT) 13,529 (13,529) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

FPUC (PEAK) 13,260 (13,260) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

G - FPU (INT) 30,340 (30,340) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

G - FPU (PEAK) 19,519 (19,519) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

HOMESTEAD 4,078 0 4,078 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 4,167 0 0 4,167 0.0174%

HOMESTEAD (INT) 8,319 (8,319) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

JEA (INT) 32,624 (32,624) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

LCEC 778,021 0 778,021 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 794,935 0 0 794,935 3.3184%

MOORE HAVEN 571 0 571 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 583 0 0 583 0.0024%

NEW SMYRNA BCH 7,340 0 7,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 7,500 0 0 7,500 0.0313%

NEW SMYRNA BCH (INT) 8,972 (8,972) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

QUINCY (INT) 3,099 (3,099) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

WAUCHULA 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

WINTER PARK 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0.0000%

TOTAL WHOLESALE 1,048,170 (131,970) 916,200 936,118 0 0 936,118 3.9077%

TOTAL FPL 22,713,977 (131,970) 22,582,007 1,233,051 443,063 22,279,383 23,955,497 100.0000%

JURIS SEPARATION FACTOR 0.960923

LOSS EXPANSION FACTORS 12 CP @ GENERATION - KW % OF TOTAL
RATE CLASS

12 CP - KW VOLTAGE LEVEL % - DEMAND
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E103INT - INTERMEDIATE STRATA PRODUCTION (CONTRACT ADJUSTED):  12CP Demand
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECOND TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL ADJUSTED SYSTEM RETAIL

CILC-1D 327,054 0 327,054 0.0000 0.4362 0.5638 1.0217 1.0363 1.0636 0 147,839 196,121 343,961 343,961 1.4263% 1.4942%

CILC-1G 14,737 0 14,737 0.0000 0.0171 0.9829 1.0217 1.0363 1.0636 0 261 15,405 15,667 15,667 0.0650% 0.0681%

CILC-1T 184,433 0 184,433 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 188,442 0 0 188,442 188,442 0.7814% 0.8186%

GS(T)-1 1,449,818 0 1,449,818 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 1,541,988 1,541,988 1,541,988 6.3940% 6.6987%

GSCU-1 5,781 0 5,781 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 6,148 6,148 6,148 0.0255% 0.0267%

GSD(T)-1 4,521,930 0 4,521,930 0.0000 0.0029 0.9971 1.0217 1.0363 1.0636 0 13,810 4,795,233 4,809,043 4,809,043 19.9413% 20.8913%

GSLD(T)-1 1,472,720 0 1,472,720 0.0000 0.0418 0.9582 1.0217 1.0363 1.0636 0 63,750 1,500,921 1,564,671 1,564,671 6.4881% 6.7972%

GSLD(T)-2 489,597 0 489,597 0.0000 0.3971 0.6029 1.0217 1.0363 1.0636 0 201,469 313,958 515,428 515,428 2.1373% 2.2391%

GSLD(T)-3 94,551 0 94,551 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 96,606 0 0 96,606 96,606 0.4006% 0.4197%

MET 11,753 0 11,753 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 12,180 0 12,180 12,180 0.0505% 0.0529%

OL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000% 0.0000%

OS-2 848 0 848 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 879 0 879 879 0.0036% 0.0038%

RS(T)-1 13,073,199 0 13,073,199 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 13,904,311 13,904,311 13,904,311 57.6560% 60.4026%

SL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000% 0.0000%

SL-1M 767 0 767 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 815 815 815 0.0034% 0.0035%

SL-2 3,786 0 3,786 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 4,026 4,026 4,026 0.0167% 0.0175%

SL-2M 429 0 429 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 456 456 456 0.0019% 0.0020%

SST-DST 2,774 0 2,774 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 2,875 0 2,875 2,875 0.0119% 0.0125%

SST-TST 11,631 0 11,631 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 11,884 0 0 11,884 11,884 0.0493% 0.0516%

TOTAL RETAIL 21,665,806 0 21,665,806 296,933 443,063 22,279,383 23,019,379 23,019,379 95.4528% 100.0000%

ALACHUA (INT) 2,307 0 2,307 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 2,357 0 0 2,357 3,732 0.0155%

BLOUNTSTOWN 1,154 0 1,154 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 1,179 0 0 1,179 1,179 0.0049%

FKEC 125,036 0 125,036 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 127,755 0 0 127,755 127,755 0.5298%

FPUC (INT) 13,529 0 13,529 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 13,823 0 0 13,823 21,890 0.0908%

FPUC (PEAK) 13,260 (13,260) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

G - FPU (INT) 30,340 0 30,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 31,000 0 0 31,000 49,090 0.2036%

G - FPU (PEAK) 19,519 (19,519) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

HOMESTEAD 4,078 0 4,078 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 4,167 0 0 4,167 4,167 0.0173%

HOMESTEAD (INT) 8,319 0 8,319 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 8,500 0 0 8,500 13,460 0.0558%

JEA (INT) 32,624 0 32,624 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 33,333 0 0 33,333 52,785 0.2189%

LCEC 778,021 0 778,021 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 794,935 0 0 794,935 794,935 3.2963%

MOORE HAVEN 571 0 571 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 583 0 0 583 583 0.0024%

NEW SMYRNA BCH 7,340 0 7,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 7,500 0 0 7,500 7,500 0.0311%

NEW SMYRNA BCH (INT) 8,972 0 8,972 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 9,167 0 0 9,167 14,516 0.0602%

QUINCY (INT) 3,099 0 3,099 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 3,167 0 0 3,167 5,015 0.0208%

WAUCHULA 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

WINTER PARK 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

TOTAL WHOLESALE 1,048,170 (32,780) 1,015,391 1,037,465 0 0 1,037,465 1,096,605 4.5472%

TOTAL FPL 22,713,977 (32,780) 22,681,197 1,334,398 443,063 22,279,383 24,056,844 24,115,984 100.0000%

JURIS SEPARATION FACTOR 0.954528

LOSS EXPANSION FACTORS 12 CP @ GENERATION - KW % OF TOTAL
RATE CLASS

12 CP - KW VOLTAGE LEVEL % - DEMAND
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E103PK - PEAKING STRATA PRODUCTION (CONTRACT ADJUSTED):  12CP Demand
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECOND TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL ADJUSTED SYSTEM RETAIL

CILC-1D 327,054 0 327,054 0.0000 0.4362 0.5638 1.0217 1.0363 1.0636 0 147,839 196,121 343,961 343,961 1.4085% 1.4942%

CILC-1G 14,737 0 14,737 0.0000 0.0171 0.9829 1.0217 1.0363 1.0636 0 261 15,405 15,667 15,667 0.0642% 0.0681%

CILC-1T 184,433 0 184,433 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 188,442 0 0 188,442 188,442 0.7717% 0.8186%

GS(T)-1 1,449,818 0 1,449,818 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 1,541,988 1,541,988 1,541,988 6.3146% 6.6987%

GSCU-1 5,781 0 5,781 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 6,148 6,148 6,148 0.0252% 0.0267%

GSD(T)-1 4,521,930 0 4,521,930 0.0000 0.0029 0.9971 1.0217 1.0363 1.0636 0 13,810 4,795,233 4,809,043 4,809,043 19.6934% 20.8913%

GSLD(T)-1 1,472,720 0 1,472,720 0.0000 0.0418 0.9582 1.0217 1.0363 1.0636 0 63,750 1,500,921 1,564,671 1,564,671 6.4075% 6.7972%

GSLD(T)-2 489,597 0 489,597 0.0000 0.3971 0.6029 1.0217 1.0363 1.0636 0 201,469 313,958 515,428 515,428 2.1107% 2.2391%

GSLD(T)-3 94,551 0 94,551 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 96,606 0 0 96,606 96,606 0.3956% 0.4197%

MET 11,753 0 11,753 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 12,180 0 12,180 12,180 0.0499% 0.0529%

OL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000% 0.0000%

OS-2 848 0 848 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 879 0 879 879 0.0036% 0.0038%

RS(T)-1 13,073,199 0 13,073,199 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 13,904,311 13,904,311 13,904,311 56.9393% 60.4026%

SL-1 0 0 0 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000% 0.0000%

SL-1M 767 0 767 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 815 815 815 0.0033% 0.0035%

SL-2 3,786 0 3,786 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 4,026 4,026 4,026 0.0165% 0.0175%

SL-2M 429 0 429 0.0000 0.0000 1.0000 1.0217 1.0363 1.0636 0 0 456 456 456 0.0019% 0.0020%

SST-DST 2,774 0 2,774 0.0000 1.0000 0.0000 1.0217 1.0363 1.0636 0 2,875 0 2,875 2,875 0.0118% 0.0125%

SST-TST 11,631 0 11,631 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 11,884 0 0 11,884 11,884 0.0487% 0.0516%

TOTAL RETAIL 21,665,806 0 21,665,806 296,933 443,063 22,279,383 23,019,379 23,019,379 94.2663% 100.0000%

ALACHUA (INT) 2,307 (2,307) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

BLOUNTSTOWN 1,154 0 1,154 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 1,179 0 0 1,179 1,179 0.0048%

FKEC 125,036 0 125,036 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 127,755 0 0 127,755 127,755 0.5232%

FPUC (INT) 13,529 (13,529) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

FPUC (PEAK) 13,260 0 13,260 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 13,549 0 0 13,549 187,716 0.7687%

G - FPU (INT) 30,340 (30,340) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

G - FPU (PEAK) 19,519 0 19,519 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 19,944 0 0 19,944 276,319 1.1316%

HOMESTEAD 4,078 0 4,078 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 4,167 0 0 4,167 4,167 0.0171%

HOMESTEAD (INT) 8,319 (8,319) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

JEA (INT) 32,624 (32,624) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

LCEC 778,021 0 778,021 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 794,935 0 0 794,935 794,935 3.2553%

MOORE HAVEN 571 0 571 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 583 0 0 583 583 0.0024%

NEW SMYRNA BCH 7,340 0 7,340 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 7,500 0 0 7,500 7,500 0.0307%

NEW SMYRNA BCH (INT) 8,972 (8,972) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

QUINCY (INT) 3,099 (3,099) 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

WAUCHULA 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

WINTER PARK 0 0 0 1.0000 0.0000 0.0000 1.0217 1.0363 1.0636 0 0 0 0 0 0.0000%

TOTAL WHOLESALE 1,048,170 (99,191) 948,980 969,610 0 0 969,610 1,400,154 5.7337%

TOTAL FPL 22,713,977 (99,191) 22,614,786 1,266,543 443,063 22,279,383 23,988,989 24,419,533 100.0000%

JURIS SEPARATION FACTOR 0.942663

LOSS EXPANSION FACTORS 12 CP @ GENERATION - KW % OF TOTAL
RATE CLASS

12 CP - KW VOLTAGE LEVEL % - DEMAND
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E104 - DISTRIBUTION:  Group Non-Coincident Peak (GNCP) Demand
 December 2024 - FORECAST (SEPT 2022 LF)

MAX GNCP

@ METER PRIMARY SECOND PRIMARY SECOND PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 362,944 0.4362 0.5638 1.0363 1.0636 164,062 217,643 381,705 1.3853% 1.3853%

CILC-1G 16,564 0.0171 0.9829 1.0363 1.0636 294 17,315 17,609 0.0639% 0.0639%

CILC-1T 211,509 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000% 0.0000%

GS(T)-1 1,747,409 0.0000 1.0000 1.0363 1.0636 0 1,858,498 1,858,498 6.7452% 6.7452%

GSCU-1 6,543 0.0000 1.0000 1.0363 1.0636 0 6,959 6,959 0.0253% 0.0253%

GSD(T)-1 5,050,445 0.0029 0.9971 1.0363 1.0636 15,424 5,355,691 5,371,116 19.4937% 19.4937%

GSLD(T)-1 1,711,567 0.0418 0.9582 1.0363 1.0636 74,088 1,744,342 1,818,430 6.5997% 6.5997%

GSLD(T)-2 539,222 0.3971 0.6029 1.0363 1.0636 221,890 345,780 567,670 2.0603% 2.0603%

GSLD(T)-3 110,932 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000% 0.0000%

MET 13,878 1.0000 0.0000 1.0363 1.0636 14,383 0 14,383 0.0522% 0.0522%

OL-1 22,893 0.0000 1.0000 1.0363 1.0636 0 24,348 24,348 0.0884% 0.0884%

OS-2 10,816 1.0000 0.0000 1.0363 1.0636 11,209 0 11,209 0.0407% 0.0407%

RS(T)-1 16,248,404 0.0000 1.0000 1.0363 1.0636 0 17,281,376 17,281,376 62.7204% 62.7204%

SL-1 153,255 0.0000 1.0000 1.0363 1.0636 0 162,998 162,998 0.5916% 0.5916%

SL-1M 8,691 0.0000 1.0000 1.0363 1.0636 0 9,244 9,244 0.0335% 0.0335%

SL-2 4,536 0.0000 1.0000 1.0363 1.0636 0 4,824 4,824 0.0175% 0.0175%

SL-2M 832 0.0000 1.0000 1.0363 1.0636 0 885 885 0.0032% 0.0032%

SST-DST 21,025 1.0000 0.0000 1.0363 1.0636 21,789 0 21,789 0.0791% 0.0791%

SST-TST 185,639 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000% 0.0000%

TOTAL RETAIL 26,427,103 523,140 27,029,903 27,553,043 100.0000% 100.0000%

ALACHUA (INT) 13,962 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

BLOUNTSTOWN 7,074 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

FKEC 144,775 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

FPUC (INT) 13,703 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

FPUC (PEAK) 32,238 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

G - FPU (INT) 30,341 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

G - FPU (PEAK) 29,877 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

HOMESTEAD 24,469 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

HOMESTEAD (INT) 49,916 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

JEA (INT) 195,746 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

LCEC 881,443 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

MOORE HAVEN 3,916 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

NEW SMYRNA BCH 44,044 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

NEW SMYRNA BCH (INT) 19,575 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

QUINCY (INT) 18,597 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

WAUCHULA 0 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

WINTER PARK 0 0.0000 0.0000 1.0363 1.0636 0 0 0 0.0000%

TOTAL WHOLESALE 1,509,676 0 0 0 0.0000%

TOTAL FPL 27,936,779 523,140 27,029,903 27,553,043 100.0000%

JURIS SEPARATION FACTOR 1.000000

VOLTAGE LEVEL % - DEMAND LOSS EXPANSION FACTORS MAX GNCP @ GENERATION % OF TOTAL
RATE CLASS
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E201 - TOTAL SALES:  Total Annual Energy
 December 2024 - FORECAST (SEPT 2022 LF)

MWH SALES

@ METER TRANS PRIMARY SECONDARY TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 2,490,347 0.0000 0.4308 0.5692 1.0170 1.0279 1.0482 0 1,102,904 1,485,699 2,588,603 1.8724% 1.9841%

CILC-1G 107,105 0.0000 0.0175 0.9825 1.0170 1.0279 1.0482 0 1,925 110,303 112,228 0.0812% 0.0860%

CILC-1T 1,526,602 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 1,552,533 0 0 1,552,533 1.1230% 1.1900%

GS(T)-1 8,340,738 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 8,742,682 8,742,682 6.3239% 6.7012%

GSCU-1 47,548 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 49,840 49,840 0.0361% 0.0382%

GSD(T)-1 28,492,052 0.0000 0.0036 0.9964 1.0170 1.0279 1.0482 0 104,490 29,758,546 29,863,037 21.6011% 22.8897%

GSLD(T)-1 10,250,935 0.0000 0.0391 0.9609 1.0170 1.0279 1.0482 0 412,352 10,324,446 10,736,799 7.7663% 8.2296%

GSLD(T)-2 3,630,869 0.0000 0.4018 0.5982 1.0170 1.0279 1.0482 0 1,499,523 2,276,741 3,776,264 2.7315% 2.8945%

GSLD(T)-3 721,350 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 733,603 0 0 733,603 0.5306% 0.5623%

MET 76,767 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 78,910 0 78,910 0.0571% 0.0605%

OL-1 85,646 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 89,773 89,773 0.0649% 0.0688%

OS-2 10,610 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 10,907 0 10,907 0.0079% 0.0084%

RS(T)-1 68,088,768 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 71,370,000 71,370,000 51.6247% 54.7044%

SL-1 563,112 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 590,249 590,249 0.4270% 0.4524%

SL-1M 35,843 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 37,570 37,570 0.0272% 0.0288%

SL-2 31,345 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 32,856 32,856 0.0238% 0.0252%

SL-2M 5,180 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 5,429 5,429 0.0039% 0.0042%

SST-DST 23,673 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 24,334 0 24,334 0.0176% 0.0187%

SST-TST 68,138 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 69,296 0 0 69,296 0.0501% 0.0531%

TOTAL RETAIL 124,596,627 2,355,432 3,235,345 124,874,135 130,464,912 94.3704% 100.0000%

ALACHUA (INT) 67,382 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 68,526 0 0 68,526 0.0496%

BLOUNTSTOWN 34,579 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 35,166 0 0 35,166 0.0254%

FKEC 790,851 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 804,285 0 0 804,285 0.5818%

FPUC (INT) 102,008 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 103,741 0 0 103,741 0.0750%

FPUC (PEAK) 53,486 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 54,394 0 0 54,394 0.0393%

G - FPU (INT) 181,536 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 184,620 0 0 184,620 0.1335%

G - FPU (PEAK) 97,192 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 98,843 0 0 98,843 0.0715%

HOMESTEAD 34,657 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 35,246 0 0 35,246 0.0255%

HOMESTEAD (INT) 250,707 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,965 0 0 254,965 0.1844%

JEA (INT) 1,163,200 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 1,182,959 0 0 1,182,959 0.8557%

LCEC 4,444,474 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,519,970 0 0 4,519,970 3.2695%

MOORE HAVEN 15,833 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 16,102 0 0 16,102 0.0116%

NEW SMYRNA BCH 250,414 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,668 0 0 254,668 0.1842%

NEW SMYRNA BCH (INT) 60,768 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 61,800 0 0 61,800 0.0447%

QUINCY (INT) 101,109 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 102,826 0 0 102,826 0.0744%

WAUCHULA 4,621 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,700 0 0 4,700 0.0034%

WINTER PARK 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

TOTAL WHOLESALE 7,652,817 7,782,811 0 0 7,782,811 5.6296%

TOTAL FPL 132,249,444 10,138,243 3,235,345 124,874,135 138,247,724 100.0000%

JURIS SEPARATION FACTOR 0.943704

VOLTAGE LEVEL % LOSS EXPANSION FACTORS MWH SALES @ GENERATION % OF TOTAL
RATE CLASS
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E202 - NON-STRATIFIED SALES:  Total Annual Energy
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECONDARY TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 2,490,347 0 2,490,347 0.0000 0.4308 0.5692 1.0170 1.0279 1.0482 0 1,102,904 1,485,699 2,588,603 1.9015% 1.9841%

CILC-1G 107,105 0 107,105 0.0000 0.0175 0.9825 1.0170 1.0279 1.0482 0 1,925 110,303 112,228 0.0824% 0.0860%

CILC-1T 1,526,602 0 1,526,602 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 1,552,533 0 0 1,552,533 1.1404% 1.1900%

GS(T)-1 8,340,738 0 8,340,738 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 8,742,682 8,742,682 6.4221% 6.7012%

GSCU-1 47,548 0 47,548 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 49,840 49,840 0.0366% 0.0382%

GSD(T)-1 28,492,052 0 28,492,052 0.0000 0.0036 0.9964 1.0170 1.0279 1.0482 0 104,490 29,758,546 29,863,037 21.9363% 22.8897%

GSLD(T)-1 10,250,935 0 10,250,935 0.0000 0.0391 0.9609 1.0170 1.0279 1.0482 0 412,352 10,324,446 10,736,799 7.8869% 8.2296%

GSLD(T)-2 3,630,869 0 3,630,869 0.0000 0.4018 0.5982 1.0170 1.0279 1.0482 0 1,499,523 2,276,741 3,776,264 2.7739% 2.8945%

GSLD(T)-3 721,350 0 721,350 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 733,603 0 0 733,603 0.5389% 0.5623%

MET 76,767 0 76,767 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 78,910 0 78,910 0.0580% 0.0605%

OL-1 85,646 0 85,646 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 89,773 89,773 0.0659% 0.0688%

OS-2 10,610 0 10,610 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 10,907 0 10,907 0.0080% 0.0084%

RS(T)-1 68,088,768 0 68,088,768 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 71,370,000 71,370,000 52.4259% 54.7044%

SL-1 563,112 0 563,112 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 590,249 590,249 0.4336% 0.4524%

SL-1M 35,843 0 35,843 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 37,570 37,570 0.0276% 0.0288%

SL-2 31,345 0 31,345 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 32,856 32,856 0.0241% 0.0252%

SL-2M 5,180 0 5,180 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 5,429 5,429 0.0040% 0.0042%

SST-DST 23,673 0 23,673 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 24,334 0 24,334 0.0179% 0.0187%

SST-TST 68,138 0 68,138 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 69,296 0 0 69,296 0.0509% 0.0531%

TOTAL RETAIL 124,596,627 0 124,596,627 2,355,432 3,235,345 124,874,135 130,464,912 95.8349% 100.0000%

FKEC 790,851 0 790,851 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 804,285 0 0 804,285 0.5908%

FPUC (INT) 102,008 (102,008) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

FPUC (PEAK) 53,486 (53,486) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

G - FPU (INT) 181,536 (181,536) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

G - FPU (PEAK) 97,192 (97,192) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

HOMESTEAD 34,657 0 34,657 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 35,246 0 0 35,246 0.0259%

HOMESTEAD (INT) 250,707 (250,707) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

LCEC 4,444,474 0 4,444,474 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,519,970 0 0 4,519,970 3.3202%

MOORE HAVEN 15,833 0 15,833 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 16,102 0 0 16,102 0.0118%

NEW SMYRNA BCH 250,414 0 250,414 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,668 0 0 254,668 0.1871%

NEW SMYRNA BCH (INT) 60,768 (60,768) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

NEW SMYRNA BCH (PEAK) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

QUINCY (INT) 101,109 (101,109) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

SEMINOLE (INT) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

WAUCHULA 4,621 0 4,621 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,700 0 0 4,700 0.0035%

WINTER PARK 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

TOTAL WHOLESALE 6,387,657 (846,806) 5,540,851 5,634,970 0 0 5,634,970 4.1393%

TOTAL FPL 130,984,284 (846,806) 130,137,478 7,990,402 3,235,345 124,874,135 136,099,883 99.9742%

JURIS SEPARATION FACTOR 0.958349

LOSS EXPANSION FACTORS MWH SALES @ GENERATION % OF TOTAL
RATE CLASS

MWH SALES VOLTAGE LEVEL %
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E203INT - INTERMEDIATE STRATA SALES (CONTRACT ADJUSTED):  Total Annual Energy
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECONDARY TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 2,490,347 0 2,490,347 0.0000 0.4308 0.5692 1.0170 1.0279 1.0482 0 1,102,904 1,485,699 2,588,603 1.8745% 1.9841%

CILC-1G 107,105 0 107,105 0.0000 0.0175 0.9825 1.0170 1.0279 1.0482 0 1,925 110,303 112,228 0.0813% 0.0860%

CILC-1T 1,526,602 0 1,526,602 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 1,552,533 0 0 1,552,533 1.1243% 1.1900%

GS(T)-1 8,340,738 0 8,340,738 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 8,742,682 8,742,682 6.3309% 6.7012%

GSCU-1 47,548 0 47,548 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 49,840 49,840 0.0361% 0.0382%

GSD(T)-1 28,492,052 0 28,492,052 0.0000 0.0036 0.9964 1.0170 1.0279 1.0482 0 104,490 29,758,546 29,863,037 21.6251% 22.8897%

GSLD(T)-1 10,250,935 0 10,250,935 0.0000 0.0391 0.9609 1.0170 1.0279 1.0482 0 412,352 10,324,446 10,736,799 7.7750% 8.2296%

GSLD(T)-2 3,630,869 0 3,630,869 0.0000 0.4018 0.5982 1.0170 1.0279 1.0482 0 1,499,523 2,276,741 3,776,264 2.7346% 2.8945%

GSLD(T)-3 721,350 0 721,350 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 733,603 0 0 733,603 0.5312% 0.5623%

MET 76,767 0 76,767 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 78,910 0 78,910 0.0571% 0.0605%

OL-1 85,646 0 85,646 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 89,773 89,773 0.0650% 0.0688%

OS-2 10,610 0 10,610 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 10,907 0 10,907 0.0079% 0.0084%

RS(T)-1 68,088,768 0 68,088,768 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 71,370,000 71,370,000 51.6820% 54.7044%

SL-1 563,112 0 563,112 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 590,249 590,249 0.4274% 0.4524%

SL-1M 35,843 0 35,843 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 37,570 37,570 0.0272% 0.0288%

SL-2 31,345 0 31,345 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 32,856 32,856 0.0238% 0.0252%

SL-2M 5,180 0 5,180 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 5,429 5,429 0.0039% 0.0042%

SST-DST 23,673 0 23,673 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 24,334 0 24,334 0.0176% 0.0187%

SST-TST 68,138 0 68,138 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 69,296 0 0 69,296 0.0502% 0.0531%

TOTAL RETAIL 124,596,627 0 124,596,627 2,355,432 3,235,345 124,874,135 130,464,912 94.4751% 100.0000%

FKEC 790,851 0 790,851 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 804,285 0 0 804,285 0.5824%

FPUC (INT) 102,008 0 102,008 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 103,741 0 0 103,741 0.0751%

FPUC (PEAK) 53,486 (53,486) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

G - FPU (INT) 181,536 0 181,536 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 184,620 0 0 184,620 0.1337%

G - FPU (PEAK) 97,192 (97,192) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

HOMESTEAD 34,657 0 34,657 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 35,246 0 0 35,246 0.0255%

HOMESTEAD (INT) 250,707 0 250,707 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,965 0 0 254,965 0.1846%

LCEC 4,444,474 0 4,444,474 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,519,970 0 0 4,519,970 3.2731%

MOORE HAVEN 15,833 0 15,833 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 16,102 0 0 16,102 0.0117%

NEW SMYRNA BCH 250,414 0 250,414 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,668 0 0 254,668 0.1844%

NEW SMYRNA BCH (INT) 60,768 0 60,768 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 61,800 0 0 61,800 0.0448%

NEW SMYRNA BCH (PEAK) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

QUINCY (INT) 101,109 0 101,109 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 102,826 0 0 102,826 0.0745%

SEMINOLE (INT) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

WAUCHULA 4,621 0 4,621 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,700 0 0 4,700 0.0034%

WINTER PARK 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

TOTAL WHOLESALE 6,387,657 (150,678) 6,236,979 6,342,923 0 0 6,342,923 4.5932%

TOTAL FPL 130,984,284 (150,678) 130,833,606 8,698,355 3,235,345 124,874,135 136,807,835 99.0683%

JURIS SEPARATION FACTOR 0.944751

LOSS EXPANSION FACTORS MWH SALES @ GENERATION % OF TOTAL
RATE CLASS

MWH SALES VOLTAGE LEVEL %
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 E203PK - PEAKING STRATA SALES (CONTRACT ADJUSTED):  Total Annual Energy
 December 2024 - FORECAST (SEPT 2022 LF)

@ METER ADJ ADJUSTED TRANS PRIMARY SECONDARY TRANS PRIMARY SECOND TRANS PRIMARY SECOND TOTAL SYSTEM RETAIL

CILC-1D 2,490,347 0 2,490,347 0.0000 0.4308 0.5692 1.0170 1.0279 1.0482 0 1,102,904 1,485,699 2,588,603 1.8994% 1.9841%

CILC-1G 107,105 0 107,105 0.0000 0.0175 0.9825 1.0170 1.0279 1.0482 0 1,925 110,303 112,228 0.0823% 0.0860%

CILC-1T 1,526,602 0 1,526,602 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 1,552,533 0 0 1,552,533 1.1392% 1.1900%

GS(T)-1 8,340,738 0 8,340,738 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 8,742,682 8,742,682 6.4148% 6.7012%

GSCU-1 47,548 0 47,548 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 49,840 49,840 0.0366% 0.0382%

GSD(T)-1 28,492,052 0 28,492,052 0.0000 0.0036 0.9964 1.0170 1.0279 1.0482 0 104,490 29,758,546 29,863,037 21.9117% 22.8897%

GSLD(T)-1 10,250,935 0 10,250,935 0.0000 0.0391 0.9609 1.0170 1.0279 1.0482 0 412,352 10,324,446 10,736,799 7.8780% 8.2296%

GSLD(T)-2 3,630,869 0 3,630,869 0.0000 0.4018 0.5982 1.0170 1.0279 1.0482 0 1,499,523 2,276,741 3,776,264 2.7708% 2.8945%

GSLD(T)-3 721,350 0 721,350 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 733,603 0 0 733,603 0.5383% 0.5623%

MET 76,767 0 76,767 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 78,910 0 78,910 0.0579% 0.0605%

OL-1 85,646 0 85,646 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 89,773 89,773 0.0659% 0.0688%

OS-2 10,610 0 10,610 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 10,907 0 10,907 0.0080% 0.0084%

RS(T)-1 68,088,768 0 68,088,768 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 71,370,000 71,370,000 52.3669% 54.7044%

SL-1 563,112 0 563,112 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 590,249 590,249 0.4331% 0.4524%

SL-1M 35,843 0 35,843 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 37,570 37,570 0.0276% 0.0288%

SL-2 31,345 0 31,345 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 32,856 32,856 0.0241% 0.0252%

SL-2M 5,180 0 5,180 0.0000 0.0000 1.0000 1.0170 1.0279 1.0482 0 0 5,429 5,429 0.0040% 0.0042%

SST-DST 23,673 0 23,673 0.0000 1.0000 0.0000 1.0170 1.0279 1.0482 0 24,334 0 24,334 0.0179% 0.0187%

SST-TST 68,138 0 68,138 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 69,296 0 0 69,296 0.0508% 0.0531%

TOTAL RETAIL 124,596,627 0 124,596,627 2,355,432 3,235,345 124,874,135 130,464,912 95.7272% 100.0000%

FKEC 790,851 0 790,851 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 804,285 0 0 804,285 0.5901%

FPUC (INT) 102,008 (102,008) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

FPUC (PEAK) 53,486 0 53,486 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 54,394 0 0 54,394 0.0399%

G - FPU (INT) 181,536 (181,536) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

G - FPU (PEAK) 97,192 0 97,192 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 98,843 0 0 98,843 0.0725%

HOMESTEAD 34,657 0 34,657 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 35,246 0 0 35,246 0.0259%

HOMESTEAD (INT) 250,707 (250,707) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

LCEC 4,444,474 0 4,444,474 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,519,970 0 0 4,519,970 3.3165%

MOORE HAVEN 15,833 0 15,833 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 16,102 0 0 16,102 0.0118%

NEW SMYRNA BCH 250,414 0 250,414 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 254,668 0 0 254,668 0.1869%

NEW SMYRNA BCH (INT) 60,768 (60,768) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

NEW SMYRNA BCH (PEAK) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

QUINCY (INT) 101,109 (101,109) 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

SEMINOLE (INT) 0 0 0 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 0 0 0 0 0.0000%

WAUCHULA 4,621 0 4,621 1.0000 0.0000 0.0000 1.0170 1.0279 1.0482 4,700 0 0 4,700 0.0034%

TOTAL WHOLESALE 6,387,657 (696,128) 5,691,529 5,788,208 0 0 5,788,208 4.2470%

TOTAL FPL 130,984,284 (696,128) 130,288,156 8,143,640 3,235,345 124,874,135 136,253,120 99.9742%

JURISDICTIONAL SEPARATION F 0.957272

LOSS EXPANSION FACTORS MWH SALES @ GENERATION % OF TOTAL
RATE CLASS

MWH SALES VOLTAGE LEVEL %
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 FLORIDA POWER & LIGHT COMPANY
 JURISDICTIONAL SEPARATION STUDY AND RETAIL COST OF SERVICE STUDY

 SEP - Internal Factors Based on External Factors
 December 2024 - FORECAST (SEPT 2022 LF)

SEP - INTERNAL FACTORS BASED ON EXTERNAL FACTORS ALLOCATOR
COMPANY PER 

BOOKS
SEPARATION 

FACTOR
JURISDICTONAL

INTERNAL 
SEPARATION 

FACTOR
I900-LABOR-EXC-A&G

L_INC100000 - STEAM O&M PAY - OPERAT SUPERV & ENG BLENDED (366,444) 0.943611 (345,781)

L_INC101210 - STEAM O&M PAY - FUEL - NON RECOVERABLE OIL BLENDED 78,423 0.950096 74,510

L_INC102000 - STEAM O&M PAY - STEAM EXPENSES BLENDED 697,878 0.959172 669,385

L_INC105000 - STEAM O&M PAY - ELECTRIC EXPENSES BLENDED 1,285,534 0.958805 1,232,576

L_INC106000 - STEAM O&M PAY - MISC STEAM POWER EXPENSES BLENDED 7,496,809 0.956982 7,174,312

L_INC110000 - STEAM O&M PAY - MAINT SUPERV & ENG BLENDED (85,889) 0.895669 (76,928)

L_INC111000 - STEAM O&M PAY - MAINT OF STRUCTURES BLENDED 1,190,261 0.956581 1,138,581

L_INC112000 - STEAM O&M PAY - MAINT OF BOILER PLANT BLENDED 2,418,833 0.957031 2,314,898

L_INC113000 - STEAM O&M PAY - MAINT OF ELECTRIC PLANT BLENDED 1,647,485 0.953648 1,571,121

L_INC114000 - STEAM O&M PAY - MAINT OF MISC STEAM PLT BLENDED 738,787 0.963472 711,801

L_INC117000 - NUCLEAR O&M PAY - OPER SUPERV & ENG E102NS 43,761,538 0.960923 42,051,452

L_INC119000 - NUCLEAR O&M PAY - COOLANTS AND WATER E102NS 3,978,475 0.960923 3,823,006

L_INC120000 - NUCLEAR O&M PAY - STEAM EXPENSES E102NS 33,901,967 0.960923 32,577,167

L_INC124000 - NUCLEAR O&M PAY - MISC NUCLEAR POWER EXP E102NS 9,082,389 0.960923 8,727,473

L_INC128000 - NUCLEAR O&M PAY - MAINT SUPERVISION & ENGINEERING E202NS 136,327,630 0.958349 130,649,472

L_INC129000 - NUCLEAR O&M PAY - MAINT OF STRUCTURES E102NS 5,675 0.960923 5,453

L_INC130000 - NUCLEAR O&M PAY - MAINT OF REACTOR PLANT E202NS 1,397 0.958349 1,339

L_INC131000 - NUCLEAR O&M PAY - MAINT OF ELECTRIC PLANT E202NS 39,828 0.958349 38,169

L_INC132000 - NUCLEAR O&M PAY - MAINT OF MISC NUCLEAR PLANT E202NS 19,998 0.958349 19,165

L_INC146000 - OTH PWR O&M PAY - OPERAT SUPERV & ENG BLENDED 10,428,726 0.954300 9,952,129

L_INC147200 - OTH PWR O&M PAY - FUEL N- RECOV EMISSIONS FEE BLENDED 4,491,913 0.943720 4,239,111

L_INC148000 - OTH PWR O&M PAY- GENERATION EXPENSES BLENDED 7,838,143 0.954587 7,482,189

L_INC149000 - OTH PWR O&M PAY - MISC OTHER POWER GENERATION EXPENSES BLENDED 15,474,786 0.955286 14,782,852

L_INC151000 - OTH PWR O&M PAY - MAINT SUPERV & ENG BLENDED 7,488,168 0.950800 7,119,751

L_INC152000 - OTH PWR O&M PAY - MAINT OF STRUCTURES BLENDED 11,912,877 0.953926 11,364,003

L_INC153000 - OTH PWR O&M PAY - MAINT GENERATING & ELECTRIC PLANT BLENDED 21,586,666 0.947218 20,447,276

L_INC154000 - OTH PWR O&M PAY - MAINT MISC OTHER PWR GENERAT BLENDED 5,716,293 0.949761 5,429,112

L_INC156000 - OTH PWR O&M PAY - SYSTEM CONTROL & LOAD DISPATCH I340 596,928 0.956202 570,784

L_INC157000 - OTH PWR O&M PAY - OTHER EXPENSES LOC 955 I340 2,787,452 0.956202 2,665,367

L_INC260010 - TRANS O&M PAY - OPERATION SUPERV & ENGINEERING E101 (6,443,443) 0.894143 (5,761,358)

L_INC261000 - TRANS O&M PAY - LOAD DISPATCHING E101 1,298,203 0.894143 1,160,779

L_INC262000 - TRANS O&M PAY - STATION EXPENSES E101 299,940 0.894143 268,189

L_INC263000 - TRANS O&M PAY - OVERHEAD LINE EXPENSES E101 67,335 0.894143 60,207

L_INC266000 - TRANS O&M PAY - MISC TRANSMISSION EXPENSES E101 11,379,367 0.894143 10,174,780

L_INC268010 - TRANS O&M PAY - MAINT SUPERV & ENG E101 1,248,296 0.894143 1,116,155

L_INC269000 - TRANS O&M PAY - MAINT OF STRUCTURES E101 2,872,346 0.894143 2,568,288

L_INC270000 - TRANS O&M PAY - MAINT OF STATION EQ E101 344,872 0.894143 308,365

L_INC271000 - TRANS O&M PAY - MAINT OF OVERHEAD LINES E101 60,570 0.894143 54,158

L_INC272000 - TRANS O&M PAY - MAINT UNDERGROUND LINES E101 19,339 0.894143 17,291

L_INC273000 - TRANS O&M PAY - MAINT OF MISC TRANS PLANT E101 142 0.894143 127

L_INC380000 - DIST O&M PAY - OPERATION SUPERVISION AND ENGINEERING E104 19,616,376 1.000000 19,616,376

L_INC382000 - DIST O&M PAY - SUBSTATION EXPENSES E104 813,059 1.000000 813,059

L_INC383000 - DIST O&M PAY - OVERHEAD LINE EXPENSES I365T 2,450,181 1.000000 2,450,181

L_INC384000 - DIST O&M PAY - UNDERGROUND LINE EXP I367T 464,619 1.000000 464,619

L_INC385000 - DIST O&M PAY - STREET LIGHTING AND SIGNAL SYSTEM EXPENSES E508 332,554 1.000000 332,554

L_INC386000 - DIST O&M PAY - METER EXPENSES E325 12,481,604 0.996009 12,431,796

L_INC387000 - DIST O&M PAY - CUSTOMER INSTALLATIONS EXP E309 1,217,876 1.000000 1,217,876

L_INC388000 - DIST O&M PAY - MISC DISTRIBUTION EXPENSES E104 30,771,586 1.000000 30,771,586

L_INC390000 - DIST O&M PAY - MAINT SUPERV & ENG E104 15,442,487 1.000000 15,442,487

L_INC392000 - DIST O&M PAY - MAINT OF STATION EQ E104 991,042 1.000000 991,042

L_INC393000 - DIST O&M PAY - MAINT OF OVERHEAD LINES I365T 9,586,857 1.000000 9,586,857

L_INC394000 - DIST O&M PAY - MAINT UNDERGROUND LINES I367T 11,654,575 1.000000 11,654,575

L_INC395000 - DIST O&M PAY - MAINT OF LINE TRANSFORMERS E104 269 1.000000 269

L_INC396000 - DIST O&M PAY - MAINT OF STREET LIGHTING & SIGNAL SYSTEMS E508 4,359,733 1.000000 4,359,733

L_INC397000 - DIST O&M PAY - MAINT OF METERS E325 2,946,805 0.996009 2,935,045

L_INC398000 - DIST O&M PAY - MAINT OF MISC DISTRI PLT E104 64,362 1.000000 64,362

L_INC401000 - CUST ACCT O&M PAY - SUPERVISION I540 5,813,304 1.000000 5,813,301

L_INC402000 - CUST ACCT O&M PAY - METER READING EXP E330 3,786,350 0.999994 3,786,326

L_INC403000 - CUST ACCT O&M PAY - CUST REC & COLLECT E356 46,795,806 1.000000 46,795,806

L_INC407000 - CUST SERV & INFO PAY - SUPERVISION E356 89,612 1.000000 89,612

L_INC408000 - CUST SERV & INFO PAY - CUST ASSIST EXP E356 2,071,595 1.000000 2,071,595

L_INC410000 - CUST SERV & INFO PAY - MISC CUST SERV & INF E356 5,917,624 1.000000 5,917,624
L_INC516000 - MISC AND SELLING EXPENSES E356 910,039 1.000000 910,039

Total I900-LABOR-EXC-A&G 520,267,806 0.970449 504,893,446 0.970449
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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 1 

FLORIDA POWER & LIGHT COMPANY  2 

TESTIMONY OF KATHARINE MACGREGOR 3 

DOCKET NO. 20230007- EI 4 

AUGUST 25, 2023 5 

 6 

Q. Please state your name and address. 7 

A. My name is Katharine MacGregor and my business address is 700 Universe 8 

Boulevard, Juno Beach, Florida 33408. 9 

Q. By whom are you employed and in what capacity? 10 

A. I am employed by NextEra Energy, Inc. as Vice President of Environmental 11 

Services.   12 

Q.  Have you previously testified in this proceeding? 13 

A. Yes. 14 

Q. What is the purpose of your testimony in this proceeding? 15 

A. The purpose of my testimony is to present for Florida Public Service Commission 16 

(“Commission”) review and approval FPL’s request for modification of a project 17 

previously approved for Environmental Cost Recovery Clause (“ECRC”) recovery, 18 

the Solar Site Avian Monitoring and Reporting Project.  I am also supporting FPL’s 19 

Project Progress Report, which provides information regarding the various 20 

environmental compliance projects that have been approved, or are pending 21 

approval, for cost recovery through the ECRC.   22 

 23 



   
 

 2 

Q. Are you sponsoring any exhibits?  1 

A. Yes.  I am sponsoring Exhibit KM-2 – FPL Monarch Solar Site FDEP General 2 

Permit. 3 

Q.  Are you also co-sponsoring an exhibit that describes the progress of FPL’s 4 

Commission-approved ECRC Projects?  5 

A.  Yes. Form 42-5P, which I co-sponsor, provides a brief and accurate description of 6 

each of FPL’s ECRC projects and provides an update on the 2023 activity 7 

associated with each project.   8 

 9 

Solar Site Avian Monitoring and Reporting Project Modification 10 

Q. Please describe FPL’s approved Solar Site Avian Monitoring and Reporting 11 

Project. 12 

A. The Solar Site Avian Monitoring and Reporting Project originated from a county 13 

avian mortality monitoring and reporting requirement included in the permit for an 14 

FPL solar center.  The purpose of the monitoring program was to estimate the 15 

overall annual avian fatality rate and species composition associated with a 16 

universal solar site.  The Solar Site Avian Monitoring and Reporting Project was 17 

originally requested for recovery through the ECRC in Docket No. 20180007-EI, 18 

on June 13, 2018, and subsequently approved through Order No. PSC-2018-0594-19 

FOF-EI, issued on December 20, 2018.   20 



   
 

 3 

Q. Please describe the law or regulation requiring the Solar Site Avian 1 

Monitoring and Reporting Project. 2 

A. FPL was required to obtain a siting permit from the Alachua County Department 3 

of Growth Management (“Alachua DGM”) for its solar center located in the 4 

County.  Pursuant to the Development Review Committee Order DR-17-04 issued 5 

by the Alachua DGM on February 16, 2017, FPL was required to conduct four 6 

seasons of avian mortality monitoring and reporting as a permit condition.  7 

Monitoring was conducted over the 2018 through 2019 timeframe and the final 8 

report was submitted to Alachua County and the Florida Fish and Wildlife 9 

Conservation Commission in 2020.   10 

Q. Please briefly describe FPL’s proposed modification of the Solar Site Avian 11 

Monitoring and Reporting Project. 12 

A. On March 17, 2023, FPL received a General Permit from the Florida Department 13 

of Environmental Protection (“FDEP”), attached as Exhibit KM-2,  for construction 14 

of a new solar site in Martin County, the Monarch Solar Site (“Monarch”).  The 15 

permit requires FPL to conduct a three-year, post-construction survey of Northern 16 

crested caracara (“caracara”), formerly known as Audubon crested caracara, a 17 

federally threatened bird species.  The purpose of the post-construction monitoring 18 

is to evaluate if solar arrays located within the primary management zone of a 19 

known caracara nest cause an observable change in site occupancy, number of 20 

broods, or fledgling rate, when construction occurs outside of the breeding season 21 

months.  Annual post-construction breeding success reports are required to be 22 
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submitted to the U.S. Fish and Wildlife Service (“USFWS”).  FPL expects to 1 

commence post-construction monitoring in January 2024.   2 

Q. What is the estimated O&M expense associated with the proposed 3 

modification to the approved Solar Site Avian Monitoring and Reporting 4 

Project that FPL is requesting to recover through the ECRC? 5 

A. The estimated 2024 O&M cost FPL is requesting to recover through the ECRC for 6 

post-construction monitoring is $30,000.  Annual costs of approximately $30,000 7 

forecast for 2024 through 2026 consist primarily of costs for qualified biologists to 8 

conduct site surveys following the USFWS caracara monitoring protocol and to 9 

provide annual breeding success reports to the USFWS.   10 

Q.   Has FPL included capital costs associated with the proposed modification to 11 

the Solar Site Avian Monitoring and Reporting Project?    12 

A.  No, FPL has not included any projected capital costs for the proposed modification 13 

at this time.     14 

Q. Could additional activities be required under the Solar Site Avian Monitoring 15 

and Reporting Project?  16 

A. Yes, additional requirements and/or sites could be added in the future as more solar 17 

sites are developed in Florida, in order to better understand the potential interaction 18 

with and impacts of the construction and operation of solar infrastructure on 19 

wildlife.   20 
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Q. Is FPL currently required to conduct similar post-construction monitoring 1 

and reporting programs at any other solar sites? 2 

A. No.  Monarch is currently the only FPL solar site required to conduct post-3 

construction caracara monitoring.  However, it is possible that future solar sites will 4 

have similar monitoring and reporting requirements included in their permit 5 

conditions for caracara or other listed species.  6 

Q. Please describe the measures FPL is taking to ensure that costs of the Solar 7 

Site Avian Monitoring and Reporting Project are reasonable and prudently 8 

incurred. 9 

A. In general, FPL competitively bids the procurement of materials and services.  FPL 10 

benefits from strong market presence allowing it to leverage corporate-wide 11 

procurement activities to the specific benefit of individual procurement activities.  12 

However, consistent with applicable policies and procedures, single or sole source 13 

procurement also may be used.  Here, FPL’s estimate for the costs associated with 14 

this requested modification are based on pricing from an existing contract for 15 

services, including avian studies and monitoring, which FPL evaluated through 16 

competitive evaluation.  17 

Q. Did FPL anticipate that it would need to perform these activities at the time 18 

that it prepared the Minimum Filing Requirements for its 2021 rate case? 19 

A. No.   20 
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Q. Is FPL recovering through any other mechanism the costs for the Solar Site 1 

Avian Monitoring and Reporting Project for which it is petitioning for ECRC 2 

recovery? 3 

A.   No.  4 

Q. Has FPL already incurred costs to comply with the post-construction 5 

monitoring requirements included in the FDEP permit issued in March 2023? 6 

A. No.  Construction of the Monarch solar site is ongoing and scheduled to be 7 

completed in January 2024.  Therefore, no post-construction survey activities have 8 

commenced.  9 

Q. Does this conclude your testimony? 10 

A. Yes. 11 
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Florida Power & Light Company 
c/o Michael Sole, Vice President 
700 Universal Boulevard 
Juno Beach, FL 33408 
Sent via Hard Copy 

File No. 43-0362233-003-SFG, Martin County  

Dear Michael Sole: 

On September 14, 2022, we received your notice of intent to use a General Permit (GP), pursuant to 
Rule 62-331.245, Florida Administrative Code (F.A.C.), to perform construction of an approximately 
74.5-megawatt (MW) solar photovoltaic (PV) energy facility. The 507-acre site will consist of 
photovoltaic panels and associated facilities such as inverters, transformers, a collector yard, and at-
grade internal pathways. Approximately 19,166 square feet (1,420 cubic yards) of surface waters will be 
filled for access paths across existing ditches. The project as proposed is not anticipated to result in 
adverse impacts to wetland and other surface water functions; therefore, mitigation is not required.  The 
project is located at Parcel ID: 03-40-38-000-000-00020-6 (Section 3, Township 40 South, Range 38 
East), in Martin County, Latitude N 27°1'9.95”, Longitude W -80°31'28.18”. 

Your intent to use a general permit has been reviewed by Department staff for State 404 Program 
authorization. Your project qualifies for authorization. However, this letter does not relieve you 
from the responsibility of obtaining other federal, state, or local authorizations that may be required for 
the activity. 

State 404 Program Review – Approved 

Based on the forms, drawings, and documents submitted with your notice, it appears that the project 
meets the requirements for the General Permit under Rule 62-331.245, F.A.C. Any activities performed 
under a general permit are subject to general conditions required in Rule 62-331.201, F.A.C., the 
conditions of Rule 62-331.245, F.A.C. (attached), and any specific conditions, below. Any deviations 
from these conditions may subject the permittee to enforcement action and possible penalties. Please read 
each section carefully. 

Please be advised that the construction phase of the GP must be completed by December 22, 2025. 
State 404 Program permits cannot be extended or renewed. 
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Specific Conditions 
SPECIFIC CONDITIONS - PRIOR TO CONSTRUCTION 

(1) Prior to initiation of any work authorized by this permit, all wetlands, surface waters, and storm
drains, outside the specific limits of construction authorized by this permit shall be protected from
erosion, siltation, sedimentation, and/or scouring, including the placement of staked erosion control
devices around the project area and staging area(s) that are located outside of any authorized impact
areas.

SPECIFIC CONDITIONS – CONSTRUCTION ACTIVITIES  
(2) The permittee shall be responsible for ensuring erosion control devices/procedures are inspected
and maintained daily during all phases of construction authorized by this permit until areas disturbed
during construction are sufficiently stabilized to prevent erosion, siltation, and turbid discharges.

(3) This permit authorizes permanent impacts to the surface water fill area shown in the attached
permit drawings. No other wetland or surface water areas are authorized to be impacted, which includes
but is not limited to clearing with the use of heavy equipment, filling, or excavation.

SPECIFIC CONDITIONS – LISTED SPECIES 
(4) This permit does not authorize the permittee to cause any adverse impact to or “take” of state listed
species and other regulated species of fish and wildlife. Compliance with state laws regulating the take
of fish and wildlife is the responsibility of the owner or applicant associated with this project. Please
refer to Chapter 68A-27 of the Florida Administrative Code for definitions of “take” and a list of fish
and wildlife species. If listed species are observed onsite, FWC staff are available to provide decision
support information or assist in obtaining the appropriate FWC permits. Most marine endangered and
threatened species are statutorily protected and a “take” permit cannot be issued. Requests for further
information or review can be sent to FWCConservationPlanningServices@MyFWC.com.

(5) The Permittee shall report any injured, sick, or dead federally or state listed animal(s) discovered
onsite to the Florida Fish and Wildlife Conservation Commission Wildlife Alert number at 888-404-
FWCC (3922).

(6) If new information (e.g. listing of new species, new critical habitat, etc.) shows that the magnitude
of impacts to federally listed species has the potential for adverse effects, the U.S. Fish and Wildlife
Service (USFWS) will notify the Department. The Department will initiate coordination with the
permittee and with the USFWS to determine what adverse impacts are likely and if additional
minimization measures, reporting, or monitoring are required in order to be consistent with the
Endangered Species Act, as deemed necessary by USFWS.

Audubon’s crested caracara 
(7) All construction personnel will be trained to identify caracara and understand their
protected status.

(8) Construction activities are not authorized within the primary protection zone (985 ft)
during the nesting season (November – April).

(9) A three-year post-construction survey for caracara, following the USFWS protocol, will
be conducted with annual breeding success reports to the Service.

Primary Nest Zone [300 m (985 ft) outward from the nest tree] during non-nesting season 
(May to October): 
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(10) Maintain nest tree and other trees including snags used for perching and roosting. The
nest and the nest tree are protected year-round and removal or other means of physical
damage is prohibited.

(11) Land management practices such as mowing are allowed.

(12) Avoid use of chemicals toxic to wildlife, including pesticides, fertilizers, or herbicides.

Primary Nest Zone during nesting season (November to April): 
(13) Human activities should be limited. Once the nestlings leave the nest, normal activities
can resume.

Secondary Nest Zone [1,500 m (4,920 ft) outward from the nest tree]: 
(14) Land management practices such as mowing can be done throughout the year.

(15) Limit use of chemicals toxic to wildlife, including pesticides, fertilizers, or herbicides, as
they may impact the caracara food supply.

Authority for review – Part IV of Chapter 373, Florida Statutes (F.S.), and Title 62, F.A.C. 

Additional Information 

Please retain this general permit. The activities may be inspected by authorized state personnel in the 
future to ensure compliance with appropriate statutes and administrative codes. If the activities are not 
in compliance, you may be subject to penalties under Chapter 373, F.S., and Chapter 18-14, F.A.C. 

NOTICE OF RIGHTS 

This action is final and effective on the date filed with the Clerk of the Department unless a petition for 
an administrative hearing is timely filed under Sections 120.569 and 120.57, F.S., before the deadline 
for filing a petition. On the filing of a timely and sufficient petition, this action will not be final and 
effective until further order of the Department. Because the administrative hearing process is designed 
to formulate final agency action, the subsequent order may modify or take a different position than this 
action. 

Petition for Administrative Hearing 
A person whose substantial interests are affected by the Department’s action may petition for an 
administrative proceeding (hearing) under Sections 120.569 and 120.57, F.S. Pursuant to Rules 28-
106.201 and 28-106.301, F.A.C., a petition for an administrative hearing must contain the following 
information: 

(a) The name and address of each agency affected and each agency’s file or identification number, if
known;

(b) The name, address, any e-mail address, any facsimile number, and telephone number of the
petitioner, if the petitioner is not represented by an attorney or a qualified representative; the name,
address, and telephone number of the petitioner’s representative, if any, which shall be the address for
service purposes during the course of the proceeding; and an explanation of how the petitioner’s
substantial interests will be affected by the agency determination;
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(c) A statement of when and how the petitioner received notice of the agency decision;

(d) A statement of all disputed issues of material fact. If there are none, the petition must so indicate;

(e) A concise statement of the ultimate facts alleged, including the specific facts that the petitioner
contends warrant reversal or modification of the agency’s proposed action;

(f) A statement of the specific rules or statutes that the petitioner contends require reversal or
modification of the agency’s proposed action, including an explanation of how the alleged facts relate
to the specific rules or statutes; and

(g) A statement of the relief sought by the petitioner, stating precisely the action that the petitioner
wishes the agency to take with respect to the agency’s proposed action.

The petition must be filed (received by the Clerk) in the Office of General Counsel of the Department 
at 3900 Commonwealth Boulevard, Mail Station 35, Tallahassee, Florida 32399- 3000, or via 
electronic correspondence at Agency_Clerk@dep.state.fl.us. Also, a copy of the petition shall be 
mailed to the applicant at the address indicated above at the time of filing. 

Time Period for Filing a Petition 
In accordance with Rule 62-110.106(3), F.A.C., petitions for an administrative hearing by the applicant 
and persons entitled to written notice under Section 120.60(3), F.S., must be filed within 21 days of 
receipt of this written notice. Petitions filed by any persons other than the applicant, and other than 
those entitled to written notice under Section 120.60(3), F.S., must be filed within 21 days of 
publication of the notice or within 21 days of receipt of the written notice, whichever occurs first.  You 
cannot justifiably rely on the finality of this decision unless notice of this decision and the right of 
substantially affected persons to challenge this decision has been duly published or otherwise provided 
to all persons substantially affected by the decision. While you are not required to publish notice of this 
action, you may elect to do so pursuant Rule 62- 110.106(10)(a). 

The failure to file a petition within the appropriate time period shall constitute a waiver of that person's 
right to request an administrative determination (hearing) under Sections 120.569 and 120.57, F.S., or 
to intervene in this proceeding and participate as a party to it. Any subsequent intervention (in a 
proceeding initiated by another party) will be only at the discretion of the presiding officer upon the 
filing of a motion in compliance with Rule 28-106.205, F.A.C. If you do not publish notice of this 
action, this waiver will not apply to persons who have not received written notice of this action. 

Extension of Time 
Under Rule 62-110.106(4), F.A.C., a person whose substantial interests are affected by the 
Department’s action may also request an extension of time to file a petition for an administrative 
hearing. The Department may, for good cause shown, grant the request for an extension of 
time. Requests for extension of time must be filed with the Office of General Counsel of the 
Department at 3900 Commonwealth Boulevard, Mail Station 35, Tallahassee, Florida 32399- 3000, or 
via electronic correspondence at Agency_Clerk@dep.state.fl.us, before the deadline for filing a petition 
for an administrative hearing. A timely request for extension of time shall toll the running of the time 
period for filing a petition until the request is acted upon. 

Mediation 
Mediation is not available in this proceeding. 
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FLAWAC Review 
The applicant, or any party within the meaning of Section 373.114(1)(a) or 373.4275, F.S., may also 
seek appellate review of this order before the Land and Water Adjudicatory Commission under Section 
373.114(1) or 373.4275, F.S. Requests for review before the Land and Water Adjudicatory 
Commission must be filed with the Secretary of the Commission and served on the Department within 
20 days from the date when this order is filed with the Clerk of the Department. 

Judicial Review 
Once this decision becomes final, any party to this action has the right to seek judicial review pursuant 
to Section 120.68, F.S., by filing a Notice of Appeal pursuant to Florida Rules of Appellate Procedure 
9.110 and 9.190 with the Clerk of the Department in the Office of General Counsel (Station #35, 3900 
Commonwealth Boulevard, Tallahassee, Florida 32399-3000) and by filing a copy of the Notice of 
Appeal accompanied by the applicable filing fees with the appropriate district court of appeal. The 
notice must be filed within 30 days from the date this action is filed with the Clerk of the Department. 

EXECUTION AND CLERKING 

Executed in West Palm Beach, Florida. 

STATE OF FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 

____________________ 
Jeffrey L. Meyer  
Environmental Administrator 
Southeast District 

Enclosures: 

Rule 62-331.245, F.A.C. 
General Conditions for All General Permits, Ch. 62-331.201, F.A.C. 
Project drawings, 28 pages 
Certification of Compliance with State 404 Program General Permit, form 62-331.200(1) 

CERTIFICATE OF SERVICE 
The undersigned duly designated deputy clerk hereby certifies that this document and all attachments 
were sent on the filing date below to the following listed persons: 

FDEP – Norva Blandin, Jeff Meyer, Lucy Brandenburg 
Natalie Vitola, Florida Power and Light Company, Natalie.Vitola@fpl.com 
Beth Flah, Florida Power and Light Company, Beth.Flah@fpl.com   
Butch Terpening, Culpepper and Terpening, Inc., bterpening@ct-eng.com  
U.S. Environmental Protection Agency, State404FinalPermits-Florida@epa.gov 

FILING AND ACKNOWLEDGMENT 
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FILED, on this date, pursuant to Section 120.52, F. S., with the designated Department Clerk, receipt of 
which is hereby acknowledged. 

March 17, 2023 
Clerk Date 

Docket No. 20230007-EI 
FPL Monarch Solar Site FDEP General Permit 
Exhibit KM-2, Page 6 of 15



62-331.245 General Permit for Land-Based Renewable Energy Generation Facilities.
(1) This general permit authorizes dredging or filling in state-assumed waters for the construction,

expansion, or modification of land-based renewable energy production facilities, including attendant 
features.  

(a) Such facilities include infrastructure to collect solar (concentrating solar power and photovoltaic),
wind, biomass, or geothermal energy. 

(b) Attendant features may include, but are not limited to roads, parking lots, and stormwater
management facilities within the land-based renewable energy generation facility. 

(2) This general permit does not authorize:
(a) Dredging or filling in non-tidal wetlands adjacent to tidal retained waters.
(b) Activities within Golden Gate Estates, south of Alligator Alley in Collier County.
(c) Activities within the Belle Meade South bounded by I-75 to the north, CR 951 to the west, Miller

Canal to the east, and U.S. 41 to the south in Collier County.  
(3) The activities are subject to the following conditions:
(a) The activity must not cause the loss of greater than 1⁄2-acre of state-assumed waters.
(b) The activity must not cause the loss of more than 300 linear feet of stream bed, unless for

intermittent and ephemeral stream beds the Agency waives the 300 linear foot limit by making a written 
determination concluding that the activity will result in no more than minimal adverse environmental 
effects.  

(c) The loss of stream bed plus any other losses of state-assumed waters caused by the activity cannot
exceed 1⁄2-acre. 

(d) Projects must comply with the USFWS Land-Based Wind Energy Guidelines, incorporated by
reference herein (https://flrules.org/Gateway/reference.asp?No=Ref-12049), and also available at 
(https://www.fws.gov/ecological-services/es-library/pdfs/WEG_final.pdf). 

(4) The permittee must submit a notice of intent to use this general permit to the Agency prior to
commencing the activity if the activity results in the loss of greater than 1/10- acre of state-assumed waters. 

(5) Utility lines constructed to transfer the energy from the land-based renewable energy generation
facility to a distribution system, regional grid, or other facility are generally considered to be linear projects 
and each separate and distant crossing of a waterbody is eligible for treatment as a separate single and 
complete linear project. Those utility lines may be authorized by the general permit in Rule 62-331.215, 
F.A.C. 

(6) For any activity that involves the construction of a wind energy generating structure, solar tower,
or overhead transmission line, a copy of the notice and general permit verification will be provided to the 
Department of Defense Siting Clearinghouse, which will evaluate potential effects on military activities. 
Editor notes: The effective date of the rule will be the effective date of assumption, which is the date 
identified by EPA as published in the Federal Register §373.4146, F.S. 
Rulemaking Authority 373.026(7), 373.043, 373.118(1), 373.4131, 373.414(9), 373.4145, 373.4146(2), 
403.805(1) FS. Law Implemented 373.118, 373.129, 373.136, 373.413, 373.4131, 373.414, 373.4145, 
373.4146, 373.416, 373.422, 373.423, 373.429 FS. History–New 12-22-20.

Docket No. 20230007-EI 
FPL Monarch Solar Site FDEP General Permit 
Exhibit KM-2, Page 7 of 15

https://flrules.org/Gateway/reference.asp?No=Ref-12049


Conditions for General Permits – Rule 62-331.201, F.A.C. 

(1) General permits shall be subject to the conditions in subsections (2) and (3), below, and the
general conditions for all general permits in Rule 62-330.405, F.A.C., except subsections 62-
330.405(7) and (10), F.A.C. The Agency may revise the general conditions in Rule 62-330.405,
F.A.C. to include references to applicable rules under this Chapter, as necessary.

(2) When a project requires submittal of a notice of intent to use a general permit, the Agency
shall impose specific conditions as necessary to assure that the activities will be conducted in
compliance with this Chapter, and in a manner which minimizes adverse impacts upon the
physical, chemical, and biological integrity of wetlands or other surface waters, such as
mitigation, monitoring, reporting, or recordkeeping requirements and protection measures for
listed species or historical resources.

(3) In addition, general permits under this Chapter are subject to the following conditions:

(a) Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity’s primary purpose is to impound
water. All permanent and temporary crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement
of those aquatic species. If a bottomless culvert cannot be used, then the crossing shall be
designed and constructed to minimize adverse effects to aquatic life movements.

(b) Spawning Areas. Activities in spawning areas during spawning seasons must be avoided to
the maximum extent practicable. Activities that result in the physical destruction (e.g., through
excavation, fill, or downstream smothering by substantial turbidity) of an important spawning
area are not authorized.

(c) Migratory Bird Breeding Areas. Activities in state-assumed waters that serve as breeding
areas for migratory birds must be avoided to the maximum extent practicable.

(d) Shellfish Beds. No activity may occur in areas of concentrated shellfish populations, unless
the activity is directly related to a shellfish harvesting activity authorized by general permits in
Rule 62-331.211 or 62-331.244, F.A.C., or is a shellfish seeding or habitat restoration activity
authorized by the general permit in Rule 62-331.225, F.A.C.

(e) Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car bodies,
asphalt, etc.). Material used for construction or fill must be free from toxic pollutants in toxic
amounts as listed in section 307 of the CWA, which is incorporated by reference in
subparagraph 62-331.053(3)(a)3., F.A.C., or state law.

(f) Water Supply Intakes. No activity may occur within 1000 feet of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.
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(g) Fills Within 100-year Floodplains. The activity shall comply with applicable FEMA-
approved state or local floodplain management requirements.

(h) Single and Complete Project. The activity must be a single and complete project. The same
general permit cannot be used more than once for the same single and complete project unless
otherwise stated within the general permit. (See 404 Handbook, section 3.2.1).

(i) Wild and Scenic Rivers. No general permit activity may occur in a component of the
National Wild and Scenic Rivers System, or in a river officially designated by Congress as a
study river for possible inclusion in the System while the river is in an official study status,
unless the appropriate federal agency with direct management responsibility for such river has
determined in writing that the proposed activity will not adversely affect the Wild and Scenic
River designation or study status.

(j) Tribal Rights. No general permit activity may cause more than minimal adverse effects on
tribal rights (including treaty rights, settlement rights, or rights reserved under state or federal
law), protected tribal resources (including cultural or burial resources off reservation), tribal
waters, or to tribal lands.

(k) Listed species. No activity is authorized under any general permit which is likely to directly
or indirectly jeopardize the continued existence of an endangered or threatened species or a
species proposed for such designation, or which will directly or indirectly destroy or adversely
modify the critical habitat of such species. No activity is authorized under any general permit
which may affect a listed species or critical habitat, unless the Agency has consulted with, or
been provided technical assistance by the Florida Fish & Wildlife Conservation Commission,
the U.S. Fish & Wildlife Service, and the National Marine Fisheries Service under their
respective authorities and appropriate measures to address the effects of the proposed activity
have been implemented or are required as a specific condition to the general permit.

(l) Migratory Birds and Bald and Golden Eagles. The permittee is responsible for ensuring their
action complies with the Migratory Bird Treaty Act, 16 U.S.C. §§ 703 – 712 (2018),
incorporated by reference herein (https://www.flrules.org/Gateway/reference.asp?No=Ref-
12068), and the Bald and Golden Eagle Protection Act,  16 U.S.C. §§ 668 – 668(d) (2018),
incorporated by reference herein (https://www.flrules.org/Gateway/reference.asp?No=Ref-
12069). The permittee is responsible for contacting the appropriate local office of the U.S. Fish
and Wildlife Service to determine applicable measures to reduce impacts to migratory birds or
eagles, including whether incidental take permits are necessary and available under the
Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular activity.

(m) Historic Properties. In cases where the Agency determines, based on information from
SHPO, that the activity may have the potential to cause effects to properties listed, or eligible
for listing, in the National Register of Historic Places, the activity is not authorized until a
determination of “no effect” or “no adverse effect” is provided by SHPO.
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(n) Manatees. In waters that are accessible to manatees, the permittee shall follow the “Standard
Manatee Conditions for In-Water Work (2011)”, incorporated by reference herein
(https://www.flrules.org/Gateway/reference.asp?No=Ref-12070).

(o) Sea turtles, smalltooth sawfish, Gulf sturgeon, or shortnose sturgeon. In waters that are
accessible to these species, the permittee shall follow the “Sea Turtle and Smalltooth Sawfish
Construction Conditions” (March 23, 2006), incorporated by reference herein
(https://www.flrules.org/Gateway/reference.asp?No=Ref-12071).

(p) Use of Multiple General Permits. The use of more than one general permit under this
Chapter for a single and complete project is prohibited, except when specified within a specific
general permit, or when the acreage loss of state-assumed waters authorized by the general
permits does not exceed the acreage limit of the general permit with the highest specified
acreage limit.

(q) Transfer of General Permit Verifications. If the permittee sells the property associated with
the general permit verification, the permittee shall transfer the general permit verification to the
new owner by submitting a completed Form 62-331.100(1) – “Transfer of State 404 Program
General Permit Verification” (effective date), incorporated by reference in subsection 62-
331.100(2), F.A.C., within 30 days of the sale, to the Agency that processed the original notice.

(r) Compliance Certification. Each permittee who receives a general permit verification letter
under this Chapter must submit a completed Form 62-331.200(1) – “Certification of
Compliance with a State 404 Program General Permit” (effective date), incorporated by
reference in subsection 62-331.200(4), F.A.C., within 30 days of completion of the authorized
activity, or the implementation of any required compensatory mitigation, whichever is later.

(s) Activities Affecting Structures or Work Built by the United States. If an activity also
requires permission from the Corps pursuant to 33 U.S.C. § 408 because it will alter or
temporarily or permanently occupy or use a Corps federally authorized Civil Works project, the
prospective permittee is responsible for obtaining such permission separately from the Corps
prior to commencing activities authorized by the general permit.

(t) If during the ground disturbing activities and construction work within the permit area, there
are archaeological or cultural materials encountered which were not the subject of a previous
cultural resources assessment survey or to which such impacts were not anticipated, including
but not limited to pottery, modified shell, flora, fauna, human remains, ceramics, stone tools or
metal implements, dugout canoes, evidence of structures or any other physical remains that
could be associated with Native American cultures or early colonial or American settlement; the
Permittee shall immediately stop all work  and ground-disturbing activities within a 100-meter
diameter of the discovery and notify the Agency within the same business day. The Agency
shall then notify the State Historic Preservation Officer (SHPO) and the appropriate Tribal
Historic Preservation Officer(s) (THPO(s)) or tribe when the interested tribe does not have a
THPO, to assess the significance of the discovery and devise appropriate actions.
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(u) Additional cultural resources assessments may be required of the permit area in the case of
unanticipated discoveries or effects to historic properties as referenced in accordance with
condition (t), above, and if deemed necessary by the SHPO, or THPO(s), Tribes, or Agency.
Based on the circumstances of the discovery, equity to all parties, and considerations of the
public interest, the Agency may modify, suspend, or revoke the permit in accordance with Rule
62-331.080, F.A.C. Such activity shall not resume without written authorization from the SHPO
and THPO(s), or tribe when the interested tribe does not have a THPO, concerning potential
effects to cultural resources or historic properties for finds under their jurisdiction, and from the
Agency.

(v) In the event that unmarked human remains are identified, they shall be treated in accordance
with Section 872.05, F.S. All work and ground-disturbing activities within a 100-meter diameter
of the unmarked human remains shall immediately cease and the Permittee shall immediately
notify the medical examiner, Agency, and State Archaeologist within the same business day.
The Agency shall then notify the appropriate SHPO and THPO(s) and appropriate tribes and
other appropriate consulting parties. Based on the circumstances of the discovery, equity to all
parties, and considerations of the public interest, the Agency may modify, suspend, or revoke
the permit in accordance with Rule 62-331.080, F.A.C. Such activity shall not resume without
written authorization from the medical examiner, State Archaeologist, and from the Agency.
Additionally, if the unmarked remains were identified on federal lands, or lands where the
Archaeological Resources Protection Act, 16 U.S.C. §§ 470aa – 470mm (2018), incorporated
by reference herein (https://www.flrules.org/Gateway/reference.asp?No=Ref-12072), or the
Native American Graves Protection Repatriation 25 U.S.C. §§ 3001-3013 (2018), incorporated
by reference herein (https://www.flrules.org/Gateway/reference.asp?No=Ref-12073), applies,
such activity shall not resume without written authorization from the SHPO, the appropriate
THPO(s), and the federal land manager.

(w) Noncompliance. The permittee shall timely notify the Agency of any expected or known
actual noncompliance.

(x) Inspection and entry. The permittee shall allow the Agency, upon presentation of proper
identification, at reasonable times to:
1. Enter upon the permittee's premises where a regulated activity is located or where records
must be kept under the conditions of the permit,
2. Have access to and copy any records that must be kept under the conditions of the permit,
3. Inspect operations regulated or required under the permit, and
4. Sample or monitor, for the purposes of assuring permit compliance or as otherwise authorized
by the Act, any substances or parameters at any location.

(y) The permittee shall comply with all conditions of the permit, even if that requires halting or
reducing the permitted activity to maintain compliance. Any permit violation constitutes a
violation of Part IV of Chapter 373, F.S., and this Chapter, as well as a violation of the CWA.

(z) The permittee shall take all reasonable steps to prevent any unauthorized dredging or filling
in violation of this permit.
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(aa) Upon Agency request, the permittee shall provide information necessary to determine 
compliance status, or whether cause exists for permit modification, revocation, or termination. 

Rulemaking Authority 373.026(7), 373.043, 373.118(1), 373.4131, 373.414(9), 373.4145, 373.4146(2), 403.805(1) 
FS. Law Implemented 373.118, 373.129, 373.136, 373.413, 373.4131, 373.414, 373.4145, 373.4146, 373.416, 
373.422, 373.423, 373.429 FS. History – New 12.22.2020. 

62-330.405 General Conditions for All General Permits.
The following general permit conditions are binding upon the permittee and are enforceable under
chapter 373, F.S. These conditions do not apply to the general permit for stormwater management
systems under section 403.814(12), F.S

(1) The general permit is valid only for the specific activity indicated. Any deviation from the
specified activity and the conditions for undertaking that activity shall constitute a violation of
the permit and may subject the permittee to enforcement action and revocation of the permit under
chapter 373, F.S

(2) The general permit does not eliminate the necessity to obtain any required federal, state, local
and special district authorizations prior to the start of any construction, alteration, operation,
maintenance, removal or abandonment authorized by this permit; and it does not authorize any
violation of any other applicable federal, state, local, or special district laws (including, but not
limited to, those governing the “take” of listed species).

(3) The general permit does not convey to the permittee or create in the permittee any property
right, or any interest in real property, nor does it authorize any entrance upon or activities on
property which is not owned or controlled by the permittee, or convey any rights or privileges
other than those specified in the general permit.

(4) The general permit does not relieve the permittee from liability and penalties when the
permitted activity causes harm or injury to: human health or welfare; animal, plant or aquatic life;
or property. It does not allow the permittee to cause pollution that violates state water quality
standards.

(5) Section 253.77, F.S., provides that a person may not commence any excavation, construction,
or other activity involving the use of state-owned or other lands of the state, the title to which is
vested in the Board of Trustees of the Internal Improvement Trust Fund without obtaining the
required consent, lease, easement, or other form of authorization authorizing the proposed use.
Therefore, the permittee is responsible for obtaining any necessary authorizations from the Board
of Trustees prior to commencing activity on state-owned lands.

(6) The authorization to conduct activities under a general permit may be modified, suspended or
revoked in accordance with chapter 120, F.S., and section 373.429, F.S.

(7) Not applicable.

(8) Upon reasonable notice to the permittee, Agency staff with proper identification shall have
permission to enter, inspect, sample and test the permitted system to ensure conformity with the
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plans and specifications approved by the general permit. 

(9) The permittee shall maintain any permitted project or activity in accordance with the plans
submitted to the Agency and authorized in the general permit.

(10) Not applicable.

(11) Activities shall be conducted in a manner that does not cause or contribute to violations of
state water quality standards. Performance-based erosion and sediment control best management
practices shall be implemented and maintained immediately prior to, during, and after
construction as needed to stabilize all disturbed areas, including other measures specified in the
permit to prevent adverse impacts to the water resources and adjacent lands. Erosion and sediment
control measures shall be installed and maintained in accordance with the State of Florida Erosion
and Sediment Control Designer and Reviewer Manual (Florida Department of Environmental
Protection and Florida Department of Transportation, June 2007), available at
https://www.flrules.org/Gateway/reference.asp?No=Ref-04227, and the Florida Stormwater
Erosion and Sedimentation Control Inspector’s Manual (Florida Department of Environmental
Protection, Nonpoint Source Management Section, Tallahassee, Florida, July 2008), available at
http://publicfiles.dep.state.fl.us/DEAR/Stormwater_Training_Docs/erosion-inspectors-
manual.pdf.

(12) Unless otherwise specified in the general permit, temporary vehicular access within wetlands
during construction shall be performed using vehicles generating minimum ground pressure to
minimize rutting and other environmental impacts. Within forested wetlands, the permittee shall
choose alignments that minimize the destruction of mature wetland trees to the greatest extent
practicable. When needed to prevent rutting or soil compaction, access vehicles shall be operated
on wooden, composite, metal, or other non-earthen construction mats. In all cases, access in
wetlands shall comply with the following:

(a) Access within forested wetlands shall not include the cutting or clearing of any native wetland
tree having a diameter four inches or greater at breast height;

(b) The maximum width of the construction access area shall be limited to 15 feet;

(c) All mats shall be removed as soon as practicable after equipment has completed passage
through, or work has been completed, at any location along the alignment of the project, but in
no case longer than seven days after equipment has completed work or passage through that
location; and

(d) Areas disturbed for access shall be restored to natural grades immediately after the
maintenance or repair is completed.

(13) Barges or other work vessels used to conduct in-water activities shall be operated in a manner
that prevents unauthorized dredging, water quality violations, and damage to submerged aquatic
communities.
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(14) The construction, alteration, or use of the authorized project shall not adversely impede
navigation or create a navigational hazard in the water body.

(15) Except where specifically authorized in the general permit, activities must not:

(a) Impound or obstruct existing water flow, cause adverse impacts to existing surface water
storage and conveyance capabilities, or otherwise cause adverse water quantity or flooding
impacts to receiving water and adjacent lands; or

(b) Cause an adverse impact to the maintenance of surface or ground water levels or surface water
flows established pursuant to section 373.042, F.S., or a Works of the District established pursuant
to section 373.086, F.S.

(16) If prehistoric or historic artifacts, such as pottery or ceramics, projectile points, stone tools,
dugout canoes, metal implements, historic building materials, or any other physical remains that
could be associated with Native American, early European, or American settlement are
encountered at any time within the project site area, the permitted project shall cease all activities
involving subsurface disturbance in the vicinity of the discovery. The permittee or other designee
shall contact the Florida Department of State, Division of Historical Resources, Compliance
Review Section (DHR), at (850)245-6333, as well as the appropriate permitting agency office.
Project activities shall not resume without verbal or written authorization from the Division of
Historical Resources. If unmarked human remains are encountered, all work shall stop
immediately and the proper authorities notified in accordance with section 872.05, F.S.

(17) The activity must be capable, based on generally accepted engineering and scientific
principles, of being performed and of functioning as proposed, and must comply with any
applicable District special basin and geographic area criteria.

(18) The permittee shall comply with the following when performing work within waters
accessible to federally- or state-listed aquatic species, such as manatees, marine turtles, smalltooth
sawfish, and Gulf sturgeon:

(a) All vessels associated with the project shall operate at “Idle Speed/No Wake” at all times
while in the work area and where the draft of the vessels provides less than a four-foot clearance
from the bottom. All vessels will follow routes of deep water whenever possible.

(b) All deployed siltation or turbidity barriers shall be properly secured, monitored, and
maintained to prevent entanglement or entrapment of listed species.

(c) All in-water activities, including vessel operation, must be shut down if a listed species comes
within 50 feet of the work area. Activities shall not resume until the animal(s) has moved beyond
a 50-foot radius of the in-water work, or until 30 minutes elapses since the last sighting within 50
feet. Animals must not be herded away or harassed into leaving. All onsite project personnel are
responsible for observing water-related activities for the presence of listed species.

(d) Any listed species that is killed or injured by work associated with activities performed shall
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be reported immediately to the Florida Fish and Wildlife Conservation Commission (FWC) 
Hotline at 1(888)404-3922 and ImperiledSpecies@myFWC.com. 

(e) Whenever there is a spill or frac-out of drilling fluid into waters accessible to the above species
during a directional drilling operation, the FWC shall be notified at
ImperiledSpecies@myfwc.com with details of the event within 24 hours following detection of
the spill or frac-out.

(19) The permittee shall hold and save the Agency harmless from any and all damages, claims,
or liabilities which may arise by reason of the construction, alteration, operation, maintenance,
removal, abandonment or use of any activity authorized by the general permit.

(20) The permittee shall immediately notify the Agency in writing of any submitted information
that is discovered to be inaccurate.
Rulemaking Authority 373.026(7), 373.043, 373.118(1), 373.406(5), 373.4131, 373.414(9), 373.4145, 373.418, 
403.805(1) FS. Law Implemented 373.044, 373.118(1), 373.129, 373.136, 373.406(5), 373.413, 373.4131, 
373.414(9), 373.4145, 373.416, 373.422, 373.423, 373.429, 403.814(1) FS. History–New 10-3-95, Amended 10-1-
07, Formerly 62-341.215, Amended 10-1-13, 6-1-18. 
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