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	Staff's THIRD Set of Interrogatories to Florida Power & Light Company (NoS. 10-18)
	DEFINITIONS
	INTERROGATORIES
	10. For the time period 2020 to 2022, list all forced or planned outage extensions for each nuclear unit. As a part of this response, detail each outage including the cause of the outage or extension, the duration of the outage or extension (hours/day...
	a. Detail the outages for which FPL is seeking replacement power cost recovery.
	b. Detail the outages for which FPL is not seeking replacement power cost recovery. If FPL is not seeking cost recovery for an outage, explain why and where the replacement power costs related to each outage would be reflected.
	c. Detail the outages, if any, that FPL has received replacement power cost recovery for.
	d. Provide the methodology that FPL used in calculating outage replacement power costs. Additionally, detail alternative methodologies that FPL could utilize in calculating the replacement power costs and explain why FPL did not use each alternative.

	11. Please provide the following information regarding the July 2020 forced outage that took place at Turkey Point 4. Refer to witness DeBoer’s testimony, Page 3, Line 20 through Page 9, Line 6.
	a. Detail the differences between FPL procedure 0-GMM-090.1 and Siemens procedure 3.2.2.1 regarding the installation of the exciter housing vertical weather seals and gaskets.
	b. Detail if the FPL employees who reviewed the procedures and processes that Siemens planned to use were aware of FPL procedure 0-GMM-090.1. If so, explain why they did not inform Siemens of the missing site-specific procedures. As a part of this res...
	c. Explain if FPL’s work control program contained the site-specific gasket and vertical weather seal guidance detailed by FPL procedure 0-GMM-090.1. If so, explain why Siemens did not follow FPL’s procedure. If not, why not?
	d. Explain if FPL’s review of the documentation that evidenced the work performed by Siemens included a review of Siemens adherence to FPL procedure 0-GMM-090.1. If not, why not?

	12. Please provide the following information regarding the May 2021 forced outage that took place at St Lucie Unit 1. Refer to witness DeBoer’s testimony, Page 16, Line 16 through, Page 17, Line 10.
	a. Detail the steps that resulted in Westinghouse replacing the damaged gripper coils. As a part of this response, detail the estimated cost of the replacement coils.
	b. Did FPL investigate the possibility of being compensated by Westinghouse for replacement power costs related to the damaged gripper coil outage?  If so, please detail the results of this investigation and include the total compensation FPL received...

	13. Please provide the following information regarding the January 2022 forced outage that took place at St Lucie Unit 2. Refer to witness DeBoer’s testimony, Page 21, Line 8 through Page 24, Line 3.
	a. Explain the purpose of the failed latching mechanism. As a part of this explanation, detail how the latching mechanism would affect the performance of the SCOUT.
	b. Explain the procedures, if any, that FPL considered to address the possibility of the SCOUT malfunctioning similarly in the future. If there were any procedures, explain why FPL did not incorporate these procedures into the complex tool inspection ...

	14. Please refer to FPL’s response to Staff’s 6th Interrogatory, No. 14, filed in Docket No. 20230001-EI, dated July 24, 2023, for the following questions.
	a. Explain how the Flux Map Detector system malfunctioned.
	b. Detail the maintenance schedule for the Flux Map Detector system, including when the component was last inspected. If the maintenance schedule was not followed, explain why not. As a part of this response, explain if maintenance could have discover...
	c. Explain if this equipment has ever been replaced. If not, explain why not.
	d. Explain why FPL chose a power reduction over a full shutdown for this partial forced outage.

	15. Please refer to FPL’s response to Staff’s 6th Interrogatory, No. 15, filed in Docket No. 20230001-EI, dated July 24, 2023 for the following question. Explain why FPL chose a power reduction over a full shutdown for this partial forced outage.
	16. Please refer to FPL’s response to Staff’s 6th Interrogatory, No. 17, filed in Docket No. 20230001-EI, dated July 24, 2023, for the following questions.
	a. Detail the cause of the internal pneumatic blockage in the unit’s recirculation valve.
	b. Detail the maintenance schedule for the recirculation valve, including when the component was last inspected. If the maintenance schedule was not followed, explain why not. As a part of this response, explain if maintenance could have discovered th...
	c. Explain why FPL chose a power reduction over a full shutdown for this partial forced outage.

	17. Please refer to FPL’s response to Staff’s 6th Interrogatory, Nos. 18 - 20, filed in Docket No. 20230001-EI, dated July 24, 2023, for the following questions.
	a. Explain the cause of the tube leak of the St Lucie Unit 1B drain cooler.
	b. Detail the maintenance schedule for the drain cooler, including when the drain cooler was last inspected. If the maintenance schedule was not followed, explain why not. As a part of this response, explain if maintenance could have discovered this i...
	c. Detail the 11 leaking tubes. This detail should include: the function of the tubes, the maintenance schedule for each tube and the last time each tube was inspected by FPL.
	d. Explain why FPL chose a power reduction over a full shutdown for the partial forced outage beginning on October 28th.
	e. Explain why FPL chose a power reduction over a full shutdown for the partial forced outage beginning on November 1st.
	f. Explain why FPL chose a power reduction over a full shutdown for the partial forced outage beginning on November 14th.

	18. Please refer to FPL’s response to Staff’s 6th Interrogatory, No. 21, filed in Docket No. 20230001-EI, dated July 24, 2023, for the following questions.
	a. Detail the maintenance schedule for the AC fuse. As a part of this response, detail the last time this equipment was inspected and the last time it was replaced. If the maintenance schedule was not followed, explain why not.
	b. Explain why FPL chose a power reduction over a full shutdown for this partial forced outage.
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