

ORIGINAL

State of Florida



Public Service Commission

-M-E-M-O-R-A-N-D-U-M-

DATE: APRIL 14, 2000
TO: MARY BANE, DEPUTY EXECUTIVE DIRECTOR
FROM: DIVISION OF WATER AND WASTEWATER (TIFFANY DAVIS, MCNULTY)
DIVISION OF LEGAL SERVICES (CLEMONS)
RE: ITEM NO. 39, APRIL 18, 2000, AGENDA CONFERENCE

DOCKET NO. 981663-WU - APPLICATION FOR STAFF-ASSISTED RATE CASE BY TANGERINE WATER COMPANY, INC. COUNTY: ORANGE

Staff will be modifying Issue 1, pages 4 and 5 of this recommendation to correct the following. The incorrect information is indicated by strikeout, and the correct information or additions are indicated by underline:

Staff notes that at the time of the sale of the utility on January 7, 2000, the time had not completely run to complete the improvements, until January 21, 2000 March 7, 2000. Thus, two weeks months before the deadline, the improvements became the responsibility of Florida Water. (Page 4)

Based upon the foregoing, staff recommends that the Commission grant Florida Water's Motion for Extension of Time to Comply with Commission Order. The extension should be granted until September 7, 2000, or six months from the date the improvements should have been completed. (Page 5)

cc: Division of Water and Wastewater (Ted Davis, Casey, Chu, Daniel)
Division of Records and Reporting

Vertical stamp and handwritten notes on the left margin.

Handwritten notes: OK, MAB, 4/14/2000

DOCUMENT NUMBER-DATE
04589 APR 14 8
FPSC-RECORDS/REPORTING