

LAW OFFICES  
**ROSE, SUNDBSTROM & BENTLEY, LLP**

2548 BLAIRSTONE PINES DRIVE  
TALLAHASSEE, FLORIDA 32301

(850) 877-6555

ORIGINAL

CIRIS H. BENTLEY, P.A.  
ROBERT C. BRANNAN  
F. MARSHALL DETERDING  
MARTIN S. FRIEDMAN, P.A.  
JOHN R. JENKINS, P.A.  
STEVEN T. MINDLIN, P.A.  
DAREN L. SHIPPY  
WILLIAM E. SUNDBSTROM, P.A.  
DIANE D. TREMOR, P.A.  
JOHN L. WHARTON

MAILING ADDRESS  
POST OFFICE BOX 1567  
TALLAHASSEE, FLORIDA 32302-1567

TELECOPIER (850) 656-4029

June 17, 2002  
**VIA HAND DELIVERY**

ROBERT M. C. ROSE  
WAYNE L. SCHIEFELBEIN  
OF COUNSEL

RECEIVED-FPSC  
02 JUN 17 PM 4:28  
COMMISSION CLERK

Blanca Bayo, Director  
Division of Records and Reporting  
Florida Public Service Commission  
2540 Shumard Oak Boulevard  
Tallahassee, FL 32399-0850

Re: Aloha Utilities, Inc.; PSC Docket No. 010156-WS  
Our File No. 26038.17

Dear Ms. Bayo:

Attached in accordance with the requirements of the Commission's Final Order in Docket No. 960545-WS is the most recent report on the status of the pilot project. Please see the attached letter for more detail concerning this status report.

If any members of the staff have any questions or concerns with the direction of the pilot project or anything within Mr. Porter's letters, either this report or previous reports, please do not hesitate to contact me.

Sincerely,

ROSE, SUNDBSTROM & BENTLEY, LLP



F. Marshall Deterding  
For The Firm

AUS \_\_\_\_\_  
CAF \_\_\_\_\_  
CMP \_\_\_\_\_  
COM \_\_\_\_\_  
CTR \_\_\_\_\_  
ECR \_\_\_\_\_  
GCL \_\_\_\_\_  
OPC \_\_\_\_\_  
MMS \_\_\_\_\_  
SEC 1  
OTH \_\_\_\_\_  
FMD/tms  
Enclosure  
cc: Tom Walden, PSC  
David W. Porter, P.E.  
Stephen G. Watford  
aloha\17\2bayopilot.ltr

RECEIVED & FILED  
*RJM*

DOCUMENT NUMBER-DATE  
FPSC-BUREAU OF RECORDS 06278 JUN 17 02

FPSC-COMMISSION CLERK

**DP**  
**EC** **David W. Porter, P.E., C.O.**  
Water and Wastewater Engineering Consultants

Regulatory Assistance;  
Process Troubleshooting;  
System Design, Permitting,  
Construction Observation;  
Forensic Engineering,  
Expert Witness Testimony;  
Rate Case Support

June 17, 2002

Mr. Stephen G. Watford, President  
Aloha Utilities, Inc.  
6915 Perrine Ranch Road  
New Port Richey, FL 34655

Re: PSC Docket No. 010156-WU  
Project Number AUI-021-1-S  
Seven Springs WS Pilot Plant  
Status Report for June 2002

RECEIVED - FPSC  
02 JUN 17 PM 4:28  
COMMISSION  
CLERK

Dear Steve,


I have prepared this project update letter so that you may use it in the preparation of your monthly report to the FPSC concerning this project.

Since my last report, I have begun submitting project data to Robert Carnahan, Ph.D., P.E. so that he may begin his peer review of the MIEX trials. While Dr. Carnahan is reviewing the project data I have sent him, I am working to complete the draft interim MIEX trials report. Once the draft report is completed, I will submit it to Dr. Carnahan so that he may finalize his work. Presently, Dr. Carnahan's work is scheduled be completed in July.

Once Dr. Carnahan's peer review of the project data and the draft interim MIEX report is complete and he has discussed his comments with me, I will discuss them with you and make any changes to the interim report that are appropriate. Once this work has been completed, the report will be finalized and made ready for distribution.

If you have any questions please call me.

Sincerely yours,

  
David W. Porter, P.E., C.O.  
Engineering Consultant

RECEIVED & FILED  
  
FPSC-BUREAU OF RECORDS

PCHD//Status Report 06-17-02//proj/via FAX