
October 27, 2015 

E-PORTAL FILING 

Ms. Carlotta Stauffer, Clerk 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, FL 32399-0850 

Writer's Direct Dial Number: (850) 521-1706 
Writer's E-Mail Address: bkeating@gunster.com 

Re: Docket No. 120036-GU- Joint petition for approval of Gas Reliability Infrastructure 
Program (GRIP) by Florida Public Utilities Company and the Florida Division of 
Chesapeake Utilities Corporation. 

Dear Ms. Stauffer: 

Attached for filing in the referenced docket, please find the 3rd quarter 2015 GRIP report 
of both Florida Public Utilities Company and the Florida Division of Chesapeake Utilities 
Corporation regarding the progress oftheir respective pipeline replacement (GRIP) plans. 

Thank you for your assistance with this filing. As always, please don't hesitate to let me 
know if you have any questions or concerns. 

Enclosure (Report) 

Cc:/Rick Moses/Chief- Safety Bureau 

Kind regards, 

Gunster, Yoakley & Stewart, P.A. 
215 South Momoe St., Suite 601 
Tallahassee, FL 32301 
(850) 521-1706 

FPSC Commission Clerk
FILED OCT 27, 2015DOCUMENT NO. 06865-15FPSC - COMMISSION CLERK



Installed: 

FLORIDA PUBLIC UTILITIES COMPANY 

Quarterly Summary of Replacements 

Gas Reliability Infrastructure Program 

Quarter Ending September 301 2015 

Mains Services 

Central Florida 

South Florida 

Consolidated 

Retired: 

Central Florida 

South Florida 

Consolidated 

Quarter 

Feet I Amount 

6,037 $ 150,005.54 

53,260 $ 5,156,515.56 

59,297 $ 5,306,521.10 

1,601 

16,890 

18,491 

Remaining Replacement: 

Bare Steel Mains 

Miles at Beginning 06/30/2015 

Additional Mains 

Miles Retired through 9/30/2015 

Miles Remaining 

Year To Date 

Feet I Amount 

9,804 $ 331,955.36 

177,235 $ 16,641,669.10 

187,039 $ 16,973,624.46 

19,824 

98,978 

118,802 

Quantity 

108 

4 

104 

Quarter 

Number I 
156 $ 
392 $ 
548 $ 

316 

33 

349 

Amount 

467,592.54 

1,431,582.51 

1,899,175.05 

Bare Steel Services 

Number of Services at 06/30/2015 

Additional Services 

Services Retired through 9/30/2015 

Services Remaining 

Year To Date 

Number I Amount 

609 $ 1,323,091.82 

1,323 $ 3,625,895.58 

1,932 $ 4,948,987.40 

985 

428 

1,413 

Quantity 

4,148 

316 

349 

4,115 



Mains Install: 
Project 

Number 

FN14G23101 

FN15G23206 

FN15G23113 

FN15G23146 

FN15G23119 

FN14G23218 

FN14G23217 

FN15G23267 

FN14G23104 

Mains Install: 
Project 

Number 

FN15G61187 

FN14G21215 

FN15G21168 

FN14G11187 

FN14G21294 

FN15G21181 

FN15G21311 

FN14G21873 

FN15G41108 

FN15G21881 

FN15G41110 

FN14G21303 

FN14G21180 

FN14G41180 

FN14G61180 

FN15G21124 

FN14G21193 

FN15G41125 

FN14G41193 

FN15G61126 

FN14G61193 

FN1SG21879 

FN14G21275 

FN15G61880 

FN14G61275 

FN14G41118 

FN15G21314 

FN1SG61315 

FN15G61264 

FN1SG21263 

County 

Vol usia 

Vol usia 
Volusia 

Volusia 

Volusia 

Volusia 

Volusia 

Volusla 

Vol usia 

County 

Location/ Address 

Beresford and S. Florida 

Crystal Dr Debary 

Deland Country Club 

Deland Mise 2015 

Deltona 1st Housing 

E. Church Deland 2014 

East Michigan- Deland 

NSB Island Cedar Dunes 

Sugar Mill NSB 

Total Mains Installed-Central Florida 

Location/ Address 

Palm Beach 23rd St Div toRR WPB 

Palm Beach 266260 Edmor WPB 

Palm Beach 376 380 s County Rd PB 

Palm Beach 4211 Washington WPB 

Palm Beach Alley Quad 

Palm Beach Broadway Phase 1- Restoration 

Palm Beach Broadway Phase 1- Restoration 

Palm Beach Broadway Phase 1- 2" 

Palm Beach Broadway Phase 1- North 

Palm Beach Broadway Phase 2- North- 2" 

Palm Beach Broadway Phase 2- North- 4" 

Palm Beach Eden Rd. 

Palm Beach Georgia Ave. Phase 2- North- 2" 

Palm Beach Georgia Ave. Phase 2- North- 4" 

Palm Beach Georgia Ave. Phase 2- North- 6" 

Palm Beach Georgia Ave. Phase 2- South- 2" Res 

Palm Beach Georgia Ave. Phase 2- South- 2" 

Palm Beach Georgia Ave. Phase 2- South- 4" Res 

Palm Beach Georgia Ave. Phase 2- South- 4" 

Palm Beach Georgia Ave. Phase 2- South- 6" Res 

Palm Beach Georgia Ave Phase 2- South- 6" CS 

Palm Beach Georgia Ave. Phase 3- 2" Res 

Palm Beach Georgia Ave. Phase 3- 2" 

Palm Beach Georgia Ave. Phase 3- 6" Res 

Palm Beach Georgia Ave. Phase 3- 6" 

Palm Beach Lake Worth Phase 2- 4" 

Palm Beach N. County PB Phase 1- North- 2" 

Palm Beach N. County PB Phase 1- North- 6" 

Palm Beach N. County PB Phase 1- South- 2" 

Palm Beach N. County PB Phase 1- South- 6" 

Florida Public Utilities Company 

Gas Reliability Infrastructure Program 
Quarterly Reporting 

Quarter Ending September 30, 2015 

Quarter 
Rural or High Feet 

Consequence Installed 

HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 

2,326 

3,711 

6,037 

Quarter 

Rural or High Feet 

Consequence Installed 

HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 

3,709 

3,920 

740 

5,737 

1,570 

YTD 
Feet 

Installed 

2,326 

2,485 

3,711 

471 

811 

9,804 

YTD 

Feet 

Installed 

28,484 

25,877 

3,306 

998 

540 

985 

1,263 

533 

6,232 

7,656 

363 

3,709 

3,920 

740 

5,737 

1,570 

Material 
Installed 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

Material 

Installed 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

cs 

PE 

cs 
PE 

PE 

PE 

PE 

PE 

PE 

Main Size 
Installed 

2" 

2" 

2" 

2" 

2" 

2" 

2" 

2" 

2" 

Main Size 

Installed 

2" 

2" 

4" 

2" 

4" 

2" 

4" 

6" 

6" 

2" 

6" 

6" 

4" 

2" 

6" 

2" 

6" 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 

Quarter 

Installed 
Investment 

Amount 

$ 
18,675.61 $ 

7,742.53 $ 
111,441.59 $ 

4,155.70 $ 
$ 
$ 

398.89 $ 
7,591.22 $ 

150,005.54 $ 

Quarter 

Installed 
Investment 

Amount 

10,527.52 $ 
$ 
$ 
$ 
$ 

421,000.18 $ 
90,000.00 $ 

$ 
(15,112.48} $ 

338,490.43 $ 
$ 

41,301.70 $ 
$ 
$ 

8,089.91 $ 
$ 
$ 

18,903.50 $ 
$ 

7,197.54 $ 
7,104.58 $ 
1,005.71 $ 
3,062.83 $ 

19,524.69 $ 
$ 

59,705.30 $ 
21,131.66 $ 
57,552.64 $ 

246,097.21 $ 

YTD 

Installed 
Investment 

Amount 

4,884.44 

31,996.73 

64,789.38 

123,538.53 

21,231.61 

17,826.95 

11,756.32 

398.89 

55,532.51 

331,955.36 

YTD 

Installed 
Investment 

Amount 

48,093.92 

(8,073.16} 

7,967.05 

6,707.44 

(14,422.50} 

421,000.18 

90,000.00 

1,809,344.80 

2,023,734.47 

174,510.64 

55,636.05 

13,943.33 

8,615.17 

188,778.98 

723,476.59 

(11,482.43} 

585,375.23 

1,136.37 

625,306.98 

7,384.58 

772,985.47 

470,429.87 

757,498.44 

9,078.59 

59,705.30 

21,131.66 

57,552.64 

246,097.21 

Installed 
In Service 

Date 

Sep-15 

Mar-15 

Sep-15 

Mar-15 

Feb-15 

Installed 
In Service 

Date 

Mar-15 

Jun-15 

Jun-15 

Jan-15 

Jan-15 

Jan-15 

Jan-15 

Jan-15 

Feb-15 

Feb-15 

Feb-15 

Sep-15 

Sep-15 

Sep-15 

Sep-15 



Florida Public Utilities Company 

Gas Reliability Infrastructure Program 

Quarterly Reporting 

Quarter Ending September 30, 2015 

Quarter YTD 

Mains Install: Quarter YTD Installed Installed Installed 

Project Rural or High Feet Feet Material Main Size Investment Investment In Service 

Number County Location/ Address Consequence Installed Installed Installed Installed Amount Amount Date 
FN15G21170 Palm Beach N. County PB Phase 2- 2" HC 1,907 15,841 PE 2" $ 516,174.17 $ 561,758.80 Jun-15 

FN15G61169 Palm Beach N. County PB Phase 2- 4" HC 2,250 2,250 PE 4" 5ep-15 

FN15G61169 Palm Beach N. County PB Phase 2- 6" HC $ 184,036.78 $ 243,271.36 

FN15G41157 Palm Beach N. County PB Phase 3 HC 1,590 PE 4" $ 236,692.77 $ 290,017.11 Jun-15 

FN15G61158 Palm Beach N. County PB Phase 3 HC 458 2,923 PE 6" $ 575,727.08 $ 649,380.28 Jun-15 

FN15G21156 Palm Beach N. County PB Phase 3 HC 1,408 11,808 PE 2" $ 504,282.36 $ 761,372.60 Jun-15 

FN15G21190 Palm Beach 5. Lake Worth Ph. 2- 2" HC 23,061 23,061 PE 2" $ 765,129.98 $ 765,129.98 5ep-15 

FN15G41188 Palm Beach S. Lake Worth Ph. 2- 4" HC PE 4" $ 152,628.25 $ 152,628.25 

FN15G21207 Palm Beach S. Lake Worth Phase 1- 2" HC 8,500 17,700 PE 2" $ 59,876.89 $ 1,644,977.86 Jun-15 

FN15G41208 Palm Beach S. Lake Worth Phase 1- 4" HC 1,342 PE 4" $ 58,740.26 $ 220,004.00 Jun-15 

FN15G21266 Palm Beach Western Summit HC PE 2" $ 140,633.59 $ 140,633.59 

FN15G21123 Palm Beach Western to Summit HC 5,885 PE 2" $ (76,682.10) $ 495,773.31 Mar-15 

FN14G21276 Palm Beach Woodbridge to Clarendon HC 2,922 PE 2" $ $ 88,247.62 Jun-15 

FN15G21155 Palm Beach Woodbridge to Clarendon- 2015 HC PE 2" $ 144,775.97 $ 190,285.32 

FN15G21313 Palm Beach Woodbridge to Clarendon 2015 HC PE 2" $ 170,000.00 $ 170,000.00 

FNOOGA9999 NG GRIP Accrls Cap Projects $ (123,905. 73) $ (59,509.02) 

Accrue Mains $ 512,822.37 $ 1,176,185.17 

Total Mains Installed-South Florida 53,260 177,23S $ 5,1S6,S1S.56 $ 16,641,669.10 

Total Mains lnstalled-FPUC 59,297 187,039 $ 5,306,S21.10 $ 16,973,624.46 

Quarter YTD 

Services: Quarter YTD Installed Installed Installed 

Project Rural or High #Services #Services Material Service Size Investment Investment In Service 

Number Coun!f_ Location/ Address Consequence Installed Installed Installed Installed Amount Amount Date 

FN15G51080 Palm Beach Various HC 149 751 PE 3/4" $ 941,764.34 $ 2,804,210.46 Qtr3-15 

FN15G51082 Palm Beach Various HC 243 572 PE 11/4" $ 489,818.17 $ 821,685.12 Qtr3-15 

FN15G53080 Volusia Various HC 156 609 PE 3/4" $ 503,198.88 $ 1,175,748.72 Qtr3-15 

Accrue Services $ (35,606.34) $ 147,343.10 

Total Services Installed 548 1,932 $ 1,899,175.05 $ 4,948,987.40 



Mains: 
Project 

Number County 

FN1SG23113 Volusia 

FN1SG23146 Vol usia 

FN1SG23146 Volusia 

FN1SG23146 Volusia 

FN14G23217 Volusia 

FN14G23104 Volusia 

Mains: 
Project 

Number County 

FN14G21873 Palm Beach 

FN14G21873 Palm Beach 

FN1SG41108 Palm Beach 

FN14G21193 Palm Beach 

FN14G21193 Palm Beach 

FN14G21193 Palm Beach 

FN14G21193 Palm Beach 

FN14G41193 Palm Beach 

FN14G41193 Palm Beach 

FN14G61193 Palm Beach 

FN14G2127S Palm Beach 

FN14G2127S Palm Beach 

FN14G2127S Palm Beach 

FN14G4127S Palm Beach 

FN14G4127S Palm Beach 

FN14G6127S Palm Beach 

FN1SG21207 Palm Beach 

Florida Public Utilities Company 

Gas Reliability Infrastructure Program 

Quarterly Reporting-Retirements 

Quarter Ending September 30, 2015 

Quarter 

Rural or High Feet 

location/ Address Consequence Retired 

Deland Country Club HC 

Deland Mise 201S HC 106 

Deland Mise 201S HC 1,0S7 

Deland Mise 201S HC 438 

E. Michigan (Deland) HC 

Sugar Mill- East HC 

Total Mains Retired 1,601 

Quarter 

Rural or High Feet 
location/ Address Consequence Retired 

Broadway Phase 1- 2" HC 314 

Broadway Phase 1- 2" HC 2,912 

Broadway Phase 1 - North HC 

Georgia Ave. Phase 2- South- 2" HC 

Georgia Ave. Phase 2- South- 2" HC 

Georgia Ave. Phase 2- South- 2" HC 

Georgia Ave. Phase 2- South- 2" HC 

Georgia Ave. Phase 2- South- 4" HC 

Georgia Ave. Phase 2- South- 4" HC 

Georgia Ave. Phase 2- South- 6" HC 

Georgia Ave. Phase 3- 2" HC 

Georgia Ave. Phase 3- 2" HC 

Georgia Ave. Phase 3- 2" HC 

Georgia Ave. Phase 3- 4" HC 

Georgia Ave. Phase 3- 4" HC 

Georgia Ave. Phase 3- 6" HC 

South Lake Worth Phase 1- 2" HC 9,66S 

YTD Retired 

Feet Main Size Material Out of Service 

Retired Retired Retired Date 

3,000 1.2S" Steel Tubing Mar-1S 

106 .511 Steel Tubing Sep-1S 

1,0S7 1.2S" Steel Tubing Sep-1S 

438 1" Steel Tubing Sep-1S 

1,097 1.2S" Steel Tubing Mar-1S 

14,126 1.2S" Steel Tubing Feb-1S 

19,824 

YTD Retired 

Feet Main Size Material Out of Service 
Retired Retired Retired Date 

4,039 1.S" Bare Steel Mar-1S 

17,917 2" Bare Steel Mar-1S 

1,020 4" Bare Steel Jun-1S 

96S 1.2S" Bare Steel Feb-1S 

778 1.S" Bare Steel Feb-1S 

1,734 1" Bare Steel Feb-1S 

18,484 2" Bare Steel Feb-1S 

2,221 3" Bare Steel Feb-1S 

1,000 4" Bare Steel Feb-1S 

3,6S7 6" Bare Steel Feb-1S 

499 1.2S" Bare Steel Jun-1S 

2,02S 1.S" Bare Steel Jun-1S 

17,394 2" Bare Steel Jun-1S 

1,041 3" Bare Steel Jun-1S 

1SS 4" Bare Steel Jun-1S 

7,041 6" Bare Steel Jun-1S 

9,66S 2" Bare Steel Sep-1S 



Mains: 
Project 

Number County 

FN15G21123 Palm Beach 

FN15G21123 Palm Beach 

FN15G21313 Palm Beach 

FN15G21313 Palm Beach 

FN15G21313 Palm Beach 

Services: 

Project 

Number County 

FN15GS3080 Volusia 

FN15GS1080 Palm Beach 

FN15GS1082 Palm Beach 

Location/ Address 

Western to Summit 

Western to Summit 

Woodbridge to Clarendon 

Woodbridge to Clarendon 

Woodbridge to Clarendon 

Total Mains Retired 

Location/ Address 

Various 

Various 

Various 

Florida Public Utilities Company 

Gas Reliability Infrastructure Program 

Quarterly Reporting-Retirements 

Quarter Ending September 30, 2015 

Quarter 

Rural or High Feet 

Consequence Retired 

HC 

HC 

HC 1,248 

HC 2,162 

HC 589 

16,890 

Quarter 

Services 

Retired 

316 

33 

Total Bare Steel Services Retired 33 

Total Steel Tubing Services Retired 316 

Total Bare Steel & Steel Tubing Service Retired 349 

YTD Retired 

Feet Main Size Material Out of Service 

Retired Retired Retired Date 

450 1.5" Bare Steel Jun-15 

4,894 2" Bare Steel Jun-15 

1,248 1.25" Bare Steel Sep-15 

2,162 2" Bare Steel Sep-15 

589 3" Bare Steel Sep-15 

98,978 

YTD Service Retired 

Services Size Material Out of Service 

Retired Retired Retired Date 

985 under 1" Steel Tubing Qtr3 -15 

426 under 1" Bare Steel Qtr3 -15 

2 1" and over Bare Steel Qtr3- 15 

428 

985 

1,413 



Installed: 

Central Florida Gas 

Retired: 

Central Florida Gas 

FLORIDA DIVISION OF CHESAPEAKE UTILITIES CORPORATION 

Quarterly Summary of Replacements 

Gas Reliability Infrastructure Program 

Quarter Ending September 30, 2015 

Mains Services 

Quarter Year To Date Quarter 

Feet I Amount Feet I Amount Number I Amount 

31,279 $ 1,238,447.48 112,64S $ 3,293,783.9S 2S $ 69,4S9.6S 

49,214 179,7S9 0 

Remaining Replacement: 

Bare Steel Mains 

Miles at Beginning 06/30/2015 

Additional Mains 

Miles Retired through 9/30/2015 

Miles Remaining 

Quantity 

100 

9 

91 

Bare Steel Services 

Number of Services at 06/30/2015 

Additional Services 

Services Retired through 9/30/2015 

Services Remaining 

Year To Date I 

Number I Amount I 

297 $ 326,04S.79 

272 

Quantity 

270 

270 



Mains: 
Project 
Number 

CF15G21106 

CF15G20142 

CF15G21151 

CF15G20169 

CF15G20152 

CF15G40153 

CF15G60154 

CF15G60150 

CF15G20173 

CF15G40174 

CF14G21114 

CF14G41115 

CF14G61116 

CF15G20252 

CF15G20129 

CF15G40248 

CF15G60249 

CF15G20251 

CF15G40121 

CF15G21223 

CF15G21226 

CF15G41227 

CF15G20145 

CF15G20137 

CF15G40144 

CF15G20170 

CF14G21194 

CF14G21142 

CF14G21155 

CF15G20229 

CF15G21103 

CF15G41104 

CF14G61181 

CF14G61166 

CF15G20230 

County 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Location/ Address 

2nd and 4th Street 

512 5th St SE 

5th Street Lake Wales 

605 Ave D SE 

Auburndale 2 Inch 

Auburndale 4 Inch 

Auburndale 6 Inch 

Auburndale 6 Inch CTD 

AveOSW 

AveOSW 

Dundee- 2" 

Dundee- 4" 

Dundee- 6" 

Dundee 2015 

E Stuart Ave 

Eagle Lake - 4 " CTD 

Eagle Lake- 6" 

Eagle Lake 2015 - 2" 

Eagle Lake 2015- 4" 

East Stand Lincoln Ave 

Knights of Columbus- 2" 

Knights of Columbus- 4" 

Lake Alfred- 2" 

Lake Alfred - 2" CTD 

Lake Alfred - 4" 

Lake Line Cir 

Melbourne 

Mountain Lake Phase 1 

Mountain Lake Phase 2 

Plant City 

Shipp Reck Harbor- 2" 

Shipp Reck Harbor- 4" 

SR 17 South 

SR17 North 

St. Cloud - 2" 

Florida Division of Chesapeake Utilities Corporation 

Gas Reliability Infrastructure Program 

Quarterly Reporting 

Quarter Ending September 30, 2015 

Rural or High 

Consequence 

Quarter 

Feet 

Installed 

YTD 

Feet 

Installed 

Material 

Installed 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

440 

18,615 

284 

976 

470 

715 

3,025 

6,341 

360 

53 

6,610 

440 

18,615 

284 

976 

355 

657 

7,295 

470 

4,476 

22,060 

6,341 

360 

7,580 

4,187 

1,608 

53 

8,590 

9,331 

PE 

PE 

PE 

PE 

PE 

CTD 
PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

Main Size 
Installed 

2" 

2" 

2" 

4" 
6" 
6" 
2" 

4" 

2" 

4" 

6" 

6" 

2" 
4" 

2" 

2" 
2" 

4" 

6" 

2" 

Quarter YTD 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 

Installed 

Investment 
Amount 

10,972.62 $ 
166.68 

34,130.57 

2,103.07 

90,150.22 

100,348.12 

115,650.33 

13,244.60 

2,186.09 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
3,797.69 $ 

12,737.44 

1,225.42 

24,428.57 

173,192.12 

531.16 

45,745.95 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 419,495.16 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 

5,671.66 

2,471.33 

15,401.31 

9,948.44 

1,837.83 

9,877.37 

2,550.29 

35,664.95 

Installed 

Investment 

Amount 

157,289.23 

9,366.68 

36,231.53 

2,103.07 

90,150.22 

100,348.12 

115,650.33 

13,244.60 

2,186.09 

13,636.64 

84,832.49 

6,270.00 

(78,832.60) 

39,409.43 

101,408.13 

671,258.41 

9,862.70 

6,410.43 

7,145.14 

72,274.91 

4,401.03 

498,559.65 

5,671.66 

7,527.12 

7,024.68 

61,525.02 

194,235.01 

102,695.86 

69,728.03 

48,275.39 

17,391.42 

183,354.44 

Installed 

In Service 

Date 

Mar-15 

Sep-15 

Sep-15 

Sep-15 

Sep-15 

Dec-14 

Dec-14 

Dec-14 

Mar-15 

Mar-15 

Mar-15 

Mar-15 

Mar-15 

Sep-15 

Feb-15 

Jun-15 



CF15G40231 

CF14G21201 

CF14G41182 

CFOOGA1999 

Accrual Mains 

Services: 
Project 

Number 

CF15GS1080 
CF15GS1082 

Accrual Services 

Polk 

Polk 

Polk 

Polk 

County 

Polk 

Polk 

St. Cloud - 4" 

Thompson Circle 

Waverly Road 

CFG GRIP Accrls Cap Projects 

Total Mains Installed 

Location/ Address 

Various 

Various 

Total Services Installed 

Florida Division of Chesapeake Utilities Corporation 

Gas Reliability Infrastructure Program 

Quarterly Reporting 

Quarter Ending September 30, 2015 

HC 7,042 

HC 

HC 5,315 

HC 

HC 

31,279 112,645 

Quarter YTD 

PE 

PE 

Rural or High #Services #Services Material 

Consequence Installed Installed Installed 

HC 21 290 PE 

HC 4 7 PE 

25 297 

4" 

4" 

Service Size 

Installed 

Under 1" 

1" & Over 

Quarter YTD 

$ 11,342.81 $ 267,136.35 Jun-15 

$ $ 2,753.10 

$ 386.08 $ 16,913.18 Jan-15 

$ 75,306.19 $ 56,225.27 

$ 17,883.41 $ 290,121.19 

$ 1,238,447.48 $ 3,293,783.95 

Quarter YTD 

Installed Installed Installed 

Investment Investment In Service 

Amount Amount Date 

$ 72,451.54 $ 307,695.89 Qtr3 -15 

$ 8,688.60 $ 11,974.90 Qtr3 -15 

$ (11,680.49) $ 6,375.00 

$ 69,459.65 $ 326,045.79 



Mains: 
Project 
Number 

CF15G21106 

CF15G21106 

CF15G21106 

CF15G20142 

CF15G40174 

CF15G40174 

CF14G21114 

CF14G21114 

CF14G21114 

CF14G21114 

CF14G21114 
CF14G21114 

CF14G41115 

CF14G41115 

CF14G41115 

CF15G20251 

CF15G40121 

CF14G21142 

CF14G21142 

CF14G21142 

CF14G21155 

CF14G21155 

CF14G21155 

CF14G21155 

CF14G21155 

CF14G21155 

CF15G20229 

CF15G20229 

CF15G20229 

CF15G21103 

CF15G21103 

CF15G21103 

CF15G21103 

CF14G61166 

CF14G41182 

Services: 

Project 

Number 

CF15GS1080 

CF15GS1082 

County Location/ Address 

Polk 2nd and 4th Street 
Polk 2nd and 4th Street 

Polk 2nd and 4th Street 

Polk 512 5th St 5E 

Polk AveOSW 

Polk Ave OSW 

Polk Dundee- 2" 

Polk Dundee- 2" 
Polk Dundee - 2" 

Polk Dundee- 2" 
Polk Dundee- 2" 
Polk Dundee- 2" 

Polk Dundee -4" 

Polk Dundee- 4" 

Polk Dundee- 4" 

Polk Eagle Lake 2015- 2" 
Polk Eagle Lake 2015- 4" 

Polk Mountain Lake Phase 1 

Polk Mountain Lake Phase 1 
Polk Mountain lake Phase 1 

Polk Mountain lake Phase 2 

Polk Mountain Lake Phase 2 

Polk Mountain Lake Phase 2 

Polk Mountain lake Phase 2 

Polk Mountain lake Phase 2 

Polk Mountain Lake Phase 2 
Polk Plant City 

Polk Plant City 

Polk Plant City 

Polk Shipp Reck 
Polk Shipp Reck 

Polk Shipp Reck 

Polk Shipp Reck 

Polk SR17 North 
Polk Waverly Road 

Total Mains Retired 

County Location/ Address 

Polk Various 

Polk Various 

Florida Division of Chesapeake Utilities Corporation 

Gas Reliability Infrastructure Program 

Quarterly Reporting-Retirements 

Quarter Ending September 30, 2015 

Rural or High 

Consequence 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 
HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

Quarter 

Feet 
Retired 

1,524 

455 

856 

1,669 

8,322 

6,288 
15,395 

8,410 

485 

2,590 

1,556 

617 

1,047 

49,214 

Quarter 
Services 

Retired 

Total Bare Steel Services Retired 

YTD 

Feet 
Retired 

1,568 

4,204 

842 

1,524 

455 

856 

3,036 

459 

6,495 

620 

3,063 

15,727 

5,185 

18,536 

3,642 

307 

16,458 

2,993 

9,847 

18,454 

1,669 

8,322 

6,288 

15,395 

8,410 

485 

533 

729 

2,477 

2,590 

1,556 

617 

1,047 

9,888 

5,482 

179,759 

YTD 
Services 

Retired 

Main Size 
Retired 

.75" 

1.5" 

2" 

2" 

2" 

3.5" 

.75" 

.5" 
1.25" 

1.5" 

1" 

2" 

3" 

3.5" 

4" 

1.5" 

3.5" 
1.25" 

2" 

3" 

.75" 

1.25" 

1.5" 

2" 

3" 

4" 

0.75" 

1" 

2" 

.75" 

1.25" 

1" 

2" 

4" 

4" 

Service 
Size 

Retired 

Material 
Retired 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 
Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Material 

Retired 

272 under 1" Bare Steel 

1" and over Bare Steel 

272 

Retired 
Out of Service 

Date 

Jun-15 

Jun-15 

Jun-15 

Sep-15 

Sep-15 

Sep-15 

Feb-15 

Feb-15 

Feb-15 

Feb-15 

Feb-15 

Feb-15 
Feb-15 

Feb-15 

Feb-15 

Jun-15 

Jun-15 

Oct-14 

Oct-14 

Oct-14 

Sep-15 

Sep-15 

Sep-15 

Sep-15 

Sep-15 

Sep-15 

Jun-15 

Jun-15 

Jun-15 

Sep-15 
Sep-15 

Sep-15 

Sep-15 

Feb-15 

Jan-15 

Retired 
Out of Service 

Date 

Qtr2-15 

Qtr2-15 




